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 NOTICE INVITING e-TENDER (NIT) 
 
NIT No. WAP/INFS-1/IIMM/R&M/2025/03 Dated :  23.01.2025     

WAPCOS Limited (A Govt. of India Undertaking), on behalf of Indian Institute of Management Mumbai, 
Vihar Lake Road, Powai, Mumbai invites Online Electronic Tenders on Item Rate Mode from experienced 
and competent bidders, meeting prescribed qualifying criteria as mentioned in tender document.  

 

1.  Name of Work / Project : Construction of G+1 Executive Dining Hall Near MDP 
Hostel Building, Interior Renovation & Furnishing Works 
for Kitchen in Pragati Vihar Building and Furniture work 
including Interior Alterations Within MDP Hostel Building 
and setting up of Industrial Kitchen in Pragati Vihar and 
Swami Vivekanada Hall. 

2.  Site / Location  : IIM Mumbai, Vihar Lake Road, Mumbai 

3.  Website for Viewing tender/ 
Corrigendum/ Addendum 

: www.wapcos.co.in and https://etenders.gov.in/eprocure/app 
 

4.  Website for Procurement, 
Downloading & Uploading/ 
Submission of tender documents/ 
Corrigendum’s/ Addendums 

: https://etenders.gov.in/eprocure/app 
(Central Public Procurement (CPP) Portal) 

5.  Estimated Cost of Work : Rs. 12,83,13,899.17/- excluding GST 
 

S. 
No 

Name of work 
Estimated Cost 
excl GST (Rs,) 

1 

Part-A Construction of G+1 Executive 

Dining Hall in the backyard of Pragati 

Vihar Building in IIM Mumbai, 

                        
4,35,40,623.01  

2 

Part B Proposed Interior Repair & 

Renovation at Ground & First Floor, 

Pragati Vihar Building in IIM Mumbai 

                        
2,49,55,335.16  

3 

Part C Proposed Furniture Works 

Including Interior Furnishing Works 

Multi-Purpose Hall & Ground & First 

Floor, Pragati Vihar Building. 

                        
2,64,67,800.00                            

4 

Part D Supply, Installation, Testing and 

Commissioning of Kitchen Equipment, 

Ventilation System In MDP Hostel 

Buidling. 

77,01,874.00                         

5 

Part E: Supply, Installation, Testing and 

Commissioning of Kitchen Equipment, 

Ventilation System, LPG Gas Bank Pipe 

line, Waste Management System and 

other ancillary works in Swami 

Vivekananda Hall at IIM Mumbai 

2,56,48,267.00                       

  Total (Rs.)     12,83,13,899.17                      
 

6.  Cost of Tender Document : Rs. 10,000/- (Non Refundable) to be paid in the form of be 

Banker’s Cheque/ Account Payee Demand Draft in the favour 

of WAPCOS Limited payable at Gurugram or pay online 

through NEFT/ RTGS in the following account before the last 

date of technical bid submission 

http://www.wapcos.co.in/
https://etenders.gov.in/eprocure/app
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Account Number – 193502000000405 

A/c Holder – WAPCOS Limited   

Bank Name – Indian Overseas Bank  

Branch name: NHB Gurugram 

IFSC code: IOBA0001935 

7.  Amount of Earnest Money Deposit : Rs 25,66,500/- in the form as per the NIT. 
 
EMD shall be deposited in the form of Account Payee Demand 
Draft, Fixed Deposit Receipt, Bank Guarantee from 
nationalized/ scheduled commercial banks safeguarding the 
purchaser’s interest in all respects in favour of “WAPCOS 
Limited” payable at Gurugram and submitted in sealed envelope 
cover before the last date of technical bid submission. 
 

8.  Project Completion Period : Overall 8 Months from the Date of Commencement/ 15 days 
from Date of award including Monsoon. The individual 
Timelines of each work is as follows: 

S. 
No 

Name of work 

Time of 
completion 

from the date of 
commencement 

1 

Part-A Construction of G+1 Executive 

Dining Hall in the backyard of Pragati 

Vihar Building in IIM Mumbai, 

8 Months 

2 

Part B Proposed Interior Repair & 

Renovation at Ground & First Floor, 

Pragati Vihar Building in IIM Mumbai 

8 Months 

3 

Part C Proposed Furniture Works 

Including Interior Furnishing Works 

Multi-Purpose Hall & Ground & First 

Floor, Pragati Vihar Building. 

2.5 Months 

4 

Part D Supply, Installation, Testing and 

Commissioning of Kitchen Equipment, 

Ventilation System In MDP Hostel 

Buidling. 

3.0 Months 

5 

Part E: Supply, Installation, Testing and 

Commissioning of Kitchen Equipment, 

Ventilation System, LPG Gas Bank Pipe 

line, Waste Management System and 

other ancillary works in Swami 

Vivekananda Hall at IIM Mumbai 

3.0 Months 

 

9.  Validity of Bid/Tender  120 Days 

10.  Pre-Bid Meeting : No, 
The bidder may send their Pre-bid queries in writing on 
wapcosiimm@gmail.com at least 7 days before the Bid submission 
date. 

11.  Last date & time of Procurement / 
download of tender Document 

: As per CPP Portal 
The bidder must officially procure/download the tender 
documents from the CPP portal of WAPCOS before the last date 
and time of sale of tender document in order to bid. 

12.  Offline Submission of Technical 
document, Tender Fees, EMD, and 
Pass phrases etc. as detail in Tender 

 Within 24 hours of last due date on CPP Portal to following 
address: 
WAPCOS Limited 

mailto:wapcosiimm@gmail.com
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Addl. Chief Engineer, INFS-I Division 
76-C, Institutional Area, Sector – 18, Gurugram-122015, Haryana  

13.  Last date & time for online 
submission of Technical & Financial 
Bid. 

: As per CPP Portal 
 

14.  Online Opening of Technical Bid : As per CPP Portal 

15.  Online Opening of Financial Bid : To be Intimated to Technical Qualified Bidders. 

16.  WAPCOS Contact information : WAPCOS Limited 
INFS-I Division 
76-C, Institutional Area, Sector - 18 

Gurugram-122015, Haryana  

Email: wapcosiimm@gmail.com 

Contact No. +91-9414986475- For tender related query 

  

If the office of WAPCOS Limited, Gurugram happens to be closed on the last date and time mentioned 

for any of the event, the said event will take place on the next working day at the same time and venue. 

 
The tender document has to be downloaded from above specified websites. Bidders are advised to visit 
above specified websites regularly for updates /Amendments/ Corrigendum, if any. The 
Updates/Corrigendum/Addendum shall be followed up to submission of tender and it will be the part of 
tender. The full details about the work, specifications, Drawings, terms and conditions shall be available in 
the Tender Document.  
 

The purpose of this NIT is to provide interested parties with information to assist the preparation of their 
bid. While WAPCOS Limited has taken due care in the preparation of the information contained herein, 
and believe it to be complete and accurate, neither it nor any of its authorities or agencies nor any of its 
respective officers, employees, agents or advisors give any warranty or make any representations, expressed 
or implied as to the completeness or accuracy of the information contained in this document or any 
information which may be provided in association with it. 

 

Further, WAPCOS Limited does not claim that the information is exhaustive. Respondents to this NIT are 
required to make their own inquiries/ surveys and will be required to confirm, in writing, that they have 
done so and they did not rely solely on the information in NIT. WAPCOS Limited is not responsible if no 
due diligence is performed by the bidders. 
 
IMPORTANT POINTS 
 
1.1 The bidder should be an Indian Registered Company under Companies Act 1956/ 2013 

Proprietorship Firm/ Partnership Firm. 
 

1.2 All Bidders are hereby cautioned that Bids containing any deviation or reservation as described in 
Clauses of “Instructions to Bidders” shall be considered as non-responsive and shall be summarily 
rejected. 
 

1.3 WAPCOS Ltd./ IIM Mumbai reserves the right to accept or reject any or all bids without assigning 
any reasons. No Bidder shall have any cause of action or claim against the WAPCOS Ltd./ IIM 
Mumbai for rejection of his Bid and will not be bound to accept the lowest or any other tender. 
 

1.4 IIM Mumbai shall be the Tender Accepting Authority.  
1.5 No reimbursement of cost of any type or on any account will be paid to persons or entities 

submitting their Bid. 
 

mailto:wapcosiimm@gmail.com
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1.6 All information submitted in response to this NIT shall be the property of WAPCOS Limited/ 
IIM Mumbai and it shall be free to use the concept of the same at its will. 
 

1.7 It is hereby declared that WAPCOS is committed to follow the principle of transparency, equity 
and competitiveness in public procurement. The subject Notice Inviting Tender (NIT) is an 
invitation to offer made on the condition that the Bidder will sign the integrity Agreement, which 
is an integral part of tender/bid documents, failing which the tenderer/bidder will stand 
disqualified from the tendering process and the bid of the bidder would be summarily rejected. 
This declaration shall form part and parcel of the Integrity Agreement and signing of the same shall 
be deemed as acceptance and signing of the Integrity Agreement on behalf of the WAPCOS. 
 
 
 

 
 

Additional Chief Engineer 
For and on behalf of WAPCOS LIMITED 
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SECTION– I 
INSTRUCTIONS TO BIDDER 
 

1.0 SPECIAL INSTRUCTIONS TO BIDDERS FOR E-TENDERING 

 

1.1 GENERAL  

The Special Instructions (for e-Tendering) supplement ‘Instruction to Bidders’, as given in these 
Tender Documents. Submission of Online Bids is mandatory for this Tender. 
 

1. E-Tendering is a new methodology for conducting Public Procurement in a transparent and 

secured manner. For conducting electronic tendering, bidders shall use the portal 

https://etenders.gov.in/eprocure/app. Tender is invited in Single Stage -Two Envelope system, 

one Technical Bid and second as Financial bid. 

 

1.2 SPECIAL INSTRUCTIONS TO BIDDERS FOR E-TENDERING 
 
Instructions for Online Bid Submission 

 
The bidders are required to submit soft copies of their bids electronically on the CPP Portal, using valid 
Digital Signature Certificates. The instructions given below are meant to assist the bidders in registering on 
the CPP Portal, prepare their bids in accordance with the requirements and submitting their bids online on 
the CPP Portal. More  information  useful  for  submitting  online  bids  on  the  CPP  Portal  may  be  
obtained  at: https://etenders.gov.in/eprocure/app . 
 
Registration 

 
i. Bidders are required to enroll on the e-Procurement module of the Central Public Procurement 

Portal (URL:  https://etenders.gov.in/eprocure/app ) by clicking on the link “Online bidder 
Enrollment” on the CPP Portal which is free of charge. 

 
ii. As part of the enrolment process, the bidders will be required to choose a unique username and assign 

a password for their accounts. 
 

iii. Bidders are advised to register their valid email address and mobile numbers as part of the registration 
process. These would be used for any communication from the CPP Portal. 

 
iv. Upon enrolment, the bidders will be required to register their valid Digital Signature Certificate (Class 

III Certificates with signing key usage) issued by any Certifying Authority recognized by CCA India 
(e.g. Sify / nCode / eMudhra etc.), with their profile. 

 
v. Only one valid DSC should be registered by a bidder. Please note that the bidders are responsible to 

ensure that they do not lend their DSC’s to others which may lead to misuse. 
 

vi. Bidder then logs in to the site through the secured log-in by entering their user ID / password and 
the password of the DSC / e-Token. 

 
Searching For Tender Documents 

 
i. There are various search options built in the CPP Portal, to facilitate bidders to search active 

tenders by several parameters. These parameters could include Tender ID, Organization Name, 
Location, Date, Value, etc. There is also an option of advanced search for tenders, wherein the 
bidders may combine a number of search parameters such as Organization Name, Form of Contract, 
Location, Date, Other keywords etc. to search for a tender published on the CPP Portal. 

 

https://etenders.gov.in/eprocure/app%20.
https://etenders.gov.in/eprocure/app
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ii. Once the bidders have selected the tenders they are interested in, they may download the required 
documents / tender schedules. These tenders can be moved to the respective ‘My Tenders’ folder. 
This would enable the CPP Portal to intimate the bidders through SMS / e- mail in case there is any 
corrigendum issued to the tender document. 

 
iii. The bidder should make a note of the unique Tender ID assigned to each tender, in case they want 

to obtain any clarification / help from the Helpdesk. 
 
Preparation of Bids 

 
i. Bidder should take into account any corrigendum published on the tender document before 

submitting their bids. 
 

ii. Please go through the tender advertisement and the tender document carefully to understand the 
documents required to be submitted as part of the bid. Please note the number of covers in which 
the bid documents have to be submitted, the number of documents - including the names and content 
of each of the document that need to be submitted. Any deviations from these may lead to rejection 
of the bid. 
 

iii. Bidder, in advance, should get ready the bid documents to be submitted as indicated in the tender 
document / schedule and generally, they can be in PDF / XLS / RAR / DWF/JPG formats. Bid 
documents may be scanned with 100 dpi with black and white option which helps in reducing size of 
the scanned document. 
 

iv. To avoid the time and effort required in uploading the same set of standard documents which are 
required to be submitted as a part of every bid, a provision of uploading such standard documents 
(e.g. PAN card copy, annual reports, auditor certificates etc.) has been provided to the bidders. 
Bidders can use “My Space” or ‘’Other Important Documents’’ area available to them to upload such 
documents. These documents may be directly submitted from the “My Space” area while submitting 
a bid, and need not be uploaded again and again. This will lead to a reduction in the time required for 
bid submission process. 

 
Note:   My Documents space is only a repository given to the Bidders to ease the uploading process. If Bidder has uploaded 

his Documents in My Documents space, this does not automatically ensure these Documents being part of Technical 
Bid. 

 
Submission of Bids 
 
i. Bidder should log into the site well in advance for bid submission so that they can upload the bid in 

time i.e. on or before the bid submission time. Bidder will be responsible for any delay due to other 
issues. 
 

ii. The bidder has to digitally sign and upload the required bid documents one by one as indicated in the 
tender document. 
 

iii. Bidder has to select the payment option as “offline” to pay the tender fee / EMD as applicable and 
enter details of the instrument. 
 

iv. Bidder should prepare the EMD as per the instructions specified in the tender document. The original 
should be posted/couriered/given in person to the concerned official, latest by the last date of bid 
submission or as specified in the tender documents. The details of the DD/any other accepted 
instrument, physically sent, should tally with the details available in the scanned copy and the data 
entered during bid submission time.  Otherwise the uploaded bid will be rejected. – Not Applicable 
 

v. Bidders are requested to note that they should necessarily submit their financial bids in the format 
provided and no other format is acceptable. If the price bid has been given as a standard BoQ format 
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with the tender document, then the same is to be downloaded and to be filled by all the bidders. 
Bidders are required to download the BoQ file, open it and complete the white colored (unprotected) 
cells with their respective financial quotes and other details (such as name of the bidder). No other 
cells should be changed. Once the details have been completed, the bidder should save it and submit 
it online, without changing the filename. If the BoQ file is found to be modified by the bidder, the 
bid will be rejected. 
 

vi. The server time (which is displayed on the bidders’ dashboard) will be considered as the standard 
time for referencing the deadlines for submission of the bids by the bidders, opening of bids etc. The 
bidders should follow this time during bid submission. 
 

vii. All the documents being submitted by the bidders would be encrypted using PKI encryption 
techniques to ensure the secrecy of the data. The data entered cannot be viewed by unauthorized 
persons until the time of bid opening. The confidentiality of the bids is maintained using the secured 
Socket Layer 128-bit encryption technology. Data storage encryption of sensitive fields is done. Any 
bid document that is uploaded to the server is subjected to symmetric encryption using a system 
generated symmetric key. Further this key is subjected to asymmetric encryption using buyers/bid 
opener’s public keys. Overall, the uploaded tender documents become readable only after the tender 
opening by the authorized bid openers. The uploaded tender documents become readable only after 
the tender opening by the authorized bid openers. 
 

viii. Upon the successful and timely submission of bids (i.e.  After Clicking “Freeze Bid Submission” in 
the portal), the portal will give a successful bid submission message & a bid summary will be displayed 
with the bid no. and the date & time of submission of the bid with all other relevant details. 
 

ix. The bid summary has to be printed and kept as an acknowledgement of the submission of the bid. 
This acknowledgement may be used as an entry pass for any bid opening meetings. 

 
Assistance to Bidders 
 
i. Any queries relating to the tender document and the terms and conditions contained therein should 

be addressed to the Tender Inviting Authority for a tender or the relevant contact person indicated 
in the tender. 
 

ii. Any queries relating to the process of online bid submission or queries relating to CPP Portal in 
general may be directed to the 24x7 CPP Portal Helpdesk. 
 
For any technical related queries please call at 24 x 7 Help Desk Number: 
0120-4001 002 
0120-4001 005 
0120-6277 787 
International Bidders are requested to prefix +91 as country code 
Email Support: 
For any Issues or Clarifications relating to the published tenders, bidders are requested to contact 
the respective Tender Inviting Authority 
Technical - support-eproc@nic.in 
Policy Related - cppp-doe@nic.in 

 

2.0 INSTRUCTIONS TO BIDDER 

The purpose of these instructions to serve as a guide to Bidders for preparing offer for carrying out the 
project in all respect. 

a) The Schedule of Quantity is given in Section XI. The tenderer has to quote their offer in Item Rate 
in Schedule of Quantities. The Item-Rate shall be quoted up to 2 decimals. The tenderer shall quote 
rate(s) in figures as well as in words. In case of any discrepancy between the two, rate(s) quoted in 
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words shall prevail. In case of discrepancy between quoted rate and amount, rate shall prevail. The 
payment will be made as per the actual work done and item wise measurement basis. Bidders are 
advised to examine the available Cost Index/ Market Rate while submitting the tender. 

b) Bidders are advised to quote their rates including the lead/lift/carriage of material at site as per the 
site conditions. No request for the lead/lift carriage shall be considered after the award of the work. 

c) Submission of a tender by a tenderer implies that the tenderer has read this notice and all other Tender 
Documents and has made himself aware of the scope, the specifications, and conditions of contract, 
local conditions and other factors having bearings on the execution of the work. 

d) WAPCOS Limited desires that the bidders, suppliers, and Sub-contractors under the Project, observe 
the highest standard of ethics during the performance, procurement and execution of such contracts. 
In pursuance of this requirement, WAPCOS Limited, defines, for the purposes of this provision, the 
terms set forth below: 

i. “Corrupt Practice” means the offering, giving, receiving, or soliciting, directly or indirectly, 
anything of value to influence improperly the actions of another party; 

ii. “Fraudulent Practice” means any act of submission of forged documentation, or omission, 
including a misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a 
party to obtain a financial or other benefit or to avoid an obligation, or to succeed in a competitive 
bidding process; 

iii. “Coercive Practice” means impairing or harming, or threatening to impair or harm, directly or 
indirectly, any party or the property of the party to influence improperly the actions of a party; 

iv. “Collusive Practice” means an arrangement between two or more parties designed to achieve an 
improper purpose, including influencing improperly the actions of another party. 

Will reject the award of Contract, even at a later stage, if it determines that the bidder recommended/ 
selected for award/awarded has, directly or through an agent, engaged in Corrupt, Fraudulent, Collusive, 
Or Coercive Practices in competing for the Contract; 

Will sanction a party or its successors, including declaring ineligible, either indefinitely or for a stated period 
of time, to participate in any further bidding/procurement proceedings under the Project, if it at any time 
determines that the party has, directly or through an agent, engaged in Corrupt, Fraudulent, Collusive, Or 
Coercive Practices in competing for, or in executing, the contract; and 

The party may be required to sign an Integrity Pact, if required; and WAPCOS Limited will have the right 
to require the bidders, or its suppliers, contractors and consultants to permit WAPCOS Limited to inspect 
their accounts and records and other documents relating to the bid submission and contract performance 
and to have them audited by auditors appointed by WAPCOS Limited at the cost of the bidders. 

The Bidder must obtain for himself on his own responsibility and at his own expenses all the information 
which may be necessary for the purpose of making a bid and for entering into a contract, must examine the 
Drawings, must inspect the sites of the work, acquaint himself with all local conditions, means of access to 
the work, nature of the work and all matters pertaining thereto. WAPCOS Limited will in no case be 
responsible or liable for those costs, regardless of the conduct or outcome of the bidding process. 

e) The Contract shall be governed by each SECTION OF TENDER DOCUMENT i.e. instructions to 
bidders, selection & qualifying criteria, scope of works, General Conditions for Contract (GCC), Special 
Conditions for Contract (SCC), Annexures, Forms, Drawings, Technical Specification, Addendum / 
Clarification / Corrigendum etc. and all other Conditions mentioned in the tender documents. 

f) All Bidders are hereby explicitly informed that conditional offers or offers with deviations from the 
Conditions of Contract, the bids not meeting the minimum eligibility criteria, Technical Bids not 
accompanied with EMD and Tender Document Fees of requisite amount in acceptable format, Bids 
in altered/modified formats, or in deviation with any other requirements stipulated in the tender 
documents are liable to be rejected. 

g) The bidders shall not tamper or modify any part of the tender documents in any manner. In case in 
part of the bid is found to be tampered or modified at any stage, the bids are liable to be rejected, the 
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contract is liable to be terminated and the full earnest deposit/retention money/performance guarantee 
will be forfeited and the bidder will be liable to be banned from doing any business with WAPCOS 
Limited. 

h) Incomplete Price bid shall be liable to be rejected, at the discretion of WAPCOS Limited. The total bid 
price shall cover the entire scope of works & drawings covered in the tender. 

 

3.0 EARNEST MONEY DEPOSIT (EMD)  

The Earnest Money Deposit as mentioned in NIT and shall also be submitted in physical form in favor 
of WAPCOS Ltd payable at Gurugram.  

The EMD may be accepted only in the following forms: 

o Banker's cheque of a Scheduled Bank. 

o Demand Draft of a Scheduled Bank. 

o Fixed Deposit Receipt (FDR) of a Scheduled Bank in the name of WAPCOS Ltd. 

A part of earnest money is acceptable in the form of bank guarantee (in the specified format) also. In such 
cases 50% of earnest money or Rs. 20 lakh whichever is less, will have to be deposited in shape prescribed 
above and balance can be accepted in form of bank Guarantee issued by a scheduled bank as per the format 
mentioned in the tender (Appendix-I). The Bank Guarantee submitted as a part of Earnest Money shall 
be valid for a period of SIX MONTHS or more from the date of submission of the tender. 

The EMD of unsuccessful tenderer(s) will be refunded after finalization of tender process. The Earnest 
Money deposit submitted by the successful tenderer shall be retained by WAPCOS Limited until the 
Performance Bank Guarantee (PBG) is submitted. EMD shall not carry any interest. 

If any tenderer withdraws or make any changes in his offer already submitted before the expiry of the above 
validity period or any extension thereof without the written consent of the company, the EMD amount will 
be forfeited for such act of the tenderer. 

WAPCOS Limited reserves the right of forfeiture of Earnest Money deposit (EMD) in case of the 
successful tenderer. 

i. After opening of Tender, revokes his tender within the validity period or increases his earlier quoted 
rates. 

ii. Does not commence the work within the period as per LOI/Contract. In case the LOI/Contract is 
silent in this regard then within 15 days after award of contract. 

iii. The successful Tenderer shall not accept the LOI within 15 (Fifteen) days from receipt of the same. 
If failed, the EMD shall be forfeited and the award of work may be liable to be cancelled. 

4.0 COST OF BIDDING 

The Bidder shall bear all costs associated with the preparation & submission of the Bid as well as costs 
associated for facilitating the evaluation. WAPCOS Ltd shall in no case be responsible or liable for these 
costs, regardless of the conduct or outcome of the bidding process. 

 

5.0 LANGUAGE OF BID 

The Bid and all related correspondence and documents relating to the Project shall be in English language 
only. Supporting documents and printed literature furnished by the Bidder may be in another language 
provided they are accompanied by an accurate English translation which shall be certified by a qualified 
translator. Any material that is submitted in a language other than English and which is not accompanied 
by an accurate English translation will not be considered. 

 

6.0 CURRENCY OF BID 

Bid prices shall be quoted in Indian Rupees. 
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Tender submitted by tenderer shall remain valid for acceptance as mentioned in NIT from the date set for 
submission of the tender. The tenderer shall not be entitled within the said period to revoke or cancel or 
vary the tender given or any item thereof, without the consent of WAPCOS Limited. In case tenderer 
revokes, cancels, or varies his tender in any manner without the consent of WAPCOS Limited, within this 
period, his earnest money will be forfeited. 

 

7.0 ANNEXURES  

The successful Bidder shall submit the following documents and also follow the guidelines as per “Section 
of Annexures” mentioned in tender document. 

ANNEXURE - I   : GUARANTEE BONDS / AFFIDAVIT FOR WORK 

ANNEXURE – II     : GUARANTEE BOND FOR WATER PROOFING TREATMENT 

ANNEXURE – III    : PERFORMANCE SECURITY 

 
WAPCOS Limited reserves the right to reject any or all the bids or to cancel the Tender, without assigning 
any reason(s) whatsoever. 

 

For & on behalf of Tenderer 
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SECTION-II 
SELECTION AND QUALIFYING CRITERIA 

 
1. SITE VISIT  
 

Intending Bidder(s) are advised to inspect and examine the site at his own cost and its surroundings and satisfy 
themselves before submitting their bids as to the nature of the ground & sub-soil (so far as is practicable), the 
form & nature of the site, the means of access to the site, the accommodation they may require and in general 
shall themselves obtain all necessary information as to risks, contingencies and other circumstances which may 
influence or affect their bid. No extra charge consequent on any misunderstanding or otherwise shall be allowed.  

The bidder(s) shall be responsible for arranging and maintaining at his own cost all materials, tools & plants, 
water, electricity access, facilities for workers and all other services required for executing the work unless 
otherwise specifically provided for in the contract documents. Submission of a bid by a bidder(s) implies that 
he has read this notice and all other contract documents and has made himself aware of the scope and 
specifications of the work to be done and of conditions and rates at which stores, tools and plant, etc. will be 
issued to him by the Government and local conditions and other factors having a bearing on the execution of 
the work.  

Site visit is to understand the actual scope of work, site condition, details & levels of already constructed 
structure & balance works to be done and no extra charge consequent on any misunderstanding or otherwise 
shall be allowed. The site visit may be conducted by the bidder any time before the last date of submission of 
the bid. Before site visit, the bidder may request at email ID mentioned in NIT 
(wapcosiimm@gmail.com) for site visit mentioning the date & time of visit. Accordingly, it is advised to 
bidders to visit the site with proper authorization letter of bidder representative from Bidder Company/ 
agencies.  Bidder representative will submit the authorization letter to WAPCOS representative (Contact No. 
for Site visit Addl Chief Engineer – Mob. +91 85272 10511. 

 
2. QUALIFYING CRITERIA: ONLINE TECHNICAL BID SUBMISSION 
 

The intending bidders must read the terms & conditions of tender documents carefully. He should only submit 
his bid if he considers himself eligible and he is in possession of all the documents required. 

 

The Technical Bid shall be uploaded with colored scanned copies of following documents. All the 
documents must be serial wise as stated below along with check list and clearly marked page no. and 
sign & stamp on each page of the Technical Bid (MANDATORY). 

 

Table 2: Format of Check List 

S.N Particular of Document Yes No Page Nos. 

(from – to) 

a)  Authorization Letter to sign the Tender on bidder’s 
original letter head or Power of attorney or Board 
Resolution from the competent authority of the firm.  

   

b)  Scanned copy of EMD of amount as mentioned in NIT.    

c)  Scanned copy of Demand Draft for Tender Fees of the 
amount as mentioned in NIT. 

   

d)  Letter of Transmittal for Technical Bid in prescribed 
format on bidder’s original letter Head (Form-1). 

   

e)  Yearly Turnover and Audited Balance Sheet for Last 3 
(three) years ending on the financial year 2023-24. 

   

   The Bidder should not have incurred any loss in 
more than two financial years out of last 5 financial 

   

mailto:wapcosiimm@gmail.com
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years ending on 31.03.2024. Audited Balance Sheet 
and Profit & Loss account (for 5 years) must be 
submitted with Bid.  

  Turnover: Average annual financial turnover of the 
Bidder should be at least 50% of the Estimated 
Value of work during immediate last 3 consecutive 
financial years i.e. 2021-22, 2022-23 & 2023-24. 
Certificate issued by Chartered Accountant with 
registration number, seal and UDIN must be 
submitted. 

   

  Full Balance Sheet and Profit & loss Statements of 
Bidder for Last 3 (three) years ending on the 
financial year 2023-24. 

   

f)  Name, Address, details of the Organization, Name(s) of 
the Owner/Partners/Promoters and Directors of the 
firm / company. (Form-B) 

   

g)  Bidder should not be blacklisted/ debarred by any 
government/ semi government department/ PSU. 
Bidders shall give undertaking for not being involved in 
any form of corrupt and fraudulent practices. (Form-
C). 

   

h)  Letter of understanding of the project site on bidder’s 
Letter Head (Form-D). 

   

i)  ‘No Deviation Certificate’ in prescribed format in 
Bidder’s Letter Head (Form-E). 

   

j)  Consent Letter to execute the Integrity Pact (Form-F).    

k)  Bidder shall submit Information on litigation history, 
liquidated damages, disqualification etc. in bidder Letter 
Head (Form-G). 

   

l)  The bidder should not be insolvent, in receivership, 
bankrupt or being wound up, not have had their business 
activities suspended. Accordingly, Bidder shall submit 
Solvency certificate issued by nationalized or schedule 
Commercial bank with details of Financial Status i.e. 
Name of the Banker & Current Solvency Certificate (i.e. 
the solvency certificate shall be dated after the date 
of publication of Tender) from Banker in Original for 
a sum of at least 40% of the Estimated Value of work. 
(Form-I). 

The Date of Solvency Certificate shall be after the 
date of publication of NIT 

   

m)  The Bidder as a Prime Contractor should have 
satisfactorily completed any similar work in the last seven 
years ending on the last date of bid submission of value 
with any State/ Central Government Organization/ 
PSU/ Govt. Autonomous Body 

  

One work of at least 80% of Estimated value of Project 
i.e. Rs. 10.27 Crores 

Or 
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Two works of at least 60% of Estimated Value of 
Project i.e. Rs. 7.70 Crores 

Or 

Three works of at least 40% of Estimated Value of 
Project i.e. Rs. 5.13 Crores 

(Form-J) 

Similar work means “Repair & Renovation/ 
Upgradation/ New construction works for any 
Building with Structure including Electrical, 
Plumbing, Furniture & HVAC work for any State/ 
Central Government Organization/ PSU in India. 

 

The bidder shall submit Completion Certificate(s) 
along with Supply Order from respective 
Owner(s)/Client(s). 

n)  The Bidder as a Prime Contractor should have 
satisfactorily completed any work of Supply & 
Installation of Commercial/ Industrial Kitchen 
equipement’s, Kitchen Exhaust and Ventilation 
System with any State/ Central Government 
Organization/ PSU/ Govt. Autonomous Body in India 
in the last seven years ending on the last date of bid 
submission of value: 

One work of at least Rs. 2.66 Crores 

Or 

Two works of at least Rs. 2.00 Crores  

Or 

Three works of at least Rs. 1.33 Crores 

 

In case the Bidder does not have required experience, the 
bidder may associate with the Kitchen Equipment’s 
Manufacturer/ Vendor having required experience by 
submitting a Memorandum of Understanding on non-
judicial stamp paper of Rs. 100/- (Notarized) and submit 
along with the Technical Bid. 
 

The Associated Kitchen Equipment’s Manufacturer// 
Vendor is required to submit the experience as above for 
“Supply & Installation of Industrial Kitchen with any 
State/ Central Government Organization/ PSU/ Govt. 
Autonomous Body in India in the last 7 years. 

 

The Associated Kitchen Equipment’s Manufacturer// 
Vendor shall not be allowed to be changed after award 
of work. 

 

The bidder shall submit Completion Certificate(s) 
along with Supply Order from respective 
Owner(s)/Client(s). 

   

o)  The bidder should have a back-end support agreement/ 
arrangement for services including supply of spare parts 
etc. with the Original Equipment Manufacturer (OEMs) 
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which includes the post-sales support activities for the 
entire warranty period. 
Valid documentary proof: 
- The Manufacturer’s undertaking letter 
 

p)  Copy of P.F and PAN Number.    

q)  Goods and Service Tax (GST): Bidders are advised to 
get themselves registered for GST, which are mandatory, 
as per Govt. of India notification regarding GST. 
Accordingly, bidder shall submit relevant documents if 
already registered. If not registered till date of submission 
of bid, bidder will give undertaking on bidder letter head 
stating that they will get registered in GST as per Govt. 
norms before submission of bills. 

   

r)  The bidder should be an Indian Registered Company 
under Companies Act 1956/2013 Proprietorship Firm/ 
Partnership Firm/ Limited company private or public or 
corporation.  

Copy of Certificate of Incorporation/ Registration/ 
Partnership Deed or any other relevant document, as 
applicable, should be submitted along with a copy of 
address proof.  

   

s)  Each page of the all Volume of Tender document & 
Addendum/ Corrigendum shall be digitally signed by the 
bidders submitting the Tender in token of his/their 
having acquainted himself/ themselves and accepted the 
entire tender documents including various conditions of 
contract. Any Bid with any of the Documents not so 
signed is liable to be rejected at the discretion of 
WAPCOS Limited (To be submitted Online only. 
Not required in Offline Submission) 

   

 

No information relating to financial terms of services should be included in the technical bid. Bids are 

to be submitted to determine that the bidder has a full comprehension of the tendered work. Where a 

bidder technical submittal is found non - compliant with the requirement of work, it may be rejected. 

This process is to assure that only technical acceptable bids are considered for the tendered work. 

 

Contractors who fulfill the above requirements shall be eligible to apply. 

 

3. OFFLINE SUBMISSIONS OF DOCUMENTS  
The Bidder shall submit following Document offline also. 

 
1. All the documents in Original, which is uploaded as Technical Bid (See Checklist, In 

Qualifying Criteria: Online Technical Bid Submission of Section-II, Table-2) shall be submitted 
with page numbering in separate sealed envelope clearly labeled as “TECHNICAL BID” for the 
Work (Write Name of Work/Project as mentioned in NIT) along with Details of Bidders Address, 
Phone, E-mail on Envelope. All the pages of the Technical Bid must be stamped & signed. The 
Bid shall be liable to be rejected if not page numbered and Stamped with signature. 
 

2. EMD & Tender submission fee in Original in separate sealed envelope clearly labeled as “EMD 
& TENDER FEE” for the work (Write Name of Work/Project as mentioned in NIT) along with 
Details of Bidders Address, Phone, and E-mail on Envelope. 
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NOTE: Above two envelopes shall be submitted in one single envelope clearly labeled as 
“Documents for Offline Submission” for the Work (Write Name of Work/Project as mentioned in 
NIT) along with Details of Bidders Address, Phone, and E-mail on Envelope.  

 
The offline submissions (duly stamped & signed) as mentioned above shall be submitted on 
WAPCOS address as per date & time mentioned in NIT. In case of non-submission of above 
offline documents, bids are liable to be rejected. 

 
Note: WAPCOS reserves the right to waive minor deviations/submissions if they do not materially affect 

the capability of the Tenderer to perform the contract. 
 

4. CONTENTS OF FINANCIAL BID 
 

The Financial Bid should be uploaded separately along with Technical bid before last date & time of 

submission of Tender Document. 

 

The quoted cost filled in Summary of Cost, by bidders, should include all associated costs with the project 

including   any   out   of   pocket / mobilization expenses/ Custom duty (if any), Buildings and other 

construction workers’ welfare cess, TDS, taxes (except GST) if any applicable as per Govt. terms, shall be 

paid by the Contractor. The Goods and Services Tax (GST) is included in the quoted cost. 

 

It is mandatory to bidders to deposit GST within time limit framed by Govt. of India, if applicable. The 

Goods and Services Tax (GST), shall be reimbursed to the Agency only after uploading of bills by 

Contractor on GST Portal “to avail Input benefit of GST” as per IIM Mumbai Procedures. 

 

The company shall be performing all its duties of deduction of TDS and other deduction on payment made 

to the contractor as per applicable legislation in force on the date of submission of bid or to be newly / 

amended introduced during the execution of the Contract. 

The tenderer shall quote cost up to zero decimal and as well as in words. In case of any discrepancy rate 

quoted in words shall prevail. 

The payment will be made by the IIM Mumbai directly to the contractor as per the schedule of 

stage wise payment. 

 

The Summary of cost to be filled for this tender is attached in Microsoft Excel format, bidder shall quote 

the amount only in soft format to avoid mistakes. The bidder will upload same filled soft Microsoft Excel 

copy during uploading of financial bid. 

 
5. OPENING OF FINANCIAL BID 

The financial bids of the technically qualified bidders shall be opened at the notified date & time after 

technical evaluation stage.  

 

6. AWARD CRITERIA 
 

After closing of Technical & Financial Bid process, WAPCOS Ltd. shall recommend the successful 

bidder to Indian Institute of Management Mumbai for further award the contract to the bidder whose 

tender has been determined to be substantially responsive, complete and in accordance with the tender 

document, and whose total evaluation price for the undertaking the project as detailed in the scope of 

work is the lowest (L1). If the financial bids of lowest two bidders are equal, then the tender will be 

treated as cancelled and shall be re-tendered as per the WAPCOS rules. IIM Mumbai/ PMC reserves 

the right to negotiate with the L-1 Bidder if the rates quoted are found unreasonably high. 
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IIM Mumbai shall issue the Letter of Award to the successful bidder and further the Agreement 

shall be signed between the IIM Mumbai and the successful bidder.  

 

However, WAPCOS / IIM Mumbai reserves the right to reject the Lowest bidder or to cancel 

the Tender, without assigning any reason(s) whatsoever. 

 

 
For & on behalf of Tenderer 

 
          

 
(Authorized Signatory) 

 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

SECTION – III 
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GENERAL CONDITIONS OF CONTRACT 
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SECTION – III 
GENERAL CONDITIONS TO CONTRACT 
 
1.0 GENERAL RULES AND DIRECTIONS 

General Rules & 
Directions 

1.  The work proposed for execution by contract will be notified in a form of invitation 
to tender by publication in Newspapers and / or posted on website as the case may 
be. 

This form will state the work to be carried out, as well as the date for submitting 
and opening tenders and the time allowed for carrying out the work, also the 
amount of earnest money to be deposited with the tender, and the amount of the 
security deposit and Performance guarantee to be deposited by the successful 
tenderer and the percentage, if any, to be deducted from bills.  

 2.  In the event of the tender being submitted by a firm, it must be signed separately 
by each partner thereof or in the event of the absence of any partner, it must be 
signed on his behalf by a person holding a Power of Attorney authorizing him to 
do so, such power of attorney to be produced with the tender, and it must disclose 
that the firm is duly registered under the Indian Partnership Act, 1952. 

 3.  Receipts for payment made on account of work, when executed by a firm, must 
also be signed by all the partners, except where contractors are described in their 
tender as a firm, in which case the receipts must be signed in the name of the firm 
by one of the partners, or by some other person having due authority to give 
effectual receipts for the firm 

 4 Any person who submits a tender shall fill up the usual printed form, stating at 
what rate he is willing to undertake each item of the work. Tenders, which propose 
any alteration in the work specified in the said form of invitation to tender, or in 
the time allowed for carrying out the work, or which contain any other conditions 
of any sort, including conditional rebates, will be summarily rejected.  
The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full 
rupees by ignoring fifty paisa and considering more than fifty paisa as rupee one. 
In case the lowest tendered amount (worked out on the basis of quoted rate of 
Individual items) of two or more contractors is same, then such lowest contractors 
may be asked to submit revised offer quoting rate of each item of the schedule of 
quantity for all sub sections/sub heads as the case may be, but the revised quoted 
rate of each item of schedule of quantity for all sub sections/sub heads should not 
be higher than their respective original rate quoted already at the time of 
submission of tender online. The lowest tender shall be decided on the basis of 
revised offer. 
In case all the lowest contractors those have same tendered amount (as a result of 
their quoted rate of individual items), refuse to submit revised offers, then tenders 
are to be recalled after forfeiting 50% of EMD of each lowest contractors. 
Contractor, whose earnest money is forfeited because of non-submission of 
revised offer, or quoting higher revised rate(s) of any item(s) than their respective 
original rate quoted already at the time of submission of his bid shall not be 
allowed to participate in the retendering process of the work. 

 5.  The designated committee will open tenders in the presence of any intending 
contractors who may be present at the time, and will enter the amounts of the 
several tenders in a comparative statement in a suitable form. In the event of a 
tender being accepted, a receipt for the earnest money shall thereupon be given to 
the contractor who shall thereupon for the purpose of identification sign copies of 
the specifications and other documents. In the event of a tender being rejected, the 
earnest money shall thereupon be returned to the contractor remitting the same, 
without any interest as per NIT. 

 6.  WAPCOS shall have the right of rejecting all or any of the tenders and will not be 
bound to accept the lowest or any other tender 
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 7.  The receipt of an accountant or clerk for any money paid by the contractor will not 
be considered as any acknowledgment or payment to the officer inviting tender and 
the contractor shall be responsible for seeing that he procures a receipt signed by 
the officer inviting tender or a duly authorized Cashier. 

 8.  Deleted 

 9.  The tenderers shall sign a declaration under the officials Secret Act 1923, for 
maintaining secrecy of the tender documents drawings or other records connected 
with the work given to them.  

 9A Use of correcting fluid, anywhere in tender document is not permitted. Such tender 
is liable for rejection. 

 10.  In the case of Item Rate Tenders, only rates quoted shall be considered. Any 
tender containing percentage below/above the rates quoted is liable to be 
rejected. Rates quoted by the contractor in item rate tender in figures and 
words shall be accurately filled in so that there is no discrepancy in the rates written 
in figures and words. However, if a discrepancy is found, the rates which 
correspond with the amount worked out by the contractor shall unless otherwise 
proved be taken as correct. If the amount of an item is not worked out by the 
contractor or it does not correspond with the rates written either in figures or in 
words, then the rates quoted by the contractor in words shall be taken as correct. 
Where the rates quoted by the contractor in figures and in words tally, but the 
amount is not worked out correctly, the rates quoted by the contractor will 
unless otherwise proved be taken as correct and not the amount. In event no rate 
has been quoted for any item(s), leaving space both in figure(s), word(s), and 
amount blank, it will be presumed that the contractor has included the cost of 
this/these item(s) in other items and rate for such item(s) will be considered as zero 
and work will be required to be executed accordingly. 

 10A Deleted 

 11.  In the case of any tender where unit rate of any item/items appear unrealistic, such 
tender will be considered as unbalanced and in case the tenderer is unable to 
provide satisfactory explanation, such a tender is liable to be disqualified and 
rejected. 

 12.  All rates shall be quoted on the tender form. The amount for each item should 
be worked out and requisite totals given. Special care should be taken to write the 
rates in figures as well as in words and the amount in figures only, in such a way 
that interpolation is not possible. The total amount should be written both in 
figures and in words. In case of figures, the word ‘Rs.’ should be written 
before the figure of rupees and word ‘P’ after the decimal figures, e.g. ‘Rs. 2.15 P’ 
and in case of words, the word, ‘Rupees’ should precede and the word ‘Paise’ 
should be written at the end. Unless the rate is in whole rupees and followed by 
the word ‘only’ it should invariably be upto two decimal places. While quoting the 
rate in schedule of quantities, the word ‘only’ should be written closely following 
the amount and it should not be written in the next line. 

 12A Deleted 

 13.  i. The Contractor, whose tender is accepted, will be required to furnish 
performance guarantee of 5% (Five Percent) of the tendered amount within 
the period specified in Special Conditions of Contract. This guarantee shall be 
in the form of cash (in case guarantee amount is less than Rs. 10,000/-) or 
Deposit at call receipt of any scheduled bank/Banker’s cheque of any 
scheduled bank/Demand Draft of any scheduled bank/Pay order of any 
scheduled bank (in case guarantee amount is less than Rs. 1,00,000/-) or 
Government Securities or Fixed Deposit Receipts or Guarantee Bonds of any 
Scheduled Bank or the State Bank of India in accordance with the prescribed 
form. 
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ii. The contractor whose tender is accepted will also be required to furnish by 
way of Security Deposit for the fulfillment of his contract, an amount equal 
to 5% of the tendered value of the work. The Security deposit will be collected 
by deductions from the running bills as well as final bill of the contractor at 
the rates mentioned above. The Security amount will also be accepted in cash 
or in the shape of Government Securities. Fixed Deposit Receipt of a 
Scheduled Bank or State Bank of India will also be accepted for this purpose 
provided confirmatory advice is enclosed. 

 14.  On acceptance of the tender, the name of the accredited representative(s) of the 
contractor who would be responsible for taking instructions from the Engineer-in-
Charge shall be communicated in writing to the Engineer-in-Charge. 

 15.  All the taxes including GST applicable in respect of this contract shall be payable 
by the Contractor and WAPCOS/ IIM Mumbai will not entertain any claim 
whatsoever in respect of the same. 

 16.  The contractor shall give a list of WAPCOS/ IIM Mumbai employees related to 
him. 

 17.  The tender for the work shall not be witnessed by a contractor or contractors who 
himself/themselves has/have tendered or who may and has/have tendered for the 
same work. Failure to observe this condition would render, tenders of the 
contractors tendering, as well as witnessing the tender, liable to summary rejection. 

 18.  The tender for composite work includes construction of balance civil work, water 
supply and sanitation, electrification work, HVAC, Building Management System, 
External Development Works, horticulture work, roads, paths etc. and allied works. 
The tenderer apart from being a registered contractor (B&R) of appropriate class, 
must associate himself with agencies of appropriate class which are eligible to 
tender for sanitary and water supply drainage, electrical and horticulture works in 
the composite tender. 

 19.  Deleted 

 20.  The contractor shall comply with the provisions of the Apprentices Act 1961, and 
the rules and orders issued thereunder from time to time. If he fails to do so, his 
failure will be a breach of the contract and WAPCOS/ IIM Mumbai may in his 
discretion, without prejudice to any other right or remedy available in law, cancel 
the contract. The contractor shall also be liable for any pecuniary liability arising on 
account of any violation by him of the provisions of the said Act. 
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2.0 CONDITIONS OF CONTRACT 

Definitions 1.  The Contract means the documents forming the tender and acceptance thereof 
and the formal agreement executed between the IIM Mumbai and the Contractor, 
together with the documents referred to therein including these conditions, the 
specifications, designs, drawings and instructions issued from time to time by the 
Engineer-In-Charge and all these documents taken together, shall be deemed to 
form one contract and shall be complementary to one another.  

 2.  In the contract, the following expressions shall, unless the context otherwise 
requires, have the meanings, hereby respectively assigned to them:- 
i. “Client/ Employer” shall mean “Director, Indian Institute of Management 

Mumbai” having address at 1st Floor, NITIE Admin Block, Powai, Mumbai, 
IIM Mumbai, Vihar Lake Rd, Maharashtra 400087 & include their successors 
& permitted assigns as well as their authorized officer / representatives, for 
execution of the Work / Project as mentioned in NIT.  

ii. The “PMC/ Company / WAPCOS” shall mean WAPCOS Limited. 
iii. “Principal Client Owner” shall mean “IIM Mumbai” having their office at 

Powai, Mumbai & include their successors & permitted assigns as well as their 
authorized officer / representatives, for execution of the Work / Project as 
mentioned in NIT.  

iv. The expression works or work shall, unless there be something either in the 
subject or context repugnant to such construction, be construed and taken to 
mean the works by or by virtue of the contract contracted to be executed 
whether temporary or permanent, and whether original, altered, substituted or 
additional. 

v. The Site shall mean the land/or other places on, into or through which work 
is to be executed under the contract or any adjacent land, path or street through 
which work is to be executed under the contract or any adjacent land, path or 
street which may be allotted or used for the purpose of carrying out the 
contract. 

vi. The Bidder shall mean the individual, firm or company, whether incorporated 
or not, undertaking the works and shall include the legal personal representative 
of such individual or the persons composing such firm or company, or the 
successors of such firm or company and the permitted assignees of such 
individual, firm or company who are participating in Bidding process and will 
Execution the project after award of the works as Contractor.  

vii. The Engineer-in-Charge shall means the Engineer Officer appointed by 
WAPCOS or his duly authorized representative who shall direct, supervise and 
be in-charge of the work for the purpose of this Contract  

viii. Accepting Authority shall mean the authority mentioned in Special 
Conditions of Contract. 

ix. Tenderer / Bidder shall mean the firm/party who intends to participate in 
this Notice Inviting Tender. 

x. Excepted Risk are risks due to riots (other than those on account of 
contractor’s employees), war (whether declared or not) invasion, act of foreign 
enemies, hostilities, civil war, rebellion revolution, insurrection, military or 
usurped power, any acts of Government, damages from aircraft, acts of God, 
such as earthquake, lightening and unprecedented floods, and other causes over 
which the contractor has no control and accepted as such by the Accepting 
Authority or causes solely due to use or occupation by Government of the part 
of the works in respect of which a certificate of completion has been issued or 
a cause solely due to Government’s faulty design of works. 

xi. Market Rate shall be the rate as decided by the Engineer-in-Charge on the 
basis of the cost of materials and labour at the site where the work is to be 
executed plus the percentage mentioned in Special Conditions of Contract to 
cover, all overheads and profits. 
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xii. Schedule(s) referred to in these conditions shall mean the relevant schedule(s) 
annexed to the tender papers or the standard Schedule of Rates of the 
government mentioned in Special Conditions of Contract hereunder, with the 
amendments thereto issued upto the date of receipt of the tender. 

xiii. District Specifications shall means the specifications followed by the State 
Government in the area where the work is to be executed. 

xiv. The Contractor/Successful Bidder shall mean the firm or company whose 
bid has been found responsive by WAPCOS and accepted by IIM Mumbai and 
shall mean the individual, firm or company, whether incorporated or not, 
undertaking the works and shall include the legal personal representative of 
such individual or the persons composing such firm or company, or the 
successors of such firm or company and the permitted assignees of such 
individual, firm or company. 

xv. Consultant shall mean WAPCOS or any consultant nominated by the 
WAPCOS 

xvi. Tendered value means the value of the entire work as stipulated in the letter 
of award. 

xvii. Date of commencement of work: The date of commencement of work shall 
be the date of start as specified in Special Conditions of Contract or the first 
date of handing over of the site, whichever is later, in accordance with the 
phasing if any, as indicated in the tender document. 

Scope and 
Performance 

3.  Where the context so requires, words imparting the singular only also include the 
plural and vice versa. Any reference to masculine gender shall whenever required 
include feminine gender and vice versa. 

 4.  Headings and Marginal notes to these General Conditions of Contract shall not be 
deemed to form part thereof or be taken into consideration in the interpretation or 
construction thereof or of the contract. 

 5.  The contractor shall be furnished, free of cost one certified copy of the contract 
documents except standard specifications and such other printed and published 
documents, together with all drawings as may be forming part of the tender papers. 
None of these documents shall be used for any purpose other than that of this 
contract. 

Works to be 
carried out 

6.  The work to be carried out under the Contract shall, except as otherwise provided 
in these conditions, include all labour, materials, tools, plants, equipment and 
transport which may be required in preparation of and for and in the full and entire 
execution and completion of the works. The descriptions given in the Schedule of 
Quantities shall, unless otherwise stated, be held to include wastage on materials, 
carriage and cartage, carrying and return of empties, hoisting, setting, fitting and 
fixing in position and all other labours necessary in and for the full and entire 
execution and completion of the work as aforesaid in accordance with good 
practice and recognized principles. 

Sufficiency 
of Tender 

7.  The Contractor shall be deemed to have satisfied himself before tendering as to the 
correctness and sufficiency of his tender for the works and of the (Not Applicable) 
rates & prices quoted in the Schedule of Quantities/ Building Components, which 
rates and prices shall, except as otherwise provided, cover all his obligations under 
the Contract and all matters and things necessary for the proper completion and 
maintenance of the works. 

Discrepancies 
and Adjustment 
of Errors 

8.  The several documents forming the Contract are to be taken as mutually 
explanatory of one another, detailed drawings being followed in preference to small 
scale drawing and figured dimensions in preference to scale and special conditions 
in preference to General Conditions. 

 8.1 In the case of discrepancy between the Schedule of Quantities, the Specifications 
and/ or the Drawings, the following order of preference shall be observed:- 
i. Description of Schedule of Quantities 
ii. Particular Specification and Special Condition, if any. 
iii. Drawings. 



Construction of G+1 Executive Dining Hall Near MDP Hostel Building, Interior Renovation & Furnishing Works for Kitchen in Pragati Vihar Building 
and Furniture work including Interior Alterations Within MDP Hostel Building and setting up of Industrial Kitchen in Pragati Vihar and Swami 

Vivekanada Hall. 

WAPCOS Limited Page 27 of 145 Contractor 

iv. CPWD Specifications. 
v. Indian Standard Specifications of B.I.S. 

 8.2 If there are varying or conflicting provisions made in any one document forming 
part of the contract, the Accepting Authority shall be the deciding authority with 
regard to the intention of the document and his decision shall be final and binding 
on the contractor. 

 8.3 Any error in description, quantity or rate in Schedule of Quantities or any omission 
therefrom shall not vitiate the Contract or release the Contractor from the 
execution of the whole or any part of the works comprised therein according to 
drawings and specifications or from any of his obligations under the contract. 

Signing of 
Contract 

9.  The successful tenderer/contractor, on acceptance of his tender by the Accepting 
Authority, shall, within 15 days from the stipulated date of start of the work, sign 
the contract consisting of:- 
i. The notice inviting tender, all the documents including corrigendum, 

drawings, if any, forming the tender as issued at the time of invitation of 
tender and acceptance thereof together with any correspondence leading 
thereto. 

ii. Agreement & acceptance of the following: 
a) Various standard clauses with corrections up to the date stipulated in Special 

Conditions of Contract along with annexures thereto. 
b) Safety Codes. 
c) Model Rules for the protection of health, sanitary arrangements for workers 

employed WAPCOS or contractors. 
d) Contractor’s Labour Regulations. 
e) List of Acts and omissions for which fines can be imposed. 
f) No payment for the work done will be made unless contract is signed by 

the contractor. 

 

3.0 CLAUSES OF CONTRACT 

CLAUSE 1: PERFORMANCE GUARANTEE 

i. The contractor shall submit an irrevocable Performance Guarantee of 5% (Five percent) of the 
tendered amount to IIM Mumbai in addition to other deposits mentioned elsewhere in the 
contract for his proper performance of the contract agreement, (not withstanding and/or without 
prejudice to any other provisions in the contract) within period specified in Special Conditions of 
Contract from the date of issue of letter of acceptance. This period can be further extended by the 
Engineer-in-Charge up to a maximum period as specified in Special Conditions of Contract on 
written request of the contractor stating the reason for delays in procuring the Performance 
Guarantee, to the satisfaction of the Engineer-in-Charge.  
 

ii. This guarantee shall be in the form of Cash (in case guarantee amount is less than Rs. 10,000/-) or 
Banker’s Cheque /Demand Draft (in case guarantee amount is less than Rs. 1,00,000/-) or Fixed 
Deposit Receipts or Guarantee Bonds of any Nationalized/ scheduled commercial Bank in 
accordance with the form annexed hereto. In case a fixed deposit receipt of any Bank is furnished 
by the contractor to the IIM Mumbai as part of the performance guarantee and the Bank is unable 
to make payment against the said fixed deposit receipt, the loss caused thereby shall fall on the 
contractor and the contractor shall forthwith on demand furnish additional security to the IIM 
Mumbai to make good the deficit. 
 

iii. The Performance Guarantee shall be initially valid up to 60 days beyond the stipulated date 
of completion plus 1 year claim period beyond that. In case the time for completion of work 
get enlarged, the contractor shall get the validity of Performance Guarantee extended to cover such 
enlarged time for completion of work. After recording of the completion certificate for the work 
by the competent authority, the performance guarantee shall be returned to the contractor, without 
any interest. However, in case of contracts involving maintenance of building and services/any 
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other work after construction of same building and services/other work, then 50% of Performance 
Guarantee shall be retained as Security Deposit. The same shall be returned year wise 
proportionately. 

 
iv. The Engineer-in-Charge shall not make a claim under the performance guarantee except for 

amounts to which the IIM Mumbai is entitled under the contract (not withstanding and/or without 
prejudice to any other provisions in the contract agreement) in the event of: 
(a) Failure by the contractor to extend the validity of the Performance Guarantee as described 

herein above, in which event the Engineer-in-Charge may claim the full amount of the 
Performance Guarantee. 

(b) Failure by the contractor to pay IIM Mumbai any amount due, either as agreed by the 
contractor or determined under any of the Clauses/Conditions of the agreement, within 30 
days of the service of notice to this effect by Engineer-in-Charge. 

 
v. In the event of the contract being determined or rescinded under provision of any of the 

Clause/Condition of the agreement, the performance guarantee shall stand forfeited in full and 
shall be absolutely at the disposal of IIM Mumbai. 
 

vi. The Performance Guarantee shall be refunded to the Contractor soon after the completion of 
works and issuance of the completion certificate. 

 

CLAUSE 1A: RECOVERY OF SECURITY DEPOSIT 

The person/persons whose tender(s) may be accepted (hereinafter called the contractor) shall permit at the 
time IIM Mumbai of making any payment to him for work done under the contract to deduct a sum at the 
rate of 5% of the gross amount of each running and final bill till the sum deducted will amount to security 
deposit of 5% of the tendered value of the work. Such deductions will be made and held by IIM Mumbai 
by way of Security Deposit unless he/they has/have deposited the amount of Security at the rate mentioned 
above in cash or in the form of Government Securities or fixed deposit receipts. In case a fixed deposit 
receipt of any Bank is furnished by the contractor to the IIM Mumbai as part of the security deposit and 
the Bank is unable to make payment against the said fixed deposit receipt, the loss caused thereby shall fall 
on the contractor and the contractor shall forthwith on demand furnish additional security to the IIM 
Mumbai to make good the deficit. 

All compensations or the other sums of money payable by the contractor under the terms of this contract 
may be deducted from, or paid by the sale of a sufficient part of his security deposit or from the interest 
arising therefrom, or from any sums which may be due to or may become due to the contractor by IIM 
Mumbai on any account whatsoever and in the event of his Security Deposit being reduced by reason of 
any such deductions or sale as aforesaid, the contractor shall within 10 days make good in cash or fixed 
deposit receipt tendered by the State Bank of India or by Scheduled Banks endorsed in favour of IIM 
Mumbai, any sum or sums which may have been deducted from, or raised by sale of his security deposit or 
any part thereof. The security deposit shall be collected from the running bills and the final bill of the 
contractor at the rates mentioned above.  

The security deposit as deducted above can be released against bank guarantee issued by a scheduled bank, 
on its accumulations to a minimum of Rs. 5 lac subject to the condition that amount of such bank guarantee, 
except last one, shall not be less than Rs. 5 lac. Provided further that the validity of bank guarantee including 
the one given against the earnest money shall be in conformity with provisions contained in clause 17 which 
shall be extended from time to time depending upon extension of contract granted under provisions of 
clause 2 and clause 5.  

The Security Deposit shall be released after successful completion of Defect Liability Period of 1 Year. 
 
In case of contracts involving maintenance of building and services/any other work after construction of 
same building and services/other work, then 50% of Performance Guarantee shall be retained as Security 
Deposit. The same shall be returned year wise proportionately. 
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Note-1: Government papers tendered as security will be taken at 5% (five per cent) below its market price 
or at its face value, whichever is less. The market price of Government paper would be ascertained by the 
Divisional Officer at the time of collection of interest and the amount of interest to the extent of deficiency 
in value of the Government paper will be withheld if necessary. 
 
Note-2: Government Securities will include all forms of Securities mentioned in Rule No. 274 of the G.F. 
Rules except fidelity bond. This will be subject to the observance of the condition mentioned under the 
rule against each form of security. 
 
Note-3: Note 1 & 2 above shall be applicable for both clause 1 and 1A 
 
CLAUSE 2: COMPENSATION FOR DELAY 

lf the contractor fails to maintain the required progress in terms of clause 5 or to complete the work and 
clear the site on or before the contract or justified extended date of completion as per clause 5 (excluding 
any extension under Clause 5,51 as well as any extension granted under clauses 12 and 15, he shall, without 
prejudice to any other right or remedy available under the law to the Government on account of such 
breach, pay as compensation the amount calculated at the rates stipulated below as the authority specified 
in schedule 'F' may decide on the amount of Tendered Value of the work for every completed day month 
(as determined) that the progress remains below that specified in Clause 5 or that the work remains 
incomplete. 
 
(i) Compensation for delay of work @ 0.50% of the total project cost per week basis. 
  
Provided always that the total amount of compensation for delay to be paid under this condition shall not 
exceed 10 % of the Tendered Value of work or of the Tendered Value of the Sectional part of work as 
mentioned In Schedule 'F' for which a separate period of completion is originally given. 
 
In case no compensation has been decided by the authority in Schedule 'F' during the progress of work, 
this shall be no waiver of right to levy compensation by the said authority if the work remains incomplete 
on final justified extended date of completion. If the Engineer in Charge decides to give further extension 
of time allowing performance of work beyond the justified extended date, the contractor shall be liable to 
pay compensation for such extended period. If any variation in amount of contract takes place during such 
extended period beyond justified extended date and the contractor becomes entitled to additional time 
under clause 12, the net period for such variation shall be accounted for while deciding the period for levy 
of compensation. However, during such further extended period beyond the justified extended period, if 
any delay occurs by events under sub clause 5.2, the contractor shall be liable to pay compensation for such 
delay. 
 
Provided that compensation during the progress of work before the justified extended date of completion 
for delay under this clause shall be for non-achievement of sectional completion or part handing over of 
work on stipulated/justified extended date for such part work or if delay affects any other works/services. 
This is without prejudice to right of action by the Engineer in Charge under clause 3 for delay in 
performance and claim of compensation under that clause 
 
In case action under clause 2 has not been finalized and the work has been determined under clause 3, the 
right of action under this clause shall remain post determination of contract but levy of compensation shall 
be for days the progress is behind the schedule on date of determination, as assessed by the authority in 
Schedule F, after due consideration of justified extension. The compensation for delay, if not decided before 
the determination of contract, shall be decided after of determination of contract. 
 
The amount of compensation may be adjusted or set-off against any sum payable to the Contractor under 
this or any other contract with the Government. In case, the contractor does not achieve a particular 
milestone mentioned in schedule F, or the re-scheduled milestone(s) in terms of Clause 5.4, the amount 
shown against that milestone shall be withheld, to be adjusted against the compensation levied as above 
With-holding of this amount on failure to achieve a milestone, shall be automatic without any notice to the 
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contractor. However, if the contractor catches up with the progress of work on the subsequent milestone(s), 
the withheld amount shall be released. In case the contractor fails to make up for the delay in subsequent 
milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld. 
However, no interest, whatsoever, shall be payable on such withheld amount 
 
CLAUSE 2A: In case, the contractor completes the work ahead of stipulated date of completion or justified 
extended date of completion as determined under clauses 5.3, 12 & 15, a bonus @ 1% (one per cent) of 
the tendered value per month computed on per day basis, shall be payable to the contractor, subject to a 
maximum limit of 5% (five per cent) of the tendered value. Provided that justified time for extra work shall 
be calculated on pro-rata basis as cost of extra work X stipulated period /tendered value. The amount of 
bonus, if payable, shall be paid along with final bill after completion of work. Provided always that provision 
of the Clause 2A shall be applicable only when so provided in 'Schedule F'. 

CLAUSE 3: WHEN CONTRACT CAN BE DETERMINED 

Subject to other provisions contained in this clause, the Engineer-in-Charge may, without prejudice to his 
any other rights or remedy against the contractor in respect of any delay, inferior workmanship, any claims 
for damages and/or any other provisions of this contract or otherwise, and whether the date of completion 
has or has not elapsed, by notice in writing absolutely determine the contract in any of the following cases: 

i. If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify, 
reconstruct or replace any defective work or that the work is being performed in an inefficient or 
otherwise improper or un workman like manner shall omit to comply with the requirement of such 
notice for a period of seven days thereafter. 

ii. If the contractor has, without reasonable cause, suspended the progress of the work or has failed 
to proceed with the work with due diligence and continues to do so after a notice in writing of 
seven days from the Engineer-in-Charge. 

iii. If the contractor fails to complete the work or section of work with individual date of completion 
on or before the stipulated or justified extended date, on or before such date of completion; and 
the Engineer in Charge without any prejudice to any other right or remedy under any other 
provision in the contract has given further reasonable time in a notice given in writing in that behalf 
as either mutually agreed or in absence of such mutual agreement by his own assessment making 
such time essence of contract and in the opinion of Engineer-in-Charge the contractor will be 
unable to complete the same or does not complete the same within the period specified. 

iv. If the contractor persistently neglects to carry out his obligations under the contract and/ or 
commits default in complying with any of the terms and conditions of the contract and does not 
remedy it or take effective steps to remedy it within 7 days after a notice in writing is given to him 
in that behalf by the Engineer-in-Charge.  

v. If the contractor shall offer or give or agree to give to any person in PMC/ IIM Mumbai service 
or to any other person on his behalf any gift or consideration of any kind as an inducement or 
reward for doing or forbearing to do or for having done or forborne to do any act in relation to 
the obtaining or execution of this or any other contract for IIM Mumbai.  

vi. If the contractor shall enter into a contract with IIM Mumbai in connection with which 
commission has been paid or agreed to be paid by him or to his knowledge, unless the particulars 
of any such commission and the terms of payment thereof have been previously disclosed in 
writing to the Engineer-in-Charge. 

vii. If the contractor had secured the contract with IIM Mumbai as a result of wrong tendering or other 
non-bonafide methods of competitive tendering or commits breach of Integrity Agreement. 

viii. If the contractor being an individual, or if a firm, any partner thereof shall at any time be adjudged 
insolvent or have a receiving order or order for administration of his estate made against him or 
shall take any proceedings for liquidation or composition (other than a voluntary liquidation for 
the purpose of amalgamation or reconstruction) under any Insolvency Act for the time being in 
force or make any conveyance or assignment of his effects or composition or arrangement for the 
benefit of his creditors or purport so to do, or if any application be made under any Insolvency 
Act for the time being in force for the sequestration of his estate or if a trust deed be executed by 
him for benefit of his creditors. 
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ix. If the contractor being a company shall pass a resolution or the court shall make an order that the 
company shall be wound up or if a receiver or a manager on behalf of a creditor shall be appointed 
or if circumstances shall arise which entitle the court or the creditor to appoint a receiver or a 
manager or which entitle the court to make a winding up order. 

x. If the contractor shall suffer an execution being levied on his goods and allow it to be continued 
for a period of 21 days. 

xi. If the contractor assigns (excluding part(s) of work assigned to other agency(s) by the contractor 
as per terms of contract), transfers, sublet (engagement of labour on a piece-work basis or of labour 
with materials not to be incorporated in the work, shall not be deemed to be subletting) or 
otherwise parts with or attempts to assign, transfer, sublet or otherwise parts with the entire works 
or any portion thereof without the prior written approval of the Engineer -in-Charge. When the 
contractor has made himself liable for action under any of the cases aforesaid, the Engineer in-
Charge on behalf of the IIM Mumbai shall have powers: 

 
When the contractor has made himself liable for action under any of the cases aforesaid, the Engineer-in-
Charge on behalf of the IIM Mumbai shall have powers: 

a) To determine the contract as aforesaid so far as performance of work by the Contractor is concerned 
(of which determination notice in writing to the contractor under the hand of the Engineer• in-Charge 
shall be conclusive evidence). Upon such determination, the Earnest Money Deposit, Security Deposit 
already recovered and Performance Guarantee under the contract shall be liable to be forfeited and 
shall be absolutely at the disposal of the Government. 
 

b) After giving notice to the contractor to measure up the work of the contractor and to take such whole, 
or the balance or part thereof, as shall be un-executed out of his hands and to give it to another 
contractor to complete the work. The contractor, whose contract is determined as above, shall not be 
allowed to participate in the tendering process for the balance work. In the event of above courses 
being adopted by the Engineer-in-Charge, the contractor shall have no claim to compensation for any 
loss sustained by him by reasons of his having purchased or procured any materials or entered into 
any engagements or made any advances on account or with a view to the execution of the work or the 
performance of the contract. And in case action is taken under any of the provision aforesaid, the 
contractor shall not be entitled to recover or be paid any sum for any work thereof or actually 
performed under this contract unless and until the Engineer-in-Charge has certified in writing the 
performance of such work and the value payable in respect thereof and he shall only be entitled to be 
paid the value so certified. 

 
In the event of above courses being adopted by the Engineer-in-Charge, the contractor shall have no claim 
to compensation for any loss sustained by him by reasons of his having purchased or procured any materials 
or entered into any engagements or made any advances on account or with a view to the execution of the 
work or the performance of the contract. And in case action is taken under any of the provision aforesaid, 
the contractor shall not be entitled to recover or be paid any sum for any work thereof or actually performed 
under this contract unless and until the Engineer-in-Charge has certified in writing the performance of such 
work and the value payable in respect thereof and he shall only be entitled to be paid the value so certified. 
 
CLAUSE 3A  
In case, the work cannot be started due to reasons not within the control of the contractor within 1/8th of 
the stipulated time for completion of work or one month whichever is higher, either party may close the 
contract by giving notice to the other party stating the reasons. In such eventuality, the Performance 
Guarantee of the contractor shall be refunded within following time limits: 
    
a)  Tendered value of work is up to Rs. 45 lac 15 days 
b)  If the Tendered value of work is more than Rs.45 lac and up to Rs. 2.5 Crore 21 days 
c)  If the Tendered value of work exceeds Rs. 2.5 Crore : 30 days 

 
Neither party shall claim any compensation for such eventuality. This clause is not applicable for any breach 
of the contract by either party 
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CLAUSE 4: CONTRACTOR LIABLE TO PAY COMPENSATION EVEN IF ACTION NOT 
TAKEN UNDER  
In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause-3 thereof, shall 
have become exercisable and the same are not exercised, the non-exercise thereof shall not constitute a 
waiver of any of the conditions hereof and such powers shall notwithstanding be exercisable in the event 
of any future case of default by the contractor and the liability of the contractor for compensation shall 
remain unaffected. In the event of the Engineer-in-Charge putting in force all or any of the powers vested 
in him under the preceding clause he may, if he so desires after giving a notice in writing to the contractor, 
take possession of (or at the sole discretion of the Engineer-in-Charge which shall be final and binding on 
the contractor) use as on hire (the amount of the hire money being also in the final determination of the 
Engineer-in-Charge) all or any tools, plant, materials and stores, in or upon the works, or the site thereof 
belonging to the contractor, or procured by the contractor and intended to be used for the execution of 
the work/or any part thereof, paying or allowing for the same in account at the contract rates, or, in the 
case of these not being applicable, at current market rates to be certified by the Engineer-in-Charge, whose 
certificate thereof shall be final, and binding on the contractor, clerk of the works, foreman or other 
authorized agent to remove such tools, plant, materials, or stores from the premises (within a time to be 
specified in such notice) in the event of the contractor failing to comply with any such requisition, the 
Engineer-in-Charge may remove them at the contractor’s expense or sell them by auction or private sale 
on account of the contractor and his risk in all respects and the certificate of the Engineer-in-Charge as to 
the expenses of any such removal and the amount of the proceeds and expenses of any such sale shall be 
final and conclusive against the contractor. 
 
CLAUSE 5: TIME AND EXTENSION FOR DELAY  

The time allowed for execution of the Works as specified in the Schedule 'F' or the extended time in 
accordance with these conditions shall be the essence of the Contract, The execution of the work shall 
commence from such time period as mentioned in schedule 'F' or from the date of handing over of the 
site, notified by the Engineer-in-Charge, whichever is later. However, the handing over of site by the 
Engineer in Charge, in full or in part (if so provided in contract), shall be completed within two months 
from issue of acceptance letter. If the Contractor commits default in commencing the execution of the 
work as aforesaid, the performance guarantee shall be forfeited by the Engineer in Charge and shall be 
absolutely at the disposal of the Government without prejudice to any other right or remedy available in 
law. 
 
5.1 As soon as possible but within twenty one days of award of work and in consideration of 
a) Schedule of handing over of site as specified in the Schedule 'F' 
b] Schedule of issue of designs as specified in the Schedule 'F' 
(i)  The Contractor shall submit a Time and Progress Chart for each mile stone. The Engineer-in-

Charge may within 30 days thereafter, if required modify, and communicate the program approved 
to the contractor failing which the program submitted by the contractor shall be deemed to be 
approved by the Engineer-in Charge. The work programme shall include all details of balance 
drawings and decisions required to complete the contract with specific dates by which these details 
are required by contractor without causing any delay in execution of the work. The Chart shall be 
prepared in direct relation to the time stated in the Contract documents for completion of items 
of the works. It shall indicate the forecast of the dates of commencement and completion of 
various trades of sections of the work and may be amended as necessary by agreement between 
the Engineer-in-Charge and the Contractor within the limitations of time imposed in the Contract 
documents, and further to ensure good progress during the execution of the work, the contractor 
shall in all cases in which the time allowed for any work, exceeds one month (save for special jobs 
for which a separate programme has been agreed upon) complete the work as per mile stones given 
in Schedule 'F'. 

 
PROGRAMME CHART 
(i) The Contractor shall prepare an integrated programme chart in MS Project/Primavera software 

for the execution of work, showing clearly all activities from the start of work to completion, with 
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details of manpower, equipment and machinery required for the fulfillment of the programme 
within the stipulated period or earlier and submit the same for approval to the Engineer-in- Charge 
within ten days of award of the contract. A recovery of Rs. 2500/- (for works costing upto Rs. 20 
Crores) / Rs. 5000/- (for works costing more than Rs. 20 Crores) shall be made on per day basis 
in case of delay in submission of the above programme. 

(ii) In case of non-submission of construction programme by the contractor the program approved 
by the Engineer-in-Charge shall be deemed to be final. 

(iii) The approval by the Engineer-in-Charge of such programme shall not relieve the contractor of any 
of the obligations under the contract. 

(iv) The contractor shall submit the Time and Progress Chart and progress report using the mutually 
agreed software or in other format decided by Engineer-in-Charge for the work done during 
previous month to the Engineer-in• charge on or before 5th day of each month failing which a 
recovery Rs. 2500/ - (for works costing upto Rs. 20 Crores) I Rs. 5000/- (for works costing more 
than Rs. 20 Crores) shall be made on per week or part basis in case of delay in submission of the 
monthly progress report. 

 
5.2 If the work(s) be delayed by:- 

(i) force majeure, or 
(ii) abnormally bad weather, or 
(iii) serious loss or damage by fire, or 
(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of the 

trades employed on the work, or 
(v) delay on the part of other contractors or tradesmen engaged by Engineer-in- Charge in 

executing work not forming part of the Contract, or 
(vi) non-availability of stores, which are the responsibility of IIM Mumbai to supply or  
(vii) non-availability or break down of tools and Plant to be supplied or supplied by IIM 

Mumbai or 
(viii) Any other cause like above which, in the absolute discretion of the Engineer-in-Charge is 

beyond the Contractor’s control. 

then upon the happening of any such event causing delay, the Contractor shall immediately give 
notice thereof in writing to the Engineer in-Charge for entry in the hindrance register (physical or 
web-based as prescribed in schedule F) but shall nevertheless use constantly his best endeavors to 
prevent or make good the delay and shall do all that may be reasonably required to the satisfaction 
of the Engineer-in-Charge to proceed with the works. The contractor shall have no claim of 
damages for extension of time granted or rescheduling of milestone/s for events listed in sub clause 
5.2. 

 
5.3 In case the work is hindered by any reasons, in the opinion of the contractor, by the Department 

or for someone for whose action the Department is responsible, the contractor may immediately 
give notice thereof in writing to the Engineer-in-Charge in the same manner as prescribed under 
sub Clause 5.2 seeking extension of time or rescheduling of milestone/s. The authority as indicated 
in Schedule 'F' shall, if justified, give a fair and reasonable extension of time and reschedule the 
mile stones for completion of work after due consideration of the same within 30 days of receipt 
of such request. In event of non-application by the contractor for extension of time E-in-C after 
affording opportunity to the contractor may give, supported with a programme, a fair and 
reasonable extension within a reasonable period of occurrence of the event. 

Such extension of time or rescheduling of milestone/s shall be without prejudice to any other right 
or remedy of the parties in contract or in law; provided further that for concurrent delays under 
this sub clause and sub clause 5.2 to the extent the delay is covered under sub clause 5.2 the 
contractor shall be entitled to only extension of time and no damages 
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5.4 Request for rescheduling of Mile stones or extension of time, to be eligible for consideration, shall 
be made by the Contractor in writing within fourteen days of the happening of the event causing 
delay on the prescribed forms i.e. Form of application by the contractor for seeking rescheduling 
of milestones (Appendix-XVI) or Form of application by the contractor for seeking extension of 
time (Appendix -XVII) respectively to the authority as indicated in Schedule 'F'. The Contractor 
shall indicate in such a request the period by which rescheduling of milestone/s or extension of 
time is desired. 

With every request for rescheduling of milestones, or if at any time the actual progress of work 
falls behind the approved programme by more than 10% of the stipulated period of completion of 
contract, the contractor shall produce a revised programme which shall include all details of 
pending drawings and decisions required to complete the contract and also the target dates by 
which these details should be available without causing any delay in execution of the work. A 
recovery as specified in Schedule 'F' shall be made on per day basis in case of delay in submission 
of the revised programme. 

 
5.4.1 In any such case the authority as indicated in Schedule 'F' may give a fair and reasonable extension 

of time for completion of work or reschedule the mile stones. Such extension or rescheduling of 
the milestones shall be communicated to the Contractor by the authority as indicated in Schedule 
'F' in writing, within 30 days of the date of receipt of such request from the Contractor in prescribed 
form. In event of non-application by the contractor for extension of time E-in-C after affording 
opportunity to the contractor, may give, supported with a programme (as specified under 5.4 
above), a fair and reasonable extension within a reasonable period of occurrence of the event. 

 
5.5 In case the work is delayed by any reasons, in the opinion of the Engineer-in-Charge, by the 

contractor for reasons beyond the events mentioned in clause 5.2 or clause 5.3 or clause 5.4 and 
beyond the justified extended date; without prejudice to right to take action under Clause 3, the 
Engineer-in-Charge may grant extension of time required for completion of work without 
rescheduling of milestones. The contractor shall be liable for levy of compensation for delay for 
such extension of time. 

 
 
CLAUSE 6: MEASUREMENTS OF WORK DONE 
Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by measurement, the value 
in accordance with the contract of work done.  

All measurement of all items having financial value shall be entered in Measurement Book and/or level 
field book so that a complete record is obtained of all works performed under the contract. 

All measurements and levels shall be taken jointly by the Engineer-in-Charge or his authorized 
representative and by the contractor or his authorized representative from time to time during the progress 
of the work and such measurements shall be signed and dated by the Engineer- in-Charge and the 
contractor or their representatives in token of their acceptance. If the contractor objects to any of the 
measurements recorded, a note shall be made to that effect with reason and signed by both the parties. If 
for any reason the contractor or his authorized representative is not available and the work of recording 
measurements is suspended by the Engineer-in-Charge or his representative, the Engineer-in-Charge and 
the PMC shall not entertain any claim from contractor for any loss or damages on this account. If the 
contractor or his authorized representative does not remain present at the time of such measurements after 
the contractor or his authorized representative has been given a notice in writing three (3) days in advance 
or fails to countersign or to record objection within a week from the date of the measurement, then such 
measurements recorded in his absence by the Engineer-in-Charge or his representative shall be deemed to 
be accepted by the Contractor.  

The contractor shall, without extra charge, provide all assistance with every appliance, labour and other 
things necessary for measurements and recording levels. 

Except where any general or detailed description of the work expressly shows to the contrary, 
measurements shall be taken in accordance with the procedure set forth in the specifications 
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notwithstanding any provision in the relevant Standard Method of measurement or any general or local 
custom. In the case of items which are not covered by specifications, measurements shall be taken in 
accordance with the relevant standard method of measurement issued by the Bureau of Indian Standards 
and if for any item no such standard is available, then a mutually agreed method shall be followed. 

The contractor shall give, not less than seven days’ notice to the Engineer-in-Charge or his authorized 
representative in charge of the work, before covering up or otherwise placing beyond the reach of 
measurement any work in order that the same may be measured and correct dimensions thereof be taken 
before the same is covered up or placed beyond the reach of measurement and shall not cover up and place 
beyond reach of measurement any work without consent in writing of the Engineer-in-Charge or his 
authorized representative in charge of the work who shall within the aforesaid period of seven days inspect 
the work, and if any work shall be covered up or placed beyond the reach of measurements without such 
notice having been given or the Engineer-in-Charge’s consent being obtained in writing, the same shall be 
uncovered at the Contractor’s expense, or in default thereof no payment or allowance shall be made for 
such work or the materials with which the same was executed.  

Engineer-in-Charge or his authorized representative may cause either themselves or through another officer 
of the PMC to check the measurements recorded jointly or otherwise as aforesaid and all provisions 
stipulated herein above shall be applicable to such checking of measurements or levels. 

It is also a term of this contract that recording of measurements of any item of work in the measurement 
book and/or its payment in the interim, on account or final bill shall not be considered as conclusive 
evidence as to the sufficiency of any work or material to which it relates nor shall it relieve the contractor 
from liabilities from any over measurement or defects noticed till completion of the defects liability period. 
 
CLAUSE 6A: COMPUTERIZED MEASUREMENT BOOK 
Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by measurement the value 
of work done in accordance with the contract.  

All measurements of all items having financial value shall be entered by the contractor and compiled in the 
shape of the Computerized Measurement Book having pages of A-4 size as per the format of the IIM 
Mumbai so that a complete record is obtained of all the items of works performed under the contract. 

All such measurements and levels recorded by the contractor or his authorized representative from time to 
time, during the progress of the work, shall be got checked by the contractor from the Engineer-in-Charge 
or his authorized representative as per interval or program fixed in consultation with Engineer-in-Charge 
or his authorized representative. After the necessary corrections made by the Engineer-in-Charge, the 
measurement sheet shall be returned to the contractor for incorporating the corrections and for 
resubmission to the Engineer-in- Charge for the dated signatures by the Engineer-in- Charge and the 
contractor or their representatives in token of their acceptance. 

Whenever bill is due for payment, the contractor would initially submit draft computerized measurement 
sheet and these measurements would be got checked/test checked from the Engineer-in-Charge and/or 
his authorized representative. The contractor will, thereafter, incorporate such changes as may be done 
during these checks/test checks in his draft computerized measurements, and submit to the IIM Mumbai 
a computerized measurement book, duly bound, and with its pages machine numbered. The Engineer-in- 
Charge and/or his authorized representative would thereafter check this MB, and record the necessary 
certificates for their checks/test checks. 

The final, fair, computerized measurement book given by the contractor, duly bound, with its pages 
machine numbered, should be 100% correct, and no cutting or over-writing in the measurements would 
thereafter be allowed. If at all any error is noticed, the contractor shall have to submit a fresh computerized 
MB with its pages duly machine numbered and bound. The contractor shall submit two spare copies of 
such computerized MB’s for the purpose of reference and records. 

The contractor shall also submit to the PMC separately his computerized Abstract of Cost and the bill 
based on these measurements, duly bound, and its pages machine numbered along with two spare copies 
of the bill. Thereafter, this bill will be processed by the PMC for payment by IIM Mumbai 

 The contractor shall, without extra charge, provide all assistance with every appliance, labour and other 
things necessary for checking of measurements/levels by the Engineer-in- Charge or his representative. 
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Except where any general or detailed description of the work expressly shows to the contrary, 
measurements shall be taken in accordance with the procedure set forth in the specifications 
notwithstanding any provision in the relevant Standard Method of measurement or any general or local 
custom. In the case of items which are not covered by specifications, measurements shall be taken in 
accordance with the relevant standard method of measurement issued by the Bureau of Indian Standards 
and if for any item no such standard is available then a mutually agreed method shall be followed. 

The contractor shall give not less than seven days’ notice to the Engineer-in-Charge or his authorized 
representative in charge of the work before covering up or otherwise placing beyond the reach of checking 
and/or test checking the measurement of any work in order that the same may be checked and/or test 
checked and correct dimensions thereof be taken before the same is covered up or placed beyond the reach 
of checking and/or test checking measurement and shall not cover up and place beyond reach of 
measurement any work without consent in writing of the Engineer-in-Charge or his authorized 
representative in charge of the work who shall within the aforesaid period of seven days inspect the work, 
and if any work shall be covered up or placed beyond the reach of checking and/or test checking 
measurements without such notice having been given or the Engineer-in-Charge’s consent being obtained 
in writing the same shall be uncovered at the Contractor’s expense, or in default thereof no payment or 
allowance shall be made for such work or the materials with which the same was executed.  

Engineer-in-Charge or his authorized representative may cause either themselves or through another officer 
of the Engineer-In-Charge to check the measurements recorded by contractor and all provisions stipulated 
herein above shall be applicable to such checking of measurements or levels. 
 
It is also a term of this contract that checking and/or test checking the measurements of any item of work 
in the measurement book and/or its payment in the interim, on account of final bill shall not be considered 
as conclusive evidence as to the sufficiency of any work or material to which it relates nor shall it relieve 
the contractor from liabilities from any over measurement or defects noticed till completion of the defects 
liability period. 
 
CLAUSE 7: PAYMENT ON INTERMEDIATE CERTIFICATE TO BE REGARD AS 
ADVANCE  
 
No payment shall be made for work, estimated to cost Rs. One lac or less till after the whole of the work 
shall have been completed and certificate of completion given. For work estimated to cost over Rs. One 
lac, the interim or running account bills shall be submitted by the contractor for the work executed on the 
basis of such recorded measurements on the format of the Department in triplicate on or before the date 
of every month fixed for the same by the Engineer-in-Charge. The contractor shall not be entitled to be 
paid any such interim payment if the gross work done together with net payment/ adjustment of advances 
for material collected, if any, since the last such payment is less than the amount specified in Schedule 'F', 
in which case the interim bill shall be prepared on the appointed date of the month after the requisite 
progress is achieved. Engineer-in-Charge shall arrange to have the bill verified by taking or causing to be 
taken, where necessary, the requisite measurements of the work, In the event of the failure of the contractor 
to submit the bills, no claims whatsoever due to delays on payment including that of interest shall be payable 
to the contractor. Payment on account of amount admissible shall be made by the Engineer-in Charge 
certifying the sum to which the contractor is considered entitled by way of interim payment at such rates 
as decided by the Engineer-in-Charge. The amount admissible shall be paid by 10th working day after the 
day of presentation of the bill by the Contractor to the Engineer-in-Charge or his Asstt. Engineer together 
with the account of the material issued by the department, or dismantled materials, if any. In the case of 
works outside the headquarters of the Engineer- in-Charge, the period of ten working days will be extended 
to fifteen working days. In case of delay in payment of intermediate bills after 45 days of submission of bill 
by the contractor provided the bill submitted by the contractor found to be in order, a simple interest @ 
10% per annum shall be paid to the contractor from the date of expiry of prescribed time limit which will 
be compounded on yearly basis. 
 

All such interim payments shall be regarded as payment by way of advances against final payment only and 
shall not preclude the requiring of bad, unsound and imperfect or unskilled work to be rejected, removed, 
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taken away and reconstructed or re-erected. Any certificate given by the Engineer-in-Charge relating to the 
work done or materials delivered forming part of such payment, may be modified or corrected by any 
subsequent such certificate(s) or by the final certificate and shall not by itself be conclusive evidence that 
any work or materials to which it relates is/are in accordance with the contract and specifications. Any such 
interim payment, or any part thereof shall not in any respect conclude, determine or affect in any way 
powers of the Engineer-in-Charge under the contract or any of such payments be treated as final settlement 
and adjustment of accounts or in any way vary or affect the contract.  

Pending consideration of extension of date of completion, interim payments shall continue to be made as 
herein provided without prejudice to the right of the IIM Mumbai to take action under the terms of this 
contract for delay in the completion of work, if the extension of date of completion is not granted by the 
competent authority.  

The Engineer-in-Charge in his sole discretion on the basis of a certificate from the Asstt. Engineer to the 
effect that the work has been completed up to the level in question make interim advance payments without 
detailed measurements for work done (other than foundations, items to be covered under finishing items) 
up to lintel level (including sunshade etc.) and slab level, for each floor working out at 75% of the assessed 
value. The advance payments so allowed shall be adjusted in the subsequent interim bill to be submitted by 
the contractor within 10 days of the interim payment. In case of delay in submission of bill by the contractor 
a simple interest @ 10% per annum shall be paid to the Government from the date of expiry of prescribed 
time limit which will be compounded on yearly basis. 

In case of composite tenders, running payment for the major component shall be made by Engineer-In-
Charge of major discipline to the main contractor. Running payment for minor component shall be made 
by the Engineer-in-Charge of the discipline of minor component directly to the main contractor.  

In case main contractor fails to make the payment to the contractor associated by him within 15 days of 
receipt of each running account payment, then on the written complaint of contractor associated for such 
minor component, Engineer in charge of minor component shall serve the show cause to the main 
contractor and if reply of main contractor either not received or found unsatisfactory, he may make the 
payment directly to the contractor associated for minor component as per the terms and conditions of the 
agreement drawn between main contractor and associate contractor fixed by him. Such payment made to 
the associate contractor shall be recovered by Engineer-in-charge of major or minor component from the 
next R/A/ final bill due to main contractor as the case may be. 
 
CLAUSE 8: COMPLETION CERTIFICATE AND COMPLETION PLANS 
 
Within ten days of the completion of the work, the contractor shall give notice of such completion to the 
Engineer-in-Charge and within thirty days of the receipt of such notice, the Engineer-in-Charge shall 
inspect the work and if there is no defect in the work, shall furnish the contractor with a final certificate of 
completion, otherwise a provisional certificate of physical completion indicating defects (a) to be rectified 
by the contractor and/or (b) for which payment will be made at reduced rates, shall be issued. But no final 
certificate of completion shall be issued, nor shall the work be considered to be complete until the 
contractor shall have removed from the premises on which the work shall be executed all scaffolding, 
surplus materials, rubbish and all huts and sanitary arrangements required for his/their work people on the 
site in connection with the execution of the works as shall have been erected or constructed by the 
contractor(s) and cleaned off the dirt from all wood work, doors, windows, walls, floor or other parts of 
the building, in, upon, or about which the work is to be executed or of which he may have had possession 
for the purpose of the execution; thereof, and not until the work shall have been measured by the Engineer-
in-Charge. If the contractor shall fail to comply with the requirements of this Clause as to removal of 
scaffolding, surplus materials and rubbish and all huts and sanitary arrangements as aforesaid and cleaning 
off dirt on or before the date fixed for the completion of work, the Engineer-in-Charge may at the expense 
of the contractor remove such scaffolding, surplus materials and rubbish etc., and dispose of the same as 
he thinks fit and clean off such dirt as aforesaid, and the contractor shall have no claim in respect of 
scaffolding or surplus materials as aforesaid except for any sum actually realized by the sale thereof. 
 
CLAUSE 8A: CONTRACTOR TO KEEP SITE CLEAN 
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When the annual repairs and maintenance of works are carried out, the splashes and droppings from white 
washing, colour washing, painting etc., on walls, floor, windows, etc. shall be removed and the surface 
cleaned simultaneously with the completion of these items of work in the individual rooms, quarters or 
premises etc. where the work is done: without waiting for the actual completion of all the other items of 
work in the contract. In case the contractor fails to comply with the requirements of this clause, the 
Engineer-in-Charge shall have the right to get this work done at the cost of the contractor either IIM 
Mumbai or through any other agency. Before taking such action, the Engineer-in-Charge shall give ten days’ 
notice in writing to the contractor. 
 
CLAUSE 8B: COMPLETION PLANS TO BE SUBMITTED BY THE CONTRACTOR 
The contractor shall submit completion plan as required vide General Specifications for Electrical works 
(Part-I internal) 2005 and (Part-ll External) 1994 as applicable within thirty days of the completion of the 
work. 
 
In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to pay a sum of 
0.1 % of Tendered Value or limit prescribed in Schedule F whichever is more as may be fixed by the 
Superintending Engineer concerned and in this respect the decision of the Superintending Engineer shall 
be final and binding on the contractor. 
 
The contractor shall submit completion plans for Internal and External Civil, Electrical and Mechanical 
Services within thirty days of the completion of the work, provided that the service plans having been issued 
for execution by the Engineer-in-Charge, unless the contractor, by virtue of any other provision in the 
contract, is required to prepare such plans. 
 
CLAUSE 9: PAYMENT OF FINAL BILL 
 
The final bill shall be submitted by the contractor in the same manner as specified in interim bills within 
one month of the date of the final certificate of completion furnished by the Engineer-in-Charge. No 
further claims shall be made by the contractor after submission of the final bill and these shall be deemed 
to have been waived and extinguished. Payments of those items of the bill in respect of which there is no 
dispute and of items in dispute, for quantities and rates as approved by Engineer-in-Charge, will, as far as 
possible be made within the period specified hereinunder, the period being reckoned from the date of 
receipt of the bill by the Engineer-in-Charge or his authorized Engineer, complete with account of materials 
issued by the IIM Mumbai and dismantled materials. 
 

a)  Tendered value of work is up to Rs. 45 lac 2 months 
b)  If the Tendered value of work is more than Rs. 45 lac and up to Rs. 2.5 Crore 3 months 

c)  If the Tendered value of work exceeds Rs. 2.5 Crore : 6 months 
 
CLAUSE 9A: PAYMENT OF CONTRACTOR’S BILLS TO BANKS 
 
Payments due to the contractor may, if so desired by him, be made to his bank, registered financial, co-
operative or thrift societies or recognized financial institutions instead of direct to him provided that the 
contractor furnishes to the Engineer-in-Charge (1) an authorization in the form of a legally valid document 
such as a power of attorney conferring authority on the bank; registered financial, co-operative or thrift 
societies or recognized financial institutions to receive payments and (2) his own acceptance of the 
correctness of the amount made out as being due to him by IIM Mumbai or his signature on the bill or 
other claim preferred against IIM Mumbai before settlement by the Engineer-in-Charge of the account or 
claim by payment to the bank, registered financial, co-operative or thrift societies or recognized financial 
institutions. While the receipt given by such banks; registered financial, co-operative or thrift societies or 
recognized financial institutions shall constitute a full and sufficient discharge for the payment, the 
contractor shall whenever possible present his bills duly receipted and discharged through his bank, 
registered financial, co-operative or thrift societies or recognized financial institutions.  

Nothing herein contained shall operate to create in favor of the bank; registered financial, co-operative or 
thrift societies or recognized financial institutions any rights or equities vis-à-vis the IIM Mumbai 
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CLAUSE 10: MATERIALS SUPPLIED BY IIM Mumbai  
 
Materials which IIM Mumbai will supply are shown in Special Conditions of Contract (SCC) which also 
stipulates quantum, place of issue and rate(s) to be charged in respect thereof. The contractor shall be 
bound to procure them from the Engineer-in-Charge. 
 
As soon as the work is awarded, the contractor shall finalize the programme for the completion of work as 
per clause 5 of this contract and shall give his estimates of materials required on the basis of drawings/or 
schedule of quantities of the work. The Contractor shall give in writing his requirement to the Engineer-in-
Charge which shall be issued to him keeping in view the progress of work as assessed by the Engineer-in-
Charge, in accordance with the agreed phased programme of work indicating monthly requirements of 
various materials. The contractor shall place his indent in writing for issue of such materials at least 7 days 
in advance of his requirement. 

Such materials shall be supplied for the purpose of the contract only and the value of the materials so 
supplied at the rates specified in the aforesaid schedule shall be set off or deducted, as and when materials 
are consumed in items of work (including normal wastage) for which payment is being made to the 
contractor, from any sum then due or which may therefore become due to the contractor under the contract 
or otherwise or from the security deposit. At the time of submission of bills, the contractor shall certify 
that balance of materials supplied is available at site in original good condition.  

The contractor shall submit along with every running bill (on account or interim bill) material wise 
reconciliation statements supported by complete calculations reconciling total issue, total consumption and 
certified balance (diameter/section-wise in the case of steel) and resulting variations and reasons therefore. 
Engineer-in-Charge shall (whose decision shall be final and binding on the contractor) be within his rights 
to follow the procedure of recovery in clause 42 at any stage of the work if reconciliation is not found to 
be satisfactory.  

The contractor shall bear the cost of getting the material issued, loading, transporting to site, unloading, 
storing under cover as required, cutting assembling and joining the several parts together as necessary. 
Notwithstanding anything to the contrary contained in any other clause of the contract and (or the CPWA 
Code) all stores/materials so supplied to the contractor or procured with the assistance of the IIM Mumbai 
shall remain the absolute property of IIM Mumbai and the contractor shall be the trustee of the 
stores/materials, and the said stores/materials shall not be removed/disposed off from the site of the work 
on any account and shall be at all times open to inspection by the Engineer-in-Charge or his authorized 
agent. Any such stores/materials remaining unused shall be returned to the Engineer-in- Charge in as good 
a condition in which they were originally supplied at a place directed by him, at a place of issue or any other 
place specified by him as he shall require, but in case it is decided not to take back the stores/materials the 
contractor shall have no claim for compensation on any account of such stores/materials so supplied to 
him as aforesaid and not used by him or for any wastage in or damage to in such stores/materials. 

On being required to return the stores/materials, the contractor shall hand over the stores/ materials on 
being paid or credited such price as the Engineer-in-Charge shall determine, having due regard to the 
condition of the stores/materials. The price allowed for credit to the contractor, however, shall be at the 
prevailing market rate not exceeding the amount charged to him, excluding the storage charge, if any. The 
decision of the Engineer-in-Charge shall be final and conclusive. In the event of breach of the aforesaid 
condition, the contractor shall in addition to throwing himself open to account for contravention of the 
terms of the licenses or permit and/or for criminal breach of trust, be liable to IIM Mumbai for all 
advantages or profits resulting or which in the usual course would have resulted to him by reason of such 
breach. Provided that the contractor shall in no case be entitled to any compensation or damages on account 
of any delay in supply or non-supply thereof all or any such materials and stores provided further that the 
contractor shall be bound to execute the entire work if the materials are supplied by the IIM Mumbai within 
the original scheduled time for completion of the work plus 50% thereof or schedule time plus 6 months 
whichever is more if the time of completion of work exceeds 12 months, but if a part of the materials only 
has been supplied within the aforesaid period, then the contractor shall be bound to do so much of the 
work as may be possible with the materials and stores supplied in the aforesaid period. For the completion 
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of the rest of the work, the contractor shall be entitled to such extension of time as may be determined by 
the Engineer-in-Charge whose decision in this regard shall be final and binding on the contractor.  

The contractor shall see that only the required quantities of materials are got issued. Any such material 
remaining unused and in perfectly good/original condition at the time of completion or determination of 
the contract shall be returned to the Engineer-in-Charge at the stores from which it was issued or at a place 
directed by him by a notice in writing. The contractor shall not be entitled for loading, transporting, 
unloading and stacking of such unused material except for the extra lead, if any involved, beyond the original 
place of issue. 
 
CLAUSE 10A: MATERIALS TO BE PROVIDED BY CONTRACTOR 
The contractor shall, at his own expense, provide all materials, required for the works other than those 
which are stipulated to be supplied by the IIM Mumbai 

The contractor shall, at his own expense and without delay, supply to the Engineer-in- Charge samples of 
materials to be used on the work and shall get these approved in advance. All such materials to be provided 
by the Contractor shall be in conformity with the specifications laid down or referred to in the contract. 
The contractor shall, if requested by the Engineer-in-Charge furnish proof, to the satisfaction of the 
Engineer-in-Charge that the materials so comply. The Engineer-in-Charge shall within thirty days of supply 
of samples or within such further period as he may require intimate to the Contractor in writing whether 
samples are approved by him or not. If samples are not approved, the Contractor shall forthwith arrange 
to supply to the Engineer-in-Charge for his approval, fresh samples complying with the specifications laid 
down in the contract. When materials are required to be tested in accordance with specifications, approval 
of the Engineer-in-Charge shall be issued after the test results are received. 

The Contractor shall at his risk and cost submit the samples of materials to be tested or analyzed and shall 
not make use of or incorporate in the work any materials represented by the samples until the required tests 
or analysis have been made and materials finally accepted by the Engineer-in-Charge. The Contractor shall 
not be eligible for any claim or compensation either arising out of any delay in the work or due to any 
corrective measures required to be taken on account of and as a result of testing of materials. 

The contractor shall, at his risk and cost, make all arrangements and shall provide all facilities as the 
Engineer-in-Charge may require for collecting, and preparing the required number of samples for such tests 
at such time and to such place or places as may be directed by the Engineer-in-Charge and bear all charges 
and cost of testing unless specifically provided for otherwise elsewhere in the contract or specifications. 
The Engineer-in- Charge or his authorized representative shall at all times have access to the works and to 
all workshops and places where work is being prepared or from where materials, manufactured articles or 
machinery are being obtained for the works and the contractor shall afford every facility and every assistance 
in obtaining the right to such access. 

The Engineer-in-Charge shall have full powers to require the removal from the premises of all materials 
which in his opinion are not in accordance with the specifications and in case of default, the Engineer-in-
Charge shall be at liberty to employ at the expense of the contractor, other persons to remove the same 
without being answerable or accountable for any loss or damage that may happen or arise to such materials. 
The Engineer-in-Charge shall also have full powers to require other proper materials to be substituted 
thereof and in case of default, the Engineer-in-Charge may cause the same to be supplied and all costs 
which may attend such removal and substitution shall be borne by the Contractor.  

The contractor shall at his own expense, provide a material testing lab at the site for conducting routine 
field tests. The lab shall be equipped at least with the testing equipment as specified in Special Conditions 
of Contract. 

Minimum 01 year warranty for Mechanical & Electrical equipment and other bought out items, at the 
discretion of IIM Mumbai, if supplied directly by the contractor. The standard warranty period offered by 
the Manufacturer shall be retained, in case the original warranty period is more than one year. 
 
CLAUSE 10B:  
(i) SECURED ADVANCE ON NON-PERISHABLE MATERIALS 
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The contractor, on signing an indenture in the form in Annexure XVIII by the Engineer-in-Charge, shall 
be entitled to be paid during the progress of the execution of the work up to 75% of the assessed value of 
any materials which are in the opinion of the Engineer-in- Charge non-perishable, non-fragile and non-
combustible and are in accordance with the contract and which have been brought on the site in connection 
therewith and are adequately stored and/or protected against damage by weather or other causes but which 
have not at the time of advance been incorporated in the works. When materials on account of which an 
advance has been made under this sub-clause are incorporated in the work, the amount of such advance 
shall be recovered/deducted from the next payment made under any of the clause or clauses of this 
contract. 

 
Such secured advance shall also be payable on other items of perishable nature, fragile and combustible 
with the approval of the Engineer-in-Charge provided the contractor provides a comprehensive insurance 
cover for the full cost of such materials. The decision of the Engineer-in-Charge shall be final and binding 
on the contractor in this matter. No secured advance, shall however, be paid on high-risk materials such as 
ordinary glass, sand, petrol, diesel etc. 

 
(ii) MOBILISATION ADVANCE  
 

Mobilization advance not exceeding 10% of the tendered value may be given, if requested by the contractor 
in writing within one month of the order to commence the work. Such advance shall be in two or more 
installments to be determined by the Engineer-in- Charge at his sole discretion. The first installment of 
such advance shall be released by the Engineer-in-charge to the contractor on a request made by the 
contractor to the Engineer-in-Charge in this behalf. The second and subsequent installments shall be 
released by the Engineer-in-Charge only after the contractor furnishes a proof of the satisfactory utilization 
of the earlier installment to the entire satisfaction of the Engineer-in-Charge. 

Before any installment of advance is released, the contractor shall execute a Bank Guarantee Bond from 
Scheduled Bank for the amount equal to 110% of the amount of advance and valid for the contract period. 
This (Bank Guarantee from Scheduled Bank for the amount equal to 110% of the balance amount of 
advance) shall be kept renewed from time to time to cover the balance amount and likely period of complete 
recovery. 

 
(iii) PLANT MACHINERY & SHUTTERING MATERIAL ADVANCE  

An advance for plant, machinery & shuttering material required for the work and brought to site by the 
Contractor may be given if requested by the contractor in writing within one month of bringing such plant 
and machinery to site. Such advance shall be given on such plant and machinery which in the opinion of 
the Engineer-in-charge will add to the expeditious execution of work and improve the quality of work. The 
amount of advance shall be restricted to 5% percent of the tender value. In the case of new plant and 
equipment to be purchased for the work, the advance shall be restricted to 90% of the price of such new 
plant and equipment paid by the contractor for which the contractor shall produce evidence satisfactory to 
the Engineer-in-Charge. In the case of second hand and used plants and equipment, the amount of such 
advance shall be limited to 50% of the depreciated value of plant and equipment as may be decided by the 
Engineer-in-Charge. The contractor shall, if so required by the Engineer-in-Charge, submit the statement 
of value of such old plant and equipment duly approved by a Registered Value recognized by the Central 
Board of Direct Taxes under the Income- Tax Act, 1961. No such advance shall be paid on any plant and 
equipment of perishable nature and on any plant and equipment of a value less than Rs. 50,000/- Seventy 
five per cent of such amount of advance shall be paid after the plant & equipment is brought to site and 
balance twenty five percent on successfully commissioning the same.  

Leasing of equipment shall be considered at par with purchase of equipment and shall be covered by 
tripartite agreement with the following: 

1. Leasing company which gives certificate of agreeing to lease equipment to the contractor. 

2. Engineer in Charge, and 

3. The contractor. 
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This advance shall further be subject to the condition that such plant and equipment (a) are considered by 
the Engineer-in-Charge to be necessary for the works; (b) and are in working order and are maintained in 
working order; (c) hypothecated to the IIM Mumbai as specified by the Engineer-in-Charge before the 
payment of advance is released. The contractor shall not be permitted to remove from the site such 
hypothecated plant and equipment without the prior written permission of the Engineer-in-Charge. The 
contractor shall be responsible for maintaining such plant and equipment in good working order during the 
entire period of hypothecation failing which such advance shall be entirely recovered in lump sum. For this 
purpose, steel scaffolding and form work shall be treated as plant and equipment. 

The contractor shall insure the Plant and Machinery for which mobilization advance is sought and 
given, for a sum sufficient to provide for their replacement at site. Any amounts not recovered 
from the insurer will be borne by the contractor. 

 
(iv) INTEREST & RECOVERY  

The mobilization advance and secured advance in (i) & (ii) above bear simple interest at the rate of 
10 per cent per annum and shall be calculated from the date of payment to the date of recovery, 
both days inclusive, on the outstanding amount of advance. Recovery of such sums advanced shall 
be made by the deduction from the contractors bills commencing after first 10% of the gross value 
of the work is executed and paid, on pro-rata percentage basis to the gross value of the work billed 
beyond 10% in such a way that the entire advance is recovered by the time 80% of the gross value 
of the contract is executed and paid, together with interest due on the entire outstanding amount 
up to the date of recovery of the installment. 

 
CLAUSE 10C: PAYMENT ON ACCOUNT OF INCREASE IN PRICE / WAGES DUE TO 
STATUTORY ORDER  
 

If after submission of the tender, if the price of any material incorporated in the works (excluding the 
materials covered under Clause lOCA and not being a material supplied from the Engineer-in-Charge's 
stores in accordance with Clause 10 thereof) and/or wages of labour increases as a direct result of the 
coming into force of any fresh law, or statutory rule or order (but not due to any variation of rates in GST 
applicable on such material(s) being considered under this clause) beyond the prices/wages prevailing at 
the time of the last stipulated date of receipt of tenders including extensions, if any, for the work during 
contract period including the justified period extended under the provisions of clause 5 of the contract 
without any action under clause 2, then the amount of the contract shall accordingly be varied. 

If after submission of the tender, the price of any material incorporated in the works (excluding the materials 
covered under Clause 10CA and not being a material supplied from the Engineer-in- Charge’s stores in 
accordance with Clause 10 thereof) and/or wages of labour as prevailing at the time of last stipulated date 
of receipt of tender including extensions, if any, is decreased as a direct result of the coming into force of 
any fresh law or statutory rules or order (but not due to any changes of rate in sales tax/VAT, Central/State 
Excise/Custom Duty), IIM Mumbai shall in respect of materials incorporated in the works (excluding the 
materials covered under Clause 10CA and not being material supplied from the Engineer-in-Charge’s stores 
in accordance with Clause 10 hereof) and/or labour engaged on the execution of the work after the date of 
coming into force of such law statutory rule or order be entitled to deduct from the dues of the contractor, 
such amount as shall be equivalent to the difference between the prices of the materials and/or wages as 
prevailed at the time of the last stipulated date for receipt of tenders including extensions if any for the 
work and the prices of materials and/or wages of labour on the coming into force of such law, statutory 
rule or order. This will be applicable for the contract period including the justified period extended under 
the provisions of clause 5 of the contract without any action under clause 2.  

Engineer-in-Charge may call books of account and other relevant documents from the contractor to satisfy 
himself about reasonability of increase in prices of materials and wages. The contractor shall, within a 
reasonable time of his becoming aware of any alteration in the price of any such materials and/or wages of 
labour, give notice thereof to the Engineer-in-Charge stating that the same is given pursuant to this 
condition together with all information relating thereto which he may be in position to supply. 
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For this purpose, the labour component of 85% of the value of the work executed during period under 
consideration shall not exceed the percentage as specified in Schedule F, and the increase/decrease in labour 
shall be considered on the minimum daily wages in rupees of any unskilled mazdoor, fixed under any law, 
statutory rule or order. 
 
CLAUSE 10CA: PAYMENT DUE TO VARIATION IN PRICES OF MATERIALS AFTER 
RECEIPT OF TENDER  

If after submission of the tender, the price of materials specified in Special Conditions of Contract 
increases/ decreases beyond the base price(s) as indicated in Special Conditions of Contract for the work, 
then the amount of the contract shall accordingly be varied and provided further that any such variations 
shall be effected for stipulated period of Contract including the justified period extended under the 
provisions of Clause 5 of the Contract without any action under Clause 2. 

However for work done/during the justified period extended as above, it will be limited to indices prevailing 
at the time of updated stipulated date of completion considering the effect of extra work (extra time to be 
calculated on pro-rata basis only as cost of extra work x stipulated period/tendered cost). 

The increase/decrease in prices of cement, steel reinforcement, structural steel and POL shall be 
determined by the Price indices Economic Advisor to Government of India, Ministry of Commerce and 
Industry. For other items provided in the Special Conditions of Contract, this shall be determined by the 
All India Wholesale Price Indices of materials as published by Economic Advisor to Government of India, 
Ministry of Commerce and Industry. Base price for cement, steel reinforcement, structural steel and POL 
shall be as issued by the state / Central Govt. from time to time. In case, price index of a particular material 
is not issued by Ministry of Commerce and Industry, then the price index of nearest similar material as 
indicated in Special Conditions of Contract shall be followed. 

The amount of the contract shall accordingly be varied for all such materials and will be worked out as per 
the formula given Clause 10CA, Conditions of Contract of CPWD. 

 
CLAUSE 10CC: PAYMENT DUE TO INCREASE/DECREASE IN PRICES/WAGES 
(EXCLUDING MATERALS COVERED UNDER CLAUSE 10 CA) AFTER RECEIPT OF 
TENDER FOR WORKS  
If the prices of materials (not being materials supplied or services rendered at fixed prices by the IIM 
Mumbai in accordance with clause 10 & 34 thereof) and/or wages of labour required for execution of the 
work increase, the contractor shall be compensated for such increase as per provisions detailed below and 
the amount of the contract shall accordingly be varied, subject to the condition that that such compensation 
for escalation in prices and wages shall be available only for the work done during the stipulated period of 
the contract including the justified period extended under the provisions of clause 5 of the contract without 
any action under clause 2. However, for the work done during the justified period extended as above, the 
compensation as detailed below will be limited to prices/wages prevailing at the time of updated stipulated 
date of completion considering the effect of extra work ( extra time to be calculated on pro-rata basis only 
as cost of extra work x stipulated period/tendered cost). No such compensation shall be payable for a work 
for which the stipulated period of completion is equal to or less than the time as specified in Special 
Conditions of Contract. Such compensation for escalation in the prices of materials and labour, when due, 
shall be worked out based on the provisions mentioned in the Clause 10CC of CPWD Conditions of 
Contract. 

 
CLAUSE 10D: DISMANTLED MATERIAL IIM Mumbai PROPERTY 
The contractor shall treat all materials obtained during dismantling of a structure, excavation of the site for 
a work, etc. as IIM Mumbai property and such materials shall be disposed off to the best advantage of IIM 
Mumbai according to the instructions in writing issued by the Engineer-in-Charge. 

 
CLAUSE 11: WORKS TO BE EXECUTED IN ACCORDANCE WITH SPECIFICATIONS, 
DRAWINGS, ORDERS ETC. 
The contractor shall execute the whole and every part of the work in the most substantial and workmanlike 
manner both as regards materials and otherwise in every respect in strict accordance with the specifications. 
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The contractor shall also conform exactly, fully and faithfully to the design, drawings and instructions in 
writing in respect of the work signed by the Engineer-in-Charge and the contractor shall be furnished free 
of charge one copy of the contract documents together with specifications, designs, drawings and 
instructions as are not included in the standard specifications specified in Special Conditions of Contract 
or in any Bureau of Indian Standard or any other, published standard or code or, Schedule of Rates or any 
other printed publication referred to elsewhere in the contract. 

The contractor shall comply with the provisions of the contract and with the care and diligence execute 
and maintain the works and provide all labour and materials, tools and plants including for measurements 
and supervision of all works, structural plans and other things of temporary or permanent nature required 
for such execution and maintenance in so far as the necessity for providing these, is specified or is 
reasonably inferred from the contract. The Contractor shall take full responsibility for adequacy, suitability 
and safety of all the works and methods of construction. 

At least to 10% of prescribed Tests as per Central Public Works Department Manual/IS Codes/MORTH 
of construction materials shall be carried out from the outside approved/NABL recognized Laboratory as 
may be approved by PMC without any extra expenditure to IIM Mumbai. 

The Contractor shall establish a field test laboratory on the site with latest equipment’s for carrying out field 
tests of construction materials and will maintain proper records of all the test results. 
 
CLAUSE 12: DEVIATIONS / VARIATIONS EXTENT AND PRICING 
The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions to, or 
substitutions for the original specifications, drawings, designs and instructions that may appear to him to 
be necessary or advisable during the progress of the work, and (ii) to omit a part of the works in case of 
non-availability of a portion of the site or for any other reasons and the contractor shall be bound to carry 
out the works in accordance with any instructions given to him in writing signed by the Engineer-in-Charge 
and such alterations, omissions, additions or substitutions shall form part of the contract as if originally 
provided therein and any altered, additional or substituted work which the contractor may be directed to 
do in the manner specified above as part of the works, shall be carried out by the contractor on the same 
conditions in all respects including price on which he agreed to do the main work except as hereafter 
provided. 

12.1 The time for completion of the works shall, in the event of any deviations resulting in additional 
cost over the tendered value sum being ordered, be extended, if requested by the contractor, as 
follows: 
(i) In the proportion which the additional cost of the altered, additional or substituted work, 

bears to the original tendered value plus  
(ii) 25% of the time calculated in (i) above or such further additional time as may be considered 

reasonable by the Engineer-in-Charge. 
 
12.2(a) Deviations, Extra Items and Pricing –  
 
A. For Project and Original Works 
In the case of contract items, substituted items, contract cum substituted items, which exceed the limits laid 
down in schedule F, the contractor may within fifteen days of receipt of order or occurrence of the excess, 
claim revision of the rates, supported by proper analysis for the work in excess of the above mentioned 
limits, provided that if the rates so claimed are in excess of the rates specified in the schedule of quantities, 
the Engineer-in-Charge shall within prescribed time limit of receipt of the claims supported by analysis, 
after giving consideration to the analysis of the rates submitted by the contractor, determine the rates on 
the basis of the market rates and the contractor shall be paid in accordance with the rates so determined. 
 
B. For Maintenance works including works of upgradation, aesthetic, special repair, addition/ 
alteration: 
In the case of Extra Item(s) being the schedule items (Delhi Schedule of Rates items), these shall be paid 
as per the schedule rate plus cost index (at the time of tender) plus/minus percentage above/ below quoted 
contract amount. 
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Payment of Extra items in case of non-schedule items (Non-DSR items) shall be made as per the prevailing 
market rate. 
 
12.2(b)Deviations, Substituted Items and Pricing. 
 
A. For Project and original works: 
In the case of substituted items (items that are taken up with partial substitution or in lieu of items of work 
in the contract), the rate for the agreement item (to be substituted) and substituted item shall also be 
determined in the manner as mentioned in the following para. 
 
(a) If the market rate for the substituted item so determined is more than the market rate of the 

agreement item (to be substituted), the rate payable to the contractor for the substituted item shall 
be the rate for the agreement item (to be substituted) so increased to the extent of the difference 
between the market rates of substituted item and the agreement item (to be substituted). 

(b) (b) If the market rate for the substituted item so determined is less than the market rate of the 
agreement item (to be substituted), the rate payable to the contractor for the substituted item shall 
be the rate for the agreement item (to be substituted) so decreased to the extent of the difference 
between the market rates of substituted item and the agreement item (to be substituted). 

 
B. For Maintenance works including works of upgradation, aesthetic, special repair, addition/ 
alteration: 
In the case of Substitute Item(s) being the schedule items (Delhi Schedule of Rates items), these shall be 
paid as per the schedule rate plus cost index (at the time of tender) plus/minus percentage above/ below 
quoted contract amount. Payment of Substitute in case of non-schedule items (Non-DSR items) shall be 
made as per the prevailing market rate. 

 
12.2(c) Deviations Deviated Quantities, Pricing. 
 
A.     For Project and original works: 
 In the case of contract items, substituted items, contract cum substituted items, which exceed the limits laid 

down in schedule F, the contractor may within fifteen days of receipt of order or occurrence of the excess, 
claim revision of the rates, supported by proper analysis for the work in excess of the above mentioned limits, 
provided that if the rates so claimed are in excess of the rates specified in the schedule of quantities, the 
Engineer-in-Charge shall within prescribed time limit of receipt of the claims supported by analysis, after 
giving consideration to the analysis of the rates submitted by the contractor, determine the rates on the basis 
of the market rates and the contractor shall be paid in accordance with the rates so determined. 
 
B. For Maintenance works including works of upgradation, aesthetic, special repair, addition/ 
alteration: 
In the case of contract items, which exceed the limits laid down in schedule F, the contractor shall be paid 
rates specified in the schedule of quantities. 
 
The prescribed time limits for finalizing rates for Extra Item(s), Substitute Item(s) and Deviated Quantities 
of contract items are as under: 
(i) If the Tendered value of work is up to Rs. 45 lac : 30 days. 
(ii) If the Tendered value of work is more than Rs 45 lac and up to Rs. 2.5 Crore : 45 days. 
(iii) If the Tendered value of work exceeds Rs. 2.5 Crore : 60 days. 
 

 

12.3 A. For Project and original works: 
The provisions of the preceding paragraph shall also apply to the decrease in the rates of items for 
the work in excess of the limits laid down in Schedule F, and the Engineer-in-Charge shall after 
giving notice to the contractor within one month of occurrence of the excess and after taking into 
consideration any reply received from him within fifteen days of the receipt of the notice, revise 
the rates for the work in question within one month of the expiry of the said period of fifteen days 
having regard to the market rates. 
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B. For Maintenance works including works of upgradation, aesthetic, special repair, 
addition/ alteration: 
In case of decrease in the rates prevailing in the market of items for the work in excess of the limits 
laid down in Schedule F, the Engineer-in-Charge shall after giving notice to the contractor within 
one month of occurrence of the excess and after taking into consideration any reply received from 
him within fifteen days of the receipt of the notice, revise the rates for the work in question within 
one month of the expiry of the said period of fifteen days having regard to the market rates. 

 
12.4 The contractor shall send to the Engineer-in-Charge once every three months, an up to date 

account giving complete details of all claims for additional payments to which the contractor may 
consider himself entitled and of all additional work ordered by the Engineer-in-Charge which he 
has executed during the preceding quarter failing which the contractor shall be deemed to have 
waived his right.  

 
12.5 For the purpose of operation of Special Conditions of Contract, the following works shall be 

treated as works relating to foundation unless & otherwise defined in the contract:  

(i) For Buildings: All works up to 1.2 meters above ground level or up to floor 1 level whichever 
is lower. 

 
12.6 Any operation incidental to or necessarily has to be in contemplation of tenderer while filing. 

tender, or necessary for proper execution of the item included in the Schedule of quantities or in 
the schedule of rates mentioned above, whether or not, specifically indicated in the description of 
the item and the relevant specifications, shall be deemed to be included in the rates quoted by the 
tenderer or the rate given in the said schedule of rates, as the case may be. Nothing extra shall be 
admissible for such operations. (This clause 12.6 is Not Applicable) 

 
 
CLAUSE 13: FORECLOSURE OF CONTRACT DUE TO ABANDONMENT OR 
REDUCTION IN SCOPE OF WORK 
If at any time after acceptance of the tender or during the progress of work, the purpose or object for which 
the work is being done changes due to any supervening cause and as a result of which the work has to be 
abandoned or reduced in scope the Engineer-in-Charge shall give notice in writing to that effect to the 
contractor stating the decision as well as the cause for such decision and the contractor shall act accordingly 
in the matter. The contractor shall have no claim to any payment of compensation or otherwise whatsoever, 
on account of any profit or advantage which he might have derived from the execution of the works in full 
but which he did not derive in consequence of the foreclosure of the whole or part of the works. 

 

The contractor shall be paid at contract rates, full amount for works executed at site and, in addition, a 
reasonable amount as certified by the Engineer-in-Charge for the items hereunder mentioned which could 
not be utilized on the work to the full extent in view of the foreclosure;  

(i) Any expenditure incurred on preliminary site work, e.g. temporary access roads, temporary labour 
huts, staff quarters and site office; storage accommodation and water storage tanks. 

(ii) IIM Mumbai shall have the option to take over contractor’s materials or any part thereof either 
brought to site or of which the contractor is legally bound to accept delivery from suppliers (for 
incorporation in or incidental to the work). For materials taken over or to be taken over by IIM 
Mumbai, cost of such materials as detailed by Engineer-in- Charge shall be paid. The cost shall, 
however, take into account purchase price, cost of transportation and deterioration or damage 
which may have been caused to materials whilst in the custody of the contractor. 

(iii) If any materials supplied by IIM Mumbai are rendered surplus, the same except normal wastage 
shall be returned by the contractor to IIM Mumbai at rates not exceeding those at which these 
were originally issued, less allowance for any deterioration or damage which may have been caused 
whilst the materials were in the custody of the contractor. In addition, cost of transporting such 
materials from site to IIM Mumbai stores, if so required by IIM Mumbai, shall be paid.  
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(iv) Reasonable compensation for transfer of T & P from site to contractor’s permanent stores or to 
his other works, whichever is less. If T & P are not transported to either of the said places, no cost 
of transportation shall be payable.  

 
The contractor shall, if required by the Engineer- in-Charge, furnish to him, books of account, wage books, 
time sheet and other relevant documents and evidence as may be necessary to enable him to certify the 
reasonable amount payable under this condition. 

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of the cost of the 
work remaining incomplete on the date of closure, i.e. total stipulated cost of the work as per accepted 
tender less the cost of work actually executed under the contract and less the cost of contractor’s materials 
at site taken over by the IIM Mumbai as per item (ii) above. Provided always that against any payments due 
to the contractor on this account or otherwise, the Engineer-in-Charge shall be entitled to recover or be 
credited with any outstanding balances due from the contractor for advance paid in respect of any tool, 
plants and materials and any other sums which at the date of termination were recoverable by the IIM 
Mumbai from the contractor under the terms of the contract. 

In the event of action being taken under Clause 13 to reduce the scope of work, the contractor may furnish 
fresh Performance Guarantee on the same conditions, in the same manner and at the same rate for the 
balance tendered amount and initially valid up to the extended date of completion or stipulated date of 
completion if no extension has been granted plus 60 days beyond that. Wherever such a fresh Performance 
Guarantee is furnished by the contractor the Engineer-in-Charge may return the previous Performance 
Guarantee. 
 
CLAUSE 14: CARRYING OUT PART WORK AT RISK & COST OF CONTRACTOR 
If contractor: 
(i) At any time makes default during currency of work or does not execute any part of the work with 

due diligence and continues to do so even after a notice in writing of 7 days in this respect from 
the Engineer-in-Charge; or 

(ii) Commits default in complying with any of the terms and conditions of the contract and does not 
remedy it or takes effective steps to remedy it within 7 days even after a notice in writing is given 
in that behalf by the Engineer-in-Charge; or 

 
Fails to complete the work(s) or items of work with individual dates of completion, on or before the date(s) 
so determined, and does not complete them within the period specified in the notice given in writing in 
that behalf by the Engineer-in-Charge. The Engineer- in-Charge without invoking action under clause 3 
may, without prejudice to any other right or remedy against the contractor which have either accrued or 
accrue thereafter to IIM Mumbai, by a notice in writing to take the part work / part incomplete work of 
any item(s) out of his hands and shall have powers to: 
(a) Take possession of the site and any materials, constructional plant, implements, stores, etc., 

thereon; and/or 
(b) Carry out the part work / part incomplete work of any item(s) by any means at the risk and cost 

of the contractor. 

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for 
completion of the part work/ part incomplete work of any item(s) taken out of his hands and execute at 
the risk and cost of the contractor, the liability of contractor on account of loss or damage suffered by IIM 
Mumbai because of action under this clause shall not exceed 10% of the tendered value of the work. 

In determining the amount, credit shall be given to the contractor with the value of work done in all respect 
in the same manner and at the same rate as if it had been carried out by the original contractor under the 
terms of his contract, the value of contractor's materials taken over and incorporated in the work and use 
of plant and machinery belonging to the contractor. The certificate of the Engineer-in-Charge as to the 
value of work done shall be final and conclusive against the contractor provided always that action under 
this clause shall only be taken after giving notice in writing to the contractor. Provided also that if the 
expenses incurred by the IIM Mumbai are less than the amount payable to the contractor at his agreement 
rates, the difference shall not be payable to the contractor. 
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Any excess expenditure incurred or to be incurred by IIM Mumbai in completing the part work/ part 
incomplete work of any item(s) or the excess loss of damages suffered or may be suffered by IIM Mumbai 
as aforesaid after allowing such credit shall without prejudice to any other right or remedy available to IIM 
Mumbai in law or per as agreement be recovered from any money due to the contractor on any account, 
and if such money is insufficient, the contractor shall be called upon in writing and shall be liable to pay 
the same within 30 days.  

If the contractor fails to pay the required sum within the aforesaid period of 30 days, the Engineer-in-
Charge shall have the right to sell any or all of the contractors' unused materials, constructional plant, 
implements, temporary building at site etc. and adjust the proceeds of sale thereof towards the dues 
recoverable from the contractor under the contract and if thereafter there remains any balance outstanding, 
it shall be recovered in accordance with the provisions of the contract. 

In the event of above course being adopted by the Engineer-in-Charge, the contractor shall have no claim 
to compensation for any loss sustained by him by reason of his having purchased or procured any materials 
or entered into any engagements or made any advance on any account or with a view to the execution of 
the work or the performance of the contract. 
 
CLAUSE 15: SUSPENSION OF WORK 
(i) The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, (whose decision 

shall be final and binding on the contractor) suspend the progress of the works or any part thereof 
for such time and in such manner as the Engineer-in-Charge may consider necessary so as not to 
cause any damage or injury to the work already done or endanger the safety thereof for any of the 
following reasons: 

(a) on account of any default on the part of the contractor or; 

(b) for proper execution of the works or part thereof for reasons other than the default of the 
contractor; or 

(c) For safety of the works or part thereof. 

The contractor shall, during such suspension, properly protect and secure the works to the extent 
necessary and carry out the instructions given in that behalf by the Engineer-in-Charge. 
 

(ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 

(a) the contractor shall be entitled to an extension of time equal to the period of every such 
suspension Plus 25%, for completion of the item or group of items of work for which a 
separate period of completion is specified in the contract and of which the suspended work 
forms a part, and; 

(b) If the total period of all such suspensions in respect of an item or group of items or work for 
which a separate period of completion is specified in the contract exceeds thirty days, the 
contractor shall, in addition, be entitled to such compensation as the Engineer-in- Charge may 
consider reasonable in respect of salaries and/or wages paid by the contractor to his employees 
and labour at site, remaining idle during the period of suspension, adding thereto 2% to cover 
indirect expenses of the contractor provided the contractor submits his claim supported by 
details to the Engineer-in-Charge within fifteen days of the expiry of the period of 30 days. 

 
(iii) If the works or part thereof is suspended on the orders of the Engineer-in-Charge for more than 

three months at a time, except when suspension is ordered for reason (a) in sub-Para (i) above, the 
contractor may after receipt of such order serve a written notice on the Engineer-in-Charge 
requiring permission within fifteen days from receipt by the Engineer-in-Charge of the said notice, 
to proceed with the work or part thereof in regard to which progress has been suspended and if 
such permission is not granted within that time, the contractor, if he intends to treat the suspension, 
where it affects only a part of the works as an omission of such part by IIM Mumbai or where it 
affects whole of the works, as an abandonment of the works by IIM Mumbai, shall within ten days 
of expiry of such period of 15 days give notice in writing of his intention to the Engineer-in-Charge. 
In the event of the contractor treating the suspension as an abandonment of the contract by IIM 
Mumbai, he shall have no claim to payment of any compensation on account of any profit or 
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advantage which he might have derived from the execution of the work in full but which he could 
not derive in consequence of the abandonment. He shall, however, be entitled to such 
compensation, as the Engineer-in-Charge may consider reasonable, in respect of salaries and/or 
wages paid by him to his employees and labour at site, remaining idle in consequence adding to the 
total thereof 2% to cover indirect expenses of the contractor provided the contractor submits his 
claim supported by details to the Engineer-in-Charge within 30 days of the expiry of the period of 
3 months. 

 
CLAUSE 15A: COMPENSATION IN CASE DELAY OF SUPPLY OF MATERIAL  
The contractor shall not be entitled to claim any compensation from IIM Mumbai for the loss suffered by 
him on account of delay by IIM Mumbai in the supply of materials in Special Conditions of Contract where 
such delay is covered by the difficulties relating to the supply of wagons, force majeure or any reasonable 
cause beyond the control of the IIM Mumbai. This clause 15 A will not be applicable for works where no 
material is stipulated. 
 
CLAUSE 16: ACTION IN CASE WORK NOT DONE AS PER SPECIFICATIONS 
All works under or in course of execution or executed in pursuance of the contract, shall at all times be 
open and accessible to the inspection and supervision of the Engineer-ln-charge, his authorized 
subordinates in charge of the work and all the superior officers, officer of the Quality Assurance Unit of 
the PMC or any organization engaged by the IIM Mumbai for Quality Assurance and of the Chief Technical 
Examiner’s Office, and the contractor shall, at all times, during the usual working hours and at all other 
times at which reasonable notice of the visit of such officers has been given to the contractor, either himself 
be present to receive orders and instructions or have a responsible agent duly accredited in writing, present 
for that purpose. Orders given to the Contractor’s agent shall be considered to have the same force as if 
they had been given to the contractor himself. 

If it shall appear to the Engineer-in-charge or his authorized subordinates in-charge of the work or to the 
Chief Engineer in charge of Quality Assurance or his subordinate officers or the officers of the organization 
engaged by the IIM Mumbai for Quality Assurance or to the Chief Technical Examiner or his subordinate 
officers, that any work has been executed with unsound, imperfect, or unskillful workmanship, or with 
materials or articles provided by him for the execution of the work which are unsound or of a quality 
inferior to that contracted or otherwise not in accordance with the contract, the contractor shall, on demand 
in writing which shall be made within twelve months (six months in the case of work costing Rs. 10 Lac 
and below except road work) of the completion of the work from the Engineer-in-Charge specifying the 
work, materials or articles complained of notwithstanding that the same may have been passed, certified 
and paid for forthwith rectify, or remove and reconstruct the work so specified in whole or in part, as the 
case may require or as the case may be, remove the materials or articles so specified and provide other 
proper and suitable materials or articles at his own charge and cost. In the event of the failing to do so 
within a period specified by the Engineer-in- Charge in his demand aforesaid, then the contractor shall be 
liable to pay compensation at the same rate as under clause 2 of the contract (for non-completion of the 
work in time) for this default. 

In such case the Engineer-in-Charge may not accept the item of work at the rates applicable under the 
contract but may accept such items at reduced rates as the authority specified in Special Conditions of 
Contract may consider reasonable during the preparation of on account bills or final bill if the item is so 
acceptable without detriment to the safety and utility of the item and the structure or he may reject the 
work outright without any payment and/or get it and other connected and incidental items rectified, or 
removed and re-executed at the risk and cost of the contractor. Decision of the Engineer-in-Charge to be 
conveyed in writing in respect of the same will be final and binding on the contractor. 
 
CLAUSE 17: CONTRACTOR LIABLE FOR DAMAGES, DEFECTS DURING DEFECT 

LIABILITY PERIOD 
If the contractor or his working people or servants shall break, deface, injure or destroy any part of building 
in which they may be working, or any building, road, road kerb, fence, enclosure, water pipe, cables, drains, 
electric or telephone post or wires, trees, grass or grassland, or cultivated ground contiguous to the premises 
on which the work or any part is being executed, or if any damage shall happen to the work while in 
progress, from any cause whatever or if any defect, shrinkage or other faults appear in the work within 
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twelve months (six months in the case of work costing Rs. Ten lacs and below except road work) after a 
certificate final or otherwise of its completion shall have been given by the Engineer-in- Charge as aforesaid 
arising out of defect or improper materials or workmanship the contractor shall upon receipt of a notice in 
writing on that behalf make the same good at his own expense or in default the Engineer-in-Charge cause 
the same to be made good by other workmen and deduct the expense from any sums that may be due or 
at any time thereafter may become due to the contractor, or from his security deposit or the proceeds of 
sale thereof or of a sufficient portion thereof. The security deposit of the contractor shall not be refunded 
before the expiry of twelve months (six months in the case of work costing Rs. Ten lacs and below except 
road work) after the issue of the certificate final or otherwise, of completion of work, or till the final bill 
has been prepared and passed whichever is later. 

Provided that in the case of road work, if in the opinion of the Engineer-in-Charge, half of the security 
deposit is sufficient, to meet all liabilities of the contractor under this contract, half of the security deposit 
will be refundable after six months and the remaining half after twelve months of the issue of the said 
certificate of completion or till the final bill has been prepared and passed whichever is later. 

The defects liability period will be one year from the date of completion of development and construction 
works. During this period the Contractor will get the defects rectified without any cost to IIM Mumbai. 
For the item of water proofing roof treatment the Contractor will give guarantee bond for ten years. 
Similarly for other items, like electrical/mechanical equipment which have guarantee/warranty period 
beyond one year, wherever applicable as per manufacturer recommendations, will also be given guarantee 
bond by the Contractor to IIM Mumbai. 
 
CLAUSE 18: CONTRACTOR SUPPLY TOOLS & PLANTS ETC. 
The contractor shall provide at his own cost all materials (except such special materials, if any, as may in 
accordance with the contract be supplied from the Engineer-in-Charge’s stores), machinery, tools & plants 
as specified in Special Conditions of Contract. In addition to this, appliances, implements, other plants, 
ladders, cordage, tackle, scaffolding and temporary works required for the proper execution of the work, 
whether original, altered or substituted and whether included in the specifications or other documents 
forming part of the contract or referred to in these conditions or not, or which may be necessary for the 
purpose of satisfying or complying with the requirements of the Engineer-in-Charge as to any matter as to 
which under these conditions he is entitled to be satisfied, or which he is entitled to require together with 
carriage therefore to and from the work. The contractor shall also supply without charge the requisite 
number of persons with the means and materials, necessary for the purpose of setting out works, and 
counting, weighing and assisting the measurement for examination at any time and from time to time of 
the work or materials. Failing his so doing, the same may be provided by the Engineer-in-Charge at the 
expense of the contractor and the expenses may be deducted, from any money due to the contractor, under 
this contract or otherwise and/or from his security deposit or the proceeds of sale thereof, or of a sufficient 
portions thereof. 
 
CLAUSE 18A: RECOVERY OF COMPENSATION PAID TO WORKMEN 
In every case in which by virtue of the provisions sub-section (1) of Section 12, of the Workmen’s 
Compensation Act, 1923, IIM Mumbai is obliged to pay compensation to a workman employed by the 
contractor, in execution of the works, IIM Mumbai will recover from the contractor, the amount of the 
compensation so paid; and, without prejudice to the rights of the IIM Mumbai under sub-section (2) of 
Section 12, of the said Act, IIM Mumbai shall be at liberty to recover such amount or any part thereof by 
deducting it from the security deposit or from any sum due by IIM Mumbai to the contractor whether 
under this contract or otherwise. IIM Mumbai shall not be bound to contest any claim made against it 
under sub-section (1) of Section 12, of the said Act, except on the written request of the contractor and 
upon his giving to IIM Mumbai full security for all costs for which IIM Mumbai might become liable in 
consequence of contesting such claim. 
 
CLAUSE 18B: ENSURING PAYMENT AND AMENITIES TO WORKERS, IF 

CONTRACTOR FAILS  
ln every case in which by virtue of the provisions of the Contract Labour (Regulation and Abolition) Act, 
1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 1971, IIM Mumbai is obliged 
to pay any amounts of wages to a workman employed by the contractor in execution of the works, or to 
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incur any expenditure in providing welfare and health amenities required to be provided under the above 
said Act and the rules under Clause 19H or under the C.P.W.D. Contractor’s Labour Regulations, or under 
the Rules framed by Government from time to time for the protection of health and sanitary arrangements 
for workers employed by C.P.W.D. Contractors, IIM Mumbai will recover from the contractor, the amount 
of wages so paid or the amount of expenditure so incurred; and without prejudice to the rights of the IIM 
Mumbai under sub-section(2) of Section 20, and sub-section (4) of Section 21, of the Contract Labour 
(Regulation and Abolition) Act, 1970, IIM Mumbai shall be at liberty to recover such amount or any part 
thereof by deducting it from the security deposit or from any sum due by IIM Mumbai to the contractor 
whether under this contract or otherwise IIM Mumbai shall not be bound to contest any claim made against 
it under sub-section (1) of Section 20, sub-section (4) of Section 21, of the said Act, except on the written 
request of the contractor and upon his giving to the IIM Mumbai full security for all costs for which IIM 
Mumbai might become liable in contesting such claim. 
 
CLAUSE 19: LABOUR LAWS TO BE COMPLIED BY CONTRACTOR  
The contractor shall obtain a valid license under the Contract Labour (R&A) Act, 1970, and the Contract 
Labour (Regulation and Abolition) Central Rules, 1971, before the commencement of the work, and 
continue to have a valid license until the completion of the work. The contractor shall also abide by the 
provisions of the Child Labour (Prohibition and Regulation) Act, 1986. 

The contractor shall also comply with the provisions of the building and other Construction Workers 
(Regulation of Employment & Conditions of Service) Act, 1996 and the building and other Construction 
Workers Welfare Cess Act, 1996. 

Any failure to fulfill these requirements shall attract the penal provisions of this contract arising out of the 
resultant non-execution of the work. 
 
CLAUSE 19A 
No labour below the age of fourteen years shall be employed on the work. 
 
CLAUSE 19B: PAYMENT OF WAGES 
(i) The contractor shall pay to labour employed by him either directly or through subcontractors, 

wages not less than fair wages as defined in the C.P.W.D. Contractor’s Labour Regulations or as 
per the provisions of the Contract Labour (Regulation and Abolition) Act, 1970 and the contract 
Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable. 

(ii) The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be 
paid fair wage to labour indirectly engaged on the work, including any labour engaged by his sub-
contractors in connection with the said work, as if the labour had been immediately employed by 
him.  

(iii) In respect of all labour directly or indirectly employed in the works for performance of the 
contractor’s part of this contract, the contractor shall comply with or cause to be complied with 
the Contractor’s Labour Regulations made by IIM Mumbai from time to time in regard to payment 
of wages, wage period, deductions from wages recovery of wages not paid and deductions 
unauthorized made, maintenance of wage books or wage slips, publication of scale of wages and 
other terms of employment, inspection and submission of periodical returns and all other matters 
of the like nature or as per the provisions of the Contract Labour (Regulation and Abolition) Act, 
1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever 
applicable. 

(iv) (a) The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to the 
contractor any sum required or estimated to be required for making good the loss suffered by 
a worker or workers by reason of non-fulfillment of the conditions of the contract for the 
benefit of the workers, non-payment of wages or of deductions made from his or their wages 
which are not justified by their terms of the contract or non-observance of the Regulations. 

(b) Under the provision of Minimum Wages (Central) Rules, 1950, the contractor is bound to allow 
to the labours directly or indirectly employed in the works one day rest for 6 days continuous 
work and pay wages at the same rate as for duty. In the event of default, the Engineer-in-
Charge shall have the right to deduct the sum or sums not paid on account of wages for weekly 
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holidays to any labours and pay the same to the persons entitled thereto from any money due 
to the contractor by the Engineer-in-Charge concerned.  
In the case of Union Territory of Delhi, however, as the all-inclusive minimum daily wages 
fixed under Notification of the Delhi Administration No.F.12(162)MWO/DAB/ 43884-91, 
dated 31-12-1979 as amended from time to time are inclusive of wages for the weekly day of 
rest, the question of extra payment for weekly holiday would not arise. 

(v) The contractor shall comply with the provisions of the Payment of Wages Act, 1936, Minimum 
Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act, 1923, Industrial 
Disputes Act, 1947, Maternity Benefits Act, 1961, and the Contractor’s Labour (Regulation and 
Abolition) Act 1970, or the modifications thereof or any other laws relating thereto and the rules 
made thereunder from time to time.  

(vi) The contractor shall indemnify and keep indemnified IIM Mumbai against payments to be made 
under and for the observance of the laws aforesaid and the C.P.W.D. Contractor’s Labour 
Regulations without prejudice to his right to claim indemnity from his sub-contractors. 

(vii) The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be 
deemed to be a breach of this contract.  

(viii) Whatever is the minimum wage for the time being, or if the wage payable is higher than such wage, 
such wage shall be paid by the contractor to the workmen directly without the intervention of 
Jamadar and that Jamadar shall not be entitled to deduct or recover any amount from the minimum 
wage payable to the workmen as and by way of commission or otherwise. 

(ix) The contractor shall ensure that no amount by way of commission or otherwise is deducted or 
recovered by the Jamadar from the wage of workmen. 

 
CLAUSE 19C 
In respect of all labour directly or indirectly employed in the work for the performance of the contractor’s 
part of this contract, the contractor shall at his own expense arrange for the safety provisions as per 
C.P.W.D. Safety Code framed from time to time and shall at his own expense provide for all facilities in 
connection therewith. In case the contractor fails to make arrangement and provide necessary facilities as 
aforesaid, he shall be liable to pay a penalty of Rs.200/- for each default and in addition, the Engineer-in- 
Charge shall be at liberty to make arrangement and provide facilities as aforesaid and recover the costs 
incurred in that behalf from the contractor. 
 
CLAUSE 19 D 
The contractor shall submit by the 4th and 19th of every month, to the Engineer-in-Charge, a true statement 
showing in respect of the second half of the preceding month and the first half of the current month 
respectively:- 
(1) The number of labourers employed by him on the work, 
(2) Their working yours, 
(3) The wages paid to them, 
(4) The accidents that occurred during the said fortnight showing the circumstances under which they 

happened and the extent of damage and injury caused by them, and 
(5) The number of female workers who have been allowed maternity benefit according to Clause 19F 

and the amount paid to them. 

Failing which the contractor shall be liable to pay to IIM Mumbai, a sum not exceeding Rs.200/- for each 
default or materially incorrect statement. The decision of the Engineer-In-Charge shall be final in deducting 
from any bill due to the contractor; the amount levied as fine and be binding on the contractor. 
 
CLAUSE 19 E 
In respect of all labour directly or indirectly employed in the works for the performance of the contractor’s 
part of this contract, the contractor shall comply with or cause to be complied with all the rules framed by 
Government from time to time for the protection of health and sanitary arrangements for workers 
employed by the PMC/ IIM Mumbai and its contractors. 
 
CLAUSE 19 F 
Leave and pay during leave shall be regulated as follows:- 
1. Leave : 
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(i) in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to and including 
the day of delivery and 4 weeks following that day, 

(ii) In the case of miscarriage - upto 3 weeks from the date of miscarriage. 
2. Pay : 

(i) in the case of delivery - leave pay during maternity leave will be at the rate of the women’s 
average daily earnings, calculated on total wages earned on the days when full time work was 
done during a period of three months immediately preceding the date on which she gives 
notice that she expects to be confined or at the rate of Rupee one only a day whichever is 
greater.  

(ii) In the case of miscarriage - leave pay at the rate of average daily earning calculated on the total 
wages earned on the days when full time work was done during a period of three months 
immediately preceding the date of such miscarriage. 

3. Conditions for the grant of Maternity Leave: 
No maternity leave benefit shall be admissible to a woman unless she has been employed for a 
total period of not less than six months immediately preceding the date on which she proceeds on 
leave. 

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as shown in 
appendix -I and II, and the same shall be kept at the place of work. 

 
CLAUSE 19 G 
In the event of the contractor(s) committing a default or breach of any of the provisions of the PMC/ IIM 
Mumbai, Contractor’s Labour Regulations and Model Rules for the protection of health and sanitary 
arrangements for the workers as amended from time to time or furnishing any information or submitting 
or filing any statement under the provisions of the above Regulations and’ Rules which is materially 
incorrect, he/they shall, without prejudice to any other liability, pay to the Government a sum not exceeding 
Rs.200/- for every default, breach or furnishing, making, submitting, filing such materially incorrect 
statements and in the event of the contractor(s) defaulting continuously in this respect, the penalty may be 
enhanced to Rs.200/- per day for each day of default subject to a maximum of 5 per cent of the estimated 
cost of the work put to tender. The decision of the Engineer-in-Charge shall be final and binding on the 
parties.  

 
Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly observing and 
complying with the provisions of the C.P.W.D. Contractor’s Labour Regulations and Model Rules and the 
provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour (R& A) 
Central Rules 1971, for the protection of health and sanitary arrangements for work-people employed by 
the contractor(s) (hereinafter referred as “the said Rules”) the Engineer-in-Charge shall have power to give 
notice in writing to the contractor(s) requiring that the said Rules be complied with and the amenities 
prescribed therein be provided to the work-people within a reasonable time to be specified in the notice. If 
the contractor(s) shall fail within the period specified in the notice to comply with and/observe the said 
Rules and to provide the amenities to the work-people as aforesaid, the Engineer-in-Charge shall have the 
power to provide the amenities hereinbefore mentioned at the cost of the contractor(s). The contractor(s) 
shall erect, make and maintain at his/their own expense and to approved standards all necessary huts and 
sanitary arrangements required for his/their work-people on the site in connection with the execution of 
the works, and if the same shall not have been erected or constructed, according to approved standards, 
the Engineer-in-Charge shall have power to give notice in writing to the contractor(s) requiring that the Fd 
huts and sanitary arrangements be remodelled and/or reconstructed according to approved standards, and 
if the contractor(s) shall fail to remodel or reconstruct such huts and sanitary arrangements according to 
approved standards within the period specified in the notice, the Engineer-in-Charge shall have the power 
to remodel or reconstruct such huts and sanitary arrangements according to approved standards at the cost 
of the contractor(s). 
 
CLAUSE 19 H 
The contractor(s) shall at his/their own cost provide his/their labour with a sufficient number of huts 
(hereinafter referred to as the camp) of the following specifications on a suitable plot of land to be approved 
by the Engineer-in-Charge.  
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(i) (a) The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and the floor area to 
be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for each member of the worker’s family 
staying with the labourer.  
(b) The contractor(s) shall in addition construct suitable cooking places having a minimum area of 

1.80m x 1.50m (6’x5') adjacent to the hut for each family. 
(c) The contractor(s) shall also construct temporary latrines and urinals for the use of the labourers 

each on the scale of not less than four per each one hundred of the total strength, separate 
latrines and urinals being provided for women.  

(d) The contractor(s) shall construct sufficient number of bathing and washing places, one unit for 
every 25 persons residing in the camp. These bathing and washing places shall be suitably 
screened. 

(ii) (a) All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other suitable 
local materials as may be approved by the Engineer-in-Charge. In case of sun-dried bricks, the 
walls should be plastered with mud gobri on both sides. The floor may be kutcha but plastered 
with mud gobri and shall be at least 15 cm (6") above the surrounding ground. The roofs shall be 
laid with thatch or any other materials as may be approved by the Engineer-in-Charge and the 
contractor shall ensure that throughout the period of their occupation, the roofs remain water-
tight.  
(b) The contractor(s) shall provide each hut with proper ventilation. 
(c) All doors, windows, and ventilators shall be provided with suitable leaves for security purposes. 
(d) There shall be kept an open space of at least 7.2m (8 yards) between the rows of huts which 

may be reduced to 6m (20 ft.) according to the availability of site with the approval of the 
Engineer-in-Charge. Back to back construction will be allowed 

(iii) Water Supply - The contractor(s) shall provide adequate supply of water for the use of labourers. 
The provisions shall not be less than two gallons of pure and wholesome water per head per day 
for drinking purposes and three gallons of clean water per head per day for bathing and washing 
purposes. Where piped water supply is available, supply shall be at stand posts and where the supply 
is from wells or river, tanks which may be of metal or masonry, shall be provided. The contractor(s) 
shall also at his/ their own cost make arrangements for laying pipe lines for water supply to his/ 
their labour camp from the existing mains wherever available, and shall pay all fees and charges 
therefore. 

(iv) The site selected for the camp shall be high ground, removed from jungle.  
(v) Disposal of Excreta - The contractor(s) shall make necessary arrangements for the disposal of 

excreta from the latrines by trenching or incineration which shall be according to the requirements 
laid down by the Local Health Authorities. If trenching or incineration is not allowed, the 
contractor(s) shall make arrangements for the removal of the excreta through the Municipal 
Committee/authority and inform it about the number of labourers employed so that arrangements 
may be made by such Committee/authority for the removal of the excreta. All charges on this 
account shall be borne by the contractor and paid direct by him to the Municipality/authority. The 
contractor shall provide one sweeper for every eight seats in case of dry system.  

(vi) Drainage - The contractor(s) shall provide efficient arrangements for draining away sullage water 
so as to keep the camp neat and tidy. 

(vii) The contractor(s) shall make necessary arrangements for keeping the camp area sufficiently lighted 
to avoid accidents to the workers. 

(viii) Sanitation - The contractor(s) shall make arrangements for conservancy and sanitation in the 
labour camps according to the rules of the Local Public Health and Medical Authorities. 

 
CLAUSE 19 I 
The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the work any 
person or persons in the contractors’ employ upon the work who may be incompetent or misconduct 
himself and the contractor shall forthwith comply with such requirements. In respect of maintenance/repair 
or renovation works etc. where the labour have an easy access to the individual houses, the contractor shall 
issue identity cards to the labourers, whether temporary or permanent and he shall be responsible for any 
untoward action on the part of such labour. AE/JE will display a list of contractors working in the 
colony/Blocks on the notice board in the colony and also at the service centre, to apprise the residents 
about the same. 
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CLAUSE 19J 
It shall be the responsibility of the contractor to see that the building under construction is not occupied 
by anybody unauthorized during construction, and is handed over to the Engineer-in-Charge with vacant 
possession of complete building. If such building though completed is occupied illegally, then the Engineer-
in-Charge shall have the option to refuse to accept the said building/buildings in that position. Any delay 
in acceptance on this account will be treated as the delay in completion and for such delay, a levy upto 5% 
of tendered value of work may be imposed by the IIM Mumbai whose decision shall be final both with 
regard to the justification and quantum and be binding on the contractor. 

However, IIM Mumbai, through a notice, may require the contractor to remove the illegal occupation any 
time on or before construction and delivery. 
 
CLAUSE 19K: Employment of Skilled / Semi Skilled Workers 
The contractor shall, at all stages of work, deploy skilled/semi-skilled tradesmen who are qualified and 
possess certificate in particular trade from Industrial Training Institute/National Institute of construction 
Management and Research (NICMAR)/ National Academy of Construction, CIDC or any similar reputed 
and recognized Institute managed/ certified by State/Central Government. The number of such qualified 
tradesmen shall not be less than 20% of total skilled/semi-skilled workers required in each trade at any 
stage of work. The contractor shall submit number of man days required in respect of each trade, it’s 
scheduling and the list of qualified tradesmen along with requisite certificate from recognized Institute to 
Engineer in charge for approval. Notwithstanding such approval, if the tradesmen are found to have 
inadequate skill to execute the work of respective trade, the contractor shall substitute such tradesmen 
within two days of written notice from Engineer-in-Charge. Failure on the part of contractor to obtain 
approval of Engineer-in-Charge or failure to deploy qualified tradesmen will attract a compensation to be 
paid by contractor at the rate of Rs. 100 per such tradesman per day. Decision of Engineer in Charge as to 
whether particular tradesman possesses requisite skill and amount of compensation in case of default shall 
be final and binding.  

Provided always, that the provisions of this clause, shall not be applicable for works with estimated cost 
put to tender being less than Rs. 5 crores. 
 
CLAUSE 19L: Contribution of EPF and ESI 
The ESI and EPF contributions on the part of employer in respect of this contract shall be paid by the 
contractor. These contributions on the part of the employer paid by the contractor shall be reimbursed by 
the Engineer-in-charge to the contractor on actual basis. 
 
CLAUSE 20: MINIMUM WAGES ACT TO BE COMPLIED WITH 
The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and Contract Labour 
(Regulation and Abolition) Act, 1970, amended from time to time and rules framed thereunder and other 
labour laws affecting contract labour that may be brought into force from time to time. 
 
CLAUSE 21: WORK NOT TO BE SUBLET. ACTION IN CASE OF INSOLVENCY 
The contract shall not be assigned or sublet without the written approval of the Engineer-in Charge. And 
if the contractor shall assign or sublet his contract, or attempt to do so, or become insolvent or commence 
any insolvency proceedings or make any composition with his creditors or attempt to do so, or if any bribe, 
gratuity, gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall either directly or indirectly, 
be given, promised or offered by the contractor, or any of his servants or agent to any public officer or 
person in the employ of IIM Mumbai in any way relating to his office or employment, or if any such officer 
or person shall become in any way directly or indirectly interested in the contract, the Engineer-in-Charge 
on behalf of the IIM Mumbai shall have power to adopt the course specified in Clause 3 hereof in the 
interest of IIM Mumbai and in the event of such course being adopted, the consequences specified in the 
said Clause 3 shall ensue. 
 
CLAUSE 22 
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All sums payable by way of compensation under any of these conditions shall be considered as reasonable 
compensation to be applied to the use of IIM Mumbai without reference to the actual loss or damage 
sustained and whether or not any damage shall have been sustained. 
 
CLAUSE 23: CHANGES IN FIRM’S CONSTITUTION TO BE INTIMATED 
Where the contractor is a partnership firm, the previous approval in writing of the Engineer-in-Charge shall 
be obtained before any change is made in the constitution of the firm. Where the contractor is an individual 
or a Hindu undivided family business concern, such approval as aforesaid shall likewise be obtained before 
the contractor enters into any partnership agreement where under the partnership firm would have the right 
to carry out the works hereby undertaken by the contractor. If previous approval as aforesaid is not 
obtained, the contract shall be deemed to have been assigned in contravention of Clause 21 hereof and the 
same action may be taken, and the same consequences shall ensue as provided in the said Clause 21. 
 
CLAUSE 24 
All works to be executed under the contract shall be executed under the direction and subject to the 
approval in all respects of the Engineer-in-Charge who shall be entitled to direct at what point or points 
and in what manner they are to be commenced, and from time to time carried on. 
 
CLAUSE 25: SETTLEMENT OF DISPUTES & ARBITRATION - DELETED 

Amicable Resolution and Mediation 
Save where expressly stated to the contrary in the Contract, any dispute, difference or controversy of 
whatever nature between the Parties, howsoever arising under, out of or in relation to the Contract including 
disputes, if any, with regard to any acts, decision or opinion of IIM Mumbai’Representative and so notified 
in writing by either Party to the other (the “Dispute”) shall in the first instance be attempted to be resolved 
amicably in accordance with the procedure set out in this clause. 

Either Party may require such Dispute to be referred to a person (not connected with work directly) 
nominated by each Party, for amicable settlement. Upon such reference, the two shall meet at the earliest 
mutual convenience and in any event within [30 (thirty)] days of such reference to discuss and attempt to 
amicably resolve the Dispute. 

In the event that the Dispute in question is not resolved amicably within 30 (thirty) days of such meeting 
between the Parties, either Party may refer the Dispute to arbitration in accordance with [Arbitration 
Procedure]. 
 
Arbitration Procedure 
Save where expressly stated to the contrary in the Contract, any Dispute shall be finally settled by binding 
arbitration under the Arbitration and Conciliation Act 1996 by sole arbitrator appointed by Director, IIM 
Mumbai 

 
Place of Arbitration 
The place of arbitration shall be Mumbai. 
  
English Language 
The request for arbitration, the answer to the request, the terms of reference, any written submissions, any 
orders and awards shall be in English and, if oral hearings take place, English shall be the language to be 
used in the hearings. 
 
Enforcement of Award 
The Parties agree that the decision or award resulting from arbitration shall be final and binding upon the 
Parties and shall be enforceable in accordance with the provisions of the Arbitration and Conciliation Act. 
 
Performance during Arbitration 
Pending the submission of and/or decision on a Dispute and until the arbitral award is published, the 
Parties shall continue to perform their respective obligations under the Contract without prejudice to a final 
adjustment in accordance with such award. 
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CLAUSE 26: CONTRACTOR INDEMNIFY IIM MUMBAI AGAINST PATENT RIGHTS 
The contractor shall fully indemnify and keep indemnified the IIM Mumbai against any action, claim or 
proceeding relating to infringement or use of any patent or design or any alleged patent or design rights 
and shall pay any royalties which may be payable in respect of any article or part thereof included in the 
contract. In the event of any claims made under or action brought against IIM Mumbai in respect of any 
such matters as aforesaid, the contractor shall be immediately notified thereof and the contractor shall be 
at liberty, at his own expense, to settle any dispute or to conduct any litigation that may arise therefrom, 
provided that the contractor shall not be liable to indemnify the IIM Mumbai if the infringement of the 
patent or design or any alleged patent or design right is the direct result of an order passed by the Engineer-
in-Charge in this behalf. 

 
CLAUSE 27: LUMPSUM PROVISIONS IN TENDER  
When the estimate on which a tender is made includes lump sum in respect of parts of the work, the 
contractor shall be entitled to payment in respect of the items of work involved or the part of the work in 
question at the same rates as are payable under this contract for such items, or if the part of the work in 
question is not, in the opinion of the Engineer-in-Charge payable of measurement, the Engineer-in-Charge 
may at his discretion pay the lump-sum amount entered in the estimate, and the certificate in writing of the 
Engineer-in-Charge shall be final and conclusive against the contractor with regard to any sum or sums 
payable to him under the provisions of the clause. 
 
CLAUSE 28: ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED 
In the case of any class of work for which there is no such specifications as referred to in Clause 11, such 
work shall be carried out in accordance with the Bureau of Indian Standards Specifications. In case there 
are no such specifications in Bureau of Indian Standards, the work shall be carried out as per manufacturers’ 
specifications, if not available then as per District Specifications. In case there are no such specifications as 
required above, the work shall be carried out in all respects in accordance with the instructions and 
requirements of the Engineer-in-Charge. 
 
CLAUSE 29: WITHOLDING AND LIEN IN RESPECT OF SUM DUE FROM CONTRACTOR  
a) Whenever any claim or claims for payment of a sum of money arises out of or under the contract 

or against the contractor, the Engineer-in-Charge or the IIM Mumbai shall be entitled to withhold 
and also have a lien to retain such sum or sums in whole or in part from the security, if any 
deposited by the contractor and for the purpose aforesaid, the Engineer-in-Charge or the IIM 
Mumbai shall be entitled to withhold the security deposit, if any, furnished as the case may be and 
also have a lien over the same pending finalisation or adjudication of any such claim. In the event 
of the security being insufficient to cover the claimed amount or amounts or if no security has 
been taken from the contractor, the Engineer-in-Charge or the IIM Mumbai shall be entitled to 
withhold and have a lien to retain to the extent of such claimed amount or amounts referred to 
above, from any sum or sums found payable or which may at any time thereafter become payable 
to the contractor under the same contract or any other contract with the Engineer-in-Charge of 
the PMC/ IIM Mumbai or any contracting person through the Engineer-in-Charge pending 
finalization of adjudication of any such claim. 

It is an agreed term of the contract that the sum of money or moneys so withheld or retained 
under the lien referred to above by the Engineer-in-Charge or IIM Mumbai will be kept withheld 
or retained as such by the Engineer-in-Charge or IIM Mumbai till the claim arising out of or under 
the contract is determined by the arbitrator(if the contract is governed by the arbitration clause) 
by the competent court, as the case may be and that the contractor will have no claim for interest 
or damages whatsoever on any account in respect of such withholding or retention under the lien 
referred to above and duly notified as such to the contractor. For the purpose of this clause, where 
the contractor is a partnership firm or a limited company, the Engineer-in-Charge or the IIM 
Mumbai shall be entitled to withhold and also have a lien to retain towards such claimed amount 
or amounts in whole or in part from any sum found payable to any partner/limited company as 
the case may be, whether in his individual capacity or otherwise. 
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b) IIM Mumbai shall have the right to cause an audit and technical examination of the works and the 
final bills of the contractor including all supporting vouchers, abstract, etc., to be made after 
payment of the final bill and if as a result of such audit and technical examination any sum is found 
to have been overpaid in respect of any work done by the contractor under the contract or any 
work claimed to have been done by him under the contract and found not to have been executed, 
the contractor shall be liable to refund the amount of over-payment and it shall be lawful for IIM 
Mumbai to recover the same from him in the manner prescribed in sub-clause (i) of this clause or 
in any other manner legally permissible; and if it is found that the contractor was paid less than 
what was due to him under the contract in respect of any work executed by him under it, the 
amount of such under payment shall be duly paid by IIM Mumbai to the contractor, without any 
interest thereon whatsoever. 

Provided that the Government shall not be entitled to recover any sum overpaid, nor the contractor 
shall be entitled to payment of any sum paid short where such payment has been agreed upon 
between the IIM Mumbai on the one hand and the contractor on the other under any term of the 
contract permitting payment for work after assessment by IIM Mumbai. 
 

CLAUSE 29A: LIEN IN RESPECT OF CLAIMS IN OTHER CONTRACTS 
Any sum of money due and payable to the contractor (including the security deposit returnable to him) 
under the contract may be withheld or retained by way of lien by the Engineer-in-Charge or the PMC or 
any other contracting person or persons through Engineer-in-Charge against any claim of the Engineer-in-
Charge or IIM Mumbai or such other person or persons in respect of payment of a sum of money arising 
out of or under any other contract made by the contractor with the Engineer-in-Charge or the IIM Mumbai 
or with such other person or persons. 

It is an agreed term of the contract that the sum of money so withheld or retained under this clause by the 
Engineer-in-Charge or the IIM Mumbai will be kept withheld or retained as such by the Engineer-in-Charge 
or the IIM Mumbai or till his claim arising out of the same contract or any other contract is either mutually 
settled or determined by the arbitration clause or by the competent court, as the case may be and that the 
contractor shall have no claim for interest or damages whatsoever on this account or on any other ground 
in respect of any sum of money withheld or retained under this clause and duly notified as such to the 
contractor. 

 
CLAUSE 30: EMPLOYMENT OF COAL MINING OR CONTROLLED AREA LABOUR NOT 
PERMISSIBLE  
The contractor shall not employ coal mining or controlled area labour falling under any category whatsoever 
on or in connection with the work or recruit labour from area within a radius of 32 km (20 miles) of the 
controlled area. Subject as above the contractor shall employ imported labour only i.e., deposit imported 
labour or labour imported by contractors from area, from which import is permitted.  

Where ceiling price for imported labour has been fixed by State or Regional Labour Committees not more 
than that ceiling price shall be paid to the labour by the contractor.  

The contractor shall immediately remove any labourer who may be pointed out by the Engineer-in-Charge 
as being a coal mining or controlled area labourer. Failure to do so shall render the contractor liable to pay 
to IIM Mumbai a sum calculated at the rate of Rs.10/- per day per labourer. The certificate of the Engineer-
in-Charge about the number of coal mining or controlled area labourer and the number of days for which 
they worked shall be final and binding upon all parties to this contract. 

It is declared and agreed between the parties that the aforesaid stipulation in this clause is one in which the 
public are interested within the meaning of the exception in Section 74 of Indian Contract Act, 1872. 
 
Explanation: - Controlled Area means the following areas: 
Districts of Dhanbad, Hazaribagh, Jamtara - a Sub-Division under Santhal Pargana Commissionery, 
Districts of Bankuara, Birbhum, Burdwan, District of Bilaspur.  

Any other area which may be declared a Controlled Area by or with the approval of the Central 
Government. 
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CLAUSE 31: UNFILTERED WATER SUPPLY 
The contractor(s) shall make his/their own arrangements for water required for the work and nothing extra 
will be paid for the same. This will be subject to the following conditions.  

(i) That the water used by the contractor(s) shall be fit for construction purposes to the satisfaction 
of the Engineer-in-Charge. 

(ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at the risk and 
cost of contractor(s) if the arrangements made by the contractor(s) for procurement of water are 
in the opinion of the Engineer-in- Charge, unsatisfactory. 

 
CLAUSE 31A: WATER SUPPLY, IF AVAILABLE  
Water if available may be supplied to the contractor by the IIM Mumbai subject to the following 
conditions:- 
(iv) The water charges @ 1 % shall be recovered on gross amount of the work done. 
(v) The contractor(s) shall make his/their own arrangement of water connection and laying of 

pipelines from existing main of source of supply. 
(vi) IIM Mumbai do not guarantee to maintain uninterrupted supply of water and it will be incumbent 

on the contractor(s) to make alternative arrangements for water at his/ their own cost in the event 
of any temporary break down in the water main so that the progress of his/their work is not held 
up for want of water. No claim of damage or refund of water charges will be entertained on account 
of such break down. 

 
CLAUSE 32: ALTERNATE WATER ARRANGEMENTS  
(i) Where there is no piped water supply arrangement and the water is taken by the contractor from 

the wells or hand pump constructed by the Government, no charge shall be recovered from the 
contractor on that account. The contractor shall, however, draw water at such hours of the day 
that it does not interfere with the normal use for which the hand pumps and wells are intended. 
He will also be responsible for all damage and abnormal repairs arising out of his use, the cost of 
which shall be recoverable from him. The Engineer-in-Charge shall be the final authority to 
determine the cost recoverable from the contractor on this account and his decision shall be 
binding on the contractor. 

(ii) The contractor shall be allowed to construct temporary wells in the proposed land for 
Construction for taking water for construction purposes only after he has got permission of the 
Engineer-in- Charge in writing. No charges shall be recovered from the contractor on this 
account, but the contractor shall be required to provide necessary safety arrangements to avoid 
any accidents or damage to adjacent buildings, roads and service lines. He shall be responsible for 
any accidents or damage caused due to construction and subsequent maintenance of the wells 
and shall restore the ground to its original condition after the wells are dismantled on completion 
of the work. 

 
CLAUSE 33: RETURN OF SURPLUS MATERIALS  
Notwithstanding anything contained to the contrary in this contract, where any materials for the execution 
of the contract are procured with the assistance of IIM Mumbai either by issue from IIM Mumbai stocks 
or purchase made under orders or permits or licences issued by IIM Mumbai, the contractor shall hold the 
said materials economically and solely for the purpose of the contract and not dispose of them without the 
written permission of the IIM Mumbai and return, if required by the Engineer-in-Charge, all surplus or 
unserviceable materials that may be left with him after the completion of the contract or at its termination 
for any reason whatsoever on being paid or credited such price as the Engineer-in-Charge shall determine 
having due regard to the condition of the materials. The price allowed to the contractor however shall not 
exceed the amount charged to him excluding the element of storage charges. The decision of the Engineer-
in-Charge shall be final and conclusive. In the event of breach of the aforesaid condition, the contractor 
shall in addition to throwing himself open to action for contravention of the terms of the license or permit 
and/or for criminal breach of trust, be liable to IIM Mumbai for all moneys, advantages or profits resulting 
or which in the usual course would have resulted to him by reason of such breach. 
 
CLAUSE 34: HIRE OF PLANT & MACHINERY  
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(ii) The contractor shall arrange at his own expense all tools, plant, machinery and equipment 
(hereinafter referred to as T&P) required for execution of the work except for the Plant & 
Machinery listed in Schedule ‘C’ and stipulated for issue to the contractor. If the contractor requires 
any item of T&P on hire from the T&P available with the IIM Mumbai over and above the T&P 
stipulated for issue, the IIM Mumbai will, if such item is available, hire it to the contractor at rates 
to be agreed upon between him and the Engineer-in-Charge. In such a case, all the conditions 
hereunder for issue of T&P shall also be applicable to such T&P as is agreed to be issued. 

(iii) Plant and Machinery when supplied on hire charges shown in Schedule ‘C’ shall be made over and 
taken back at the IIM Mumbai equipment yard/shed shown in Schedule ‘C’ and the contractor 
shall bear the cost of carriage from the place of issue to the site of work and back. The contractor 
shall be responsible to return the plant and machinery with condition in which it was handed over 
to him, and he shall be responsible for all damage caused to the said plant and machinery at the 
site of work or elsewhere in operation and otherwise during transit including damage to or loss of 
plant and for all losses due to his failure to return the same soon after the completion of the work 
for which it was issued. The Engineer-In-Charge shall be the sole judge to determine the liability 
of the contractor and its extent in this regard and his decision shall be final and binding on the 
contractor. 

(iv) The plant and machinery as stipulated above will be issued as and when available and if required 
by the contractor. The contractor shall arrange his programme of work according to the availability 
of the plant and machinery and no claim, whatsoever, will be entertained from him for any delay 
in supply by the IIM Mumbai. 

(v) The hire charges shall be recovered at the prescribed rates from and inclusive of the date the plant 
and machinery made over upto and inclusive of the date of the return in good order even though 
the same may not have been working for any cause except major breakdown due to no fault of the 
contractor or faulty use requiring more than three working days continuously (excluding 
intervening holidays and Sundays) for bringing the plant in order. The contractor shall immediately 
intimate in writing to the Engineer-in- Charge when any plant or machinery get out of order 
requiring major repairs as aforesaid. The Engineer-in-Charge shall record the date and time of 
receipt of such intimation in the log sheet of the plant or machinery. Based on this if the breakdown 
before lunch period or major breakdown will be computed considering half a day’s breakdown on 
the day of complaint. If the breakdown occurs in the post lunch period of major breakdown will 
be computed starting from the next working day. In case of any dispute under this clause, the 
decision of the IIM Mumbai shall be final and binding on the contractor. 

(vi) The hire charges shown above are for each day of 8 hours (inclusive of the one hour lunch break) 
or part thereof. 

(vii) Hire charges will include service of operating staff as required and also supply of lubricating oil 
and stores for cleaning purposes. Power fuel of approved type, firewood, kerosene oil etc. for 
running the plant and machinery and also the full time chowkidar for guarding the plant and 
machinery against any loss or damage shall be arranged by the contractor who shall be fully 
responsible for the safeguard and security of plant and machinery. The contractor shall on or before 
the supply of plant and machinery sign an agreement indemnifying the IIM Mumbai against any 
loss or damage caused to the plant and machinery either during transit or at site of work. 

(viii) Ordinarily, no plant and machinery shall work for more than 8 hours a day inclusive of one hour 
lunch break. In case of an urgent work however, the Engineer-in-Charge may, at his discretion, 
allow the plant and machinery to be worked for more than normal period of 8 hours a day. In that 
case, the hourly hire charges for overtime to be borne by the contractor shall be 50% more than 
the normal proportionate hourly charges (1/8th of the daily charges) subject to a minimum of half 
day’s normal charges on any particular day. For working out hire charges for over time, a period 
of half an hour and above will be charged as one hour and a period of less than half an hour will 
be ignored. 

(ix) The contractor shall release the plant and machinery every seventh day for periodical servicing 
and/or wash out which may take about three to four hours or more. Hire charges for full day shall 



Construction of G+1 Executive Dining Hall Near MDP Hostel Building, Interior Renovation & Furnishing Works for Kitchen in Pragati Vihar Building 
and Furniture work including Interior Alterations Within MDP Hostel Building and setting up of Industrial Kitchen in Pragati Vihar and Swami 

Vivekanada Hall. 

WAPCOS Limited Page 61 of 145 Contractor 

be recovered from the contractor for the day of servicing/ wash out irrespective of the period 
employed in servicing.  

(x) The plant and machinery once issued to the contractor shall not be returned by him on account of 
lack of arrangements of labour and materials, etc. on his part, the same will be returned only when 
they are required for major repairs or when in the opinion of the Engineer-in-Charge, the work or 
a portion of work for which the same was issued is completed. 

(xi) Log Book for recording the hours of daily work for each of the plant and machinery supplied to 
the contractor will be maintained by the PMC on behalf of IIM Mumbai and will be countersigned 
by the contractor or his authorized agent daily. In case the contractor contests the correctness of 
the entries and/or fails to sign the Log Book, the decision of the Engineer-in-Charge shall be final 
and binding on him. Hire charges will be calculated according to the entries in the Log Book and 
will be binding on the contractor. Recovery on account of hire charges for road rollers shall be 
made for the minimum number of days worked out on the assumption that a roller can consolidate 
per day and maximum quantity of materials or area surfacing as noted against each in the annexed 
statement (see attached annexure). 

(xii) In the case of concrete mixers, the contractors shall arrange to get the hopper cleaned and the 
drum washed at the close of the work each day or each occasion. 

(a) In case rollers for consolidation are employed by the contractor himself, log book for such 
rollers shall be maintained in the same manner as is done in case of IIM Mumbai rollers, 
maximum quantity of any items to be consolidated for each roller-day shall also be same as in 
Annexure to Clause 34(x). For less use of rollers, recovery for the less roller days shall be made 
at the stipulated issue rate. 

(xiii) The contractor shall be responsible to return the plant and machinery in the condition in which it 
was handed over to him and he shall be responsible for all damage caused to the said plant and 
machinery at the site of work or elsewhere in operation or otherwise or during transit including 
damage to or loss of parts, and for all losses due to his failure to return the same soon after the 
completion of the work for which it was issued. The Engineer-In-Charge shall be the sole judge to 
determine the liability of the contractor and its extent in this regard and his decision shall be final 
and binding on the contractor. 

(xiv) The contractor will be exempted from levy of any hire charges for the number of days he is called 
upon in writing by the Engineer-in-Charge to suspend execution of the work, provided IIM 
Mumbai plant and machinery in question have, in fact, remained idle with the contractor because 
of the suspension  

(xv) In the event of the contractor not requiring any item of plant and machinery issued by IIM Mumbai 
though not stipulated for issue in Schedule ‘C’ any time after taking delivery at the place of issue, 
he may return it after two days written notice or at any time without notice if he agrees to pay hire 
charges for two additional days without, in any way, affecting the right of the Engineer-in-Charge 
to use the said plant and machinery during the said period of two days as he likes including hiring 
out to a third party. 

 
CLAUSE 35: CONDITION RELATING TO USE OF ASPHALTIC MATERIALS 
(i) The contractor undertakes to make arrangement for the supervision of the work by the firm 

supplying the tar or bitumen used. 

(ii) The contractor shall collect the total quantity of tar or bitumen required for the work as per 
standard formula, before the process of painting is started and shall hypothecate it to the Engineer-
in-Charge. If any bitumen or tar remains unused on completion of the work on account of lesser 
use of materials in actual execution for reasons other than authorized changes of specifications and 
abandonment of portion of work, a corresponding deduction equivalent to the cost of unused 
materials as determined by the Engineer-in-Charge shall be made and the material return to the 
contractors. Although the materials are hypothecated to IIM Mumbai, the contractor undertakes 
the responsibility for their proper watch, safe custody and protection against all risks. The materials 
shall not be removed from site of work without the consent of the Engineer-in- Charge in writing. 
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(iii) The contractor shall be responsible for rectifying defects noticed within a year from the date of 
completion of the work and the portion of the security deposit relating to asphaltic work shall be 
refunded after the expiry of this period. 

 
CLAUSE 36: EMPLOYMENT OF TECHNICAL STAFF AND EMPLOYEES 
Contractors Superintendence, Supervision, Technical Staff & Employees 
(i) The contractor shall provide all necessary superintendence during execution of the work and all 

along thereafter as may be necessary for proper fulfilling of the obligations under the contract. 

The contractor shall immediately after receiving letter of acceptance of the tender and before 
commencement of the work, intimate in writing to the Engineer-in-Charge, the name(s), 
qualifications, experience, age, address(s) and other particulars along with certificates, of the 
principal technical representative to be in charge of the work and other technical representative(s) 
who will be supervising the work. Minimum requirement of such technical representative(s) and 
their qualifications and experience shall not be lower than specified in Special Conditions of 
Contract. The Engineer-in-Charge shall within 3 days of receipt of such communication intimate 
in writing his approval or otherwise of such a representative(s) to the contractor. Any such approval 
may at any time be withdrawn and in case of such withdrawal, the contractor shall appoint another 
such representative(s) according to the provisions of this clause. Decision of the tender accepting 
authority shall be final and binding on the contractor in this respect. Such a principal technical 
representative and other technical representative(s) shall be appointed by the contractor soon after 
receipt of the approval from Engineer-in-charge and shall be available at site before start of work. 

All the provisions applicable to the principal technical representative under the Clause will also be 
applicable to other technical representative(s) The principal technical representative and other 
technical representative(s) shall be present at the site of work for supervision at all times when any 
construction activity is in progress and also present himself/themselves, as required, to the 
Engineer-in-Charge and/or his designated representative to take instructions. Instructions given 
to the principal technical representative or other technical representative(s) shall be deemed to have 
the same force as if these have been given to the contractor. The principal technical representative 
and other technical representative(s) shall be actually available at site fully during all stages of 
execution of work, during recording/checking/test checking of measurements of works and 
whenever so required by the Engineer-in-Charge and shall also note down instructions conveyed 
by the Engineer-in- Charge or his designated representative(s) in the site order book and shall affix 
his/their signature in token of noting down the instructions and in token of acceptance of 
measurements/ checked measurements/ test checked measurements. The representative(s) shall 
not look after any other work. Substitutes, duly approved by Engineer-in-Charge of the work in 
similar manner as aforesaid shall be provided in event of absence of any of the representative(s) by 
more than two days. 

If the Engineer-in-Charge, whose decision in this respect is final and binding on the contractor, is 
convinced that no such technical representative(s) is/are effectively appointed or is/are effectively 
attending or fulfilling the provision of this clause, a recovery (nonrefundable) shall be effected from 
the contractor as specified in Special Conditions of Contract and the decision of the Engineer-In-
Charge as recorded in the site order book and measurement recorded checked/test checked in 
Measurement Books shall be final and binding on the contractor. Further if the contractor fails to 
appoint suitable technical Principal technical representative and/or other technical 
representative(s) and if such appointed persons are not effectively present or are absent by more 
than two days without duly approved substitute or do not discharge their responsibilities 
satisfactorily, the Engineer-in-Charge shall have full powers to suspend the execution of the work 
until such date as suitable other technical representative(s) is/are appointed and the contractor 
shall be held responsible for the delay so caused to the work. The contractor shall submit a 
certificate of employment of the technical representative(s) (in the form of copy of Form-16 or 
CPF deduction issued to the Engineers employed by him) along with every on account bill final 
bill and shall produce evidence if at any time so required by the Engineer-in-Charge.  

(ii) The contractor shall provide and employ on the site only such technical assistants as are skilled and 
experienced in their respective fields and such foremen and supervisory staff as are competent to 
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give proper supervision to the work. The contractor shall provide and employ skilled, semiskilled 
and unskilled labour as is necessary for proper and timely execution of the work. 
The Engineer-in-Charge shall be at liberty to object to and require the contractor to remove from 
the works any person who in his opinion misconducts himself, or is incompetent or negligent in 
the performance of his duties or whose employment is otherwise considered by the Engineer-in-
Charge to be undesirable. Such person shall not be employed again at works site without the written 
permission of the Engineer-in-Charge and the persons so removed shall be replaced as soon as 
possible by competent substitutes. 

 
CLAUSE 37: LEVY / TAXES PAYABLE BY CONTRACTOR 
(i)  All the taxes including GST applicable in respect of this contract shall be payable by the Contractor 

and IIM Mumbai or the PMC will not entertain any claim whatsoever in respect of the same.  
(ii) The contractor shall deposit royalty and obtain necessary permit for supply of the red bajri, stone, 

kankar, etc. from local authorities.  
 
If pursuant to or under any law, notification or order any royalty, cess or the like becomes payable by the 
IIM Mumbai and does not any time become payable by the contractor to the State Government, Local 
authorities in respect of any material used by the contractor in the works, then in such a case, it shall be 
lawful to the IIM Mumbai and it will have the right and be entitled to recover the amount paid in the 
circumstances as aforesaid from dues of the contractor 
 
CLAUSE 38: CONDITIONS FOR REIMBURSEMENT OF LEVY/TAXES IF LEVIED 
AFTER RECIEPT OF TENDERS 
(i) All tendered cost shall be inclusive of all taxes and levies (including GST) payable under respective 

statutes. However, if any further tax or levy or cess is imposed by Statute, after the last stipulated 

date for the receipt of tender including extensions if any and the contractor thereupon necessarily 

and properly pays such taxes/levies/cess, the contractor shall be reimbursed the amount so paid, 

provided such payments, if any, is not, in the opinion of the IIM Mumbai attributable to delay in 

execution of work within the control of the contractor. 

(ii) The contractor shall keep necessary books of accounts and other documents for the purpose of 
this condition as may be necessary and shall allow inspection of the same by a duly authorized 
representative of the WAPCOS/ IIM Mumbai and shall also furnish such other 
information/document as the Engineer-in-Charge may require from time to time. 

(iii) The contractor shall, within a period of 30 days of the imposition of any such further tax or levy 
or cess, give a written notice thereof to the Engineer-in-charge that the same is given pursuant to 
this condition, together with all necessary information relating thereto. 

 
CLAUSE 39: TERMINATION OF CONTRACT ON DEATH OF CONTRACTOR 
Without prejudice to any of the rights or remedies under this contract, if the contractor dies, the Engineer-
In-Charge on behalf of the WAPCOS/ IIM Mumbai shall have the option of terminating the contract 
without compensation to the contractor. 
 
CLAUSE 40: IF RELATIVE WORKING IN WAPCOS/ IIM MUMBAI THEN THE 
CONTRACTOR NOT ALLOWED TO TENDER 
The contractor shall not be permitted to tender for works in the WAPCOS responsible for award and 
execution of contracts in which his near relative is posted in WAPCOS. He shall also intimate the names 
of persons who are working with him in any capacity or are subsequently employed by him and who are 
near relatives to any Officer in the WAPCOS/ IIM Mumbai. Any breach of this condition by the contractor 
would render him liable to be debarred from tendering in WAPCOS/ IIM Mumbai any breach of this 
condition. 
 
NOTE: By the term “near relatives” is meant wife, husband, parents and grandparents, children and 
grandchildren, brothers and sisters, uncles, aunts and cousins and their corresponding in-laws. 
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CLAUSE 41: NO GAZETTED ENGINEER TO WORK AS CONTRACTOR WITHIN ONE 
YEAR OF RETIREMENT 
No engineer of gazetted rank or other gazetted officer employed in engineering or administrative duties in 
an engineering department of the Government of India shall work as a contractor or employee of a 
contractor for a period of one year after his retirement from government service without the previous 
permission of Government of India in writing. This contract is liable to be cancelled if either the contractor 
or any of his employees is found at any time to be such a person who had not obtained the permission of 
Government of India as aforesaid, before submission of the tender or engagement in the contractor’s 
service, as the case may be. 
 
CLAUSE 42: RETURN OF MATERIALS & RECOVERY FOR MATERIAL ISSUED  
(ii) After completion of the work and also at any intermediate stage in the event of non-reconciliation 

of materials issued, consumed and in balance - (see Clause 10), theoretical quantity of materials 
issued by the WAPCOS/ IIM Mumbai for use in the work shall be calculated on the basis and 
method given hereunder:- 

(a) Quantity of cement & bitumen shall be calculated on the basis of quantity of cement & 
bitumen required for different items of work as shown in the Schedule of Rates mentioned in 
Special Conditions of Contract. In case any item is executed for which standard constants for 
the consumption of cement or bitumen are not available in the above mentioned 
schedule/statement or cannot be derived from the same shall be calculated on the basis of 
standard formula to be laid down by the Engineer-in-Charge.  

(b) Theoretical quantity of steel reinforcement or structural steel sections shall be taken as the 
quantity required as per design or as authorized by Engineer-in-Charge, including authorized 
lappages, chairs etc. plus 3% wastage due to cutting into pieces, such theoretical quantity being 
determined and compared with the actual issues each diameter wise, section wise and category 
wise separately. 

(c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and cables, pig lead and 
G.I./M.S. sheet shall be taken as quantity actually required and measured plus 5% for wastage 
due to cutting into pieces (except in the case of G.I./M.S. sheet it shall be 10%), such 
determination & comparison being made diameter wise & category wise. 

(d) For any other material as per actual requirements. 

(iii) Over the theoretical quantities of materials so computed a variation shall be allowed as specified 
in Special Conditions of Contract. The difference in the net quantities of material actually issued 
to the contractor and the theoretical quantities including such authorized variation, if not returned 
by the contractor or if not fully reconciled to the satisfaction of the Engineer-in-Charge within 
fifteen days of the issue of written notice by the Engineer-in-charge to this effect shall be recovered 
at the rates specified in Special Conditions of Contract, without prejudice to the provision of the 
relevant conditions regarding return of materials governing the contract. Decision of Engineer-in-
Charge in regard to theoretical quantities of materials, which should have been actually used as per 
the Annexure of the standard schedule of rates and recovery at rates specified in Special Conditions 
of Contract, shall be final & binding on the contractor.  

For non-scheduled items, the decision of the Engineer-In-Charge regarding theoretical Quantities 
of materials which should have been actually used shall be final and binding on the contractor.  

(iv) The said action under this clause is without prejudice to the right of the IIM Mumbai to take action 
against the contractor under any other conditions of contract for not doing the work according to 
the prescribed specifications. 

 
CLAUSE 43: COMPENSATION DURING WARLIKE SITUATION  
The work (whether fully constructed or not) and all materials, machines, tools and plants, scaffolding, 
temporary buildings and other things connected therewith shall be at the risk of the contractor until the 
work has been delivered to the Engineer-in-Charge and a certificate from him to that effect obtained. In 
the event of the work or any materials properly brought to the site for incorporation in the work being 
damaged or destroyed in consequence of hostilities or warlike operation, the contractor shall when ordered 
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(in writing) by the Engineer-in-Charge to remove any debris from the site, collect and properly stack or 
remove in store all serviceable materials salvaged from the damaged work and shall be paid at the contract 
rates in accordance with the provision of this agreement for the work of clearing the site of debris, stacking 
or removal of serviceable material and for reconstruction of all works ordered by the Engineer-in-Charge, 
such payments being in addition to compensation upto the value of the work originally executed before 
being damaged or destroyed and not paid for. In case of works damaged or destroyed but not already 
measured and paid for, the compensation shall be assessed by the Engineer-In-Charge upto Rs. 5,000/- 
and by the IIM Mumbai for a higher amount. The contractor shall be paid for the damages/destruction 
suffered and for restoring the material at the rate based on analysis of rates tendered for in accordance with 
the provision of the contract. The certificate of the Engineer-in-Charge regarding the quality and quantity 
of materials and the purpose for which they were collected shall be final and binding on all parties to this 
contract.  

Provided always that no compensation shall be payable for any loss in consequence of hostilities or warlike 
operations (a) unless the contractor had taken all such precautions against air raid as are deemed necessary 
by the A.R.P. Officers or the Engineer-in-Charge (b) for any material etc. not on the site of the work or for 
any tools, plant, machinery, scaffolding, temporary building and other things not intended for the work. 

In the event of the contractor having to carry out reconstruction as aforesaid, he shall be allowed such 
extension of time for its completion as is considered reasonable by the Engineer-In-Charge. 
 
CLAUSE 44: APPRENTICES ACT PROVISIONS TO BE COMPLIED WITH 
The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules and orders 
issued thereunder from time to time. If he fails to do so, his failure will be a breach of the contract and the 
IIM Mumbai may, in his discretion, cancel the contract. The contractor shall also be liable for any pecuniary 
liability arising on account of any violation by him of the provisions of the said Act. 
 
CLAUSE 45: RELEASE OF SECURITY DEPOSIT AFTER LABOUR CLEARANCE 
Release of Security Deposit of the work shall not be refunded till the contractor produces a clearance 
deposit after labour certificate from the Labour Officer. As soon as the work is virtually complete the 
contractor shall apply for the clearance certificate to the Labour Officer under intimation to the Engineer-
in-Charge. The Engineer-in-Charge, on receipt of the said communication, shall write to the Labour Officer 
to intimate if any complaint is pending against the contractor in respect of the work. If no complaint is 
pending, on record till after 3 months after completion of the work and/or no communication is received 
from the Labour Officer to this effect till six months after the date of completion, it will be deemed to have 
received the clearance certificate and the Security Deposit will be released if otherwise due. 
 
CLAUSE46: INSURANCE 
1. Requirements 

Before commencing execution of works, unless stated otherwise in the special conditions of contract, 
it shall be obligatory for the contractor to obtain at his own cost stipulated insurance cover under the 
following requirements: 
a) Contractor’s all risk and Third Party Cover. 
b) Liability under the workmen’s compensation Act, 1923, Minimum Wages Act, 1948 and Contract 

Labour (Regulation and Abolition) Act, 1970. 
c) Accidents to staff, Engineers, Supervisors and others who are not governed by workmen’s 

compensation Act. 
d) Damage to material, machinery and works due to fire theft etc. 
e) Any other risk to be covered by insurance as may be specified by the employer in the special 

conditions of contract. 
 

2. Policy in Joint Names of Contractor and Employer 
The policy referred to under sub-clause 46(1) above shall be obtained in the joint names of the 
contractor and the employer and shall inter-alia provide coverage against the following, arising out of 
or in connection with execution of works, their maintenance and performance of the contract. 
a) Loss of life or injury involving public, employee of the contractor, or that of employer and 

Engineer, labour etc. 
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b) Injury, loss or damage to the works or property belonging to public, government bodies, local 
authorities, utility organizations, contractors, employer or others. 

 
3. Currency of Policy 

The policies shall remain in force throughout the period of execution of the works and till the expiry 
of the defect liability period. The contractor shall, whenever called upon, produce to the engineer or 
his representative the various insurance policies obtained by him as also the rates of premia and the 
premia paid by him to ensure that the polices indeed continue to be in force. If the contractor fails to 
effect or keep in force or provide adequate cover in the insurance policies mentioned in the sub clause 
46(1) or any other insurance he might be required to effect under the contract, then in such cases, the 
employer may effect and keep in force any such insurance or further insurance and the cost and 
expenses incurred by him in this regard shall be deductible from payments due to the contractor or 
from the contractor’s performance security. 

 
CLAUSE 47: CONDITIONS SPECIFIC TO GREEN BUILDINGS PRACTICES  
The contractor shall strictly adhere to the following conditions as part of his contractual obligations: 
1. SITE 

1.1 The contractor shall ensure that adequate measures are taken for the prevention of erosion of the 
top soil during the construction phase. The contractor shall implement the Erosion and 
Sedimentation Control Plan (ESCP) provided to him by the Engineer-in-charge as part of the larger 
Construction Management Plan (CMP). The contractor shall obtain the Erosion and 
Sedimentation Control Plan (ESCP) Guidelines from the Engineer-in-charge and then prepare 
“working plan” for the following month’s activities as a CAD drawing showing the construction 
management, staging & ESCP. At no time soil should be allowed to erode away from the site and 
sediments should be trapped where necessary. 

1.2 The contractor shall ensure that all the top soil excavated during construction works is neatly 
stacked and is not mixed with other excavated earth. The contractors shall take the clearance of 
the architects / Engineer-in-charge before any excavation. Top soil should be stripped to a depth 
of 20 cm (centimeters) from the areas to be disturbed, for example proposed area for buildings, 
roads, paved areas, external services and area required for construction activities etc. It shall be 
stockpiled to a maximum height of 40 cm in designated areas, covered or stabilized with temporary 
seeding for erosion prevention and shall be reapplied to site during plantation of the proposed 
vegetation. Top soil shall be separated from subsoil, debris and stones larger than 50 mm 
(millimeter) diameter. The stored top soil may be used as finished grade for planting areas. 

1.3 The contractor shall carry out the recommendations of the soil test report for improving the soil 
under the guidance of the Engineer-in-charge who would also advise on the timing of application 
of fertilizers and warn about excessive nutrient levels.  

1.4 The contactor shall carry out post-construction placement of topsoil or other suitable plant 
material over disturbed lands to provide suitable soil medium for vegetative growth. Prior to 
spreading the topsoil, the sub-grade shall be loosened to a depth of 50mm to permit bonding. 
Topsoil shall be spread uniformly at a minimum compacted depth of 50mm on grade 1:3 or steeper 
slopes, a minimum depth of 100mm on shallower slopes. A depth of 300mm is preferred on 
relatively flatter land. 

1.5 The Contractor should follow the construction plan as proposed by the Engineer-in-charge to 
minimize the site disturbance such as soil pollution due to spilling. Use staging and spill prevention 
and control plan to restrict the spilling of the contaminating material on site. Protect top soil from 
erosion by collection storage and reapplication of top soil, constructing sediment basin, contour 
trenching, mulching etc.  

1.6 No excavated earth shall be removed from the campus unless suggested otherwise by Engineer-
in-charge. All subsoil shall be reused in backfilling/landscape, etc as per the instructions of the 
Engineer-in-charge  

1.7 The contractor shall not change the natural gradient of the ground unless specifically instructed by 
the architects / landscape consultant. This shall cover all natural features like water bodies, drainage 
gullies, slopes, mounds, depressions, rocky outcrops, etc. Existing drainage patterns through or 
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into any preservation area shall not be modified unless specifically directed by the Engineer-in-
charge.  

1.8 The contractor shall not carry out any work which results in the blockage of natural drainage. 
1.9 The contractor shall ensure that existing grades of soil shall be maintained around existing 

vegetation and lowering or raising the levels around the vegetation is not allowed unless specifically 
directed by the Engineer-in-charge  

1.10 Contractor shall reduce pollution and land development impacts from automobiles use during 
construction.  

1.11 Overloading of trucks is unlawful and creates and erosion and sedimentation problems, especially 
when loose materials like stone dust, excavated earth, sand etc. are moved. Proper covering must 
take place. No overloading shall be permitted. 
 

2. CONSTRUCTION PHASE AND WORKER FACILITIES 

2.1 The contractor shall specify and limit construction activity in preplanned/ designated areas and 
shall start construction work after securing the approval for the same from the Engineer-in-charge. 
This shall include areas of construction, storage of materials, and material and personnel 
movement. 

2.2 Preserve and Protect Landscape during Construction  

a) The contractor shall ensure that no trees, existing or otherwise, shall be harmed and damage 
to roots should be prevented during trenching, placing backfill, driving or parking heavy 
equipment, dumping of trash, oil, paint, and other materials detrimental to plant health. These 
activities should be restricted to the areas outside of the canopy of the tree, or, from a safe 
distance from the tree/plant by means of barricading. Trees will not be used for support; their 
trunks shall not be damaged by cutting and carving or by nailing posters, advertisements or 
other material. Lighting of fires or carrying out heat or gas emitting construction activity within 
the ground, covered by canopy of the tree is not to be permitted. 

b) The contractor shall take steps to protect trees or saplings identified for preservation within 
the construction site using tree guards of approved specification.  

c) The contractor shall conserve existing natural areas and restore damaged areas to provide 
habitat and promote biodiversity. Contractor should limit all construction activity within the 
specified area as per the Construction Management Plan (CMP) proposed by the Engineer-in-
charge. All the existing trees should be preserved, if not possible than compensate the loss by 
re-planting trees in the proportion of 1:3. 

d) The contractor shall avoid cut and fill in the root zones, through delineating and fencing the 
drip line (the spread limit of a canopy projected on the ground) of all the trees or group of 
trees. Separate the zones of movement of heavy equipment, parking, or excessive foot traffic 
from the fenced plant protection zones. 

e) The contractor shall ensure that maintenance activities shall be performed as needed to ensure 
that the vegetation remains healthy. The preserved vegetated area shall be inspected by the 
Engineer-in-charge at regular intervals so that they remain undisturbed. The date of inspection, 
type of maintenance or restorative action followed shall be recorded in the logbook. 

2.3 Contractor shall be required to develop and implement a waste management plan, quantifying 
material diversion goals. He shall establish goals for diversion from disposal in landfills and 
incinerators and adopt a construction waste management plan to achieve these goals. A project-
vide policy of “Nothing leaves the Site” should be followed. In such a case when strictly followed, 
care would automatically be taken in ordering and timing of materials such that excess doesn’t 
become “waste”. The Contractor’s ingenuity is especially called towards meeting this prerequisite/ 
credit (GRIHA). Consider recycling cardboard, metal, brick, acoustical tile, concrete, plastic, clean 
wood, glass, gypsum wallboard, carpet and insulation. Designate a specific area(s) on the 
construction site for segregated or commingled collection of recyclable material, and track recycling 
efforts throughout the construction process. Identify construction haulers and recyclers to handle 
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the designated materials. Note that diversion may include donation of materials to charitable 
organizations and salvage of materials on-site. 

2.4 Contractor shall collect all construction waste generated on site. Segregate these wastes based on 
their utility and examine means of sending such waste to manufacturing units which use them as 
raw material or other site which require it for specific purpose. Typical construction debris could 
be broken bricks, steel bars, broken tiles, spilled concrete and mortar etc. 

2.5 The contractor shall provide clean drinking water for all workers 

2.6 The contractor shall provide the minimum level of sanitation and safety facilities for the workers 
at site. The contractor shall ensure cleanliness of workplace with regard to the disposal of waste 
and effluent; provide clean drinking water and latrines and urinals as per applicable standard. 
Adequate toilet facilities shall be provided for the workman within easy access of their place of 
work. The total no. to be provided shall not be less than 1 per 30 employs in any one shift. Toilet 
facilities shall be provided from the start of building operations, connection to a sewer shall be 
made as soon as practicable. Every toilet shall be so constructed that the occupant is sheltered 
from view and protected from the weather and falling objects. Toilet facilities shall be maintained 
in a sanitary condition. A sufficient quantity of disinfectant shall be provided. Natural or artificial 
illumination shall be provided. 

2.7 The contractor shall ensure that air pollution due to dust/generators is kept to a minimum, 
preventing any adverse effects on the workers and other people in and around the site. The 
contractor shall ensure proper screening, covering stockpiles, covering brick and loads of dusty 
materials, wheel-washing facility, gravel pit, and water spraying. Contractor shall ensure the 
following activities to prevent air pollution during construction: 

 Clear vegetation only from areas where work will start right away  

 Vegetate / mulch areas where vehicles do not ply. 

 Apply gravel / landscaping rock to the areas where mulching / paving is impractical 

 Identify roads on-site that would be used for vehicular traffic. Upgrade vehicular roads (if 
these are unpaved) by increasing the surface strength by improving particle size, shape and 
mineral types that make up the surface & base. Add surface gravel to reduce source of 
dust emission. Limit amount of fine particles (smaller than 0.075mm) to 10 – 20% 

 Water spray, through a simple hose for small projects, to keep dust under control. Fine 
mists should be used to control fine particulate. However, this should be done with care 
so as not to waste water. Heavy watering can also create mud, which when tracked onto 
paved public roadways, must be promptly removed. Also, there must be an adequate 
supply of clean water nearby to ensure that spray nozzles don’t get plugged. Water spraying 
can be done on: 

a) Any dusty materials before transferring, loading and unloading 

b) Area where demolition work is being carried out 

c) Any un-paved main haul road 

d) Areas where excavation or earth moving activities are to be carried out 

 The contractor shall ensure that the speed of vehicles within the site is limited to 10 km/hr. 

 All the construction purposed Vehicles must have valid PUC. If any vehicle found without 
valid PUC entered into IIM Mumbai campus, a penalty of Rs. 5000/- for each instance 
shall be recovered from the contractor. 

 All material storages should be adequately covered and contained so that they are not 
exposed to situations where winds on site could lead to dust / particulate emissions. 
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 Spills of dirt or dusty materials will be cleaned up promptly so the spilled material does 
not become a source of fugitive dust and also to prevent of seepage of pollutant laden 
water into the ground aquifers. When cleaning up the spill, ensure that the clean-up 
process does not generate additional dust. Similarly, spilled concrete slurries or liquid 
wastes should be contained / cleaned up immediately before they can infiltrate into the 
soil / ground or runoff in nearby areas 

 Provide hoardings of not less than 3m high along the site boundary, next to a road or 
other public area  

 Provide dust screens, sheeting or netting to scaffold along the perimeter of the building 
Cover stockpiles of dusty material with impervious sheeting 

 Cover dusty load on vehicles by impervious sheeting before they leave the site 
 

2.8 Contractor shall be required to provide an easily accessible area that serves the entire building and 
is dedicated to the separation, collection and storage of materials for recycling including (at a 
minimum) paper, corrugated cardboard, glass, plastics, and metals. He shall coordinate the size and 
functionality of the recycling areas with the anticipated collections services for glass, plastic, office 
paper, newspaper, cardboard, and organic wastes to maximize the effectiveness of the dedicated 
areas. Consider employing cardboard balers, aluminum can crushers, recycling chutes, and 
collection bins at individual workstations to further enhance the recycling program. 

2.9 The contractor shall ensure that no construction leach ate (Ex: cement slurry), is allowed to 
percolate into the ground. Adequate precautions are to be taken to safeguard against this including, 
reduction of wasteful curing processes, collection, basic filtering and reuse. The contractor shall 
follow requisite measures for collecting drainage water run-off from construction areas and 
material storage sites and diverting water flow away from such polluted areas. Temporary drainage 
channels, perimeter dike/swale, etc. shall be constructed to carry the pollutant-laden water directly 
to the treatment device or facility (municipal sewer line). 

2.10 Staging (dividing a construction area into two or more areas to minimize the area of soil that will 
be exposed at any given time) should be done to separate undisturbed land from land disturbed by 
construction activity and material storage. 

2.11 The contractor shall comply with the safety procedures, norms and guidelines (as applicable) as 
outlined in the document Part 7 _Constructional practices and safety, 2005, National Building code 
of India, Bureau of Indian Standards. A copy of all pertinent regulations and notices concerning 
accidents, injury and first-aid shall be prominently exhibited at the work site. Depending upon the 
scope & nature of work, a person qualified in first-aid shall be available at work site to render and 
direct first-aid to causalities. A telephone may be provided to first-aid assistant with telephone 
numbers of the hospitals displayed. Complete reports of all accidents and action taken thereon 
shall be forwarded to the competent authorities. 

2.12 The contractor shall ensure the following activities for construction workers safety, among other 
measures: 

- Guarding all parts of dangerous machinery. 

- Precautionary signs for working on machinery 

- Maintaining hoists and lifts, lifting machines, chains, ropes, and other lifting tackles in good 
condition. 

- Durable and reusable formwork systems to replace timber formwork and ensure that 
formwork where used is properly maintained. 

- Ensuring that walking surfaces or boards at height are of sound construction and are provided 
with safety rails or belts. 

- Provide protective equipment; helmet etc. 

- Provide measures to prevent fires. Fire extinguishers and bucket of sand to be provided in the 
fire-prone area and elsewhere. 

- Provide sufficient and suitable light for working during night time. 
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2.13 Adopt additional best practices, prescribed norms in construction industry. 

2.14 The storage of material shall be as per standard good practices as specified in Part 7, Section 2 – 
Storage, Stacking and Handling practices, NBC 2005 and shall be to the satisfaction of the 
Engineer-in-charge to ensure minimum wastage and to prevent any misuse, damage, inconvenience 
or accident. Watch and ward of the Contractor’s materials shall be his own responsibility. There 
should be a proper planning of the layout for stacking and storage of different materials, 
components and equipments with proper access and proper maneuverability of the vehicles 
carrying the materials. While planning the layout, the requirements of various materials, 
components and equipments at different stages of construction shall be considered. The Owner 
shall not take any responsibility on any account. 

 
2.15 The contractor shall provide for adequate number of garbage bins around the construction site 

and the workers facilities and will be responsible for the proper utilisation of these bins for any 
solid waste generated during the construction. The contractor shall ensure that the site and the 
workers facilities are kept litter free. Separate bins should be provided for plastic, glass, metal, 
biological and paper waste and labeled in both Hindi and English. 

2.16 The contractor shall prepare and submit ‘Spill prevention and control plans’ before the start of 
construction, clearly stating measures to stop the source of the spill, to contain the spill, to dispose 
the contaminated material and hazardous wastes, and stating designation of personnel trained to 
prevent and control spills. Hazardous wastes include pesticides, paints, cleaners, and petroleum 
products. 

2.17 Contractor shall collect the relevant material certificates for materials with high recycled (both post-
industrial and post-consumer) content, including materials for structural use like TMT steel rolled 
with high percentage of recycled steel, and RMC mix with fly-ash etc. (see appendix) 

2.18 Contractor shall collect the relevant material certificates for rapidly renewable materials such as 
bamboo, wool, cotton insulation, agrifiber, linoleum, wheat board, strawboard and cork. 

2.19 Contractor shall adopt an IAQ (Indoor Air Quality) management plan to protect the system during 
construction, control pollutant sources, and interrupt pathways for contamination. He shall 
sequence installation of materials to avoid contamination of absorptive materials such as insulation, 
carpeting, ceiling tile, and gypsum wallboard. He shall also protect stored on-site or installed 
absorptive materials from moisture damage. 

2.20 The contractor shall ensure that a flush out of all internal spaces is conducted prior to andover. 
This shall comprise an opening of all doors and windows for 14 days to vent out any toxic fumes 
due to paints, varnishes, polishes, etc. 

2.21 Contractor shall make efforts to reduce the quantity of indoor air contaminants that are dorous or 
potentially irritating harmful to the comfort and well-being of installer and building occupants. 
Contractor shall ensure that the VOC (Volatile Organic Compounds) content of paints, coatings 
and primers used must not exceed the VOC content limits mentioned below: 
Paints 
Non-flat - 150 g/L 
Flat (Mat) - 50 g/L 
Anti-corrosive/ anti rust - 250 g/L 
Coatings 
Clear wood finishes 
Varnish - 350 g/L 
Lacquer - 550 g/L 
Floor coatings - 100 g/L 
Stains - 250 g/L 
Sealers 
Waterproofing sealer - 250 g/L 
Sanding sealer - 275 g/L 
Other sealers - 200 g/L 
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The VOC (Volatile Organic Compounds) content of adhesives and sealants used must be less than 
VOC content limits mentioned: 

 
Architectural Applications VOC Limit (g/l less water) 
Indoor Carpet adhesives - 50 
Carpet Pad Adhesives - 50 
Wood Flooring Adhesive - 100 
Rubber Floor Adhesives - 60 
Sub Floor Adhesives - 50 
Ceramic Tile Adhesives - 65 
VCT and Asphalt Tile adhesives - 50 
Dry Wall and Panel Adhesives - 50 
Structural Glazing Adhesives - 100 
Multipurpose Construction Adhesives - 70 
Substrate Specific Application VOC Limit (g/l less water) 
Metal to Metal - 30 
Plastic Foams - 50 
Porous material (except wood) - 50 
Wood - 30  
Fiber Glass – 80 

 
2.22 Wherever required, Contractor shall meet and carry out documentation of all activities on site, 

supplementation of information, and submittals in accordance with GRIHA program standards 
and guidelines. Towards meeting the aforementioned building environmental rating standard(s) 
expert assistance shall be provided to him up on request. 

2.23 Water Use during Construction 
Contractor should spray curing water on concrete structure and shall not allow free flow of water. 
After liberal curing on the first day, all the verticals surfaces of concrete structures should be 
painted with curing chemical to save water nothing extra shall be paid. Concrete structures should 
be kept covered with thick cloth/gunny bags and water should be sprayed on them. Contractor 
shall do water ponding on all sunken slabs using cement and sand mortar. 

2.24 The Contractor shall remove from site all rubbish and debris generated by the Works and keep 
Works clean and tidy throughout the Contract Period. All the serviceable and non-serviceable 
(malba) material shall be segregated and stored separately. The malba obtained during construction 
shall be collected in well-formed heaps at properly selected places, keeping in a view safe condition 
for workmen in the area. Materials which are likely to cause dust nuisance or undue environmental 
pollution in any other way, shall be removed from the site at the earliest and till then they shall be 
suitable covered. Glass & steel should be dumped or buried separately to prevent injury. The work 
of removal of debris should be carried out during day. In case of poor visibility artificial light may 
be provided. 

 

2.25 MATERIALS & FIXTURES FOR THE PROJECT 

2.26 The contractor shall endeavor to source most of the materials for construction at this project. 
Contractor shall collect the relevant material certificates to prove the same 

a) All cement used at site for reinforced concrete, precast members, mortar, plaster, building blocks, 
etc. shall be PPC (Ordinary Portland Cement). The PPC must meet the requirements of IS 1489: 
1991. (Minimum 25% replacement of cement with fly ash in PPC (Portland Pozzolona Cement) 
by weight of the cement used in the overall RC for meeting the equivalent strength requirements). 

b) As a measure to reduce wastage and water consumption during construction, the contractor shall 
source or set up the infrastructure for a small scale ready mix concrete, all concreting works at site 
shall utilise only batch mix concrete. 

c) The contractor has to comply as per MoEF issued notification 8.0.763(E) dated 14th Sept.1999 
containing directive for greater fly ash utilization, where it stipulates that ii. Every construction 
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agency engaged in the construction of buildings within a radius of 50 km radius of a Thermal Power 
Plant, have to use of 100% fly ash based bricks/blocks in their construction. Any brick/block 
containing more than 25% fly ash is designated as fly ash brick/block. As per GRIHA credits, 
bricks / blocks should contain more than 40% fly ash. 

d) The contractor shall ensure that sand from approved source is used in place of sand in an all 
concreting works unless specifically instructed otherwise by the Engineer-in-charge. 

e) Timber and aluminum use should be minimized in the project. If used, timber shall constitute of 
reclaimed timber and aluminum shall constitute recycled content. The source of such reclaimed 
timber shall be approved by the Engineer-in-charge. 

f) The contractor shall ensure that nontoxic anti-termite and other pest control is strictly used. 
g) The contractor shall ensure that all paints, polishes, adhesives and sealants used both internally and 

externally, on any surface, shall be Low VOC products. The contractor shall get prior approval 
from the Engineer-in-charge before the application of any such material. 

h) All plumbing and sanitary fixtures installed shall be as per the requirement of the of the GRIHA 
and shall adhere to the minimum LPM and LPF mentioned. 

i) The contractor shall employ 100% zero ODP (ozone depletion potential) insulation; HCFC hydro-
chlorofluorocarbon)/ and CFC (chlorofluorocarbon) free HVAC and refrigeration equipment’s 
and/halon-free fire suppression and fire extinguishing systems. 

j) The contractor shall ensure that all composite wood products/agro-fibre products used for cabinet 
work, etc do not contain any added urea formaldehyde resin. 

 
2.28 CONSTRUCTION WASTE 
a) Contractor shall ensure that wastage of construction material is kept to a maximum of 3%. 
b) All construction debris generated during construction shall be carefully segregated and stored in a 

demarcated waste yard. Clear, identifiable areas shall be provided for each waste type. Employ 
measures to segregate the waste on site into inert, chemical, or hazardous wastes. 

c) All construction debris shall be used for road preparation, back filling, etc, as per the instructions 
of the Engineer-in-charge, with necessary activities of sorting, crushing, etc. 

d) No construction debris shall be taken away from the site, without the prior approval of the 
Engineer-in-charge. 

e) The contractor shall recycle the unused chemical/hazardous wastes such as oil, paint, batteries, and 
asbestos 

f) If and when construction debris is taken out of the site, after prior permissions from the Project 
Manager, then the contractor shall ensure the safe disposal of all wastes and will only dispose of 
any such construction waste in approved dumping sites. 

g) Inert waste to be disposed off by Municipal Corporation/ local bodies at landfill sites. 
 

2.29 Documentation 
a)  The contractor shall, during the entire tenure of the construction phase, submit the following 

records to the Engineer-in-charge on a monthly basis: 
i)  Water consumption in liters 
ii)  Electricity consumption in ‘kwh’ units 
iii)  Diesel consumption in liters 
iv)  Quantum of waste generated at site and the segregated waste types divided into inert, 

chemical and hazardous wastes. 
v)  Digital photo documentation to demonstrate compliance of safety guidelines as specified 

here. 
b)  The contractor shall, during the entire tenure of the construction phase, submit the following 

records to the Engineer-in-charge on a weekly basis: 
i)  Quantities of material brought into the site, including the material issued to the contractor 

by the client. 
ii)  Quantities of construction debris (if at all) taken out of the site 
iii)  Digital photographs of the works at site, the workers facilities, the waste and other material 

storage yards, pre-fabrication and block making works, etc as guided by the Engineer-in-
charge. 
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c)  The contractor shall submit one document after construction of the buildings, a brief description 
along with photographic records to show that other areas have not been disrupted during 
construction. The document should also include brief explanation and photographic records to 
show erosion and sedimentation control measures adopted. (Document CAD drawing showing 
site plan details of existing vegetation, existing buildings, existing slopes and site drainage pattern, 
staging and spill prevention measures, erosion and sedimentation control measures and measures 
adopted for top soil preservation during construction 

d)  The contractor shall submit to the Engineer-in-charge after construction of the buildings, a detailed 
as built quantification of the following: 
i) Total materials used, 
ii) Total top soil stacked and total reused 
iii) Total earth excavated, 
iv) Total waste generated, 
v) Total waste reused, 
vi) Total water used, 
vii) Total electricity, and 
viii) Total diesel consumed. 

e)  The contractor shall submit to the Engineer-in-charge, before the start of construction, a site plan 
along with a narrative to demarcate areas on site from which top soil has to be gathered, designate 
area where it will be stored, measures adopted for top soil preservation and indicate areas where it 
will be reapplied after construction is complete. 

f) The contractor shall submit to the Engineer-in-charge, a detailed narrative (not more than 250 
words) on provision for safe drinking water and sanitation facility for construction workers and 
site personnel. 

g) Provide supporting document from the manufacturer of the cement specifying the fly-ash content 
in PPC used in reinforced concrete. 

h) Provide supporting document from the manufacturer of the pre-cast building blocks specifying 
the fly ash content of the blocks used in an infill wall system. 

i) The contractor shall, at the end of construction of the buildings, submit to the Engineer-in-charge, 
submit following information, for all material brought to site for construction purposes, including 
manufacturer’s certifications, verifying information, and test data, where Specifications sections 
require data relating to environmental issues including but not limited to: 
i)  Source of products: Supplier details and location of the supplier and brand name. 
ii)  Project Recyclability: Submit information to assist Owner and Contractor in recycling 

materials involved in shipping, handling, and delivery, and for temporary materials 
necessary for installation of products. 

iii)  Recycled Content: Submit information regarding product postindustrial recycled and post-
consumer recycled content. Use the “Recycled Content Certification Form”, to be 
provided by the Commissioning Authority appointed for the Project. 

iv)  Product Recyclability: Submit information regarding product and product’s component’s 
recyclability including potential sources accepting recyclable materials. 

v)  Clean tech: Provide pollution clearance certificates from all manufacturers of materials 
vi) Indoor Air quality and Environmental Issues: Submit following certificates: 

a) Certifications from manufacturers of Low VOC paints, adhesives, sealant and polishes 
used at this particular project site. 

b)  Certification from manufacturers of composite wood products/agro fibre products 
on the absence of added urea formaldehyde resin in the products supplied to them to 
this particular site. 

c)  Submit environmental and pollution clearance certificates for all diesel generators 
installed as part of this project. 

 
j)  Provide total support to the Engineer-in-charge appointed by the owner in completing all Green 

Building Rating related formalities, including signing of forms, providing signed letters in the 
contractor’s letterhead. 

 
2.30 EQUIPMENT 
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a)  To ensure energy efficiency during and post construction all pumps, motors and engines used 
during construction or installed, shall be subject to approval and as per the specifications of the 
architects. 

b) All lighting installed by the contractor around the site and at the labour quarters during 
construction shall be CFL/LED bulbs of the appropriate illumination levels. This condition is a 
must, unless specifically prescribed. 
 
The contractor is expected to go through all other conditions of the GRIHA rating stipulations, 
which can be provided to him by the architects. 
Failure to adhere to any of the above mentioned items, without necessary clearances from the 
architects and the Engineer-in-charge, shall be deemed as a violation of contract and the contractor 
shall be held liable for penalty as determined by the architects. 

 
CLAUSE 48: PAYMENT 
 
1. Payment Schedule 

The Payment Schedule includes a schedule setting out each Milestone Event to be achieved in a 
month for the Works. 

 
2. Contractor's Application for Payment 

From the date of issue of the Notice to Proceed, on the 5th (fifth) Business Day of any month, the 
Contractor may submit a Request for Payment, to WAPCOS Limited Representative for further 
submission to IIM Mumbai in respect of the preceding month. 

 
Within each Request for Payment the Contractor shall show separately: 
(i) the amounts which the Contractor claims to be payable as the cost of the Works completed 

during that month; and 
(ii) the cumulative amount of all prior payments made by IIM Mumbai; and 
(iii) Any amounts to which the Contractor considers are due and payable to it in accordance 

with the provisions of the Contract. 
 

The Contractor's Request for Payment shall: 
(i) be prepared on forms in the form and in a number advised by WAPCOS Limited 

Representative; and 
(ii) contain confirmation of the relevant Milestone Events which, in the opinion of the 

Contractor have been achieved in that month which applies to each such Milestone Event; 
and 

(iii) be accompanied by: 
(a) Copy of relevant records of measurement of works, jointly taken and signed by both 

the parties; 
(b) A status report describing in such detail as may reasonably request, the percentage of 

any uncompleted Milestone Event for the month in question and the work to be 
undertaken by the Contractor prior to the next Request for Payment; 

(c) Certification by WAPCOS Limited Representative confirming that the Milestone 
Events referred to in the Request for Payment have been achieved and recommend 
to IIM Mumbai. 

(d) Confirmation by the Contractor of any amounts due and owing from the Contractor 
to IIM Mumbai pursuant to the Contract; 

(e) The Contractor's certification that the quality of all completed Works accords with 
the requirements of the Contract; 

(f) The Contractor's certification that each obligation, item of cost or expense mentioned 
in that Request for Payment has not been the basis of any previous payment. 

(g) The Contractor's certification that it has reviewed all financial and budget data 
contained in the Request for Payment; 

(h) The Contractor's certification that the quality of all completed Works accords with 
the requirements of the Contract; 
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(i) The Contractor's certification that each obligation, item of cost or expense mentioned 
in that Request for Payment has not been the basis of any previous payment; and 

(j) The Contractor's certification that each Subcontractor who performed part of the 
Works which was included in the immediately preceding Certificates of Payment was 
paid all amounts then due to it for such Works 

(k) The Contractor providing evidence of the validity of the Contractor’s Insurances. 
 

3. Certificates of Payment 
 
Within [14 (fourteen)] Business Days of receipt of the Contractor's Request for Payment under 
Clause 48(2) [Contractor's Application for Payment], WAPCOS Limited Representative shall 
review such request and, shall issue to the Contractor, a Certificate of Payment certifying what 
amounts IIM Mumbai shall pay. Each Certificate of Payment shall be for an amount which in the 
opinion of WAPCOS Limited, is the basis of the Request for Payment and pursuant to the 
Contract, is properly due to the Contractor (the “Gross Certifiable Amount”) less (i) the cumulative 
amounts of payments previously certified as due to the Contractor, (ii) any deduction on account 
of recovery of Advance Payment, and (iii) Retention Amount. 

In the event that the Contractor fails to achieve any Milestone Event specified in the Payment 
Schedule, the Contractor shall not be entitled to the payment value attributable to that Milestone 
Event until the relevant Milestone Event has been achieved. When the relevant Milestone Event 
is achieved, the Contractor may include the payment value attributable to the Milestone Event in 
the next Request for Payment. 

No sum shall be included in the Certificate of Payment in respect of Materials yet to be 
incorporated into the Permanent Works unless the WAPCOS Limited Representative is satisfied 
that: 
(i) such Materials have been properly acquired and properly and not prematurely delivered to 

the Project Site; 
(ii) such Materials have been properly stored on the Project Site and fully protected against 

loss, damage or deterioration; 
(iii) the Contractor’s records of the requisitions, orders, receipts and use of any Materials are 

kept in a form approved by the WAPCOS Limited Representative, and such records are 
available for inspection by the WAPCOS Limited Representative; and 

(iv) The Contractor has submitted a proper statement of the cost of acquiring the Materials 
together with such documents as may be required for evidencing such cost. 
 

Without prejudice to any other rights of WAPCOS Limited may recommend IIM Mumbai to 
withhold payment to the Contractor, WAPCOS Limited may recommend IIM Mumbai to 
withhold from any payment due to the Contractor such amount as WAPCOS Limited deems 
reasonably necessary or appropriate: 
(i) if in the opinion of the WAPCOS Limited Representative the progress of the Works at 

the time of the Request for Payment is behind the progress of the Works as set out in the 
Programme; and/or 

(ii) to protect it from any losses, expenses, costs or liability because of any one or more of the 
following reasons: 
(a) defects and deficiencies in any Works, whether or not payment has been made; 
(b) unsatisfactory performance of the Contract; 
(c) the filing of third party claims relating to the Works or any of its commitment parts 

for which the Contractor is liable; 
(d) the Contractor's failure to make payments to Subcontractors; 
(e) failure by the Contractor to provide or procure replacement Performance Security 

in accordance with the Contract; 
(f) failure by the Contract to provide evidence of insurance coverage in accordance 

with the Contract; 
(g) reasonable evidence that Completion will not occur by the Time for Completion; 
(h) any overpayments made by IIM Mumbai with respect to a previous payment; 
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(i) failure by the Contractor to submit a properly updated monthly Programme; and 
(j) failure by the Contractor to provide satisfactory evidence that the costs of all labour 

and Materials and other obligations arising out of the Contract have been fully 
satisfied and discharged by the Contractor and/or to otherwise fail to submit 
adequate supporting documentation for any Request for Payment. 
 

Any Provisional Sum Works shall only be executed in whole or part upon the WAPCOS Limited 
Representative’s instruction. If the WAPCOS Limited Representative issues no such instruction, 
the Provisional Sum Works shall not form part of the Works and the Contractor shall not be 
entitled to payment for it. The Contractor shall be deemed to have allowed the necessary time and 
resources to enable design and Execution of the Provisional Sum Works in so far as the scope and 
nature of the Provisional Sum Works was reasonably foreseeable. 

The Contractor shall be entitled only to such amount in respect of the Provisional Sum Works as 
the WAPCOS Limited Representative determines in accordance with this Clause 48(3). The 
WAPCOS Limited Representative shall notify the Contractor of any such determination. The 
WAPCOS Limited Representative shall have the authority to issue instructions to the Contractor 
for every Provisional Sum Works for which the Contractor shall be entitled to a part of the 
Provisional Sum as determined by the WAPCOS Limited Representative and approval by IIM 
Mumbai. 

The Contractor shall produce to the WAPCOS Limited Representative all quotations, vouchers, 
invoices, accounts or receipts in connection with the expenditure in respect of the Provisional Sum 
Works, except where the Provisional Sum Works is valued in accordance with the item wise rates 
quoted by the Contractor in its bid submitted to the Employer. 

In respect of every Provisional Sum the WAPCOS Limited Representative shall have authority to 
issue instructions for the execution of work or for the supply of goods, materials, Plant Sums or 
services by the Contractor, in which case the Contractor shall be entitled to an amount equal to 
the value thereof determined in accordance with Clause 48(3). 
 

4. Payment 

WAPCOS Limited shall certify and recommend the IIM Mumbai to pay the amount certified in a 
Certificate of Payment less the amount paid earlier in accordance with Clause 48(3) [Certificate of 
Payment], no later than [15 (fifteen)] Business Days from the date of such Certificate of Payment.  
 

5. Back to Back Payment 

 

The Associate/Sub-consultant/sub-contractor unconditionally acknowledges that under the present 

contract/agreement/work order/arrangement, WAPCOS is only working as intermediary between IIM 

Mumbai being Principal Employer/Client and Associate/ sub-consultant /sub-contractor. Thus the 

Associate/ sub-consultant /sub-contractor also unconditionally acknowledges that the payment under the 

present contract/ agreement/ Work Order /Arrangement shall be made directly by IIM Mumbai being 

Principal Employer/Client. The Associate/ sub-consultant /sub-contractor also unconditionally agree that 

in the event the payment or part thereof, under the present Contract/Agreement/Work 

Order/Arrangement is not received from IIM Mumbai (Principal Employer/Client), then WAPCOS &/or 

any of its Employer/Officer shall not be responsible to pay any amount to Associate/ sub-consultant /sub-

contractor. The said condition shall supersede any and all other conditions of Contract/Agreement/Work 

Order/Arrangement between the parties. 

CLAUSE 49: Arbitration Clause 
Any dispute, controversy or claims arising out of or relating to this Agreement or the breach, termination 
or invalidity thereof, shall be settled through following mechanism: 
 

a) Firstly, the aggrieved party shall write a letter to the other party detailing its grievances and calling 
upon the other party to amicably resolve the dispute by convening a joint meeting. Accordingly, 
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the parties as per their convenience shall jointly convince the said meeting(s), wherein minutes of 
the said meeting(s) shall be prepared and countersigned by all the parties. It is mandatory to prepare 
minutes of meeting(s) and to be countersigned by all the parties, irrespective of the outcome of the 
said meeting(s) 
 

b) In the event the parties are unable to reach o any settlement in the said meeting(s), then the 
aggrieved party shall mandatory resort to pre-litigation mediation mechanism with Delhi High 
Court Mediation Cell, New Delhi. 
 

c) It is only upon failure of the pre-litigation mediation mechanism with Delhi High Court Mediation 
Cell, then the aggrieved party shall resort to resolution of disputes through arbitration of a Sole 
Arbitrator. The appointing authority of Sole Arbitrator is CMD, WAPCOS Limited, to which 
either of the parties have any objection nor they shall ever object. 
 

d) Subject to the parties agreeing otherwise, the Arbitration proceedings shall be conducted in 
accordance with the provisions of the Indian Arbitration and Conciliation Act, 1996 (amended as 
o date). 
 

e) It is also acknowledged and accepted that WAPCOS is only working as intermediary between the 
Associate/Sub-Consultant/Sub-Contractor and the IIM Mumbai (Principal Employer/Client), 
thus in the event, any dispute arises under the present agreement and referred to Arbitration for 
adjudication, then subject to corresponding clause in the Contract/Agreement/Work 
Order/Arrangement between Principal Employer/Client & WAPCOS, Principal Employer/Client 
shall also be made party to the said Arbitration proceedings. Also the award including costs if any 
passed against WAPCOS and cost incurred in the proceedings shall be the sole responsibility of 
Principal Employer/Client. The said clause if found inapplicable, even then the other terms of the 
Arbitration Clause shall survive and shall be acted upon. 
 

f) The place/seat of arbitration shall be Delhi and any award whether interim or final, shall be made, 
and shall be deemed for all purpose between the parties to be made, in Delhi. The arbitral 
procedure shall be conducted in English language and any award or awards shall be rendered in 
English. The procedural law of the arbitration shall be Indian Law. The award of the arbitrator 
shall be final and conclusive and binding upon the Parties. 
 

g) The contract and any dispute or claim arising out of or in connection with it or its subject matter 
or formation (including non-contractual disputes or claims) shall be governed by and construed in 
accordance with the law of India and the Parties submit to sole & exclusive jurisdiction of courts 
at Delhi” 
 

CLAUSE 50: Make in India 
 
Public Procurement (Preference to Make in India) 
The bidder must comply with Order Nos. P-45021/112/2020-PP(BE-II)(E-43780) dated 24.08.2020,  
28.08.2020, and 31.08.2020 and also Make in India Order No.                       P-45021/2/2017-PP (BE-II) 
dated 16th September 2020 of Department for Promotion of Industry and Internal Trade (DPIIT), Ministry 
of Commerce and Industry, Government of India and any amendments thereon. The details available on 
ministry website. 
 
Self-certification that the item offered meets the minimum local content of 50% giving details of the 
location(s) at which the local value addition is made in case the bidder wishes to avail the benefits under 
the make in India policy, if applicable.  
 

In cases of procurement for a value in excess of ₹10crores, the local supplier shall be required to provide a 
certificate from the statutory auditor or cost auditor of the company (in the case of companies) or from a 
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practicing cost account or practicing chartered accountant (in respect of suppliers other than companies) 
giving the percentage of local content to avail the benefits under the make in India policy, if applicable. 
 
Government has issued Public Procurement (Preference to Make in India) [PPP-MII] Order 2017 vide the 
Department for Promotion of Industry and Internal Trade (DPIIT) Order No.P45021/2/2017-B.E.-II 
dated 15.06.2017 and subsequent revisions vide Order No.45021/2/2017PP(BE-II) dated 28.05.2018, 
29.05.2019, 04.06.2020 and 16.09.2020 to encourage ‘Make in India’ and to promote manufacturing and 
production of goods, services and works in India with a view to enhancing income and employment. This 
Order is issued pursuant to Rule 153 (iii) of the General Financial Rules 2017. The salient features of the 
aforesaid Order are as under: 
 
The Order is applicable for procurement by Ministry / Department / attached / subordinate office of, or 
autonomous body controlled by, the Government of India and includes Government companies as defined 
in the Companies Act. 
 
In procurement of all goods, services or works in respect of which the Nodal Ministry/Department has 
communicated that there is sufficient local capacity and local competition, only 'Class-I local supplier', as 
defined under the Order, shall be eligible to bid irrespective of purchase value. 
 
The margin of purchase preference shall be 20%. ‘margin of purchase preference’ means the maximum 
extent to which the price quoted by a local supplier may be above the L1 for the purpose of purchase 
preference. Ministry of Electronics and Information Technology is the Nodal Ministry for implementation 
of the Electronic Product Notifications issued in furtherance of PPPMII Order 2017. 
 
Classes of Local Suppliers based on local content as per the revised PPP-MII Order dated 04.06.2020 issued 
by the Department for Promotion of Industry and Internal Trade (DPIIT) are as under: 

 Class-I Local supplier - a supplier or service provider, whose goods, services or works offered for 
procurement, has local content equal to or more than 50%. 

 Class-II Local supplier - a supplier or service provider, whose goods, services or works 

 Offered for procurement, has local content more than 20% but less than 50%. 

 Non-Local supplier - a supplier or service provider, whose goods, services or works offered for 
procurement, has local content less than or equal to 20%. 

 Only 'Class-I local supplier' and 'Class-II local supplier' shall be eligible to bid in procurement of 
all goods, services or works, and with estimated value of purchases less than Rs. 200 crore. 
 

CLAUSE 51: Provision as per Rule 144(xi) of GFR 
 
F.N0.6/18/2019-PPD Ministry of Finance Department of Expenditure Public Procurement Division 161, 
North Block, New Delhi 23rd July, 2020 Office Memorandum Subject: Insertion of Rule 144 (xi) in the 
General Financial Rules (GFRs), 2017 Rule 144 of the General Financial Rules 2017 entitled 'Fundamental 
principles of public buying', has been amended by inserting sub-rule (xi) as under:  
 
Notwithstanding anything contained in these Rules, Department of Expenditure may, by order in 
writing, impose restrictions, including prior registration and/or screening, on procurement from 
bidders from a country or countries, or a class of countries, on grounds of defence of India, or 
matters directly or indirectly related thereto including national security; no procurement shall be 
made in violation of such restrictions. 
 
The order available on the Ministry of Finance Department of Expenditure Public Procurement Division 
website. 
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SECTION–IV 
 
1.0 SPECIAL CONDITIONS OF CONTRACT 

The Special Condition of Contract (SCC) shall be followed by the Contractor in addition to the General 
Condition of Contract (GCC) of tender document. The following General Condition of Contract of this 
tender are modified/added as detailed below. In case of any discrepancy between GCC and SCC, the SCC 
will succeed over GCC. 

 

Clause No. Description Applicability/Modified/ Added 

GENERAL RULES AND DIRECTIONS 

5 Office Inviting Tender 
Additional Chief Engineer (INFS-1)  
WAPCOS Limited 
76-C, Institutional Area, Sector - 18 

Gurugram-122015, Haryana  
Email: wapcosiimm@gmail.com 
 

8 Schedule of Materials to be issued to the 
Contractor 

Not Applicable 

DEFINITIONS 

Added ‘Principal Client/ Owner/ Employer’ means IIM Mumbai 
‘PMC: WAPCOS Limited 

2(iii) Work / Project Means: 
Construction of G+1 Executive Dining Hall Near MDP Hostel Building, Interior Renovation & Furnishing Works 
for Kitchen in Pragati Vihar Building and Furniture work including Interior Alterations Within MDP Hostel Building 
and setting up of Industrial Kitchen in Pragati Vihar and Swami Vivekanada Hall. 

2(iv) Site / Location Means 
IIM Mumbai, Vihar Lake Road, Powai, Mumbai 

2 (vi) Engineer-In-Charge 
Will be intimated to the successful Bidder at the time of issue of Notice to Proceed the works. 

2 (vii) Tender Accepting Authority 
Chief Administrative Officer, IIM Mumbai 

2 (x) Market Rate 
Percentage on cost of materials and labour 
to cover all overheads and profits 

 
15%  
(Provided that no extra overheads and profits shall 
be payable on the part(s) of work assigned to other 
agency(s) by the contractor as per terms of contract.) 

2(xi) Standard Schedule of Rates 
Schedule of Rates (Civil) 
Schedule of Rates (Electrical) 

 
DSR 2023 
DSR (E&M) 2022  
 

2(xvi) Date of Commencement of work Within 15 days after date of award of Work. 
The Works  

CLAUSES OF CONTRACT 

Clause 1 Performance Guarantee 
i. Performance Guarantee. 

 
ii. Performance guarantee if contractor 

quotes abnormally low  
iii. Time allowed for submission of 

Performance Guarantee from the date 
of issue of letter of acceptance. 

 

Applicable 
3% of Tendered Value  
 
Not Applicable 
 
15 days 
 
 
 

mailto:wapcosiimm@gmail.com
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Clause No. Description Applicability/Modified/ Added 

 
iv. Validity of Performance Guarantee 

 
 
 
 

v. Return of Performance Guarantee 

 
The Performance Guarantee shall be initially valid 60 
days beyond the stipulated date of completion plus 
1 year claim period beyond that. 
 
Soon after the completion & commissioning of 
works and issuance of the completion certificate. 

Clause 1A Security Deposit Applicable 
5% of Tendered Value 

Release of Security Deposit 25% on Successful Completion of Defect Liability 
period of One Year. 
25% on Successful Completion of Defect Liability 
period of two Years. 
50% on Successful Completion of Defect Liability 
period of Three Years. 

Clause 2 Compensation for Delay Applicable and Modified 
 
Timely completion of the work is very much/strictly 
essential due to time constraints 
0.50% of the total project cost per Week. (Maximum 
up to 10% of the Project Cost) 

Clause 2A  Incentive for Early Completion 

 

Not Applicable 

Clause 5 Time and Extension for Delay Applicable 

Number of days from the date of issue of 
letter of acceptance for reckoning date of 
start 

15 days 

Stipulated time of completion of project As Mentioned in NIT 

Clause 7 Payment on Intermediate Certificate to be 
Regarded as advance 

Not Applicable 
 

New Clause 
7A (Added) 

Payment  It is clearly agreed and understood by the 
Contractor that notwithstanding anything to the 
contrary that may be stated in the agreement 
between IIM Mumbai and the Contractor; the 
contractor shall become entitled to payment only 
by the IIM Mumbai for the work done by the 
contractor after certification from WAPCOS. Any 
delay in the release of payment by the client/ 
Owner/ Funding Agency to the contractor shall 
not entitle the contractor to any compensation/ 
interest from WAPCOS. 
 
All payments shall be released by way of e-transfer 
through RTGS in India directly at their Bank 
account by IIM Mumbai. 

Clause 10 Materials Supplied by WAPCOS Not Applicable 

Clause 10A Materials to be Provided by Contractor 
 
 

Applicable 
In addition, The contractor shall get the testing of 
materials from NABL accredited Laboratory and 
carry out the tests in presence of WAPCOS Officials 
during the normal working hours. 

Clause 10 
B(ii) 

Mobilization Advance  
 

Not Applicable 
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Clause No. Description Applicability/Modified/ Added 

Clause 10 
B(iii) 

Plant Machinery & Shuttering Material 
Advance  

Not Applicable 

Clause 10 
B(iv) 

Recovery of Mobilization advance Not Applicable 
 

Clause 10 C Payment on Account of Increase in Price 
/ Wages due to Statutory Order 

Not Applicable 

Clause 10 
CA 

Payment due to Variation in Prices of 
Materials after Receipt of Tender 

Not Applicable 

Clause 10 CC Payment due to Increase / Decrease in 
Prices / Wages (Excluding Materials 
covered under Clause 10 CA) after Receipt 
of Tender for Works 

Not Applicable 

Clause 11 
 

Works to be Executed in Accordance with 
Specifications, Drawings, Orders etc. 
Specifications to be followed for execution 
of work 

Applicable 
The following is added: 
All works are to be executed in accordance with the 
specifications, drawings. Details of items & 
specifications mentioned elsewhere etc. given with 
this tender document and after vetting of 
design/drawing by IIT/NIT/VJTI (to be engaged 
by contractor at their cost & risk). 

In case specification of any item is not clear, CPWD 
Specifications 2019 (or any latest version) Vol. I to 
II with up to date correction slips issued on the last 
date of submission of tender for Civil work is 
applicable. 

Clause 12 Deviations / Variations Extent and 
Pricing 

Only first paragraph “The Engineer in charge----- 
work except as hereafter provided” will be 
applicable. 
Second paragraph “the completion cost---- of 
tendered amount” will be omitted. 

 Clause 12.1 Not applicable 

 Clause 12.2(a) Modified as “In the case of extra item(s) (items that 
are completely new and not in the scope of works as 
per tender condition), the rates for extra items shall 
be determined on basis of latest DSR (Delhi 
Schedule of rates). In case extra items, which are not 
available in DSR, MCGM SOR followed by PWD 
Maharashtra SSR shall be adopted. If its not available 
in all these three Schedule of rates, market rates shall 
prevail with proper justification of rates and the 
contractor shall be paid in accordance with rate 
approved by IIM Mumbai. 

 Clause 12.2(b) Modified as “The specification mentioned in Tender 
may be substituted as per the requirement of 
Owner/ WAPCOS.  

 In this case of substituted item(s) being DSR 
item, the rates for substituted items shall be 
determined on basis of latest DSR (Delhi 
Schedule of rates) as approved by WAPCOS/ 
IIM Mumbai.  
 

 In this case of substituted item(s) being Non 
DSR item, MCGM SOR, PWD Maharashtra 
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Clause No. Description Applicability/Modified/ Added 

SSR item shall be followed and if not available in 
all of these, the market rate shall prevail with 
proper justification of rates and the contractor 
shall be paid in accordance with rate approved 
by WAPCOS. 

 

 The rate of tendered item to be substituted will 
also be assessed by same above manner. 

 
The plus/minus difference of rates of mutually 
substituted items will be submitted by Contractor 
and approved by WAPCOS/ IIM Mumbai. 
Accordingly the plus/minus difference of payment 
will be made to the Contractor for the substituted 
quantities. 

 Clause 12.2(c) 
Deviation Limit beyond which clauses 12.2 
& 12.3 shall apply for all items other than 
foundation work (except earthwork) as 
mentioned in clause 12.5 
 
Clause 12.5 
Deviation limit beyond which clause 12.2 
& 12.3 shall apply for foundation work 
(except earth work) 
 
 
Deviation limit for items in 100% earth 
work sub head of DSR or related items 

Project & Original Works and Maintenance Works 
 
100% 
 
 
 
 
100% 
 
 
 
 
100% 
 
Modified as “In case of deviated item(s) beyond the 
%age mentioned above (Non Scheduled item within 
DSR 2023) the contractor may within fifteen days of 
receipt of the order or occurrence of the item(s) 
claim rates, on basis of MCGM SOR/ PWD 
Maharashtra SSR and if not available in these SOR, 
then supported by the proper analysis on basis of 
market rates. Contractor shall be paid in accordance 
with rates approved IIM Mumbai. 
 
In case of deviated item, beyond the % mentioned 
above, being the scheduled item (Delhi Schedule of 
Rates 2023), these shall be paid at rates of the 
scheduled rates plus the applicable cost index 
(excluding applicable GST).  

Clause 15A Compensation in case delay supply of 
material  

Not Applicable 

Clause 17 Contractor liable for Damages, Defects 
during Defect Liability Period 
Defect Liability Period 

Applicable 
Added/Modified: Three years from the date of 
successful completion of each component of the 
project in all respect along with submission of all 
required documents i.e. As Built Drawings, 
Inventory List, Guarantee/Warrantee Bonds, 
Certificates & Invoices of Equipment’s, Lock & Key 
of each room and NOCs from various Departments. 
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Clause No. Description Applicability/Modified/ Added 

Clause 18 Contractor Supply Tools & Plants Etc. Applicable 

Clause 25 Settlement of Disputes & Arbitration Not Applicable 

Clause 27 Lump sum Provisions in Tender Not Applicable 

Clause 30 Employment of coal mining or controlled 
area labour not permissible 

Not Applicable 

Clause 33 Return of surplus material Not Applicable 

Clause 34 Hire of plant and Machinery Not Applicable 

Clause 36(i) 
 

Requirement of Technical Representative(s) 
 

S. No. Requirement of Technical Staff Minimum 
Experience 

(Yrs.) 

Designation of 
Technical Staff 

Minimum Qualification Numbers 

1. Graduate in Civil 
Engineering 

1 10 Project Manager 

2. Degree in Electrical 
Engineering 

1 05 Site Engineer 
(Electrical) 

3 Degree in Mechanical 
Engineering 

1 05 Site Engineer 
(Mechanical) 

4 Diploma/ 
Degree (Civil) 

1 03 Site Supervisor 

5 Graduate in Civil 
Engineering 

1 05 Quality Control 
Enigneer 

 
Curriculum Vitae along with Educational Certificates shall be submitted along with the bid. 
 

Clause 42 Return of Material & Recovery for 
Material Issued 

Not Applicable 

Clause 43 Compensation During War Like Situation Not Applicable 

Clause 46 Insurance Applicable 

Clause 47 Conditions Specific to Green Buildings 
Practices  

Applicable 

Clause 48 1. Payment Schedule 
 

Additional Clause: 
 
For Items pertaining to Industrial Kitchen 
Equipment’s in Part D & E works, The Payment 
Terms shall be as follows: 

S. 

No 

Particulars Payment 

Percentage 

i. On receipt of all materials & 

equipment’s at site in good 

condition. 

60% 

ii. On completion of installation, 

testing & commissioning 

25% 

iii. On submission of all statutory 

documents/ Certification. 

5% 

iv. After successful 

Handing/taking over by IIM 

Mumbai. 

10% 

 

Clause 49 Arbitration Clause Yes, Applicable 
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ADDITIONAL CONDITIONS 
 
1. The Contractor shall be responsible for consequential effects arising out during the inspection done by 

the Chief Technical Examiner Cell, Central Vigilance Commission or by the Building Works 
Committee or third party authorized by IIM Mumbai or any statuary committee or by any duly 
authorized representative of IIM Mumbai, during the progress or any time after the construction and 
development of project up to the defect liability period, and will take appropriate action for rectification 
of defective work and modification as suggested by the above teams/ group/ individual. Rectification 
of defective works or replacement of sub-standard materials or articles, as pointed out by the Chief 
Technical Cell, Central Vigilance Commission, Building Works Committee or authorized representative 
of IIM Mumbai or third party authorized by IIM Mumbai or any statuary committee, will be carried 
out or replaced by the Contractor at his own risk and cost.  

2. The Construction/Execution Work may be subject to deletion from scope of work as per the 
desire/requirement from Client “Indian Institute of Management Mumbai”. In such cases 
before/during the construction, the contractor is not liable for any financial claim or damage charges 
or any claim whatsoever. The time extension will be granted to the contractor in such circumstances. 

3. The construction work will only be commenced by the Contractor only after the approval/vetting of 
drawings from the concerned local authorities/ IIM Mumbai or any other department as per statuary 
requirement. 

4. The contractor shall deploy the resources at site to start/resume the construction activities as per the 
availability of the clear & after the clearance from the Owner of the project, land/land clear from 
hindrance and subsequent written approval from PMC/ IIM Mumbai. No claim shall be entertained 
for idle labour, idle machinery, idle technical / non-technical staff, idle T&P if any, due to delay in start 
of the works. 

5. Handing Over of the Project: Contractor will hand over the project to Owner /Client after successful 
completion of each component of the project in all respect and complete satisfaction of Engineer-In-
charge. The partial handing over of works components shall not be considered. Contractor shall 
also provide necessary Completion Certificates/NOCs (if required) from all local Government/ 
Statuary Authorities including Fire, Forest, Electrical, Environment, Lift, DG Set, required before 
handing over the project to the client. The defect liability period will be one year after such handing 
over. 

6. If any dispute/ hindrance may arise during construction due to any reason whatsoever, the contractor 
is not liable for any financial claim for damages due to such circumstances.  

7. The contractor shall provide fully equipped office for Engineer- in-charge & site engineers/ client along 
with facility of 24 hours electric with Power Backup/Inverter, drinking water supply, sanitary, internet 
facilities, one inspection vehicle suitable for hilly area, office furniture – tables, chairs, almirah for 
storage of documents etc., desktop computers/laptop of latest version/configuration along with 
printers (for A4 & A3 both b/w & colored printing) with internet connection and any other 
miscellaneous requirement as directed by Engineer-in-charge for finalizing immediate technical 
solutions/decisions on the site, so that the work progress may not be hampered. An amount equal to 
1% of the gross amount of running account bills and final bill will be deducted, if above facilities are 
not provided at site.  

8. The Contractor shall render all help and assistance in documenting the total sequence of this project 
by way of photography, slides, audio-video recording etc. nothing extra shall be payable to the agency 
on this account. 

9. Contractor should provide R.O. Plant sufficient for workers employed at site, his technical staff and 
site staff.  

10. The Contractor shall be solely responsible to follow the general clauses of the contract including labour 
regulations, registration of contractor, obtaining labour license from labour department, safety 
precautions, etc. and all other statutory provisions related to labor/works as per the prevailing General 
Clauses of Contract amended from time to time. The Contractor shall stick to the schedule of all 
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activities and carry out it with mutually agreed time frame. 

11. Quoted amount by contractor shall be firm and fixed for entire contract period as well as extended 
period for completion of the works. No escalation shall be applicable on this contract. Quoted amount 
by the contractor shall be all inclusive and shall apply to all heights lifts, leads and depths of the building 
and nothing extra shall be payable on this account. The Contractor is advised to visit the sites before 
quoting the rates. 

12. IIM Mumbai is revamping their campus shortly with the world class amenities. Therefore, it is desired 
that the quality of materials and workmanship provided by the bidder should be of Highest standard. 
If at any time it is observed that any of the parameter for achieving the quality in respect of material 
and workmanship are compromised by the contractor , The work shall be rejected and shall be carried 
out on the risk and cost of contractor. 

13. The contractor shall make his own arrangements for obtaining electric connection and water 
Connection/arrangement (if required). The water charges and electricity charges as charged by the IIM 
Mumbai. and Local Authorities will be paid by the Contractor. No dispute in this regard shall be 
entertained. 

IIM Mumbai may allow the contractor to use the existing connection of IIM Mumbai. In that case, the 
contractor shall tap from the facility after obtaining the approval from Engineer-In Charge and shall 
install a separate Sub- Meter for the same. The Total Units consumed shall be billed at Rs. 14.50/ Kwh 
(Unit) and shall be deducted from the RA Bill to be paid to the contractor. However, Contractor is 
responsible for making such arrangement and no delay is acceptable in case IIM Mumbai do not permit 
the contractor to use their Power Supply connection. 

14. The Contractor shall dispose off all the dismantled materials, debris, garbage, waste outside of the 
campus of the works at his own cost as per the rules and regulations of State Government with the 
permission of IIM Mumbai and provide clear and clean site at the time of handing over the works. 

15. The payment of final bill will be made by IIM Mumbai after successful completion and handing over 
of the works with complete satisfaction of Engineer In-Charge as well as IIM Mumbai. 

16. Some restrictions may be imposed by the security staff etc. on the working and for movement for 
labour materials etc. The contractor shall be bound to follow all such restrictions / instructions and 
nothing extra shall be payable on this account. 

17. The contractor shall be entirely and exclusively responsible for the horizontal, vertical and other 
alignment, the level and correctness of every part of the work and shall rectify effectively any errors or 
imperfections therein. Such rectifications shall be carried out by the contractor at his own cost to the 
instructions and satisfaction of the Engineer-in-Charge. 

18. The cost/rates quoted by the contractor are deemed to be inclusive of site clearance, setting out work, 
profile, establishment of reference bench mark, spot levels, construction of all safety and protection 
devices, barriers, earth embankments, preparatory works, all testing of materials working during 
monsoon, working at all depths, height and locations etc. unless specified in the schedule of quantities. 

19. Royalty at the prevailing rates wherever payable shall have to be paid by the contractor on the boulders, 
metal, shingle, sand and bajri etc. or any other material collected by him for the work direct to revenue 
authorities and nothing extra shall be paid by the IIM Mumbai/WAPCOS for the same. 

20. The contractor shall provide at his own cost suitable weighing, surveying and leveling and measuring 
arrangements as may be necessary at site for checking. All such equipment shall be got calibrated in 
advance from laboratory, approved by the Engineer-in-Charge. Nothing extra shall be payable on this 
account. 

21. (a) The work will be carried out in the manner complying in all respects with the requirements of 
relevant bye laws of the local body under the jurisdiction of which the work is to be executed 
or as directed by the Engineer in charge and nothing extra will be paid on this account. 

(b) The work of water supply, internal sanitary installation and drainage work etc. shall be carried 
out as per local Municipal Corporation or such local body Bye-laws. Water tanks, taps, sanitary, 
water supply and drainage pipes and fittings etc. should conform to bye laws and specification 
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as applicable. The contractor should engage plumbing and sanitary agency approved by PMC/ 
IIM Mumbai, which should have requisite T&P, skilled workers and experience for which 
necessary certificates & document proof shall be submitted within one month of the start of 
work. The contractor shall get the materials (fixtures / fittings) tested agencies approved by 
PMC/ IIM Mumbai.  as required at his own cost. 

(c) The contractor shall comply with proper and legal orders and directions of the local or public 
authority or municipality and abide by their rule and regulations and pay all fees and charges 
which he may be liable. 

22. The work shall be carried out in accordance with the Architectural drawings and structural drawings, 
to be issued from time to time, by the Engineer-in-Charge/Architect. Before commencement of any 
item of work the contractor shall correlate all the relevant architectural and structural drawings, 
nomenclature of items and specifications etc. issued for the work and satisfy himself that the 
information available there from is complete and unambiguous. The figure and written dimension of 
the drawings shall be superseding the measurement by scale. The discrepancy, if any, shall be brought 
to the notice of the Engineer-in-charge before execution of the work. The contractor alone shall be 
responsible for any loss or damage occurring by the commencement of work on the basis of any 
erroneous and/ or incomplete information and no claim whatsoever shall be entertained on this 
account.  

23. The contractor shall bear all incidental charges for cartage, storage and safe custody of materials issued 
by PMC/ IIM Mumbai. 

24. In the case of items of which abbreviated nomenclature is not available in the above cited publication 
and also in case of extra and substituted items of works for which abbreviated nomenclature is not 
provided in the agreement, the full nomenclature of items shall be reproduced in the measurements 
books and bill forms for running account bill. The full nomenclature of the items shall be adopted in 
preparing abstract of final bill in the measurement book and also in the bill form for final bill. 

25. The contractor shall have to make approaches road to the site, if so required and keep them in good 
condition for transportation of labour and materials as well as inspection of works by the Engineer-in-
charge. Nothing extra shall be paid on this account. 

26. No payment shall be made for any damage caused by rain, snowfall, flood or any other natural calamity, 
whatsoever during the execution of the work. The contractor shall be fully responsible for any damage 
to the govt. property and work for which the payment has been advanced to him under the contract 
and he shall make good the same at his risk and cost. The contractor shall be fully responsible for safety 
and security of his material, T&P, Machinery brought to the site by him. 

27. All mass Reinforced Cement Concrete work shall be design mix concrete of specified grade. Initial 
Design Mix shall be carried out from the Govt. approved Laboratory/NABL Accredited 
Lab/NIT/IIT, The contractor shall install on site automatic batching plant of sufficient capacity for 
production of design mix concrete which shall be used in the work. 

28. Various factory made materials shall be procured from reputed and approved manufacturers or their 
authorized dealers. List of such approved manufacturers is provided in the tender document.  

29. Contractor shall have to execute a Guarantee Bond in respect of Water Proofing works as per Performa 
attached in this Tender Document. He shall also have to execute guarantee bonds for water supply and 
sanitary installations work as per Performa attached in this Tender Document. 

30. The terms machine batched, machine mixed and machine vibrated concrete used elsewhere in 
agreement shall mean the concrete produced in concrete batching and mixing plant and if necessary 
transported by transit concrete mixers, placed in position by the concrete pumps, tower crane and 
vibrated by surface vibrator /needle vibrator / plate vibrator, as the case may be to achieve required 
strength and durability. 

31. Wherever work is specified to be done or material procured through specialized agencies, their names 
shall be got approved well in advance from Engineer in charge. Failure to do so shall not justify delay 
in execution of work. It is suggested that immediately after award of work, contractor should negotiate 
with concerned specialist agencies and send their names for approval to Engineer in charge. Any 
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material procured without prior approval of Engineer in charge in writing is liable to be rejected. 
Engineer in charge reserves right to get the materials tested in laboratories of his choice before final 
acceptance. Non-standard materials shall not be accepted. 

32. Doors and frames shall be procured from specialist firms and name of such agencies shall be got 
approved from the Engineer in charge well in advance.  

33. The construction joints shall be provided in predetermined locations only as decided by Engineer in 
charge. The cost of shuttering for these construction joints shall be included in item of Concrete work 
/ RCC work and nothing extra shall be payable on this account to the contractor. 

34. The contractor shall invariably prepare the samples of finishing items i.e. flooring of different types, 
external & internal finishing i/c colour scheme of paint, tiles in dado, flooring in platforms & staircase, 
water supply & sanitary fittings and any other item as per direction of Engineer-in-charge. The 
contractor shall proceed with further finishing items only after getting the samples of these items 
approved in writing from Engineer-in-charge.  

35. One sample quarter/room complete in all shape for each category, shall be prepared by the contractor 
and got approved from Engineer-in-charge in writing. The contractor shall be allowed to proceed with 
further quarters only after getting the sample quarters approved in writing from Engineer-in-charge. 
No extra claim whatsoever beyond the payments due at agreement rates will be entertained from the 
contractor on this account. 

36. The contractor shall take instruction from the Engineer in charge for stacking of materials at any place. 
No excavated earth or building material shall be stacked on areas where other buildings, roads, services 
or compound walls are to be constructed.  

37. If as per municipal rules, the huts for labour are not be created at the site of work by the contractors, 
the contractor are required to provide such accommodation as is acceptable to local bodies and nothing 
extra shall be paid on this account. 

38. Royalty at the prevalent rates shall be payable by the contractor on all the boulders, metals, shingle, 
sand and bajri etc. collected by him for the execution of the work, direct to the Revenue authority or 
authorized agent of the state Government concerned or Central Government. No such claim of 
Contractor on royalty shall be entertained by the IIM Mumbai. 

39. The contractor shall get the water tested with regard to its suitability of use in the works and get written 
approval from the Engineer in charge before he proceeds with the use of same of execution of works. 
The suitable water for construction shall be arranged by Contractor at his own cost and nothing extra 
shall be paid to the contractor on this account.  

40. The material shall conform to the quality and make as per attached list attached in the tender document. 
However, for the items not appearing in the list preference shall be given to those articles which bear 
ISI certification marks. In case articles bearing ISI certification marks are not available, the quality of 
sample brought by the Contractor shall be judged by the standard laid down in the relevant ISI 
specification/CPWD specification. All materials and articles brought by the contractor to the site for 
use shall conform to the samples approved, which shall be preserved till the completion of the work. 
However, such articles which bear ISI mark but stand banned by CPWD will not be used. 
Notwithstanding the case of materials of "Preferred Make" as given provisions of Clause 10A of the 
General Conditions of Contract for Central PWD works shall be applicable on the materials of 
"Preferred Make" also. 

41. It must be ensure that all materials to be used in work bear BIS certification mark. In cases where BIS 
certification system is available for a particular material/product but not even a single producer has so 
far approached BIS for certification the material can be used subject to the condition that it should 
confirm to CPWD specification and relevant BIS codes. In such case written approval of the Engineer-
In-Charge may be obtained before use of such material in the work.  

42. The final approval of the brand to be used shall be as per the direction of Engineer-in-Charge. The 
brand used shall be one of the brands in case specified in the list of preferred make / materials. 

43. In case of non-availability of material of the brands specified in the list of approved materials, an 
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equivalent brand may be used after getting written approval of IIM Mumbai/ PMC giving details to 
indicate that the brand proposed to be used is equivalent to the brands mentioned in the agreement. 

 

44. SPECIAL CONDITIONS FOR STEEL REINFORCEMENT BARS 

a)   The Contractor shall procure primary TMT bars of Fe 550D, at the discretion of Engineer-In- 

Charge, from SAIL, Tata Steel Ltd., RINL, Jindal Steel & Power Ltd. and JSW Steel Ltd. The Contractor 

may also procure IS marked TMT bars of various grades from the steel manufactures or their authorized 

dealers (as per following selection criteria) have valid BIS license for IS: 1786 -2008 (Amendment -1 

November 2012) from the producers fulfilling the fol lowing criteria. 

b)   The procured steel should have following qualities: - 

(i) Excellent ductility, bend ability and elongation of finished product due to possible refining 

technology. 

(ii) Consumption of steel should be accurate as per design. 

iii)  Steel should have no brittleness problem in finished product. 

iv)  Steel should carry the quality of corrosion and earthquake resistance. 

v)   Quality steel with achievement of proper level of sulphur and phosphorus as per IS: 1786 -

2008. 

 

c)   Selection criteria of steel manufacturers:  shall have the following selection criteria of steel 

manufactures: - 

i) Steel producers of any capacity using iron ore/ processed iron ore as the basis raw material 

adopting advance refining technologies as given hereunder: 

(1)  DRI-EAF = Direct Reduced Iron – Electric arc furnace.  

(2)  BF-BOF = Blast furnace – Basic oxygen furnace 

(3)  CORES-BOF = COREX - Basic oxygen furnace 
 

For production of liquid steel to finish product at single/multiple locations with NABL or any other 

similarly placed accrediting Government body which operates in accordance with ISO/IEC 17011 and 

accredits labs as per ISO/IEC 17025 conforming to IS: 1786-2008 (Amendment -1 November 2012). 

Following is the check lists for incorporation any quality steel producer for technical assessment. 

 
 

Sl. 
 
Item 

 
Checkpoint 

 
Remarks 

1 

 
Steel producer having 

manufacturing 

facilities at Plant 

 
a.  Factory address and Registration no.  

 
b.  Certificate of manufacturing process  

 
c.  Refining process of steel producer  

 
c.1 BF-BOF route  

 
c.2 Corex-BOF route  

  
c.3 DRI-EAF route 

 

 
d.  With documentary evidence either for 

BOF or EAF 

 

 
e.  Steel plant having infrastructure for 

producing 
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Sponge iron, billet and TMT Rebars 

 
f.   Production and Quality Flow Chart 

 

 
g.  Plant Evaluation and Process Verification 

 

 
h.  List of Plant & Machinery  

 
 
 
 
 
 
 

2 

 
Established 

 
Document verification for: 

 

 
a.  Govt./PSU Approvals 

 

 
b.  Supply orders of TMT Re– bars in Govt. 

Projects 
 

(Minimum–5 years) 

 

 
c.  Verification of direct supply orders to any 

State/Central Govt. Department 

 

 
d.  User Certificate issued by any Govt. 

Department 

e.  directly 

 

 
 
 
 
 
 
 

3 

 
 
 
 
 
 
 
Indigenous 

 
Documents evidence like: 

 

 
a.  Certificate of Incorporation 

 

 
b.  Memorandum of Articles of Association 

 

 
c. Credit rating of the company from 

CARE/CRISIL/ICRA  should 

not  be  C/D  grade  (minimum 

last 3 years) 

 

  
Reliable 

 
a.  Test Results from Govt./NABL accredited 

laboratories 

 

 
 

4 

  
b.  In –house testing facility for 

physical/chemical 
 

tests (NABL accredited) 

 

 
c.  Calibration certificates 

 

 
d.  List of lab Equipment: 

 

 
e.1 Spectrometer 

 

 
e.2 Computerized UTM 

 

 
5. 

 
Use of Iron – Ore/ 

Processes Iron are as 

basic raw materials 

 
Verification of Iron–Ore / Process iron ore 

invoices 

 

 
6. 

 
In house rolling facility 

 
Plant verification to identify in house rolling 

facilities, production of liquid steel and crude 

steel 
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7. 

 
 
 
 
 
Licenses and Certificates 

 
a.ISO 9001:2015 Certification 

 

 
b.ISO 14001:2004 Certification 

 

 
c.OHSAS 18001:2007 Certification  

 
d.IS 1786:2008 (TMT Re-bars 

 

 
e.IS 2830:1992(Billets) 

 

 
 
 
 
 

8. 

 
 
 
 
 
Product Range 

 
TMT Re–bars FE 

415/415D/500/500D/550/550D 

 

 
CRS (Corrosion Resistant) & EQR 

(Earthquake  Resista nt)  TMT Re- 

Bar Size 8to36 mm dia. 

 

 

Note: 

1. DRI-EAF-> Direct Reduce Iron-Electric ARC Furnace 
2. BF-BOF-> Blast Furnace-Basic Oxygen Furnace 
3. COREX BOF-> COREX Furnace-Basic Oxygen Furnace. 

 

b)   The PMC shall approve the steel manufacturers prior to procurement and it shall be the 

responsibility of the Contractor to obtain the proposed manufacturer, much in advance so as 

not to hamper progress of the site Work. 

c)   The Contractor shall have to obtain and furnish test certificates to the PMC in respect of all 

supplies of steel brought by him to the site of work. 

d)   Samples shall also be taken and got tested by the Engineer-in-charge as per the provisions in 

this regard in relevant BIS codes. In case the test results indicate that the steel arranged by the 

Contractor does not conform to the specifications, the same shall stand rejected, and it shall be 

removed from the site of work by the Contractor at his cost within a week time on written 

orders from the Engineer-in-charge to do so. 

e)   The steel reinforcement bars shall be brought to the site in bulk supply of 10 tonnes or more, 

as decided by the PMC. 

f) The steel reinforcement bars shall be stored by the Contractor at site of work in such a way as 

to prevent their distortion and corrosion, and nothing extra shall be paid on this account. Bars 

of different sizes and lengths shall be stored separately to facilitate easy counting and checking. 

g)   For checking nominal mass, tensile strength, bend test, re-bend test etc. specimens of sufficient 

length shall be cut from each size of the bar at random, and at frequency not less than that 

specified below: 

 
Size of bar 

For consignment below 100 

ton 

For consignment above 100 ton 

 
Under 10 mm dia bars One sample for each 25 

ton or part thereof 

One sample for each 40 Ton or part 

thereof 

 
10 mm to 16 mm dia bars 

One sample for each 35 Ton 

or part thereof 

One sample for each 45 Ton or part 

thereof 
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Over 16 mm dia bars 

One sample for each 45 Ton 

or part thereof 

One sample for each 60 Ton or part 

thereof 

 

h)   The  Contractor  shall  supply  free  of  charge  the  steel  required  for  testing  including  its 

transportation to testing laboratories. The cost of tests shall be borne by the Contractor. 

i) The actual issue and consumption of steel on work shall be regulated and proper accounts maintained 

as provided in Clause 10 A of the General Conditions of the Contract. The theoretical consumption 

of steel shall be worked out as per procedure prescribed in clause 38 of the General Conditions of  

the Contract  and shall  be governed  by  conditions laid therein.  In case  the consumption is less 

than theoretical consumption including permissible variations, recovery at the rate so prescribed shall 

be made. In case of excess consumption, no adjustment needs to be made.  

j) The steel brought to site and the steel remaining unused shall not be removed from site without the 

written permission of the Engineer-in-charge. 

k)   For the purpose of payment, the actual weight of reinforcement steel shall be worked out as below: 

To arrive at unit weight for the purpose of payment three random samples each of 1 meter length 

shall be collected for each diameter of re-bar from every consignment received at site. Actual weight 

of three specimens for each diameter shall be taken and average weight calculated and recorded. The 

average weight so arrived at shall be compared with the theoretical weight of that particular diameter 

of rebar. Actual or theoretical weight whichever is less shall be considered for making payment for 

that consignment. However final payment shall be made on the basis of weighted average of all the 

consignment. The decision of the Engineer-in-charge as regards the random samples and average 

weight shall be final and binding on the Contractor and no claim of any kind shall be entertained in 

this regard. 

45. CONDITIONS WHERE CEMENT IS TO BE PROCURED BY THE CONTRACTOR : 

a) The  Contractor  shall  procure  43/  53  grade  ordinary  Portland  cement  conforming  to  IS 

8112/Portland Pozzolana Cement conforming to IS: 1489 (Part -I) as required in the work, from 

reputed manufacturers of cement such as ACC, Ultratech, Vikram, Shree Cement, Ambuja, Jaypee 

Cement, Century Cement & J.K. Cement or from any other reputed cement Manufacturer having 

a production capacity not less than one million tonnes per annum as approved by ADG for that 

sub region. 

b) The tenderers may also submit a list of names of cement manufacturers which they propose to use 

in the work. The tender accepting authority reserves right to accept or reject name(s) of cement 

manufacturer(s) which the tenderer proposes to use in the work. No change in the tendered rates 

will be accepted if the tender accepting authority does not accept the list of cement manufacturers, 

given by the tenderer, fully or partially. The supply of cement shall be taken in 50 kg. bags bearing 

manufacturer's name and ISI marking. 

c) Samples of cement arranged by the Contractor shall be taken by the Engineer-in-charge and got 

tested in accordance with provisions of relevant BIS codes. In case the test results indicate that the 

cement arranged by the Contractor does not conform to the relevant BIS codes, the same shall 

stand rejected, and it shall be removed from the site by the Contractor at his own cost within a 

week's time of written order from the Engineer- in-charge to do so. 

d) The cement shall be brought at site in bulk supply of approximately 50 tonnes or as decided by 

the Engineer- in- charge. 

e) The cement shall be got tested by the Engineer-in-charge and shall be used on the work only after 

satisfactory test results have been received. The Contractor shall supply free of charge the cement 
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required for testing including its transportation cost to testing laboratories. The cost of tests shall 

be borne by the Contractor. 

f) The actual issue and consumption of cement on work shall be regulated and proper accounts 

maintained as provided in clause 10 of the Contract. The theoretical consumption of cement shall 

be worked out as per procedure prescribed in clause 38 of the Contract and shall be governed by 

conditions laid therein. In case the cement consumption is less than the theoretical requirement 

including permissible variation, recovery at the rate prescribed in Schedule F shall be made. In case 

of excess consumption, no adjustment shall be made. 

g) Cement brought to site and cement remaining unused after completion of work shall not be 

removed from site without written permission of the Engineer-in-Charge. 

h) Damaged cement, noticed if any shall be removed from the site immediately by the Contractor on 

receipt of a notice from the Engineer-in Charge. In the absence of compliance within 3 days of 

receipt of such notice, the Engineer-in-charge shall be at liberty to get the same removed from the 

site at the cost of the Contractor. 

46. If the work is carried out in more than one shift or during night, no claim on this account shall be 
entertained. The contractor has to take permission from the police & local authorities etc. if required 
for work during night hours. No claim / hindrance on this account shall be considered if work is not 
allowed during night time. The requisite supervision shall be made available by the PMC/ IIM Mumbai 
along with necessary issue of material under joint custody. 

47. After the building is completed, the contractor shall be responsible to attend & rectify the defects 
pointed out by PMC/ IIM Mumbai and then hand over the building to the client. Nothing extra shall 
be paid on this account.   

48. Contractor should hand over the warranty of the specialized items to the IIM Mumbai. 
Contractor shall submit all the Guarantee/ Warranty bond for various materials as per Item 
specification. 

49. Contractor shall not divert any advance payments or part thereof for any work other than that needed 
for completion of the contracted work. All advance payments received as per terms of the contract (i.e. 
mobilization advance, secured advance against materials brought at site, secured advance against plant 
& machinery and/or for work done during interim stages, etc.) are required to be re-invested in the 
contracted work to ensure advance availability of resources in terms of materials, labour, plant & 
machinery needed for required pace of progress for timely completion of work. 

50. All running account bills preferred by the contractor for advance payments shall be processed only if 
PMC/IIM Mumbai is satisfied that up to date investments (excluding security deposit & performance 
guarantee, which are not considered as investments) made by the contractor against contracted work 
are more than the payments received. Accordingly, all running account bills shall be supported with an 
account of up-to-date payments received vis-a-vis upto date investments made on the work to enable 
engineer-in-charge to check to his satisfaction that the payments made by engineer-in-charge are 
properly utilized only on the work and nowhere else. 

 

51. CONSTRUCTION VEHICLES TYRE WASHING FACILITIES 
 
All the vehicles leaving the site shall be loaded in such a manner that the excavated materials, mud or debris will 
not be deposited on roads. All such loads shall be covered or protected to prevent dust being emitted. The 
wheels of all vehicles shall be washed properly before leaving the site to avoid the deposition of mud and debris 
on the roads. The contractor shall provide a wash pit and a wheel washing facility with high pressure water jets 
for this purpose. Also, the contractor shall make necessary arrangements for sweeping and removal of mud from 
roads if it is deposited even after washing of wheels of vehicles leaving site. A penalty of Rs 10,000 per day for 
violation of such measures shall be levied. Nothing extra shall be paid for providing and maintaining this facility. 
 
52. The huts for labour are not to be erected at the site of work by the contractors. He is required to make his 

own arrangements for labour accommodation and nothing extra shall be paid by IIM Mumbai on this 
account. However, Vendor shall be given Space for keeping various materials, cement/ steel store Inside of 
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IIM Mumbai campus. Also for keeping chowkidar, site office, lab, samples room, toilets for labour etc., 
working yard and other essential requirements such as cement store for day to day requirement, some space 
shall be made available inside the campus. All labour and staff of contractor shall possess valid identity cards 
such as Aadhar Card, Voter Card etc. Before tendering, he shall visit the site and assess the manner in which 
he is able to arrange the above facilities. The Engineer-in-Charge shall in no way be responsible for any 
delay on these accounts and no claim, whatsoever, on these accounts shall be entertained. The contractor 
has to built his site office for housing their staff and engineers, sample rooms, testing laboratories, 
conference hall etc.  

 
52. The contractor shall provide one sample each from at least three (3) preferred makes for an item for approval 

of Engineer In charge. 
 
53. The contractor needs to submit BOQ and detailed specification of items within 03 Months of issuance of 

LOA. The detailed Specification of each item will be approved by Engineers In charge in consultation with 
IIM Mumbai. 

 

54. Preference to Make In India 
 

1. The provisions of revised ‘Public Procurement (Preference to Make in India) Order 2017 Revision’ issued 
by Department of Industrial Policy and Promotion under Ministry of Commerce and Industry vide letter 
no.-P45021/2/2017-PP (BE-II) as amended on 16.09.2020 shall be applicable to the bidding process and 
award of the contract shall be done accordingly. 
 

2. Verification of Local Content 
 
i. The bidder at the time of tender, bidding or solicitation shall be required to indicate percentage of local content 
and provide self-certification that the item offered meets the local content requirement of the tender. They shall 
also give details of the location(s) at with the local value addition is made.  
 
ii. In cases of procurement for a value in excess of Rs 10 Crores, the bidder shall be required to provide a 
certificate from the statutory auditor or cost auditor of the company (in the case of companies) or from a 
practicing cost accountant or practicing chartered accountant (in respect of suppliers other than companies) 
giving the percentage of local content. 
 

54. Rule 144 (xi) in General Financial Rules (GFRs) 2017 
i. Any bidder from a country which shares a land border with India will be eligible to bid in this 
tender only if the bidder is registered with the Competent Authority. 
ii. “Bidder “(including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain contexts) means any 
person or firm or company, including any member of a consortium or joint venture (that is an association 
of several persons, or firms or companies), every artificial juridical person not falling in any of the 
descriptions of bidders stated hereinbefore, including any agency branch or office controlled by such 
person, participating in a procurement process. 
iii. “Bidder from a country which shares a land border with India” for the purpose of this Order 
means:- 
a) An entity incorporated, established or registered in such a country; or b) A subsidiary of an entity 
incorporated, established or registered in such a country; or 
c) An entity substantially controlled through entities incorporated, established or registered in such a 
country; or 
d) An entity whose beneficial owner is situated in such a country; or 
e) An Indian (or other) agent of such an entity; or 
f) A natural person who is a citizen of such a country; or 
g) A consortium or joint venture where any member of the consortium or joint venture falls under any of 
the above 
iv. The beneficial owner for the purpose of clause 33 (iii) above will be as under: 
1. In case of a company or Limited Liability Partnership, the beneficial owner is the natural person(s), who, 
whether acting alone or together, or through one or more juridical person, has a controlling ownership 
interest or who exercise control through other means. 
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Explanation- 
2. “Controlling ownership interest” means ownership of or entitlement to more than twenty- five per cent. 
Of shares or capital or profits of the company; 
3. “Control” shall include the right to appoint majority of the directors or to control the management or 
policy decisions including by virtue of their shareholding or management rights or shareholders agreements 
or voting agreements; 
4. In case of a partnership firm, the beneficial owner is the natural person(s) who, whether acting alone or 
together, or through one or more juridical person, has ownership of entitlement to more than fifteen 
percent of capital or profits of the partnership; 
5. In case of an unincorporated association or body of individuals, the beneficial owner is the natural 
person(s), who, whether acting alone of together, or through one or more juridical person, has ownership 
of or entitlement to more than fifteen percent of the property or capital or profit of such association or 
body of individuals; 
6. Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner is the relevant 
natural person who holds the position of senior managing official; 
7. In case of a trust, the identification of beneficial owner(s) shall include identification of the author of the 
trust, the trustee, the beneficiaries with fifteen percent or more interest in the trust and any other natural 
person exercising ultimate effective control over the trust through a chain of control or ownership. 
v. An Agent is a person employed to do any act for another, or to represent another in dealings with third 
person. The successful bidder shall not be allowed to sub-contract works to any contractor from a country 
which shares a land border with India unless such contractor is registered with the Competent Authority. 
 
55. All payments in the form of Monthly bills and Final bills are subjected to the submittal of the following 

documents to PMC by the Contractor and verification of the said documents by owner/client of the 

respective billing month:  

i) Compliance Reports to all Non-Compliance Reports (NCR), Red Flag Report or any such reports 

issued by owner/client, PMC and/or the TPQA Consultant;  

ii) All Quality Test Reports  

iii) Monthly Progress Report (Physical and financial)  

iv) Inspection reports towards site and material  

v) Copy of Inspection Register  

vi) Copy of Site Order Book  

vii) All other relevant documents which shall be communicated by owner/client/PMC before 

commencement of any work 

55. For Industrial Kitchen work: - 

1) After the work is completed, it shall be ensured that the installation is tested and commissioned. The 

Contractor shall carry out documentation and obtain all necessary permissions/Licence/ NoC for operation 

of Commercial Kitchen, Gas Bank etc. from any Central/ State Statuary bodies.  

2) Training 

After the work is commissioned, the contractor shall give handholding support and 1 month training to the 

IIM Representative for operation of all the Kitchen Appliamces and Equipments. If contractor fails to 

provide any training a fees of Rs. 5,00,000/- shall be deducted from the RA Bill. 

 

 

For & on behalf of Tenderer 
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SECTION – V 

ANNEXURES 
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Annexure – I 
GUARANTEE TO BE EXECUTED BY THE CONTRACTOR FOR REMOVAL OF 

DEFECTS AFTER COMPLETION IN RESPECT OF WATER SUPPLY AND SANITARY 
INSTALLATIONS, UPVC WINDOWS, ROCK WOOL INSULATION AND 

POLYURETHENE FOAM/ FALSE CEILING MATERIAL 
 
The agreement made this ___________________ day of __________ two thousand and __________ 
between __________ S/o ___________________ (hereinafter called the GUARANTOR of the one part) 
and the IIM Mumbai (hereinafter called the Client of the other part). 
 
WHEREAS THIS agreement is supplementary to a contract. (Herein after called the Contract) dated 
_________ and made between the GUARANTOR OF THE ONE PART AND the Client of the other 
part, whereby the contractor interalia, under look to render the work in the said contract recited structurally 
stable workmanship and use of sound materials. 
 
AND WHEREAS THE GUARANTOR agreed to give a guarantee to the effect that the said work will 
remain structurally stable and guarantee against faulty workmanship, finishing, manufacturing defects of 
materials and leakages etc.  
 
NOW THE GUARANTOR hereby guarantee that work executed by him will remain structurally stable, 
after the expiry of maintenance period prescribed in the contract for the minimum life of ten years, to be 
reckoned from the date after the expiry of maintenance period prescribed in the contract. 
 
The decision of the Engineer-in-charge with regard to nature and cause of defects shall be final. During the 
period of guarantee the guarantor shall make good all defects to the satisfaction of the Engineer in charge 
calling upon him to rectify the defects, failing which the work shall be got done by the Client by some other 
contractor at the guarantor’s cost and risk. The decision of the Engineer in charge as to the cost payable by 
the Guarantor shall be final and binding. 
 
That if the guarantor fails to make good all the defects, commits breach thereunder then the guarantor will 
indemnify the Principal and his successor against all loss, damage cost expense or otherwise which may be 
incurred by him by reason of any default on the part of the GUARANTOR in performance and observance 
of this supplementary agreement. As to the amount of loss and / or damage and / or cost incurred by the 
WAPCOS the decision of the Engineer-in-charge will be final and binding on the parties. 
 
IN WITHNES WHEREOF those presents have been executed by the obligator _______________ and 
_________________________ by for and on behalf of the Client on the day, month and year first above 
written. 
 
Signed sealed and delivered by OBLIGATOR in presence of : 
1. _____________________ 
2. _____________________ 
SIGNED FOR AND ON BEHALF OF THE Client BY____________ ________________ in the 
presence of: 
1. _____________________ 
2. _____________________ 
  



Construction of G+1 Executive Dining Hall Near MDP Hostel Building, Interior Renovation & Furnishing Works for Kitchen in Pragati Vihar Building 
and Furniture work including Interior Alterations Within MDP Hostel Building and setting up of Industrial Kitchen in Pragati Vihar and Swami 

Vivekanada Hall. 

WAPCOS Limited Page 99 of 145 Contractor 

Annexure – IV 
FORMAT FOR AFFIDAVIT 

 
 
I / We have submitted a bank guarantee for the work (Name of work) Agreement No. 
________________Dated _________________from __________________ (Name of the Bank with full 
address) to the IIM Mumbai with a view to seek exemption from payment of performance guarantee in 
cash.  
 
 
This Bank guarantee expires on ______________________________________________ I / We 
undertake to keep the validity of the bank guarantee intact by getting it extended from time to time at my 
/ our own initiative upto a period of _______________________ months after the recorded date of 
completion of the work or as directed by the IIM Mumbai. 
 
I / We also indemnify the IIM Mumbai against any losses arising out of non-encasement of the bank 
guarantee if any.  
 
 
(Deponent) 
Signature of Contractor 
 
Note: The affidavit is to be given by the Executants before a first class Magistrate. 
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Annexure – V 
FORM OF ADVANCE PAYMENT GUARANTEE 

 
Deleted 
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SECTION – VI 

FORMS 
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“FORM-1” 
 
LETTER OF TRANSMITTAL FOR TECHNICAL BID 
(On Bidder Original Letter Head) 
 
To 
Additional Chief Engineer 
INFS-I Division 
WAPCOS Limited 
76-C, Institutional Area, Sector - 18 

Gurugram-122015, Haryana 

Email: wapcosiimm@gmail.com 
 

Subject: Submission of bids for (Name of the Work/ Project) 
 
Sir, 

Having examined the details given in tender document for the above work, I/we hereby submit 
the relevant information. 
 
1. I/we hereby certify that all the statement made and information supplied in the enclosed Forms A 

to H and accompanying statement are true and correct. 

2.  I/we have furnished all information and details necessary for eligibility and have no further 
pertinent information to supply. 

3. I/we submit the requisite certified solvency certificate and authorize the WAPCOS Ltd. to 
approach the Bank issuing the solvency certificate to confirm the correctness thereof. I/we also 
authorize WAPCOS Ltd. to approach individuals, employers, firms and corporation to verify our 
competence and general reputation. 

4. I/we submit the following certificates in support of our suitability, technical knowledge and 
capability for having successfully completed the following eligible similar works: 

 

Name of work Certificate from 

  

  

 
Certificate: 
It is certified that the information given in the enclosed eligibility bid are correct. It is also certified that 
I/we shall be liable to be debarred, disqualified / cancellation of enlistment in case any information 
furnished by me/us found to be incorrect. 
 
Enclosures: 
Seal of bidder 
 
Date of submission: Signature(s) of Bidder(s). 
  

mailto:wapcosiimm@gmail.com
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FORM-A 
 

FINANCIAL INFORMATION 
[To be submitted on Original Letter Head of Bidder OR Original Letter Head of CA] 

 
 
 
 

Years Gross Annual Turnover Profit/Loss 
(After Tax) 

2019-2020   

2020-2021   

2021-2022   

2022-2023   

2023-2024   

 
 

 

 

Signature of Chartered Accountant 
(with Seal) 
UDIN No. 

Signature of Bidder(s) 
(with Seal) 

 
 
Note: Details to be furnished duly supported by figures in balance sheet/ profit & loss account for the last 
five years duly certified by the Chartered Accountant, as submitted by the applicant to the Income Tax 
Department (Copies to be attached). UDIN No. has to be mentioned in the Certificate. Original Certificate 
is required to be submitted along with the bid. 
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FORM- B 
 

STRUCTURE & ORGANISATION 
(On Bidder Original Letter Head) 

 

S.No. Particulars Details Submitted by Bidder 

1. Name & address of the bidder  

2. Contact Details 
a) Telephone no. 
b) Fax no 
c) Email id 
d) Website 

 

3. Legal status of the bidder (attach copies of original document 
defining the legal status) 
(a) An Individual 
(b) A proprietary firm 
(c) A firm in partnership 
(d) A limited company or Corporation 

 

4. Particulars of registration with Government Body (attach 
attested photocopy) 

 

5. Names and titles of Directors & Officers with designation to 
be concerned with this work. 

 

6. Designation of individuals authorized to act for the 
organization 

 

7. Has the bidder or any constituent partner in case of 
partnership firm Limited Company/ Joint Venture, ever been 
convicted by the court of law? If so, give details. 

 

8. Any other information considered necessary but not included 
above. 

 

 
 
Signature of Bidder(s) 
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FORM-C 
 

FORMAT FOR NO-CONVICTION CERTIFICATE 
 
[To be submitted on Bidder’s Original Letter Head] 
 
 
Subject: No-Conviction Certificate for --- (Name of the work / project)  

 
This is to certify that _______________________ (Name of the organization), having registered office at 
______________________________ (Address of the registered office) has never been blacklisted or 
restricted to apply for any such activities by any Central / State Government Department or Court of law 
anywhere in the country. 
 
This is also to certify that M/s _______________________ (Name of the organization), is not involved 
in any form of Corrupt and Fraudulent Practices in past and will never be involved in future. 
 
 

 
Yours faithfully, 
 

 
Date: (Signature, name and designation 

of the Authorized signatory) 
  
  
Place: Name and seal of Bidder 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



Construction of G+1 Executive Dining Hall Near MDP Hostel Building, Interior Renovation & Furnishing Works for Kitchen in Pragati Vihar Building 
and Furniture work including Interior Alterations Within MDP Hostel Building and setting up of Industrial Kitchen in Pragati Vihar and Swami 

Vivekanada Hall. 

WAPCOS Limited Page 106 of 145 Contractor 

FORM-D 
 

FORMAT FOR UDERSTANDING THE PROJECT SITE 
[To be submitted on Bidder’s Original Letter Head] 

 
To 
Addl. Chief Engineer 
INFS-I Division 
WAPCOS Limited 

76-C, Institutional Area, Sector - 18 

Gurugram-122015, Haryana 

Email: wapcosiimm@gmail.com 
 
Subject: Undertaking of the Site Visit for --- (Name of the work / project)  
 
Sir, 

I/we hereby certify that I/we have examined & inspected the site & its surrounding satisfactorily, 
where the project is to be executed as per the scope of works. I/ We are well aware about the following 

 

 Location of the Buildings 

 Site clearance and no cutting off the matured trees. 

 Topography and contouring of the land where the project is to be executed to understand the 
cutting & filling during the construction and about depth of column/ foundation below the plinth 
beam.  

 Nature of the ground & sub-soil of the site and accessibility to the site. 

 Existing surrounding road level to finalize plinth beam level as per standard norms. 

 Location of Existing Sewer line & Water pipe line network to connect the proposed building and 
allied works to make the building functional.  

 Location of existing Electric Sub-Station to supply the electricity for the proposed building and 
allied works to make the building functional. 

 Existing electrical supply line/ substation  to connect the proposed building and allied works to 
make the building functional after taking proper permission and approvals from the concerned 
Departments 

 Position of existing underground & overhead HT/ LT  electric lines 

 Safety of Surrounding structures during excavation and during execution of work 

 Hindrances, if any, which may arise during the execution of work 

 
I / We hereby submit our BID considering above all facts gathered during site visit and each & 

every aspect have been considered in the Quoted cost of the project. I / We hereby confirm that no 
extra/additional cost shall be claimed on above aspects 

 
Yours faithfully, 
 

 
Date: (Signature, name and designation 

of the Authorized signatory) 
Place: Name and seal of Bidder z 

 

mailto:wapcosiimm@gmail.com
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FORM-E 
 

FORMAT FOR NO DEVIATION CERTIFICATE 
[To be submitted on Bidder’s Original Letter Head] 

 
To, 
Additional Chief Engineer (INFS-I) 
WAPCOS Limited 

76-C, Institutional Area, Sector - 18 

Gurugram-122015, Haryana 

Email: wapcosiimm@gmail.com 
 
Subject: No Deviation Certificate for ------ (name of Work /Project) 

Dear Sir, 

With reference to above this is to confirm that as per Tender conditions we have visited site before 
submission of our Offer and noted the job content and site condition etc. We also confirm that we have 
not changed/modified the above tender document and in case of observance of the same at any stage it 
shall be treated as null and void. 
 
We hereby also confirm that we have not taken any deviation from Tender Clause together with other 
reference as enumerated in the above referred Notice Inviting Tender and we hereby convey our 
unconditional acceptance to all terms & conditions as stipulated in the Tender Document. 
 
In the event of observance of any deviation in any part of our offer at a later date whether implicit or 
explicit, the deviations shall stand null and void. 
 
 
Yours faithfully, 
 

 
Date: (Signature, name and designation 

of the Authorized signatory) 
  
  
Place: Name and seal of Bidder 
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FORM-F 
 

FORMAT FOR INTEGRITY PACT 
[To be submitted on Bidder’s Original Letter Head] 

 
 
To, 
WAPCOS Limited, 
76-C, Sector 18, 
Institutional Area 
Gurgaon-122015, Haryana 
 
Sub: Integrity Pact for ------ (Name of Work / Project) 
 
Dear Sir, 
I/We acknowledge that WAPCOS is committed to follow the principles thereof as enumerated in the 
Integrity Agreement enclosed with the tender/bid document at Enclosure-I. 
 
I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the condition that I/We 
will sign the enclosed integrity Agreement, which is an integral part of tender documents, failing which 
I/We will stand disqualified from the tendering process. I/We acknowledge that THE MAKING OF THE 
BID SHALL BE REGARDED AS AN UNCONDITIONAL AND ABSOLUTE ACCEPTANCE of 
this condition of the NIT. 
 
I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit and further agree 
that execution of the said Integrity Agreement shall be separate and distinct from the main contract, which 
will come into existence when tender/bid is finally accepted by WAPCOS. I/We acknowledge and accept 
the duration of the Integrity Agreement, which shall be in the line with Article 1 of the enclosed Integrity 
Agreement. 
 
I/We acknowledge that in the event of my/our failure to sign and accept the Integrity Agreement, while 
submitting the tender/bid, WAPCOS shall have unqualified, absolute and unfettered right to disqualify the 
tenderer/bidder and reject the tender/bid is accordance with terms and conditions of the tender/bid. 
 
Yours faithfully, 
 

 
Date: (Signature, name and designation 

of the Authorized signatory) 
  
  
Place: Name and seal of Bidder 
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Enclosure-I 
INTEGRITY AGREEMENT 

[To be submitted on Bidder’s Original Letter Head or Stamp Paper] 
 

This Integrity Agreement is made at ............... on this........... day of ........... 20...... 
 
BETWEEN 
 
WAPCOS Limited (Hereinafter referred as the ‘Principal/Owner’, which expression shall unless 
repugnant to the meaning or context hereof include its successors and permitted assigns) 
AND 
......................................................................................................................................................... 
(Name and Address of the Individual/firm/Company) 
through................................................................................................... (Hereinafter referred to as the 
(Details of duly authorized signatory) 
 
“Bidder/Contractor” and which expression shall unless repugnant to the meaning or context hereof 
include its successors and permitted assigns) 
 
Preamble 
WHEREAS the WAPCOS Limited on behalf of Principal / Owner has floated the Tender (NIT No. 
................................) (hereinafter referred to as “Tender/Bid”) and intends to award, under laid down 
organizational procedure, contract for............................................................................................... (Name of 
work) hereinafter referred to as the “Contract”. 
 
AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land, rules, 
regulations, economic use of resources and of fairness/transparency in its relation with its Bidder(s) and 
Contractor(s). 
 
AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this Integrity 
Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and conditions of which shall 
also be read as integral part and parcel of the Tender/Bid documents and Contract between the parties. 
 
NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties hereby 
agree as follows and this Pact witnesses as under:- 
 
Article 1: Commitment of the Principal/Owner 

(1) The Principal/Owner commits itself to take all measures necessary to prevent corruption and to 
observe the following principles: 

(a) No employee of the Principal/Owner, personally or through any of his/her family members, 
will in connection with the Tender, or the execution of the Contract, demand, take a promise 
for or accept, for self or third person, any material or immaterial benefit which the person is 
not legally entitled to.  

(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity and 
reason. The Principal/Owner will, in particular, before and during the Tender process, provide 
to all Bidder(s) the same information and will not provide to any Bidder(s) confidential / 
additional information through which the Bidder(s) could obtain an advantage in relation to 
the Tender process or the Contract execution. 

(c) The Principal/Owner shall endeavour to exclude from the Tender process any person, whose 
conduct in the past has been of biased nature. 

 
(2) If the Principal/Owner obtains information on the conduct of any of its employees which is a 

criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC Act) 
or is in violation of the principles herein mentioned or if there be a substantive suspicion in this 
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regard, the Principal/Owner will inform the Chief Vigilance Officer and in addition can also initiate 
disciplinary actions as per its internal laid down policies and procedures. 
 

Article 2: Commitment of the Bidder(s)/Contractor(s) 

(1) It is required that each Bidder/Contractor (including their respective officers, employees and 
agents) adhere to the highest ethical standards, and report to the WAPCOS all suspected acts of 
fraud or corruption or Coercion or Collusion of which it has knowledge or becomes aware, during 
the tendering process and throughout the negotiation or award of a contract. 

(2) The Bidder(s)/Contractor(s) commits himself to take all measures necessary to prevent corruption. 
He commits himself to observe the following principles during his participation in the Tender 
process and during the Contract execution: 

(a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer, 
promise or give to any of the Principal/Owner’s employees involved in the Tender process or 
execution of the Contract or to any third person any material or other benefit which he/she is 
not legally entitled to, in order to obtain in exchange any advantage of any kind whatsoever 
during the Tender process or during the execution of the Contract. 

(b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed 
agreement or understanding, whether formal or informal. This applies in particular to prices, 
specifications, certifications, subsidiary contracts, submission or non-submission of bids or 
any other actions to restrict competitiveness or to cartelize in the bidding process.  

(c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act. 
Further the Bidder(s)/ Contract(s) will not use improperly, (for the purpose of competition or 
personal gain), or pass on to others, any information or documents provided by the 
Principal/Owner as part of the business relationship, regarding plans, technical proposals and 
business details, including information contained or transmitted electronically. 

(d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses of 
agents/ representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian Nationality 
shall disclose names and addresses of foreign agents/representatives, if any. Either the Indian 
agent on behalf of the foreign principal or the foreign principal directly could bid in a tender 
but not both. Further, in cases where an agent participate in a tender on behalf of one 
manufacturer, he shall not be allowed to quote on behalf of another manufacturer along with 
the first manufacturer in a subsequent/parallel tender for the same item. 

(e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all payments he 
has made, is committed to or intends to make to agents, brokers or any other intermediaries 
in connection with the award of the Contract. 

 
(3) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above or 

be an accessory to such offences. 

(4) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge in 
fraudulent practice means a willful misrepresentation or omission of facts or submission of 
fake/forged documents in order to induce public official to act in reliance thereof, with the purpose 
of obtaining unjust advantage by or causing damage to justified interest of others and/or to 
influence the procurement process to the detriment of the WAPCOS interests. 

(5) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use Coercive 
Practices (means the act of obtaining something, compelling an action or influencing a decision 
through intimidation, threat or the use of force directly or indirectly, where potential or actual 
injury may befall upon a person, his/her reputation or property to influence their participation in 
the tendering process). 

Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the Principal/Owner under law or the Contract or 
its established policies and laid down procedures, the Principal/Owner shall have the following rights in 
case of breach of this Integrity Pact by the Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts and 
undertakes to respect and uphold the Principal/Owner’s absolute right: 
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(2) If the Bidder(s)/Contractor(s), either before award or during execution of Contract has committed 
a transgression through a violation of Article 2 above or in any other form, such as to put his 
reliability or credibility in question, the Principal/Owner after giving 14 days’ notice to the 
contractor shall have powers to disqualify the Bidder(s)/Contractor(s) from the Tender process or 
terminate/determine the Contract, if already executed or exclude the Bidder/Contractor from 
future contract award processes. The imposition and duration of the exclusion will be determined 
by the severity of transgression and determined by the Principal/Owner. Such exclusion may be 
forever or for a limited period as decided by the Principal/Owner. 

(3) Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner has 
disqualified the Bidder(s) from the Tender process prior to the award of the Contract or 
terminated/determined the Contract or has accrued the right to terminate/determine the Contract 
according to Article 3(1), the Principal/Owner apart from exercising any legal rights that may have 
accrued to the Principal/Owner, may in its considered opinion forfeit the entire amount of Earnest 
Money Deposit, Performance Guarantee and Security Deposit of the Bidder/Contractor. 

(4) Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a Bidder or Contractor, 
or of an employee or a representative or an associate of a Bidder or Contractor which constitutes 
corruption within the meaning of IPC Act, or if the Principal/Owner has substantive suspicion in 
this regard, the Principal/Owner will inform the same to law enforcing agencies for further 
investigation. 

 
 
Article 4: Previous Transgression 

(1) The Bidder declares that no previous transgressions occurred in the last 5 years with any other 
Company in any country confirming to the anticorruption approach or with Central Government 
or State Government or any other Central/State Public Sector Enterprises in India that could 
justify his exclusion from the Tender process. 

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the Tender 
process or action can be taken for banning of business dealings/ holiday listing of the 
Bidder/Contractor as deemed fit by the Principal/ Owner. 

(3) If the Bidder/Contractor can prove that he has resorted / recouped the damage caused by him 
and has installed a suitable corruption prevention system, the Principal/Owner may, at its own 
discretion, revoke the exclusion prematurely. 
 

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 

(1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a commitment in 
conformity with this Integrity Pact. The Bidder/Contractor shall be responsible for any violation(s) 
of the principles laid down in this agreement/Pact by any of its Subcontractors/sub-vendors.  

(2) The Principal/Owner will enter into Pacts on identical terms as this one with all Bidders and 
Contractors.  

(3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact between the 
Principal/Owner and the bidder, along with the Tender or violate its provisions at any stage of the 
Tender process, from the Tender process. 

 
Article 6: Duration of the Pact 

(1) This Pact begins when both the parties have legally signed it. It expires for the Contractor/Vendor 
12 months after the completion of work under the contract or till the continuation of defect liability 
period, whichever is more and for all other bidders, till the Contract has been awarded.  

(2) If any claim is made/lodged during the time, the same shall be binding and continue to be valid 
despite the lapse of this Pacts as specified above, unless it is discharged/determined by the 
Competent Authority, WAPCOS 

 
Article 7: Other Provisions 
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(1) This Pact is subject to Indian Law, place of performance and jurisdiction is the Headquarters of 
the Principal/Owner, who has floated the Tender. 

(2) Changes and supplements need to be made in writing. Side agreements have not been made. 

(3) If the Contractor is a partnership or a consortium, this Pact must be signed by all the partners or 
by one or more partner holding power of attorney signed by all partners and consortium members. 
In case of a Company, the Pact must be signed by a representative duly authorized by board 
resolution. 

(4) Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact 
remains valid. In this case, the parties will strive to come to an agreement to their original 
intensions. 

(5) It is agreed term and condition that any dispute or difference arising between the parties with 
regard to the terms of this Integrity Agreement / Pact, any action taken by the Owner/Principal 
in accordance with this Integrity Agreement/ Pact or interpretation thereof shall not be subject to 
arbitration. 
 

Article 8: LEGAL AND PRIOR RIGHTS 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights and remedies 
belonging to such parties under the Contract and/or law and the same shall be deemed to be cumulative 
and not alternative to such legal rights and remedies aforesaid. For the sake of brevity, both the Parties 
agree that this Integrity Pact will have precedence over the Tender/Contact documents with regard any of 
the provisions covered under this Integrity Pact. 
 
IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place and date 
first above mentioned in the presence of following witnesses: 
 
 
............................................................... 
(For and on behalf of Principal/Owner) 
 
................................................................ 
(For and on behalf of Bidder/Contractor) 
 
WITNESSES: 
1............................................... 
(signature, name and address) 
 
2................................................ 
(signature, name and address) 
 
Place: 
 
Dated: 
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FORM-G 
 

FORMAT FOR LITIGATION HISTORY, LIQUIDATED DAMAGES, DISQUALIFICATION 
 

[To be submitted on Bidder’s Original Letter Head] 
 
To, 
INFS-I Division 
WAPCOS Limited 

76-C, Institutional Area, Sector - 18 

Gurugram-122015, Haryana 

Email: wapcosiimm@gmail.com 
 
Subject: Litigation History, Liquidated Damages, Disqualification for ---------------- (Name of 

Work /Project) 

 
It is hereby declared that our firm (Name of firm with address--------) neither disqualified, nor have any 
Litigation history and no Liquidated Damage imposed on the firm by any Department. 
 
Yours faithfully, 
 

 
Date: (Signature, name and designation 

of the Authorized signatory) 
 
 
 

 

Place: Name and seal of Bidder 
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FORM-H 

MANUFACTURER'S UNDERTAKING 
(To be submitted on the Letterhead of the manufacturer) 

 
To, 

 

WAPCOS Limited, 

76-C, Sector 18, Gurugram-122015 

 
Reference: TENDER Notification no ____________ 
Subject: Submission of proposal in response to the Tender for –“____________” (Name 
of work) 
 
Dear Sir, 
We  are established and reputed manufacturers of the following items: 
1. <Name of the Item being supplied> 
2. <Name of the Item being supplied > 
 
We do hereby agree that we will not refuse supply of items to the IIM Mumbai. None of the above 
Goods/Items and their components are declared "End-of- Life" by us as on date of submission 
of Bid. 
 
We hereby declare that we are not insolvent, in receivership, bankrupt or being wound up, our 
affairs are not being administered by a court or a judicial officer, our business activities have not 
been suspended and we are not the subject of legal proceedings for any of the foregoing. 
 
Place:. 
Date: 
 
 
Manufacturer’s Company Seal: 
Authorized Signatory’s Signature: 
Authorized Signatory’s Name and Designation: 
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FORM-I 
 

FORMAT FOR SOLVENCY CERTIFICATE 
 

SOLVENCY CERTIFICATE 

 

To, 

 

WAPCOS Limited, 

76-C, Sector 18, Gurugram-122015 

 

Name of Work: _______________ (Name of work) 

 

This is to certify that to the best of our knowledge and information M/s ______________________ having 

marginally noted address, a customer of our bank are/is respectable and can be treated as good for any 

engagement up to a limit of 

Rs.__________________(Rupees……………………………………………………………) 

 

This certificate is issued without any guarantee or responsibility on the Bank or any of the officers for the 

work ____________ (Name of work). 

 
 
(Signature) For the Bank with seal 
Name: 
Designation: 
Power of Attorney No.: 
 

Note:  

Solvency Certificate should be in Original on letter head of the Bank. 

The date of Solvency Certificate shall be after the publication of the tender. 
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FORM-J 

DETAILS OF ANY CIVIL WORK COMPLETED DURING THE SEVEN YEARS 

 

Sl 
No. 

Name of 
The work & 
location 

Owner or 
sponsoring 
organization 

Cost of 
Work  
(in 
Crores) 

Date of 
Commencement 
as per Contract 

Stipulated 
Date of 
Completion 

Actual Date 
of 
Completion 

Litigation/  
Arbitration cases which are over 
and Litigation/Arbitration cases 
pending/ in progress with 
details 

Name & address/ 
telephone number of 
Executive Engineer/ 
Project Manager or 
equivalent to whom 
reference shall be made 

Remark / 
Reasons for 
delay and 
compensation 
charged if any 

1 2 3 4 6 7 8 9 10 11 

DETAILS OF SIMILAR ELIGIBLE CIVIL WORK COMPLETED DURING THE SEVEN YEARS  

1.           

2.           

3.           

4.           

5.           

DETAILS OF WORKS FOR “SUPPLY & INSTALLATION OF INDUSTRIAL KITCHEN EQUIPEMENT’S” 

1.           

2.           

 
 
 
(Signature of Bidders)



Construction of G+1 Executive Dining Hall Near MDP Hostel Building, Interior Renovation & Furnishing Works for Kitchen in Pragati Vihar Building 
and Furniture work including Interior Alterations Within MDP Hostel Building and setting up of Industrial Kitchen in Pragati Vihar and Swami 

Vivekanada Hall. 

WAPCOS Limited Page 117 of 145 Contractor 

FORM –H 

(MOU BY BIDDER WITH INDUSTRIAL KITCHEN MANUFACTURER/ VENDOR TO 

BE SUBMITTED ON A 100 Rs. STAMP PAPER AND DULY NOTARISED OR 

REGISTERED) 

MEMORANDUM OF UNDERSTANDING 

This memorandum of understanding (hereinafter referred to as MOU) is made and entered into this _____ 

day of _____ by and between _______________. Having their registered office at __________________ 

(Hereinafter referred to as ___________) and  __________________________________ having its 

registered office at  ____________________________________________ (hereinafter referred to as 

____________________________________) hereinafter collectively referred to as the parties and 

individually as a Party. 

 AND WHEREAS, WAPCOS Limited on behalf of Indian Institute of Management Mumbai, 

(hereinafter referred to as the “PMC”) has invited bids for “________________Name of work” 

(hereinafter referred to as the: Project”) 

WHEREAS, M/s.  _________ is desirous to submit the Bid Application for the Project. The condition of 

the Bid Document permits collaboration with a Industrial Kitchen Equipment’s CONTRACTING FIRM 

having experience in Supply, Installation, Testing and commissioning of Industrial Kitchen Equipment’s 

WHEREAS, _____________ (Party, I) intends to associate with ________ (Industrial Kitchen 

Equipment’s CONTRACTING FIRM) in the form of Collaboration, Being an experienced 

Electrical/Mechanical CONTRACTING FIRM agrees to collaborate with _______ (Party I) for carrying 

out Design, supply, erection, testing & commissioning of Industrial Kitchen Equipment’s. 

NOW, THEREFORE, in consideration of the mutual promise and covenants set forth herein, the Parties 

hereby agree that:  

1) _______________________ (Party, I) will include _____________________ (Industrial 

Kitchen Equipment’s CONTRACTING FIRM) in the Bid submitted to the PMC as a 

Collaborator. 

2) This MOU is considered to be exclusive and irrevocable for the present project. It is hereby agree 

that both parties will work in a joint effort to bid for the Tender, and if successful, 

______________________ ________________ (Industrial Kitchen Equipment’s 

CONTRACTING FIRM) will carrying out supply, erection, testing & commissioning of 

Electrical/ fire-fighting and Industrial Kitchen Equipment’s and supporting back up and to give 

technical assistance in execution of the project. 

3) _______________ (Industrial Kitchen Equipment’s Contracting Firm) confirm that they are 

capable of carrying out supply, erection, testing & commissioning of Industrial Kitchen 

Equipment’s EQUIPMENT’s & supporting back up and to give technical assistance in execution 

of the project.(Inclusive of all support backup infrastructure.) 

 

4) _______ (Industrial Kitchen Equipment’s Contracting Firm) undertakes that the Industrial 

Kitchen Equipment’s Contracting Firm being offer conform to all the technical specification 



Construction of G+1 Executive Dining Hall Near MDP Hostel Building, Interior Renovation & Furnishing Works for Kitchen in Pragati Vihar Building 
and Furniture work including Interior Alterations Within MDP Hostel Building and setting up of Industrial Kitchen in Pragati Vihar and Swami 

Vivekanada Hall. 

WAPCOS Limited Page 118 of 145 Contractor 

requirement set forth in the tender and further agree to abide by with the execution schedule 

(pertaining to timely completion of Setting up of (Design, Supply, Testing & Installation of 

Industrial Kitchen Equipment’s) agreed.  

 

5) The scope of either parties is as under __________ (Party – I) shall be responsible for 

Construction & maintenance of Civil and other works and _______ (Industrial Kitchen 

Equipment’s Contracting Firm) shall be responsible for SITC of Industrial Kitchen Equipment’s 

and its maintenance for 3 Years. Both the parties under the contract undertake not to communicate 

to third party any part of this agreement or information which is Technical, financial or otherwise 

which will be exchanged between the parties during the period of this agreement and 5 (five) years 

thereafter without prior approval of the IIM Mumbai/ PMC providing the information, except as 

may be required for the contract bid submission and execution. 

 

This MOU shall be terminated if _______ (Party-I) is not awarded with the work and ________ (Industrial 

Kitchen Equipment’s Contracting Firm) shall be free to associate with any other contractor. 

 

IN WITNESS WHEREOF, 

The parties hereto have duly executed this MOU through their authorized representatives as on day and 

year written above. 

For and on behalf of  

 

Party I,      Party II (Industrial Kitchen Equipment’s Contracting Firm) 

 

Authorized Signatory    Authorized Signatory 

 

Name :                          Name :  

Position :               Position :  
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SECTION– VII 

 

APPENDIX 
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APPENDIX-I 

 
BANK GUARANTEE FORMAT FOR EMD 

 
WHEREAS, M/s ……………………………………….. having their Registered/Head Office at 
…………………………………………….. (hereinafter called “the Bidder”) has submitted his Bid dated 
…………………… for the ………………………………………………… [hereinafter called “the 
Bid”] to M/s WAPCOS Limited (hereinafter called the Employer) 
 
KNOW ALL PEOPLE by these presents that we ………………………………………………… (Name 
of the Bank) having our head office at ………………………………………………… (hereinafter called 
“the Bank”) are bound unto Employer in the sum of ……………………………………… for which 
payment well and truly to be made to the Employer, the Bank binds itself, its successors and assigns by 
these presents. 
 
SEALED with the Common Seal of the said Bank this ………………… day of 
……………month……… year. 
 
THE CONDITIONS of this obligation are: 

1. If after Bid opening the Bidder withdraws his bid during the period of Bid validity specified; 
OR 
2. If the Bidder having been notified of the acceptance of his bid by ……………………………… 

during the period of Bid Validity: 
 

We undertake to pay to the ……………………………… up to the above amount upon receipt of his 
first written demand, without the Employer having to substantiate his demand, provided that in his demand 
the Bidder will note that the amount claimed by him is due to him owing to the occurrence of one or any 
of the above mentioned two conditions and specify the occurred condition or conditions. 

 
This Guarantee will remain in force up to and including the date ……………………………… after the 
deadline for submission of Bids as is stated in the instructions to Bidders or as it may be extended by the 
………………………………………… notice of which extension(s) to the Bank is hereby waived and 
notice to the bidder would constitute sufficient notice to the Bank. Any demand in respect of this guarantee 
should reach the Bank not later than the above date. 
 
Notwithstanding anything contained herein 

i) Liability under this guarantee shall not exceed …………………………………………… 

ii) This bank guarantee shall be valid upto ………………………………………… and; 

iii) Our liability to make payment shall arise and we are liable to pay the guaranteed amount or any part 
thereof under this guarantee only and only if you serve upon us a written claim or demand in terms of 
the guarantee on or before ……………………………………… (Indicate a period twelve months 
after the date of issue of Bank Guarantee). 

 
 
DATE: SIGNATURE: 
(Signature of Witness) SEAL 
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APPENDIX-II 

ACCEPTABLE MAKES OF MATERIALS 

Acceptable makes of materials to be used in the work are enclosed. In case of non-availability of these 

makes, after the approval of PMC, the Contractor can use the alternative makes only BIS marked materials. 

Non BIS marked materials may be permitted by the PMC/ IIM Mumbai only when BIS marked materials 

are not manufactured. 

Note: 

1. The Contractor shall obtain prior approval from the PMC/IIM Mumbai before placing order for 

any specific material or engaging any of the specialized agencies. The Contractor shall make a 

detailed submittal with catalogues and highlighted proposed specifications as well as full details 

of the works proposed to be executed by the specialized agency, as specified. 

2. Wherever applicable, the PMC/IIM Mumbai may approve any material equivalent to that 

specified in the tender subject to proof being offered by the Contractor for equivalence to his 

satisfaction. 

3. Unless otherwise specified, the brand / make of the material as specified in the item -

nomenclature, in the particular specifications and in the list of approved materials attached in 

the tender, shall be used in the work. 

4. Reinforcement steel shall be procured from any vendors who have the license for at least 5 years 

for manufacture of BIS subject to prior written approval of PMC/IIM Mumbai. Steel sample of 

all the lots procured shall be subjected to testing through recognized laboratories and shall be at 

Contractors’ cost. Sampling shall be as per the Specifications (referred to Schedule F). 

S. NO DESCRIPTION OF WORK MANUFACTURERS 

I Structural & Architectural  

1.  Cement ACC, Ultra Tech, J. P. Rewa, Vikram, Shree Cement, Birla Jute, 

Cement Corporation of India, Ambuja Cement 

2.  White Cement/ Putty J.K., Birla 

3.  Ready Mix Concrete A.C.C., Ultra Tech, Rmc, Godrej, Skyway, 

4.  Waterproofing Compound Pidilite, BASF, Cico, Fosroc, Roff, Sunanda, Sika 

5.  Reinforcement Steel Sail, Tata Steel, Rinl, Jindal Steel & Power Ltd., Jsw Steel Ltd., 

Makes- Conforming To Criteria Mentioned In Tender Document 

6.  Mechanical Splicing System With 

Coupler 

Splicetek India Pvt. Ltd. Dextra India Pvt. Ltd. Ishita Enterprises 

7.  Structural Steel Tata Steel, Sail,  Rinl, Vizag,  Jindal, Apl 

Apollo 

8.  Concrete Blocks Conwood,  Gurjari,  Hindustan,  Lokgroup, Sai Block, Ved Pmc 

Ltd. 

9.  AAC Blocks Aerocon,   Siporex,   Ultra   Tech,   Ecolite, Godrej 

10.  Sand Gujarat River 

11.  Precast Concrete Products Siporex  Ind,  B.G. Shirke&  Co;  Supreme 

Concrete Minato Blocks - Kolhapur 
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S. NO DESCRIPTION OF WORK MANUFACTURERS 

12.  Anti-Termite Treatment PCI, PECOPP, Godrej Hi-Care 

13.  Factory Made Concrete Blocks Astra Concrete, Raj Cover Blocks 

14.  Ready Mixed Cement Plaster Walplast, Ultra Tech, Madras Cement Ltd, Sound Build Care Ltd., 

Ferrouscrete, Precise Conchem Pvt Ltd. 

15.  Paver Blocks/ Grass Pavers/ 

Kerbstone 

Vyara, Basant Betons, Super, Hindustan 

16.  External Paver Tiles H.R.Johnson-Endura, Vyara, Super, Pavit, Kajaria 

17.  External Ceramic Mosaic Tiles Shon, Mridul, Kent Bisazza, Palldio ? 

18.  External Texture Paint Renovo,   Ruff&Tuff,  Roughtex,   Sherwin 

Williams, SKK(?) 

19.  Acrylic Rough Plaster Asian Paints, Spectrum, Heritage, SKK(?) 

20.  Waterproofing Cement Paint Snowcem, Berger, Nerolac, Asian, 

21.  Paints Ici, Asian, Berger, Nerolac, Dulux, Godavari 

Paints, Jotun(?) 

22.  Gypsum Light Weight Plaster Gyproc,   Ferrouscrete,    Ultratech,   Saint 

Gobain 

23.  White     Cement     Based     Putty     

For Concrete/Plastered Surfaces 

Birla    White,   Plasto    Shine,    Walplast 

Products Pvt. Ltd. 

24.  Polymer          Modified          

Cementitious Grout/ Cement 

Adhesive/ Epoxy Grout 

Pidilite, Basf, Cico, Fosroc, Roff, Laticrete, Ardex Endura 

25.  Polymer Modified Adhesive Mortar 

For AAC Blocks 

Walplast, Ultra Tech, Madras Cement Ltd, Sound Build Care Ltd., 

Ferrouscrete, Precise Conchem Pvt Ltd., Keracol, Pidilite 

26.  Integral Water Proofing Compound Pidilite,  Roff,   Fosroc,   Sunanda,   Cico, Accoproof, Mc 

Bauchemie, Sika, Kemper 

27.  Cement Bonded Fibre Particle Board NCL  Industries,  Visaka,  Everest,  Bison, Shera, Ramco 

28.  Moisture Resistant Board Saint Gobain Gyproc India, USG Boral 

29.  Calcium Silicate Boards/Tiles Hilux, Promat, Visaka, Starpan, Aerolite 

30.  Aluminium Composite Panels Aludecor, Eurobond, Alstrong, Alucobond, Timex Bond, Viva - 

All Fr Class B 

31.  Friction Hinges & Locks Cotswold,  Geze,   Alualpha,  Securistyle, Sotralu, Master 

32.  Spacertape, Backer Rod Norton, Bow, Tremco 

33.  All Types Of Silicon Dow Corning, GE, Wacker India 

34.  EPDM Amee Rubber Industries, Okaska 

35.  Nuts, Bolts, Screws Kundan, Puja, Atul 

36.  Welding Rods Ador, Cosmos, Esab, Super Bond (S) 

37.  Stainless Steel Anchor Fasteners Hilti, Fischer, Klimas 

38.  Aluminium Extrusion Sections Jindal, Hindalco, Nalco, Indian Aluminium 

Co, Vedanta, Gujrat Aluminium 

39.  Xps Blocks Modi Foam 

40.  XPS/EPS Insulation Board BASF, Owens Corning, Carlisle 

41.  Intumescent Strips Promat, Pemko, Intumex, Astroflame 
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S. NO DESCRIPTION OF WORK MANUFACTURERS 

42.  Float Glass Clear 

Pilkington, Saint Gobain, Asahi, Modiguard, Guardian, Sisecam 

43.  Coated Glass 

44.  Float Glass Mirror 

45.  DGU, SGU, Fire Rated Glass 

46.  Laminated Glass 

47.  Backpainted Glass 

48.  Self-Cleaning Glass 

49.  Fire  Resistant  Wooden  Door  

Frame  & Shutters 

Ardor, Signature, Sukriti, Promat, Kutty, Signum, Kenwood, 

Shreeji, Tufwood, Navair 

50.  Fire Resistant Metal Door Frame & 

Shutters 

Ardor, Signature Sukriti, Promat, Kutty, Signum, Kenwood, 

Shreeji, Tufwood, Navair, Shaktimate Horman, Iclean 

51.  Fire Rated Glass Pilkington,  Schott,  Saint  Gobain,  Asahi, Guardian, Modi 

52.  Hardware For Fire Rated Doors Dorma, Geze, Hafele, Hettich 

53.  SS Door Hardware Dorma, Geze, Hafele, Hettich, Kich 

54.  Floor Springs, Door Closures, 

Panic Bar, Patch Fittings 

Dorma,  Geze,  Hafele,  Hettich,  Horman, Sevax, Casma 

55.  Locks Godrej, Vision/ Vijayan, Dorset 

56.  Wooden Flush Doors Kenwood,   Anchor,    Century,   Greenply, Shreeji, Kutty 

57.  Hidden Woodwork Seasoned Old Burma 

58.  Exposed Woodwork 1st BTC 

59.  Marine Plywood  
 

Kenwood,   Anchor,    Century,   Greenply, Shreeji, Kutty 60.  Commercial Plywood 

61.  Blockboard 

62.  High Pressure Laminates Greenlam, Merino, Century Ply Ltd. 

63.  Veneers Greenlam, Euro, Archid, Century Ply Ltd., Timex 

64.  Drawer Channels Earl Bilhari, Efficient Gadgets, Enox 

65.  Soft Board Jolly Board 

66.  Screws Nettlefold, Brass Oxide 

67.  High Pressure Compact Laminate 

Cubicles 

Merino, Greenlam, Citadel 

68.  Castors Pitroda, Rexilla 

69.  Vertical/ Horizontal Blinds Vista, Levolor, Mac. 

70.  Writing Board White Mark, Alko Sign 

71.  Tecsound Sheet Texsa, Envirco Solutions, Sound Blanket, Tranquil 

72.  Cotton Fabric Century, Raymond 

73.  Nylon Fabric Reliance 

74.  Foam Of Chairs, Sofa Mm Foam 

75.  Fabric Protection Scotchguard Of Birla 3m 
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S. NO DESCRIPTION OF WORK MANUFACTURERS 

76.  Stainless Steel Jindal, Sail, Tata Steel, Jsw 

77.  Polycarbonate Sheets Palaram, Danpalon, Lexon, Alcox 

78.  Architectural Fabric Ferrari, Nehlek, Hiraoka 

79.  Engineered Composite Marble H.R.Johnson, Cmc, Agl, Asian 

80.  Granite Cmc, Elegant, Asia Pacific, Stone Source 

81.  Quartz H.R.Johnson, Cmc, Agl, Asian 

82.  Vitrified Tiles - Glazed, Soluble Salt, 

Double Charge,Full Body 

Somany,   Kajaria,   H.R.Johnson, Agl, Asian,Nitco 

83.  Ceramic Tiles Somany, Kajaria, H.R.Johnson, Agl, Asian, Nitco 

84.  Non Shrink Cementitious Grout Sika, Fosroc, Basf 

85.  Hydrophilic  Swellable  Water  Bar  

Profile Sealants 

Sika, Basf, Adeka India 

86.  Polymer  Modified  Cementitious  

Grout  / Cement Adhesive / Epoxy 

Grout 

Pidilite, Keracol, Ardex Endura,  Laticrete, Bal Endura, 

Ferrouscrete 

87.  Polymer Modified Adhesive Mortar 

For AAC Blocks 

Walplast, Ultra Tech, Sound Buildcare Ltd., Ecolite, Ferrouscrete, 

Keracol, Pidilite 

88.  Adhesive For Granite, Marble, Stone Araldite, Hunstman 

89.  Polyster Pu Coating On Venner, 

Wood 

Mrf Corp, Ica, Asian Paints 

90.  Adhesive For Wood, Laminate, 

Veneer 

Fevicol-Pidilite, Euro-Jyoti Resins 

91.  Plaster Of Paris Mk, Saint Gobain 

92.  Modular False Ceiling GI Frames Hunter Douglas, Armstrong, Saint Gobain 

93.  False Ceiling Aluminium PR Ceiling/ Armstrong/ Gyproc/ Saint Gobain/ Aura/ New Age 

False Ceiling Pvt. Ltd 

94.  Gypsum Ceiling Saint Gobain - Gyp Serra 

95.  Modular Mineral Fibre Ceiling Tiles Armstrong, Saint Gobain, Hunter Douglas 

96.  Acoustical Grid Ceiling Knauf,    Rockfon,     Gyptech,    Anutone, Armstrong, Fibrecrete, 

Ecotone 

97.  Loop Pile Carpet Indiana Floor, Pvr Floor, Galeecha Carpets 

98.  Wooden Laminate Flooring Ego, Indiana Floor 

99.  Acoustic Panel  /  Polyster  Fibre  

Board Panels 

Tranquir, Inodsonic,Techno Acoustic 

100.  Polyster Fibre Insulation Prime, Nowofill, Mikakasha Mikron 

101.  Aluminium Skirting Cubic, Vedic 

102.  Compactors Kompact, Godrej 

103.  Modular Furniture Godrej, Spacewood, Featherlite, AOS 

104.  Modular Furniture- SS Wire Baskets Hettich, Hafele, Dorma 
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105.  PVC Edge Banding Tape Rehau, Dolkin, Pegasus, Fibro 

106.  Hot Melt Glue For Edge Banding 

Tape 

Eva        (Ethylene        Vinyl        Acetate) Henkel, Kleiberit 

773.3 

107.  Wall Paper Marshalls, Bharat Furnishings, Pvr Flooring 

108.  Frosted Glass Film 3m, Llumar, Garware 

109.  Vinyl Floor Armstrong, Square Foot, Pergo 

110.  Chairs Godrej,         Penworker,         Spacewood, Featherlite, Aos 

111.  Decorative MDF Boards Asis, Green, Century MDF 

112.  PVC Bird Nets Balaji Safety Nets, Nets'n'screens 

113.  GFRC Fins, Chajja, Cornices Birla White Cement, Asian Grc, Swastik Grc 

114.  P.V.C Rainwater Pipe Supreme, Astral, Ashirvad, Finolex, Prince 

115.  Sanitary Wares Jaquar,    Parryware,    Hindware,   Kohler, Grohe, Sternhagen 

C. P. Fittings Jaquar,    Parryware,    Hindware,   Kohler, Grohe, Sternhagen 

116.  S. S. Sink Nirali, Deepali, Futura, 

C. I. Pipes & Fittings Neco, Kapilansh, Skf, Hepco 

117.  G.I. Pipes Tata, Jindal, Prakash Surya, 

G. I. Fittings Unik, R-Brand, Zoloto 

118.  NP2 Class, R.C.C. Pipes Jain Spun Pipe, K. K. Spun Pipe, The Indian hume Pipe Co. Ltd., 

Patel Hume Pipes 

Upvc Pipes And Fittings Astral, Finolex, Supreme, Kisan, AKG 

119.  CPVC Pipes And Fittings Astral, Supreme, Finolex, Prince, AKG 

120.  S. S. Gratings Chilly, Camry 

121.  Expanded Polyurathane Board Saint Gobain, Macoy, 3m 

122.  Anti Vibration Pads/Isolaters Sylomere 

123.  Visco  Elastic  Synthetic  Sound  

Proofing Membrane 

Tecsound, Tranquil 

124.  Glass Wool U. P. Twiga, Rock Wool, Mikron 

125.  Internal Partition System Otic Jeb / Bene/ Vetroln/Fantoni 

 

Specialized Agencies: 

Sr. No Description For Work Manufacturers & Applicator 

1 Waterproofing Works Sika, FOSROC, Sunanda, Pidilite, Nayak Constructions Ltd, BASF, Keracol, 

Likproof India Pvt. Ltd., Modern Waterproofing Co, India Waterproofing Co., 

Overseas Waterproofing Corp. Keracol, Nina Waterproofing, National Water 

Proofing 

2 Curtain Glazing Glaze Tecno India, Ajit India Pvt. Ltd., Innovators Facade Systems Pvt. Ltd., 

Alumayer India Pvt. Ltd. 4ftbsys Pvt Ltd Or Any Other Agencies Proposed By 
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Quantum 

3 Glass Processer Asahi Glass, Sejal, Glasstech, Fg, Gsc, Impect Safety, Saint Gobain 

4 PVDF Coating Aura Architectural Coatings, M. J. Coaters Pvt. Ltd., S P Architectural Coatings 

Pvt Ltd., Ameco, Radiant Anodisers Pvt. Ltd. 

 
 

LIST OF RECOMMENDED MATERIALS FOR ELECTRICAL AND MECHANICAL 

(E&M) WORKS 

Note: 

1. The Contractor shall obtain prior approval from the Dean (IPS) before placing order for any 

specific material or engaging any of the specialized agencies. The contractor shall make a detailed 

submittal with catalogues and highlighted proposed specifications as well as full details of the 

works proposed to be executed by the specialized agency as specified. 

2. Wherever applicable, the Dean (IPS) may approve any material equivalent to that specified in the 

tender subject to proof being offered by the contractor for equivalence to his satisfaction. 

3. Unless otherwise specified, the brand / make of the material as specified in the item 

nomenclature, in the particular specifications and in the list of approved materials attached in the 

tender, shall be used in the work. 

4. Any other / additional Material (Not mentioned below) – Shall be approved from Dean (IPS) 

before use at site. 

 

Sr. No. Equipment / Materials Recommended Manufacturers 

A Electrical Works  

1 
LT  Panels  (TTA  Panels)  OEM 

Manufactured 

Legrand / L&T / Schneider Electric / ABB / 

Siemens 

2 
LT Panels (Non TTA Panels) and 

Motor Control Centre 

Legrand / L&T / Schneider Electric / ABB / 

Siemens ( OEM approved TTA vendor ) 

3 IoT Based System 
ABB  /  Siemens  /  Schneider  /  Aunoa  / 

Honeywell / Bosch 

4 
Sandwiched   Construction   Bus 

Duct and Rising Mains 
Schneider Electric / Legrand / L&T 

5 Distribution Board Hager / Legrand  /Siemens / L&T / ABB 

6 Motor Starter L&T / Schneider / Siemens / ABB / Legrand 

7 Air Circuit Breaker 
L&T (U-Power) / Schneider Electric (Master Pact      

NW)  /  Siemens (3WL) /  Legrand (DMX3) / ABB 
(Emax) 

8 
Moulded  Case  Circuit  Breaker 

(MCCB) 

Schneider Electric (NSX) / L&T (D-Sine) / Siemens 

(3VA)  /  Legrand (DPX3)  /  ABB (Tmax) 

9 

LT Switchgears: 

Miniature Circuit Breakers (MCB) 

Residual Current Circuit Breaker 

(RCCB) 

Residual current operated Circuit 

Breaker (RCBO) 

Hager  /   Legrand  /   Siemens  /   ABB   / Schneider 

Electric / L&T 
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Motor Protection Circuit Breakers 

(MPCB) 

Isolators 

 
10 Power / Auxiliary Contactor 

Legrand / Schneider Electric / Siemens / L&T 

/ ABB 

11 Energy Monitoring System Legrand / Socomec / Schneider / L&T / ABB 

12 Change Over Switch Socomec / L&T / Legrand / ABB 

 
13 

 
ATS – Auto Transfer Switch 

Vitzrotek / ASCO  /  Socomec /  Schneider Electric 

/ Legrand / L&T / ABB / Siemens / GE 

 
14 

 
Control Transformers / Potential 

Transformers 

Automatic Electric / Indcoil / Pragati / AE / Kappa 

/ L&T / Precise / Elmex / Ashmor / ECS / Kalpa 

 
15 

 
Relays 

L&T / Siemens / Enercon / Legrand / Trinity / 

Schneider Electric / Beluk / Ducati / EPCOS 
/ ABB 

 
16 

 
Indicating Lamps (LED  type) 

L&T / Salzer / Schneider Electric / ABB / Legrand 

/  Siemens  /  GE  /  As  per  OEM Standards 

 
17 

 
Push  Buttons and  Bush  Button 

Set 

L&T / Salzer / Schneider Electric / ABB / Legrand 
/ Siemens / GE / C&S / As per OEM Standards 

 
18 

 
Selector Switch 

L&T / Salzer / Kaycee / Schneider Electric / ABB / 

Legrand / Siemens / MECO / As per OEM 

Standards 

19 Terminal Blocks Connect Well / Elmex 
 
 
20 

Connectors (Colours  as   per   Phases   

and Neutral) 

 
 

WAGO / Phoenix Contact / Connect Well 

 
21 

Meters / Energy Meters & Load 

Managers (Digital) 

L&T / Siemens / Schneider Electric / Legrand 

/ ABB 
 
22 

 
Meters (Analog) 

L&T / Siemens / Schneider Electric / Legrand 

/ ABB 
 
23 

 
Electric Timers 

L&T / Legrand / Siemens / Schneider Electric 

/ ABB / MECO / BCH 
 
24 

 
Rotary Switches 

Siemens / Kaycee / Salzer / L&T / Legrand / 

Schneider Electric / As per OEM Standards 
 
25 

 
LT Capacitors 

L&T / Siemens / Legrand / Schneider Electric 

/ ABB 
 
26 

 
Low Voltage Cables 

Finolex / KEI / Havells / Polycab / RR Kabel 

/ Century 
 
27 

Cable  Glands  (Double  /  Single 

Compression type) 

Comet / Cosmos / 3D / HMI / Hex / Jainsons 

/ Dowells / Braco / Polycab 
 
28 

 
Cable Lugs / Cable Terminations 

Comet / Cosmos / 3D / HMI / Hex / Jainsons 

/ Dowells / Braco / Polycab 
 
29 

 
Cu. Conductor Wires (FRLS) 

Finolex / Havells / Anchor / Polycab / RR Kabel 

/ KEI/ Century 
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Sr. No. Equipment / Materials Recommended Manufacturers 
 
30 

PVC     Conduits     and    related 

accessories 

 
Precision / AKG / Polycab / Anchor / Asian 

 
31 

 
MS / GI Conduit (ISI approved) 

AKG / BEC / Vimco / Precision / Steelcraft / 

Anchor 
 
32 

HDMI  Cables  /  USB  Cables  / Audio 

Cables 

 
Legrand / AMP / Molex 

 
33 

 
TV Co-Axial Cables 

Finolex / Havells / Polycab / RR Kabel / KEI 

/ Molex 

 
34 

Modular Switches & Sockets / Modular 

Base Frames with Plate and GI Switch 

Boxes 

Legrand (Myrius & Arteor) / MK (Blenze Plus 

&  Orna) /  Crabtree (Murano) / Schneider 

(Opale) / Norisys / Panasonic (Europa) / L&T 
(Englaze) / GM Modular (GX10 Series or equivalent) 

Model shall be as approved by Architect & Client. 
 

Contractor to provide minimum 03 Nos. samples of 
different makes for approval of Client & Architect 

 
35 

Occupancy   Sensor    /    Motion 

Sensor 

Legrand /  Schneider  /  Wipro  /  Phillips  / Siemens 

 
 
36 

Industrial type Sockets (Metal Clad / 

Splash Proof / Water Proof / Weather 

Proof) 

 
Legrand / Schneider Electric / L&T / ABB / 

Siemens / Hager / Hensel 

 
37 

Ceiling  Fan  –  BLDC  /  Exhaust 

Fans 

 
Atomberg / Superfan / Havells / Crompton 

38 Exhaust Fans Atomberg / Crompton / Havells / Usha 

39 Lighting Fixtures  

  
a) Internal 

Philips  /  Eveready /  Panasonic /  Wipro / Trilux, 

Havels 

  
b) Decorative 

Phillips  / Eveready / Panasonic / Wipro / Trilux 

/ Luker / K-Lite 

  
c) Indoor Gaming / Sports 

Philips  /  Eveready /  Panasonic /  Wipro / Trilux 

/ Harrison 

  
d) External 

Philips  /  Eveready /  Panasonic /  Wipro / Trilux/ 

K-Lite 

  
e) Poles for External Light 

Eveready / Bombay Poles / Rajan Tubes / Bajaj 

 
40 

 
Junction Boxes 

Hensel  /  Sintex  /  Clipsal  /  Spelsberg  / SCAME 

41 Aviation Light Bajaj / Insta Power / Spectrum 
 
42 

Cable   Trays   (Ladder  Type   / 

Perforated) 

OBO  Bettermann  /  Legrand  /  Indiana  / Profab 

/ MK / Erico 

 
43 

 
Floor Raceways / Floor Trunking 

MK / Legrand / OBO Bettermann / Asian Ancillary  

Corporation /  Profab /  Indiana / Erico / Schneider 

 
44 

 
Floor Junction Boxes 

MK / Legrand / OBO Bettermann / Asian Ancillary  

Corporation /  Profab /  Indiana / Erico / Schneider 

45 UPVC Trunking MK / Legrand / OBO Bettermann 
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Sr. No. Equipment / Materials Recommended Manufacturers 
 
46 

Fire   Sealant   &   Fire-Retardant 

Paint 

 
3M / HILTI / OBO 

 
47 

Lightning  Protection   System   / Surge 

Arrestor 

Axis / LPI / OBO / Dehn / Indelec / ABB Furse 

/ Purcel / Eltech / Tercel 
 
48 

 
Earthing System 

OBO Bettermann / JEF / JMV / Axis / Dehn / Eltech 

/ Indelec / ABB 
 
49 

 
UPS 

Eaton / APC-Schneider / Legrand (Numeric) 

/ Vertiv (Emerson) / Delta 
 
50 

 
SMF Batteries for UPS 

Exide  / Amara Raja  / Rocket / Amaron / Standard 

/ AMCO / Prestolite / Tata Green 

51 Inverter Microtek / Luminous / Prostarm 

52 RCC Hume Pipes Dhere / KK / Indian Hume Pipe / Pranali 

53 DWC Pipes / HDPE Pipes Rex / Natni / Polymer / Gemini 

54 Anchor Fasteners HILTI / Fischer 

55 Solar Power Rayzon / Vikram / Novasis / Sova / Waaree 

B DG Set Works  

 
1 

 
Alternator 

Kirloskar  Green  /   Crompton  / Stamford 
/ Leroy / Somer / Elmot 

 
2 

 
Engine 

Cummins / Caterpillar / Volvo Penta / 

Kirloskar / Perkins / Greaves/ 

BAUDOUIN 
 
 
3 

 
 

Batteries 

Exide  /  Amara  Raja  /  Rocket / Amaron 
/ Standard / AMCO / Prestolite / Tata 
Green / Cummins Pulselite / 

 
4 

 
Integrators 

Powerica / Goel Power / Sterling & Wilson 

/ Jackson / Captiva / Cooper / Sudhir / 
Cummins Power / Kalpaka 

 
5 

 
AMF Panel 

Legrand / L&T / Schneider Electric / ABB / 

Siemens 

In case, any electrical components or items or related accessories are required for all the above, please refer 

to the electrical make list for appropriate product recommendations and specifications. 

Sr. No. Equipment / Materials Recommended Manufacturers 

C ELV Works  

 
1 

Fire   Alarm   System   and   all 

accessories 

Edwards / Simplex / Tyco / Honeywell-Notifier 

/ Bosch / Siemens-Fire finder 
 
2 

 
Cables for Fire Alarm System 

Finolex / KEI / Havells / Polycab / RR Kabel / Tyco 

/ Century 

 
3 

Public Address System (Master 
Controller, Amplifier, Speakers, Call 
Station) 

 
TSG  Optimus/  Honeywell  Variodyn/ Bosch 

Preasensa / Bose 

 
4 

Cables    for    Public    Address 

System 

Finolex / KEI / Havells / Polycab / RR Kabel / 

Century 
 
5 

 
CCTV Cameras 

Prama / Sony / Samsung / Honeywell / Bosch 

/ Axis / DV Tel 
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6 24 X 7 LED Displays Samsung / Sony / LG / Dell / Lenovo / HP 

7 Servers / Workstations / Display Dell / HP / Lenovo 

 
8 

Switches and Accessories 

(PoE, Non PoE / Network, Core) 

 
Cisco / HP-Aruba /Juniper 

 
9 

Cat 6 Cables, Wire, Fiber Optic Cables 

and Patch Cords, Patch Panels and 
related accessories 

 
R&M / Legrand / Systimax / Molex / AMP / 

Siemens / Panduit 

 
10 

 
LIU and related accessories 

R&M / Legrand / Molex / AMP / Siemens / 

Panduit / Cisco 

11 Hard Disk Seagate / Toshiba / WD-Purple 
 
12 

 
Racks 

Valrack / ApwPresident / Rittal / R&M / APC / 

Cisco / Wipro / Vertiv 

 
13 

Network Video Recorder / Digital Video  

Recorder, Software and related 

accessories 

 
Prama / Sony / Samsung / Honeywell / Bosch 

/ Axis / Dv Tel 

14 Telephone Tag Box ADC-Krone / Legrand / Cisco 
 
15 

Telephone Junction Boxes and 

Modules 

 
ITL / Krone / MALSON 

 
 
 
 
16 

 
 
 
 

RJ-45 Information Outlets 

Legrand (Myrius & Arteor) R&M / Systimax / Molex 

/ AMP / Siemens / Panduit Model shall be as 
approved by Architect & Client. 

 
 

Contractor to provide minimum 03 Nos. samples of 

different makes for  approval of Client & Architect 
 
17 

 
Door Access Control System 

Siemens / Honeywell / Bosch / HID / Matrix / 

Fortuna Impex / eSSL 
 
18 

Cables for Door Access Control 

System 

Finolex / KEI / Havells / Polycab / RR Kabel / 

Century 

19 Gas leak detection System Ambetronics / 

20 BMS SYSTEM / IOT Tridium/ Netix/ Auona 

In case of LAN & Telephone Works, all the passive components shall be of one make or else 100% compatibility 
shall  be  ensured. Required  certification  for  compatibility  from  the  component manufacturer to be 

furnished on demand of Engineer -In-Charge. 

OEM Manufacturer for TTA Panels and Non -TTA Panels shall be same. 

In case of Light Fixtures, all the fixtures and related accessories shall be sourced from the same make / 

manufacturer. 

In case, any electrical components or items or related accessories are required for all the above, please refer 

to the electrical make list for appropriate product recommendations and specifications. 

D ELEVATORS  

1 Elevators Kone Elevators India Pvt. Ltd. Otis 

Elevator Company (I) Ltd. Johnson Lifts 

Pvt. Ltd. Schindler India Pvt. Ltd. 

Omega Elevators 
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E HVAC  

1 Air cooled Chillers Trane, York, Carrier, Climaveneta, Kirloskar 

2 Chilled water pump Grundfos, Armstrong, Xylem 

3 PIBC valve Danfoss, Belimo, Honeywell 

4 AHU filters/HEPA filters Freudenberg, AAF, Camfill 

5 Magnelic gauges Dwyer, Warree 

6 Differential pressure Transmitter Dwyer, Greystone, Setra, Omicron, Siemens 

7 Readymade ducting profile Rola star, Zeco, Radiant, Asawa 

8 PIR ducting Pal, Asawa 

9 Airflow Switch Siemens, Honeywell 

10 Balancing Valves Advance, Castle, Belimo 

11 Butterfly valves Audco, Intervalve, Crane 

12 VRV  /  VRF  System  (indoor / 

outdoor units) 

Mitsubishi Electric / Daikin / Toshiba / Fujitsu 

General 

13 Double Skin TFA Unit Zeco / Edgetech / Nutech / Citizen 

14 GI Ducts Jindal / Sail / TATA 

15 Grilles and Diffusers Cosmos / Caryaire / System Air / Airtech / Airpro 

/ Dynacraft / Tristar 

16 Ventilation Fans Kruger  /  Nicotra  /  Air  Flow  /  Caryaire  / 

Greenheck 

17 Vibration Isolators Dunlop / Cori / BDK / Resistoflex 

18 Fire Dampers Caryaire / Airtech / Cosmos / Greenheck / Airpro 

19 Damper Actuator Siemens / Honeywell / Belimo 

20 Sensors Siemens / Honeywell / Belimo 

21 Motors Bharat Bijlee / Crompton / Siemens / ABB 

22 Starter Panel Sterling and Wilson / Zenith Engineering / Arrow 
Engineers / Marine Electricals / Sinerco / Goel 
Power / Power Control / L&T / ABB / Schneider 
Electric / GE 

23 Refrigerant Copper Piping Mandev / Totaline / Mexflow / Nippon 

24 Insulation Materials  

 a) Resin Bonded Lloyds / Beardsell / Cooline Navair / Pyroguard 

/ UP Twiga / Kimmco 
 b) Rock Wool Vidoflex   /   Arma   Flex   /   Arma   Cell   / 

Thermobreak / UP Twiga 

 c) Nitrile Rubber K Flex/ Armaflex / Superlon 

25 Variable Frequency Drive Siemens / ABB / Schneider / Danfoss 

26 Refrigerant     Copper     Piping 

Insulation 

K Flex / Armaflex / Superlon 
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27 PVC      Pipes     and     related accessories Precision  /  Polycab  /  Prince  /  Finolex  / 

Supreme / Astral / Dunlop 

28 Filter Klenzaids / Spectrum / Pyramid / EMW 

29 Fire Rated Canvas Connection Easyflex / Resistoflex 

30 Adhesives Armaflex 520 / Pidlite SR 998 / Foster / IIDL / 

Napco / Star Bond 

31 Central Controller Daikin / Toshiba/ Mitubishi / Fujitsu General 

32 Corded / Cordless Remotes Daikin / Toshiba/ Mitubishi / Fujitsu General 

33 Flow Control Devices Aldes / Transmonk / Airflow / Belimo/ Seimens 

/ Schneider / Flowcom 

F FIREFIGHTING  

 
1 

Fire, Sprinkler, Hydrant Main / Jockey 

Pumps 

Kirloskar / Mather & Platt-WILO / Crompton / KSB 

 
2 

 
Terrace Pumps 

Kirloskar / Mather & Platt-WILO / Crompton / KSB 

 
3 

 
Diesel Engine 

Cummins / KOEL / Greaves / Perkins / Cooper 

/ Gemmco 
 
4 

 
Battery 

Exide  /  Amara  Raja  /  Rocket  /  Amaron / 

Standard / AMCO / Prestolite / Tata Green 

5 Battery Chargers Servilink / HBL / Numeric / Robin Teper 
 
6 

 
Motors 

KEC / Siemens / ABB / Crompton / Kirloskar / 

Crompton / Bharat Bijlee 

7 Starters L & T / Schneider / Siemens / ABB / Legrand 
 
8 

Anti       Vibration       Mounting, 

Expansion Joints 

Dunlop / Resistoflex / Easy Flex / Flexionics / Vimpa 

/ IMRA 
 
9 

 
Motors 

KEC / Siemens / ABB / Crompton / Kirloskar / 

Crompton / Bharat Bijlee 
 
10 

 
Starters 

Legrand / L&T / Schneider Electric / ABB / 

Siemens 

11 GI / MS Pipes TATA / Jindal / Sail 

12 Pipe Fittings Jainsons / Unik / VR 
 
13 

 
Non-Return Valves 

Leader / Zoloto / Sant / Kirloskar / Advance / 

Audco / Hawa / Lehry 
 
14 

 
Gate Valves 

Leader / Zoloto / Sant / Kirloskar / Advance / 

Audco / Hawa / Lehry 
 
15 

 
Sluice Valves 

Leader / Zoloto / Sant / Kirloskar / Advance / 

Audco / Hawa / Lehry 
 
16 

 
Butterfly Valves 

Leader / Zoloto / Sant / Kirloskar / Advance / 

Audco / Hawa / Lehry 
 
17 

 
Ball Valves 

Leader / Zoloto / Sant / Kirloskar / Advance / 

Audco / Hawa / Lehry 
 
18 

 
Air Release Valves 

Leader / Zoloto / Sant / Kirloskar / Lehry / Shah 

Bhogilal 
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Sr. No. Equipment / Materials Recommended Manufacturers 
 
19 

 
Solenoid Valves 

Rotex  /  ASCO  /  Switzer  /  Danfoss  /  Aira 

Eurotech / Honeywell 
 
20 

 
Y-Strainer 

Leader / Zoloto / Sant / Kirloskar / Advance / 

Audco / Hawa 
 
21 

 
Pressure Switches 

Indfos / Danfoss / Honeywell / Stefa / Switzer 

/ NICO 

22 Pressure Gauges HD Fire / H Guru / Fiebig / Waree 
 
23 

 
Air Vessel 

Nema / Golden Deer / Zenith / As per CPWD 

Specifications tested upto 25KG / Sq. Mtrs. 

24 Anti Corrosive Materials IWL / Rustech / Pypkote 

25 Pipe Clamp & Supports Chilly / Euroclamp / Easyflex / Gripple 
 
26 

 
Hydrant Valves 

Padmini  /  New  Age  /  Omex  /  Minimax  / 

Superex 
 
27 

 
Fire Hydrants 

Padmini  /  New  Age  /  Omex  /  Minimax  / 

Superex 
 
28 

 
RRL Hose Reel 

Padmini  /  New  Age  /  Omex  /  Minimax  / 

Superex 
 
29 

 
Fire Hose Reel 

Padmini  /  New  Age  /  Omex  /  Minimax  / 

Superex 
 
 
 
30 

Fire Hose, First -Aid Hose Reel, Branch 

Pipe, Siamese Connections, Hose 

Coupling, Nozzle, Fire Brigade 

Connection, etc. 

 
 

Padmini  /  New  Age  /  Omex  /  Minimax  / 

Superex 

 
31 

 
Stand Post Hydrant 

New Janta Metal Works / New Age / AAG / 

Padmini 

32 Sprinklers HD Fire / Tyco / Viking / Grinnell / Spray Safe 

33 Flexible Drop Connection Flexhead / Newage / Tyco 
 
34 

 
Flow Switch 

Danfoss  /  Switzer  /  Honeywell  /  System 

Sensor / HD Fire / Tyco 
 
35 

 
Test Drain Assembly 

New Age / Tyco / HD Fire / Viking / Spray Safe 

/ Grinnell 
 
36 

Alarm Control Valve, Installation 

Control Valve 

New Age / Tyco / HD Fire / Viking / Spray Safe 

/ Grinnell 
 
37 

 
Fire Extinguisher 

Kanex / Minimax / Safex / New Age / Cease 

Fire / Safe Guard 

38 Single Phase Preventer Salec / Legrand / Minilec 

34 C.I Water quality pipes Electrosteel / Kapilansh/Keshospun 

35 C.I Soil quality pipes Neco / Saint Gobain/ Kapilansh 

S. Description Approved Makes 

36 C.I Frame & Cover Neco / Saint Gobain 

37 S.W Pipe & Gully Trap Kashmira,   Rajura,   Girco,   Perfect,   C.I.or approved 

eq. 
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Sr. No. Equipment / Materials Recommended Manufacturers 

38 RCC Hume pipe IHP, Pranali, Premier, Shreeji, Pragati, Usha, JSP or 

app. Eq 

39 SFRC frame & cover / gratings Bharat, Shreeji, SS, KK or approved eq. 

40 HDPE Pipe Supreme / Mahavir 

41 SS Pipes & Fittings J-Press/ Viega/ Platinox 

42 SWR-UPVC pipe & fittings Supreme / Ajay / Astral 

43 Water supply       PVC pipes & 

fittings 

Ashirwad/ Ajay / Astral 

44 Pig Lead Hindustan Zinc 

45 PVC flushing Cistern Parryware / Hindware 

46 Pressure Gauge Fiebig / H. Guru 

47 Foot Valve (Ball type ) Normex /Zoloto/Itap 

48 SBR / EPDM Gaskets Prabhat, Orient, Paul, Durable or approved eq. 

49 C.I fittings / Specials Electrosteel / Kapilansh/NECO 

50 Flush Valves Jaquar / Grohe / Kohler 

51 Check Valve    Wa ferType Advance / Danfoss / Kirloskar 

52 Check Valve    Dual Plate Advance / SKS 

53 Check Valve Forged Screwed Leader / RB / Sant / TBS / Zoloto 

54 Check Valves ( slim type ) Zoloto / Intervalve 

55 Butterfly Valve Itap / C&R / Audco 

56 Ball Valve (15 to 40 mm) Sant / Zoloto 

57 Pressure Reducing Valve VARIE (Vartsila) / Honeywel/Zoloto 

58 Cockroach trap Chilly 

59 CI  double  flanged  non-return valve Kirloskar, IVC, Leader, 

60 Cast   Iron   Pipes   &   Fittings 

Manhole covers and frames 

 

a. As per IS:3989 (Pipes & Fittings) Kapilash 

b. As per IS:1729 (Manhole covers and 

frames) 

Raj Iron Foundry Agra 

c. As  per  IS:1536  (CIClass  LA Pipes) IISCO / NECO /Electrosteel 

61 D.I. Manhole Covers & Frames Neco / Kapilansh 

62 CILA fittings Kartar valves & fittings 

3 Suspended Manhole and Gully 

Trap 

Patel Pattern 

64 Drip Seal ACQUA Bond / Vinod Cement Co. 

65 GI pipe sealent Henkel - LOCTITE 55 

66 Pipe clamp & supports Chilly / Euroclamp / Easyflex / Gripple 

67 D. I. Pipes Electro Steel / Jindal / Lanco Kalahasthi 

68 Copper Pipes & Fitting Flowflex    Rajco / Viega    Max flow 
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Sr. No. Equipment / Materials Recommended Manufacturers 

69 UPVC Pipe Astral / Ashirwad/ Ajay 

70 CPVC pipes Astral / Ashirwad/ Ajay 

71 PB Pipe Flexalen    T hermaflex / George Fisher 

72 Solenoid Valve Avcon / Danfoss 

73 FRP     frames,    covers    and gratings Everlast / Thermodrain / Fibro cast 

74 Enamel  Panting  of  pipes  etc. (low 

VOC) 

Asian (ADCOLITE ONLY) / Goodlas Nerolac / ICI 

75 Ball Float Valve Esseti / HBD / Zoloto 

76 NRV        Ball type        Sewage application Danfoss / Silverspark 

77 Y Strainer CI Emerald / Sant / SKS / Zoloto 

S. Description Approved Makes 

78 Water Pumps Grundfos/DP/Wilo/KSB/Kirloskar 

79 Anti Vibration    Mounting    & Flexible 

Connections 

Cori / Dunlop / Flexionics / Kanwal Industrial 

Corporation / Resistoflex / 

80 Pressure Switch Indfoss / Danfoss 

81 HDPE corrugated underground D-Rex 

82 Electronic Flow Meter Krohne (Forbes Marshall) / Rockwin 

83 Level   Controller   &   Indicator 

(Water) 

Auto  Pump  /  Cirrus Engineering  /  Elegent 

Controls / Technika / Techtrol 

84 MH / Water Tank Plastic Steps KGM / Patel / Pranali Industries 

85 Fastner Fisher / Hilti 

86 Fire Sealant Birla 3 M / Hilti / Promat / STI (USA)/ 

87 Manhole (Prefabricated) OK Play / Supreme 

88 Temperature Sensor/ Gauge Forbes Marshall / Danfoss / Wika 

89 Pressure Vessel ELBI / Wellmate/ Aventura 

NOTE:  

 THE SUPERIOR/ EQUIVALENT MAKE MAY BE USED ONLY AFTER THE 
APPROVAL OF ENMPLOYER. 

 IN CASE ANY INFERIOR QUALITY / SUB-STANDARD MAKE IS FOUND TO BE 
SUPPLIED BY THE CONTRACTOR, THE EMPLOYER’S RESERVES THE 
RIGHT TO DISCARD THE USE OF THE SAME. 
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APPENDIX-III 

SAFETY CODES 
 
1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from 

the ground, or from solid construction except such short period work as can be done safely from 
ladders. When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if 
the ladder is used for carrying materials as well suitable footholds and hand-hold shall be provided 
on the ladder and the ladder shall be given an inclination not steeper than ¼ to 1(¼ horizontal and 
1 vertical). 

2. Scaffolding of staging more than 3.6 m (12ft.) above the ground or floor, swung or suspended 
from an overhead support or erected with stationary support shall have a guard rail properly 
attached or bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or 
platform of such scaffolding or staging and extending along the entire length of the outside and 
ends thereof with only such opening as may be necessary for the delivery of materials. Such 
scaffolding or staging shall be so fastened as to prevent it from swaying from the building or 
structure. 

3. Working platforms, gangways and stairways should be so constructed that they should not sag 
unduly or unequally, and if the height of the platform or the gangway or the stairway is more than 
3.6 m (12ft.) above ground level or floor level, they should be closely boarded, should have 
adequate width and should be suitably fastened as described in (2) above. 

4. Every opening in the floor of a building or in a working platform shall be provided with suitable 
means to prevent the fall of person or materials by providing suitable fencing or railing whose 
minimum height shall be 90 cm. (3ft.). 

5. Safe means of access shall be provided to all working platforms and other working places. Every 
ladder shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while 
the width between side rails in rung ladder shall in no case be less than 29 cm. (11½") for ladder 
upto and including 3 m. (10 ft.) in length. For longer ladders, this width should be increased at 
least ¼” for each additional 30 cm. (1 foot) of length. Uniform step spacing of not more than 30 
cm shall be kept. Adequate precautions shall be taken to prevent danger from electrical equipment. 
No materials on any of the sites or work shall be so stacked or placed as to cause danger or 
inconvenience to any person or the public. The contractor shall provide all necessary fencing and 
lights to protect the public from accident and shall be bound to bear the expenses of defence of 
every suit, action or other proceedings at law that may be brought by any person for injury 
sustained owing to neglect of the above precautions and to pay any damages and cost which may 
be awarded in any such suit; action or proceedings to any such person or which may, with the 
consent of the contractor, be paid to compensate any claim by any such person 

6. (a) Excavation and Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall at all times be 
supplied with at least one ladder for each 30 m. (100ft.) in length or fraction thereof, Ladder 
shall extend from bottom of the trench to at least 90 cm. (3ft.) above the surface of the ground. 
The side of the trenches which are 1.5 m. (5ft.) or more in depth shall be stepped back to give 
suitable slope or securely held by timber bracing, so as to avoid the danger of sides collapsing. 
The excavated materials shall not be placed within 1.5 m. (5ft.) of the edges of the trench or 
half of the depth of the trench whichever is more. Cutting shall be done from top to bottom. 
Under no circumstances, undermining or undercutting shall be done. 

(b) Safety Measures for digging bore holes:- 
i. If the bore well is successful, it should be safely capped to avoid caving and collapse of 

the bore well. The failed and the abandoned ones should be completely refilled to avoid 
caving and collapse; 
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ii. During drilling, Sign boards should be erected near the site with the address of the drilling 
contractor and the Engineer in-charge of the work; 

iii. Suitable fencing should be erected around the well during the drilling and after the 
installation of the rig on the point of drilling, flags shall be put 50m all round the point of 
drilling to avoid entry of people; 

iv. After drilling the borewell, a cement platform (0.50m x 0.50m x 1.20m) 0.60m above 
ground level and 0.60m below ground level should be constructed around the well casing; 

v. After the completion of the borewell, the contractor should cap the bore well properly by 
welding steel plate, cover the bore well with the drilled wet soil and fix thorny shrubs over 
the soil. This should be done even while reparing the pump; 

vi. After the borewell is drilled the entire site should be brought to the ground level. 
 

7. Demolition - Before any demolition work is commenced and also during the progress of the work, 
(i) All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 
(ii) No electric cable or apparatus which is liable to be a source of danger or a cable or 

apparatus used by the operator shall remain electrically charged. 
(iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire 

or explosion or flooding. No floor, roof or other part of the building shall be so 
overloaded with debris or materials as to render it unsafe. 

 
8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge should 

be kept available for the use of the person employed on the site and maintained in a condition 
suitable for immediate use, and the contractor should take adequate steps to ensure proper use of 
equipment by those concerned. The following safety equipment shall invariably be provided. 
(i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective goggles. 
(ii) Those engaged in white washing and mixing or stacking of cement bags or any material 

which is injurious to the eyes, shall be provided with protective goggles. 
(iii) Those engaged in welding works shall be provided with welder’s protective eyeshields. 
(iv) Stone breaker shall be provided with protective goggles and protective clothing and seated 

at sufficiently safe intervals. 
(v) When workers are employed in sewers and manholes, which are in active use, the 

contractors shall ensure that the manhole covers are opened and ventilated atleast for an 
hour before the workers are allowed to get into the manholes, and the manholes so opened 
shall be cordoned off with suitable railing and provided with warning signals or boards to 
prevent accident to the public. In addition, the contractor shall ensure that the following 
safety measure are adhered to :- 
(a) Entry for workers into the line shall not be allowed except under supervision of the 

JE or any other higher officer. 
(b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 

2 to 3 hours before any man is allowed to enter into the manhole for working inside. 
(c) Before entry, presence of Toxic gases should be tested by inserting wet lead acetate 

paper which changes colour in the presence of such gases and gives indication of 
their presence. 

(d) Presence of Oxygen should be verified by lowering a detector lamp into the 
manhole. In case, no Oxygen is found inside the sewer line, workers should be sent 
only with Oxygen kit. 

(e) Safety belt with rope should be provided to the workers. While working inside the 
manholes, such rope should be handled by two men standing outside to enable him 
to be pulled out during emergency.  
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(f) The area should be barricaded or cordoned of by suitable means to avoid mishaps 
of any kind. Proper warning signs should be displayed for the safety of the public 
whenever cleaning works are undertaken during night or day. 

(g) No smoking or open flames shall be allowed near the blocked manhole being 
cleaned. 

(h) The malba obtained on account of cleaning of blocked manholes and sewer lines 
should be immediately removed to avoid accidents on account of slippery nature of 
the malba.  

(i) Workers should not be allowed to work inside the manhole continuously. He 
should be given rest intermittently. The Engineer-in-Charge may decide the time 
up to which a worker may be allowed to work continuously inside the manhole. 

(j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 
(k) Air-blowers should be used for flow of fresh air through the manholes. Whenever 

called for, portable air blowers are recommended for ventilating the manholes. The 
Motors for these shall be vapour proof and of totally enclosed type. Non sparking 
gas engines also could be used but they should be placed at least 2 metres away 
from the opening and on the leeward side protected from wind so that they will not 
be a source of friction on any inflammable gas that might be present. 

(l) The workers engaged for cleaning the manholes/sewers should be properly trained 
before allowing to work in the manhole.  

(m) The workers shall be provided with Gumboots or non sparking shoes bump helmet 
and gloves non sparking tools safety lights and gas masks and portable air blowers 
(when necessary). They must be supplied with barrier cream for anointing the limbs 
before working inside the sewer lines. 

(n) Workmen descending a manhole shall try each ladder stop or rung carefully before 
putting his full weight on it to guard against insecure fastening due to corrosion of 
the rung fixed to manhole well. 

(o) If a man has received a physical injury, he should be brought out of the sewer 
immediately and adequate medical aid should be provided to him.  

(p) The extent to which these precautions are to be taken depend on individual 
situation but the decision of the Engineer-in-Charge regarding the steps to be taken 
in this regard in an individual case will be final. 

(vi) The Contractor shall not employ men and women below the age of 18 years on the work 
of painting with products containing lead in any form. Wherever men above the age of 18 
are employed on the work of lead painting, the following precaution should be taken:- 
(a) No paint containing lead or lead products shall be used except in the form of paste 

or readymade paint. 
(b) Suitable face masks should be supplied for use by the workers when paint is applied 

in the form of spray or a surface having lead paint is dry rubbed and scrapped.  
(c) Overalls shall be supplied by the contractors to the workmen and adequate facilities 

shall be provided to enable the working painters to wash during and on the 
cessation of work. 

 
9. The Contractor shall not employ women and men below the age of 18 on the work of painting 

with product containing lead in any form, wherever men above the age of 18 are employed on the 
work of lead painting, the following principles must be observed for such use : 
(i) White lead, sulphate of lead or product containing these pigment, shall not be used in 

painting operation except in the form of pastes or paint ready for use. 
(ii) Measures shall be taken, wherever required in order to prevent danger arising from the 

application of a paint in the form of spray.  
(iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust 

caused by dry rubbing down and scraping. 
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(iv) Adequate facilities shall be provided to enable working painters to wash during and on 
cessation of work.  

(v) Overall shall be worn by working painters during the whole of working period. 
(vi) Suitable arrangement shall be made to prevent clothing put off during working hours 

being spoiled by painting materials.  
(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be 

subsequently verified by medical man. 
(viii) WAPCOS may require, when necessary medical examination of workers.  
(ix) Instructions with regard to special hygienic precautions to be taken in the painting trade 

shall be distributed to working painters. 
 
10. When the work is done near any place where there is risk of drowning, all necessary equipments 

should be provided and kept ready for use and all necessary steps taken for prompt rescue of any 
person in danger and adequate provision, should be made for prompt first aid treatment of all 
injuries likely to be obtained during the course of the work. 
 

11. Use of hoisting machines and tackle including their attachments, anchorage and supports shall 
conform to the following standards or conditions :- 
(i) (a) These shall be of good mechanical construction, sound materials and adequate strength 

and free from patent defects and shall be kept repaired and in good working order. 
(b) Every rope used in hoisting or lowering materials or as a means of suspension shall be 

of durable quality and adequate strength, and free from patent defects. 
(ii) Every crane driver or hoisting appliance operator, shall be properly qualified and no 

person under the age of 21 years should be in charge of any hoisting machine including 
any scaffolding winch or give signals to operator. 

(iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley 
block used in hoisting or as means of suspension, the safe working load shall be 
ascertained by adequate means. Every hoisting machine and all gear referred to above shall 
be plainly marked with the safe working load. In case of a hoisting machine having a 
variable safe working load each safe working load and the condition under which it is 
applicable shall be clearly indicated. No part of any machine or any gear referred to above 
in this paragraph shall be loaded beyond the safe working load except for the purpose of 
testing. 

(iv) In case of departmental machines, the safe working load shall be notified by the Electrical 
Engineer-in-Charge. As regards contractor’s machines the contractors shall notify the safe 
working load of the machine to the Engineer-in-Charge whenever he brings any 
machinery to site of work and get it verified by the Electrical Engineer concerned. 

 
12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances 

should be provided with efficient safeguards. Hoisting appliances should be provided with such 
means as will reduce to the minimum the risk of accidental descent of the load. Adequate 
precautions should be taken to reduce to the minimum the risk of any part of a suspended load 
becoming accidentally displaced. When workers are employed on electrical installations which are 
already energized, insulating mats, wearing apparel, such as gloves, sleeves and boots as may be 
necessary should be provided. The worker should not wear any rings, watches and carry keys or 
other materials which are good conductors of electricity. 
 

13. All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained 
in safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in 
use. Adequate washing facilities should be provided at or near places of work. 
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14. These safety provisions should be brought to the notice of all concerned by display on a notice 
board at a prominent place at work spot. The person responsible for compliance of the safety code 
shall be named therein by the contractor.  

 
15. To ensure effective enforcement of the rules and regulations relating to safety precautions the 

arrangements made by the contractor shall be open to inspection by the Labour Officer or 
Engineer-in-Charge of the department or their representatives. 

 
16. Notwithstanding the above clauses from (1) to (15), there is nothing in these to exempt the 

contractor from the operations of any other Act or Rule in force in the Republic of India. 
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APPENDIX-IV 

MODEL RULES FOR THE PROTECTION OF HEALTH AND SANITARY 
ARRANGEMENTS FOR WORKERS EMPLOYED BY CONTRACTORS 

 
1. APPLICATION 

These rules shall apply to all buildings and construction works in which twenty or more workers 
are ordinarily employed or are proposed to be employed in any day during the period during which 
the contract work is in progress. 

 
2. DEFINITION 

Work place means a place where twenty or more workers are ordinarily employed in connection 
with construction work on any day during the period during which the contract work is in progress. 

 
3. FIRST-AID FACILITIES 

(i) At every work place, there shall be provided and maintained, so as to be easily accessible 
during working hours, first-aid boxes at the rate of not less than one box for 150 contract 
labour or part thereof ordinarily employed. 

(ii) The first-aid box shall be distinctly marked with a red cross on white back ground and 
shall contain the following equipment:- 

(a) For work places in which the number of contract labour employed does not exceed 
50- Each first-aid box shall contain the following equipments :- 

1) 6 small sterilized dressings. 

2) 3 medium size sterilized dressings. 

3) 3 large size sterilized dressings. 

4) 3 large sterilized burn dressings. 

5) 1 (30 ml.) bottle containing a two per cent alcoholic solution of iodine. 

6) 1 (30 ml.) bottle containing salvolatile having the dose and mode of 
administration indicated on the label. 

7) 1 snakebite lancet. 

8) 1 (30 gms.) bottle of potassium permanganate crystals. 

9) 1 pair scissors. 

10) 1 copy of the first-aid leaflet issued by the Director General, Factory Advice 
Service and Labour Institutes, Government of India. 

11) 1 bottle containing 100 tablet (each of 5 gms.) of aspirin. 

12) Ointment for burns. 

13) A bottle of suitable surgical antiseptic solution 
 

(b) For work places in which the number of contract labour exceed 50. Each first-aid box 
shall contain the following equipment. 

1) 12 small sterilised dressings. 

2) 6 medium size sterilised dressings. 

3) 6 large size sterilised dressings. 

4) 6 large size sterilised burn dressings. 

5) 6 (15 gms.) packet sterilised cotton wool. 
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6) 6.1 (60 ml.) bottle containing a two per cent alcoholic solution iodine. 

7) 1 (60 ml.) bottle containing salvolatile having the dose and mode of 
administration indicated on the label 

8) 1 roll of adhesive plaster. 

9) 1 snake bite lancet. 

10) 1 (30 gms.) bottle of potassium permanganate crystals. 

11) 1 pair scissors. 

12) 1 copy of the first-aid leaflet issued by the Director General Factory Advice 
Service and Labour Institutes / Government of India. 

13) A bottle containing 100 tablet (each of 5 gms.) of aspirin. 

14) Ointment for burns. 

15) A bottle of suitable surgical antiseptic solution. 
 

(iii) Adequate arrangements shall be made for immediate recoupment of the equipment when 
necessary 

(iv) Nothing except the prescribed contents shall be kept in the First-aid box. 

(v) The first-aid box shall be kept in charge of a responsible person who shall always be readily 
available during the working hours of the work place. 

(vi) A person in charge of the First-aid box shall be a person trained in First-aid treatment in 
the work places where the number of contract labour employed is 150 or more. 

(vii) In work places where the number of contract labour employed is 500 or more and hospital 
facilities are not available within easy distance from the works. First-aid posts shall be 
established and run by a trained compounder. The compounder shall be on duty and shall 
be available at all hours when the workers are at work. 

(viii) Where work places are situated in places which are not towns or cities, a suitable motor 
transport shall be kept readily available to carry injured person or person suddenly taken 
ill to the nearest hospital. 

 
4. DRINKING WATER 

(i) In every work place, there shall be provided and maintained at suitable places, easily 
accessible to labour, a sufficient supply of cold water fit for drinking. 

(ii) Where drinking water is obtained from an intermittent public water supply, each work 
place shall be provided with storage where such drinking water shall be stored. 

(iii) Every water supply or storage shall be at a distance of not less than 50 feet from any latrine 
drain or other source of pollution. Where water has to be drawn from an existing well 
which is within such proximity of latrine, drain or any other source of pollution, the well 
shall be properly chlorinated before water is drawn from it for drinking. All such wells 
shall be entirely closed in and be provided with a trap door which shall be dust and 
waterproof. 

(iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked 
and opened only for cleaning or inspection which shall be done at least once a month. 
 

5. WASHING FACILITIES 
(i) In every work place adequate and suitable facilities for washing shall be provided and 

maintained for the use of contract labour employed therein. 
(ii) Separate and adequate cleaning facilities shall be provided for the use of male and female 

workers. 
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(iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic 
condition. 

 
6. LATRINES AND URINALS 

(i) Latrines shall be provided in every work place on the following scale namely :- 
(a) Where female are employed, there shall be at least one latrine for every 25 females. 
(b) Where males are employed, there shall be at least one latrine for every 25 males. 

Provided that, where the number of males or females exceeds 100, it shall be sufficient 
if there is one latrine for 25 males or females as the case may be upto the first 100, and 
one for every 50 thereafter. 

(ii) Every latrine shall be under cover and so partitioned off as to secure privacy, and shall 
have a proper door and fastenings. 

(iii) Construction of latrines: The inside walls shall be constructed of masonry or some suitable 
heat-resisting nonabsorbent materials and shall be cement washed inside and outside at 
least once a year, Latrines shall not be of a standard lower than borehole system. 

(iv) (a) Where workers of both sexes are employed, there shall be displayed outside each block 
of latrine and urinal, a notice in the language understood by the majority of the 
workers “For Men only” or “For Women Only” as the case may be. 

(b) The notice shall also bear the figure of a man or of a woman, as the case may be. 
(v) There shall be at least one urinal for male workers upto 50 and one for female workers 

upto fifty employed at a time, provided that where the number of male or female 
workmen, as the case may be exceeds 500, it shall be sufficient if there is one urinal for 
every 50 males or females upto the first 500 and one for every 100 or part thereafter. 

(vi) (a) The latrines and urinals shall be adequately lighted and shall be maintained in a clean 
and sanitary condition at all times. 

(b) Latrines and urinals other than those connected with a flush sewage system shall 
comply with the requirements of the Public Health Authorities. 

(vii) Water shall be provided by means of tap or otherwise so as to be conveniently accessible 
in or near the latrines and urinals. 

(viii) Disposal of excreta: - Unless otherwise arranged for by the local sanitary authority, 
arrangements for proper disposal of excreta by incineration at the work place shall be 
made by means of a suitable incinerator. Alternately excreta may be disposed of by putting 
a layer of night soil at the bottom of a pucca tank prepared for the purpose and covering 
it with a 15 cm. layer of waste or refuse and then covering it with a layer of earth for a 
fortnight (when it will turn to manure). 

(ix) The contractor shall at his own expense, carry out all instructions issued to him by the 
Engineer-in-Charge to effect proper disposal of night soil and other conservancy work in 
respect of the contractor’s workmen or employees on the site. The contractor shall be 
responsible for payment of any charges which may be levied by Municipal or Cantonment 
Authority for execution of such on his behalf. 

 
 
7. PROVISION OF SHELTER DURING REST 

At every place there shall be provided, free of cost, four suitable sheds, two for meals and the other 
two for rest separately for the use of men and women labour. The height of each shelter shall not 
be less than 3 meters (10 ft.) from the floor level to the lowest part of the roof. These shall be kept 
clean and the space provided shall be on the basis of 0.6 sqm (6 sft) per head. 

Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the 
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building under construction or other alternative accommodation to be used for the purpose. 
 
8. CRECHES 

(i) At every work place, at which 20 or more women worker are ordinarily employed, there shall 
be provided two rooms of reasonable dimensions for the use of their children under the age 
of six years. One room shall be used as a play room for the children and the other as their 
bedroom. The rooms shall be constructed with specifications as per clause 19H (ii) a,b & c. 

(ii) The rooms shall be provided with suitable and sufficient openings for light and ventilation. 
There shall be adequate provision of sweepers to keep the places clean. 

(iii) The contractor shall supply adequate number of toys and games in the play room and sufficient 
number of cots and beddings in the bed room. 

(iv) The contractor shall provide one ayaa to look after the children in the creche when the number 
of women workers does not exceed 50 and two when the number of women workers exceeds 
50. 

(v) The use of the rooms earmarked as creches shall be restricted to children, their attendants and 
mothers of the children. 

 
9. CANTEENS 

(ii) In every work place where the work regarding the employment of contract labour is likely 
to continue for six months and where in contract labour numbering one hundred or more 
are ordinarily employed, an adequate canteen shall be provided by the contractor for the 
use of such contract labour. 

(iii) The canteen shall be maintained by the contractor in an efficient manner. 

(iv) The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and washing 
places separately for workers and utensils. 

(v) The canteen shall be sufficiently lighted at all times when any person has access to it. 

(vi) The floor shall be made of smooth and impervious materials and inside walls shall be lime 
washed or colour washed at least once in each year. 

Provided that the inside walls of the kitchen shall be lime-washed every four months. 

(vii) The premises of the canteen shall be maintained in a clean and sanitary condition. 

(viii) Waste water shall be carried away in suitable covered drains and shall not be allowed to 
accumulate so as to cause a nuisance. 

(ix) Suitable arrangements shall be made for the collection and disposal of garbage.  

(x) The dining hall shall accommodate at a time 30 per cent of the contract labour working 
at a time. 

(xi) The floor area of the dining hall, excluding the area occupied by the service counter and 
any furniture except tables and chairs shall not be less than one square meter (10 sft) per 
diner to be accommodated as prescribed in sub-Rule 9. 

(xii) (a) A portion of the dining hall and service counter shall be partitioned off and reserved 
for women workers in proportion to their number. 

(b) Washing places for women shall be separate and screened to secure privacy. 

(xiii) Sufficient tables stools, chair or benches shall be available for the number of diners to be 
accommodated as prescribed in sub-Rule 9. 

(xiv) (a) 1. There shall be provided and maintained sufficient utensils crockery, furniture and 
any other equipment necessary for the efficient running of the canteen. 

2. The furniture utensils and other equipment shall be maintained in a clean and 
hygienic condition. 
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(b) 1. Suitable clean clothes for the employees serving in the canteen shall be provided 
and maintained. 

2. A service counter, if provided, shall have top of smooth and impervious material. 
3. Suitable facilities including an adequate supply of hot water shall be provided for 

the cleaning of utensils and equipment. 

(xv) The food stuffs and other items to be served in the canteen shall be in conformity with 
the normal habits of the contract labour. 

(xvi) The charges for food stuffs, beverages and any other items served in the canteen shall be 
based on ‘No profit, No loss’ and shall be conspicuously displayed in the canteen. 

(xvii) In arriving at the price of foodstuffs, and other article served in the canteen, the following 
items shall not be taken into consideration as expenditure namely:- 
(a) The rent of land and building. 
(b) The depreciation and maintenance charges for the building and equipment 

provided for the canteen. 
(c) The cost of purchase, repairs and replacement of equipment including furniture, 

crockery, cutlery and utensils.  
(d) The water charges and other charges incurred for lighting and ventilation 
(e) The interest and amounts spent on the provision and maintenance of equipment 

provided for the canteen. 
(xviii) The accounts pertaining to the canteen shall be audited once every 12 months by 

registered accountants and auditors. 
 

10. ANTI-MALARIAL PRECAUTIONS 
The contractor shall at his own expense, conform to all anti-malarial instructions given to him by 
the Engineer-in-Charge including the filling up of any borrow pits which may have been dug by 
him. 

 
11. The above rules shall be incorporated in the contracts and in notices inviting tenders and 

shall form an integral part of the contracts. 
 
12. AMENDMENTS 

Government may, from time to time, add to or amend these rules and issue directions - it may 
consider necessary for the purpose of removing any difficulty which may arise in the administration 
thereof. 


