
Bid Details/�बड �ववरण

Bid End Date/Time/�बड बंद होने क� तार�ख/समय 21-03-2024 11:00:00

Bid Opening Date/Time/�बड खुलने क�
तार�ख/समय 21-03-2024 11:30:00

Bid Offer Validity (From End Date)/�बड पेशकश
वैधता (बंद होने क� तार�ख से) 180 (Days)

Ministry/State Name/मं ालय/रा!य का नाम Ministry Of Water Resources River Development And Ganga
Rejuvenation

Department Name/�वभाग का नाम Wapcos Limited

Organisation Name/संगठन का नाम Wapcos Limited

Office Name/काया%लय का नाम Wapcos Limited

Item Category/मद केटेगर�
Hiring of Consultancy Services - Percentage based - Project
Management Consultancy Services for Development of
National Industrial Township Project at Agartala Tripura;
Project Management; No; Onsite

Contract Period/अनुबंध अविध  4 Year(s)

Minimum Average Annual Turnover of the
bidder (For 3 Years)/�बडर का )यूनतम औसत
वा�ष%क टन%ओवर (3 वष/ का)

108 Lakh (s)

Years of Past Experience Required for
same/similar service/उ)ह�ं/समान सेवाओं के  िलए
अपे23त �वगत अनुभव के  वष%

7 Year (s)

Past Experience of Similar Services
required/इसी तरह क� सेवाओं का �पछला आव8यक
अनुभव है

Yes

MSE Exemption for Years of Experience and
Turnover/ अनुभव के  वष/ से एमएसई छूट  No

Startup Exemption for Years of Experience
and Turnover/ अनुभव के  वष/ से :टाट%अप छूट  No

 

Bid Number/बोली ;मांक (�बड सं<या):
GEM/2024/B/4741096

Dated/=दनांक : 06-03-2024

Bid Document/ �बड द:तावेज़
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Document required from seller/�व;ेता  से मांगे
गए द:तावेज़

Experience Criteria,Bidder Turnover,Certificate (Requested
in ATC),OEM Authorization Certificate,OEM Annual
Turnover,Additional Doc 1 (Requested in ATC),Additional
Doc 2 (Requested in ATC),Additional Doc 3 (Requested in
ATC),Additional Doc 4 (Requested in ATC)
*In case any bidder is seeking exemption from Experience /
Turnover Criteria, the supporting documents to prove his
eligibility for exemption must be uploaded for evaluation by
the buyer

Bid to RA enabled/�बड से Eरवस% नीलामी स=;य =कया No

Type of Bid/�बड का Fकार Two Packet Bid

Time allowed for Technical Clarifications
during technical evaluation/तकनीक� मूGयांकन के
दौरान तकनीक� :पIीकरण हेतु अनुमत समय

2 Days

Estimated Bid Value/अनुमािनत �बड मूGय 39648000

Evaluation Method/मूGयांकन पJित Total value wise evaluation

Financial Document Indicating Price
Breakup Required/मूGय दशा%ने वाला �वKीय द:तावेज
Mेकअप आव8यक है

Yes

Bid Details/�बड �ववरण

EMD Detail/ईएमड� �ववरण

Advisory Bank/एडवाईजर� बNक State Bank of India

EMD Amount/ईएमड� रािश 672000

ePBG Detail/ईपीबीजी �ववरण

Required/आव8यकता No

(a). EMD EXEMPTION: The bidder seeking EMD exemption, must submit the valid supporting document for the
relevant category as per GeM GTC with the bid. Under MSE category, only manufacturers for goods and Service
Providers for Services are eligible for exemption from EMD. Traders are excluded from the purview of this
Policy./जेम क� शत/ के अनुसार ईएमड� छूट के इOछुक �बडर को संबंिधत केटेगर� के िलए �बड के साथ वैध समिथ%त द:तावेज़ F:तुत करने है।
एमएसई केटेगर� के अतंग%त केवल व:तुओं के िलए �विनमा%ता तथा सेवाओं के िलए सेवा Fदाता ईएमड� से छूट के पा  हN। RयापाEरयS को इस नीित के
दायरे से बाहर रखा गया है।

(b). EMD & Performance security should be in favour of Beneficiary, wherever it is applicable./ईएमड� और संपादन
जमानत रािश, जहां यह लागू होती है, लाभाथT के प3 मU होनी चा=हए। 

Beneficiary/लाभाथT : 
Chief Engineer
WAPCOS LIMITED, CONSTRUCTION MANAGEMENT UNIT- III, 1st Floor, NPCC, BUILDING, PLOT NO. 148, SECTOR-
44, GURUGRAM-122003, HARYANA
(Wapcos Limited)
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Splitting/�वभाजन

Bid splitting not applied/बोली �वभाजन लागू नह�ं =कया गया.

MII Compliance/एमआईआई अनुपालन

MII Compliance/एमआईआई अनुपालन Yes

MSE Purchase Preference/एमएसई खर�द वर�यता

MSE Purchase Preference/एमएसई खर�द वर�यता Yes

1. The minimum average annual financial turnover of the bidder during the last three years, ending on 31st
March of the previous financial year, should be as indicated above in the bid document. Documentary evidence in
the form of certified Audited Balance Sheets of relevant periods or a certificate from the Chartered Accountant /
Cost Accountant indicating the turnover details for the relevant period shall be uploaded with the bid. In case the
date of constitution / incorporation of the bidder is less than 3-year-old, the average turnover in respect of the
completed financial years after the date of constitution shall be taken into account for this criteria. 
2. Years of Past Experience required: The bidder must have experience for number of years as indicated above in
bid document (ending month of March prior to the bid opening) of providing similar type of services to any
Central / State Govt Organization / PSU / Public Listed Company. Copies of relevant contracts / orders to be
uploaded along with bid in support of having provided services during each of the Financial year. 
3. Purchase preference to Micro and Small Enterprises (MSEs): Purchase preference will be given to MSEs as
defined in Public Procurement Policy for Micro and Small Enterprises (MSEs) Order, 2012 dated 23.03.2012 issued
by Ministry of Micro, Small and Medium Enterprises and its subsequent Orders/Notifications issued by concerned
Ministry. If the bidder wants to avail the Purchase preference for services, the bidder must be the Service
provider of the offered Service. Relevant documentary evidence in this regard shall be uploaded along with the
bid in respect of the offered service. If L-1 is not an MSE and MSE Service Provider (s) has/have quoted price
within L-1+ 15% of margin of purchase preference /price band defined in relevant policy, then 100% order
quantity will be awarded to such MSE bidder subject to acceptance of L1 bid price.
OM_No.1_4_2021_PPD_dated_18.05.2023 for compliance of Concurrent application of Public Procurement Policy
for Micro and Small Enterprises Order, 2012 and Public Procurement (Preference to Make in India) Order, 2017. 
4. Estimated Bid Value indicated above is being declared solely for the purpose of guidance on EMD amount and
for determining the Eligibility Criteria related to Turn Over, Past Performance and Project / Past Experience etc.
This has no relevance or bearing on the price to be quoted by the bidders and is also not going to have any
impact on bid participation. Also this is not going to be used as a criteria in determining reasonableness of
quoted prices which would be determined by the buyer based on its own assessment of reasonableness and
based on competitive prices received in Bid / RA process. 
5. Past Experience of Similar Services: The bidder must have successfully executed/completed similar Services
over the last three years i.e. the current financial year and the last three financial years(ending month of March
prior to the bid opening): - 
1. Three similar completed services costing not less than the amount equal to 40% (forty percent) of the
estimated cost; or 
2. Two similar completed services costing not less than the amount equal to 50% (fifty percent) of the estimated
cost; or 
3. One similar completed service costing not less than the amount equal to 80% (eighty percent) of the estimated
cost. 

Additional Qualification/Data Required/अितEरW योXयता /आव8यक डेटा

Extendability of contract requirement:As per Tender document

Last 3 years average business revenue from consulting:As per Tender document

Number of Consultants on payroll of firms:As per Tender document
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Number of projects completed in India having similar scope & size of proposed project under
hiring:As per Tender document

Detail of the Project to be managed by Service Provider:1709701699.pdf

Profile of Consultants:1709701726.pdf

Pre-qualifications Criteria:1709701729.pdf

Methodology for Measurement of executed Project Value, to be used for Invoicing:1709701732.pdf

This Bid is based on Least Cost Method Based Evaluation (LCS). The technical qualification
parameters are:-

Parameter Name Max
Marks

Min
Marks

Evaluation
Document

Seller Document
Required

SELECTION AND QUALIFYING
CRITERIA 100 75 View file Yes

Total Minimum Passing Technical Marks: 75

Pre Bid Detail(s)

Pre-Bid Date and Time Pre-Bid Venue

12-03-2024 14:00:00
WAPCOS LIMITED, CONSTRUCTION MANAGEMENT UNIT- III
1st Floor, NPCC, BUILDING, PLOT NO. 148,SECTOR-44, GURUGRAM-122003,
HARYANA

Hiring Of Consultancy Services - Percentage Based - Project Management Consultancy
Services For Development Of National Industrial Township Project At Agartala Tripura;
Project Management; No; Onsite ( 1 )

Technical Specifications/तकनीक� �विश�Iयाँ 

Specification Values

Core

Consulting Category/
Stream

Project Management Consultancy Services for Development of National Industrial
Township Project at Agartala Tripura

Consultant's Profile Project Management

Proof of Concept (POC)
Required No

Deployment of
Consultants/Resource Onsite

Addon(s)/एडऑन

Additional Specification Documents/अितEरW �विश�I द:तावेज़
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https://bidplus.gem.gov.in/resources/upload_nas/MarQ124/bidding/biddoc/bid-6178512/1709701732.pdf
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Consignees/Reporting Officer/परे�षती/Eरपो=ट[ग अिधकार� 

S.No./;.
सं.

Consignee
Reporting/Officer/

परे�षती/Eरपो=ट[ग
अिधकार�

Address/पता Quantity
Additional

Requirement/अितEरW
आव8यकता

1 Arun Kumar
Baindara

122003,NPCC Building 1st Floor
,Plot No.148 Sec-44 1

Estimated Value of
Project to be
Managed :
39648000

Buyer Added Bid Specific Terms and Conditions/;ेता  ]ारा जोड़� गई �बड क� �वशेष शत_

1. Generic

OPTION CLAUSE: The buyer can increase or decrease the contract quantity or contract duration up to 25
percent at the time of issue of the contract. However, once the contract is issued, contract quantity or
contract duration can only be increased up to 25 percent. Bidders are bound to accept the revised
quantity or duration

2. Buyer Added Bid Specific ATC

Buyer Added text based ATC clauses

For Financial Turnover Please refer tender document Page No. 18-

The average annual financial turnover on works during the immediate last three consecutive

financial years, ending March 2023 shall be at least Rs. 1,00,80,000/- (Rupees One Crore and Eighty Thous
and Only) from Audited Balance Sheet for 3 (three) years ending financial.

year 2022-23 are to be enclosed. The requisite certificates must be certified by statutory auditor of the fir
m/company. Any such certificate must carry the UDIN (Unique Document Identification Number). The tend
er evaluation sheet must carry the verification report of UDIN generated from ICAI Portal.

.

Disclaimer/अ:वीकरण

The additional terms and conditions have been incorporated by the Buyer after approval of the Competent
Authority in Buyer Organization, whereby Buyer organization is solely responsible for the impact of these clauses
on the bidding process, its outcome, and consequences thereof including any eccentricity / restriction arising in
the bidding process due to these ATCs and due to modification of technical specifications and / or terms and
conditions governing the bid. Any clause(s) incorporated by the Buyer regarding following shall be treated as
null and void and would not be considered as part of bid:-

1. Definition of Class I and Class II suppliers in the bid not in line with the extant Order / Office Memorandum
issued by DPIIT in this regard.

2. Seeking EMD submission from bidder(s), including via Additional Terms & Conditions, in contravention to
exemption provided to such sellers under GeM GTC.

3. Publishing Custom / BOQ bids for items for which regular GeM categories are available without any
Category item bunched with it.

4. Creating BoQ bid for single item.
5. Mentioning specific Brand or Make or Model or Manufacturer or Dealer name.

5 / 6



6. Mandating submission of documents in physical form as a pre-requisite to qualify bidders.
7. Floating / creation of work contracts as Custom Bids in Services.
8. Seeking sample with bid or approval of samples during bid evaluation process.
9. Mandating foreign / international certifications even in case of existence of Indian Standards without

specifying equivalent Indian Certification / standards.
10. Seeking experience from specific organization / department / institute only or from foreign / export

experience.
11. Creating bid for items from irrelevant categories.
12. Incorporating any clause against the MSME policy and Preference to Make in India Policy.
13. Reference of conditions published on any external site or reference to external documents/clauses.
14. Asking for any Tender fee / Bid Participation fee / Auction fee in case of Bids / Forward Auction, as the

case may be.

Further, if any seller has any objection/grievance against these additional clauses or otherwise on any aspect of
this bid, they can raise their representation against the same by using the Representation window provided in
the bid details field in Seller dashboard after logging in as a seller within 4 days of bid publication on GeM. Buyer
is duty bound to reply to all such representations and would not be allowed to open bids if he fails to reply to
such representations.

This Bid is governed by the General Terms and Conditions/सामा)य िनयम और शत_, conditons stipulated in Bid and
Service Level Agreement specific to this Service as provided in the Marketplace. However in case if any condition
specified in General Terms and Conditions/सामा)य िनयम और शत_ is contradicted by the conditions stipulated in
Service Level Agreement, then it will over ride the conditions in the General Terms and Conditions.
In terms of GeM GTC clause 26 regarding Restrictions on procurement from a bidder of a country which shares a land border with India, any bidder from a country which
shares a land border with India will be eligible to bid in this tender only if the bidder is registered with the Competent Authority. While participating in bid, Bidder has to
undertake compliance of this and any false declaration and non-compliance of this would be a ground for immediate termination of the contract and further legal action

in accordance with the laws./जेम क� सामा)य शत/ के खंड 26 के संदभ% मU भारत के साथ भूिम सीमा साझा करने वाले देश के �बडर से खर�द
पर Fितबंध के संबंध मU भारत के साथ भूिम सीमा साझा करने वाले देश का कोई भी �बडर इस िन�वदा मU �बड देने के िलए तभी पा  होगा
जब वह �बड देने वाला स3म Fािधकार� के पास पंजीकृत हो।�बड मU भाग लेते समय �बडर को इसका अनुपालन करना होगा और कोई भी
गलत घोषणा =कए जाने व इसका अनुपालन न करने पर अनुबंध को तcकाल समाd करने और कानून के अनुसार आगे क� कानूनी कार%वाई
का आधार होगा।

---Thank You/ध)यवाद---
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DISCLAIMER 

 

Sikaria Mega Food Park Private Limited (SMFPL) (A Special Purpose Vehicle (SPV) Under Ministry of 

Food Processing Industries, Union Government of India) has engaged WAPCOS Limited as Project 

Management Agency (PMA) and Project Implementation Unit (PIU) for development of National 

Industrial Township at Agartala. WAPCOS has prepared this document to give information on the 

Project to the interested Bidder. The information is provided to Bidders on the terms and conditions 

set out in this document and any other terms and conditions subject to which such information is 

provided. 

 

The purpose of this document is to provide Bidders with information to assist the formulation of their 

bid. The information is not intended to be exhaustive. Bidders are required to make their own inquiries 

and respondents will be required to confirm in writing that they have done so and they do not rely 

solely on the information in the document. 

 

The information is provided on the basis that it is non-binding on Project Owner or WAPCOS Limited, 

any of its authorities or agencies or subsidiaries or any of their respective officers, employees, agents 

or advisors. 

 

Information provided in this document to the Applicants is on a wide range of matters, some of which 

depends upon interpretation of law. The information given is not an exhaustive account of statutory 

requirements and should not be regarded as a complete or authoritative statement of law. WAPCOS 

accepts no responsibility for the accuracy or otherwise for any interpretation or opinion on the law 

expressed herein. 

 

Project Owner and WAPCOS Limited reserve the right to not proceed with the Project or to change 

the configuration of the Project, to alter the timetable reflected in this document or to change the 

process or procedure to be applied. It also reserves the right to decline to discuss the Project further 

with any party submitting the Bid. 

 

While WAPCOS Limited have taken due care in the preparation of the information contained herein 

and believe it to be accurate, neither SMFPL nor WAPCOS Limited, any of its authorities or agencies 

nor any of their respective officers, employees, agents or advisors gives any warranty or make any 

representations, express or implied as to the completeness or accuracy of the information contained 

in this document or any information which may be provided in association with it. 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Section-I 

Notice Inviting Tender (NIT) 

 

 



Project Management Consultancy Services for  

Development of National Industrial Township Project at Agartala, Tripura 

1 

 

Section-I: Notice Inviting Tender (NIT) 

WAPCOS Limited invites open online tender on behalf of SMFPL from the Reputed, Resourceful, 

Experienced and eligible Agencies / Consultant Firms for the work as per the following details: 

 

Tender No. WAP/CMU-III/2023-24/SMFPL/Agartala/51 

Tender Invitation 

date 

Name of Work 
Project Management Consultancy Services for Development of National 

Industrial Township Project at Agartala, Tripura  

Owner 

Sikaria Mega Food Park Private Limited (SMFPL) (A Special Purpose 

Vehicle (SPV) Under Ministry of Food Processing Industries, Union 

Government of India) who have engaged WAPCOS Limited as Project 

Management Agency (PMA) and Project Implementation Unit (PIU) for 

development of National Industrial Township at Agartala. 

Joint Venture Joint Ventures / Consortia of firms shall not be allowed 

Type of Selection Least Cost Selection (LCS) 

Time Period 

The Time Period shall be 48 Months which is reckoned from 10th day after 

issue of Letter of Award. However, the Contract Period/Completion will be 

Co-terminus with contract period of the project based on the timelines with 

the Contractors appointed for executing the work and sales of the built-up 

area and could be extended further as per the T&C of the Contract. 

Brief Scope of Work 

The selected firm shall be responsible for entire project including check of 

correctness of levels scrutiny and technical audit of design, overall 

supervision, coordination and management of all the projects assignment.  

Carry out a scrutiny/ technical audit of the reports, drawing, designs, 

estimates, BOQ etc. prepared by the Consultant/ Contractor such as Site 

survey, evaluation and analysis including soil investigation, Structural 

design. Site Management and supervision of work at site and quality 

control by engaging qualified and experienced site personnel. Taking joint 

measurement of works completed and certification of Bills for payment by 

WAPCOS. Progress monitoring, reporting and preparing / advising action 

plan for expediting the work. Advising on safety measures. Preparation of 

time lines and programme for project implementation. Liaising with 

Government and local bodies. Providing all assistance for statutory 

approvals. The total built up area of the project shall be about 28 Lakh Sq. 

ft. 

Estimated 

Consultancy Fee  

1.00% of the estimated cost of the project i.e., Rs. 3,36,00,000/- (1.00% of 

estimated project cost is Rs. 336 Crore); Rs. 336 Cr. Is exclusive of GST.  

Earnest Money 

Deposit (EMD) / Bid 

Security Declaration 

Rs. 6,72,000/- (Rs. Six Lakhs Seventy Two Thousand Only) 

(Refundable) in the form of RTGS/NEFT/D.D./Banker’s cheque/ Insurance 

Surety Bonds/ FDR in favor of ‘WAPCOS Limited’ payable at Gurugram, 

Haryana.  

The bank account as per details: 

Name: WAPCOS Limited  

Name of Bank: Indian Overseas Bank 

Bank Account Number: 193502000000405 

IFSC Code: IOBA0001935 

06.03.2024  
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Branch Name: National Horticulture Board (NHB) Building, G-85, Industrial 

Area, Sector-18, Gurugram-122015, Haryana 

 

Exemption in EMD: 

The Micro and Small Enterprises (MSEs) as defined in MSE Procurement 

Policy issued by Department of Micro, Small and Medium Enterprises 

(MSME) or are registered with the Central Purchase Organization or the 

concerned Ministry or Department or Startups as recognized by 

Department of Industrial Policy & Promotion (DIPP) are exempted from the 

submission of Earnest Money Deposit (EMD) on submission of requisite 

proof of valid MSME/NSIC/CPO/DIPP Certificates etc. 

Solvency Certificate 

Rs. 1,34,40,000/- (Rs. One Crore Thirty Four Lakhs Forty Thousand 

Only) in original from a Scheduled Commercial Bank approved by Reserve 

Bank of India (RBI). The Certificate should be issued between the 

publishing of NIT & last date of submission of Bids, including extensions if 

any and shall be addressed to the tendering authority quoting the name of 

the work. 

Bid Validity 180 days from the date of submission of Bid 

Pre-Bid Meeting On 12.03.2024 at 14:00 hours at WAPCOS Limited, Gurugram 

Start date of 

Submission of 

Tender 

Last date of Online 

Submission of Bid 

Date & Time of 

opening of Bid 

 

Note: The terms & Conditions of this tender document shall supersede the terms and 

conditions of GeM bid document. 

 

The bidding document can be downloaded from the website: www.wapcos.co.in, 

https://gem.gov.in/. The tenders shall be uploaded on https://gem.gov.in/. 

 

Further, any information or any issuance of corrigendum/addendum/amendment related to this 

tender will be available only on the website mentioned above and not be published elsewhere. 

 

The technical bid shall be uploaded on the e-tendering portal and also be submitted physically 

(Hard Copy) on or before the last date of submission of tender.  

 

The Bidders must read all the terms and conditions of bidding document carefully and only submit 

the bid if eligible and in possession of all the documents required. The Bidder must ensure that the 

quoted rate shall be inclusive of all indirect costs such as (and not limited to) Logistics, 

Accommodation, TA/DA of personnel, Communication, Documentation, Transportation, Travel, 

Insurance, and other necessary and relevant taxes.  

 

06.03.2024 from 11:00 hours 

21.03.2024 at 15:00 Hours
 

By 21.03.2024 by 15:00 Hours 

https://gem.gov.in/
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In case the office of WAPCOS Limited, Gurgaon happens to be closed on the last date and time 

mentioned for any of the event such as opening of technical and financial bids, the said event shall 

take place on the next working day at the same time and venue. 

s/d 

Chief Engineer 

Construction Management Unit-III 

WAPCOS Limited 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Section-II 

Instructions to Bidders (ITB) 
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Section-II – Instructions to Bidders (ITB) 

2.1 Introduction 

WAPCOS Limited invites open online tender from experienced and eligible financial 

agencies only in a two-envelope system. 

 

The intending tenderer(s) must read the terms and conditions of this tender carefully. He 

should only submit his bid if eligible and in possession of all the documents required. 

  

Throughout these bidding documents, the terms ‘Bid’ and ‘Tender’ and their derivatives 

(Bidder/ Tenderer, Bid/ Tender, Bidding/ Tendering, etc.) are synonymous. 

 

2.1.1 Project Brief 

Sikaria Mega Food Park Private Limited (SMFPL) (A Special Purpose Vehicle (SPV) Under 

Ministry of Food Processing Industries, Union Government of India) has identified around 

11.71 acres of land to develop 5ubmiss. 28 Lakh sq. ft. area of Saleable carpet area / Built-

up area in form of HIG / MIG Residential Township of G+22/24 multiple towers with 5-star 

club facilities, amenities and accompanying commercial facilities within the complex in the 

demise land, adjacent to Mega Food Park premises at Agartala city.  

 

The project shall include construction of buildings including Civil, Electrical, MEP works 

including External development, road construction, Internal Roads for the entire plot 

including footpaths, water Supply Distribution network for the entire project, Storm Water 

Drainage network for the entire project, Rain water harvesting system, Underground water 

tanks (UGT) for fire, raw domestic drinking water, Boundary walls, Horticulture & 

Landscaping works, Sewage Treatment Plant, Solid Compost Plant, Fire-fighting system 

for entire campus, HVAC System, Sub-stations, Solar Power System, CCTV System etc. 

 

2.1.2 Project Location 

The project land is located at Tula Kona Industrial Area in Jirania Block, Agartala in West 

Tripura District. The land is adjacent to Sikaria Mega Food Park being operated by SMFPL. 

Bidders are encouraged to submit their respective Bids after visiting the Project site and 

ascertaining for themselves the site conditions, location, surroundings, climate, availability 

of power, water and other utilities for construction, access to site, applicable laws and 

regulations, and any other matter considered relevant by them. 

 

2.1.3 Project Background 

SMFPL has proposed to set up an Industrial Township building complex with modern living 

features on the said leased land to mitigate the requirements of affordable housing at 

Agartala region. The Company has decided to set up a modern Housing complex under 

MIG and HIG category similar to the housing norms followed by TUDA in their Housing 

projects at the site. 

 

WAPCOS has been appointed as Project Management Agency (PMA) and Project 

Implementation Unit (PIU) for the project.  

 

It is proposed to engage a Project Management Agency for the Development of National 

Industrial Township Project at Agartala, Tripura  
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2.2 Scope of Work 

2.2.1 Broad Scope of Services  

 The selected firm shall be responsible for entire project including check of 

correctness of levels scrutiny and technical audit of design, overall supervision, 

coordination and management of all the projects assignment. 

 The selected firm shall also carry out a scrutiny/ technical audit of the reports, 

drawing, designs, estimates, BOQ etc. prepared by the Consultant/ Contractor 

such as Site survey, evaluation and analysis including soil investigation, Structural 

design. 

 Site Management and supervision of work at site and quality control by engaging 

qualified and experienced site personnel. 

 Taking joint measurement of works completed and certification of Bills for payment 

by WAPCOS. 

 Progress monitoring, reporting and preparing / advising action plan for expediting 

the work.  

 Advising on safety measures.  

 Preparation of time lines and programme for project implementation. 

 Liaising with Government and local bodies.  

 Providing all assistance for statutory approvals. 

 

2.2.2 Scope of Work 

The scope of consultancy services includes, but shall not be limited to following activities.  

1. The Consultant shall function as Project Management Consultant as the ‘Engineer’ 

which involves Project Management in terms of Detailed Planning, Monitoring, 

Coordination with other department/ agencies, Supervision of Work, Contract 

Management, Quality Assurance, Timely Engineering decision and approval thereof 

from WAPCOS, Recording of Measurement/ Bills, assisting in arbitration & litigation 

cases and all other necessary steps/decision required for timely completion of Project. 

 

2.2.3 Quality Control 

a) To finalise construction related procedures such as Technical Specifications, 

Construction Practices and Quality Assurance 

b) To prepare, submit and implement a system of Quality Assurance of works; ensure 

quality of materials and sources of materials; formulate and implement sampling 

and testing procedure and Quality Control measures to ensure required standards 

and consistency in quality. 

c) Supervise & approve the setting up of laboratory (including calibration of 

equipment’s) and field tests carried out by the Contractor. Consultant should also 

undertake at least 10% of the total test by himself. Accordingly, cost in this respect 

shall be borne by the Client.  

d) Undertake special tests of materials and/or completed works, undertake removal 

and substitution of improper materials and /or works as required.  

e) To issue orders for Stoppages of part of work or removal of any unapproved / 

rejected work or materials and also covering work which has not been inspected 

for acceptance or rejected as unacceptable from site forthwith, recording reasons 

for rejection etc.  
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f) To advise WAPCOS on progress and quality of the works being executed by the 

contractor on submission / Monthly basis in the form of Fortnightly and Monthly 

Progress Report, to the satisfaction of WAPCOS. 

g) Inspect and approve the materials at site as per specifications before they are used 

in work.  

h) Inspect the execution and performance of the work with regards to workmanship 

compliance with specifications and all other testing required for acceptance any 

item of Work. 

i) In order to maintain quality standards in the project, the Quality Assurance Maunal 

for Building Works issued by the CPWD shall be followed. 

 

2.2.4 Construction Supervision 

a) To supervise and monitor that the construction works are in accordance with the 

approved technical specifications, Environmental provisions and other stipulation 

of contract documents. The construction methods proposed shall be in compliance 

with the stipulations particularly, in relation to construction equipment and other 

resource deployment.  

b) To scrutinize and certify whenever required, contractor’s materials reconciliation 

statements prepared by contractor.  

c) To supervise all site work, to approve the actions taken by the contractor and works 

executed by the contractor. WAPCOS shall take suitable action on the suggestions 

deemed fit/all deviations, in terms of, as pointed out by the Consultant.  

d) A 7ubmission7 Online Daily Progress reporting system shall be generated and 

updated, for proper record. All Input Materials shall be daily updated in the said 

centralized online data system by the supervising agency with Sample Test 

Reports, Gate Challans, Quantity Measurements, Quality Checks, Supplier details, 

Manufacturer details, Make details, Specification details, Vehicle Carrier details, 

contact details of Driver/Captain of the carrier with details, Details of Inspecting 

Engineers who has approved unloading of the input materials, Details of Gate Pass 

issuing submission, etc. 

e) A detailed list of pending defects to be carried out by the Contractor will be handed 

over to WAPCOS before withdrawal of manpower by the Consultant, in case of fore 

closure of the Consultant/contract agreement. 

f) Whenever final measurements are to be made, the Consultants Team Leader will 

inform the contractor and WAPCOS 7 days in advance, the WAPCOS may 

authorize his representative who will be empowered to participate and check, if so 

wishes, in any measurements.  

g) Getting the rectification of defects (if any) in the works carried out through the 

respective contractor till payment of Final Bill.  

h) Defect Labiality Period is 3 year after the completion.  

i) During the Defect Liability Period, the Principal Architect cum Team Leader, 

Structural Engineer of Consultant has to inspect the Building quarterly and submit 

the report along with the remedial measures. Consultant will ensure for rectification 

of the defects by the Contractor during the defect liability period and issue Defect 

Liability Certificate.  

j) Shall be responsible for obtaining good workmanship with respect to lines, levels, 

plumb, finish, etc. Shall check all centerlines, dimensions, levels and plumb at all 
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stages of work with reference to working drawings and shall ensure correct 

dimensions of all elements.  

k) Inspection and certification of equipment at manufacturer’s works for HVAC, 

Electrical, Communication, Firefighting systems or any other equipment will be 

planned in coordination with the officer designated by the WAPCOS who may 

depute his representative for the inspection. 

 

2.2.5 Project Management 

1) To approve construction schedule, method statements material sources, 

manpower/ machinery deployment plans submitted contractor and review the same 

periodically as per PERT. 

2) Consultant shall provide manpower at site timely and only experienced persons 

shall be provided at site.  

3) Review and approve contractors proposed personal for positions nominated in 

contract.  

4) Approve/suggest modification in contractor’s work programme, method statement 

and material sources etc.  

5) To prepare manual for maintenance and operation of the facilities during and after 

execution of the project submitted by the contractor.  

6) To issue working drawings prepared by the design Consultant timely at site and 

make requisition for new/ supplementary drawings, which are not provided.  

7) Check contractor setting out for conformance with the good for construction/ 

working drawing.  

8) To work out the savings on material and ensure that this benefit/ tax concession 

passes on to the WAPCOS.  

9) To maintain necessary record like measurement book including taking all 

measurement as per CPWD system.  

10) Prepare variations calculated by appropriate rate analysis for non-priced works, 

using prevailing Schedule of Rates as far as possible. The variations proposed to 

WAPCOS for approval shall have proper reasoning justifying its necessity along 

with expected financial implication on the project. 

11) Identify Construction delays and recommend to the contractor the remedial 

measure to expedite the progress under intimation to WAPCOS.  

12) To monitor project for compliance to the plans and designs as detailed in the 

estimates, for timely completion and within the Cost Estimates.  

13) To monitor and check the day-to-day work/activities and certify for payment when 

the quality of the works is satisfactory and the quantities are correct.  

14) To take measurements required for the purpose of Bill Payments and carry out all 

calculation in a manner that Interim Payment Certificate (IPC) is submitted to the 

WAPCOS on monthly basis. The IPC shall reach the WAPCOS for payment by 

First week of every month.  

15) Consultant has to take prior approval of WAPCOS in issuing / approving variation 

in quantity exceeds 10% variation of individual items or aggregate variation 

exceeds 5% of the contract value. WAPCOS’s approval should also be obtained 

for issuing / approving /sanction of additional cost, sums or cost and variation of 

rate and prices.  
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16) To maintain a site order book issued by WAPCOS in duplicate at site for the 

issuance of time-to-time instructions and compliance reports which shall be the 

property of WAPCOS and shall be duly certified by the Consultant. A copy of site 

order book should accompany the IPC along with the copy of the test reports 

relevant to IPC.  

17) Maintain record such as good for construction /working /as built drawing, test data, 

details of variation, correspondence and diaries in format approved / specified by 

WAPCOS. They should also keep measurement record including measurement 

books issued by the WAPCOS.  

18) Update cost estimates till completion (25%, 50%, 75% and 100%) of the project 

period and submit variation statements as and when required.  

19) To certify and recommend extension to be given to the contractor for delay in 

contract for reasons not attributable to the contractor, or else. After approval from 

the WAPCOS, the Consultant shall issue necessary orders for time extension.  

20) To issue on behalf of WAPCOS, notes, damages, claims, claims of interest, penalty 

etc. wherever applicable to the contractor for Contract Administration.  

21) Any other activity as per provision of the Agreement.  

22) Analyze, any claims submitted by contractor, and prepare report based on 

contractual documents addressing technical & financial issues, and propose 

recommendations. Also prepare reply on behalf of WAPCOS. 

23) To mediate and assist in resolving disputes between WAPCOS and contractor 

during constructions and also after completion.  

24) Assisting in Arbitration and Litigation cases with contractors/suppliers including 

preparation of replies etc.  

25) Submit all relevant details including replies and assist the WAPCOS with respect 

to arbitration, litigation etc., and to mediate in resolving disputes between 

WAPCOS, Consultant & Contractor.  

26) Assist in replying audit queries and also suggest interpretations of technical 

specifications and other contract documents.  

27) Shall preserve field books and measurement books supplied by WAPCOS in safe 

custody and shall return the same to WAPCOS after completion of project or as 

advised by WAPCOS.  

28) Shall ensure safety of structure by taking all necessary precautions and by not 

allowing excessive construction loads such as dumping of excessive materials, 

overcrowding on floors and shall avoid such other factors which will endanger the 

safety of structure during construction.  

29) Shall ensure that safety of personnel working at site/ inspecting the site by taking 

precautions by putting barricades, night lamps, near trenches, pits, open shafts, lift 

shafts, edge of floors, terraces and such other places and to insist on compliance 

of safety code such as use of helmets, etc, on work site.  

30) The Consultant shall see that advance action is taken by the builder to make 

suitable provisions for inserts during construction of civil works for various services 

like electricity, air conditioning, water supply, sewage system ventilation etc.  

31) Shall ensure that work proceeds smoothly and not hampered for want of decisions/ 

drawings/ clarifications.  

32) A detailed Contract Completion/ Final Report in 6 copies are to be submitted to the 

WAPCOS. The Consultant will prepare a comprehensive final completion report of 
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the construction contract package after completion of the work. The report shall 

incorporate summary of the method of construction, the construction supervision 

performed, as built construction drawings, problems encountered and solutions 

undertaken thereon and recommendations for future projects ofsimilar nature to be 

undertaken by the WAPCOS. The Consultant shall submit the self-appraisal report 

within the prescribed time summarizing the following details:  

 

a. Details of Personnel including substitution made during the assignment.  

b. Details of variation orders issued.  

c. Details of extension of time granted to the Contractor.  

d. Details of Quality Assurance System.  

e. Quality observed at site by the Consultant.  

f. Details of claims.  

g. Special preventive measures for maintenance suggested by the Consultant.  

 

33) A Quality Assurance Manual in 7 copies, detailing all QA/QC procedures, to be 

submitted within 30 days of commencement of services.  

34) A Maintenance Manual, detailing routine and periodic maintenance tasks that will 

be required to maintain the completed Project.  

35) Certify completion of part or all of the work and submit it to WAPCOS. 

36) Obtain completion plans and “As Built” Drawings with all certificates of the 

Completion from Contractor and approve them.  

37) If the Consultant desires an extension of time for the completion of the work on the 

grounds of Consultant having been unavoidably hindered in its execution or any 

other ground, Consultant shall apply in writing to the officer designated by the 

WAPCOS within 7 days of the date of the hindrance on account of which Consultant 

desires such extensions as aforesaid and the Officer designated by the WAPCOS 

shall, if in his opinion reasonable (Which shall be final) there after authorize such 

extension of time, if any, as may in his opinion be necessary or proper 

 

2.2.6 General  

1) The PMC shall ensure that the construction work is executed strictly as per 

approved drawings approved by TUDA. Structural drawings shall be vetted and 

stamped by IIT. No deviation from the working drawing shall be made. If during 

construction some deviation in drawing is necessitated same shall only be with 

the approval of the WAPCOS whose decision shall be final. 

2) PMC shall be responsible for QualityI workmanship supervision for ensuring good 

quality workmanship, standard specifications, proper fund management and timely 

completion of the activities and milestones to be achieved by agencies as fixed by 

WAPCOS. 

3) PMC shall be responsible for any Sub-standard Input Material used by the 

Contractor for construction. 

4) PMC shall be responsible for any Sub-standard workmanship in construction in 

the project. 

5) PMC shall be responsible for any Sub-standard Quality of Output in the 

construction in the project. 
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6) PMC shall be responsible for any Sub-standard specification of output in the 

construction of the project. 

7) PMC shall be responsible for any Sub-standard Quantity Output in the 

construction of the project. 

8) PMC shall be responsible for any work not done as per approved design, 

drawing, specifications, make, etc. 

9) PMC shall ensure all necessary registrations I approval for the project I territory 

as required under Tripura RERA Act Rules I TUDA for ensuring smooth 

implementation of the project as PIU. 

10) PMC shall ensure strict adherence of all the statutory compliances including 

Labour Laws etc. for ensuring successful completion of the project. 

11) PMC shall ensure the risk and responsibility of maintaining security, law and order 

till transfer of entire possession to Association of Flats I Units owners. SMFPL 

shall assist PMA   for appointment of Tripura State Rifle (TSR) if required. 

12) PMC shall recommend the release of payment to EPC Contractor appointed by 

the WAPCOS after assuming :- 

a. Achievement of payment milestones by EPC Contractor 

b. Quality of works executed strictly as per Drawings, Design and Specifications 

finalized by WAPCOS / SMFPL. 

c. Quantity of works executed as per Drawing, Design and Specification 

 

13) To review and recommend specifications of Materials required for the Project and 

to conduct Market Survey and carry out Rate Analysis to arrive at Fixed Rates 

(Floor Price) of any specific Materials required for the Project not covered in Tender 

Document.  

14) Shall attend periodic site meetings/ meetings in WAPCOS office and discuss site 

conditions bottlenecks faced likely hindrances, time overruns, cost overruns and 

any other important matter along with solutions proposed. Consultant will be 

required to submit periodic reports concerning quality standard and progress of the 

project and also prepare Minutes of Meeting and submit immediately.  

15) Shall ensure that contractor have complied with registration under Contract Labour 

(Regulation and Abolition) Act and abide by laws pertaining to labour including 

payment as per Minimum Wages Act (Consultant should ensure a submit a 

certificate to WAPCOS with each IPC that payment to laborers has been done in 

compliance with Minimum Wages Act) and any other Act or enactment relating 

thereto and rules framed there under from time to time. The Consultant shall 

ensure compliance by the contractors of all labour laws and relevant Statutory Acts 

including Labour License, Minimum Wages Act, etc. and also monitor the status of 

contractor compliance with HIV, AIDS/Child Labour, Labour Laws and equal 

payment to equal work provision in Civil Contract.  

16) Shall ensure that contractors have taken requisite “All Risk Insurance Policies” to 

cover Workman under Workman Compensation Act, loss/ damage caused by 

natural calamities/ accident/ accidental collapse of partially completed work, 

materials and plant at site and for third party claims for injury/ damages. Consultant 

shall ensure that all such policies remain in force throughout the execution of 

project.  
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17) Shall take custody of objects of value and antiquity found on site during excavation 

or otherwise and hand over to WAPCOS official.  

18) The WAPCOS undertakes no responsibility in respect of any life, health, accident, 

travel and any other insurance for the personnel deployed by Consultant.  

19) The Consultant shall be responsible for any damage or loss on account of neglect 

of professional duty or conduct on the part of such staff or Engineers or others. To 

this effect, the Consultant shall indemnify WAPCOS. 

20) The WAPCOS shall not be liable for any injury/ death, caused to any official, 

employee, representative or agent of the Consultant or their Consultants working 

at the site or damage to their properties for any reason whatsoever and WAPCOS 

shall not entertain any claim from any person on that behalf. It would be the 

responsibility of the Consultant to get their officials, employees, representatives, 

agents or their Consultants insured against the possible risks involved in the 

discharge of their duties at the work site.  

21) Consultant shall make their own arrangements facilities in the site office for 

their staff like furniture, telephone/ fan, Computer, e-mail facility, Fax etc. The 

Consultant at their cost will install PCs with requisite software’s for Project 

Management on site. Electricity for lights, Fan, PC etc. for the site office will 

have to be arranged by Consultant. 

22) The Consultant shall not have any objection to WAPCOS maintaining any 

Engineering staff at its own cost at the site of work to carry out work and duties 

allotted to them by WAPCOS, in respect of all the work at site or other areas outside 

the scope of Consultant works for overall surveillance, security and verifications.  

23) Except with the prior written consent by the WAPCOS, the Consultant and their 

representatives shall not any time communicate to any person or entity any 

confidential information disclosed to them for the purpose of the services. The 

Consultant shall not publicize any information pertaining to WAPCOS, which is 

discussed with them during course of execution of work in the interest of project 

completion. 

 

2.3 Organization Setup & Staffing 

1) The Team Leader shall be responsible for entire project including check of 
correctness of levels scrutiny and technical audit of design, overall supervision, 
coordination and management of all the projects assignment. 
 

2) The Team Leader shall also carry out a scrutiny/ technical audit of the reports, 
drawing, designs, estimates, BOQ etc. prepared by the Consultant/ Contractor such 
as Site survey, evaluation and analysis including soil investigation, Structural 
design.  

 
 

3) Architect planner will assist the team leader and the WAPCOS’s representative in 
finalization of master plan and all architectural drawings for all components of the 
project including water supply and plumbing details prepared by the Consultant. 
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Consultants are required to deploy at least following personnel 
 
 

Sl. No. Particulars 

1 Team Leader (1 No.) 

2 Architect Planner- (1 No.) 

3 Resident Engineer (Civil) – (2 No.) 

4 Assistant Resident Engineer (Civil) – (2 No.) 

5 Assistant Resident Engineer (Electrical) – (2 No. 

6 Field Engineer (Civil) – (4 Nos.) 

7 Field Engineer (Electrical) – (2 No.) 

8 Any other support staff required for timely and successful completion of the 

project 

 
Note: The number of RE, ARE / FE (Civil / Electrical) etc. are indicative and actual 

numbers required are to be decided by the WAPCOS. Also if personnel at 
additional positions like Material Engineer, Quantity Surveyor, etc. are 
required, the same may be done by the WAPCOS based on the size and 
nature of the assignment. 

 
After award of the contract, the WAPCOS expects all the proposed key personnel to be 
available during implementation of the contract as per the agreed staffing schedule. The 
WAPCOS will not consider substitutions during contract implementation except under 
compelling circumstances (such as death and/or extreme nature of ailment for which 
Medical Certificate shall be produced from Hospital/Nursing Home). In case of such 
replacements, the Consultant will ensure that there is a reasonable overlap between the 
staff to be replaced and replacement wherever feasible/possible 
 

2.4 Office Setup 

a) Engineer-in-charge shall only provide office space within the project sites free of 

charge along with electricity and water supply. The cost of construction of office 

space to be borne by the Consultant.  

b) The Consultant, at its own cost procure install, operate, maintain office equipment 

such as computers (Desktops and Laptops), Printers (A-3 and A-4 size), Fax 

machine, UPS and other peripherals and all consumables as required for efficient 

discharge of duties.  

c) The Consultant shall procure latest versions of licensed Software including 

Windows, Microsoft Office, AutoCAD, Microsoft Projector Primavera etc and 

antivirus software for the project period.  

d) The Consultant shall procure and keep it activated, internet connection, telephone 

connections and mobile cell phones for the team members during the project 

period.  

e) The Consultant shall procure, operate and maintain at its own cost necessary 

vehicles for the use of its members during the project period. 
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f) In the event, Consultant fails to procure the above-mentioned office equipment, 

software etc. in such condition the WAPCOS may procure the same and 

expenditure towards the same shall be deducted from their RA bills. 

 

2.5 Deficiency of Services  

Deficiencies in the services on part of Consultants may attract penal provisions in the form 

of fines, up to a maximum amount of 10% of contract price and/or debarment etc. by the 

client. Sample deficiencies include but are not limited to the following:  

 Not acting impartially or acting in collusion with contractor in award of variation, fixation 

of new rates, etc.  

 Not keeping proper records regarding quality control, inspection, rejection/ rectification 

of work, etc.  

 Failure to give proper and timely advice to client/contractor to enable correction during 

execution.  

 Delay in / withholding approvals, etc.  

 Refusing to give reasons for decisions when called for by the client.  

 Not being fully conversant with manuals, specifications, standards, client’s/ Ministry’s 

guidelines and requirement of the project to be followed during construction.  

 Certifying substandard work for payment. 

 Not exercising required scrutiny/ non approval of temporary stretch/ works. 

 Lack of proper coordination with contractors and Project Manager/ client’s 

representative to ensure smooth implementation of projects. 

 Permitting subletting of any part/ major works without authorization. 

 Delay in mobilization of required staff at any stage of the contract. 

 Indulging in corrupt, fraudulent, coercive or collusive practice 

 
2.6 Support from WAPCOS 

The WAPCOS shall provide assistance to the Consultant wherever deemed necessary, in 

the form of issuing letters to concerned. 

2.7 Description of Personnel and Requirement: 

Broad qualifications and experience of the professionals given below are clients’ perception 

in respect of the specific requirement of the project. Consultants are advised to prepare 

the CVs of their proposed personnel specifically highlighting the qualification and 

experience in the related area of expertise as per requirements. The CVs should also 

highlight higher education, training and publication of technical papers etc., by the key 

personnel in the related field as well as their experience in providing training in the related 

fields. The CVs of the proposed personnel should reflect size of the project handled in 

terms of costs, duration for which services were provided, type of contract document used 

etc. Broadly speaking, qualification and experience higher than the minimum requirement 

will be given higher weightage. Maximum age limit for all professionals and support 

staff is 65 Years. 
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2.7.1 Key Experts 

 

Sl. 

No. 

Key Position  No. of 

Experts 

Minimum 

Qualification  

Minimum Experience 

1 Team 

Leader 

1 Bachelor’s 

Degree in Civil 

i. Overall Experience : 15 years  

ii. 7 years’ Experience in 

Building Projects 

iii. Satisfactory completion of 

at least one project of same 

nature having More than 

75% of Civil work Cost of 

this proposed project in the 

Capacity of TL/RE/ARE. 

2 Architect 

Planner 

1 Degree in 

Architecture & 

Registered with 

the Council of 

Architecture 

i. Overall Experience : 15 

years  

ii. 7 years’ Experience in 

Building Projects 

iii. Satisfactory completion of 

at least one project of same 

nature having More than 

75% of Civil work Cost of 

this proposed project in the 

Capacity of Architect 

Planner. 

3 Resident 

Engineer 

2 Bachelor’s 

Degree in Civil 

i. Overall Experience : 15 

years  

ii. 7 years’ Experience in 

Building Projects 

iii. Satisfactory completion of 

at least one project of same 

nature having More than 

75% of Civil work Cost of 

this proposed project in the 

Capacity of TL/RE/ARE. 

4 Assistance 

Resident 

Engineer 

(Civil) 

3 Bachelor’s 

Degree in Civil 

i. Overall Experience : 10 

years  

ii. 5 years’ Experience in 

Building Projects 

iii. Satisfactory completion of 

at least one project of same 

nature having More than 

75% of Civil work Cost of 

this proposed project in the 

Capacity of RE/ARE. 
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Sl. 

No. 

Key Position  No. of 

Experts 

Minimum 

Qualification  

Minimum Experience 

5 Assistance 

Resident 

Engineer 

(Electrical) 

2 Bachelor’s 

Degree in 

Electrical 

i. Overall Experience : 10 

years  

ii. 5 years’ Experience in 

Building Projects 

iii. Satisfactory completion of 

at least one project of same 

nature having More than 

75% of Civil work Cost of 

this proposed project in the 

Capacity of RE/ARE. 

 

Note:  

It is desirable that the majority of the professional staff proposed should have an extended 

and stable working relation with it. Each expert is to be evaluated against the tasks 

assigned in accordance with following three main criteria:  

 

2.7.2 Non-Key Staff 

The Consultant has to submit the CVs of the following support staff at the time of signing 

of Contract. 
 

Sl. 

No. 

Non – Key Staff  No. of 

Staff 

Minimum 

Qualification  

Minimum Experience 

1 Field Engineer 

(Civil) 

6 Diploma in Civil 

Engineering  

5 years 

(3 years in Building 

Projects) 

2 Field Engineer 

(Electrical) 

2 Diploma in 

Electrical  

Engineering 

5 years 

(3 years in Building 

Projects) 

3 Field Engineer 

(Mechanical) 

1 Diploma in 

Mechanical  

Engineering 

5 years 

(3 years in Building 

Projects) 

4 Junior 

Administration 

Staff  

5 -  

 

Notes:  

1. Documentary evidence substantiating the certificates of qualifications and experience 

for the above shall be submitted without fail.  

2. Detailed CV representing the relevant experiences as stated above shall be provided 

for evaluation.  

3. WAPCOS reserves the right to check the credentials submitted by the bidder.  

4. In case an Applicant is proposing key professional from educational/ research 

institutions, a ‘No Objection Certificate/ Consent Letter’ from the concerned institution 

Consultant/Agency shall be enclosed with his CV clearly mentioning his/ her availability 

for the assignment. In the absence of such certificate, his/ her CV will not be evaluated.  

5. Upper Age limit of any Consultant shall be 65 years (Rejection criteria) 
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2.8 Approval of Personnel:  

The Consultant should submit the list of Key Personnel to be employed (as defined in 

above clause(s)) by title as well as by name are for approval of Engineer- In-Charge of 

WAPCOS. In respect of Personnel which the agency proposes to use in the carrying out 

of the Services, the agency shall submit to the WAPCOS for review and approval a copy 

of their Curricula Vitae (CVs) against which approval shall be provided by Engineer-In-

Charge within Fourteen (14) days. If the WAPCOS does not object in writing (stating the 

reasons for the objection) within twenty-one (21) days from the date of receipt of such CVs, 

such Personnel shall be deemed to have been approved by the WAPCOS. 

 

2.9 Removal and/or Replacement of Personnel: 

a) Except as the WAPCOS may otherwise agree, no changes shall be made in the 

Personnel.   If, for any reason beyond the reasonable control of   the agency, such as 

retirement, death, medical incapacity, among others, it becomes necessary to replace   

any of   the   Personnel, the agency shall forthwith provide as a replacement a person 

of equivalent or better qualifications. 

 

b) If the WAPCOS 

 
i. finds that any of the Personnel has committed serious misconduct or has been 

charged with having committed a criminal action, or 

ii. has reasonable cause to be dissatisfied with the performance of any of the 

Personnel, then the agency shall, at the WAPCOS’s written request specifying the 

grounds therefore, forthwith provide as a   replacement a person with qualifications 

and experience acceptable to the WAPCOS. 

 

c) Any of the Personnel provided as a replacement under Clauses (a) and (b) above, does 

not qualify any sort of claim for additional expenditure. 

2.10 Period of Completion 

The Time Period shall be 48 Months which is reckoned from 10 th day after issue of Letter 

of Award. However, the Contract Period/Completion will be Co-terminus with sales of the 

built-up area. The contract period of the project could be extended further as per the T&C 

of the Contract. 

 

2.11 Eligible Bidders 

2.11.1 Technical Strength 

i. The Bidder must be a Reputed, Resourceful and Experienced Company/ 

Firm/partnership firm /Financial Consultant in India and shall operate in conformity 

with the provisions of laws in India. 

ii. The Applicant must be incorporated & registered in India under Companies Act 2013 

or Partnership Act 1932 or Limited Liability Partnership Act 2008 and should have a 

minimum experience of 10 years in consulting services in India. 

iii. The Bidder must possess valid License, GST Registration Certificate, PAN card and 

Company Registration Certificate. 

iv. The Bidder must not have been blacklisted by any Government agency or Public 

Sector Undertaking. A certificate shall be attached in this respect. 
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v. The bidder should have experience of having completed an Project Management 

Consultancy of the similar project for any central / state Govt./ Public  Sector  Units  / 

Private Sector during last 7 years in  

 

One similar work having Project Cost not less than Rs. 268.80 Cr.  

or 

Two similar work, each having Project Cost not less than Rs. 168 Cr. 

or 

Three similar work, each having Project Cost not less than Rs. 134.40 Cr. 

 

Similar works means: Project management Consultancy of Mixed use 

development of Residential/ Non-residential Buildings/Commercial Buildings / 

Industrial Buildings/re-development projects. The past experience should be 

supported by completion certificates. 

 

The past experience in similar nature of work should be supported by certificates 

issued by the Client’s organization. The completion / experience certificates, along 

with the supporting documents, shall be got verified from the issuing authority / 

organizations prior to award of works. In case, the works / certificates are not verified 

by the issuing authority, WAPCOS reserves the right to not consider for the award of 

works. For work experience of private sector, the completion certificates shall be 

supported with copies of corresponding TDS certificates. 

 

2.11.2 Financial Strength 

a) The average annual financial turnover on works during the immediate last three consecutive 

financial years, ending March 2023 shall be at least Rs. 1,00,80,000/- (Rupees One Crore 

and Eighty Thousand Only) from Audited Balance Sheet for 3 (three) years ending financial 

year 2022-23 are to be enclosed. The requisite certificates must be certified by statutory 

auditor of the firm/company. Any such certificate must carry the UDIN (Unique Document 

Identification Number). The tender evaluation sheet must carry the verification report of 

UDIN generated from ICAI Portal. 

 

b) Solvency Certificate issued from a Nationalised / Scheduled Commercial Bank approved by 

Reserve Bank of India (RBI) should be at least Rs. 1,34,40,000/- addressed to the tendering 

authority quoting the name of the work. The Certificate should be issued between the 

publishing of NIT & last date of submission of Bids, including extensions if any. The certificate 

shall be submitted in original and the colour/ b&w copy/scanned copy shall not be accepted. 

The certificate should carry name, designation & power of attorney of the bank official. 

 
c) The net worth of the bidder should be positive during the last financial year ending 2022-23. 

The requisite certificates must be certified by statutory auditor of the firm/company. Any such 

certificate must carry the UDIN (Unique Document Identification Number). The tender 

evaluation sheet must carry the verification report of UDIN generated from ICAI Portal. 

 
d) The Bidder should not have incurred any loss (Profit after tax should be positive) in more 

than two years during the last Five financial years ending on the financial year 2022-23. The 

Bidders are required to submit detailed Balance Sheet of last five Financial Year (Audited) 
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and also detailed pages of Profit & Loss Account (Audited) for last five years, the requisite 

certificates must be certified by statutory auditor of the firm/company. Any such certificate 

must carry the UDIN (Unique Document Identification Number). The tender evaluation sheet 

must carry the verification report of UDIN generated from ICAI Portal. 

 
e) The Bidder should be financially sound and should not have applied or be under corporate 

debt Restructuring on the last date of submission of Bid. The bidder shall submit the 

undertaking to this effect along with relevant documents. 

 

2.12 No. of Bid per Bidder 

Each Bidder shall submit only 1 (one) Bid. A Bidder who submits or participates in more 

than one Bid will cause all the proposals with the Bidder’s participation to be disqualified. 

  

2.13 Cost of Bidding 

The Bidder shall bear all the costs associated with the preparation and submission of Bid 

and the WAPCOS in no case will be responsible or liable for those costs, regardless of the 

conduct or outcome of the Bidding process. 

 

2.14 Tender Documents 

The tender documents are as stated below and should be read in conjunction with any 

corrigendum/modification issued on these documents: 

 Notice Inviting Tender (NIT) 

 Instructions to Bidders (ITB) 

 Annexures for Bid Submission 

 General Conditions of Contract (GCC) 

 

The Bidder is expected to examine carefully the contents of all the above documents. 

Failure to comply with the requirement of the Bid submission will be at the Bidder’s own 

risk. Bids which are not substantially responsive to the requirement of the bidding 

document shall be rejected.  

 

2.15 Clarification of Bid Documents and Pre-Bid Meeting  

Prospective Bidder requiring any clarification of the bidding documents may notify the 

WAPCOS via email sent to: projects@wapcos.co.in at least one working day prior to pre-

bid meeting. The queries shall be discussed during the pre-bid meeting and the last date 

for submission of any further queries of Bidders shall be within two days from the date pre-

bid meeting. The WAPCOS will reply to only those queries which received before the 

scheduled time as mentioned above via e-portal which are essentially required for 

submission of bids. The WAPCOS will not reply to the queries which are not considered fit 

like replies of which can be implied /found in the NIT/Tender Documents or which are not 

relevant or in contravention to NIT/Tender Documents. 

 

The pre-bid meeting shall be held, as per the schedule mentioned in the Notice Inviting 

bid. Minutes of the meeting, including the text of the questions raised and the responses 

given will be uploaded on e-portal only. 
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While all efforts have been made to avoid errors in the drafting of the tender documents, 

the Bidder is advised to check the same carefully. No claim on account of any errors 

detected in the tender documents shall be entertained. 

 

2.16 Amendment of Bid Documents 

At any time prior to the deadline for submission of bids, the WAPCOS may, for any reason 

(s), whether at their own initiative or in response to a clarification requested by a 

prospective Bidder, modify the Bidding Documents by the issuance of a corrigendum/ 

addendum. No modification of Bid shall be permissible after last date of submission, 

whatever may be the reason. The WAPCOS may at their discretion may extend the 

deadline for submission of Tender/ Bid, if considered necessary. 

 

Any corrigendum/ addendum thus issued shall be part of the bidding documents. 

Prospective Bidders shall download the same from the e-portal and submit along with the 

submission of Bid as token of acceptance.  

 

2.17 Preparation of Bids 

2.17.1 Language of Bid  

The Bid prepared by the Bidder and all correspondence and documents relating to the Bid 

exchanged between the Bidder and WAPCOS shall be written in the English language 

only.  

 

2.17.2 Bidders Responsibility 

a) The Bidder is solely responsible for the details of their Bid and the preparation of bids. 

In no case shall the WAPCOS be responsible for any part of the tender documents 

submitted by him. Any Site information given in this tender document is for guidance 

only. The Bidder is advised to visit and examine the Site of works and its surroundings 

at their cost and obtain for themselves on their own responsibility, all information that 

may be necessary for preparing the tender and entering into a Contract. 

b) Irrespective of whether or not the Bidders have attended the pre-bid meeting, they shall 

be deemed to have inspected the Site and its surroundings beforehand and taken into 

account all relevant factors pertaining to the Site and clarifications/ modifications/ 

additions given in Pre-Bid meeting or addendum issued as per Clause 2.12 of ITB, 

Section-II of Volume-I, in the preparation and submission of the Bid. 

c) The Bidder shall bear all costs associated with the preparation and submission of his 

Bid, and the WAPCOS will in no case be responsible and liable for those costs. 

 

2.17.3 Documents Required for Submission of Technical Bid  

The Technical Bids shall consist of two separate envelopes (Part-A1 & Part-A2) comprising 

the documents as mentioned below:  

 

Part-A1: 

1. Notarized Power of Attorney / Authorization Letter in case of Proprietor firm, to sign the 

Tender in original 

2. Receipt of EMD submission or exemption certificate 

 

The documents submitted in Part-A1 shall be examined first. Any bids not complying with 
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the above-mentioned requirements shall not be evaluated further and shall be summarily 

rejected.  

 

Part –A2: 

This part of Technical Bid shall consist of the documents as mentioned below: 

1. Letter of Transmittal. 

2. GST Registration Certificate. If not registered till date of submission of bid, Bidder will 

give undertaking on their letter head stating that in case the work is awarded they will 

get registered in GST as per Govt. norms before submission of bills 

3. Copy of PAN card. 

4. Name, address, details of the organization, Name(s) of the Owner/Partners/ Promoters 

and Directors of the firm / company as Annexure – 1 

5. Undertaking regarding Blacklisting / Non Debarment as per format enclosed in 

Annexure-3. 

6. Declaration by Bidder as per format enclosed in Annexure – 4 

7. Format of No Deviation Certificate as enclosed in Annexure-5 

8. Undertaking of the bidder to depute required manpower at site as per Annexure-6. 

9. Annual Turnover, Net worth and Audited Balance Sheets for Last 5 (Five) years ending 

on the financial year 2022-23 duly certified by statutory auditor carrying valid UDIN no. 

generated from ICAI Portal  as per Annexure-7  

10. Profit or Loss and Profit/Loss Statements for last 5 (five) years ending on the financial 

year 2022-23 as per Annexure-8 duly certified by statutory auditor carrying valid UDIN 

no. generated from ICAI Portal 

11. Solvency Certificate as per format enclosed in Annexure-9 

12. Details of similar type of works meeting the eligibility criteria executed indicating value 

of works in each Contract with self-attested documentary evidence such as copy/ 

copies of completion Certificate(s) along with Letter of Intent (s)/ Work Order (s) / 

Contract Agreement (s) from respective Owner(s)/ Client(s) mentioning name and 

nature of work(s), date(s) of commencement and value(s) of the job(s) executed during 

seven years as per format enclosed in Annexure-10 

13. Bid Security Declaration as per Annexure-15 

14. Undertaking in respect of Rule-144(xi) in GFR 2017 as per Annexure-18 

15. Signed & Stamped tender document including Corrigendum & Addendum, if any 

 

The Bid Processing Fee, Bid Security/EMD/ Documentary Proof for waiver of the same, shall be 

submitted by the Bidder before the date & time of submission of Bid, failing which the Bid shall be 

summarily rejected and the Bid shall not be opened. Completed Bidding documents, Annexures 

etc., used thereto shall be duly filled in and signed wherever required without altering the formats. 

 

No information relating to financial terms of services should be included in the Technical 

Bid 

 

2.17.4 Financial Bid 

The Financial Bid shall be submitted online only as per Annexure-11 & 12 along with Bid 

before last date & time of submission of Tender Document.  

The Financial bid is to be submitted online only and directly submitted on GeM Portal only.  

Annexure-11 shall be filled in PDF & uploaded online only. 
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Annexure-12 shall only be filled in Excel format (not in PDF format) and also to be uploaded 

online only. 

 

2.17.5 Bid Price 

Unless stated otherwise in the Bidding Documents, the Bid Price shall be for the whole 

scope of work as described in ITB Clause-2.2 

a) The total price quoted by the Bidder shall be firm during the performance of the 

Contract. Price quoted by the Bidder with any condition shall not be accepted and same 

is liable to be rejected. 

b) Prices quoted by the Bidder shall include all Materials, Tools & Plant, supervision, 

profit; other levies together with all general risks, liabilities and obligations set out or 

implied in the contract, cost of insurance to this contract, all applicable tax liabilities like 

Income Tax, GST & Surcharges, etc. Any other taxes /cess as per Government 

directives shall be deducted from each bill paid to the Contractor, from time to time. 

c) The agency shall issue Tax Invoices to the WAPCOS showing (i) Basic Amount (ii) 

GST Amount separately in each bill and the payment of GST amount shall be 

reimbursed to agency only after uploading of GST amount by agency on GST portal to 

avail input benefit of GST by the WAPCOS. 

d) Anti-Profiteering Clause: Upon implementation of GST or any reduction in tax on 

account of anti-profiteering on supply of goods or services, the benefit of input tax credit 

shall be passed on to the WAPCOS by way of commensurate reduction in prices. 

e) In case of any law requires WAPCOS to pay tax on the contract price on reverse charge 

basis, the amount of tax deposited by WAPCOS would be considered as per Income 

tax act, GST Laws or any other law as applicable. 

f) The WAPCOS shall be performing all its duties of deducting TDS and other deductions 

on payments made to agency as per applicable legislation in force on the date of 

submission of Bid or to be newly/amended introduced during the execution of the 

Contract. 

g) The Bidder shall keep the contents of his tender and rates quoted by him confidential. 

h) The Bidder shall utilize Indian labour, staff and materials to the maximum extent 

possible in execution of Works. 

 

2.17.6 Currency of Bid and Payment 

The payment shall be made in Indian Rupees only. 

 

2.17.7 Bid Validity Period  

Bids shall remain valid for acceptance for a period of 180 days (One hundred eighty days) 

from the date of opening of Bids. The last date for submission of bid shall be reckoned 

from the last extension of bid, if any. 

In exceptional circumstances, prior to expiry of the original bid validity period, the WAPCOS 

may request the Bidder for a specified extension in the period of validity. The request and 

the responses thereto shall be made in writing or by e-mail. A Bidder may refuse the 

request. A Bidder agreeing to the request will not be required/nor permitted to modify his 

bid. 
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2.17.8 Earnest Money Deposit / Bid Security Declaration  

a) The bidder has to submit the EMD as per the details mentioned in the NIT.  

b) If the bidder is exempted to submit the EMD, they shall mandatorily submit the Bid 

Security Declaration as per Annexure-12 on a stamp paper of appropriate value.  

c) The unique transaction reference of RTGS/ NEFT shall have to be uploaded by the 

Tenderer in the e-tendering system by the prescribed date. The Tender Inviting 

Authority will get the earnest money verified from financial department based on the 

UTR number against each RTGS/ NEFT payment before the tenders are opened. 

d) The EMD of bidders other than the successful bidder will be returned not later than 45 

(forty-five) days after the expiry of bid validity. 

e) The EMD shall be forfeited: 

a)  if a bidder withdraws the bid after bid opening during the period of validity; 

b)  In the case of a successful bidder; if the bidder fails to Sign the Agreement within 

the 15 days from the date of issue of LOA or fail to furnish the required 

performance security or fail to commence the work within the stipulated time 

period prescribed in the contract. 

 

2.17.9 Bidding Condition 

The Bidder shall submit offers which comply fully with the requirements of the Bid 

Document. Any deviation in submitted Bid for the Bidding Documents shall be liable for 

rejection.  

 

2.17.10 Format for Submittal  

Format for submittal of related information for Bid shall be as per the Annexures of Section-

III and shall be strictly adhered to. 

 

The Bid shall contain no overwriting, alternations or additions. Any corrections/cuttings 

should be signed by the tenderer.  

 

All witnesses and sureties shall be persons of status and probity and their full names, 

occupations and addresses shall be written below their signatures. 

 

2.17.11 Power of Attorney 

Power of Attorney duly notarized and on a stamp paper of an appropriate value, issued 

and signed by the member authorizing the person signing the tender documents to sign 

documents, make corrections/ modifications, to interact with the WAPCOS and act as the 

contact person shall be submitted along with Technical Bid. The Power of Attorney shall 

be submitted in original and shall be specific to the Bid submission only. The Power of 

Attorney shall have been issued after the date of publishing of the tender. 

 

2.18 Submission of Bids 

The Technical Bid shall be uploaded with colored scanned copies of all documents as well 

as submitted physically (1 copy) at WAPCOS office given in this NIT. Financial bid shall be 

submitted through GeM only. All the documents must be Serial wise as stated below and 

clearly marked page no. on each page and initialed signature. 
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Online submission of Bid 

This tender/ Bid shall follow a Single Stage Two Envelope Bid System i.e., Technical 

Bid and Financial Bid as given below.  

 

a. Technical Bid 

The Technical bid may be declared non- responsive / invalid, if the Bid is not 

accompanied by the requisite documents as stipulated in clause 2.13.3.  

 

The Technical Bid should not contain any financial information related to 

Financial Bid.  

 

b. Financial Bid  

The Financial Bid shall not include any Commercial or Technical conditions/ 

information. Financial offers shall be submitted as per prescribed format given in 

Annexure-11&12 of Section-III of Bid document in Financial Bid shall be uploaded 

on GeM portal only. No hard copy of Financial Bid needs to be submitted. 

 

c. The Bidders are advised to submit complete details with their bids. In case of 

discrepancy between the documents physically submitted and documents 

uploaded on GeM Portal, the Technical Bid Evaluation will be done on the basis of 

documents uploaded on GeM Portal by the Bidder. The information should be 

submitted in the prescribed proforma. Bids with incomplete/ambiguous information 

shall be summarily rejected. 

 

Broad Outline of Activities from Bidder’s Perspective 

1. Online Submission of Bids 

 

The bidders are required to submit soft copies of their bids electronically on the GeM 

Portal. The instructions given below are meant to assist the bidders in registering on the 

GeM Portal, prepare their bids in accordance with the requirements and submitting their 

bids online on the GeM Portal. More information useful for submitting online bids on the 

GeM Portal may be obtained at gem.gov.in 

 

 ii) General 

The Special Instructions (for online submission) supplement ‘Instruction to Bidders’, as 

given in these Tender Documents. Submission of Online Bids is mandatory for this 

Tender. 
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         iii)   Broad Outline of Activities from Bidder’s Perspective 
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REGISTRATION 

1. Bidders are required to enroll on the GeM (Government e-Marketplace) portal 

2. As part of the enrolment process, the bidders will be required to choose a unique 

username and assign a password for their accounts.  

3. Bidders are advised to register their valid email address and mobile numbers as part of 

the registration process. These would be used for any communication from the GeM 

Portal.   

4. Bidder then logs in to the site through the secured log-in by entering their user ID / 

password.  

 

Note: For Detailed process of registration, interested bidders may refer https://gem.gov.in/ 

website. 

 

SEARCHING FOR TENDER DOCUMENTS  

 

1. There are various search options built in the GeM Portal, to facilitate bidders to search 

active tenders by several parameters. These parameters could include GeM ID, 

Organization Name, and Location etc. There is also an option of advanced search for 

tenders, wherein the bidders may combine a number of search parameters such as 

Organization Name, Location, Other keywords etc. to search for a Bid published on the 

Gem Portal.  

 

2. The bidder should make a note of the unique GeM ID assigned to each Bid, in case they 

want to obtain any clarification / help from the GeM Helpdesk.  
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PREPARATION OF BIDS  

1. Bidder should take into account any corrigendum published on the tender document 

before submitting their bids.  

2. Please go through the tender advertisement and the tender document carefully to 

understand the documents required to be submitted as part of the bid. Please note the 

number of covers in which the bid documents have to be submitted, the number of 

documents – including the names and content of each of the document that need to be 

submitted. Any deviations from these may lead to rejection of the bid.  

 

3. Bidder, in advance, should get ready the bid documents to be submitted as indicated in 

the tender document / schedule and generally, they can be in PDF / XLS / RAR / 

DWF/JPG formats. Bid documents may be scanned with 100 dpi with black and white 

option which helps in reducing size of the scanned document.  

 
 

Note: For Detailed process of preparation of bid, interested bidders may refer 

https://gem.gov.in/ website. 

 

SUBMISSION OF BIDS  

 

For Detailed process of bid submission, interested bidders may refer https://gem.gov.in/ 

website. 

1. Bidder should log into the site well in advance for bid submission so that they can upload 

the bid in time i.e., on or before the bid submission time. Bidder will be responsible for 

any delay due to other issues.  

 

2. The bidder has to upload the required bid documents one by one as indicated in the 

tender document.  

 

3. Bidder should submit the EMD as per the instructions specified strictly in the tender 

document. The receipt of submission should be posted/couriered/given along with 

Technical Bid in person to the concerned official, latest by the last date of bid submission 

or as specified in the tender documents. The details physically sent, should tally with the 

details available in the scanned copy and the data entered during bid submission time. 

Otherwise, the uploaded bid will be rejected.  

 
4. The server time (which is displayed on the bidders’ dashboard) will be considered as the 

standard time for referencing the deadlines for submission of the bids by the bidders, 

opening of bids etc. The bidders should follow this time during bid submission.  

 
5. Upon the successful and timely submission of bids (i.e., after Clicking “Freeze Bid 

Submission” in the portal), the portal will give a successful bid submission message. 

 
6. The bid summary has to be printed and kept as an acknowledgement of the submission 

of the bid. This acknowledgement may be used as an entry pass for any bid opening 

meetings.  

https://gem.gov.in/
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ASSISTANCE TO BIDDERS  

2. Any queries relating to the tender document and the terms and conditions contained 

therein should be addressed to the Tender Inviting Authority for a tender or the relevant 

contact person indicated in the tender.  

 

3. Any queries relating to the process of online bid submission or queries relating to GeM 

Portal in general may be directed to the GeM Portal Helpdesk. 

 
 

PHYSICAL SUBMISSION OF BIDS 

The Bidder shall follow the procedure as indicated below: 

 The Technical Bid shall be wrapped in an envelope addressed to Chief Engineer, 

Construction Management Unit-III, WAPCOS Ltd. NPCC Building, Plot no. 148, 

Sector 44, Gurugram, Haryana – 122003 duly super scribing on top, tender 

number, name of work and time and last date for submission. The envelope should 

also bear the name and address of the Bidder. The financial bid is not be submitted 

in sealed cover physically. However, the same is to be uploaded online only.  

 The contents of the Technical Bid and Financial Bid shall be as detailed under 

relevant clauses of ITB herein. 

 No responsibility will be accepted by WAPCOS for the misplacement or premature 

opening of a tender/bid, not sealed or marked as per aforesaid instructions.  

 The Bid should be submitted in the office of Chief Engineer, Construction 

Management Unit-III, WAPCOS Ltd. NPCC Building, Plot no. 148, Sector 44, 

Gurugram, Haryana – 122003. 

 

2.19 Deadline for Submission of Bids 

The WAPCOS may, at their discretion, extend the deadline for submission of Bids by 

issuing an amendment, in which case all rights and obligations of the WAPCOS and the 

Bidders previously subject to the original deadline shall thereafter be subject to the new 

deadline as extended.  

 

2.20 Modification and Withdrawal of Bids  

The Bidder may modify or withdraw his Bid prior to deadline for submission of Bid by giving 

modification or withdrawal notice in writing to WAPCOS. Any modification shall be done in 

online bid along with the submission of modified physical bid.  

The Bidder’s modifications or notice of withdrawal shall be prepared, sealed and clearly 

marked as “Modification” or “Withdrawal” as appropriate and delivered prior to deadline for 

submission of Bid. 

No Bid will be modified after the deadline for submission of the Bid. Withdrawal of Bid 

between deadline for submission and expiry of Bid validity will result in suitable actions as 

per the conditions mentioned in the relevant clauses of contract. 

 

2.21 Bidding Documents  

Entire set of Bid Document shall be submitted after filling it wherever required & signing 

each page as a token of acceptance of all terms & conditions of the Bid. 

 



Project Management Consultancy Services for  
Development of National Industrial Township Project at Agartala, Tripura 

 

40 

 
 

 

2.22 WAPCOS’s Right to accept any Bid and to reject any or all Bids 

The WAPCOS reserves the right to accept or reject any Bid, and to annul the bidding 

process and reject all Bids, at any time prior to award of Contract, without thereby incurring 

any liability to the affected Bidder or Bidders or any obligation to inform the affected Bidder 

or Bidders of the grounds for the WAPCOS’s action. 

 

2.23 Bid Opening and Evaluation 

The WAPCOS shall open the Bids as per the schedule. The Bidder will be at liberty to be 

present either in person or through an authorized representative at the time of opening of 

the Bid. The WAPCOS will open the Bids in the presence of Bidders’ representative who 

wish to attend on the time, date and venue as mentioned in NIT. The physical Bid shall 

also be opened on the day of Tender opening. 

 

WAPCOS reserves the right to reject the bid under any of the following circumstances: 

i. Bid is incomplete and/ or not accompanied by all required documents. 

ii. Bid is not in conformity with the terms and conditions of tender document. 

iii. Specifications stipulated in Technical Specifications are not met by the bidder. 

iv. Any other reasons due to which WAPCOS finds that the bidder in not eligible. 

v. WAPCOS will examine the Bids to determine their completeness in all respect as per the 

requirements of this Tender/ Bid document. WAPCOS may waive off any minor non-

conformity or irregularity in a Bid, which does not constitute a material deviation, provided 

such waiver does not prejudice to affect the relative ranking of any Bidder. 

vi. WAPCOS shall evaluate the Bid based on the documents submitted by the Bidder. 

Evaluation shall be done based on the Least Cost Selection (LCS). 

vii. Evaluation of the Bids shall be based on the overall experience of the bidders, their 

understanding of scope of work and approach and methodology of the works to be 

undertaken.  

 

2.24 Criteria for Evaluation  

a) Method of Selection  

The method of selection is Least Cost Selection (LCS). The bidder has to submit 

both a technical and a financial proposal at the same time. Minimum qualifying 

marks for the quality of the technical proposal are 75 out of maximum 100. The 

technical proposals shall be opened first and evaluated and the offers who are 

qualifying as per the technical evaluation criteria will only be considered as 

technically responsive. The rest would be considered technically non-responsive 

and would be dropped from the list. Financial proposals shall be opened for only 

eligible and responsive offers and ranked. L-1 offer out of the responsive offers 

shall be selected on price criteria alone without giving any additional weightage to 

marks/ranking of technical proposal. 

 

b) Evaluation of Technical Proposal  

In the first stage, the Technical Proposal will be evaluated on the basis of 

Applicant’s experience, its understanding of Terms of Reference (TOR), Technical 

approach, Proposed Methodology and Work Plan, Team Composition, Timelines, 

and the experience of Key Personnel. Only those Applicants whose Technical 
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Proposals get a score of 75 marks or more out of 100 shall qualify for further 

consideration.  

 

Firm meets the basic eligibility criteria in terms of experience and qualification as 

mentioned in the 2.11.1 will be considered for technical evaluation. 

 

c) Scoring Criteria  

The scoring criteria to be used for Evaluation of Bids shall be as follows: 

 

Sr. No. Description 

Maximum 

Marks out 

of 100 

1. 
Similar Work Experience for works executed 

during last 7 years 
40 

1.1 

One similar work having Project Cost not less than Rs. 

268.80 Cr.; Or 
30 

Two similar work, each having Project Cost not less than 

Rs. 168 Cr.; Or 
30 

Three similar work, each having Project Cost not less 

than Rs. 134.40 Cr. 
30 

 

For experience of additional works, additional 2 marks 

for each work in excess of numbers of works mentioned 

under each of the above categories. Maximum up to total 

06 works executed during the last 07 years ending the 

last date of the month preceding the month during which 

the tender has been called to be considered in each 

category shall be accepted. 

 

2. 

Organization structure 

Evaluation will be based on education profile (40% weightage) and 

relevant experience including international exposure and professional 

achievements (60% weightage). WAPCOS shall have right to seek 

proof on profile of senior experts and team as part of evaluation. The 

selected Applicant shall take approval of Curriculum Vitae of key 

personnel(s) from the Authority before deployment. The selected 

Applicant cannot replace the deployed Key Personnel(s) within 1 year 

from the deployment date and without prior approval form the 

Authority. 

 Team Leader (1 No.) 10 

25 

 Architect Planner (1 No.) 6 

 Resident Engineer (2 Nos.) 4 

 Assist. Resident Engineer (Civil)  (3 Nos.) 3 

 Assist. Resident Engineer (Electrical)(2 Nos.) 2 

3. 

Approach & Methodology 

 Understanding the TOR 

 Technnical Approach 

 Propsoed Methodology   

 Team Composition 

 35 
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Sr. No. Description 

Maximum 

Marks out 

of 100 

 Timelines 

Total  100 

 

d) Short-listing of Applicants 

Of the Applicants as aforesaid, as per above clause shall be pre-qualified and short-

listed for financial evaluation. However, if the number of such pre-qualified 

Applicant is one, WAPCOS may, in its sole discretion, pre-qualify the Applicant(s) 

whose technical score is less than 75 points even if such Applicant(s) do(es) not 

qualify in terms of above Clause; provided that in such an event, the total number 

of pre-qualified and short-listed Applicants shall not exceed four. 

 

e) Evaluation of Financial Proposal 

In the second stage, the financial evaluation will be carried out. For financial 

evaluation, the total cost indicated in the Financial Proposal, will be considered. 

WAPCOS will determine whether the Financial Proposals are complete, qualified 

and unconditional. The cost indicated in the Financial Proposal shall be deemed as 

final and reflecting the total cost of services. Omissions, if any, in costing any item 

shall not entitle the firm to be compensated and the liability to fulfil its obligations 

as per the TOR within the total quoted price shall be that of the Bidders. The firm 

offering lowest Financial Proposal shall be considered as L-1 firm. 

 

 

WAPCOS reserves the right to reject the Bid under any of the following circumstances: 

i. Bid is incomplete and/ or not accompanied by all required documents. 

ii. Bid is not in conformity with the terms and conditions of Tender/ Bid Document. 

iii. The Qualifications and Experience of the Bidder as well as the Manpower/ Personnel 

are not met by the Bidder. 

iv. Any other reasons due to which WAPCOS finds that the Bidder in not eligible. 

 

2.25 Shortfall Documents 

The WAPCOS may ask the Bidder for submission of additional documents, if required, in 

case of shortfall documents during the evaluation of the Bids. Request for documents and 

the response shall be in writing and no changes in the prices of the Bid shall be sought, 

offered or permitted. No modification of the Bid and any form of communication with the 

WAPCOS or submission of any additional documents, not specifically asked for by the 

WAPCOS, will be allowed and even when submitted, they will not be considered by the 

WAPCOS. 

 

2.26 Confidentiality of Bids  

After the public opening of Bids, information relating to the examination, clarification, 

evaluation and comparison of Bids and recommendations concerning the Award of 

Contract shall not be disclosed to Bidders or other persons not officially concerned with 

such process.  
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Any effort by a Bidder to influence the WAPCOS in the process of examination, 

clarification, evaluation and comparison of Bids, and in decisions concerning Award of 

Contract, may result in the rejection of their Bid.  

 

2.27 Clarification of Bids 

To assist in the examination, comparison and evaluation of Bid, the WAPCOS may ask 

Bidders for clarification of the Bids, if any. But no change in price or substances of Bid will 

be sought, agreed or permitted. The request for clarification and its response shall 

invariably be in writing. 

 

To assist in the examination, evaluation, and comparison of Bids, the WAPCOS may, at 

their discretion, ask the lowest evaluated Responsive Bidder for clarification of his Bids. 

The request for clarification and the response shall be in writing or e-mail, but no change 

in the price or substance of the Bid shall be sought, offered, or permitted. 

 

No Bidder shall contact the WAPCOS on any matter relating to his Bid from the time of the 

Bid opening to the time the Contract is awarded. If the Bidder wishes to bring additional 

information to the notice of the WAPCOS, it should do so in writing. 

 

Any effort by the Bidder to influence the WAPCOS in the Bid evaluation, bid comparison 

or Contract award decisions may result in the rejection of the Bidders’ Bid. 

 

2.28 Determination of Responsiveness  

Prior to detailed evaluation of Bid it will be determined whether each Bid: 

i) has been properly signed.  

ii) is accompanied by required securities. 

iii) is substantially responsive to the requirement of the Bidding document. 

iv) provides necessary clarification or substance. 

A Substantially Responsive Bid is one which conforms to all the terms, conditions & 

specifications without material deviation or reservation which  

i) affects in any substantial way the quality or scope of the work. 

ii) limits in any substantial way the scope of work 

iii) is inconsistent with the Bidding document 

iv) affects unfairly the competitive position of other Bidder(s). 

 

Bids not found Substantially Responsive are liable to be rejected. Conditions if added by 

the Bidder, which have adverse bearing on the cost and scope of tendered work shall make 

the Tender/ Bid liable to disqualification. 

 

2.29 Corrections of Errors in Bids 

Bids will be checked for any arithmetical error and will be corrected by the WAPCOS 

irrespective of concurrence of the Bidder. If the Bidder does not accept the corrected 

amount of Bid, his Bid will be rejected and the Bid Security will be forfeited. 

 

2.30 Evaluation and Comparison of Bids 

WAPCOS will only evaluate and compare the Bids determined to be Substantially 

Responsive. 
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In evaluating Bids, WAPCOS will determine, for each Bid, the Evaluated Bid Price by 

adjusting the Bids Price as follows: 

i. making any correction for errors. 

ii. making an appropriate adjustment for any discount and  

WAPCOS reserves the right to accept or reject any variation, deviation or alternative offers. 

Variations, deviations, alternative offers and other factors which are in excess of the 

requirements of the Bidding Documents or otherwise result in the accrual of unsolicited 

benefits to WAPCOS shall not be taken into account in Bid evaluation. 

 

2.31 Award of Contract 

WAPCOS will award the Contract to the L-1 Bidder whose Bid has been determined to be  

responsive to the Bidding Documents and the lowest based on LCS System. 

 

2.32 Notification of Award 

Prior to the expiry of the period of Bid validity prescribed by the WAPCOS or any extension 

thereof, the WAPCOS shall notify the successful Bidder by email and confirmed in writing 

by registered letter that his Bid has been accepted.  

 

This “Letter of Award” shall contain the contract price payable to the successful Bidder in 

consideration of the execution, completion and maintenance of the Works by the 

successful Bidder as prescribed in the Contract (hereinafter and in the Conditions of 

Contract called “the Contract Price”). The notification of Award will constitute the part of 

the Contract agreement.  

 

2.33 Signing of the Contract 

Subsequent to receipt of the Letter of Award, on a date and time mutually agreed upon, or 

as specified in the Letter of Award, the successful Bidder or his authorized representative 

shall attend the office of Chief Engineer. Construction Management Unit-III, WAPCOS 

Limited, NPCC Building, Plot no. 148, Sector 44, Gurugram-122003, Haryana for signing 

of the Contract Agreement as per Annexure-8. Failure on the part of the successful Bidder 

to comply with the above requirements will constitute sufficient grounds for the annulment 

of the Award and forfeiture of the Bid Security. 

 

2.34 Corrupt or Fraudulent Practices 

It is required that the Bidders /Contractor observe the highest standard of ethics during the 

procurement and execution of such contracts. In pursuance of this policy, it is defined, for 

the purposes of this provision, the terms set forth below as follows: 

 “Corrupt practice” means the offering, giving, receiving or soliciting of anything of 

value to influence the action of a public official in the procurement process or in 

Contract execution 

 “Fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a Contract to the detriment of the 

WAPCOS and includes collusive practice among Bidders (prior to or after Bid 

submission) designed to establish Bid prices at artificial non-competitive levels and 

to deprive the Government of the benefits of free and open competition. 
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The WAPCOS will reject a proposal for award if it determines that the Bidder recommended 

for award has engaged in corrupt or fraudulent practices in competing for the Contract in 

question and will declare the firm ineligible, either indefinitely or for a stated period of time, 

to be awarded a Contract. 

 

2.35 Deliverable 

 

 

2.36 Project Implementation Schedule 

Sl. 

No. 

Activity / Milestones Timeline / Date 
for Completion 

(Tentative) 

1 Award of Works to EPC Contractor  T1 

2 Mobilization of the Equipment and Manpower T1 + 15 days 

3 (i) Preparation of Conceptual Drawings / Designs / 

master plans / Bird Eye View, etc of the entire project 

as well as individual residential units (may be Type-III, 

Type IV, Type-IVS, Type –V, Type-VI, Type-VII, Type-

VIII etc as per CPWD / MES Standards), Gate, 5 Star 

Club Complex with facilities and other Infrastructure 

Development etc. 

 
(ii) Project preparatory Works, Site Development & Site 

Mobilisation Works (including completing Main Gate 

with Security Rooms, Temporary Area Lighting 

Illuminated, completion of Physical Model of the entire 

Project, Completion/ Operation of Site Office of 

T1 + 4 months 

S.No. Name of Report Time of Submission 

1. Award of Work T1 

2. Inception report T1 + 30 days 

3. Daily Progress Report A Centrallized Online Daily Progress 

reporting system shall be generated and 

updated, for proper record 

4. Monthly Progress Reports Within 7 days from the end of the month 

being reported on during construction 

5. Quarterly Progress Reports Within 7 days from the end of the quarter 

being reported on during construction 

6. Half yearly Progress Report Within 7 days from the end of the half year  

being reported on during construction 

7. Yealry Progress Report Within 7 days from the end of the year  

being reported on during construction 

8. Draft Completion Report One month after end of construction 

period  

9. Final Completion Report One month after submission of draft 

Completion report 



Project Management Consultancy Services for  
Development of National Industrial Township Project at Agartala, Tripura 

 

46 

 
 

 

Sl. 

No. 

Activity / Milestones Timeline / Date 
for Completion 

(Tentative) 

Contractor, completion/ operation of Temporary 

Labour Hutments & Storage Godowns, Completion & 

Operation of Temporary Construction Power Supply/ 

Water Boring/ Water arrangement for drinking 

purposes for Labourers & Construction water, Solid 

Waste Management and Zero discharge system, 

completion of all Site/ Land Development and requisite 

Boundary Wall, Road Construction upto WBM as also 

46ubmission46n of Final Earth Level of the entire 

Project) 

 
 

(iii) Accordance of all statutory approvals [including Plan 

sanction from TUDA by submitting all required 

documents, fees, expenses; Environment Clearance 

and Consent to Establish & Operate from PCB/ SEIAA/ 

MOEFCC (as applicable) by submitting all required 

documents, fees, expenses, compliances, etc. by 

Contractor; accordance of Tripura RERA Registration 

and approvals from TRERA for the Project in the name 

of SPV by submitting all required documents, fees, 

expenses, etc.by Contrcators] required for 

commencing/ completing construction and 

booking/selling of all proposed Built-up areas/Super 

Built-up areas/ Carpet area. After TUDA sanction & 

TRERA Approvals for starting construction activities of 

the Project (after preparation & submission of all 

survey, soil investigation, architectural plans, structural 

designs & drawings, vetting by competent authority) 

 
 

(iv) The Contractor must comply to all observations, 

requirements, and obtain all necessary approvals, 

Clearances, etc of Pollution Control Board/ MoEFCC/ 

CGWA/ Local, State & Central Government 

Departments/authorities as and when required in the 

interest of the Project 

4 Completion of all foundation works (including Pile & Pile cap) T1 + 6 months 

5. Casting of Slabs (till 24th floor slab), Roof Slab, activities 

above Roof (Water Tank etc.) 

T1 + 24 months 

6. RCC Work, Brick Work / Walling Works & Plastering Works T1 + 30 months 

7. Finishing Works (including flooring, Walling, Painting, Doors, T1 + 34 months 
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Sl. 

No. 

Activity / Milestones Timeline / Date 
for Completion 

(Tentative) 

Protective Iron/ Steel Grill, All security System/ HVAC 

System/ CCTV System, Calling Bell & Intercom facility etc.) 

including construction of model flat 

8. Completion & Successful Operation of All plumbing & 

Sanitary Works & Drainage System (both internal and 

external), Sewerage treatment plant, Water Management 

System/ Recycling System with requisite infrastructure, Rain 

Water Harvesting system etc. 

T1 + 36 months 

9. Completion & successful operation of all electrical works 

(both internal and external), Firefighting works including 

Power Supply infrastructure system, Transformers & other 

related services & works etc. 

T1 + 42 months 

10. Completion & Successful Operation of all works of Utilities, 

DG Sets, CCTV CAMERA, WIFI Enabled Security System, 

Boom Barriers, Security Rooms, Lifts, Water Treatment 

Plant, OH Tanks, Undergrounds Tanks, Basic infrastructure, 

Area Lighting, Beautification Works, Landscaping Works, 

Paver Blocks Foot Paths, Approach Roads with all road 

furnitures etc. Any other related services, works, etc. as per 

requirement of the Project, PIU, TPMA, SMFPL, Statutory 

Authorities, etc. 

T1 + 45 months 

11. Construction of Commercial shops (for Daily needs), 

Services apartments, Staff Quarters, Servants Quarters, 

Bungalow. 

T1 + 45 months 

12. Handing Over and Maintenance during Defect Liability 

Period. 

Completing all site developmental works: All Site 

development works including Main Gates with security 

rooms, Temporary area lighting illuminated, completion & 

successful operation of model flat, Completion / Operation 

of Physical Model of the Entire Project, Completion / 

Operation of Site Office of Contractor, Completion/ operation 

of Temporary Labour Hutments & Material Storage 

Godowns, completion & Operation of Temporary 

T1 + 48 months 
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Sl. 

No. 

Activity / Milestones Timeline / Date 
for Completion 

(Tentative) 

Construction Power Supply arrangements, Completion & 

Operation of Water Boring/ Water arrangement for Drinking 

purposes for Labourers and construction water, Completion 

of all Site/ Land Development and Completion of requisite 

Boundary Wall of the Project. Successful Completion & 

Finalization of final earth level of the entire project premises. 

 

2.37 Terms of Payment 

The payment shall be made to the consultant pro-rata basis related to the payments made 

to the EPC Works Contractor in proportion to the rate quoted by the Consultant in their 

financial proposal. 

No additional payments whatsoever shall be made to the consultant.  

Necessary recoveries and all statutory deductions shall be made as per the relevant rates 

[as per rules & regulations of Government] from the payments to the Consultant 

 

2.38 Mobilization Advance  

Mobilization advance not exceeding 10% of the tendered value may be given, if requested 

by the Agency in writing. Such advance shall be in two installments. The first installment 

of such advance shall be released to the Agency upon award of work. The second 

instalment shall be paid after commencement of work and deployment of manpower at site 

as desired in the Tender Document. 

The Advance shall be released to the agency on submission of Standby Letter of Credit 

(SBLC) from Nationalised/ Scheduled commercial Bank for the amount equal to 110% of 

the amount of advance and valid for the contract period. This SBLC shall be kept renewed 

from time to time to till the complete recovery of Mobilization Advance. 

 

2.39 Interest & Recovery  

The mobilization advance in 2.39 bears interest. The interest rate and computing norms 

shall be as per State Bank of India (SBI) Lending Rate and other provisions of SBI for Real 

State Sector and shall be calculated from the date of payment to the date of recovery, both 

days inclusive, on the outstanding amount of advance. Recovery of such sums advanced 

shall be made by the deduction from the contractors bills commencing after first ten percent 

of the gross value of the work is executed and paid, on pro-rata percentage basis to the 

gross value of the work billed beyond 10% in such a way that the entire advance is 

recovered by the time eighty percent of the gross value of the contract is executed and 

paid, together with interest due on the entire outstanding amount up to the date of recovery 

of the installment. 



Project Management Consultancy for  
Development of National Industrial Township Project at Agartala, Tripura 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION-III 

ANNEXURES 



Project Management Consultancy for  
Development of National Industrial Township Project at Agartala, Tripura 

 

50 
 

Section-III – Annexures 

 

Letter of Transmittal/ Covering Letter 

From: 

 

To 

The Chief Engineer 

Construction Management Unit-III  

WAPCOS Limited 

 

Subject: Submission of bids for the work of ___________________________ 

 

Sir, 

Having examined the details given in Bid document for the above work, I/we hereby submit 

the relevant information. 

 

1.  I/we hereby certify that all the statement made and information supplied in the 

enclosed Annexures (Annexure      to __) and accompanying statement are true and correct. 

 

4. I/we have furnished all information and details necessary for eligibility and have 

no further pertinent information to supply. 

 

5. I/we submit the requisite certified solvency certificate and authorize the WAPCOS 

to approach the Bank issuing the solvency certificate to confirm the correctness 

thereof. I/we also authorize WAPCOS to approach individuals, our previous 

WAPCOSs, firms and corporation to verify our competence and general 

reputation. 

 

6. I/we submit the following certificates in support of our suitability, technical 

knowledge and capability for having successfully completed the following eligible 

similar works: 

 

Name of work Certificate from 

  

  

 

Certificate: 

It is certified that the information given in the enclosed eligibility Bid are correct. 

It is also certified that I/we shall be liable to be debarred, disqualified/ cancellation of 

enlistment in case any information furnished by me/us found to be incorrect. 

 

Enclosures:                                                                                  Seal of Bidder 

Date of submission:  

 

Signature(s) of Bidder. 
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Annexure 1 – General Information 

 

1. Name of Contractor  

2. Address for correspondence  

3. Official e-mail for communication  

 

4. 

Contact Person: Telephone Nos. Fax Nos. 

Mobile 

 

5. Type of Organization:  

6. Place and Year of Incorporation  

 

7. 

Details of Registration of Proprietor/ Partners / 

Directors with various Institutions 

 

 

8. 

Name of Directors/Partners in the organization 

and their status along with their qualifications. 

 

 

 

9. 

Name(s) of the persons along with their 

qualification and designation, who is authorized 

to deal with WAPCOS 

(Attach copy of power of Attorney) 

 

10. Organization Chart of Key Personnel  

 

11. 
Details of Awards/Appreciations supported with 

document to be submitted. 

 

 

 

 

 

12. 

 

Bank Details 

Name of the Bank:   

Account Number: 

IFSC Code: 

Name & Address of the Branch:  

MICR Code: 

 

 

 

 

 

 

Signature of Bidder with Seal 
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Annexure 2 – Undertaking Regarding Blacklisting / Non – Debarment 

[To be submitted on Bidder’s Letter Head] 

 

To 

WAPCOS Limited 

………………….. 

………………….. 

 

 

This is to certify that we have taken the cognizance of Blacklisting Policy of WAPCOS Ltd. Further, 

we hereby Confirm and declare that we, M/s_____________________________________ , is not 

blacklisted/De-registered/debarred by any Government Department/Public Sector Undertaking 

/Private Sector/ or any other agency for which we have Executed / Undertaken the works/ Services 

during the last 5 Years. 

 

 

 

Date: (Signature, name and designation 

of the Authorized Signatory) 

Place: Name and seal of Bidder 
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Annexure 3 – Declaration by the Bidder 

[Affidavit on Non-Judicial Stamp Paper of Rs.10/- duly attested by Notary / Magistrate] 

 

This is to certify that We, M/s                                                             , in submission of 

this offer confirm that:- 

 

We have inspected the site of work and have made myself/ourselves fully acquainted with local 

conditions in and around the site of work.  We have carefully gone through the Instructions to 

Bidders (ITB) and all the documents, Forms & Annexure, etc. mentioned therein.   We have also 

carefully gone through the ITB, General Conditions of Contract, Forms & Annexures etc. to be 

submitted duly filled up & notarized in the form of Affidavit, where applicable, and time of 

completion (which is sacrosanct) of work of “__________________________”. 

i. Our tender is offered taking due consideration of all factors including site information 

and conditions of each and every proposed location of the upcoming Institute stated 

in the detailed Instructions to Bidders to execute the work up to the standards as laid 

out in Scope of Work and other sections of ITB. 

 

ii. We promise to abide by all the stipulations of the Contract documents and carry out 

and complete the work to the satisfaction of the WAPCOS. 

 
 

iii. We   also   submit   that   we   have   Organizational   Structure comprising adequate 

Technical Personnel in the line of requirement. We also agree to accomplish the job 

entrusted to us in the stipulated time laid out in document except situations not under 

our control. 

 
 

iv. We have not made any misleading or false representation in the forms, statement and 

attachments in proof of the qualification requirements; 

 
 

v. We do not have records of poor performance such as abandoning the work, not 

properly completing the Contract, inordinate delays in completion, litigation history or 

financial failures etc. 

 
 

vi. Business has not been banned with us by any Central / State Government 

Department/Public Sector Undertaking or Enterprise of Central / State Government. 

 
 

vii. We are not barred/ blacklisted presently by any Department, Authority or body 

corporate under the Govt. of India or any state Govt. 

 
 

viii. We have submitted all the supporting documents and furnished the relevant details as 

per prescribed format. 

 
 

ix. We are financially sound and have not applied or be under corporate debt 
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restructuring. 

 
 

x. List of Similar Works satisfying Qualification Criterion as indicated hereinafter, does 

not include any work which has been carried out by us through a Subcontractor on a 

back-to-back basis. 

 
 

xi. The information and documents submitted with the tender by us are correct and we 

are fully responsible for the correctness of the information and documents submitted 

by us. 

 
 

xii. We understand that in case any statement/information/document furnished by us or to 

be furnished by us in connection with this offer, is found to be incorrect or false, our 

business dealing will be banned. 

 
 

 

 

SEAL, SIGNATURE & NAME OF THE BIDDER (Authorized Person Signing this document) 
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Annexure 4 – Format of no Deviation Certificate 

(To be submitted on Bidder’s Letter Head) 

 

To 

Chief Engineer, 

Construction Management Unit-III 

WAPCOS Limited, 

 

Subject: No Deviation Certificate for ------ (name of Work /Project) 

 

Dear Sir, 

 

With reference to above this is to confirm that as per Tender conditions we have visited site 

before submission of our Offer and noted the job content and site condition etc. We also confirm 

that we have not changed/modified the above tender document and in case of observance of 

the same at any stage it shall be treated as null and void. 

 

We hereby also confirm that we have not taken any deviation from Tender Clause together with 

other reference as enumerated in the above referred Notice Inviting Tender and we hereby 

convey our unconditional acceptance to all terms & conditions as stipulated in the Tender 

Document including any corrigendum / addendum and replies to pre-bid queries. In the event 

of observance of any deviation in any part of our offer at a later date whether implicit or explicit, 

the deviations shall stand null and void. 

 

Yours faithfully, 

 

Signature, name and designation of 

the Authorized signatory) 

 

Name and seal of Bidder 

 

Date: 

Place:  
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Annexure 5 – Undertaking for Manpower Deployment 

[Affidavit on Non-Judicial Stamp Paper of Rs.10/- duly attested by Notary / Magistrate] 

 

This is to certify that We, M/s                                                               , in submission of 

this offer confirm that:- 

 

We have carefully gone through the Instructions to Bidders (ITB) and all the documents, Forms 

& Annexures, etc. mentioned therein. (Which is sacrosanct) of work of 

“______________________”. 

 

i. Our tender is offered taking due consideration of all factors including site requirements 

information and conditions of each and every proposed location of the upcoming 

Institute stated in the detailed Instructions to Bidders to execute the work up to the 

standards as laid out in WAPCOS’s Requirements and other sections of ITB. 

ii. We agree to employ at our cost the adequate number of technical staff during the 

execution of this work depending upon the requirement of work. For this purpose, the 

numbers to be deployed, their qualification, experience as decided by WAPCOS shall 

be final and binding on us. We shall not be entitled for any extra payment in this regard.  

iii. WAPCOS shall have full power and without giving any reason to us, immediately to 

get removed any representative, staff and workmen or employees on account of 

misconduct negligence or incompetence or whose continued employment may in his 

opinion be undesirable. We shall not claim any compensation on this account.  

iv. The minimum number of Technical Staff required is mentioned in the tender 

documents. However, the decision of the Engineer-in-charge as to the number of 

Technical Staff to be adequate for the project and the period for which the required 

technical staff is required shall be binding on us.  

v. We shall deploy additional manpower as deemed fit and required to complete the 

project within stipulated completion period, without any additional cost to the 

WAPCOS. 

 

 

 

SEAL, SIGNATURE & NAME OF THE BIDDER (Authorized Person Signing this document) 
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(On the letter head of the Chartered Accountant) 

Annexure 6 – Financial Information – Turnover 

 

Financial Analysis: Details to be furnished duly supported by figures in balance sheet for 

last 5 years duly certified by the Chartered Accountant, as submitted by the applicant to the 

Income Tax Department 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Years Annual turnover 

 

Net Worth as on last date 

of the financial year 

2018-2019  
 

2019-2020  
 

2020-2021  
 

2021-2022  
 

2022-2023  
 

Average  
 

Signature of Chartered Accountant 

(with Seal) 

UDIN No. 

Signature of Bidder(s) (with Seal) 
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(On the letter head of the Chartered Accountant) 

 

Annexure 7 - Financial Information – Profit & Loss 

Profit/ Loss Statement: Details to be furnished duly supported by figures in profit/ loss 

statement sheets for last 5 years duly certified by the Chartered Accountant, as submitted 

by the applicant to the Income Tax Department 

 

Years PROFIT LOSS 

2018-2019   

2019-2020   

2020-2021   

2021-2022   

2022-2023   

 

 

 

 

 

 

 

  

Signature of Chartered Accountant 

(with Seal) 

UDIN No. 

Signature of Bidder(s) (with Seal) 
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Annexure 8 - Form of Solvency Certificate 

(from a Nationalized Bank/ Scheduled Indian bank approved by Reserve Bank of India (RBI)) 

 

To 

The Chief Engineer  
Construction management Unit – III 
WACPOS Limited 
NPCC Building, Plot no. 148 
Sector - 44, Gurgaon 
Haryana – 122 003 

 

Name of the work: Project Management Consultancy Services for Development of National 

Industrial Township Project at Agartala, Tripura  

This is to certify that to the best of our knowledge and information that M/s. 

…………………………………………………………. having marginally noted address, a 

customer of our Bank are/is respectable and can be treated as good for any engagement up 

to a limit of Rs………… (Rupees……………………………………………………..). This 

certificate is issued without any Guarantee or responsibility on the Bank or any of the officers. 

 

 

(Signature) For the Bank with seal 

Name: 

Designation: 

Power of Attorney No. : 

 

NOTE: 

1. Solvency Certificate should be issued from a Nationalized / Scheduled bank.  

2. Banker’s certificates should be on letter head of the Bank. 

3. In case of partnership firm, certificate should include names of all partners as recorded 

with the Bank. 
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Annexure 9 - Details of Similar Works Executed During Last 07 Years 

(To be submitted on Bidder’s Letter Head) 

  

Certified that the Completion Certificates of above works are enclosed with the Tender 

Documents. Details mentioned in the above Form are as per Completion Certificates and 

have not been presumed. If any detail is not mentioned in the Work Completion Certificate, 

documentary proof of detail is to be submitted with the Completion Certificate. 

 

Signature of Bidder with Seal 

Sl. 

No. 

Name of 

work and 

its 

location 

Name 

of 

Client 

Date 

of 

Start  

Date of 

Completion 

Date of issue 

of Completion 

Certificate  

Reference and 

Page No. of 

Documentary 

Proof 

1.       

2.       

3.       

4.       

5.       

6.       
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Annexure 10 - Format for Financial Bid 

(To be submitted online only) 

(On the letter head of the Company) 

To 

The Chief Engineer 

Construction Management Unit-III 

WAPCOS Limited 

 

Sub:  Submission of Financial of Bid  

 

Sir, 

 

Having reviewed and fully understood all the requirements of Bid submission provided in the 

tender document, I/we hereby submit our Financial Proposal as per scope of work and other 

terms & conditions mentioned in tender document. 

 
I/We have read and examined all the Sections/Volumes of Bid document i.e. Notice Inviting 

Tender, Instruction to Bidders, General Conditions of Contract, Additional Conditions of Contract, 

Bill of Quantities, etc. Specifications and all other contents in the bid document.  

 

I/We hereby agree for the execution of the work within the specified time as mentioned in the 

bidding document. 

 

I/We hereby submit that our quoted rates and amount thus derived includes all associated costs 

with the project including   any   out   of   pocket / mobilization expenses, buildings and other 

construction workers welfare cess, insurance, TDS, taxes, royalties if any applicable as per 

Government norms. We shall be reimbursed only the actual amount of GST on submission of 

proof of deposit of GST. 

 

I/we hereby agree that if at any time during the entire period of contract the WAPCOS observes 

that I/we have not deposited the GST to the Government as per norms, the same shall be 

deducted from any amount payable to us. 

 

I/We agree to keep the bid open for ninety (180) days from the last date of submission of Bid, 

including extension, if any. 

 

I/we understand that you are not bound to accept the lowest evaluated Bid or any other bid that 

you may receive. 

 

If our Bid is accepted, we commit to submit a Performance Security in accordance with the 

Bidding Documents. 

 

I/We agree to be bound by this offer if we are the selected Contractor for this project. 

 

For and on behalf of: 

Signature: 

Name of Authorized Signatory:  

Designation: 
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Annexure 11 - Format for Financial Bid 

(To be submitted online only) 

 

TOTAL COST OF WORKS 
 

Description 
Construction 

Cost 
 (Rs.) 

Quoted Amount in 
Figures (Rs.) 

(Including GST) 

Quoted Amount 
in Words (Rs.) 

(Including GST) 

Project Management 
Consultancy Services for 
Development of National 
Industrial Township Project at 
Agartala, Tripura  

 
 

336,00,00,000 

 

 

 

a) No conditions should be attached. 

b) In case of difference between the words and figures, words would prevail. 

c) Prices includes all tax/cess (including GST as per prevailing rates), as applicable and 

insurance to this contract, etc.  

d) The contractor shall issue Tax Invoices to WAPCOS Limited showing (i) Basic Amount (ii) 

GST Amount separately and the payment of GST will be made to contractor only after 

uploading of bill by contractor on GST portal “to avail Input benefit of GST” 

e) “WAPCOS shall be performing all its duties of deducting TDS and other deductions on 

payments made to contractor as per applicable legislation in force on the date of submission 

of bid or to be newly/amended introduced during the execution of the contract. 

 

We agree to be bound by this offer if we are the selected contractor for this project 

 

For and on behalf of: 

Signature: 

Name of the Person: 

Designation: 
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Annexure 12- Form of Performance Security 

To 

WAPCOS Limited, 

76-C, Sector 18, Gurgaon - 122015 

 

In  consideration of _______________________ (WAPCOS’s name) hereinafter referred to as "the 

WAPCOS" (which expression shall, unless repugnant to the context or meaning thereof, include its 

successors, administrators and assigns) having awarded to _______________________ (Contractor’s 

name & address) hereinafter referred to as "the Contractor “ (which expression shall unless repugnant to 

the context or meaning thereof, include its successors, administrators, executors and assigns) a Contract, 

by issue of WAPCOS’s Notification of Award No. _______________________ dated 

_______________________  and the same having been unequivocally accepted by the Contractor, 

resulting into a Contract valued at Rs. __________________________ (Rupees only) for 

_______________________ (name of work) hereinafter called “the Contract” and the Contractor having 

agreed to provide a Contract Performance Security for the faithful performance of the entire Contract 

equivalent to Rs. _______________________ (3% of the said value of the Contract to the WAPCOS). 

We, _______________________ (name & address of Bank) hereinafter referred to as "the Bank" (which 

expression shall, unless repugnant to the context or meaning thereof, include its successors, 

administrators, executors and assigns) do hereby Guarantee and undertake to pay the WAPCOS, on 

demand any or, all monies payable by the Contractor to the extent of Rs.___________________(Rupees 

only) as aforesaid at any time up to _______________________ without any demur, reservation, 

contest, recourse or protest and/or without any reference to the Contractor. Any such demand made 

by the WAPCOS on the Bank shall be conclusive and binding notwithstanding any difference between 

the WAPCOS and the Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any 

other authority. The Bank undertakes not to revoke this Guarantee during its currency without previous 

consent of the WAPCOS and further agrees that the Guarantee herein contained shall continue to be 

enforceable till the WAPCOS discharges this Guarantee. 

 

We the said Bank further agree that the Guarantee herein contained shall remain in full force and 

effect during the period that would be taken for the performance of the said Contract and that it shall  

continue to be enforceable till all the dues of the WAPCOS under or by virtue of the said Contract 

have been fully paid and its claims satisfied or discharged or till the WAPCOS certifies that the 

terms and conditions of the said Contract have been fully and properly carried out by the said  

Contractor and accordingly discharges the Guarantee. 

 

The WAPCOS shall have the fullest liberty without affecting in any way the liability of the Bank under 

this Guarantee, from, time to time to extend the time for performance of the Contract by the 

Contractor. The WAPCOS shall have the fullest liberty without affecting this Guarantee, to postpone 

from time to time the exercise of any powers vested in them or of any right which they might have against 

the Contractor and to exercise the same at any time in any manner and either to enforce or to forbear 

to enforce any covenants, contained or implied, in the Contract between the WAPCOS and the 

Contractor or any other course or remedy or security available to the WAPCOS. The Bank shall not 

be released of its obligations under these presents by any exercise by the WAPCOS of its liberty with 

reference to the matters aforesaid or any of them or by reason of any other act or forbearance or 

other acts of omission or commission on the part of the WAPCOS or any other indulgence shown 

by the WAPCOS or by any other matter or thing whatsoever which under law would but for this 

provision, have the effect of relieving the Bank. The Guarantee shall not be affected by a change 

in the constitution of the Bank or of the WAPCOS. 

 

The Bank also agrees that the WAPCOS at its option shall be entitled to enforce this Guarantee 

against the Bank as a principal debtor, in the first instance, without proceeding against the Contractor 
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and notwithstanding any security or other Guarantee that the WAPCOS may have in relation to the 

Contractor's liabilities. 

 

We the Said Bank do hereby declare that we have absolute and unconditional power to issue 

this Guarantee in your favour under the Memorandum and Articles of Association or such other 

constitutional documents of the Bank and the undersigned have full power to execute this Guarantee 

under the Power of Attorney/ Post Approval Authorization dated _______________________ of the 

Bank granted to him / us by the Bank. 

 

We the said Bank do hereby declare and undertake that your claim under the Guarantee shall not be 

affected by any deficiency or other defect in the powers of the Bank or its officials and the Guarantee 

shall be deemed to have been issued as if the Bank and its officials have all the powers and 

authorization to give this Guarantee on behalf of the Bank. 

 

We the said Bank do hereby certify the genuineness and appropriateness of the Stamp paper and 

stamp value used for issuing the Guarantee. We the said Bank do hereby declare and undertake 

that your claim under the Guarantee shall not be affected by any deficiency or other defect in the stamp 

paper or its stamp value. 

 

We the said Bank do hereby declare that our payments hereunder shall be made to you,  free and 

clear of and without and deduction, reduction on account of any reasons including any and all 

present and future taxes, levies, charges of withholding whatsoever imposed or collected with respect 

thereto. 

 

Notwithstanding   anything   contained   hereinabove   our   liability   under   this Guarantee is restricted 

to Rs. _______________________ (Rupees only) and it shall remain in force up to and including 

_______________________ and shall be extended from time to time for such period a s  may be 

desired by M/s WAPCOS Limited to whom this Bank Guarantee has been given. 

 

Notwithstanding anything contained herein, 

 

i) Our liability under this Guarantee shall not exceed Rs. _____________(Rupees only)  

 

ii) This Bank Guarantee shall be valid until the date of 60 days after issuing of the Taking Over 

Certificate or Completion Certificate by the Engineer-in-Charge, whichever is later; and 

 

iii) We are liable to pay up to the Guaranteed amount only and only if we receive from you a written 

claim or demand within the claim period not later than 12 months from the said expiry date relating to 

default that happened during the period and shall your rights under this Bank Guarantee shall be 

extinguished and our liability under the Bank Guarantee shall stand discharged unless such written 

claim or demand is received by us from you on or before _______________________ being the 

date of expiry of the claim period. (Indicate a date 12 months after validity of Guarantee). 

 

Dated this  day of  at        
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Annexure 13 - Form of Advance Payment Guarantee 

M/s WAPCOS Limited, 

………………………………. 

………………………………. 

In consideration of WAPCOS Limited (hereinafter referred to as “the WAPCOS") which 

expression shall, unless repugnant to the context or meaning thereof include its successors,   

administrators   and         assigns)         having         awarded         to (  Contractor’s     name)              

with     its  Registered       /Head   Office   at (hereinafter referred to as "the Contractor “which 

expression shall unless repugnant to the context or meaning thereof, include its successors, 

administrators, executors and assigns) a Contract, by issue of WAPCOS’s Notification of Award 

No                          dated                        and the same having been unequivocally accepted  by  

the    Contractor,  resulting  into  a  Contract  valued     at  Rs. (Rupees                                                                                                        

only) for                            (hereinafter called “the Contract”) and the WAPCOS having agreed to 

make an advance payment to the Contractor for performance of the above Contract amounting 

to Rs.                              (Rupees                          only) as an advance against Bank Guarantee 

to be furnished by the Contractor. 

 

We,                                            (name    &    address    of    Bank)    having    its Head    Office    

at                                (hereinafter referred to as "the Bank" which expression shall, unless 

repugnant to the context or meaning thereof, include its successors, administrators, executors 

and assigns) do hereby Guarantee and undertake to pay the WAPCOS immediately on demand 

any or, all monies payable by the Contractor to the extent of Rs.                                 (Rupees                                      

only) as aforesaid at any time upto                           without any demur, reservation, contest, 

recourse or protest   and/or   without   any reference   to the Contractor.   Any such demand made 

by the WAPCOS on the Bank shall be conclusive and binding notwithstanding any difference 

between the WAPCOS and the Contractor or any dispute pending before any Court, Tribunal, 

Arbitrator or any other authority.     We agree that the Guarantee herein contained shall be 

irrevocable and shall continue to be enforceable till the WAPCOS discharges this Guarantee. We 

further agree that no change in the constitution of the Bank or of the WAPCOS shall affect this 

Guarantee. 

 

The WAPCOS shall have the fullest liberty without affecting in any way the liability of the Bank 

under this Guarantee, from time to time, to vary the advance or to extend the time for 

performance of the Contract by the Contractor. The WAPCOS shall have the fullest liberty without 

affecting this Guarantee, to postpone from time to time the exercise of any powers vested in 

them or of any right which they might have against the Contractor and to exercise the same at 

any time in any manner, and either to enforce or to forbear to enforce any covenants, contained 

or implied, in the Contract between the WAPCOS and the Contractor or any other course 

or remedy or security available to the WAPCOS.   The Bank shall not be released of its 

obligations under these presents by any exercise by the WAPCOS of its liberty with reference to 

the matters aforesaid or any of them or by reason of any other act or forbearance or other acts 

of omission or commission on the part of the WAPCOS or any other indulgence shown by the 

WAPCOS or by any other matter or thing whatsoever which under law would but for this provision, 

have the effect of relieving the Bank. 

 

The Bank also agrees that the WAPCOS at its option shall be entitled to enforce this Guarantee 

against the Bank as a principal debtor, in the first instance without proceeding against the 

Contractor and notwithstanding any security or other Guarantee that the WAPCOS may have in 

relation to the Contractor's liabilities. 
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We, the Said Bank do hereby declare that we have absolute and unconditional power to issue 

this Guarantee in your favour under the Memorandum and Articles of Association or such other 

constitutional documents of the Bank and the undersigned have full power to execute this 

Guarantee under the Power of Attorney / Post Approval Authorization dated                                             

_________ of the Bank granted to him / us by the Bank.  We the said Bank do hereby declare 

and undertake that your claim under the Guarantee shall not be affected by any deficiency or 

other defect in the powers of the Bank or its   officials and the Guarantee shall be deemed 

to have been issued as if the Bank and its officials have all the powers and authorization to 

give this Guarantee on behalf of the Bank. 

 

We the said Bank does hereby certify the genuineness and appropriateness of the Stamp 

paper and stamp value used for issuing the Guarantee. We the said Bank does hereby declare 

and undertake that your claim under the Guarantee shall not be affected by any deficiency or 

other defect in the stamp paper or its stamp value. 

 

We the said Bank do hereby declare that our payments hereunder shall be made to you , free 

and clear of and without and deduction, reduction on account of any reasons including any and all 

present and future taxes, levies, charges of withholding whatsoever imposed or collected with 

respect thereto. 

 

Notwithstanding anything contained hereinabove our liability under this Guarantee is limited 

to Rs.                                (Rupees                                      only) and  it shall  remain  in  force  

upto  and including                                       and  shall  be extended  from  time  to time for  such  

period  (not exceeding one year), as may be  desired  by  M/S                               on  whose  

behalf  this  Bank Guarantee has been given. 

 

Notwithstanding anything contained herein: 

 

i) Our liability under this Guarantee shall not exceed 

Rs. (Rupees    only); 

 ii)   This Bank Guarantee shall be valid upto                                     and 

iii) We are liable to pay up to the Guaranteed amount only and only if we receive from you a written 

claim or demand within the claim period not later than 12 months from the said expiry date relating 

to default that happened during the Guarantee period and shall your rights under this Bank 

Guarantee shall be extinguished and our liability under the Bank Guarantee shall stand 

discharged unless such written claim or demand is received by us from you on or before             

being the date of expiry of the claim period. (Indicate a date Twelve months after validity of 

Guarantee). 

Dated this  day of   at Gurgaon 

 

WITNESSES 

 

 

 

1    2 

 

(Signature)                                                (Signature) 
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(Name)                                                       (Name) 

 

 

 

 

 

 

 

 

 

(Official address)                                        (Designation with Bank stamp) 

 

 

 

 

 

Attorney as Power of Attorney 

 

(Signature)                                                  No. 

 

 

 

Dt.   

 

 

 

(Name) 
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Annexure 14 – Bid Security Declaration 

(For MSME registered Bidders) 

(On Rs. 10/- Stamp Paper) 

 

Whereas, I/we……………………………………………………….....…….(name of agency) 

…………………………….. have submitted bids for ………………………….(name of the work) 

 

 

I/We hereby submit following declaration in lieu of submitting Earnest Money Deposit. 

 

 

If after the opening of tender, I/We withdraw or modify my/our bid during the period of validity of 

tender (including extended validity of tender) specified in the tender documents, 

 

If, after the award of the work, I/We shall fail to sign the contract, or to submit performance 

guarantee before the deadline defined in the tender documents, 

 

I/We shall be suspended for one year and shall not be eligible to bid for CPWD/State 

Govt./Central Govt./CPSU’s/any other Govt. tenders from date of issue of suspension order. 

 

 

 

 

Signature of the Contractor(s) 
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Annexure 15 - Format for Seeking Extension of Time 

(To be submitted on Contractor’s Letter Head) 

1. Name of Contractor: 

2. Name of work: 

3. Agreement No. and Date: 

4. Date of commencement of work as per Agreement: 

5. Period and Stipulated date of completion as per Agreement: 

6. Period for which extension of time already given: 

Extension Period Reasons Stated earlier for 

seeking EoT 

(a) 1st extension   

(b) 2nd extension    

(c) 3rd  extension    

(d) 4th extension    

(e) 5th extension    

 

9) Reasons for present extension 

10) Period for which extension is applied for 

 

It is understood that we will not claim any additional cost due to above extension of time and also 

understand that WAPCOS have rights to act in accordance with provisions in relevant clauses of 

Contract Agreement. 

 

Dated……………………….. 

Contractor’s Signature and Stamp 
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Annexure 16 - Format for Agreement 

[Note; This Proforma is included in the Bidding Documents only for the information of Bidders. Only the 

successful Bidder shall, in due course, be required to fill this Proforma.] 

THIS AGREEMENT MADE the ______________ day of ___________ between WAPCOS 

Limited___________of (Mailing address of WAPCOS Limited) __________________________ 

(hereinafter called “WAPCOS” of the one part) and (Name of Contractor) ______________________of 

(Mailing address of Contractor) ______________________ (hereinafter called “the Contractor” of the 

other part).  

WHEREAS the WAPCOS Limited is desirous that “__________________________”. (Herein after 

referred to as “the Work”) should be executed by the Contractor AND WHEREAS by a Letter of Award 

No.___________________ dated ___________WAPCOS Limited has accepted a Bid by the 

Contractor for the execution and completion of such Works AND WHEREAS the Contractor has agreed 

to undertake such work and furnish a performance security/bond pursuant to the Clause 2.35 of the 

section-II ‘Instructions to Bidders’  

NOW THIS AGREEMENT WITNESSETH as follows; 

1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the conditions of Contract hereinafter referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement, viz; 

a) The Agreement  

b) The Letter of Award 

c) Corrigendum/Amendments if any 

d) Notice Inviting Tender (NIT) 

e) Instructions to Bidders 

f) General Conditions of the Contract 

g) Annexures 

h) Clarifications / Correspondences  

i) Any other documents as forming part of the contract 

 

3. The aforesaid documents shall be taken as complementary and mutually explanatory of one 

another. 

4. In consideration of the payment to be made to the Contractor as mentioned in the NIT, the 

Contractor hereby covenants with the WAPCOS to execute and complete the Works in conformity, 

in all respects, with the provisions of the Contract & NIT.  

5. The WAPCOS hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying of defects therein the Contract Price or such other sum 

as may become payable under the provisions of the contract at the time and in the manner 

prescribed by the Contract.  

IN WITNESS whereof the parties hereto have caused their respective common Seals to be 

hereunto affixed (or have hereunto set their respective hands and Seals) the day and year first 

above written. 

 

 

 

SIGNED, SEALED AND DELIVERED 

 

By the said  By the said 

__________________________________  _____________________________ 

 

NAME ____________________________  NAME _______________________ 
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on behalf of the Contractor on behalf of the WAPCOS 

in the presence of: in the presence of; 

__________________________________  _____________________________ 

 

 

NAME ____________________________  NAME _______________________ 

Address ___________________________ Address ______________________   

__________________________________ _____________________________         
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Annexure 17 - Undertaking - Rule 144 (xi) in the General Financial Rules (GFRs), 2017 

[Rule 144 (xi) in the General Financial Rules (GFRs), 2017] 

 

I have read the clause regarding restrictions on procurement from a bidder of a country which 

shares a land border with India; I hereby certify that this bidder is not from such a country or, if 

from such a country, has been registered with the Competent Authority. I hereby certify that this 

bidder fulfills all requirements in this regard and is eligible to be considered. 

  

 

Date: 

  

Place: 

 

(Signature, name and designation of the Authorized signatory) 

Name and seal of Bidder 

  

 

 

 

 

 

 

 

 

  



 
 

Project Management Consultancy Services for  

Development of National Industrial Township Project at Agartala, Tripura 

73 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Section-IV 

General Conditions of Contract (GCC) 
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Section-IV - Conditions of Contract (GCC) 

 

Clause-1: Definitions 

In the Contract, the following expressions shall, unless the context otherwise requires, have the 

meanings, hereby respectively assigned to them: - 

 

1) ‘Tender/Bid, tenderer/bidders/Agency’ are synonymous throughout this contract document. 

 

2) ‘Contractor’ means the person or persons, firm or company, group of firms whose bid has been 

accepted by the WAPCOS and includes the Contractor’s personal representatives, successors 

and permitted assigns. 

 

3) Accepting Authority shall mean the Chief Executive Director (Infs. & L) of WAPCOS or his 

authorized nominee.  

 

4) Applicable Law shall mean any law, legislation, statute, act, by-laws, rule, regulation, 

ordinance, order, decree, protocol, notification, policy, by- law, administrative guideline, ruling, 

instruction, directive, consent, license, approval, permit, judgment, court order, treaty or any 

interpretation thereof by any Governmental Authority or Person acting under the authority of any 

Governmental Authority and / or of any statutory authority in India, as may be in force and effect 

during the subsistence of the Contract. 

 

5) “Arbitration Act” shall mean the Arbitration and Conciliation Act, 1996 as applicable in India 

and (or any enactment/amendment replacing/amending such Arbitration Act) and rules and 

regulations made thereunder.  

 

6) “WAPCOS or Project Management Agency (PMA) and Project Implementation Unit (PIU)” 

means WAPCOS Limited who proposes to get the works executed as mentioned in the Contract 

on behalf of SMFPL.  

 

7) WAPCOS Limited shall means a company registered under the Indian Company Act 1956, with 

its registered office at New Delhi or its Administrative officers or its Engineer or other employees 

authorized to deal with any matter with which these persons are concerned and authorized on 

its behalf.  

 

8) “Principal WAPCOS/Owner/Client/Competent Authority” Sikaria Mega Food Park Limited 

(SMFPL) who has appointed WAPCOS Ltd. as Project Management Consultant for the work of 

“Development of National Industrial Township Project at Agartala, Tripura and who shall act as 

an WAPCOS on behalf of SMFPL to implement the project.  

 

9) Project means Project Management Consultancy Services for Development of National 

Industrial Township Project at Agartala, Tripura 

 

10) “Agency/ Consultant” means Agency which shall provide services as specified under the 

contract.  
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11) The Contract means the documents forming the tender and acceptance thereof and the formal 

agreement executed between the WAPCOS on behalf of the Owner and the Agency, together 

with the documents referred to therein including these conditions and instructions issued from 

time to time by the WAPCOS and all these documents taken together, shall be deemed to form 

one Contract and shall be complementary to one another.  

 

12) “Fees” means the amount of money to be paid to the Consultant by the WAPCOS for Services 

rendered by the Consultant to the WAPCOS.  

 

13) "Willful Misconduct” means intentional disregard of Good Industry Practice or proper conduct 

under the Contract with knowledge that it is likely to result in any injury to any person or persons 

or loss or damage of property.  

 

14) "Good Industry Practice" means those practices, methods, techniques, standards, skills, 

diligence and prudence which are generally expected nationally/internationally from a 

reasonably skilled and experienced agency engaged in the same type of undertaking and would 

mean best practices resulting in the performance of the obligations by the agency in accordance 

with this Contract.  

 

15) "Party” means any one of the WAPCOS or the Consultant or the owner and "Parties” means 

both WAPCOS and the Consultant.  

 

16) “Third Party” means any person or entity other than the WAPCOS, or the Agency.  

 

17) "Project” means the Development of National Industrial Township Project for SMFPL being 

executed by WAPCOS as implementing Agency mentioned in section Scope of Services.  

 

18) "Services" means the services to be performed by the Agency pursuant to this contract, as 

defined in scope of work.  

 

19) "Works" means the permanent works to be executed (including equipment and construction for 

the execution of the Project, selling of flats and its handing over to the buyers).  

 

20) “Day” means calendar day.  

 

21) "Effective date” shall be the date intimated on the letter of Award (LOA)/ Letter of Intent (LOI) by 

WAPCOS.  

 

22) "Site" shall mean the land, location, and/or place provided by the WAPCOS where the Works 

are to be executed and includes any other place as may be designated by the WAPCOS in 

connection with the Project.  

 

23) “Personnel” means professionals and support staff provided by the Agency and assigned to 

perform the Services or any part thereof.  

 

24) “In writing” means communicated in written form with proof of receipt.  
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Clause-2: Duties and Powers of Engineer-in-Charge 

i) The Engineer-in-Charge shall carry out such duties in issuing decisions, certificates and 

orders as are specified in the Contract. 

ii) The Engineer-in-Charge’s representative(s) shall be responsible to the Engineer-in-Charge, 

and his duties are to watch and supervise the works. He shall have no authority to relieve the 

Contractor of any of his duties or obligations under the Contract nor, except as expressly 

provided hereunder or elsewhere in the Contract, to order any Work involving delay or any 

extra payment by the Engineer-in-Charge, nor to make any variation of or in the Works. 

iii) The  Engineer-in-Charge may, from time to time in writing, delegate to the Engineer-in-

Charge’s Representative(s) any of the powers and authorities vested in the Engineer-in-

Charge and shall furnish to the Contractor a copy of all such written delegations of Powers  

and authorities. Any written instructions or approval given by the Engineer-in-Charge’s 

Representative(s) to the Contractor within the terms of such delegation, but not otherwise, 

shall bind the Contractor as though it had been given by the Engineer-in-Charge. 

iv) Consultant Responsibility/ Obligation:- 

a. The Consultant shall, in providing the services exercise skill and care in conformity with the normal 

standards of profession. 

b. The Consultant shall act on behalf of WAPCOS in the matters set out or necessarily implied in 

the appointment. The Consultant shall at those points and/ or dates referred in the timetable obtain 

the authority of WAPCOS before proceeding with the services. 

c. The Consultant shall make no material alteration to, or additions to or omission from the services 

without the knowledge and consent of WAPCOS expect in case of emergency when the 

Consultant shall inform WAPCOS without delay. 

d. The Consultant shall inform WAPCOS upon its becoming apparent that there is any 

incompatibility between any of WAPCOS requirements the budget and the timetable or any need 

to vary any part of them. 

e. The Consultant shall inform WAPCOS on its becoming apparent that the services and/or the fees 

and/or any other part of the appointment and/or any information or approval need to be varied. 

f. The Consultant shall not assign the whole or any part of the benefit or in any way transfer the 

obligation of the appointment to any other agency without the consent in writing of WAPCOS. 

g. Signing this agreement, it has been considered that the Consultant has No Objection in case of 

withdrawal of services or under termination of services of this agreement. 

 

v) WAPCOS RESPONSIBILITIES /OBLIGATIONS 

a. Providing broad requirements of the works. 

b. Advising condition to the Consultant of the relative priorities of WAPCOS’ requirement, the 

budget, and the time table and inform the Consultant of any variations to any of them. 

c. WAPCOS shall give such decisions and approvals as are necessary for the performance of the 

services and at such times as to enable the Consultant to comply with the time table. 

 

Clause-3:  Assignment   

The Contractor / Consultant shall not assign the Contract or any part thereof, or any benefit or 

interest therein or thereunder, otherwise than by a charge in favour of the Contractor’s bankers 

of any money due or to become due under this Contract, without the prior written consent of 

WAPCOS. 
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Clause-4:  Ruling Language and Law 

i) The Contract documents shall be drawn up in English. All correspondence and documents 

relating to the contract, exchanged by the Contractor and WAPCOS, shall be submitted in 

the prescribed form in English. All supporting documents and printed literature in 

connection with the bid shall be in English. The law to which the Contract is to be subject 

and according to which the Contract is to be construed shall be the law for within the 

jurisdiction of Delhi courts.  

ii) Documents Mutually Explanatory 

Several documents forming the Contract are to be taken as mutually explanatory of one 

another, but in case of ambiguities or discrepancies, the documents shall take precedence 

in the order in which they are set out in the Performa of Agreement. 

Clause-5:   Contract Agreement  

The Contractor / Consultant Firm shall, when called upon so to do, enter into and execute a 

Contract Agreement, to be prepared and completed at the cost of WAPCOS in the Performa 

annexed, with such modification as may be necessary. 

 

Clause-6:     Performance Security 

i. For the due performance of the Contract, the Contractor shall furnish to WAPCOS a 

performance security in the form of bank guarantee. The amount of the bank guarantee shall 

be 3% (Three percent) of the Contract Price. The bank guarantee shall be issued any 

Scheduled / Nationalized Bank. The cost of complying with the requirements of this Clause 

shall be borne by the Contractor unless the Contract otherwise provides.  

ii. The Bank Guarantee is to be submitted from the issuing bank through SFMS, as per details 

given below: 

Indian Overseas Bank, 

NHB, Gurgaon, 

Branch Code: 1935 

IFSC Code: IOBA0001935 

Beneficiary: WAPCOS Limited.  

iii. The proceeds of the performance security shall be payable to WAPCOS as compensation for 

any loss, resulting from Contractor’s failure to complete his obligation under the Contract.  

iv. The performance security shall be valid until 30 days after the date of issue of Completion 

Certificate plus 1 year claim period after the validity of the Bank Guarantee. 

v. Should the Contract period, for whatever reasons be extended, the Contractor, on receipt of 

written request from the Engineer-in-Charge, shall at his own cost get the validity period of 

Bank Guarantee in respect of Performance Security furnished by him extended and shall 

furnish the extended/revised Bank Guarantee to the Engineer-in-Charge before the expiry date 

of the Bank Guarantee originally furnished.  

vi. The Performance Security will be released by WAPCOS, after the issue of the Completion 

Certificate but not later 60 days from the date of issue of Completion certificate. 

Clause-7: Inspection of Site 

The Contractor shall be deemed to have inspected and examined the Site and its surroundings 

and information available in connection therewith and to have satisfied himself, so far as is 
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practicable, before submitting his Bid, as to the form and nature thereof, the extent and nature of 

work, and materials necessary for the completion of the Works, means of access to the Site and 

the accommodation he may require and, in general, shall be deemed to have obtained all 

necessary information, subject as above mentioned, as to risks, contingencies and all other 

circumstances which may influence or affect his Bid.  

Clause-8: Sufficiency of Bid 

The Contractor shall be deemed to have satisfied himself before bidding as to the correctness 

and sufficiency of his Bid for the Works and prices if any, which Bid rates and prices shall, except 

in so far as it is otherwise provided in the Contract, cover all his obligations under the Contract, 

and all matters and things necessary for the proper execution/completion of all the works.  

Clause-9: Programme to be furnished 

i. Within a period of 5 (Five) days, the Contractor shall, after the acceptance of his Bid, submit 

to the Engineer-in-Charge for his approval, two copies of a programme showing the order of 

sequence and procedure in which he proposes to carry out the Works. The Contractor’s 

programme shall conform to the total time period and completion of the work specified in 

Clause-12 hereof. 

ii. The detailed programme submitted by the Contractor for orderly completion of the Works, shall 

show planned sequence of operations and the dates for commencement and completion of all 

salient feature of the Works. The programme shall cover activities on the Site and procurement 

and delivery activities.  

iii. The programme shall be orderly and realistic, and shall be revised at monthly intervals or as 

necessary, as the work progresses to meet this requirement.  

iv. The Contractor shall promptly advise the Engineer-in-Charge of any occurrence requiring 

substantial revision of the programme, giving a detailed explanation of the cause of the 

revision, and shall furnish a revised programme within 7 days of such occurrence.  

v. If at any time it should appear to the Engineer-in-Charge that the actual progress of the Works 

does not conform to the approved programme, the Contractor shall produce, at the request of 

the Engineer-in-Charge, a revised programme showing the modifications to the approved 

programme necessary to ensure completion of the Works within the timeframe for completion 

as defined in Clause-12 hereof.  

vi. The submission to and approval by the Engineer-in-Charge or Engineer-in-Charge’s 

Representative of such programmes or the furnishing of such particulars shall not relieve the 

Contractor of any of his duties or responsibilities under the Contract.  

vii. The Contractor shall, whenever required by the Engineer-in-Charge or Engineer-in-Charge’s 

Representative also provide in writing, for his information a general description of the 

arrangements such as deployment of modern and efficient machinery, skilled and unskilled 

labour and methods, which the Contractor proposes to adopt for the execution of Works.  

Clause-10: Submissions to be made  

The submissions shall be made as per the deliverables mentioned in Clause 2.38 of Section-II. 
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Clause-11: Commencements of Works  

The Contractor shall commence the Works from the issue of the Letter of Award to him to this 

effect by WAPCOS and shall proceed with the Works with due expedition and completion within 

the stipulated period mentioned under clause-12 hereof. 

Clause-12: Consultancy period 

Time is the essence of this project. The period of completion of the whole of the Work shall be 

48 Months or such extended time as may be allowed under Clause-13 hereof. The period of 

completion shall be reckoned from the day of issue of the Letter of Award to the Contractor by 

WAPCOS. The programme submitted by the Contractor in accordance with Clause-9 hereof 

should match with the total time of completion as specified in this clause. The time for completion 

of the works shall, in the event of any deviations resulting in additional cost over the tendered 

sum be extended, if requested by the contractor, as follow: In the proportion which the additional 

cost of the altered, additional or substituted work, bears to the original tendered value. If   at   

any   stage,    the   Project    has   been   delayed    by   the   acts   of Client/funding authorities 

or by the deployed contractor for the work, nothing extra shall be payable to the Consultant.  

However suitable extension of time for completion of work shall be granted accordingly. 

Clause-13: Extension of Time for Completion 

Should the amount of extra or additional work of any kind or any cause of delay referred to in 

these Conditions, or exceptional adverse climatic conditions, or other special circumstances 

beyond the control of the Contractor which may occur, other than through a default of the 

Contractor, be such as fairly to entitle the Contractor to an extension of time for the Completion 

of the Works, the Engineer-in-Charge shall determine the period of such extension and shall 

notify the Contractor accordingly. Provided that the Engineer-in-Charge is not bound to take into 

account any extra or additional or other special circumstances unless the Contractor has, within 

14 days after such work has been commenced, or such circumstances have arisen, or as soon 

thereafter as is practicable, submitted to the Engineer-in-Charge, full and detailed particulars of 

any extension of time to which he may consider himself entitled in order that such submission 

may be investigated at the time. The Contractor shall not be entitled to any payment for the time 

related costs incurred by him, if any, except those provided under the Contract, during the 

extended period for completion of Works. 

Clause-14: Liquidated Damages for Delay 

i. Consultant / Contractor hereby agrees to complete the work within the scheduled time 

frame specified and no extension will be granted. However, in case of delay in completion 

of the work due to reasons beyond control of Consultant firm/ Consultant, the Consultant 

firm/ Consultant will make a request to WAPCOS for suitable extension of time. If the 

reasons for delay specified by the Consultant are found to be fair & reasonable, suitable 

extension of time may be granted by WAPCOS, without any suitable financial implication 

to WAPCOS. If the Contractor shall fail to achieve completion of the Works within the time 

prescribed by Clause-12 hereof, then the Contractor shall pay to WAPCOS, the sum 

stated in sub-clause (ii) of this Clause as liquidated damages for such default for each 

week or part thereof which shall elapse between the time prescribed by Clause-12 hereof 

and the date of certified completion of the Works. WAPCOS may without prejudice to any 

other method of recovery, deduct the amount of such damages from any money in its 
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hands, due or which may become due to the Contractor. The payment or deduction of 

such damages shall not relieve the Contractor from his obligation to complete the Works, 

or from any other of his obligations and liabilities under the Contract. 

ii. The Liquidated damages penalty will be charged for all delays due to the fault of the 

Contractor at the rate of 1.0 % of contract value per week beyond the stipulated period 

of completion including authorized extensions if any, subject to maximum of 10% of the 

contract value.  

Clause-15:  Certification of Completion of Works 

When the whole Work have been fully completed and have satisfactorily passed any final test 

that may be prescribed by the Contract, and shall be deemed to be a request by the 

Contractor for the Engineer-in-Charge to issue a Certificate of Completion in respect of the 

Works. The Engineer-in-Charge shall, within 30 (Thirty) days of the date of delivery of such 

notice either issue to the Contractor, a Certificate of Completion stating the date on which, in 

his opinion, the Works are substantially completed in accordance with the Contract or give 

instructions in writing to the Contractor specifying all the Works which, in the Engineer-in-

Charge’s opinion, are required to be done by the Contractor before the issue of such 

Certificate. The Engineer-in-Charge shall also notify the Contractor of any defects in the 

Works affecting substantial completion that may appear after such instructions and before 

completion of the Works specified therein.  

Clause-16:  Escalation/ Price Variation 

No claim / additional fees on account of any price variation/ Escalation on whatsoever ground 

shall be entertained at any stage of works. Quoted fees shall be firm and fixed for entire 

contract period as well as extended period for completion of the works. 

Clause-17:  Compensation for Delay 

Recovery of Compensation and Penalty Imposed 

Consultant will be subjected to recovery of compensation in the form of liquidated damages 

and penalty imposed in the following events: 

a) In the event of failure to comply with the instructions of WAPCOS. 

b) If the faults in planning, designing and execution are noticed by WAPCOS at any time. 

c) If there is over payment to the contractor due to wrong certification of the bills. 

d) If the perfunctory approach towards the work is noticed by WAPCOS at any stage. 

                       e)The following activities shall attract penalties which shall be detected from the monthly bill  

for consultancy services.  

Sl 

no. 

Activities Penalty 

1 Checking of designs and 

report submission  

The PMC shall check, verify and submit the drawings 

within seven (7) days of receipt of the. If there is any 

delay in the review and approval, the concerned Chief 

Engineer may impose a penalty by deducting up to 1% 

age on the fees payable. 

2 Absent from duties  For any reason whatsoever, if any team member 

remains absent from duty for a cumulative period of 
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more than 15 working days in a years or more than 5 

working days at one time, the consultant shall deploy a 

personnel of equal or higher qualification and 

experience under the intimation to the Engineer in-

charged. In the event of the failure of the consultant to 

do so, a prorate deduction in the fees per working day 

for the member remaining absent and a penalty of1% 

(one percent) of monthly fee, shall be made from the 

payment due. 

3 Delay in bill submission  If there is any delay in Bill submission, the concerned 

Chief Engineer will impose a penalty by deducting up 

to 0.5% of the monthly bill for the PMC unit per day of 

delay. 

4 Change of Manpower  If there is any change in manpower. 

a. Key personnel as proposed in the bid shall not be 

changed during the contract period. However, in case 

of situations beyond control of the consultant, if any key 

personal is replaced during the working period, it shall 

always be with equal better qualified experienced 

personnel. The same shall be allowed after interview 

and approval of the concerned Executive Engineer / 

Chief Engineer. In such case, a compensation of 

Rs.2.0 Lakh per such per change in case of team 

leader and Rs.1.0 Lakh per change in case of other key 

personnel shall be imposed. 

b. In case of other team members, the concerned 

Executive Engineer / Chief Engineer shall impose a 

penalty up to Rs. 25,000/- (Rupees Twenty Five 

Thousand Only) on each change. 

5 Mistake in measurements 

due to negligence / 

intentional  

If there is any major mistakes found in taking 

measurements which is +/- 10%, the concerned Chief 

Engineer will impose apenalty by deducting upto 

Rs.5000/- (Rupees Five Thousand Only) per mistake. 

6 Conduct quality control 

measures and QA 

The concerned Chief Engineer may conduct 

independent quality monitoring and checking of works 

carried out by contractor and certified or /and 

recommended for payment by the Consultant. If such 

checks disclose that works certified or/and 

recommended for payment by the Consultant do not 

meet the specified requirement, the Engineer-in- 

charge / Chief Engineer will not pay the Consultant fees 

for the affected portion which shall be calculated @ 

2.5% of the value of such work. In addition, the 

concerned Chief Engineer will impose a penalty upto 
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100% of such fee and without entitlement to payment 

of  further  fees  in  this scope of work. 

7 Performance of the Team 

Members  

If the service of a team member provided by the 

Consultant is not acceptable to the Employer, the 

Consultant shall replace the team member within 

30days of given such notice. If the Consultant fails to 

quickly deploy/replace a team member as instructed by 

the Employer, the Employer may make temporary 

arrangement. The temporary employment/replacement 

shall be paid by the concerned Chief Engineer with 

commensurate reduction in the person month scope of 

the PMC Contract. In addition to the cost of the 

temporary replacement, the concerned Chief Engineer 

shall impose a penalty upto 50% of the cost of the 

temporary deployment/replacement until such time that 

the Consultant provides an acceptable replacement/ 

team member. 

 

Clause-18:  Other Conditions   

a) All the stages of work shall be completed by the Consultant and the necessary approval shall 

be given by WAPCOS according to the time schedule mutually agreed upon. The works 

throughout he stipulated period of contract will be carried out with due diligence. 

b) In the event of the failure on the part of the Consultant to complete their work in time or the 

Consultant committing a breach of any one or more of the terms and conditions of the 

agreement, WAPCOS shall be entitled to rescind this Agreement without prejudice to its 

rights to claim damages or remedies under the law.  The period of notice to be given to 

rescind the contract will be 15 days from the date of issue of letter by WAPCOS then the 

Consultant shall be bound to give N.O.C, if required. 

c) Consultant shall examine, modify and monitor the “time and progress chart” prepared by the 

contractors and/or Project Management Consultant for the completion of the work. 

d) The Consultant shall assume full responsibility for the professional requirements and 

correctness of the designs and specification for all the items of work described in the scope 

of work. WAPCOS will have full access to the details of the calculations and the structural 

designs for purpose of scrutiny. 

e) The executive control of the work, as far as this agreement is concerned, shall be with 

WAPCOS or any other officer so designated by WAPCOS. 

f) It is hereby agreed and declared that the contract herein is intended to be job oriented and 

not time oriented and the Consultant shall not be entitled to claim any compensation in the 

event of the time estimated for the completion of the job being extended other than the 

extensions given to the contractor for completion of the work or enlarged for any reason 

whatsoever. 

g) Copyright of all documents prepared by the Consultant and for in any work executed from 

those documents of the project shall remain the property of WAPCOS. 

h) Company of Consultant is a partnership firm or private/ public limited, Proprietary Company, 

on change in the constitution of such partnership or no change in the constitution of Board of 
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Directors of the company shall be made without the express written consent of WAPCOS 

during the currency of the contract with WAPCOS. 

Clause-19: Consultancy fee 

The consultancy fee, as quoted by the contractor in the financial bid during bidding, includes 

planning, review, deployment of adequate manpower for the project, travel expenses for 

attending meetings with WAPCOS/Clients, site visit etc. 

Clause-20: Terms of Payment 

a. The Contractor acknowledges that under the present Contract agreement, the WAPCOS 

is only working as intermediary between Sikaria Megafood Park Limited (SMFPL) being 

Principal WAPCOS/Owner/Client and Contractor. Thus, the Contractor unconditionally 

acknowledge that the payments under the present Contract shall be made proportionately 

by the WAPCOS only on back-to-back basis i.e., after 21 days subject to receipt of 

payment from SMFPL being Principal WAPCOS/Owner/Client. The Contractor also 

unconditionally agrees that in the event the payment or part thereof, under the present 

Contract is not received from SMFPL, then WAPCOS and/or any of its Employee/Officer 

shall not be responsible to pay any amount to Contractor. The said condition shall 

supersede any and all other conditions of Contract/Agreement/Work Order/Arrangement 

between the parties.” 

b. Conditions for Reimbursement of Levy/Taxes if Levied after Receipt of Tenders:  

i. All tendered rates shall be inclusive of all taxes and levies payable under respective 

statutes. However, if any further new tax or levy or cess is imposed by Statute, after 

the last stipulated date for the receipt of tender including extensions if any and the 

Contractor thereupon necessarily and properly pays such taxes/levies/cess, the 

Contractor shall be reimbursed the amount so paid, provided such payments, if any, 

is not, in the opinion of the WAPCOS attributable to delay in execution of work within 

the control of the Contractor. 

ii. Provided further that for Building and Other Construction Workers Welfare Cess or 

any tax (other than GST), levy or cess varied or imposed after the last date of receipt 

of tender including extension if any, any increase shall be reimbursed to the 

Contractor only if the Contractor necessarily and properly pays such increased 

amount of taxes/levies/cess. 

iii. Provided further that such increase including GST shall not be made in the extended 

period of contract for which the Contractor alone is responsible for delay as 

determined by authority for extension of time under provision of contract. 

iv. The Contractor shall keep necessary books of accounts and other documents for the 

purpose of this condition as may be necessary and shall allow inspection of the same 

by a duly authorized representative of the WAPCOS and/or the Engineer-in-Charge 

and shall also furnish such other information/document as the Engineer-in-Charge 

may require from time to time. 

v. The Contractor shall, within a period of 30 days of the imposition of any such further 

tax or levy or cess, give a written notice thereof to the Engineer-in-Charge that the 

same is given pursuant to this condition, together with all necessary information 

relating thereto. 
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c. Taxes 

Payment on account of GST shall be reimbursed on production of documentary proof of 

deposit of GST. 

 

d. Final Account 

a) Not later than one month after the date of issue of the Certificate of Completion of works 

in pursuance of Clause-15 hereof, the Contractor shall submit a statement of Final 

Account along with supporting documents to the Engineer-in-Charge showing in detail 

the value of the work done in accordance with Contract, together with all further sums 

which the Contractor considers to be due to him under the Contract upto the date of 

Completion Certificate  

b) Within two months after receipt of the Contractor’s Final Account and of all information 

reasonably required for its verification, the Engineer-in-Charge shall determine the 

value of all matters to which the Contractor is entitled under the Contract. The Engineer-

in-Charge shall then issue to the Contractor a statement (hereinafter called the 

“Engineer-in-Charge’s Final Account”) showing the final amount to which the Contractor 

is entitled under the Contract. The Contractor shall sign the Engineer-in-Charge’s Final 

Account as an acknowledgement of the full and final value of the Work performed under 

the Contract and shall promptly submit a signed copy to the Engineer-in-Charge. 

e. Final Certificate 

On receipt of the Final Account, the Engineer-in-Charge shall promptly prepare and issue 

to the Contractor a Final Payment Certificate certifying any further money due to the 

Contractor in respect of the Contract. Payment to the Contractor of the amount due under 

Final Payment Certificate shall be made by WAPCOS within sixty days of such Certificate 

being issued. In the event of non-payment within the said period, no interest shall accrue 

to the Contractor.  

Clause-21:  Completion Certificate 

i. The Contract shall not be considered as completed until a completion Certificate shall have 

been signed by the Engineer-in-Charge stating that the Works have been completed and 

maintained to his satisfaction. The completion Certificate shall be given by the Engineer-in-

Charge within twenty eight days after the expiration of the Period of completion, or, if different 

periods of completion shall become applicable to different sections or parts of the Works, the 

expiration of the latest such period, or as soon thereafter as any works ordered during such 

period, shall have been completed to the satisfaction of the Engineer-in-Charge and full effect 

shall be given to this Clause, notwithstanding any previous entry on the Works or the taking 

possession, working or using thereof or any part thereof by WAPCOS. 

ii. Cessation of WAPCOS’s Liability’ 

WAPCOS shall not be liable to the Contractor for any matter or thing arising out of or in 

connection with Contract unless the Contractor shall have made a claim in writing in respect 

thereof before the giving of the completion Certificate under this Clause.  

iii. Unfulfilled Obligations 

Notwithstanding the issue of completion Certificate, the Contractor and, subject to sub Clause 

(ii) of this Clause, WAPCOS shall remain liable for the fulfillment of any obligation incurred 
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under the provisions of the Contract prior to the issue of the completion Certificate which 

remains unperformed at the time such Certificate is issued and, for the purpose of 

determining the nature and extent of any such obligation, the Contract shall be deemed to 

remain in force between the parties hereto. 

Clause-22: Remedies and Powers  

i. Default of Contractor 

If the Contractor shall become bankrupt, or have a receiving order made against him, or shall 

present his petition in bankruptcy, or shall make an arrangement with or assignment in favour 

of his creditors, or shall agree to carry out the Contract under a committee of inspection of 

his creditors or, being a corporation, shall go into liquidation (other than a voluntary liquidation 

for the purposes of amalgamation or reconstruction), or if the Contractor shall assign the 

Contract, without the consent in writing of WAPCOS first obtained, or shall have an execution 

levied on his goods, or if the Engineer-in-Charge shall certify in writing that, in his opinion, 

the Contractor; 

a) has abandoned the Contract, or 

b) without reasonable excuse has failed to commence the Works or has suspended the 

progress of the Works for twenty-eight days after receiving, from the Engineer-in-Charge, 

written notice to proceed, or 

c) despite previous warnings by the Engineer-in-Charge’s in writing, is not executing the 

Works in accordance with the Contract, or is persistently or flagrantly neglecting to carry 

out his obligations under the Contract, or 

d) then the Engineer-in-Charge may, after giving fourteen days’ notice in writing to the 

Contractor, expel the Contractor, from the entire Works or part thereof, without thereby 

voiding the Contract, or releasing the Contractor from any of his obligations or liabilities 

under the Contract, or affecting the rights and powers conferred on WAPCOS or the 

Engineer-in-Charge by the Contract, and may itself complete the entire Work or part 

thereof as the case may be or may employ any other Contractor to complete the Works.  

 

ii. Payment after Forfeiture 

If WAPCOS shall enter and expel the Contractor under this Clause, it shall not be liable to 

pay to the Contractor any money on account of the Contract until the expiration of the Period 

of Maintenance and thereafter until the costs of execution and maintenance, damages for 

delay in completion, if any, and all other expenses incurred by WAPCOS have been 

ascertained and the amount thereof certified by the Engineer-in-Charge. The Contractor shall 

then be entitled to receive only such sum or sums, if any, as the Engineer-in-Charge may 

certify would have been payable to him upon due completion by him after deducting the said 

amount. If such amount shall exceed the sum which would have been payable to the 

Contractor on due completion by him, then the Contractor shall, upon demand, pay to 

WAPCOS the amount of such excess and it shall be deemed a debt due by the Contractor 

to WAPCOS and shall be recoverable accordingly. 

In the event of the above course being adopted by the Engineer-in-Charge, the Contractor 

shall have no claim to compensation for any loss sustained by him by reason of his having 

purchased or procured any material or entered into any agreements or made any advances 

on account or with a view to the execution of the Works or the performance of the Contract.  
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Clause-23: Special Risks / Termination of Contract 

i. Special Risks 

The special risks are war, hostilities (whether war be declared or not), invasion, act of 

foreign enemies, etc. 

ii. Termination of the Contract 

If, during the currency of the Contract any of the Special Risks mentioned hereinabove 

which, whether financially or otherwise, materially affects the execution of the Works, the 

Contractor shall unless and until the Contract is terminated under the provisions of this 

Clause, continue to use his best endeavors to complete the execution of the Works. 

Provided always that WAPCOS shall be entitled at any time after occurrence of such Special 

Risks to terminate the Contract by giving written notice to the Contractor and, upon such 

notice being given, this Contract shall, except as to the right of the parties under this Clause 

and to the operation of Clause–25 hereof, terminate, but without prejudice to the rights of 

either party in respect of any antecedent breach thereof.  

WAPCOS is entitled to terminate the contract in following conditions: 

a. In the event of WAPCOS not satisfied with the work done by the Consultant, WAPCOS shall 

give 15 (fifteen) days’ notice in writing to rectify the defects and or complete the work.  If 

WAPCOS is not satisfied with reply of aforesaid notice, WAPCOS can terminate this 

Agreement and the Consultant shall be liable to pay damages which shall be calculated by 

WAPCOS or professional expert of WAPCOS. 

b. In the event of the Consultant through death or incapacity is unable to provide the services 

the appointment shall thereby be terminated. 

c. In the event of the Consultant’s firm closing its business, the appointment shall be thereby 

terminated and WAPCOS shall have the power to employ any other agency to complete the 

work irrespective of settling of dues of the Consultant by the Project Co-ordination Committee. 

d. The termination of the appointment of the Consultant shall be without prejudice to the accrued 

rights and remedies of WAPCOS. 

e. In the event of failure to comply with or abide by the general conditions of this agreement. 

f. In the event of liquidated damages/ penalty imposed on Consultant equal or exceeding 10% of 

the total fees payable. 

 

iii. Payment if Contract Terminate 

If the Contract shall be terminated as aforesaid, the Contractor shall be paid by WAPCOS, 

in so far as such amounts or items shall not have already been covered by payments on 

account made to the Contractor, for all works executed prior to the date of termination at 

the rates and prices provided in the Contract and in addition: 

 

A sum to be certified by the Engineer-in-Charge, being the amount of any expenditure 

reasonably incurred by the Contractor in the expectation of completing the whole of the 

works insofar as such expenditure shall not have been covered by payments in this sub-

clause before mentioned.  
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Clause-24: Payment in the event of Frustration  

If a war, or other circumstances outside the control of both parties, arises after the Contract is 

made so that either party is prevented from fulfilling its Contractual obligations, or under the law 

governing the Contract, the parties are released from further performance, then the sum payable 

by WAPCOS to the Contractor in respect of the work executed shall be the same as that which 

would have been payable under Clause-22 hereof if the Contract had been terminated under 

the provisions of Clause-23 hereof.  

Clause-25: Settlement of Disputes & Arbitration Amicable Resolution and Mediation 

25.1     Settlement of Disputes 

Except where otherwise provided in the contract, all questions and disputes relating to the 

meaning of the specifications, design, drawings and instructions here-in before mentioned 

and as to the quality of workmanship or materials used on the work or as to any other question, 

claim, right, matter or thing whatsoever in any way arising out of or relating to the contract, 

designs, drawings, specifications, estimates, instructions, orders or these conditions or 

otherwise concerning the works or the execution or failure to execute the same whether 

arising during the progress of the work or after the cancellation, termination, completion or 

abandonment thereof shall be dealt with as mentioned hereinafter: 

i) If the Contractor considers any work demanded of him to be outside the requirements of the 

Contract, or disputes any drawings, record or decision given in writing by the Engineer-in-

Charge on any matter in connection with or arising out of the Contract or carrying out of the 

work, to be unacceptable, he shall promptly within 15 days request Engineer-in-Charge in 

writing for written instruction or decision. Thereupon, the Engineer-in-Charge shall give his 

written instructions or decision within a period of one month from the receipt of the 

Contractor’s letter. 

ii) In case the Contractor is not satisfied with the decision of Engineer-in-Charge, he may 

proceed for arbitration as detailed in Clause 25.2 hereinafter. 

iii) It is a term of Contract that each party invoking arbitration must exhaust the aforesaid 

mechanism of settlement of claims/disputes prior to invoking arbitration. 

iv) Performance of this Agreement/ Contract shall continue during arbitration proceedings or 

any other dispute resolution mechanism pursuant to Clause 25.2. No payment due or 

payable by the WAPCOS shall be withheld on account of pending reference to the 

arbitration or other dispute resolution mechanism except to the extent that such payment of 

dispute. 

25.2     Arbitration 

Any dispute, controversy of claims arising out of or relating to this Agreement or the breach, 

termination or invalidity thereof, shall be settled through following mechanism: 

a. Firstly, the aggrieved party shall write a letter to the other party detailing its grievances and 

calling upon the other party to amicably resolve the dispute by convening a joint meeting. 

Accordingly, the parties as per their convenience shall jointly convene the said meeting(s), 

wherein minutes of the said meeting(s) shall be prepared and countersigned by all the parties. 
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It is mandatory to prepare minutes of meeting(s) and to be countersigned by all the parties, 

irrespective of the outcome of the said meeting(s). 

 

b. In the event the parties are unable to reach on any settlement in the said meeting(s), then 

the aggrieved party shall mandatorily resort to pre-litigation mediation mechanism with Delhi 

High Court Mediation Cell, New Delhi. 

 

c. It is only upon failure of the pre-litigation mediation mechanism with Delhi High Court 

Mediation Cell, then the aggrieved party shall resort to resolution of disputes through 

arbitration of a Sole Arbitrator. The appointing authority of Sole Arbitrator is CMD, WAPCOS 

Limited, to which neither of the parties have any objection nor they shall ever object. 

 

d. Subject to the parties agreeing otherwise, the Arbitration proceedings shall be conducted in 

accordance with the provisions of the Indian Arbitration and Conciliation Act, 1996 (amended 

as on date). 

 

e. It is also acknowledged and accepted that the WAPCOS is only working as intermediary 

between the Contractor and the Principal WAPCOS/Owner/Client, thus in the event, any 

dispute arises under the present agreement and referred to Arbitration for adjudication, then 

subject to corresponding clause in the Contract between Principal WAPCOS/Owner/Client & 

the WAPCOS, Principal WAPCOS/Owner/Client shall also be made party to the said 

Arbitration proceedings. Also, the award including costs if any passed against the WAPCOS 

and costs incurred in the proceedings shall be the sole responsibility of Principal 

WAPCOS/Owner/Client. The said clause if found inapplicable, even then the other terms of 

the Arbitration Clause shall survive and shall be acted upon. 

 

f. The place/seat of arbitration shall be Delhi and any award whether interim or final, shall be 

made, and shall be deemed for all purposes between the parties to be made, in Delhi. The 

arbitral procedure shall be conducted in English language and any award or awards shall be 

rendered in English. The procedural law of the arbitration shall be Indian Law. The award of 

the arbitrator shall be final and conclusive and binding upon the Parties. 

 

g. The Contract and any dispute or claim arising out of or in connection with it or its subject 

matter or formation (including non-contractual disputes or claims) shall be governed by and 

construed in accordance with the laws of India and the Parties submit to sole & exclusive 

jurisdiction of courts at Delhi.” 

25.3 English Language 

The request for arbitration, the answer to the request, the terms of reference, any written 

submissions, any orders and awards shall be in English and, if oral hearings take place, 

English shall be the language to be used in the hearings. 
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25.4 Performance during Arbitration 

Pending the submission of and/or decision on a Dispute and until the arbitral award is 

published, the Parties shall continue to perform their respective obligations under the 

Contract without prejudice to a final adjustment in accordance with such award. 

 

25.5 No arbitration for decision on sub-standard work 

The decision of Engineer-in-Charge regarding the quantum or reduction as well as 

justification thereof in respect of payment for sub-standard work which may be decided to be 

accepted will be final and would not be open to arbitration. 

Clause-26: Notices 

i. Service of Notices on Contractor 

All certificates, notices or written orders to be given by the Engineer-in-Charge to the 

Contractor under the terms of the Contract shall be served either by sending by post or 

delivering the same to the Contractor’s office on Site or his principal place of business, or 

such other address as the Contractor shall nominate for this purpose.  

ii. Service of Notices on WAPCOS or Engineer-in-Charge 

All notices to be given to WAPCOS or to the Engineer-in-Charge under the terms of the 

Contract shall be served by sending by post or delivering the address: The Chief Engineer 

Construction Management Unit-III, WAPCOS Limited, NPCC Building, Plot No-148, 

Sector-44 Gurgaon, Haryana-122015. 

iii. Change of Address  

Either party may change a nominated address to another address by prior written notice to 

the other party.  

Clause-27: Default of WAPCOS 

i. In the event of WAPCOS failing to pay to the Contractor the amount due under any certificate 

of the Engineer-in-Charge within ninety days after the same shall have become due under 

the terms of the Contract, subject to any deduction that WAPCOS is entitled to make under 

the Contract, the Contractor shall be entitled to issue a notice to the Engineer-in-Charge 

stating that he shall be terminating his Works after thirty days from the issue of such notice, 

for the reasons stated therein. However, if within the said period of thirty days, the Engineer-

in-Charge notifies the Contractor that the reasons stated in the notice of the Contractor are 

not valid or that the alleged event of default of WAPCOS has been remedied or no longer 

exists, then the Contractor shall not be entitled to terminate the Contract.  

ii. In the event of such termination, WAPCOS shall be under the same obligations to the 

Contractor in regard to payment as if the Contract had been terminated under the provisions 

in Clause-22 hereof, WAPCOS shall pay to the Contractor the amount of any loss or damage 

to Contractor arising out of or in connection with or by consequence of such termination. 

Clause-28: Taxation  

i. The price bid by the Contractor shall include all duties, levies and taxes that may be levied 

according to the laws and regulations, nothing in the Contract shall relieve the Contractor 

from his responsibility to pay any tax on profits made by him in respect of the Contract. 
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ii. Income Tax 

The Contractor’s staff, personnel will be liable to pay personal income tax, if any in respect 

of such of their salaries and wages as are chargeable under the laws and regulations for the 

time being in force, and the Contractor shall perform such duties in regard to such deductions 

thereof as may be imposed on him by such laws and regulations. 

Clause-29: Bribery and Collusion  

WAPCOS shall be entitled to terminate the Contract and recover from the Contractor the amount 

of any loss resulting from such termination if the Contractor shall have offered or given to any 

person any consideration of any kind as an inducement or reward for doing, forbearing to do, 

any action in relation to obtaining, or in the execution of the Contract or any other Contract with 

WAPCOS, or for showing favour to any person in relation to the Contract or any other Contract 

with WAPCOS, or if any of the like acts shall have been done by any person employed by the 

Contractor or acting on his behalf (whether with or without the knowledge of the Contractor), or 

if the Contractor shall have come to any agreement with another Contractor or number of 

Contractors whereby an agreed quotation or estimate shall be offered as a bid to WAPCOS by 

one or more Contractor(s). 

 

Clause-30: Termination of Contract  

i. WAPCOS or the Contractor may terminate the Contract if the other party causes a 

fundamental breach of the contract. 

ii. Fundamental breaches of Contract shall include, but shall be limited to the following: 

a) The contractor stops work for 28 days when no stoppage of work is shown on the 

current program and the stoppage has not been authorized by the Engineer-in-Charge. 

b) The Engineer-in-Charge instructs the Contractor to delay the progress of the Works 

and the instruction is not withdrawn within 28 days. 

c) The Contractor is made bankrupt or goes into liquidation other than for a reconstruction 

or amalgamation;’ 

d) A payment certified by the Engineer-in-Charge is not paid to the Contractor within 84 

days of the date of the Engineer-in-Charge; 

e) The Engineer-in-Charge gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Contractor fails to correct it within a reasonable 

period of time determined by the Engineer-in-Charge. and 

f) If the contractor, in the judgment of WAPCOS has engaged in corrupt or fraudulent 

practices in completion for or in executing the contact. 

g) Notwithstanding the above, WAPCOS may terminate the Contract for convenience. 

h) The Contractor has delayed the completion of Works by the number of days for which 

the maximum amount of liquidated damages can be imposed. When the contractor has 

made himself liable for action under any of the cases aforesaid, the Engineer-in-Charge 

of behalf of WAPCOS shall have powers: 

a. To determine/terminate the contract as aforesaid (of which termination notice in 

writing to the contractor under the hand of the Engineer-in-Charge shall be 

conclusive evidence). Upon such determination, the Earnest Money Deposit, 
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Security Deposit already recovered and Performance Guarantee under the contract 

shall be liable to be forfeited and shall be absolutely at the disposal of WAPCOS. 

b. After giving notice to the contractor to measure up the work of the contractor and to 

take such whole, or the balance or part thereof, as shall be un-executed out of his 

hands and to give it to another contractor to complete the work. The contractor, 

whose contract is determined as above, shall not be allowed to participate in the 

tendering process for the balance work. In such case the left out work could be got 

executed by Engineer-in-Charge through other agency at the risk and cost of 

contractor. Any additional cost determined by Engineer-in-Charge to complete the 

work in all respect shall be recovered from any payment due to the contractor against 

any other work in WAPCOS. 

 

Clause-31: Conflict of Interest 

WAPCOS requires that the Bidder/s provides professional, objective, and impartial advice and 

at all times hold paramount the interests of WAPCOS for the consultancy services are provided, 

strictly avoid conflicts with other assignments or its own interests, and act without any 

consideration for future work. The Bidders and/or the Selected Bidders shall not accept or 

engage in any assignment that would be in conflict with, or that may place it in a position of not 

being able to carry out the assignment for which it has been engaged. 

 

Clause-32: Fraud and Corrupt Practices 

i. The Bidders and their respective officers, employees, agents and advisers shall observe 

the highest standard of ethics during the Selection Process. Notwithstanding anything to 

the contrary contained in this Tender Document, WAPCOS shall reject a Bid without being 

liable in any manner whatsoever to the Bidder, if it determines that the Bidder has, directly 

or indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practice (collectively the “Prohibited Practices”) 

in the Selection Process. 

ii. Without prejudice to the rights of WAPCOS, if a Bidder or Consultant, as the case may be, 

is found by the WAPCOS to have directly or indirectly or through an agent, engaged or 

indulged in any corrupt practice, fraudulent practice, coercive practice, undesirable 

practice or restrictive practice during the Selection Process, or after the issue of the 

notification of empanelment, such Bidder or Consultant shall not be eligible to participate 

in any tender issued by WAPCOS. 

iii. For the purposes of this Section, the following terms shall have the meaning hereinafter 

respectively assigned to them: 

a. “corrupt practice” means (i) the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence the action of any person connected with 

the Selection Process; or (ii) save as provided herein, engaging in any manner 

whatsoever, whether during the Selection Process or after the issue of the letter of 

award, as the case may be, any person in respect of any matter relating to the 

Selection Process, any official of the WAPCOS who is or has been associated in any 

manner, directly or indirectly with the Selection Process, who at any time has been or 
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is a legal, financial or technical Consultant/ advisor of WAPCOS in relation to any 

matter concerning the Project; 

b. “fraudulent practice” means a misrepresentation or omission of facts or disclosure of 

incomplete facts, in order to influence the Selection Process; 

c. “coercive practice” means impairing or harming or threatening to impair or harm, 

directly or indirectly, any persons or property to influence any person’s participation 

or action in the Selection Process; 

d. “undesirable practice” means (i) establishing contact with any person connected with 

or employed or engaged by the WAPCOS with the objective of canvassing, lobbying 

or in any manner influencing or attempting to influence the Selection Process; or (ii) 

having a Conflict of Interest; and 

e. "restrictive practice" means forming a cartel or arriving at any understanding or 

arrangement among Bidders with the objective of restricting or manipulating a full and 

fair competition in the Selection Process. 

 

Clause-33: Performance of Services 

The Agency agrees to provide, render and furnish the Services to the WAPCOS in relation to 

this contract in accordance with and subject to the terms and conditions forming part of this 

Contract. The Agency shall perform the Services and all of its obligations and responsibilities 

with such care, diligence and professionalism as are required by the highest standards of 

international practice for similar services.  The Agency shall give the Services the highest priority 

and no other job of the Agency shall take precedence over the Services nor shall the Agency 

make any allocation of its resources which would   have the effect of delaying the timely 

performance of the Services. The Agency represents and warrants that it has the requisite skills, 

experience, expertise and capacity to perform the Services in the foregoing manner and to 

satisfy and fulfill all of its obligations and responsibilities under this Contract.  

 

In performing the Services, the Agency shall comply with directions of   the WAPCOS   and /or 

any other person specifically   authorized   by WAPCOS in writing.   

 

The WAPCOS shall also have the right to get any part of   the Services to be performed by 

other Agencies, advisors or contractors, which may be   appointed   from time   to time by 

WAPCOS. WAPCOS shall also have the right to get such Services which have been performed 

by the Agency   or are being performed by the Agency to be performed by any other Agency, 

advisor or contractor, which may be appointed   by the   WAPCOS   from time   to time.   If any 

services, functions or responsibilities not specifically described in Scope of Services are 

inherent, necessary or customary part of the Services they shall be deemed to be included 

within the scope of the Services to be performed, as if such services, functions or 

responsibilities were specifically described in Scope of Services unless, such services, 

functions or responsibilities were agreed to be specifically excluded by the Parties in writing.  

Except as otherwise expressly provided in this Contract, Agency shall be responsible for 

providing the facilities, personnel, software and other items and resources as may be 

necessary to complete the Services. The Agency shall not be entitled to claim any cost of what 

so ever nature due to such express and implied amendment of the Scope of Services of the 

Agency. 
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a. Locations for performing Service 

Depending   upon nature of the particular Service and requirements of WAPCOS, Agency 

shall be required to perform the Services at various locations of project site at National 

Industrial Township Project at Agartala city, Tripura. The scope of work covered in this 

tender shall be as per the Schedule of Quantities, specifications, drawings, instructions, 

orders issued to the Contractor from time to time during the entire period of work.  

 

Clause-34: Alterations and Variations 

34.1       Modifications or Variations: 

a) Any modification or variation of the terms and conditions of this Contract, including any 

modification or variation of the scope of the Services, may only be made by written 

agreement between the Parties.  However, each Party shall   give   due consideration   to   

any proposals for modification or variation made by the other Party. 

b) In cases of substantial modifications or variations, the prior written consent of the WAPCOS 

is required. 

 

Clause-35: Compliance with Legal requirements 

The Agency shall comply with all Applicable laws as applicable from time to time including but 

not limited to employment of personnel and workers, providing   Services   in relation to the 

Project, social security, competition, Intellectual Property rights, health hazards, and taxes. 

The Agency agrees to defend, indemnify and hold harmless WAPCOS for any losses, 

damage, penalty, fine or liability sustained by WAPCOS due to Agency's negligence, 

ignorance, default or failure to perform Services in accordance with the Applicable Laws or the 

prescribed professional standard. 

 

Further   the Agency   shall   provide   to the WAPCOS or the Statutory Authorities upon 

demand evidence of such compliance etc. of all the Applicable Laws and the prescribed 

professional standards. 

 

Publication 

The Agency, either alone or jointly with others, cannot publish material relating to the services.  

Such publication shall be subject to approval of the WAPCOS in writing. 

 

Clause-36: Fairness and Good Faith 

36.1      Good Faith 

The Parties undertake to act in good faith with respect to each other’s rights under this 

Contract and to adopt all reasonable measures to ensure the realization of the objectives of 

this Contract. 

 

36.2     Operation of the Contract:  

The Parties  recognize  that it is  impractical  in this Contract to provide for every contingency 

which may arise during the life of the Contract, and the Parties hereby agree that it is their 

intention that this Contract shall  operate fairly as between them,  and  without  detriment  to 

the interest of  either  of  them, and that, if during the term of  this Contract either Party believes 

that this Contract is operating unfairly, the Parties will use their best efforts to agree on such 

action as may be necessary to remove the cause or causes of  such  unfairness,  but no failure  
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to agree on any action  pursuant to this Clause shall give  rise  to a dispute subject to arbitration 

in accordance with the related clause. 

 

Clasuse-37: Force Majeure 

Where any Force Majeure   event renders impossible or hinders or delays the performance of 

any obligation then the failure or omission of WAPCOS or the agency to perform such 

obligation shall not be treated as a failure or omission to comply with or breach of this Contract. 

"Force Majeure" shall mean  happening of any of the following events or circumstances  or 

combination  of  the following events or circumstances  which are  generally unpredictable    

and  outside  the reasonable  control  of  the  affected  Party, which could not have  been   

prevented   by   Good Industry Practice   or by the exercise of  reasonable  skill and care and 

which or any consequences of which,  have a material  and adverse effect upon the 

performance by the affected  Party of   its obligations   under this Contract. 

 

a. War, hostilities, revolution, riots, civil commotion. 

b. Natural calamities arising due to, epidemics, fire, flood, drought, earthquake or like events; 

c. Ordinance of any Government agency or of any political subdivision thereof delaying or 

preventing the performance of the Contract obligations in whole or in part. 

d. Any strikes, (excluding strikes, lockouts or other industrial disputes or action solely among 

employees of the Agency or its sub-contractors) 

e. Because of any act of God. 

f. However, Force Majeure shall not include occurrences as follows i.e.  

i. Delays due to ordinary storm, inclement weather, seasonal rains, monsoon or other 

unfavorable weather conditions which are reasonably expected for the climate in the 

geographic area; or 

ii. Delays resulting from unsuitable ground condition; 

iii. Any event which is caused by the negligence or intentional action of a Party or such 

party’s agents or employees, nor 

iv. Any event which a diligent Party could reasonably have been expected both to take into 

account at the time of the conclusion of this Contract, and avoid or overcome in the 

carrying out of its obligations here under. 

v. Financial distress of the agency or any sub-contractor. Or 

vi. The occurrence of shortage of any manpower or equipment etc.; or 

vii. Subject to clause 37.1, Force Majeure shall not include insufficiency of funds or inability 

to make any payment required hereunder. 

The affected party shall inform the other party in writing of any such cause with necessary evidence 

that the obligation under the Contract is thereby affected or prevented or delayed within 7 days 

from the happening of the event. 

 

37.1 No Breach of Contract: 

The failure of a Party to fulfil any of its obligations hereunder shall not be considered to be a breach 

of, or default under, this Contract in so far as such inability arises from an event of Force Majeure, 

provided that the Party affected by such an event has   taken   all reasonable   precautions, due 

care   and reasonable   alternative measures, all with the objective of carrying out the terms and 

conditions of this Contract. 
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37.2 Measures to be taken: 

a. A Party affected by an event of Force Majeure shall continue to perform its obligations under the 

Contract as far as is reasonably practical, and shall take all reasonable measures to minimize the 

consequences of any event of Force Majeure. 

 

b. A Party affected by an event of Force Majeure shall notify the other Party of such event as soon 

as possible, and in any case not later than fourteen (14) days following the occurrence of such 

event, providing evidence of the nature and cause of such event, and shall similarly give written 

notice of the restoration of normal conditions as soon as possible. 

 

c. Any period within which a Party shall, pursuant to this Contract, complete any action or task, shall 

be extended for a period equal to the time during which such Party was unable to perform such 

action as a result of Force Majeure. 

 

d. During the period of their inability to perform the Services as a result of an event of Force Majeure, 

the agency, upon instructions by the WAPCOS, shall either: (i) demobilize, or (ii) continue with the 

Services to the extent possible, in which case the agency shall continue to be paid proportionately 

and on prorate basis, under the terms of this Contract. 

 

e. In the case of disagreement between the Parties as to the existence or extent of Force Majeure, 

the matter shall be settled according to relevant clause. 

 

Clause-38: Indemnification 

The Agency shall   fully indemnify, save harmless the WAPCOS from and against any claims 

arising out of or in   connection with the Contract   or    other   obligations    hereunder     directly    

or    indirectly associated   herewith   and/or   arising from   all claim, demand, losses, liability, 

action, proceedings, cost or expense of every kind a n d nature relating to such loss or damage 

with respect to: 

a. Failure   of   the Agency, any   Sub-Consultant    or any of   their respective sub- Consultants 

to comply with Applicable Laws and applicable permits, and Good Industry Practices. 

b. Failure of the Agency to perform its obligations in accordance with and as envisaged in the 

Contract 

c. Breach of   copyright, patent   or other   intellectual    property    rights by the Agency 

d. Negligence or Willful Misconduct by the Agency 

e. Personal injury   including death or disease   to any person   employed by Agency or sub-

Consultants of Agency   arising   from or relating to the performance of the Contract; 

f. Failure of the Agency to make payments of taxes relating to the Agency’s or any sub-

contractor's    income    or   other taxes required    to be paid by the Agency    pursuant to this 

Contract irrespective   of whether   they   are    reimbursable or to be compensated under the 

terms of this Contract. 

 

Clause-39: Insurance:  

The Agency (i) shall take out and maintain, insurance, at their own cost but on terms and 

conditions approved by the WAPCOS, insurance against the risks, and for the coverage as 

required   by the WAPCOS, and (ii) at the WAPCOS’s request, shall provide evidence to the 
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WAPCOS showing that such insurance has been taken out and maintained and that the current 

premiums therefore have been paid. 

 

Clause-40: Accounting, Inspection and Auditing:  

The Agency 

i. shall keep accurate and systematic accounts and records in respect of the Services 

hereunder, in accordance with internationally accepted   accounting principles and in such 

form and detail as will clearly identify all relevant time changes and costs, and the bases 

thereof, and 

ii. shall periodically permit the WAPCOS or its designated representative and/or the WAPCOS, 

and up to five years from expiration   or   termination   of   this Contract, to inspect the same 

and make copies thereof as well as to have them audited by auditors appointed by the 

WAPCOS or the Owner, if so, required by the WAPCOS or the Owner as the case may be. 

 

Clause-41: Agency’s Actions Requiring WAPCOS’s Prior Approval: 

The Agency shall obtain the WAPCOS’s prior approval in writing before taking any of the following 

actions: 

i. Any change or addition to the Personnel as per the agreement duly approved by Engineer-

In-Charge. 

ii. Subcontracts:  the Agency may subcontract work relating to the Services to an extent and 

with such experts and entities as may be approved in advance by the WAPCOS.  Not with 

standing such approval, the Agency shall always retain full responsibility for the Services. In 

the event that any Sub-contractors are found by the WAPCOS to be incompetent or 

incapable or undesirable in discharging assigned duties, the WAPCOS may request the 

Agency to provide a replacement, with qualifications and experience acceptable to the 

WAPCOS, or to resume the performance of the Services itself. 

iii. Documents Prepared by the Agency to be the Property of the WAPCOS: All plans, reports, 

other documents and software prepared by the Agency for the WAPCOS under this Contract 

shall become and remain the property of the WAPCOS, and the Agency shall, not later than 

upon termination or expiration of this Contract, deliver all such documents to the WAPCOS, 

together with a detailed inventory thereof.  The Agency may retain a copy of such documents, 

but shall not use anywhere, without taking permission, in writing, from the WAPCOS and the 

WAPCOS reserves right to grant or deny any such request. 

 

Clause- 46:  Preference to Make In India 

 The provisions of revised ‘Public Procurement (Preference to Make in India) Order 2017-Revision’ 

issued by Department of Industrial Policy and Promotion under Ministry of Commerce and Industry 

vide letter no.-P45021/2/2017-PP (BE-II) as amended on 16.09.2020 shall be applicable to the 

bidding process and award of the contract shall be done accordingly.  

 Verification of Local Content 

 

i. The bidder at the time of tender, bidding or solicitation shall be required to indicate percentage 

of local content and provide self-certification that the item offered meets the local content 

requirement of the tender. They shall also give details of the location(s) at with the local value 

addition is made. 
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ii. In cases of procurement for a value in excess of Rs 10 Crores, the bidder shall be required to 

provide a certificate from the statutory auditor or cost auditor of the company (in the case of 

companies) or from a practicing cost accountant or practicing chartered accountant (in respect 

of suppliers other than companies) giving the percentage of local content. 

 

Clause- 47: Rule 144 (xi) in General Financial Rules (GFRs) 2017 

i. Any bidder from a country which shares a land border with India will be eligible to bid in this 

tender only if the bidder is registered with the Competent Authority.  

ii. “Bidder “(including the term ‘tenderer’, ‘Consultant’ or ‘service provider’ in certain contexts) 

means any person or firm or company, including any member of a consortium or joint venture 

(that is an association of several persons, or firms or companies), every artificial juridical person 

not falling in any of the descriptions of bidders stated hereinbefore, including any agency branch 

or office controlled by such person, participating in a procurement process. 

iii.  “Bidder from a country which shares a land border with India” for the purpose of this Order 

means:- 

a) An entity incorporated, established or registered in such a country; or  

b) A subsidiary of an entity incorporated, established or registered in such a country; or  

c) An entity substantially controlled through entities incorporated, established or 

registered in such a country; or  

d) An entity whose beneficial owner is situated in such a country; or  

e) An Indian (or other) agent of such an entity; or  

f) A natural person who is a citizen of such a country; or  

g) A consortium or joint venture where any member of the consortium or joint venture falls 

under any of the above 

iv. The beneficial owner for the purpose of 1.4.2.(iii) above will be as under:  

1. In case of a company or Limited Liability Partnership, the beneficial owner is the natural 

person(s), who, whether acting alone or together, or through one or more juridical 

person, has a controlling ownership interest or who exercise control through other 

means. 

Explanation- 

2. “Controlling ownership interest” means ownership of or entitlement to more than twenty- 

five per cent. Of shares or capital or profits of the company; 

3. “Control” shall include the right to appoint majority of the directors or to control the 

management or policy decisions including by virtue of their shareholding or management 

rights or shareholders agreements or voting agreements; 

4. In case of a partnership firm, the beneficial owner is the natural person(s) who, whether 

acting alone or together, or through one or more juridical person, has ownership of 

entitlement to more than fifteen percent of capital or profits of the partnership;  

5. In case of an unincorporated association or body of individuals, the beneficial owner is 

the natural person(s), who, whether acting alone of together, or through one or more 

juridical person, has ownership of or entitlement to more than fifteen percent of the 

property or capital or profit of such association or body of individuals; 

6. Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner 

is the relevant natural person who holds the position of senior managing official;  

7. In case of a trust, the identification of beneficial owner(s) shall include identification of 
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the author of the trust, the trustee, the beneficiaries with fifteen percent or more interest 

in the trust and any other natural person exercising ultimate effective control over the 

trust through a chain of control or ownership.  

v. An Agent is a person employed to do any act for another, or to represent another in dealings 

with third person.  

 

The successful bidder shall not be allowed to sub-contract works to any contractor from a country which 

shares a land border with India unless such contractor is registered with the Competent Authority. 
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STANDARD FORMAT OF SBLC 

 

LETTER OF CREDIT (L/C) TOWARDS MOBILIZATION ADVANCE  

UNCONDITIONAL IRREVOCABLE LETTER OF CREDIT NO. 

 

BENEFICIARY: 

  Sikaria Mega Foodpark Private Limited, 

CF-9, Salt Lake, Kolkata – 700064 

 

AMOUNT OF LETTER OF CREDIT: INR _______                                             EXPIRY DATE: ________ 

 

We hereby established unconditional irrevocable standby Letter of Credit no. _____ dated _____ in favour 

of Sikaria Mega Foodpark Private Limited, CF-9, Salt Lake, Kolkata – 700064 for Rs. __________  (Rupees 

________________ only) as per following details:- 

 

1. This is an unconditional IRREVOCABLE STANDBY and without recourse LETTER OF CREDIT 

which multiple part encashment and shall be valid upto and till ______ only being the date of expiry 

for submission of documents for negotiation to the bank.  

2. We are liable to pay upto the guaranteed amount only and only if we receive from you a written claim 

or demand within the claim period not later than 12 months from the said expiry date relating to 

default that happened during the guarantee period and shall your rights under this Letter of Credit 

(L/C) shall be extinguished and our liability under the Letter of Credit (L/C)  shall stand discharged 

unless such written claim or demand is received by us from you on or before ________ being the 

date of expiry of the claim period. (Indicate a date one year after validity of Letter of Credit).  

3. This Letter of Credit covers payment towards Mobilization Advance as a part of the agreement.  

4. All bank charges including negotiation / handling and interest charges will be borne by the opener of 

Letter of Credit i.e. (Name of the Contractor).  

5. If the payment to Sikaria Mega Foodpark Private Limited / Sikaria Mega Foodpark Private Limited’s 

banker is not made at sight of documents, interest as per SBI Lending Rate and other provisions of 

SBI for Real Estate Sector. The interest shall be calculated from the date of payment to the date of 

recovery both days inclusive.  

6. Payment against the Letter of Credit shall be released immediately on presentation of duly signed 

invoice / provisional invoices / debit notes / communication letter in duplicate by Sikaria Mega 

Foodpark Private Limited. 

7. This unconditional irrevocable standby Letter of Credit is available for negotiation directly with the 

issuing Bank / Branch or through Sikaria Mega Foodpark Private Limited’s bankers without recourse 

to the drawer.  
 

We hereby guarantee to protect the beneficiary from any consequences, which may arise in the event of 

non-acceptance or non-payment of, draft drawn in accordance with the terms of credit.  

Yours faithfully 

 

(Sign of authorized Officer of Bank) 
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