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NOTICE INVITING TENDER (NIT)

WAP/ED(IP)/GHOSTEL/ODISHA/2023/3

Date: 07.10.2023

WAPCOS Limited (A Govt. of India Undertaking), invites “Online Electronic Short
Tenders” for Construction of 150 seated OBC hostels (Girls) under centrally sponsored PM-
YASASVI scheme at Kuchinda, Sambalpur on LCS (Least Cost Selection) basis from
experienced Agencies and competent bidders for the work as per the following

details:

1. | Name of Work / Project

Construction of 150 seated OBC hostels (Girls)

under centrally sponsored PM-YASASVI

scheme at Kuchinda, Sambalpur

2. | Site / Location

Mayurbhanj, Odisha

3. | Website for viewing tender

WWW.Wapcos.co.in and
https://etenders.gov.in/eprocure/app

Website for Registration/
Procurement/ uploading of Tender

https://etenders.gov.in/eprocure/app

Work

4. and also viewing & procurement of
the Corrigendum/ Addendum, if any.
5, | Approximate Estimated Cost of Rs. 3,79,08,107/- (exclusive of GST)

6. Cost of Tender Document

Rs. 5000/- (in form of RTGS/NEFT/Demand
Draft in favor of WAPCOS LIMITED payable at
Gurugram and it is non-refundable) (Scan
copy of RTGS/NEFT/DD is to be uploaded
along with Technical bid)

7. Amount of Earnest Money Deposit

2% of Estimated Cost i.e. Rs.7,58,162

8. | Project Completion Period

Twelve (12) Months from the Date of
Award

9. | Validity of Bid/Tender

120 Days from Bid Opening date



http://www.wapcos.co.in/

10. | Site Visit

Mandatory: Upto 2 days before the last
date of tender submission as mentioned in
NIT. Between 10:00 to 17:00 hours in presence
of WAPCOS representative (Tel: +91
7405799950) Bidder’s representative shall
come along with authorization letter on behalf
of bidder firm and handover the same to
WAPCOS representative.

Pre Bid Meeting (for the bidders
11. | who conducted mandatory site
visit)

The pre-bid meeting will not be held.
Bidder can ask queries in writing to tender
inviting authority (WAPCOS LIMITED) 2
days before the last date of tender
submission date as mentioned in NIT.

Last date & time of Procurement /

12. download of tender Document

16-10-2023 up to 13:00 hours, as per
the condition of e- Tendering, the
bidder must  officially  procure/
download the tender documents
from the ETS portal

Offline Submission of Technical
13. | Document, Tender Fees and EMD
etc. as detail in Tender for bidders.

16-10-2023 up to 14:30 hours in the
office of Executive Director (IP) WAPCOS
Gurugram

Last date & time for online
14. | submission of Technical & Financial
Bid

16-10-2023 up to 16:00 hours

15. | Online opening of Technical Bid

17-10-2023 at 14:00 hours

16. | Online opening of Financial Bid

Will be Intimated to Technically Qualified
Bidders.

WAPCOS Communication address
17. | during Tendering and execution of
works

Executive Director (INFS-II)
WAPCOS Limited.

76-C, Sector-18, Gurugram-122015,
Haryana

the same time and venue.

If the office of WAPCOS Limited, Gurugram happens to be closed on the last date and time
mentioned for any of the event, the said event will take place on the next working day at

The tender document has to be downloaded from above specified website. Bidders
are advised to visit above specified website regularly for
updates/Amendments/Corrigendum, if any. The Updates/Corrigendum/Addendum
shall be followed up to submission of tender and it will be the part of tender. The full



mailto:wrd@wapcos.co.in

details about the work, specifications, Drawings, terms and conditions shall be
available in the Tender Document. The tender document has to be submitted online
on website https:// www.etenders.gov.in

The purpose of this NIT is to provide interested parties with information to assist the
preparation of their bid. While WAPCOS Limited has taken due care in the preparation of
the information contained herein, and believe it to be complete and accurate, neither it
nor any of its authorities or agencies nor any of its respective officers, employees, agents
or Advisors give any warranty or make any representations, expressed or implied as to the
completeness or accuracy of the information contained in this document or any
information which may be provided in association with it.

Further, WAPCOS Limited does not claim that the information is exhaustive. Respondents to
this NIT are required to make their own inquiries/ surveys and will be required to confirm,
in writing, that they have done so and they did not rely solely on the information in NIT.
WAPCOS Limited is not responsible if no due diligence is performed by the bidders.

IMPORTANT POINTS

i.Joint Ventures / Associations are strictly not allowed.

ii. All Bidders are hereby cautioned that Bids containing any deviation or reservation
as described in Clauses of “Instructions to Bidders” shall be considered as non-
responsive and shall be summarily rejected.

iii. WAPCOS Ltd. reserves the right to accept or reject any or all bids without
assigning any reasons. No Bidder shall have any cause of action or claim against the
WAPCOS Ltd.

For rejection of his Bid and will not be bound to accept the lowest or any other tender.

iv.No reimbursement of cost of any type or on any account will be paid to persons

or entities submitting their Bid.
v.All information submitted in response to this NIT shall be the property of
WAPCOS Limited and it shall be free to use the concept of the same at its will.

vi.lt is hereby declared that WAPCOS is committed to follow the principle of
transparency, equity and competitiveness in public procurement.

vii. Inviting Tender (NIT) is an invitation to offer made on the condition that the Bidder
will sign the integrity Agreement, which is an integral part of tender/bid documents,
failing which the tenderer/bidder will stand disqualified from the tendering process
and the bid of the bidder would be summarily rejected. This declaration shall form part
and parcel of the Integrity Agreement and signing of the same shall be deemed as
acceptance and signing of the Integrity Agreement on behalf of the WAPCOS.

For and on behalf of
WAPCOS LIMITED

Executive Director (INFS-11)
WAPCOS Gurugram
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SECTION 1 INSTRUCTION TO BIDDER

1.1 SPECIAL INSTRUCTION TO BIDDER FOR E- TENDERING

The bidders are required to submit soft copies of their bids/rate quotations
electronically on the etenders.gov.in / wapcos.co.in Portal, using valid Digital Signature
Certificates. The instructions given below are meant to assist the bidders in registering
on the etenders.gov.in / wapcos.co.in Portal, prepare their bids in accordance with the
requirements and submitting their bids online on the etenders.gov.in / wapcos.co.in
Portal.

More information useful for submitting online bids on the www.eprocure.gov.in may
be obtained at: https://etenders.gov.in / wapcos.co.in

REGISTRATION

1)

2)

3)

4)

5)

6)

Bidders are required to enroll on the e-Procurement module of the Central Public
Procurement Portal (URL: https://etenders.gov.in / wapcos.co.in / eprocure /app) by
clicking on the link “Online bidder Enrollment” on the etenders.gov.in / wapcos.co.in
Portal which is free of charge.

As part of the enrolment process, the bidders will be required to choose a unique
username and assign a password for their accounts.

Bidders are advised to register their valid email address and mobile numbers as part
of the registration process. These would be used for any communication from the
WWWw.eprocure.gov.in .

Upon enrolment, the bidders will be required to register their valid Digital Signature
Certificate (Class Il Certificates with signing key usage) issued by any Certifying
Authority recognized by CCA India (e.g. Sify / nCode / eMudhra etc.), with their profile.

Only one valid DSC should be registered by a bidder. Please note that the bidders are
responsible to ensure that they do not lend their DSC’s to others which may lead to
misuse.

Bidder then logs in to the site through the secured log-in by entering their user ID /
password and the password of the DSC / e-Token.

SEARCHING FOR TENDER DOCUMENTS

10



https://etenders.gov.in/

1) There are various search options built in the www.eprocure.gov.in, to facilitate
bidders to search active tenders by several parameters. These parameters could
include Tender ID, Organization Name, Location, Date, Value, etc. There is also an
option of advanced search for tenders, wherein the bidders may combine a number
of search parameters such as Organization Name, Form of Contract, Location, Date,
Other keywords etc. to search for a tender published on the www.eprocure.gov.in.

2) Once the bidders have selected the tenders they are interested in, they may download
the required documents / tender schedules. These tenders can be moved to the
respective ‘My Tenders’ folder. This would enable the www.eprocure.gov.in to
intimate the bidders through SMS / e- mail in case there is any corrigendum issued to
the tender document.

3) The bidder should make a note of the unique Tender ID assigned to each tender, in
case they want to obtain any clarification / help from the Helpdesk.

PREPARATION OF BIDS

1) Bidder should take into account any corrigendum published on the tender document
before submitting their bids.

2) Please go through the tender advertisement and the tender document carefully to
understand the documents required to be submitted as part of the bid. Please note
the number of covers in which the bid documents have to be submitted, the number
of documents - including the names and content of each of the document that need
to be submitted. Any deviations from these may lead to rejection of the bid.

3) Bidder, in advance, should get ready the bid documents to be submitted as indicated
in the tender document / schedule and generally, they can be in PDF / XLS / RAR /
DWF/JPG formats. Bid documents may be scanned with 100 dpi with black and white
option which helps in reducing size of the scanned document.

4) To avoid the time and effort required in uploading the same set of standard
documents which are required to be submitted as a part of every bid, a provision of
uploading such standard documents (e.g. PAN card copy, annual reports, auditor
certificates etc.) has been provided to the bidders. Bidders can use “My Space” or
“Other Important Documents” area available to them to upload such documents.
These documents may be directly submitted from the “My Space” area while
submitting a bid, and need not be uploaded again and again. This will lead to a
reduction in the time required for bid submission process.

Note: My Documents space is only a repository given to the Bidders to ease the
uploading process. If Bidder has uploaded his Documents in My Documents
space, this does not automatically ensure these Documents being part of
Technical Bid.
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SUBMISSION OF BIDS

1)

2)

3)

4)

5)

6)

7)

8)

9)

Bidder should log into the site well in advance for bid submission so that they can
upload the bid in time i.e. on or before the bid submission time. Bidder will be
responsible for any delay due to other issues.

The bidder has to digitally sign and upload the required bid documents one by one as
indicated in the tender document.

Bidder has to select the payment option as “offline” to pay the tender fee / EMD as
applicable and enter details of the instrument.

Bidder should prepare the EMD as per the instructions specified in the tender
document. The original should be posted/couriered/given in person to the concerned
official, latest by the last date of bid submission or as specified in the tender
documents. The details of the DD/any other accepted instrument, physically sent,
should tally with the details available in the scanned copy and the data entered
during bid submission time. Otherwise the uploaded bid will be rejected.

Bidders are requested to note that they should necessarily submit their financial bids
in the format provided and no other format is acceptable. If the price bid has been
given as a standard BoQ format with the tender document, then the same is to be
downloaded and to be filled by all the bidders. Bidders are required to download the
BoQ file, open it and complete the white coloured (unprotected) cells with their
respective financial quotes and other details (such as name of the bidder). No other
cells should be changed. Once the details have been completed, the bidder should
save it and submit it online, without changing the filename. If the BoQ file is found to
be modified by the bidder, the bid will be rejected.

The server time (which is displayed on the bidders’ dashboard) will be considered as
the standard time for referencing the deadlines for submission of the bids by the
bidders, opening of bids etc. The bidders should follow this time during bid
submission.

All the documents being submitted by the bidders would be encrypted using PKI
encryption techniques to ensure the secrecy of the data. The data entered cannot be
viewed by unauthorized persons until the time of bid opening. The confidentiality of
the bids is maintained using the secured Socket Layer 128 bit encryption technology.
Data storage encryption of sensitive fields is done. Any bid document that is uploaded
to the server is subjected to symmetric encryption using a system generated
symmetric key. Further this key is subjected to asymmetric encryption using
buyers/bid opener’s public keys. Overall, the uploaded tender documents become
readable only after the tender opening by the authorized bid openers.

The uploaded tender documents become readable only after the tender opening by
the authorized bid openers.

Upon the successful and timely submission of bids (i.e. after Clicking “Freeze Bid
Submission” in the portal), the portal will give a successful bid submission message &
a bid summary will be displayed with the bid no. and the date & time of submission of
the bid with all other relevant details.

12




10) The bid summary has to be printed and kept as an acknowledgement of the
submission of the bid. This acknowledgement may be used as an entry pass for any
bid opening meetings.

ASSISTANCE TO BIDDERS

1) Any queries relating to the tender document and the terms and conditions contained
therein should be addressed to the Tender Inviting Authority for a tender or the
relevant contact person indicated in the tender.

2) Any queries relating to the process of online bid submission or queries relating to
Www.eprocure.gov.in in general may be directed to the 24x7 Www.eprocure.gov.in
Helpdesk.

1.2 BID SUBMISSION

The entire bid-submission would be online process through ETS. Broad outline of
submissions are as follows:

e Technical Bid (Envelope-I of the Tender Document)
e Financial Bid (Envelope-Il of the Tender Document)

1.3 OFFLINE SUBMISSION OF DOCUMENTS BY BIDDER

The Bidder shall submit following document offline in separate sealed envelopes also.

Technical Qualification Documents in original as mentioned in “Section- Il - Selection and
Qualifying Criteria” Original EMD, Tender Document fee in the mentioned form.

1.4 MINIMUM REQUIREMENTS AT BIDDER’S END

The Computer System having configuration with minimum Windows 7 or above,
and

Broadband Connectivity.

e Microsoft Internet Explorer 7.0 or above
e Digital Certificate(s)

1.5 INSTRUCTION TO BIDDER

The purpose of these instructions to serve as a guide to Bidders for
preparing offer for carrying out the project in all respect.

13




a)

b)

c)

d)

The Schedule of Quantity is given in Section - 8. The tenderer has to quote their
offer in Item Rate in Schedule of Quantities. The Item-Rate shall be quoted up to 2
decimals. The tenderer shall quote rate(s) in figures as well as in words. In case of
any discrepancy between the two, rate(s) quoted in words shall prevail. In case of
discrepancy between quoted rate and amount, rate shall prevail. The payment will
be made as per the actual work done and item wise measurement basis. Bidders
are advised to examine the available Cost Index/ Market Rate while submitting the
tender.

Bidders are advised to quote their rates including the lead/lift/carriage of material
at site as per the site conditions. No request for the lead/lift carriage shall be
considered after the award of the work.

Submission of a tender by a tenderer implies that the tenderer has read this notice
and all other Tender Documents and has made himself aware of the scope, the
specifications, and conditions of contract, local conditions and other factors having
bearings on the execution of the work.

WAPCOS Limited desires that the bidders, suppliers, and Sub-contractors under
the Project; observe the highest standard of ethics during the performance,
procurement and execution of such contracts. In pursuance of this requirement,
WAPCOS Limited defines, for the purposes of this provision, the terms set forth
below:

i.  “Corrupt Practice” means the offering, giving, receiving, or soliciting, directly
or indirectly, anything of value to influence improperly the actions of another

party;

ii.  “Fraudulent Practice” means any act of submission of forged documentation,

or omission, including a misrepresentation, that knowingly or recklessly
misleads, or attempts to mislead, a party to obtain a financial or other
benefit or to avoid an obligation, or to succeed in a competitive bidding
process;

iii.  “Coercive Practice” means impairing or harming, or threatening to impair

or harm, directly or indirectly, any party or the property of the party to
influence improperly the actions of a party;

iv.  “Collusive Practice” means an arrangement between two or more parties

designed to achieve an improper purpose, including influencing improperly
the actions of another party.

14




Vi.

Vii.

viii.

X.

Will reject the award of Contract, even at a later stage, if it determines
that the bidder recommended/ selected for award/awarded has, directly or
through an agent, engaged in Corrupt, Fraudulent, Collusive, Or Coercive
Practices incompetent for the Contract; Will sanction a party or its successors,
including declaring ineligible, either indefinitely or for a stated period of time,
to participate in any further bidding/procurement proceedings under the
Project, if it at any time determines that the party has, directly or through
an agent, engaged in Corrupt, Fraudulent, Collusive, Or Coercive Practices in
competing for, or in executing, the contract.

The party may be required to sign an Integrity Pact, if required; and WAPCOS
Limited will have the right to require the bidders, or its suppliers, contractors
and consultants to permit WAPCOS Limited to inspect their accounts and
records and other documents relating to the bid submission and contract
performance and to have them audited by auditors appointed by WAPCOS
Limited at the cost of the bidders.

The Bidder must obtain for himself on his own responsibility and at his own
expenses all the information which may be necessary for the purpose of
making a bid and for entering into a contract, must examine the Drawings,
must inspect the sites of the work, acquaint himself with all local conditions,
means of access to the work, nature of the work and all matters pertaining
thereto. WAPCOS Limited will in no case be responsible or liable for those
costs, regardless of the conduct or outcome of the bidding process.

The Contract shall be governed by each SECTION OF TENDER DOCUMENT i.e.
instructions to bidders, selection & qualifying criteria, scope of works, General
Conditions for Contract (GCC), Special Conditions for Contract (SCC), Annexures,
Forms, Drawings, Technical Specification, Addendum / Clarification /
Corrigendum etc. and all other Conditions mentioned in the tender documents.

All Bidders are hereby explicitly informed that conditional offers or offers with
deviations from the Conditions of Contract, the bids not meeting the minimum
eligibility criteria, Technical Bids not accompanied with EMD and Tender
Document Fees of requisite amount in acceptable format, Bids in
altered/modified formats, or in deviation with any other requirements
stipulated in the tender documents are liable to be rejected.

The bidders shall not tamper or modify any part of the tender documents in any
manner. In case in part of the bid is found to be tampered or modified at any
stage, the bids are liable to be rejected, the contract is liable to be terminated
and the full earnest deposit/retention money/performance guarantee will be
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Xi.

forfeited and the bidder will be liable to be banned from doing any business
with WAPCOS Limited

Incomplete Price bid shall be liable to be rejected, at the discretion of
WAPCOS Limited. The total bid price shall cover the entire scope of works
covered in the tender.

PREFERENCE TO MAKE IN INDIA

1)

2)

The provisions of revised ‘Public Procurement (Preference to Make in India)
Order 2017-Revision’ issued by Department of Industrial Policy and Promotion
under Ministry of Commerce and Industry vide letter no.-P45021/2/2017-PP
(BE-1I) as amended on 16.09.2020 shall be applicable to the bidding process
and award of the contract shall be done accordingly. In this connection, the
minimum local content shall be 50% and the margin of purchase preference
shall be 20%.

Verification of Local Content

The bidder at the time of tender, bidding or solicitation shall be required to
indicate percentage of local content and provide self-certification that the item
offered meets the local content requirement of the tender. They shall also give
details of the location(s) at with the local value addition is made.

In cases of procurement for a value in excess of Rs 10 Crores, the bidder shall
be required to provide a certificate from the statutory auditor or cost auditor
of the company (in the case of companies) or from a practicing cost accountant
or practicing chartered accountant (in respect of suppliers other than
companies) giving the percentage of local content

RULE 144 (xi) IN GENERAL FINANCIAL RULES (GFRs) 2017

1)

2)

3)

Any bidder from a country which shares a land border with India will be eligible
to bid in this tender only if the bidder is registered with the Competent
Authority.

“Bidder “(including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in
certain contexts) means any person or firm or company, including any member
of a consortium or joint venture (that is an association of several persons, or
firms or companies), every artificial juridical person not falling in any of the
descriptions of bidders stated hereinbefore, including any agency branch or
office controlled by such person, participating in a procurement process.

“Bidder from a country which shares a land border with India” for the purpose
of this Order means:

An entity incorporated, established or registered in such a country; or
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4)

A subsidiary of an entity incorporated, established or registered in such a
country; or

An entity substantially controlled through entities incorporated, established or
registered in such a country; or

An entity whose beneficial owner is situated in such a country; or
An Indian (or other) agent of such an entity; or
A natural person who is a citizen of such a country; or

A consortium or joint venture where any member of the consortium or joint
venture falls under any of the above.

The beneficial owner for the purpose of 1.4.2.(iii) above will be as under:

In case of a company or Limited Liability Partnership, the beneficial owner is
the natural person(s), who, whether acting alone or together, or through one
or more juridical person, has a controlling ownership interest or who exercise
control through other means;

Explanation:

“Controlling ownership interest” means ownership of or entitlement to more
than twenty- five per cent. Of shares or capital or profits of the company;

“Control” shall include the right to appoint majority of the directors or to
control the management or policy decisions including by virtue of their
shareholding or management rights or shareholders agreements or voting
agreements;

In case of a partnership firm, the beneficial owner is the natural person(s) who,
whether acting alone or together, or through one or more juridical person, has
ownership of entitlement to more than fifteen percent of capital or profits of
the partnership;

In case of an unincorporated association or body of individuals, the beneficial
owner is the natural person(s), who, whether acting alone of together, or
through one or more juridical person, has ownership of or entitlement to more
than fifteen percent of the property or capital or profit of such association or
body of individuals;

Where no natural person is identified under (1) or (2) or (3) above, the
beneficial owner is the relevant natural person who holds the position of senior
managing official;

In case of a trust, the identification of beneficial owner(s) shall include
identification of the author of the trust, the trustee, the beneficiaries with
fifteen percent or more interest in the trust and any other natural person
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1.6

a)

b)

exercising ultimate effective control over the trust through a chain of control or
ownership.

5)  An Agent is a person employed to do any act for another, or to represent
another in dealings with third person.

The successful bidder shall not be allowed to sub-contract works to any contractor
from a country which shares a land border with India unless such contractor is
registered with the Competent Authority.

EARNEST MONEY DEPOSIT (EMD)

An EMD in the form of an Insurance Surety Bonds, Account Payee Demand Draft,
Fixed Deposit Receipt, Banker’s cheque, Bank Guarantee from
scheduled/nationalized/commercial banks or payment online in an acceptable form,
safeguarding the purchaser’s interest in all respects of the value as specified in the
“NIT” may be submitted in favour of “WAPCOS Limited” payable at New Delhi
/Gurugram.

The Bank Guarantee should be valid for 180 days from bid opening date. The hard
copy of the original instrument in respect of EMD must be submitted at the address
as mentioned in NIT as a part of Technical Bid on or before bid opening date and
time as specified. Bid will not be accepted if original payment instrument against the
submitted bid are not reached by the specified date and time.

Bids not accompanied with EMD shall be rejected as non-responsive.

The EMD of the unsuccessful bidders would be returned within 30 days of signing of
the contract with the successful bidder.

Format of the EMD is mentioned is Annexure II.

The bank details of WAPCOS Limited are:

Account Number — 193502000000281
A/c Holder — WAPCOS Limited

Bank Name — Indian Overseas Bank
Branch name: NHB, Gurugram

IFSC code: IOBA0001935

Unsuccessful bidder’s EMD will be released after award of work to the Successful

bidder.
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Forfeiture of EMD
The entire EMD shall be forfeited by WAPCOS Limited in the following events:

1. If the Bidder varies or modifies its proposal in a manner not acceptable to the
tender inviting authority (TIA) after opening of Bid during the validity period or any

extension thereof.
2. If the Bidder tries to influence the evaluation process or canvassing of any kind.

3. If the Bidder/s selected as ‘Service Provider/s’ chose to withdraw the Bid before
the finalization process (failure to arrive at consensus by both the parties shall not

be construed as withdrawal of Bid by the Bidder).

The Earnest Money Deposit as mentioned in NIT and shall also be submitted in physical

form in courtesy of WAPCOS Ltd payable at Gurugram.

1.7 COST OF BIDDING
The Bidder shall bear all costs associated with the preparation & submission of the
Bid as well as costs associated for facilitating the evaluation. WAPCOS Ltd shall in no case
be responsible or liable for these costs, regardless of the conduct or outcome of the

bidding process.

1.8 LANGUAGE OF BID
The Bid and all related correspondence and documents relating to the Project shall be
in English language only. Supporting documents and printed literature furnished by the
Bidder may be in another language provided they are accompanied by an accurate English
translation which shall be certified by a qualified translator. Any material that is
submitted in a language other than English and which is not accompanied by an

accurate English translation will not be considered.

1.9 CURRENCY OF BID

Bid prices shall be quoted in Indian Rupees.

Tender submitted by tenderer shall remain valid for acceptance as mentioned in NIT
from the date set for submission of the tender. The tenderer shall not be entitled within
the said period to revoke or cancel or vary the tender given or any item thereof, without
the consent of WAPCOS Limited. In case tenderer revokes, cancels, or varies his tender
in any manner without the consent of WAPCOS Limited, within this period, his earnest
money will be forfeited.
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1.10 ANNEXURES

The successful Bidder shall submit the following documents and follow the guidelines as

per “Section of Annexures” mentioned in tender document.

Annexure- | GUARANTEE BONDS / AFFIDAVIT FOR WORK
Annexure- || PERFORMANCE SECURITY

Annexure- |l| ADVANCE PAYMENT BANK GUARANTEE
Annexure- IV SAFETY CODES

WAPCOS Limited reserves the right to reject any or all the bids or to cancel the

Tender, without assigning any reason(s) whatsoever.

For & on behalf of Tenderer
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APPENDIX-I

BANK GUARANTEE FORMAT FOR EMD
(To be submitted on Stamp paper of At least Rs.1000)

WHEREAS, M /S .ot esnens having their Registered/Head Office
at

.................................................... (hereinafter called “the Bidder”) has submitted his Bid
dated .................. FOr the e, [hereinafter called “the Bid”] to M/s
WAPCOS Limited (hereinafter called the Employer) KNOW............. ALL............. PEOPLE by
these presents that.........cccccceuennenn. WE eeitietieeereertesresreneestecreersseeeressesseesees (name of the Bank)
having our head office at ......cccccccevriviceccececen (hereinafter called “the Bank”) are bound
unto Employer in the sum of ..o, for which payment well and truly to

be made to the Employer, the Bank binds itself, its successors and assigns by these
presents.

SEALED with the Common Seal of the said Bank this..........day of

THE CONDITIONS of this obligation are:
(1) If after Bid opening the Bidder withdraws his bid during the period of Bid

validity specified;

OR

(2) If the Bidder having been notified of the acceptance of his bid by

.................................... during the period of Bid Validity:
We undertake to pay to the ......vvevieeeeceecreenen, up to the above amount upon receipt
of his first written demand, without the Employer having to substantiate his demand,
provided that in his demand the Bidder will note that the amount claimed by him is due
to him owing to the occurrence of one or any of the above mentioned two
conditions and specify the occurred condition or conditions.
This  Guarantee will remain in force up to and including the date
.................................... after the deadline for submission of Bids as is stated in the instructions
to Bidders or as it may be extended bythe.....iiiiiiiii, notice of
which extension(s) to the Bank is hereby waived and notice to the bidder would constitute
sufficient notice to the Bank. Any demand in respect of this guarantee should reach the
Bank not later than the above date.

Notwithstanding  anything  contained
herein
i) Liability under this guarantee shall not exceed .......ccccevevreevereennee.
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ii) This bank guarantee shall be valid upto

iii) Our liability to make payment shall arise and we are liable to pay the guaranteed

amount
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or any part thereof under this guarantee only and only if you serve upon us a
written claim or demand in terms of the guarantee before.........cccoevvvrvruennnee (indicate
a period twelve months after the date of issue of Bank Guarantee).

DATE

SIGNATURE:

(Signature of Witness)

SEAL
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SECTION - II

SELECTION AND QUALIFYING CRITERIA

24




SECTION 2 SELECTION AND QUALIFYING CRITERIA

2.1 SITEVISIT

Intending Bidder(s) are advised to inspect and examine the site at his own cost and its
surroundings and satisfy themselves before submitting their bids the form and nature
of the site, the means of access to the site, the accommodation they may require and in
general shall themselves obtain all necessary information as to risks, contingencies and
other circumstances which may influence or affect their bid. The bidder or its
authorized representative should visit the site in actual (on an day between the date of
publishing of respective tender and the last date of submission of bids on e-
procurement portal) and upload a self-certified site visit certificate as per format
provided by WAPCOS. Bidder is also to upload the Geo-stamped photographs of the site
(as a proof of having compiled with the mandatory site visit condition). For this the
bidder should have at least 3 photographs containing date, time, geographic
coordinates i.e. Latitude and Longitude coordinates of the site. The mobile apps to be
used for above purpose are: GPS MAP CAMERA, GPS MAP CAMERA GEOTAG LOCATION
or GPS MAP CAMERA LITE. Bidder must also upload at least 01 no. of photograph
containing his/her own photograph in front of the pre-existing permanent structure at
the site (if any) or at a landmark. Bidders who fail to submit/upload the self-certified
site visit certificate and the photographs in the manner as described on the portal along
with bid documents will be treated as technically disqualified. A bidder(s) shall be
deemed to have full knowledge of the site whether he inspects it or not and no extra
charge consequent on any misunderstanding or otherwise shall be allowed. The
bidder(s) shall be responsible for arranging and maintaining at his own cost all
materials, tools & plants, water, electricity access, facilities for workers and all other
services required for executing the work unless otherwise specifically provided for in
the contract documents. Submission of a bid by a bidder(s) implies that he has read this
notice and all other contract documents and has made himself aware of the scope and
specifications of the work to be done and of conditions and rates at which stores, tools
and plant, etc. will be issued to him by the Government and local conditions and other
factors having a bearing on the execution of the work. The bidders are advised to visit
the sites before quoting the Tender. The quoted amount by the contractor shall be all-
inclusive and shall apply to all heights lifts, leads and depths and nothing extra shall be
payable on this account.

BRIEF DESCRIPTION OF PROJECT AREA

The proposed site for Construction of OBC Boys Hostel is at Baripada Mayurbhanj,
Odisha.
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SITE VISIT IS MANDATORY TO UNDERSTAND THE ACTUAL SCOPE OF WORK/ SITE
CONDITION and will be held as dates and time mentioned in NIT of this tender in the
presence of WAPCOS representative. The submission of tender will not be accepted by
the WAPCOS without site visit of tenderer. Accordingly, it is directed to bidders to visit
the site with proper authorization letter of bidder representative from Bidder
Company/ agencies and the letter regarding site visit shall be attached along with the
tender document.

Bidder representative will submit the authorization letter to WAPCOS
representative at site and countersigned by the representative as a token of
confirmation regarding the site visit. The Bid will not be accepted without conducting
the site visit.

2.2 PRE-BID MEETING

The pre-bid meeting will not be held. Bidder can ask queries in writing to tender
inviting authority (WAPCOS LIMITED) before 2 days of tender first submission date as
mentioned in NIT.

2.3 QUALIFYING CRITERIA: ONLINE TECHNICAL BID SUBMISSION

The intending bidders must read the terms & conditions of tender documents
carefully. He should only submit his technical bid if he considers himself eligible and he
is in possession of all the documents required.

The Technical Bid shall be uploaded with properly readable coloured scanned copies
of following documents. All the documents must be Serial wise as stated below
along with check list and clearly marked page no. on each page (MANDATORY). Any
of the following document not uploaded/submitted or having misleading
information shall be out rightly rejected as per discretion power of tender inviting
authority. The documents which are not numbered, bids submitted after closure of
submission date & time shall not be entertained and shall be summarily rejected.

Format of Check List

Sl. Particular of Document Yes No Page
No. Nos
a) Authorization Letter to sign the Tender on bidder’s

original letter head or Power of attorney from the
competent authority of the firm

b) Scanned copy of EMD as mentioned in NIT.

) Scanned copy of Demand Draft for Tender Fees of the
Amount as mentioned in NIT.

d) Letter of Transmittal for Technical Bid in
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prescribed format on bidder’s original letter Head

Yearly financial Turnover and Audited Balance Sheet
for Last 5 (Five) years ending on the financial year
2021-22 duly certified by Statutory Auditor. (Form-
A). Any such certificate must carry the UDIN
(Unique Document Identification Number)

The contractor should not have incurred any
financial loss (profit after tax should be positive) in
more than two years during last Five years ending
2021-22 duly audited and Attested by the Statutory
Auditor of the firm. (Form-A). Any such certificate
must carry the UDIN (Unique Document
Identification Number)

Turnover: Average annual financial turnover of the
bidder should be at least 50% of the estimated cost
of work during the last 3 years consecutive financial
years ending 2021-22. This should be duly audited by
the Statutory Audit of the firm.

f)

The contractor should also have satisfactorily
completed the similar type & nature of works as
mentioned below during the last seven years ending
year 2021-22. (Form-B). In case of an experience
certificate from a private agency, bidder needs to
submit the TDS certificates as a proof of the same.

a. Three similar* completed works costing not
less than the 40% of cost during last 7 years.
or

b. Two similar* completed works costing not
less than 50% of cost during last 7 years.
or

c. One similar* completed work costing not less
than 80% of cost during last 7 years.

“Similar work” refers to a work involving
“Construction of office building /residential
/commercial building having RCC framed structure”.
The bidder shall submit Experience Certificate(s)
mentioning name, nature of work, work completion
amount in Indian Rupees, Date of commencement,
Stipulated Date of completion and Actual date of
completion along with respective Letter of Intent /
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Work Order from respective Owner/Client duly
signed by authority having rank of Executive Engineer
(or similar rank) and above.

The bidder should not be insolvent, in receivership,
bankrupt or being wound up, not have had their
business activities suspended. Accordingly, Bidder
shall submit a Solvency certificate in Original from
Banker in original for a sum of at least 40% of the
estimated cost. Solvency Certificate shall be issued
by a nationalized/scheduled commercial bank after
the date of publishing of NIT & be addressed to
the tendering authority quoting the name of the
work.

h)

Name, Address, details of the Organization, Name(s)
of the Owner/Partners/Promoters and Directors of
the firm / company. (Form-C)

Copy of P.F and PAN Number and GST Registration
Certificate.

j)

The bidder should be an Indian Registered Company /
Proprietorship Firm / Partnership Firm. Copy of
Certificate of Incorporation / Registration /
Partnership Deed or any other relevant document, as
applicable, should be submitted along with a copy of
address proof. Note: Proprietor firms shall submit
registration details or shall submit the copy of
relevant page of Passbook for the Current Account in
the name of Proprietor Firm.

k)

Bidder should not be blacklisted/ debarred by any
Government / semi government department. Bidders
shall give undertaking for not being involved in any
form of corrupt and fraudulent practices. (Form-D).

The Blacklisting Policy of the company is available on
official website of WAPCOS Limited. The
bidder/tenderer/consultant/contractor have to
mandatorily furnish an undertaking addressing the
same to Engineer-in-charge in the form of certificate
to abide the contents of Blacklisting Policy. The
format of undertaking is provided at Annexure
(Form-D (1)). Any action in violation of the
Blacklisting Policy or to the certificate furnished shall
result in cancellation of tender at the stage before or
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after the award of work.

1) Letter of understanding the project site on bidder
letter Head (Form-E).

m) No Deviation Certificate in prescribed format in
Bidder’s Letter Head (Form-F).

n) Consent Letter to execute the Integrity Pact (Form-
G).
0) Each page of the all Volume of Tender document &

Addendum/ Corrigendum shall be Digitally signed by
the bidders submitting the Tender in token of
his/their having acquainted himself/ themselves and
accepted the entire tender documents including
various conditions of contract. Any Bid with any of
the Documents not so signed is liable to be rejected
at the discretion of WAPCOS Limited.

p) Authorization letter of bidder’s representative for
site visit on behalf of bidder firm duly signed by
WAPCOS representative.

No information relating to financial terms of services should be included in the
technical bid. Bids are to be submitted to determine that the bidder has a full
comprehension of the tendered work. Where a bidder technical submittal is found
non - compliant with the requirement of work, it may be rejected. This process is to
assure that only technical acceptable bids are considered for the tendered work.

Bidders who full fill the above requirements shall only be technically qualified.
Nonfulfillment of any of the above requirements by any bidder will automatically lead
to its technical disqualification. Therefore, bidders are requested to make sure that
they submit all the relevant papers which meet all the above-mentioned
requirements.

2.4 OFFLINE SUBMISSIONS OF TECHNICAL DOCUMENTS

The Bidder shall submit following Technical Document offline also.

All the documents in ORIGINAL, mentioned in “Section-ll: Selection and Qualifying
Criteria” in Para 3: Qualifying Criteria for Technical Bid i.e. at Sr. No. (a) to (p) except (o)
along with the checklist & page numbering (MANDATORY) in separate sealed envelope
clearly labeled as “TECHNICAL BID” for the Work (Write Name of Work/Project as
mentioned in NIT) along with Details of Bidders Address, Phone, E-mail on  Envelope.
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(Do Not Submit the hard copy of document at Sr. No. (o) above with the document of
Offline Submission).

Originals EMD and Tender fee in the form of Demand Draft in separate sealed
envelope clearly labeled as “EMD AND TENDER FEE” for the work (Write Name of
Work/Project as mentioned in NIT) along with Details of Bidders Address, Phone, E-
mail on Envelope.

NOTE: All above two envelopes shall be submitted in one single envelope clearly
labeled as “Technical Qualification Documents for Offline Submission” for the Work
(Write Name of Work/Project as mentioned in NIT) along with Details of Bidders
Address, Phone, E-mail on Envelope.

The offline submissions as mentioned above shall be submitted on WAPCOS
address mentioned in NIT as per date & time mentioned in NIT otherwise bids are
liableto be rejected.

2.5 CONTENTS OF FINANCIAL BID

The Financial Bid should be uploaded separately along with Technical bid before last
date & time of submission of Tender Document. No physical submission of Financial
Bid is required.

The bidder shall quote rates of BOQ items keeping in view all associated costs with the
project including any out of pocket / mobilization expenses / custom duty (if any),
Buildings and other construction worker’s welfare Cess, TDS, taxes (except GST) if
any applicable as per Govt. terms, shall be paid by the Contractor. The quoted rates
should be exclusive of all taxes/GST. The Goods and Services Tax (GST) shall be paid
to the contractor on reimbursable basis.

The company shall be performing all its duties of deduction of TDS and other deduction
on payment made to the contractor as per applicable legislation in force on the date
of submission of bid or to be newly / amended introduced during the execution of the
Contract.

Do not submit the Summary of Cost (BOQ) at the time of submission of technical bid.
The financial proposal is to be filled by bidder in the excel file attached in
Www.eprocure.gov.in . After that, same filled excel file, will be uploaded by bidder at
the submission of Financial/Price Bid.

Do not submit the Summary of Cost (BOQ) at the time of submission of technical bid.
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The financial proposal is to be filled by bidder in the excel file attached in
Www.eprocure.gov.in . After that, same filled excel file, will be uploaded by bidder at
the submission of Financial/Price Bid.

2.6 OPENING OF FINANCIAL BID

The financial bids of the technically qualified bidders shall be opened at the notified
date.

2.7 AWARD CRITERIA

After closing of Technical & Financial Bid process, WAPCOS Limited will award, the
contract to the bidder, whose tender has been determined to be substantially
responsive, complete and in accordance with the tender document, and whose total
evaluation price for the undertaking the project as detailed in the scope of work is the
lowest. If the financial bids of lowest two bidders are equal, then the tender will be
treated as cancelled and shall be retendered as per the rules of WAPCOS Limited.

For & on behalf of Tenderer
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SECTION - 1lI

GENERAL CONDITIONS OF CONTRACT
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SECTION 3 GENERAL CONDITIONS TO CONTRACT

3.1 GENERAL RULES & DIRECTIONS.

General
Rules &
Direction

The work proposed includes Construction of 150 seated OBC hostels
(Girls) under centrally sponsored PM-YASASVI scheme at Kuchinda,
Sambalpur. Execution by contract will be notified in a form of
invitation to tender by publication in Newspapers and / or posted
on website as the case may be. This form will state the work to be
carried out, as well as the date for submitting and opening
tenders and the time allowed for carrying out the work, also the
amount of earnest money to be deposited with the tender, and
the amount of the security deposit and Performance guarantee to
be deposited by the successful tenderer and the percentage, if
any, to be deducted from bills.

In the event of the tender being submitted by a firm, it must be
signed separately by each partner thereof or in the event of the
absence of any partner, it must be signed on his behalf by a
person holding a Power of Attorney authorizing him to do so, such
power of attorney to be produced with the tender, and it must
disclose that the firm is duly registered under the Indian
Partnership Act, 1952.

Receipts for payment made on account of work, when executed
by a firm, must also be signed by all the partners, except
where contractors are described in their tender as a firm, in
which case the receipts must be signed in the name of the
firm by one of the partners, or by some other person having
due authority to give effectual receipts for the firm.

Any person who submits a tender shall fill up the usual printed
form, stating at what rate he is willing to undertake each item
of the work. Tenders, which propose any alteration in the work
specified in the said form of invitation to tender, or in the time
allowed for carrying out the work, or which contain any other
conditions of any sort, including conditional rebates, will be
summarily rejected. The rate(s) must be quoted

in decimal coinage. Amounts must be quoted in full rupees by
ignoring fifty paisa and considering more than fifty paisa as
rupee one. In case the lowest tendered amount (worked out
on the basis of quoted rate of Individual items) of two or more
contractors is same, then such lowest contractors may be
asked to submit revised offer quoting rate of each item of the
schedule of quantity for all sub sections/sub heads as the case
may be, but the revised quoted rate of each item of schedule
of quantity for all sub sections/sub heads should not be
higher than their respective original rate quoted already at
the time of submission of tender online. The lowest tender
shall be decided on the basis of revised offer. In case all the
lowest contractors those have same tendered amount (as a
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result of their quoted rate of individual items), refuse to
submit revised offers, then tenders are to be recalled after
forfeiting 50% of EMD of each lowest contractors.

Contractor, whose earnest money is forfeited because of no
submission of revised offer, or quoting higher revised rate(s) of
any item(s) than their respective original rate quoted already at
the time of submission of his bid shall not be allowed to
participate in the retendering process of the work.

The designated committee will open tenders in the presence of
any intending contractors who may be present at the time, and
will enter the amounts of the several tenders in a
comparative statement in a suitable form. In the event of a
tender being accepted, a receipt for the earnest money shall
thereupon be given to the contractor who shall thereupon for the
purpose of identification sign copies of the specifications and
other documents. In the event of a tender being rejected, the
earnest money shall thereupon be returned to the contractor
remitting the same, without any interest as per NIT.

WAPCOS shall have the right of rejecting all or any of the tenders
and will not be bound to accept the lowest or any other tender

The tenderers shall sign a declaration under the officials Secret
Act 1923, for maintaining secrecy of the tender documents
drawings or other Records connected with the work given to
them.

Use of correcting fluid, anywhere in tender document is not
permitted. Such tender is liable for rejection.

34




In the case of Item Rate Tenders, only rates quoted shall be
considered. Any tender containing percentage below/above the
rates quoted is liable to be rejected. Rates quoted by the
contractor in item rate tender in figures and words shall be
accurately filled in so that there is no discrepancy in the rates
written in figures and words. However, if a discrepancy is found,
the rates which correspond with the amount worked out by the
contractor shall unless otherwise proved be taken as correct. If
the amount of an item is not worked out by the contractor or it
does not correspond with the rates written either in figures or in
words, then the rates quoted by the contractor in words shall be
taken as correct. Where the rates quoted by the contractor in
figures and in words tally, but the amount is not worked out
correctly, the rates quoted by the contractor will unless
otherwise proved be taken as correct and not the amount. In
event no rate has been quoted for any item(s), leaving space both
in figure(s), word(s), and amount blank, it will be presumed that
the contractor has included the cost of this/these item(s) in other
items and rate for such item(s) will be considered as zero and
work will be required to be executed accordingly.

In the case of any tender where unit rate of any item/items
appear unrealistic, such tender will be considered as unbalanced
and in case the tenderer is unable to provide satisfactory
explanation, such a tender is liable to be disqualified and rejected.

All rates shall be quoted on the tender form. The amount for
each item should be worked out and requisite totals given. Special
care should be taken to write the rates in figures as well as in
words and the amount in figures only, in such a way that
interpolation is not possible. The total amount should be written
both in figures and in words. In case of figures, the word ‘Rs.’
should be written before the figure of rupees and word ‘P’ after
the decimal figures, e.g. ‘Rs. 2.15 P’ and in case of words, the
word, ‘Rupees’ should precede and the word ‘Paise’ should be
written at the end. Unless the rate is in whole rupees and
followed by the word ‘only’ it should invariably be upto two
decimal places. While quoting the rate in schedule of quantities,
the word ‘only’ should be written closely following the amount
and it should not be written in the next line.
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i. The Contractor, whose tender is accepted, will be required to
furnish performance guarantee of 3% (Three Percent) of the
tendered amount within the period specified in Special
Conditions of Contract.

ii. The contractor whose tender is accepted will also be required
to furnish by way of Security Deposit for the fulfillment of his
contract, an amount equal to 2.5% of the tendered value of the
work. The Security deposit will be collected by deductions from
the running bills as well as final bill of the contractor at the
rates mentioned above. The Security amount will also be
accepted in the shape of Government Securities. Fixed Deposit
Receipt of a Scheduled Bank or State Bank of India will also be
accepted for this purpose provided confirmatory advice is
enclosed.

On acceptance of the tender, the name of the accredited
representative(s) of the contractor who would be responsible for
taking instructions from the Engineer-in-Charge shall be
communicated in writing to the Engineer-in-Charge.

All the taxes except GST applicable in respect of this contract shall
be payable by the Contractor and WAPCOS will not entertain any
claim whatsoever in respect of the same.

The contractor shall give a list of WAPCOS employees related to
him. The tender for the work shall not be witnessed by a
contractor or contractors who himself/themselves has/have
tendered or who may and has/have tendered for the same work.
Failure to observe

this condition would render, tenders of the contractors tendering,
as well as witnessing the tender, liable to summary rejection.

The tender for composite work includes all required activities for
Construction of 150 seated OBC hostels (Girls) under centrally
sponsored PM-YASASVI scheme at Kuchinda, Sambalpur, as per
Technical specification to complete the work related to this
project directed by Engineer- in — Charge.
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The contractor shall comply with the provisions of the
Apprentices Act 1961, and the rules and orders issued thereunder
from time to time. If he fails to do so, his failure will be a breach
of the contract and WAPCOS may in his discretion, without
prejudice to right or remedy available in law, cancel the contract.
The contractor shall also be liable for any pecuniary liability
arising on account of any violation by him of the provisions of the
said Act.

3.2 CONDITION OF CONTRACT

Definition

1

The Contract means the documents forming the tender and
acceptance thereof and the formal agreement executed between
the WAPCOS and the Contractor, together with the documents
referred to therein including these conditions, the specifications,
designs, drawings and instructions issued from time to time by the
Engineer-In-Charge and all these documents taken together, shall
be deemed to form one contract and shall be complementary to
one another.

In the contract, the following expressions shall, unless the context
otherwise requires, have the meanings, hereby respectively
assigned to them: -

i. “Client / Employer” shall mean “WAPCOS Limited”, A
Government of India undertaking- Ministry of Water Resources,
River Development & Ganga Rejuvenation having their Registered
office at 5% floor, Kailash building, 26-Kasturba Gandhi Marg, New
Delhi- 110001, India & include their successors & permitted
assigns as well as their authorized officer / representatives, for
execution of the Work / Project as mentioned in NIT.

ii. The “Company / WAPCOS” shall mean WAPCOS Limited.

iii. The expression works or work shall, unless there be something
either in the subject or context repugnant to such construction,
be construed and taken to mean the works by or by virtue of the
contract contracted to be executed whether temporary or
permanent, and whether original, altered, substituted or
additional.

iv. The Site shall mean “Construction of 150 seated OBC hostels
(Girls) under centrally sponsored PM-YASASVI scheme at
Kuchinda, Sambalpur”.

v. The Bidder shall mean the firm or company as defined in
Section — Il QUALIFYING CRITERIA of this NIT, undertaking the
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works and shall include the legal personal representative of such
individual or the persons composing such firm or company, or the
successors of such firm or company and the permitted assignees
of such individual, firm or company who are participating in
Bidding process and will Execution the project after award of the
works as Contractor.

vi. The Engineer-in-Charge shall mean the Engineer Officer
appointed by WAPCOS or his duly authorized representative who
shall direct, supervise and be in-charge of the work for the
purpose of this Contract.

vi. Accepting Authority shall mean the authority mentioned in
Special Conditions of Contract.

viii. Tenderer / Bidder shall mean the firm/party who intends to
participate in this Notice Inviting Tender.

ix. Excepted Risk are risks due to riots (other than those on
account of contractor’s employees), war (whether declared or
not) invasion, act of foreign enemies, hostilities, civil war,
rebellion revolution, insurrection, military or usurped power,
any acts of Government, damages from aircraft, acts of God, such
as earthquake, lightening and unprecedented floods, and other
causes over which the contractor has no control and accepted as
such by the Accepting Authority or causes solely due to use or
occupation by Government of the part of the works in respect of
which a certificate of completion has been issued or a cause solely
due to Government’s faulty design of works.

x. Market Rate shall be the rate as decided by the Engineer- in-
Charge on the basis of the cost of materials and labour at the site
where the work is to be executed plus the percentage mentioned
in Special Conditions of Contract to cover, all overheads and
profits.

xi. Schedule(s) referred to in these conditions shall mean the
relevant schedule(s) annexed to the tender papers or the
standard Schedule of Rates of the government mentioned in
Special Conditions of Contract hereunder, with the amendments
thereto issued upto the date of receipt of the tender.

xii. District Specifications shall mean the specifications followed
by the State Government in the area where the work is to be
executed.

xiii. The Contractor/Successful Bidder shall mean the firm or
company whose bid has been accepted by WAPCOS and shall
mean the individual, firm or company, whether incorporated or
not, undertaking the works and shall include the legal personal
representative of such individual or the persons composing such
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firm or company, or the successors of such firm or company and
the permitted assignees of such individual, firm or company.
xiv. Consultant shall mean any consultant nominated by the
WAPCOS

xv. Tendered value means the value of the entire work as
stipulated in the letter of award.

xvi. Date of commencement of work: The date of
commencement of work shall be the date of start as specified in
Special Conditions of Contract or the first date of handing over of
the site, whichever is later, in accordance with the phasing if any,
as indicated in the tender document.

Scope and
Performance

Where the context so requires, words imparting the singular only
also include the plural and vice versa. Any reference to masculine
gender shall whenever required include feminine gender and vice
versa.

Headings and Marginal notes to these General Conditions of
Contract shall not be deemed to form part thereof or be taken
into consideration in the interpretation or construction thereof or
of the contract.

The contractor shall be furnished, free of cost one certified copy
of the contract documents except standard specifications and
such other printed and published documents, together with all
drawings as may be forming part of the tender papers. None of
these documents shall be used for any purpose other than that of
this contract.

Works to be
carried out

The work to be carried out under the Contract shall, except as
otherwise provided in these conditions, include all labour,
materials, tools, plants, equipment and transport which may be
required in preparation of and for and in the full and entire
execution and completion of the works. The descriptions given in
the Schedule of Quantities shall, unless otherwise stated, be held
to include wastage on materials, carriage and cartage, carrying
and return of empties, hoisting, setting, fitting and fixing in
position and all other labours necessary in and for the full and
entire execution and completion of the work as aforesaid in
accordance with good practice and recognized principles.

Sufficiency
of
Tender

The Contractor shall be deemed to have satisfied himself before
tendering as to the correctness and sufficiency of his tender for
the works and of the (Not Applicable) rates & prices quoted
in the Schedule of Quantities, which rates and prices shall,
except as otherwise provided, cover all his obligations under the
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Contract and all matters and things necessary for the proper
completion and maintenance of the works.

Discrepancie
s

and
Adjustment
of Errors

The several documents forming the Contract are to be taken as
mutually explanatory of one another, detailed drawings being
followed in preference to small scale drawing and figured
dimensions in preference to scale and special conditions in
preference to General Conditions

In the case of discrepancy between the schedule of Quantities,
the Specifications and/ or the Drawings, the following order of
preference shall be observed: -

i. Description of Schedule of Quantities

ii. Particular Specification and Special Condition, if any.
iii. Drawings.

iv. Indian Standard Specifications of B.I.S.

If there are varying or conflicting provisions made in any one
document forming part of the contract, the Accepting Authority
shall be the deciding authority with regard to the intention of the
document and his decision shall be final and binding on the
contractor.

Any error in description, expression of work or any omission
therefrom shall not vitiate the Contract or release the Contractor
from the execution of the whole or any part of the works
comprised therein according to drawings and specifications or
from any of his obligations under the contract.

Signing of
contract

The successful tenderer/contractor, on acceptance of his tender
by the Accepting Authority, shall, within 15 days from the
stipulated date of start of the work, sign the contract consisting
of: -

i. The notice inviting tender, all the documents including
corrigendums, drawings, if any, forming the tender as issued at
the time of invitation of tender and acceptance thereof together
with any correspondence leading thereto.

ii. Agreement & acceptance of the following:

a) Various standard clauses with corrections up to the date
stipulated in Special Conditions of Contract along with annexures
thereto.

b) Safety Codes.

c) Model Rules for the protection of health, sanitary
arrangements for workers employed WAPCOS or its contractors.
d) Contractor’s Labour Regulations.
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e) List of Acts and omissions for which fines can be imposed.

No payment for the work done will be made unless contract

is signed by the contractor.

iii. No payment for the work done will be made unless contract is
signed by the contractor.

3.3 CLAUSES OF CONTRACT
CLAUSE 1: PERFORMANCE GUARANTEE

The contractor shall submit an irrevocable Performance Guarantee of 3%
(Three percent) of the tendered amount in addition to other deposits mentioned
elsewhere in the contract for his proper performance of the contract
agreement, (not withstanding and/or without prejudice to any other provisions in
the contract) within period specified in Special Conditions of Contract from the
date of issue of letter of acceptance. This period can be further extended by the
Engineer- in-Charge up to a maximum period as specified in Special Conditions of
Contract on written request of the contractor stating the reason for delays in
procuring the Performance Guarantee, to the satisfaction of the Engineer-in-
Charge. This guarantee shall be in the form of Banker’s Cheque of any scheduled
bank/Demand Draft of any scheduled bank/ or Fixed Deposit Receipts or Bank
Guarantee of any Scheduled Bank or the State Bank of India in accordance with the
form annexed hereto. In case a fixed deposit receipt of any Bank is furnished by the
contractor to the WAPCOS as part of the performance guarantee and the Bank is
unable to make payment against the said fixed deposit receipt, the loss caused
thereby shall fall on the contractor and the contractor shall forthwith on demand

furnish additional security to the WAPCOS to make good the deficit.

The amount of 3% of Performance Bank Guarantee (PBG) will increase if L1 Bidder

will quote abnormally low cost.

The decision to decide abnormally low cost will be in full discretion of the tender

evaluation committee of WAPCOS.

The Performance Guarantee shall be initially valid up to the stipulated date of

completion plus 1-year claim period beyond that. In case the time for completion
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of work gets enlarged, the contractor shall get the validity of Performance
Guarantee extended to cover such enlarged time for completion of work. After
recording of the completion certificate for the work by the competent authority,
the performance guarantee shall be returned to the contractor, without any

interest.

The Engineer-in-Charge shall not make a claim under the performance
guarantee except for amounts to which the WAPCOS is entitled under the
contract (not withstanding and/or without prejudice to any other provisions in

the contract agreement) in the event of:

a) Failure by the contractor to extend the validity of the Performance Guarantee as

described herein above, in which event the Engineer-in-Charge may claim the

full amount of the Performance Guarantee.

b) Failure by the contractor to pay WAPCOS any amount due, either as agreed by

the contractor or determined under any of the Clauses/Conditions of the
agreement, within 30 days of the service of notice to this effect by Engineer-in-

Charge.

In the event of the contract being determined or rescinded under provision of any
of the Clause/Condition of the agreement, the performance guarantee shall

stand forfeited in full and shall be absolutely at the disposal of WAPCOS.

The Performance Guarantee shall be refunded to the Contractor soon after
the completion of works and issuance of the completion certificate.
Note: Confirmation of all Bank Guarantees submitted to
WAPCOS by bidders may be sought from issuing bank through
Structured Financial Messaging System (SFMS), as per details given
below:
"Indian Overseas Bank, NHB, Gurgaon,
Branch Code: 1935
IFSC Code: I0BA0001935
Beneficiary: WAPCOS Limited"
Acknowledgement Number so generated may be provided along with
the BG's.
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CLAUSE 1A: RECOVERY OF SECURITY DEPOSIT

The person/persons whose tender(s) may be accepted (hereinafter called the
contractor) shall permit WAPCOS at the time of making any payment to him for work
done under the contract to deduct a sum at the rate of 2.5% of the each running and
final bill till the sum deducted will amount to security deposit of 2.5% of the
tendered value of the work. Such deductions will be made and held by WAPCOS by way
of Security Deposit unless he/they has/have deposited the amount of Security at the
rate mentioned above in the form of Government Securities or fixed deposit receipts. In
case a fixed deposit receipt of any Bank is furnished by the contractor to the WAPCOS
as part of the security deposit and the Bank is unable to make payment against the said
fixed deposit receipt, the loss caused thereby shall fall on the contractor and the
contractor shall forthwith on demand furnish additional security to the WAPCOS to make

good the deficit.

All compensations or the other sums of money payable by the contractor under the
terms of this contract may be deducted from, or paid by the sale of a sufficient part of his
security deposit or from the interest arising therefrom, or from any sums which may
be due to or may become due to the contractor by WAPCOS on any account whatsoever
and in the event of his Security Deposit being reduced by reason of any such deductions
or sale as aforesaid, the contractor shall within 10 days make good in cash or fixed
deposit receipt tendered by the State Bank of India or by Scheduled Banks endorsed in
favour of WAPCOS LIMITED, any sum or sums which may have been deducted from, or
raised by sale of his security deposit or any part thereof. The security deposit shall
be collected from the running bills and the final bill of the contractor at the rates

mentioned above.

The security deposit as deducted above can be released against bank guarantee issued
by a scheduled bank, on its accumulations to a minimum of Rs. 5 lac subject to the
condition that amount of such bank guarantee, except last one, shall not be less than Rs.
5 lac. Provided further that the validity of bank guarantee including the one given against
the earnest money shall be in conformity with provisions contained in clause 17 which
shall be extended from time to time depending upon extension of contract granted

under provisions of clause 2 and clause 5.

The Security Deposit shall be released after successful completion of Defect
Liability Period.
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CLAUSE 2: COMPENSATION FOR DELAY

If the contractor fails to maintain the required progress in terms of clause 5 or to
complete the work and clear the site on or before the contract or extended date of
completion, he shall, without prejudice to any other right or remedy available under
the purview of the Contract on account of such breach, pay as agreed compensation
the amount calculated at the rates stipulated below as the authority specified in
Special Conditions of Contract (whose decision in writing shall be final and binding) may
decide on the amount of tendered value of the work for every completed day/month (as
applicable) that the progress remains below that specified in Clause 5 or that the work

remains incomplete.

This will also apply to items or group of items for which a separate period of completion

has been

i. Compensation for delay of work @ 1.0 % per week of delay to be computed on per
day basis on total work value.

Provided always that the total amount of compensation for delay to be paid under this
Condition shall not exceed 10% of the Tendered Value of work or of the Tendered Value
of the item or group of items of work for which a separate period of completion is

originally given.

The amount of compensation may be adjusted or set-off against any sum payable
to the Contractor under this or any other contract with the WAPCOS. In case, the
contractor does not achieve a particular milestone mentioned in Special Conditions of
Contract, or the re- scheduled milestone(s) in terms of Clause 5.4, the amount
shown against that milestone shall be withheld, to be adjusted against the
compensation levied at the final grant of Extension of Time. Withholding of this
amount on failure to achieve a milestone, shall be automatic without any notice to the
contractor. However, if the contractor catches up with the progress of work on the
subsequent milestone(s), the withheld amount shall be released. In case the
contractor fails to make up for the delay in subsequent milestone(s), amount
mentioned against each milestone missed subsequently also shall be withheld.

However, no interest, whatsoever, shall be payable on such withheld amount.
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CLAUSE 3: WHEN CONTRACT CAN BE DETERMINED

Subject to other provisions contained in this clause, the Engineer-in-Charge may, without
prejudice to his any other rights or remedy against the contractor in respect of any
delay, inferior workmanship, any claims for damages and/or any other provisions of
this contract or otherwise, and whether the date of completion has or has not
elapsed, by notice in writing absolutely determine the contract in any of the following

cases:

i. If the contractor having been given by the Engineer-in-Charge a notice in
writing to rectify, reconstruct or replace any defective work or that the
work is being performed in an inefficient or otherwise improper or un workman
like manner shall omit to comply with the requirement of such notice for a

period of seven days thereafter.

ii. If the contractor has, without reasonable cause, suspended the progress of
the work or has failed to proceed with the work with due diligence so that
in the opinion of the Engineer-in-Charge (which shall be final and binding) he will

be unable

to secure completion of the work by the date for completion and continues to do

so after a notice in writing of seven days from the Engineer-in-Charge.

iii. If the contractor fails to complete the work within the stipulated date or
items of work with individual date of completion, if any stipulated, on or
before such date(s) of completion and does not complete them within the
period specified in a notice given in writing in that behalf by the Engineer-in-

Charge.

iv. If the contractor persistently neglects to carry out his obligations under the
contract and/ or commits default in complying with any of the terms and
conditions of the contract and does not remedy it or take effective steps to
remedy it within 7 days after a notice in writing is given to him in that behalf by

the Engineer-in-Charge.

v. Ifthe contractor shall offer or give or agree to give to any person in WAPCOS service
45




vi.

Vii.

viii.

X.

or to any other person on his behalf any gift or consideration of any kind as an
inducement or reward for doing or forbearing to do or for having done or
forborne to do any act in relation to the obtaining or execution of this or any

other contract for WAPCOS.

If the contractor shall enter into a contract with WAPCOS in connection with
which commission has been paid or agreed to be paid by him or to his
knowledge, unless the particulars of any such commission and the terms of
payment thereof have been previously disclosed in writing to the Engineer-in-

Charge.

If the contractor had secured the contract with WAPCOS as a result of wrong
tendering or other non-bonafide methods of competitive tendering or commits

breach of Integrity Agreement.

If the contractor being an individual, or if a firm, any partner thereof shall at any
time be adjudged insolvent or have a receiving order or order for administration
of his estate made against him or shall take any proceedings for liquidation or
composition (other than a voluntary liquidation for the purpose of
amalgamation or reconstruction) under any Insolvency Act for the time being in
force or make any conveyance or assignment of his effects or composition or
arrangement for the benefit of his creditors or purport so to do, or if any
application be made under any Insolvency Act for the time being in force for the
sequestration of his estate or if a trust deed be executed by him for benefit of his

creditors.

If the contractor being a company shall pass a resolution or the court shall make
an order that the company shall be wound up or if a receiver or a manager on
behalf of a creditor shall be appointed or if circumstances shall arise which entitle
the court or the creditor to appoint a receiver or a manager or which entitle the

court to make a winding up order.

If the contractor shall suffer an execution being levied on his goods and allow it to

be continued for a period of 21 days.
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xi. If the contractor assigns, transfers, sublets (engagement of labour on a piece-work
basis or of labour with materials not to be incorporated in the work, shall not be
deemed to be subletting) or otherwise parts with or attempts to assign, transfer,
sublet or otherwise parts with the entire works or any portion thereof without

the prior written approval of the Engineer-in-Charge.

When the contractor has made himself liable for action under any of the
cases aforesaid, the Engineer-in-Charge on behalf of the WAPCOS shall have

powers:

a) To determine the contract as aforesaid (of which termination notice in writing to
the contractor under the hand of the Engineer-in-Charge shall be conclusive
evidence). Upon such determination, the Security Deposit already recovered and
Performance Guarantee under the contract shall be liable to be forfeited and

shall be absolutely at the disposal of the WAPCOS.

b) After giving notice to the contractor to measure up the work of the contractor and
to take such whole, or the balance or part thereof, as shall be un-executed out
of his hands and to give it to another contractor to complete the work. The
contractor, whose contract is determined as above, shall not be allowed to

participate in the tendering process for the balance work.

In the event of above courses being adopted by the Engineer-in-Charge, the contractor
shall have no claim to compensation for any loss sustained by him by reasons of his
having purchased or procured any materials or entered into any engagements
or made any advances on account or with a view to the execution of the work or the
performance of the contract. And in case action is taken under any of the provision
aforesaid, the contractor shall not be entitled to recover or be paid any sum for any
work thereof or actually performed under this contract unless and until the
Engineer-in-Charge has certified in writing the performance of such work and the
value payable in respect thereof and he shall only be entitled to be paid the value so

certified.

CLAUSE 4: CONTRACTOR LIABLE TO PAY COMPENSATION EVEN IF ACTION NOT TAKEN
UNDER CLAUSE 3
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In any case in which any of the powers conferred upon the Engineer-in-Charge by
Clause-

3 thereof, shall have become exercisable and the same are not exercised, the non-
exercise thereof shall not constitute a waiver of any of the conditions hereof and such
powers shall notwithstanding be exercisable in the event of any future case of default by
the contractor and the liability of the contractor for compensation shall remain
unaffected. In the event of the Engineer-in-Charge putting in force all or any of the
powers vested in him under the preceding clause he may, if he so desires after giving a
notice in writing to the contractor, take possession of (or at the sole discretion of
the Engineer-in-Charge which shall be final and binding on the contractor) use as on
hire (the amount of the hire money being also in the final determination of the
Engineer-in-Charge) all or any tools, plant, materials and stores, in or upon the works, or
the site thereof belonging to the contractor, or procured by the contractor and intended
to be used for the execution of the work/or any part thereof, paying or allowing for the
same in account at the contract rates, or, in the case of these not being applicable, at
current market rates to be certified by the Engineer-in-Charge, whose certificate
thereof shall be final, and binding on the contractor, clerk of the works, foreman or
other authorized agent to remove such tools, plant, materials, or storesfrom the
premises (within a time to be specified in such notice) in the event of the contractor
failing to comply with any such requisition, the Engineer-in-Charge may remove them at
the contractor’s expense or sell them by auction or private sale on account of the
contractor and his risk in all respects and the certificate of the Engineer-in-Charge as to
the expenses of any such removal and the amount of the proceeds and expenses of

any such sale shall be final and conclusive against the contractor.

CLAUSE 5: TIME & EXTENSION FOR DELAY

The time allowed for execution of the Works as specified in the Special
Conditions of Contract or the extended time in accordance with these conditions shall
be the essence of the Contract. The execution of the works shall commence from such
time period as mentioned in Special Conditions of Contract or from the date of handing

over of the site whichever is later. If the Contractor commits default in commencing the
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execution of the work as aforesaid, WAPCOS shall without prejudice to any other right

or remedy available in law, be at liberty to forfeit the performance guarantee absolutely.

As soon as possible after the Contract is concluded, the Contractor shall submit a Time
and Progress Chart and get it approved by the WAPCOS. The Chart shall be prepared in
direct relation to the time stated in the Contract documents for completion of items of
the works. It shall indicate the forecast of the dates of commencement and completion of

various trades of sections of the work and may be amended as necessary by agreement.

If the work(s) be delayed by:-

(i) force majeure, or

(ii) abnormally bad weather, or

(iii) serious loss or damage by fire, or

(iv) civil commotion, local commotion of workmen, strike or lockout, affecting
any of the trades employed on the work, or

(v)  any other cause which, in the absolute discretion of the Engineer-in-Charge

is beyond the Contractor’s control.

then upon the happening of any such event causing delay, the Contractor shall
immediately give notice thereof in writing to the authority as indicated in Special
Conditions of Contract but shall nevertheless use constantly his best endeavours to
prevent or make good the delay and shall do all that may be reasonably required to the

satisfaction of the Engineer-in- Charge to proceed with the works.

Request for extension of time, to be eligible for consideration, shall be made by the
Contractor in writing within fourteen days of the happening of the event causing delay on
the prescribed form to the authority as indicated in Special Conditions of Contract. The
Contractor may also, if practicable, indicate in such a request the period for which

extension is desired.

In any such case, the authority as indicated in Special Conditions of Contract may
give a fair and reasonable extension of time.

Such extension shall be communicated to the Contractor by the authority as indicated
in Special Conditions of Contract in writing.
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CLAUSE 6: MEASUREMENT OF WORK DONE

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by

measurement, the value in accordance with the contract of work done.

All measurement of all items having financial value shall be entered in Measurement
Book and/or level field book so that a complete record is obtained of all works

performed under the contract.

All measurements and levels shall be taken jointly by the Engineer-in-Charge
or his authorized representative and by the contractor or his authorized
representative from time to time during the progress of the work and such
measurements shall be signed and dated by the Engineer- in-Charge and the contractor
or their representatives in token of their acceptance. If the contractor objects to any of
the measurements recorded, a note shall be made to that effect with reason and
signed by both the parties. If for any reason, the contractor or his authorized
representative is not available and the work of recording measurements is
suspended by the Engineer-in-Charge or his representative, the Engineer- in-Charge and
the WAPCOS shall not entertain any claim from contractor for any loss or damages on
this account. If the contractor or his authorized representative does not remain present
at the time of such measurements after the contractor or his authorized representative
has been given a notice in writing three (3) days in advance or fails to countersign
or to record objection within a week from the date of the measurement, then such
measurements recorded in his absence by the Engineer-in-Charge or his representative

shall be deemed to be accepted by the Contractor.

The contractor shall, without extra charge, provide all assistance with every

appliance, labour and other things necessary for measurements and recording levels.

Except where any general or detailed description of the work expressly shows to the
contrary, measurements shall be taken in accordance with the procedure set forth
in the specifications notwithstanding any provision in the relevant Standard
Method of measurement or any general or local custom. In the case of items, which are
not covered by specifications, measurements shall be taken in accordance with the
relevant standard method of measurement issued by the Bureau of Indian Standards and
if for any item no such standard is available, then a mutually agreed method shall be

followed.
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The contractor shall give, not less than seven days’ notice to the Engineer-in-Charge or
his authorized representative in charge of the work, before covering up or otherwise
placing beyond the reach of measurement any work in order that the same may be
measured and correct dimensions thereof be taken before the same is covered up or
placed beyond the reach of measurement and shall not cover up and place beyond reach
of measurement any work without consent in writing of the Engineer-in-Charge or his
authorized representative in charge of the work who shall within the aforesaid period of
seven days inspect the work, and if any work shall be covered up or placed beyond the
reach of measurements without such notice having been given or the Engineer-in-
Charge’s consent being obtained in writing, the same shall be uncovered at the
Contractor’s expense, or in default thereof no payment or allowance shall be made for

such work or the materials with which the same was executed.

Engineer-in-Charge or his authorized representative may cause either
themselves or through another officer of the WAPCOS to check the measurements
recorded jointly or otherwise as aforesaid and all provisions stipulated herein above shall

be applicable to such checking of measurements or levels.

It is also a term of this contract that recording of measurements of any item of work in
the measurement book and/or its payment in the interim, on account or final bill shall
not be considered as conclusive evidence as to the sufficiency of any work or material
to which it relates nor shall it relieve the contractor from liabilities from any over

measurement or defects noticed till completion of the defects liability period.

CLAUSE 7: COMPLETION CERTIFICATE & COMPLETION PLANS

Within ten days of the completion of the work, the contractor shall give notice of such
completion to the Engineer-in-Charge and within thirty days of the receipt of such
notice, the Engineer-in-Charge shall inspect the work and if there is no defect in the
work, shall furnish the contractor with a final certificate of completion after defect
liability period of 60 month from the completion of the work is over. But no final
certificate of completion shall be issued, nor shall the work be considered to be
complete until the contractor shall have removed from the premises on which the work
shall be executed all scaffolding, surplus materials, rubbish and all huts and sanitary

arrangements required for his/their work people on the site in connection with the
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execution of the works as shall have been erected or constructed by the contractor(s)
and cleaned off the dirt from all wood work, doors, windows, walls, floor or other parts
of the building, in, upon, or about which the work is to be executed or of which he may
have had possession for the purpose of the execution; thereof, and not until the work
shall have been measured by the Engineer-in- Charge. If the contractor shall fail to
comply with the requirements of this Clause as to removal of scaffolding, surplus
materials and rubbish and all huts and sanitary arrangements as aforesaid and cleaning
off dirt on or before the date fixed for the completion of work, the Engineer-in-Charge
may at the expense of the contractor remove such scaffolding, surplus materials and
rubbish etc., and dispose of the same as he thinks fit and clean off such dirt as
aforesaid, and the contractor shall have no claim in respect of scaffolding or

surplus materials as aforesaid except for any sum actually realized by the sale thereof.

CLAUSE 8: CONTRACTOR TO KEEP SITE CLEAN

When the annual repairs and maintenance of works are carried out, the
splashes and droppings from white washing, color washing, painting etc., on walls,
floor, windows, etc. shall be removed and the surface cleaned simultaneously with
the completion of these items of work in the individual rooms, quarters or premises
etc. where the work is done: without waiting for the actual completion of all the other
items of work in the contract. In case the contractor fails to comply with the
requirements of this clause, the Engineer-in- Charge shall have the right to get this
work done at the cost of the contractor orthrough any other agency. Before taking
such action, the Engineer-in-Charge shall give ten days-notice in writing to the

contractor.

CLAUSE 9: PAYMENT OF FINAL BILL

The final bill shall be submitted by the contractor in the same manner as specified in
interim bills within one month of the date of completion. No further claims shall be
made by the contractor after submission of the final bill and these shall be deemed to

have been waived and extinguished.

CLAUSE 9A: PAYMENT OF CONTRACTOR’S BILL TO BANK
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Payments due to the contractor may, if so desired by him, be made to his bank,
registered financial, co-operative or thrift societies or recognized financial
institutions instead of direct to him provided that the contractor furnishes to the
Engineer-in-Charge an authorization in the form of a legally valid document such as a
power of attorney conferring authority on the bank; registered financial, co-operative or

thrift societies or recognized financial institutions to receive payments

CLAUSE 10: MATERIAL TO BE PROVIDED BY CONTRACTOR

The contractor shall, at his own expense, provide all materials/equipment. The
contractor shall, at his own expense and without delay, supply to the Engineer- in-
Charge samples of materials to be used on the work and shall get these approved in
advance. All such materials to be provided by the Contractor shall be in conformity with
the specifications laid down or referred to in the contract. The contractor shall, if
requested by the Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-
in-Charge that the materials/equipment so comply. The Engineer-in-Charge shall within
thirty days of supply of samples or within such further period as he may require
intimate to the Contractor in writing whether samples are approved by him or not. If
samples are not approved, the Contractor shall forthwith arrange to supply to the
Engineer-in-Charge for his approval, fresh samples complying with the specifications
laid down in the contract. When materials are required to be tested in accordance with
specifications, approval of the Engineer-in- Charge shall be issued after the test results

are received.

The Contractor shall at his risk and cost submit the samples of materials to be
tested or analyzed and shall not make use of or incorporate in the work any materials
represented by the samples until the required tests or analysis have been made and
materials finally accepted by the Engineer-in-Charge. The Contractor shall not be
eligible for any claim or compensation either arising out of any delay in the work or
due to any corrective measures required to be taken on account of and as a result of

testing of materials.

The contractor shall, at his risk and cost, make all arrangements and shall
provide all facilities as the Engineer-in-Charge may require for collecting, and preparing
the required number of samples for such tests at such time and to such place or

places as may be directed by the Engineer-in-Charge and bear all charges and
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cost of testing unless specifically provided for otherwise elsewhere in the contract or
specifications. The Engineer- in- Charge or his authorized representative shall at all
times have access to the works and to all workshops and places where work is being
prepared or from where materials, manufactured articles or machinery are being
obtained for the works and the contractor shall afford every facility and every

assistance in obtaining the right to such access.

The Engineer-in-Charge shall have full powers to require the removal from the
premises of all materials/equipment which in his opinion are not in accordance with the
specifications and in case of default, the Engineer-in-Charge shall be at liberty to
employ at the expense of the contractor, other persons to remove the same without
being answerable or accountable for any loss or damage that may happen or arise to
such materials. The Engineer-in-Charge shall also have full powers to require other
proper materials to be substituted thereof and in case of default, the Engineer-in-
Charge may cause the same to be supplied and all costs which may attend such

removal and substitution shall be borne by the Contractor.

The contractor shall at his own expense, provide a material/equipment testing lab at
the site/manufacturing place for conducting routine field tests. The lab shall be
equipped at least with the testing equipment as specified in Special Conditions of

Contract.

Clause 10A: Secured Advance on non-perishable materials

The contractor, on signing an indenture bond in the prescribed form to be specified by
the Engineer-in Charge, shall be entitled to be paid during the progress of the execution
of the work up to 75% of the assessed value of any materials excluding taxes which are
in the opinion of the Engineer-in Charge non-perishable, non-fragile and non-
combustible and are in accordance with the contract and which have been brought on
the site in connection therewith and are adequately stored and/or protected against
damage by weather or other causes but which have not at the time of advance been
incorporated in the works. When materials on account of which an advance has been
made under this sub-clause are incorporated in the work, the amount of such advance

shall be recovered/ deducted from the next payment made under any of the clause or
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clauses of this contract. Statutory Taxes like income tax etc. will be deducted from

secured advance payment.

The secured advance shall be paid upon submission of e-invoice verified by the

engineer-in-charge on receipt of material in good condition.

Such secured advance shall also be payable on other items of perishable nature, fragile
and combustible with the approval of the Engineer-in-Charge provided the contractor
provides a comprehensive insurance cover for the full cost of such materials. The
decision of the Engineer-in-Charge shall be final and binding on the contractor in this
matter. No secured advance, shall however, be paid on high-risk materials such as

ordinary glass, sand, petrol, diesel etc.

Clause 10B:
MOBILIZATION ADVANCE

Mobilization advance not exceeding 10% of the tendered value may be given, if
requested by the contractor in writing within one month of the order to commence the
work. Such advance shall be in two or more installments to be determined by the
Engineer-in- Charge at his sole discretion. The first installment of such advance
shall be released by the Engineer- in-charge to the contractor on a request made by
the contractor to the Engineer- in-Charge in this behalf. The second and subsequent
installments shall be released by the Engineer-in- Charge only after the contractor
furnishes a proof of the satisfactory utilization of the earlier installment to the entire

satisfaction of the Engineer-in-Charge.

Before any installment of advance is released, the contractor shall execute a Bank
Guarantee Bond from Scheduled Bank for the amount equal to 110% of the amount of
advance and valid for the contract period. This (Bank Guarantee from Scheduled
Bank for the amount equal to 110% of the balance amount of advance) shall be kept
renewed from time to time to cover the balance amount and likely period of complete

recovery.

The mobilization advance mentioned above bear simple interest at the rate of 10 per
cent per annum and shall be calculated from the date of payment to the date of

recovery, both days inclusive, on the outstanding amount of advance. Recovery of such
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sums advanced shall be made by the deduction from the contractors bills commencing
after first ten per cent of the gross value of the work is executed and paid, on pro-rata
percentage basis to the gross value of the work billed beyond 10% in such a way that
the entire advance is recovered by the time eighty per cent of the gross value of the
contract is executed and paid, together with interest due on the entire outstanding

amount up to the date of recovery of the installment.

CLAUSE 11: WORKS TO BE EXECUTED IN ACCORDANCE WITH SPECIFICATION,
DRAWINGS, ORDER ETC.

The contractor shall execute the whole and every part of the work in the most
substantial and workmanlike manner both as regards materials and otherwise in every
respect in strict accordance with the specifications. The contractor shall also conform
exactly, fully and faithfully to the design, drawings and instructions in writing in respect
of the work signed WAPCOS and the contractor shall be furnished free of charge one
copy of the contract documents together with specifications, designs, drawings and
instructions as are not included in the standard specifications specified in Special
Conditions of Contract or in any Bureau of Indian Standard or any other, published
standard or code or, Schedule of Rates or any other printed publication referred to

elsewhere in the contract.

All works are to be executed in accordance with the specifications, all drawings, details of
items etc. given with this tender document and vetted design/drawing by

WAPCOS/Engineer in Charge.

In case specification of any item is not clear, CPWD/BIS/OPWD with upto date

correction slips issued on the last date of submission of tender is applicable.

The contractor shall comply with the provisions of the contract and with the care and
diligence execute and maintain the works and provide all labour and materials, tools and
plants including for measurements and supervision of all works, structural plans and
other things of temporary or permanent nature required for such execution and
maintenance in so far as the necessity for providing these, is specified or is reasonably
inferred from the contract. The Contractor shall take full responsibility for adequacy,

suitability and safety of all the works and methods of construction.
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CLAUSE 12: DEVIATION / VARIATIONS EXTENT & PRICING

WAPCOS shall have power (i) to make alteration in, omissions from, additions to,
or substitutions for the original specifications, drawings, designs and instructions
that may appear to him to be necessary or advisable during the progress of the work,
and (ii) to omit a part of the works in case of non-availability of a portion of the site or for
any other reasons and the contractor shall be bound to carry out the works in accordance
with any instructions given to him in writing signed by the Engineer-in-Charge and such
alterations, omissions, additions or substitutions shall form part of the contract as if
originally provided therein and any altered, additional or substituted work which
the contractor may be directed to do in the manner specified above as part of
the works, shall be carried out by the contractor on the same conditions in all

respects including price on which he agreed to do the main work except as hereafter

provided.

12.2(A) DEVIATIONS, EXTRA ITEMS AND PRICING
Deviations shall be as per SCC

12.2(B) DEVIATIONS, SUBSTITUTED ITEMS AND PRICING.
Deviations shall be as per SCC

12.2(C) DEVIATIONS, DEVIATED QUANTITIES, PRICING

Deviations shall be as per SCC

CLAUSE 13: FORECLOSURE OF CONTRACT DUE TO ABANDONMENT OR

REDUCTION IN SCOPE OF WORK

If at any time after acceptance of the tender, WAPCOS shall decide to abandon or
reduce the scope of the works for any reason whatsoever and hence not require the
whole or any part of the works to be carried out, WAPCOS shall give notice in writing to
that effect to the contractor and the contractor shall act accordingly in the matter. The
contractor shall have no claim to any payment of compensation or otherwise
whatsoever, on account of any profit or advantage which he might have derived
from the execution of the works in full but which he did not derive in consequence of

the foreclosure of the whole or part of the works.

CLAUSE 14: CARRYING OUT PART WORK AT RISK & COST OF CONTRACTOR
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If contractor:

i. At any time makes default during currency of work or does not execute any
part of the work with due diligence and continues to do so even after a notice in

writing of 7 days in this respect from the Engineer-in-Charge; or

ii. Commits default in complying with any of the terms and conditions of the
contract and does not remedy it or takes effective steps to remedy it within 7
days even after a notice in writing is given in that behalf by the Engineer-in-
Charge; or Fails to complete the work(s) or items of work with individual dates of
completion, on or before the date(s) so determined, and does not complete
them within the period specified in the notice given in writing in that behalf by
the Engineer-in-Charge. The Engineer- in- Charge without invoking action under
clause 3 may, without prejudice to any other right or remedy against the
contractor, which have either accrued or accrue thereafter to WAPCQOS, by a
notice in writing to take the part work / part incomplete work of any item(s) out

of his hands and shall have powers to:

i. Take possession of the site and any materials, constructional plant,
implements, stores, etc., thereon; and/or

ii. Carry out the part work / part incomplete work of any item(s) by any

means at the risk and cost of the contractor.

The WAPCOS shall determine the amount, if any, is recoverable from the contractor for
completion of the part work/ part incomplete work of any item(s) taken out of his
hands and execute at the risk and cost of the contractor, the liability of contractor on
account of loss or damage suffered by WAPCOS because of action under this clause

shall not exceed 10% of the tendered value of the work.

In determining the amount, credit shall be given to the contractor with the value of work
done in all respect in the same manner and at the same rate as if it had been carried
out by the contractor under the terms of his contract, the value of contractor's materials
taken over and incorporated in the work and use of plant and machinery belonging to
the contractor. The certificate of the Engineer-in-Charge as to the value of work done

shall be final and conclusive against the contractor provided always that action under
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this clause shall only be taken after giving notice in writing to the contractor. Provided
also that if the expenses incurred by the WAPCQOS are less than the amount payable to
the contractor at his agreement rates, the difference shall not be payable to the

contractor.

Any excess expenditure incurred or to be incurred by WAPCOS in completing the part
work/ part incomplete work of any item(s) or the excess loss of damages suffered or may
be suffered by WAPCOS as aforesaid after allowing such credit shall without prejudice to
any other right or remedy available to WAPCOS in law or per as agreement be recovered
from any money due to the contractor on any account, and if such money is insufficient,
the contractor shall be called upon in writing and shall be liable to pay the same within
30 days. If the contractor fails to pay the required sum within the aforesaid period of 30
days, the WAPCOS shall have the right to sell any or all of the contractors' unused
materials, constructional plant, implements, temporary building at site etc. and adjust
the proceeds of sale thereof towards the dues recoverable from the contractor under
the contract and if thereafter there remains any balance outstanding, it shall be

recovered in accordance with the provisions of the contract.

In the event of above course being adopted by WAPCOS, the contractor shall have no
claim to compensation for any loss sustained by him by reason of his having
purchased or procured any materials or entered into any engagements or made
any advance on any account or with a view to the execution of the work or the

performance of the contract.

CLAUSE 15: SUSPENSION OF WORK

i. The contractor shall, on receipt of the order in writing of WAPCQOS,
(whose decision shall be final and binding on the contractor) suspend the
progress of the works or any part thereof for such time and in such manner as
WAPCOS may consider necessary so as not to cause any damage or injury to
the work already done or endanger the safety thereof for any of the following

reasons:
a) on account of any default on the part of the contractor or;

b) for proper execution of the works or part thereof for reasons other than

the default of the contractor; or
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(i)

c) for safety of the works or part thereof.

d) The contractor shall, during such suspension, properly protect and
secure the works to the extent necessary and carry out the instructions

given in that behalf by WAPCOS.

(i) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:

a) the contractor shall be entitled to an extension of time equal to the
period of every such suspension PLUS 25%, for completion of the item
or group of items of work for which a separate period of completion is
specified in the contract and of which the suspended work forms a part,

and;

b) If the total period of all such suspensions in respect of an item or
group ofitems or work for which a separate period of completion is
specified in the contract exceeds thirty days, the contractor shall, in
addition, be entitled to such compensation as the Engineer-in- Charge
may consider reasonable in respect of salaries and/or wages paid by the
contractor to his employees and labour at site, remaining idle during the

period of suspension, adding thereto

2% to cover indirect expenses of the contractor provided the contractor
submits his claim supported by details to the Engineer-in-Charge within

fifteen days of the expiry of the period of 30 days.

If the works or part thereof is suspended on the orders of the Engineer-in-Charge
for more than three months at a time, except when suspension is ordered for
reason (a) in sub para (i) above, the contractor may after receipt of such order
serve a written notice on the Engineer-in-Charge requiring permission within
fifteen days from receipt by the Engineer-in-Charge of the said notice, to proceed
with the work or part thereof in regard to which progress has been suspended and
if such permission is not granted within that time, the contractor, if he intends
to treat the suspension, where it affects only a part of the works as an
omission of such part by WAPCOS or where it affects whole of the works, as an

abandonment of the works by WAPCQOS, shall within ten days of expiry of such
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period of 15 days give notice in writing of his intention to the Engineer-in-Charge.
In the event of the contractor treating the suspension as an abandonment of
the contract by WAPCOS, he shall have no claim to payment of any
compensation on account of any profit or advantage which he might have derived
from the execution of the work in full but which he could not derive in
consequence of the abandonment. He shall, however, be entitled to such
compensation, as the Engineer-in-Charge may consider reasonable, in respect of
salaries and/or wages paid by him to his employees and labour at site, remaining
idle in consequence adding to the total thereof 2% to cover indirect expenses of
the contractor provided the contractor submits his claim supported by details to

the Engineer-in-Charge within 30 days of the expiry of the period of 3 months.

CLAUSE 16: ACTION IN CASE WORK NOT DONE AS PER SPECIFICATION

All works under or in course of execution or executed in pursuance of the contract,
shall at all times be open and accessible to the inspection and supervision of WAPCOS,
Engineer in charge, authorized subordinates in charge of the work and all the superior
officers, officer of the Quality Assurance Unit of the WAPCOS or any organization
engaged by the WAPCOS for Quality Assurance and of the Chief Technical Examiner’s
Office, and the contractor shall, at all times, during the usual working hours and at all
other times at which reasonable notice of the visit of such officers has been given to the
contractor, either himself be present to receive orders and instructions or have a
responsible agent duly accredited in writing, present for that purpose. Orders given to
the Contractor’s agent shall be considered to have the same force as if they had been

given to the contractor himself.

If it shall appear to WAPCOS or its authorized subordinates in charge of the of
Quality Assurance or his subordinate officers or the officers of the organization
engaged by the WAPCOS for Quality Assurance or to the Chief Technical Examiner or his
subordinate officers, that any work has been executed with unsound, imperfect, or
unskillful workmanship, or with materials or articles provided by him for the execution
of the work which are unsound or of a quality inferior to that contracted or otherwise
not in accordance with the contract, the contractor shall, on demand in writing which
shall be made within twelve months of the completion of the work from the

Engineer-in-Charge specifying the work, materials or articles complained of
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notwithstanding that the same may have been passed, certified and paid for forthwith
rectify, or remove and reconstruct the work so specified in whole or in part, as the case
may require or as the case may be, remove the materials or articles so specified and
provide other proper and suitable materials or articles at his own charge and cost. In the
event of the failing to do so within a period specified by WAPCOS in its demand
aforesaid, then the contractor shall be liable to pay compensation at the same rate as

under clause 2 of the contract (for non- completion of the work in time) for this default.

In such case WAPCOS may not accept the item of work at the rates applicable under
the contract but may accept such items at reduced rates as the authority
specified in Special Conditions of Contract may consider reasonable during
the preparation of on account bills or final bill if the item is so acceptable without
detriment to the safety and utility of the item and the structure or he may
reject the work outright without any payment and/or get it and other connected
and incidental items rectified, or removed and re- executed at the risk and cost of
the contractor. Decision of the WAPCOS to be conveyed in writing in respect of the

same will be final and binding on the contractor.

CLAUSE 17: CONTRACTOR LIABLE FOR DAMAGES, DEFECTS DURING DEFECT LIABILITY
PERIOD

If the contractor or his working people or servants shall break, deface, injure or destroy
any part of building in which they may be working, or any building, road, road kerb,
fence, enclosure, water pipe, cables, drains, electric or telephone post or wires, trees,
grass or grassland, or cultivated ground contiguous to the premises on which the work
or any part is being executed, or if any damage shall happen to the work while in
progress, from any cause whatever or if any defect, shrinkage or other faults appear
in the work within 60 (sixty months) after a certificate final or otherwise of its
completion shall have been given by WAPCOS as aforesaid arising out of defect or
improper materials or workmanship the contractor shall upon receipt of a notice in
writing on that behalf make the same good at his own expense or in default the
Engineer-in-Charge cause the same to be made good by other workmen and deduct the
expense from any sums that may be due or at any time thereafter may become due
to the contractor, or from his security deposit or the proceeds of sale thereof or
of a sufficient portion thereof. The security deposit of the contractor shall not be

refunded before the expiry of twelve months after the issue of the certificate final or
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otherwise, of completion of work, or till the final bill has been prepared and passed
whichever is later. Provided that in the case of road work, if in the opinion of the
Engineer-in-Charge, half of the security deposit is sufficient, to meet all liabilities of
the contractor under this contract, half of the security deposit will be refundable after
six months and the remaining half after twelve months of the issue of the said
certificate of completion or till the final bill has been prepared and passed whichever is

later.

The defects liability period will be one year from the date of completion of

development

and construction works. During this period the Contractor will get the defects rectified
without any cost to WAPCOS. Similarly for other items, like electrical/mechanical
equipment which have guarantee/warranty period beyond one year, wherever
applicable as per manufacturer recommendations, will also be given guarantee bond

by the Contractor to WAPCOS.

CLAUSE 18: CONTRACTOR SUPPLY TOOLS & PLANTS ETC.

The contractor shall provide at his own cost all materials, machinery, tools & plants,
yard for Preparatory work for Pre-Stressed panels as specified in Special
Conditions of Contract. In addition to this, appliances, implements, other plants, ladders,
cordage, tackle, scaffolding and temporary works required for the proper execution of
the work, whether original, altered or substituted and whether included in the
specifications or other documents forming part of the contract or referred to in these
conditions or not, or which may be necessary for the purpose of satisfying or complying
with the requirements of the WAPCOS as to any matter as to which under these
conditions he is entitled to be satisfied, or which he is entitled to require together with
carriage therefore to and from the work. The contractor shall also supply without
charge the requisite number of persons with the means and materials, necessary
for the purpose of setting out works, and counting, weighing and assisting the
measurement for examination at any time and from time to time of the work or
materials. Failing his so doing, the same may be provided by the Engineer-in-Charge
at the expense of the contractor and the expenses may be deducted, from any money
due to the contractor, under this contract or otherwise and/or from his security deposit

or the proceeds of sale thereof, or of a sufficient portions thereof.
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CLAUSE 18A: RECOVERY OF COMPENSATION PAID TO WORKMEN

In every case in which by virtue of the provisions sub-section (1) of Section 12, of
the Workmen’s Compensation Act, 1923, WAPCOS is obliged to pay compensation
to a workman employed by the contractor, in execution of the works, WAPCOS will
recover from the contractor, the amount of the compensation so paid; and, without
prejudice to the rights of the WAPCOS under sub-section (2) of Section 12, of the said
Act, WAPCOS shall be at liberty to recover such amount or any part thereof by
deducting it from the security deposit or from any sum due by WAPCOS to the
contractor whether under this contract or otherwise. WAPCOS shall not be bound to
contest any claim made against it under sub- section (1) of Section 12, of the said Act,
except on the written request of the contractor and upon his giving to WAPCOS full
security for all costs for which WAPCOS might become liable in consequence of

contesting such claim.

CLAUSE 18B: ENSURING PAYMENT AND AMENITIES TO WORKERS, IF
CONTRACTOR FAILS

In every case in which by virtue of the provisions of the Contract Labour
(Regulation and Abolition) Act, 1970, and of the Contract Labour (Regulation and
Abolition) Central Rules, 1971, WAPCOS is obliged to pay any amounts of wages to a
workman employed by the contractor in execution of the works, or to incur any
expenditure in providing welfare and health amenities required to be provided under the
above said Act and the rules under Clause 19H or under the C.P.W.D. Contractor’s
Labour Regulations, or under the Rules framed by Government from time to time for
the protection of health and sanitary arrangements for workers employed by C.P.W.D.
Contractors, WAPCOS will recover from the contractor, the amount of wages so paid or
the amount of expenditure so incurred; and without prejudice to the rights of the
WAPCOS under sub-section(2) of Section 20, and sub- section (4) of Section 21, of
the Contract Labour (Regulation and Abolition) Act, 1970, WAPCOS shall be at liberty
to recover such amount or any part thereof by deducting it from the security deposit or
from any sum due by WAPCOS to the contractor whether under this contract or

otherwise WAPCOS shall not be bound to contest any claim made against it under
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sub-section (1) of Section 20, sub-section (4) of Section 21, of the said Act, except on the
written request of the contractor and upon his giving to the WAPCOS full security for all

costs for which WAPCOS might become liable in contesting such claim.

CLAUSE 19: LABOUR LAWS TO BE COMPLIED BY CONTRACTOR

The contractor shall obtain a valid license under the Contract Labour (R&A) Act, 1970,
and the Contract Labour (Regulation and Abolition) Central Rules, 1971, before the
commencement of the work, and continue to have a valid license until the completion
of the work. The contractor shall also abide by the provisions of the Child Labour

(Prohibition and Regulation) Act, 1986.

The contractor shall also comply with the provisions of the building and other
Construction Workers (Regulation of Employment & Conditions of Service) Act, 1996

and the building and other Construction Workers Welfare Cess Act, 1996.

Any failure to fulfil these requirements shall attract the penal provisions of this

contract arising out of the resultant non-execution of the work.

CLAUSE 19A
No labour below the age of fourteen years shall be employed on the work.
CLAUSE 19B: PAYMENT OF WAGES
i. The contractor shall pay to labour employed by him either directly or
through subcontractors, wages not less than fair wages as defined in the
C.P.W.D. Contractor’s Labour Regulations or as per the provisions of the Contract
Labour (Regulation and Abolition) Act, 1970 and the contract Labour

(Regulation and Abolition) Central Rules, 1971, wherever applicable.

ii. The contractor shall, notwithstanding the provisions of any contract to the
contrary, cause to be paid fair wage to labour indirectly engaged on the work,
including any labour engaged by his sub-contractors in connection with the said

work, as if the Labour had been immediately employed by him.

iii. In respect of all labour directly or indirectly employed in the works for performance
of the contractor’s part of this contract, the contractor shall comply with or
cause to be complied with the Contractor’s Labour Regulations made by

WAPCOS from time to time in regard to payment of wages, wage period,
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Vi.

Vii.

deductions from wages recovery of wages not paid and deductions
unauthorized made, maintenance of wage books or wage slips, publication of
scale of wages and other terms of employment, inspection and submission of
periodical returns and all other matters of the like nature or as per the provisions
of the Contract Labour (Regulation and Abolition) Act, 1970, and the Contract

Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable.

(a) WAPCOS concerned shall have the right to deduct from the moneys
due to the contractor any sum required or estimated to be required for making
good the loss suffered by a worker or workers by reason of non-fulfiiment of the
conditions of the contract for the benefit of the workers, non-payment of wages or
of deductions made from his or their wages which are not justified by their terms

of the contract or non-observance of the Regulations.

(b) Under the provision of Minimum Wages (Central) Rules, 1950, the
contractor is bound to allow to the labours directly or indirectly employed in
the works done day rest for 6 days continuous work and pay wages at the same
rate as for duty. In the event of default, WAPCOS shall has the right to deduct
the sum or sums not paid on account of wages for weekly holidays to any labours
and pay the same to the persons entitled thereto from any money due to the

contractor by WAPCOS concerned.

In the case of Union Territory of Delhi, however, as the all-inclusive minimum
daily wages fixed wunder Notification of the Delhi Administration
No.F.12(162)MWO/DAB/43884-91, dated 31-12-1979 as amended from time to
time are inclusive of wages for the weekly day of rest, the question of extra

payment for weekly holiday would not arise.

The contractor shall comply with the provisions of the Payment of Wages Act,
1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen's
Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits
Act, 1961, and the Contractor’s Labour (Regulation and Abolition) Act 1970,
or the modifications thereof or any other laws relating thereto and the rules

made thereunder from time to time.
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viii. The contractor shall indemnify and keep indemnified WAPCOS against
payments to be made under and for the observance of the laws aforesaid and
the C.P.W.D. Contractor’s Labour Regulations without prejudice to his right to

claim indemnity from his sub-contractors.

ix. The laws aforesaid shall be deemed to be a part of this contract and any

breach thereof shall be deemed to be a breach of this contract.

X. Whatever is the minimum wage for the time being, or if the wage payable is
higher than such wage, such wage shall be paid by the contractor to the workmen
directly without the intervention of Jamadar and that Jamadar shall not be entitled
to deduct or recover any amount from the minimum wage payable to the

workmen as and by way of commission or otherwise.

Xi. The contractor shall ensure that no amount by way of commission or

otherwise is deducted or recovered by the Jamadar from the wage of workmen.

CLAUSE 19C

In respect of all labour directly or indirectly employed in the work for the
performance of the contractor’s part of this contract, the contractor shall at his own
expense arrange for the safety provisions as per C.P.W.D. Safety Code framed from time
to time and shall at his own expense provide for all facilities in connection therewith. In
case the contractor fails to make arrangement and provide necessary facilities as
aforesaid, he shall be liable to pay a penalty of Rs.200/- for each default and in
addition, WAPCOS shall be at liberty to make arrangement and provide facilities as

aforesaid and recover the costs incurred in that behalf from the contractor.

CLAUSE 19D
The contractor shall submit by the 4th and 19th of every month, to WAPCOS, a true
statement showing in respect of the second half of the preceding month and the first
half of the current month respectively: -

1) The number of labourers employed by him on the work,

2) Their working Hours,

3) The wages paid to them,
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4) The accidents that occurred during the said fortnight showing the
circumstances under which they happened and the extent of damage and injury

caused by them, and

5) The number of female workers who have been allowed maternity benefit

according to Clause 19F and the amount paid to them.

Failing which the contractor shall be liable to pay to WAPCOS, a sum not exceeding
Rs.200/- for each default or materially incorrect statement. The decision of the Engineer-
In-Charge shall be final in deducting from any bill due to the contractor; the amount

levied as fine and be binding on the contractor.

CLAUSE 19E

In respect of all labour directly or indirectly employed in the works for the performance
of the contractor’s part of this contract, the contractor shall comply with or
cause to be complied with all the rules framed by Government from time to time for
the protection of health and sanitary arrangements for workers employed by

the WAPCOS and its contractors.

CLAUSE 19F
Leave and pay during leave shall be regulated as follows: -
1) Leave:

i. in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up

to and including the day of delivery and 4 weeks following that day,

ii.  inthe case of miscarriage - upto 3 weeks from the date of miscarriage.

2) Pay:

i. in the case of delivery - leave pay during maternity leave will be at the rate
of the women’s average daily earnings, calculated on total wages earned on the
days when full time work was done during a period of three months
immediately preceding the date on which she gives notice that she expects to

be confined or at the rate of Rupee one only a day whichever is greater.
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ii. in the case of miscarriage - leave pay at the rate of average daily earning
calculated on the total wages earned on the days when full time work was done
during a period of three months immediately preceding the date of such

miscarriage.

3) Conditions for the grant of Maternity Leave: No maternity leave benefit shall be
admissible to a woman unless she has been employed for a total period of not less
than six months immediately preceding the date on which she proceeds on leave.

4) The contractor shall maintain a register of Maternity (Benefit) in the
Prescribed Form as shown in appendix -l and Il, and the same shall be kept at the place

of work.

CLAUSE 19F

In the event of the contractor(s) committing a default or breach of any of the provisions
of the WAPCQOS, Contractor’s Labour Regulations and Model Rules for the protection of
health and sanitary arrangements for the workers as amended from time to time or
furnishing any information or submitting or filing any statement under the
provisions of the above Regulations and’ Rules which is materially incorrect, he/they
shall, without prejudice to any other liability, pay to the Government a sum not
exceeding Rs.200/- for every default, breach or furnishing, making, submitting, filing
such materially incorrect statements and in the event of the contractor(s) defaulting
continuously in this respect, the penalty may be enhanced to Rs.200/- per day for each
day of default subject to a maximum of 5 per cent of the estimated cost of the work
put to tender. The decision of the Engineer-in-Charge shall be final and binding on the

parties.

Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly
observing and complying with the provisions of the C.P.W.D. Contractor’s
Labour Regulations and Model Rules and the provisions of the Contract Labour
(Regulation and Abolition) Act 1970, and the Contract Labour (R& A) Central Rules
1971, for the protection of health and sanitary arrangements for work-people

employed by the contractor(s) (hereinafter referred as “the said Rules”) the
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Engineer-in-Charge shall have power to give notice in writing to the contractor(s)
requiring that the said Rules be complied with and the amenities prescribed therein
be provided to the work-people within a reasonable time to be specified in the notice.
If the contractor(s) shall fail within the period specified in the notice to comply with
and/observe the said Rules and to provide the amenities to the work-people as
aforesaid, the Engineer-in-Charge shall have the power to provide the amenities
hereinbefore mentioned at the cost of the contractor(s). The contractor(s) shall erect,
make and maintain at his/their own expense and to approved standards all necessary
huts and sanitary arrangements required for his/their work-people on the site in
connection with the execution of the works, and if the same shall not have been erected
or constructed, according to approved standards, the Engineer-in-Charge shall have
power to give notice in writing to the contractor(s) requiring that the said huts and
sanitary arrangements be remodelled and/or reconstructed according to approved
standards, and if the contractor(s) shall fail to remodel or reconstruct such huts and
sanitary arrangements according to approved standards within the period specified in the
notice, the Engineer-in-Charge shall have the power to remodel or reconstruct such
huts and sanitary arrangements according to approved standards at the cost of the

contractor(s).

CLAUSE 19H

The contractor(s) shall at his/their own cost provide his/their labour with a sufficient
number of huts (hereinafter referred to as the camp) of the following specifications on

a suitable plot of land to be approved by the Engineer-in-Charge.

i.  The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and
the

floor area to be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for each

member of the worker’s family staying with the labourer.

ii. The contractor(s) shall in addition construct suitable cooking places having a

minimum area of 1.80m x 1.50m (6’x5') adjacent to the hut for each family.

iii.  The contractor(s) shall also construct temporary latrines and urinals for the use
of the labourers each on the scale of not less than four per each one hundred

of the total strength, separate latrines and urinals being provided for women.
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iv. The contractor(s) shall construct sufficient number of bathing and washing
places, one unit for every 25 persons residing in the camp. These bathing and

washing places shall be suitably screened.

v.  All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or
other suitable local materials as may be approved by the Engineer-in-Charge. In
case of sun- dried bricks, the walls should be plastered with mud gobri on both
sides. The floor may be kutcha but plastered with mud gobri and shall be at least
15 cm (6") above the surrounding ground. The roofs shall be laid with thatch
or any other materials as may be approved by the Engineer-in-Charge and the
contractor shall ensure that throughout the period of their occupation, the roofs

remain water- tight.

vi. The contractor(s) shall provide each hut with proper ventilation.

vii.  All doors, windows, and ventilators shall be provided with suitable leaves for

security purposes.

viii. There shall be kept an open space of at least 7.2m (8 yards) between the
rows of huts which may be reduced to 6m (20 ft.) according to the availability of
site with the approval of the Engineer-in-Charge. Back to back construction will

be allowed

ix. Water Supply - The contractor(s) shall provide adequate supply of water for the
use of labourers. The provisions shall not be less than two gallons of pure and
wholesome water per head per day for drinking purposes and three gallons
of clean water per head per day for bathing and washing purposes. Where piped
water supply is available, supply shall be at stand posts and where the supply is
from wells or river, tanks which may be of metal or masonry, shall be provided.
The contractor(s) shall also at his/ their own cost make arrangements for laying
pipe lines for water supply to his/ their labour camp from the existing mains

wherever available, and shall pay all fees and charges therefore.

X. The site selected for the camp shall be high ground, removed from jungle.

xi. Disposal of Excreta - The contractor(s) shall make necessary arrangements for

the disposal of excreta from the latrines by trenching or incineration which shall
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be according to the requirements laid down by the Local Health Authorities.
If trenching or incineration is not allowed, the contractor(s) shall make
arrangements for the removal of the excreta through the Municipal
Committee/authority and inform it about the number of labourers employed
so that arrangements may be made by such Committee/authority for the
removal of the excreta. All charges on thisaccount shall be borne by the
contractor and paid direct by him to the Municipality/authority. The contractor

shall provide one sweeper for every eight seats in case of dry system.

Xii. Drainage - The contractor(s) shall provide efficient arrangements for
d raining away sullage water so as to keep the camp neat and tidy.

xiii.  The contractor(s) shall make necessary arrangements for keeping the camp area

sufficiently lighted to avoid accidents to the workers.
xiv.  Sanitation - The contractor(s) shall make arrangements for conservancy and

Sanitation in the labour camps according to the rules of the Local Public

Health and Medical Authorities.

CLAUSE 191

WAPCOS may require the contractor to dismiss or remove from the site of the work
any person or persons in the contractors’ employ upon the work who may be
incompetent or misconduct himself and the contractor shall forthwith comply with such
requirements. In respect of maintenance/repair or renovation works etc. where the
labour have an easy access to the individual houses, the contractor shall issue identity
cards to the labourers, whether temporary or permanent and he shall be responsible

for any untoward action on the part of such labour.

CLAUSE 19) VARIATION, OMISSION, ADDITION & ALTERATION

The Contractor shall not modify the work except under direction in writing by the
company. The quantities provided in the Schedule of work are provisional only, which may
vary up to any extent or may be deleted altogether. The quoted rate of each item shall
remain firm till completion of contract. The company reserves the right to alter, amend and
omit or otherwise vary the quantities as may be necessary but such variation will be
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governed by CPWD Works Manual 2019 SOP 4/8 Statement (xvi), also mentioned at SCC
Clause 12. Payment shall be made as per actual execution.

CLAUSE 19K: EMPLOYMENT OD SKILLED / SEMI-SKILLED WORKERS

The contractor shall, at all stages of work, deploy skilled/semi skilled tradesmen who are
qualified and possess certificate in particular trade from Industrial Training
Institute/National Institute of construction Management and Research (NICMAR)/
National Academy of Construction, CIDC or any similar reputed and recognized Institute
managed/ certified by State/Central Government. The number of such qualified
tradesmen shall not be less than 20% of total skilled/semi skilled workers required in
each trade at any stage of work. The contractor shall submit number of man days
required in respect of each trade, its scheduling and the list of qualified tradesmen
along with requisite certificate from recognized Institute to Engineer in charge for
approval. Notwithstanding such approval, if the tradesmen are found to have
inadequate skill to execute the work of respective trade, the contractor shall substitute
such tradesmen within two days of written notice from Engineer-in-Charge. Failure on
the part of contractor to obtain approval of Engineer-in- Charge or failure to deploy
gualified tradesmen will attract a compensation to be paid by contractor at the rate of
Rs. 100 per such tradesman per day. Decision of Engineer in Charge as to whether
particular tradesman possesses requisite skill and amount of compensation in case of

default shall be final and binding.

Provided always, that the provisions of this clause, shall not be applicable for works

with estimated cost put to tender being less than Rs. 5 crores.

CLAUSE 20: MINIMUM WAGES ACT TO BE COMPLIED WITH

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948,
and Contract Labour (Regulation and Abolition) Act, 1970, & abid by the rules of OPWD
Code. amended from time to time and rules framed thereunder and other labour laws

affecting contract labour that may be brought into force from time to time.

CLAUSE 21: WORK NOT BE SUBLET. ACTION IN CASE OF INSOLVENCY
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The contract shall not be assigned or sublet without the written approval of WAPCOS
and if the contractor shall assign or sublet his contract, or attempt to do so, or become
insolvent or commence any insolvency proceedings or make any composition with his
creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or
advantage pecuniary or otherwise, shall either directly or indirectly, be given, promised
or offered by the contractor, or any of his servants or agent to any public officer or
person in the employ of WAPCOS in any way relating to his office or employment,
or if any such officer or person shall become in any way directly or indirectly
interested in the contract, the Engineer-in-Charge on behalf of the WAPCOS shall have
power to adopt the course specified in Clause 3 hereof in the interest of WAPCOS and in
the event of such course being adopted, the consequences specified in the said Clause 3

shall ensue.

CLAUSE 22

All sums payable by way of compensation under any of these conditions shall be
considered as reasonable compensation to be applied to the use of WAPCOS without
reference to the actual loss or damage sustained and whether or not any damage shall

have been sustained.

CLAUSE 23 Changes In Firm’s Constitution To Be Intimated

Where the contractor is a partnership firm, the previous approval in writing of the
Engineer- in-Charge shall be obtained before any change is made in the constitution
of the firm. Where the contractor is a Proprietor Firm, such approval as aforesaid shall
likewise be obtained before the contractor enters into any partnership agreement where
under the partnership firm would have the right to carry out the works hereby
undertaken by the contractor. If previous approval as aforesaid is not obtained, the
contract shall be deemed to have been assigned in contravention of Clause 21 hereof
and the same action may be taken, and the same consequences shall ensue as provided

in the said Clause 21.

CLAUSE 24

All works to be executed under the contract shall be executed under the direction

and subject to the approval in all respects of the Engineer-in-Charge who shall be
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entitled to direct at what point or points and in what manner they are to be

commenced, and from time to time carried on.

CLAUSE 25: SETTLEMENT OF DISPUTES & ARBITRATION
AMICABLE RESOLUTION & MEDITATION

Save where expressly stated to the contrary in the Contract, any dispute, difference or
controversy of whatever nature between the Parties, howsoever arising under, out of
or in relation to the Contract including disputes, if any, with regard to any acts,
decision or opinion of WAPCOS Limited Representative and so notified in writing by
either Party to the other (the “Dispute”) shall in the first instance be attempted to be
resolved amicably in accordance with the procedure set out in Clause 25.1 [Amicable

Resolution and Mediation] below.

CLAUSE 25.1:

Either Party may require such Dispute to be referred to a person nominated by each
Party, for amicable settlement. Upon such reference, the two shall meet at the earliest
mutual convenience and in any event within [15 (fifteen)] days of such reference to

discuss and attempt to amicably resolve the Dispute.

In the event that the Dispute in question is not resolved amicably within 15 (fifteen)
days of such meeting between the Parties in accordance with Clause 25.1 [Amicable
Resolution and Mediation] either Party may refer the Dispute to arbitration in

accordance with Clause 25.2 [Arbitration Procedure].

CLAUSE 25.2: ARBITRATION PROCEDURE

Any disputes or differences including those considered as such by only one of the parties,
arising out of or in connection with the Contract shall be to the extent possible settled
amicably between the parties. If amicable settlement cannot be reached, then all

disputed issues shall be settled by arbitration.

Arbitration
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In the event of any question, dispute or difference arising out of or in connection with
the WORK under this agreement, whether during the progress of the work or after its
completion, abandonment or breach of Contract, the parties agree to promptly
negotiate a reasonable settlement thereof amicably. Unless otherwise specified, in all
cases of disputes which cannot be settled by mutual negotiations, the matter shall be
referred for Arbitration, for which purpose the Chairman, WAPCOS shall be the sole

Arbitrator, whose decision shall be final and binding on both the parties.

“Any dispute, controversy or claims arising out of or relating to the work or the breach,

termination or invalidity thereof, shall be settled through following mechanism:

a) Firstly, the aggrieved party shall write a letter to the other party detailing its
grievances and calling upon the other party to amicably resolve the dispute by
convening a joint meeting. Accordingly, the parties as per their convenience
shall jointly convene the said meeting(s), wherein minutes of the said
meeting(s) shall be prepared and countersigned by all the parties. It is
mandatory to prepare minutes of meeting(s) and to be countersigned by all

the parties, irrespective of the outcome of the said meeting(s).

b) In the event the parties are unable to reach on any settlement in the said
meeting(s), then the aggrieved party shall mandatory resort to pre-litigation

mediation mechanism with Delhi High Court Mediation Cell, New Delhi.

c) It is only upon failure of the pre-litigation mediation mechanism with Delhi
High Court Mediation Cell, then the aggrieved party shall resort to resolution
of disputes through arbitration of a Sole Arbitrator. The appointing authority
of Sole Arbitrator is CMD, WAPCOS Limited, to which neither of the parties

have any objection nor they shall ever object.

d) Subject to the parties agreeing otherwise, the Arbitration proceedings shall be
conducted in accordance with the provisions of the Indian Arbitration and

Conciliation Act, 1996 (amended as on date).

e) It is also acknowledged and accepted that WAPCOS is only working as
Intermediary between the Associate/Sub-Consultant/Sub-Contractor and
the Principal Employer/Client, thus in the event, any dispute arises under the

present agreement and referred to Arbitration for adjudication, then subject
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to corresponding clause in the Contract/Agreement/Work
Order/Arrangement between Principal Employer/Client & WAPCOS,
Principal Employer/Client shall also be made party to the said Arbitration
proceedings. Also, the award including costs if any passed against WAPCOS
and costs incurred in the proceedings shall be the sole responsibility of
Principal Employer/Client. The said clause if found inapplicable, even then the

other terms of the Arbitration Clause shall survive and shall be acted upon.

f) The place/seat of arbitration shall be Delhi and any award whether interim or
final, shall be made, and shall be deemed for all purposes between the parties
to be made, in Delhi. The arbitral procedure shall be conducted in English
language and any award or awards shall be rendered in English. The procedural
law of the arbitration shall be Indian Law. The award of the arbitrator shall be

final and conclusive and binding upon the Parties.

g) The Contract and any dispute or claim arising out of or in connection with it or
its subject matter or formation (including non-contractual disputes or claims)
shall be governed by and construed in accordance with the laws of India and

the Parties submit to sole & exclusive jurisdiction of courts at Delhi.”

CLAUSE 26: CONTRACTOR INDEMNIFY WAPCOS AGAINST PATENT RIGHTS

The contractor shall fully indemnify and keep indemnified the WAPCOS against any
action, claim or proceeding relating to infringement or use of any patent or design or
any alleged patent or design rights and shall pay any royalties which may be payable in
respect of any article or part thereof included in the contract. In the event of any claims
made under or action brought against WAPCOS in respect of any such matters as
aforesaid, the contractor shall be immediately notified thereof and the contractor shall
be at liberty, at his own expense, to settle any dispute or to conduct any litigation
that may arise therefrom, provided that the contractor shall not be liable to
indemnify the WAPCOS if the infringement of the patent or design or any alleged
patent or design right is the direct result of an order passed by the Engineer-in-Charge in

this behalf.

CLAUSE 28: ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED
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In the case of any class of work for which there is no such specifications as referred to
in Clause 11, such work shall be carried out in accordance with the Bureau of Indian
Standards Specifications/ As instruction given by Engineer-in-Charge. In case there
are no such specifications in Bureau of Indian Standards, the work shall be
carried out as per manufacturers’ specifications, if not available then as per District
Specifications. In case there are no such specifications as required above, the work
shall be carried out in all respects in accordance with the instructions and requirements

of the Engineer-in-Charge.

CLAUSE 29: WITHOLDING AND LIEN IN RESPECT OF SUM DUE FROM CONTRACTOR

a) Whenever any claim or claims for payment of a sum of money arises out of or
under the contract or against the contractor, the Engineer-in-Charge or the
WAPCOS shall be entitled to withhold and also have a lien to retain such sum or
sums in whole or in part from the security, if any deposited by the contractor
and for the purpose aforesaid, the Engineer-in-Charge or the WAPCOS shall be
entitled to withhold the security deposit, if any, furnished as the case may be and
also have a lien over the same pending finalization or adjudication of any such
claim. In the event of the security being insufficient to cover the claimed amount
or amounts or if no security has been taken from the contractor, WAPCOS shall
be entitled to withhold and have a lien to retain to the extent of such claimed
amount or amounts referred to above, from any sum or sums found payable or
which may at any time thereafter become payable to the contractor under the
same contract or any other contract with the Engineer-in-Charge of the WAPCOS

pending finalization of adjudication of any such claim.

b) It is an agreed term of the contract that the sum of money or moneys so
withheld or retained under the lien referred to above WAPCOS will be kept
withheld or retained as such by WAPCOS till the claim arising out of or under the
contract is determined by the arbitrator(if the contract is governed by the
arbitration clause) by the competent court, as the case may be and that
the contractor will have noclaim for interest or damages whatsoever on
any account in respect of such withholding or retention under the lien

referred to above and duly notified as such to the contractor. For the purpose of
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this clause, where the contractor is a partnership firm or a limited company,
WAPCOS shall be entitled to withhold and also have a lien to retain towards such
claimed amount or amounts in whole or in part from any sum found payable to
any partner/limited company as the case may be, whether in his individual

capacity or otherwise.

c) WAPCOS shall have the right to cause an audit and technical examination
of theworks and the final bills of the contractor including all supporting
vouchers, abstract, etc., to be made after payment of the final bill and if as a
result of such audit and technical examination any sum is found to have
been overpaid in respect of any work done by the contractor under the contract
or any work claimed to have been done by him under the contract and
found not to have been executed, the contractor shall be liable to refund
the amount of over-payment and it shall be lawful for WAPCOS to recover the
same from him in the manner prescribed in sub- clause (i) of this clause or in any
other manner legally permissible; and if it is found that the contractor was paid
less than what was due to him under the contract in respect of any work
executed by him under it, the amount of such under payment shall be duly paid
by WAPCOS to the contractor, without any interest thereon whatsoever. Provided
that the Government shall not be entitled to recover any sum overpaid, nor the
contractor shall be entitled to payment of any sum paid short where such
payment has been agreed upon between the WAPCOS on the one hand and the
contractor on the other under any term of the contract permitting payment for

work after assessment by WAPCOS.

CLAUSE 29: LIEN IN RESPECT OF CLAIMS IN OTHER CONTRACTS.

Any sum of money due and payable to the contractor (including the security
deposit returnable to him) under the contract may be withheld or retained by
way of lien by the Engineer-in-Charge or the WAPCOS or any other contracting
person or persons through Engineer-in-Charge against any claim of the Engineer-
in-Charge or WAPCOS or such other person or persons in respect of payment of
a sum of money arising out of or under any other contract made by the

contractor with WAPCOS or with such other person or persons.
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It is an agreed term of the contract that the sum of money so withheld or
retained under this clause by WAPCOS will be kept withheld or retained as such
by WAPCOS or till his claim arising out of the same contract or any other
contract is either mutually settled or determined by the arbitration clause or by
the competent court, as the case may be and that the contractor shall have no
claim for interest or damages whatsoever on this account or on any other
ground in respect of any sum of money withheld or retained under this clause

and duly notified as such to the contractor

CLAUSE 30: WATER SUPPLY, IF AVAILABLE

Deleted

CLAUSE 31: CONDITION RELATING TO USE OF ASPHALTIC MATERIAL

Deleted

CLAUSE 32: EMPLOYMENT OF TECHNICAL STAFF & EMPLOYEES

Contractors Superintendence, Supervision, Technical Staff & Employees

The contractor shall provide all necessary superintendence during execution of
the work and all along thereafter as may be necessary for proper fulfilling of the

obligations under the contract.

The contractor shall immediately after receiving letter of acceptance of the
tender and before commencement of the work, intimate in writing to the
Engineer- in- Charge, the name(s), qualifications, experience, age, address(s)
and other particulars along with certificates, of the principal technical
representative to be in charge of the work and other technical
representative(s) who will be supervising the work. Minimum requirement of
such technical representative(s) and their qualifications and experience shall not
be lower than specified in Special Conditions of Contract. The Engineer-in-
Charge shall within 3 days of receipt of such communication intimate in writing
his approval or otherwise of such a representative(s) to the contractor. Any
such approval may at any time be withdrawn and in case of such withdrawal,

the contractor shall appoint another such representative(s) according to the
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provisions of this clause. Decision of the tender accepting authority shall be
final and binding on the contractor in this respect. Such a principal technical
representative and other technical representative(s) shall be appointed by
the contractor soon after receipt of the approval from Engineer-in-charge and

shall be available at site before start of work.

All the provisions applicable to the principal technical representative under
the Clause will also be applicable to other technical representative(s) The
principal technical representative and other technical representative(s) shall be
present at the site of work for supervision at all times when any construction
activity is in progress and also present himself/themselves, as required, to the
Engineer-in-Charge to take instructions. Instructions given to the principal
technical representative or other technical representative(s) shall be deemed to
have the same force as if these have been given to the contractor. The principal
technical representative and other technical representative(s) shall be actually
available at site fully during all stages of execution of work, during
recording/checking/test checking of measurements of works and whenever so
required by the Engineer-in-Charge and shall also note downinstructions

conveyed by the Engineer-in- Charge or his designated representative(s) in
the site order book and shall affix his/their signature in token of noting down the
instructions and in token of acceptance of measurements/ checked
measurements/ test checked measurements. The representative(s) shall

not

look after any other work. Substitutes, duly approved by Engineer-in-Charge
of the work in similar manner as aforesaid shall be provided in event of absence

of any of the representative(s) by more than two days.

If the Engineer-in-Charge, whose decision in this respect is final and binding
on thecontractor, is convinced that no such technical representative(s) is/are
effectively appointed or is/are effectively attending or fulfilling the provision of
this clause, a recovery (nonrefundable) shall be effected from the contractor
as specified in Special Conditions of Contract and the decision of the
Engineer-In-Charge as recorded in the site order book and measurement recorded

checked/test checked in Measurement Books shall be final and binding on the
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V.

Vi.

contractor. Further if the contractor fails to appoint suitable technical
Principal technical representative and/or other technical representative(s) and if
such appointed persons are not effectively present or are absent by more than two
days without duly approved substitute or do not discharge their responsibilities
satisfactorily, the Engineer-in- Charge shall have full powers to suspend the
execution of the work until such date as suitable other technical representative(s)
is/are appointed and the contractor shall be held responsible for the delay so
caused to the work. The contractor shall submit a certificate of employment of the
technical representative(s) (in the form of copy of Form-16 or CPF deduction issued
to the Engineers employed by him) alongwith every on account bill final bill and

shall produce evidence if at any time so required bythe Engineer-in-Charge.

The contractor shall provide and employ on the site only such technical assistants as

are skilled and experienced in their respective fields and such foremen and
supervisory staff as are competent to give proper supervision to the work.
The contractor shall provide and employ skilled, semiskilled and unskilled labour

as is necessary for proper and timely execution of the work.

The Engineer-in-Charge shall be at liberty to object to and require the contractor
to remove from the works any person who in his opinion misconducts himself, or
is incompetent or negligent in the performance of his duties or whose
employment is otherwise considered by the Engineer-in-Charge to be undesirable.
Such person shall not be employed again at works site without the written
permission of the Engineer- in-Charge and the persons so removed shall be

replaced as soon as possible by competent substitutes.

CLAUSE 33: LEVY / TAXES PAYABLE BY CONTRACTOR

All the taxes except GST applicable in respect of this contract shall be payable
by the Contractor and WAPCOS will not entertain any claim whatsoever in

respect of the same.

The contractor shall deposit royalty and obtain necessary permit for supply of

the red bajri, stone, kankar, etc. from local authorities.

If pursuant to or under any law, notification or order any royalty, cess or the like

becomes payable by the WAPCOS and does not any time become payable by
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the contractor to the State Government, Local authorities in respect of any
material used by the contractor in the works, then in such a case, it shall be
lawful to the WAPCOS and it will have the right and be entitled to recover the

amount paid in the circumstances as aforesaid from dues of the contractor

CLAUSE 34: TERMINATION OF CONTRACT ON DEATH OF CONTRACTOR

Without prejudice to any of the rights or remedies under this contract, if the
contractor dies, the Engineer-In-Charge on behalf of the WAPCOS shall have

the option of terminating the contract without compensation to the contractor.

CLAUSE 35: IF RELATIVE WORKING IN WAPCOS THEN THE CONTRACTOR NOT

ALLOWED TO TENDER

The contractor shall not be permitted to tender for works in the WAPCQOS
responsible for award and execution of contracts in which his near relative is
posted in WAPCOS. He shall also intimate the names of persons who are
working with him in any capacity or are subsequently employed by him and
who are near relatives to any Officer in the WAPCOS. Any breach of this
condition by the contractor would render him liable to be debarred from
tendering in WAPCOS any breach of this condition. NOTE: By the term “near
relatives” is meant wife, husband, parents and grandparents, children and
grandchildren, brothers and sisters, uncles, aunts and cousins and their

corresponding in-laws.

CLAUSE 3 6: NOT GAZETTED ENGINEER TO WORK AS CONTRACTOR WITHIN ONE

YEAR OF RETIREMENT

No engineer of gazetted rank or other gazetted officer employed in engineering
or administrative duties in an engineering department of the Government of
India shall work as a contractor or employee of a contractor for a period of
one vyear after his retirement from government service without the previous
permission of Government of India in writing. This contract is liable to be
cancelled if either the contractor or any of his employees is found at any time to

be such a person who had not obtained the permission of Government of
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India as aforesaid, before submission of the tender or engagement in the

contractor’s service, as the case may be.

CLAUSE 37: APPRENTICES ACT PROVISIONS TO BE COMPLIED WITH
The contractor shall comply with the provisions of the Apprentices Act, 1961 and
the rules and orders issued thereunder from time to time. If he fails to do so, his
failure will be a breach of the contract and the WAPCOS may, in his discretion,
cancel the contract. The contractor shall also be liable for any pecuniary liability

arising on account of any violation by him of the provisions of the said Act.

CLAUSE 38 INSURANCE
1) REQUIREMENTS

Before commencing execution of works, unless stated otherwise in the special conditions
of contract, it shall be obligatory for the contractor to obtain at his own cost stipulated

insurance cover under the following requirements:

a) Contractor is all risk and Third Party Cover.

b) Liability under the workmen’s compensation Act, 1923, Minimum Wages Act,
1948 and Contract Labour (Regulation and Abolition) Act, 1970.

c) Accidents to staff, Engineers, Supervisors and others who are not governed by
workmen’s compensation Act.

d) Damage to material, machinery and works due to fire theft etc.
e) Any other risk to be covered by insurance as may be specified by the employer
in the special conditions of contract.
2) POLICY IN JOINT NAMES OF CONTRACTOR AND EMPLOYER

The policy referred to under sub-clause 46(1) above shall be obtained in the joint names
of the contractor and the employer and shall inter-alia provide coverage against the
following, arising out of or in connection with execution of works, their maintenance and

performance of the contract.

a) Loss of life or injury involving public, employee of the contractor, or that of

employer and Engineer, labour etc.

b) Injury, loss or damage to the works or property belonging to public, government
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bodies, local authorities, utility organizations, contractors, employer or others.

3) CURRENCY OF POLICY

The policies shall remain in force throughout the period of execution of the works
and till the expiry of the defect liability period. The contractor shall, whenever called
upon, produce to the engineer or his representative the various insurance policies
obtained by him as also the rates of premia and the premia paid by him to ensure that
the polices indeed continue to be in force. If the contractor fails to effect or keep in
force or provide adequate cover in the insurance policies mentioned in the sub clause
46(1) or any other insurance he might be required to effect under the contract, then in
such cases, the employer may effect and keep in force any such insurance or further
insurance and the cost and expenses incurred by him in this regard shall be deductible

from payments due to the contractor or from the contractor’s performance security.

Clause 39 Change of Quantity

The quantity mentioned in the schedule of work is provisional. The company reserves the
right to vary the quantities as may be necessary but such variation will be governed by
CPWD Works Manual 2019 SOP 4/8 Statement (xvi), also mentioned at SCC Clause 12.
Payment shall be made as per execution.

2.0 CONSTRUCTION AND ERECTION PHASE & WORKER FACILITIES

2.1 The contractor shall specify and limit construction activity in preplanned/
designated areas and shall start construction work after securing the approval for
the same from the Engineer-in-charge. This shall include areas of construction,

storage of materials, and material and personnel movement.

2.2 Preserve and Protect Landscape during Construction

a. The contractor shall ensure that no trees, existing or otherwise, shall be
harmed and damage to roots should be prevented during trenching, placing
backfill, driving or parking heavy equipment, dumping of trash, oil, paint,
and other materials detrimental to plant health. These activities should
be restricted to the areas outside of the canopy of the tree, or, from a safe
distance from the tree/plant by means of barricading. Trees will not be used

for support; their trunks shall not be damaged by cutting and carving
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2.3

or by nailing posters, advertisements or other material. Lighting of fires or
carrying out heat or gas emitting construction activity within the ground,

covered by canopy of the tree is not to be permitted.

The contractor shall take steps to protect trees or saplings identified
for preservation within the construction site using tree guards of approved

specification.

The contractor shall conserve existing natural areas and restore damaged
areas to provide habitat and promote biodiversity. Contractor should limit all
construction activity within the specified area as per the Construction
Management Plan (CMP) proposed by the Engineer-in-charge. All the existing
trees should be preserved, if not possible than compensate the loss by re-

planting trees in the proportion of 1:3.

The contractor shall avoid cut and fill in the root zones, through
delineating and fencing the drip line (the spread limit of a canopy
projected on the ground) of all the trees or group of trees.
Separate the zones of movement of heavy equipment, parking, or

excessive foot traffic from the fenced plant protection zones.

The contractor shall ensure that maintenance activities shall be performed
as needed to ensure that the vegetation remains healthy. The preserved
vegetated area shall be inspected by the Engineer-in-charge at regular
intervals so that they remain undisturbed. The date of inspection, type of

maintenance or restorative action followed shall be recorded in the logbook.

Contractor shall be required to develop and implement a waste management
plan, quantifying material diversion goals. He shall establish goals for diversion
from disposal in landfills and incinerators and adopt a construction waste
management plan to achieve these goals. A project-vide policy of “Nothing
leaves the Site” should be followed. In such a case when strictly followed,
care would automatically be taken in ordering and timing of materials such that
excess does not become “waste”. The Contractor’s ingenuity is especially called
towards meeting this prerequisite/ credit (GRIHA). Consider recycling cardboard,

metal, brick, acoustical tile, concrete, plastic, clean wood, glass, gypsum
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2.4

2.5

2.6

2.7

wallboard, carpet and insulation. Designate a specific area(s) on the
construction site for segregated or commingled collection of Recyclable
material, and track recycling efforts throughout the construction process.
Identify construction haulers and recyclers to handle the designated materials.
Note that diversion may include donation of materials to charitable

organizations and salvage of materials on-site.

Contractor shall collect all construction waste generated on site. Segregate
these wastes based on their utility and examine means of sending such waste to
manufacturing units, which use them as raw material or other site, which require
it for specific purpose. Typical construction debris could be broken bricks, steel

bars, broken tiles, spilled concrete and mortar etc.

The contractor shall provide clean drinking water for all workers

The contractor shall provide the minimum level of sanitation and safety facilities
for the workers at site. The contractor shall ensure cleanliness of workplace with
regard to the disposal of waste and effluent; provide clean drinking water and
latrines and urinals as per applicable standard. Adequate toilet facilities shall be
provided for the worker within easy access of their place of work. The total no.
to be provided shall not be less than 1 per 30 employs in any one shift. Toilet
facilities shall be provided from the start of building operations, connection to a
sewer shall be made as soon as practicable. Every toilet shall be so
constructed that the occupant is sheltered from view and protected from the
weather and falling objects. Toilet facilities shall be maintained in a sanitary
condition. A sufficient quantity of disinfectant shall be provided. Natural or

artificial illumination shall be provided.

The contractor shall ensure that air pollution due to dust/generators is kept
to a minimum, preventing any adverse effects on the workers and other people in
and around the site. The contractor shall ensure proper screening, covering

stockpiles, covering brick and loads of dusty materials, wheel-washing facility,
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gravel pit, and water spraying. Contractor shall ensure the following activities to

prevent air pollution during construction:

Clear vegetation only from areas where work will start right away
Vegetate / mulch areas where vehicles do not ply.

Apply gravel / landscaping rock to the areas where mulching / paving is
impractical

Identify roads on-site that would be used for vehicular traffic. Upgrade
vehicular roads (if these are unpaved) by increasing the surface strength by
improving particle size, shape and mineral types that make up the surface &
base. Add surface gravel to reduce source of dust emission. Limit amount of

fine particles (smaller than 0.075mm) to 10 — 20%

Water spray, through a simple hose for small projects, to keep dust
under control. Fine mists should be used to control fine particulate. However,
this should be done with care so as not to waste water. Heavy watering can
also create mud, which when tracked onto paved public roadways, must be
promptly removed. Also, there must be an adequate supply of clean water
nearby to ensure that spray nozzles are not plugged. Water spraying can be

done on:

a) Any dusty materials before transferring, loading and unloading
b) Area where demolition work is being carried out

¢) Any un-paved main haul road

d) Areas where excavation or earth moving activities are to be carried out

The contractor shall ensure that the speed of vehicles within the site
is limited to 10 km/hr.

All material storages should be adequately covered and contained so that
they are not exposed to situations where winds on site could lead to dust /
particulate emissions.

Spills of dirt or dusty materials will be cleaned up promptly so the
spilled material does not become a source of fugitive dust and to prevent of

seepage of pollutant-laden water into the ground aquifers. When
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2.8

2.9

2.10

cleaning up the spill, ensure that the clean-up process does not generate
additional dust. Similarly, spilled concrete slurries or liquid wastes should
be contained / cleaned up immediately before they can infiltrate into the

soil / ground or runoff in nearby areas

Provide hoardings of not less than 3m high along the site boundary, next to
a road or other public area

Provide dust screens, sheeting or netting to scaffold along the perimeter
of the building Cover stockpiles of dusty material with impervious sheeting

Cover dusty load on vehicles by impervious sheeting before they leave
the site

Contractor shall be required to provide an easily accessible area that serves
the

entire building and is dedicated to the separation, collection and storage of
materials for recycling including (at a minimum) paper, corrugated cardboard,
glass, plastics, and metals. He shall coordinate the size and functionality of the
recycling areas with the anticipated collections services for glass, plastic, office
paper, newspaper, cardboard, and organic wastes to maximize the effectiveness
of the dedicated areas. Consider employing cardboard balers, aluminum can
crushers, recycling chutes, and collection bins at individual workstations to further

enhance the recycling program.

The contractor shall ensure that no construction leach ate (Ex: cement
slurry), is allowed to percolate into the ground. Adequate precautions are to
be taken to safeguard against this including, reduction of wasteful curing
processes, collection, basic filtering and reuse. The contractor shall follow
requisite measures for collecting drainage water run-off from construction
areas and material storage sites and diverting water flow away from such
polluted areas. Temporary drainage channels, perimeter dike/swale, etc. shall be
constructed to carry the pollutant-laden water directly to the treatment device or

facility (municipal sewer line).

Staging (dividing a construction area into two or more areas to minimize the

area of soil that will be exposed at any given time) should be done to separate
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undisturbed land from land disturbed by construction activity and material

storage.

2.11 The contractor shall Comply with the safety procedures, norms and guidelines (as

2.12

2.13

applicable) as outlined in the document Part 7 _Constructional practices and

safety, 2005, National Building code of India, Bureau of Indian Standards. A

copy of all pertinent regulations and notices concerning accidents, injury and

first-aid shall be prominently exhibited at the work site. Depending upon the

scope & nature of work, a person qualified in first-aid shall be available at work

site to render and direct first- aid to causalities. A telephone may be provided

to first-aid assistant with telephone numbers of the hospitals displayed.

Complete reports of all accidents and action taken thereon shall be forwarded to

the competent authorities.

The contractor shall ensure the following activities for construction workers

safety, among other measures:

- Guarding all parts of dangerous machinery.

- Precautionary signs for working on machinery

- Maintaining hoists and lifts, lifting machines, chains, ropes, and other lifting

tackles in good condition.

- Durable and reusable formwork systems to replace timber formwork and

ensure that formwork where used is properly maintained.

- Ensuring that walking surfaces or boards at height are of sound construction

and are provided with safety rails or belts.
- Provide protective equipment; helmets etc.

- Provide measures to prevent fires. Fire extinguishers and buckets of sand

to be provided in the fire-prone area and elsewhere.

- Provide sufficient and suitable light for working during night time.

Adopt additional best practices, prescribed norms in construction industry.
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2.14 The storage of material shall be as per standard good practices as specified in Part

2.15

2.16

2.17

2.18

7, Section 2 — Storage, Stacking and Handling practices, NBC 2005 and shall be
to the satisfaction of the Engineer-in-charge to ensure minimum wastage
and to prevent any misuse, damage, inconvenience or accident. Watch and ward
of the Contractor’s materials shall be his own responsibility. There should be a
proper planning of the layout for stacking and storage of different materials,
components and equipment’s with proper access and proper maneuverability of
the vehicles carrying the materials. While planning the layout, the
requirements of various materials, components and equipment’s at different
stages of construction shall be considered. The Owner shall not take any

responsibility on any account.

The contractor shall provide for adequate number of garbage bins
around the construction site and the workers facilities and will be responsible for
the proper utilisation of these bins for any solid waste generated during the
construction. The contractor shall ensure that the site and the workers facilities
are kept litter free. Separate bins should be provided for plastic, glass, metal,

biological and paper waste and labelled in both Hindi and English.

The contractor shall prepare and submit ‘Spill prevention and control plans’
before the start of construction, clearly stating measures to stop the source of
the spill, to contain the spill, to dispose the contaminated material and
hazardous wastes, and stating designation of personnel trained to prevent and
control spills. Hazardous wastes include pesticides, paints, cleaners, and

petroleum products.

Contractor shall collect the relevant material certificates for materials with
high recycled (both post-industrial and post-consumer) content, including
materials for structural use like TMT steel rolled with high percentage of recycled

steel, and RMC mix with fly-ash etc. (see appendix)

Contractor shall collect the relevant material certificates for rapidly renewable
materials such as bamboo, wool, cotton insulation, agrifiber, linoleum, wheat

board, strawboard and cork.
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2.19

2.20

2.22

Contractor shall adopt an IAQ (Indoor Air Quality) management plan to protect
the system during construction, control pollutant sources, and interrupt
pathways for contamination. He shall sequence installation of materials to avoid
contamination of absorptive materials such as insulation, carpeting, ceiling tile,
and gypsum wallboard. He shall also protect stored on-site or installed absorptive

materials from moisture damage.

The contractor shall ensure that a flush out of all internal spaces is conducted
prior to handover. This shall comprise an opening of all doors and windows for

14 days to vent out any toxic fumes due to paints, varnishes, polishes, etc.

Wherever required, Contractor shall meet and carry out documentation of all
activities on site, supplementation of information, and submittals in accordance
with GRIHA program standards and guidelines. Towards meeting the
aforementioned building environmental rating standard(s) expert assistance

shall be provided to him up on request.

2.23 Water Use during Construction

2.24

Contractor should spray curing water on concrete structure and shall not allow
free flow of water. After liberal curing on the first day, all the verticals surfaces of
concrete structures should be painted with curing chemical to save water nothing
extra shall be paid. Concrete structures should be kept covered with thick
cloth/gunny bags and water should be sprayed on them. Contractor shall do

water ponding on all sunken slabs using cement and sand mortar.

The Contractor shall remove from site all rubbish and debris generated by the
Works and keep Works clean and tidy throughout the Contract Period. All the
serviceable and nonservice able (malba) material shall be segregated and stored
separately. The malba obtained during construction shall be collected in well-
formed heaps at properly selected places, keeping in a view safe condition for
workmen in the area. Materials which are likely to cause dust nuisance or
undue environmental pollution in any other way, shall be removed from the

site at the earliest and till then they shall be suitable covered. Glass & steel
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should be dumped or buried separately to prevent injury. The work of removal of
debris should be carried out during day. In case of poor visibility artificial light

may be provided.

2.25 MATERIALS & FIXTURES FOR THE PROJECT

2.26 The contractor shall endeavour to source most of the materials for
construction at this project within a distance of 800 km radius from the project

site. Contractor shall collect the relevant material certificates to prove the same

a) Any material that is to be sourced from outside the prescribed radius shall

be done after securing the necessary approval from the Engineer-in-charge.

b) All cement used at site for reinforced concrete, precast members, mortar,
plaster, building blocks, etc shall be PPC (Ordinary Portland Cement). The PPC
must meet the requirements of IS 1489: 1991. (Minimum 25% replacement of
cement with fly ash in PPC (Portland Pozzolona Cement) by weight of the cement

used in the overall RC for meeting the equivalent strength requirements).

c) As a measure to reduce wastage and water consumption during
construction, the contractor shall source or set up the infrastructure for a small
scale ready mix concrete, all concreting works at site shall utilise only batch mix

concrete.

d) The contractor has to comply as per MoEF issued notification 8.0.763(E) dated

14th Sept.1999 containing directive for greater fly ash utilization, where it
stipulates that ii. Every construction agency engaged in the construction of
buildings within a radius of 50 km radius of a Thermal Power Plant, have to
use of 100% fly ash based bricks/blocks in their construction. Any brick/block
containing more than 25% fly ash is designated as fly ash brick/block. As per
GRIHA credits, bricks / blocks should contain more than 40% fly ash.

e) The contractor shall ensure that sand from approved source is used in place of
sand in an all concreting works unless specifically instructed otherwise by the

Engineer- in- charge.

f) Timber and aluminum use should be minimised in the project. If used, timber

shall constitute of reclaimed timber and aluminum shall constitute recycled
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content. The source of such reclaimed timber shall be approved by the Engineer-

in-charge.

g) The contractor shall ensure that nontoxic anti-termite and other pest control is

strictly used.

h) The contractor shall ensure that all paints, polishes, adhesives and sealants
used both internally and externally, on any surface, shall be Low VOC products.

The contractor shall get prior approval from the Engineer-in-charge before the

application of any such material.

i) All plumbing and sanitary fixtures installed shall be as per the requirement of

the ofthe GRIHA and shall adhere to the minimum LPM and LPF mentioned.

i) The contractor shall employ 100% zero ODP (ozone depletion potential)
insulation; HCFC hydro-chlorofluorocarbon)/ and CFC (chlorofluorocarbon) free

HVAC and refrigeration equipment’s and/halon-free fire suppression and fire

extinguishing systems.

k) The contractor shall ensure that all composite wood products/agro-fibre
products used for cabinet work, etc do not contain any added urea formaldehyde
resin.

2.27 CONSTRUCTION WASTE

a) Contractor shall ensure that wastage of construction material is kept to a

maximum of 3%.

b) All construction debris generated during construction shall be carefully
segregated and stored in a demarcated waste yard. Clear, identifiable areas

shall be provided for each waste type. Employ measures to segregate the

waste on site into inert, chemical, or hazardous wastes.

c) All construction debris shall be used for road preparation, back filling, etc, as

per the instructions of the Engineer-in-charge, with necessary activities of

sorting, crushing, etc.

d) No construction debris shall be taken away from the site, without the prior

approval of the Engineer-in-charge.
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f)

g)

sites.

2.28

b)

The contractor shall recycle the unused chemical/hazardous wastes such as

oil, paint, batteries, and asbestos

If and when construction debris is taken out of the site, after prior
permissions from the Project Manager, then the contractor shall ensure the safe
disposal of all wastes and will only dispose of any such construction waste in

approved dumping sites.

Inert waste to be disposed off by Municipal Corporation/ local bodies at landfill

EQUIPMENT

To ensure energy efficiency during and post construction all pumps,
motors and engines used during construction or installed, shall be subject to

approval and as per the specifications of the architects.

All lighting installed by the contractor around the site and at the labour
quarters during construction shall be CFL/LED bulbs of the appropriate

illumination levels. This condition is a must, unless specifically prescribed.

The contractor is expected to go through all other conditions of the GRIHA rating

stipulations, which can be provided to him by the architects.

Failure to adhere to any of the above-mentioned items, without necessary
clearances from the architects and the Engineer-in-charge, shall be deemed as a
violation of contract and the contractor shall be held liable for penalty as

determined by the architects.

CLAUSE 40 PAYMENT TERMS

1. PAYMENT TERMS

All the payments will be made on the basis of actual quantity of work executed and

as per the unit rate quoted in the price bid and on receipt of payment from the
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client. No extra amount will be paid over and above the executed work. GST

payment will be made on submission of proof/ challan.

The Agency shall submit his monthly running account (RA) bill within 7th of every
month. The RA bill will be released within 30 days from the date of certification of
bill after recovery of retention and other deductions as applicable.
Final Bill
Final bill shall be submitted by agency within one month from the date of
completion of work and accompanied by the following document
i. Certificate on completion of work issued by our site based on receipt of
taking over certificate from client.
ii. No claim certificate by agency

iii. Statement of reconciliation of all payments and recoveries made in the
progressive bill.

Security Deposit

2.5% of the value of work done shall be retained towards security deposit from all
the payments made to the agency. Security deposit will be released after the
completion of Defects liability period (DLP).

Statutory deduction and other recoveries taxes etc. will be deducted as per law

and terms of the contract as applicable.

1. 10% of contract value shall be paid as mobilizing advance against submission of

Bank-Guarantee (BG) of value 110% of advance value paid.

2. 95% contract value shall be paid against RA Bill. The payment will be made on

pro-rata basis.

3. 05% contract value shall be paid against successful commissioning of project. The

payment made on pro-rata basis.
Note:

1. “10 % value of advance will get adjusted against RA bills.”

2. The mobilization advance bear borne by erest at the rate of 10 per cent per
annum and shall be calculated from the date of payment to the date of
recovery, both days inclusive, on the outstanding amount of advance. Recovery
of such sums advanced shall be made by the deduction from the contractors
bills commencing after first ten per cent of the gross value of the work is
executed and paid, on pro-rata percentage basis to the gross value of the work
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billed beyond 10% in such a way that the entire advance is recovered by the
time eighty percent of the gross value of the contract is executed and paid,
together with interest due on the entire outstanding amount up to the date of

recovery of the installment.

Back to Back Payment

The Contractor acknowledges that under the present Work, WAPCOS is only
working as intermediary between our client being Principal Employer and
Contractor. Thus, the Contractor unconditionally acknowledges that the payments
under the present Contract shall be made proportionately by WAPCOS only on
back to back basis i.e., after 21 days’ subject to receipt of payment from our
client being Principal Employer. The Contractor also unconditionally agree that
in the event the payment or part thereof, under the present Contract is not
received from Principal Employer/Client, then WAPCOS &/or any of its
Employee/Officer shall not be responsible to pay any amount to Contractor. The
said condition shall supersede any and all other conditions of Contract between the

parties.

2. PAYMENT

WAPCOS Limited shall pay the amount certified in a Certificate of Payment less
the amount paid earlier in accordance with Clause 48(3) [Certificate of
Payment], no later than [30 (Thirty)] Business Days from the date of such

Certificate of Payment.

It is clearly agreed and understood by the Contractor that notwithstanding
anything to the contrary that may be stated in the Agreement between WAPCQOS
and the Contractor; the contractor shall become entitled to payment only after
WAPCOS has received the corresponding payment(s) from the Client/ Owner for
the work done by the contractor. Any delay in the release of payment by the
Client/ Owner to WAPCOS leading to a delay in the release the corresponding
payment by WAPCOS to the contractor shall not entitle the contractor to any
compensation/ interest from WAPCOS. All payments shall be released by way of

e-transfer through RTGS in India directly at their Bank account by WAPCOS.
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SECTION- IV

SPECIAL CONDITIONS OF CONTRACT

98




SECTION 4 SPECIAL CONDITIONS OF CONTRACT

4.1 SPECIAL CONDITIONS OF CONTRACT

The Special Condition of Contract (SCC) shall be followed by the Contractor in addition to
the General Condition of Contract (GCC) of tender document. The following General
Condition of Contract of this tender are modified/added as detailed below. In case of any

discrepancy between GCC and SCC, the SCC will succeed over GCC.

Clause No. Description Applicability/Modified/ Added
GENERAL RULES AND DIRECTIONS
8 Schedule of Materials to Not Applicable
be
19 List of works from Not Applicable
DEFINITIONS
Added Owner/Client shall mean Senior Manager (C&M)
2(iii) Work / Project Means: Asmentionedin NIT
2(iv) Site / Location As mentioned in NIT
2 (vi& Engineer-In-Charge & Accepting Authority
Vii) Will be intimated to the successful Bidder at the time of issue of
Notice to Proceed the works.
2 (x) Market Rate Percentage
on Not Applicable
cost of materials and labour
to cover all overheads and
profits
2(xi) Standard Schedule of Rates
Schedule of Rates (Civil) Not Applicable
2(xvi) Date of Commencement 5 days after date of award of Work
of work
CLAUSES OF CONTRACT
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Clause 1

Performance Guarantee

i. Performance Guarantee.

ii. Performance guarantee
if contractor quotes
abnormally low

Applicable

3% of Tendered Value

The Performance Guarantee shall remain in force and
effect for a period of one year from the date of
completion of work i.e. upto Defects liability period

(DLP i.e. 1 Year) and shall be released when DLP is over.

The Bidder quoting below Minus (-) 5% of the estimated
cost put to tender shall submit the additional
performance guarantee of amount equal to the
percentage of quoted amount by which the bidder has
quoted below -5% of the estimated cost.

For example: if the bidder quotes -5% of the estimated
cost, then no additional performance guarantee is
required. If the bidder quotes -6% of the estimated cost,
then the bidder has to submit additional performance
guarantee equal to 1% of the quoted amount. Similarly, if
the bidder quotes -7% of the estimated cost, then the
bidder has to submit additional performance guarantee
equal to 2% of the quoted amount and so on. The validity
of the Additional Performance Guarantee shall be same
as the original performance guarantee. The Additional
Performance Guarantee may be submitted in the same
format of Performance Guarantee or this additional
amount may be added to the Performance Guarantee.

iii. Time allowed for
submission of Performance
Guarantee from the date of
issue of letter of
acceptance.

iv. Validity of Performance
Guarantee

20 days

The Performance Guarantee shall be initially valid up to
the stipulated date of completion plus 1-year claim
period beyond that.

Clause 1A

Security Deposit

Applicable 2.5 % of Tendered Value

Release of security Deposit

After Successful Completion of Defect liability period
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Applicable

Clause2 | Compensation for Delay 1% of the cost of Balance work per week. (Maximum up
to 10% of the Contract price)
Clause 2A Incentive for Early Completion Not Applicable
Clause 3A | Start of Work Not Applicable
Time and Extension for Delay Applicable
Clause 5 Number of days from the date
of issue of letter of acceptance 5 to 10 days
for reckoning date of start
Stipulated time of completion of As Mentioned in NIT
project
Clause 6 Measurements of Work Done Applicable
Clause 6A Computerized Applicable
Measurement
Clause 7 Payment on Intermediate Not Applicable
Certificate to be Regarded as
advance
New Payment It is clearly agreed and understood by the
Clause 7A Contractor that notwithstanding anything to the
(Added) contrary that may be stated in the Agreement
between WAPCOS and the Contractor; the
contractor shall become entitled to payment  only
after WAPCOS has received the corresponding
payment(s) from the Client/ Owner for the work
done by the contractor. Any delay inthe release
of payment by the Client/ Owner to WAPCOS
leading to a delay in the release the
corresponding payment by WAPCOS to the
contractor shall not entitle the contractor to any
compensation/  interest  from WAPCOS. All
payments shall be released by way of e-transfer
through RTGS in India directly at their Bank account
by WAPCOS.
Clause 10 Materials Supplied by WAPCOS Not Applicable
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Clause

10A

Materials to be Provided by

Contractor List of Testing
Equipment/facility to be provided by
the Contractor at site lab

1. Cube Testing Machine along with
sufficient numbers of cube moulds

2. Slump Cone

3. Vernier Calliper, Screw Gauge, Wire
gauge

4. Weighing Balance with
weights

5. Rebound Hammer

6. For testing of Design Mix
Concrete at site, necessary testing
equipment and facility (as per BIS)
shall be made available by Contractor
as and when required by Engineer- In-
Charge or his authorized representative
and nothing extra shall be paid on
account of this.

7. Yard for Preparatory work for Pre-
stressed  Panels, curing Tank,
Platform for panels, storage
facility for Construction
material, all necessary facility as
deemed fit etc.

(Note: The listed equipment /
instruments will be installed at his
own cost by Contractor in laboratory
room which to be constructed by the
Contractor at his own cost).

Not Applicable

Clause 10
B(i)

Secured Advance on Non-

Perishable Materials

Applicable
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Applicable

10% of the tendered value on
submission of Bank Guarantee Bond
from Scheduled Bank for the amount

equal to 110% of the amount of
advance and valid for the contract
period. The mobilization advance bear
simple interest at the rate of 10 per

cent per annum and shall be
Clause 10 calculated from the date of payment
. Mobilization Advance to the date of recovery. (It will be
B(ii) provided to the contractor if the same
is provided by NESTS to WAPCOS)
Note: Above 10% Mobilization
advance shall be paid in two
instalments, each of five per cent. The
first installment shall be paid on
commencement of the work at site.
The second instalment shall be paid
after achieved a financial progress of
10 (ten) per cent of the contract price.
Clause 10 | Plant Machinery & Material Not Applicable
B(iii) Advance Shuttering
Clause 10 | Recovery of Mobilization Not Applicable
B(iv) advance
Clause 10 | Payment on Account of
Increase in  Price / Wages Not Applicable
¢ due to Statutory Order
Clause 10 | Payment due to Variationin
Prices of Materials after Not Applicable
CA Receipt of Tender
Payment due to
Clause 10 | Increase /Decrease in Prices
cc / Wages (Excluding Materials Not Applicable

covered under Clause 10 CA)
after Receipt of Tender for
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Works to be Executedin

Accordance with Specifications,

Applicable
The following is added:
All works are to be executed in

accordance with the specifications, all
drawings, details of items etc. given

Clause 11 | Drawings, Orders Etc. with this tender document and vetted
Specifications to be followed . . . .
for execution of work design/drawing by WAPCOS/Engineer in

Charge.
In case specification of any item is not
clear, CPWD/BIS with upto date
correction slips issued on the last date
of submission of tender is applicable.
Deviations / Variations Extent Modification as per CPWD Works Manual
I 12

e S BT 2019 SOP 4/8 Statement (xvi)

For maintaining uniformity in works,
following deviation limits is stipulated by
Clause 12.1 the authorities approving the NIT’s for

As provided in GCC of CPWD.

Clause 12.2(a)

As provided in GCC of CPWD.

Clause 12.2(c)

Deviation Limit beyond which
clauses 12.2 shall apply for all
items other than foundation
work (except earthwork) as
mentioned in clause 12.5

Clause 12.5
(i)Deviation limit  beyond
which clause 12.2 shall

apply for foundation work
(except earth work)

(ii) Deviation limit for items in

Clause 12.3,12.4,12.6

operation of Clause 12 of the GCC unless
there are specific reasons to adopt
different deviation limits for a particular
work:

(a) For construction works

(i) Superstructure & foundation work
(except items mentioned in earthwork
sub head in DSR and related items)

(i) Items mentioned in earth work sub
head in DSR and related items

(b) For construction works of time
bound, urgent and emergency nature

(i) Superstructure & foundation work
(except items mentioned in earth
work sub head in DSR and related items)

(ii) Items mentioned in earth work sub
head in DSR and related items
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Clause 12.4

This tender is based upon the estimations of
drawings (tentative) enclosed with technical
specifications and BOQ. WAPCOS Limited
reserves the right to vary any individual item to
any extent either positive or negative within
the scope of work as defined in GCC Clause 12.
The decision as to items are within the scope of
work shall be of WAPCOS Limited which is final
& binding.

Clause 12.5

New Rate or Price of the
Substituted/Extra/deduction items shall be
derived from any relevant rates or prices in the
Contract.

New rate or price of the
substituted/Extra/deduction items shall be
derived from the Delhi Schedule of Rates -
2019/Jharkhand Schedule of Rates. In case the
rates are not available in DSR/JSR, the same
shall be derived from the competitive market
guotes, obtained by WAPCOS
Limited/WAPCOS Limited representative.

Clause Compensation in case
) Not Applicable
15A delay supply of material
Contractor liable for Damages, Applicable
Clause 17 | Defects during Defect Liability | Added/Modified: One vyear from the date
of successful completion of each component of
Period Defect Liability Period _ ) P P
the project in all respect
Clause 27 Lump sum Provisions in Tender Not Applicable
Employment of coal mining
Clause 30 | or controlled area labor Not Applicable
not permissible
Clause 32 | Alternate water arrangements Not Applicable
Clause 33 | Return of surplus material Not Applicable
Clause 34 | Hire of plant and Machinery Not Applicable
Clause 42 | Return of Material & Recovery Not Applicable
Compensation During War Like
Clause 43 Not Applicable
Situation
Clause 46 | Insurance Applicable
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The Contractor acknowledges that under the
present Work, WAPCOS is only working as
intermediary between our client being Principal
Employer and Contractor. Thus the
Contractor unconditionally acknowledges
that the payments under the present Contract
shall be made proportionately by WAPCOS only
Clause 48 on back to back basis i.e. After 21days’ subject

Sr.No.1&Sr. No 2: Payment to receipt of payment from our client being

(Sr.no3 &
Terms Principal Employer. The Contractor also
4) unconditionally agree that in the event the
payment or part thereof, under the present
Contract is not received from Principal
Employer/Client, then WAPCOS &/or any of its
Employee/Officer shall not be responsible to
pay any amount to Contractor. The said
condition shall supersede any and all other

conditions of Contract between the parties.

4.2 ADDITIONAL CONDITIONS

1. The Contractor shall be responsible for consequential effects arising out during
the inspection done by WAPCOS or any statuary committee or by any duly
authorized representative of WAPCQOS, during the progress or any time after
the construction. up to the defect liability period, and will take appropriate
action for rectification of defective work and modifications as suggested by the
above teams/ group/WAPCOS. Rectification of defective works or
replacement of sub-standard materials or articles or modifications, as pointed
out by WAPCOS will be carried out or replaced/ modified by the Contractor
at his own risk and cost. WAPCOS will not pay any extra amount for such
rectification or replacement.

2. Handing Over of the Project: Contractor will hand over the project to WAPCOS
after successful completion of each component of the project in all respect and
complete satisfaction of Engineer-In-charge. The partial handing over of works
components shall not be considered.

3. The contractor shall deploy the resources at site to start the construction after
clearance from the Owner of the project and subsequent written approval from
WAPCOS. No claim shall be entertained for idle labour, idle machinery, idle

technical
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/ Non-technical staff, idle T&P if any, due to delay in start of the works.

4, If any dispute/ hindrance may arise during construction due to any
reason whatsoever, the contractor is not liable for any financial claim or
damages due to such circumstances.

5. All mass Reinforced Cement Concrete work shall be design mix concrete of
specified grade and initial design mix shall be carried out from the Gouvt.
approved Laboratory/NIT/IIT/ Govt. Colleges.

6. The contractor shall provide fully equipped office for Consultant’s Staff,
Contractor’s Staff, Engineers along with facility of 24 hours electric and drinking water
supply, sanitary facilities, furniture and desktop computer of latest version along with
printer and internet connection at construction site for finalizing immediate technical
solutions/decisions on the site in consultation with Engineer In-Charge so that
the work progress may not be hampered.”

7. The Contractor shall render all help and assistance in documenting the total
sequence of this project by way of photography, slides, etc. nothing extra shall be
payable to the agency on this account.

8. Quoted amount by contractor shall be firm and fixed for entire contract period as
well as extended period for completion of the works. No escalation shall be
applicable on this contract.

9. Quoted amount by the contractor shall be all inclusive and shall apply to all heights
lifts, leads and depths of the building and nothing extra shall be payable on this
account.

10. The contractor shall make his own arrangements for obtaining electric connection
and water Connection/arrangement (if required). The water charges and electricity
charges as charged by the client/ owner and Local Authorities will be paid by
the Contractor. No dispute in this regard shall be entertained.

11.  The Contractor shall dispose of all the dismantled materials, debris, garbage, waste
outside of the campus of the works at his own cost and provide clear and clean
site at the time of handing over the works

12. The payment of final bill will be made after successful completion and handing over
of the works with complete satisfaction of Engineer In-Charge.

13. Some restrictions may be imposed by the security staff etc. on the working and
for movement for labour materials etc. The contractor shall be bound to follow all
such restrictions / instructions and nothing extra shall be payable on this account.
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14.

15.

16.

17.

18.

19.

20.

21.

The contractor shall be entirely and exclusively responsible for the horizontal,
vertical and other alignment, the level and correctness of every part of the work and
shall rectify effectively any errors or imperfections therein. Such rectifications shall
be carried out by the contractor at his own cost to the instructions and satisfaction
of the Engineer-in-Charge.

The cost/rates quoted by the contractor are deemed to be inclusive of site clearance,
setting out work, profile, establishment of reference bench mark, spot levels,
construction of all safety and protection devices, barriers, earth embankments,
preparatory works, all testing of materials working during monsoon, working at all
depths, height and locations etc. unless specified in the schedule of quantities.

Royalty at the prevailing rates wherever payable shall have to be paid by
the contractor on the boulders, metal, shingle, sand and bajri etc. Or any other
material collected by him for the work direct to revenue authorities and nothing extra
shall be paid by the department for the same.

The contractor shall provide at his own cost suitable weighing, surveying and leveling
and measuring arrangements as may be necessary at site for checking. All such
equipment shall be got calibrated in advance from laboratory, approved by
the Engineer-in-Charge. Nothing extra shall be payable on this account.

The contractor shall give a performance test of the entire installation (s) as
per standing specification before the work is finally accepted and nothing extra
whatsoever shall be payable to the contractor for the test.

Any cement slurry added over base surface (or) for continuation of concreting
for better bond is deemed to have been in-built in the items and nothing extra shall
be payable (or) extra cement considered in consumption on this account.

Samples of various materials required for testing shall be provided free of charges
by the contractor. Testing charges, if any, unless otherwise provided shall be borne
by the Contractor. All other expenditure required to be incurred for taking the
samples, conveyance, packing etc. shall be borne by the contractor himself.

No payment shall be made for any damage caused by rain, snowfall, flood or
any other natural calamity, whatsoever during the execution of the work. The
contractor shall be fully responsible for any damage to the govt. property and
work for which the payment has been advanced to him under the contract and he
shall make good the same at his risk and cost. The contractor shall be fully
responsible for safety and security of his manpower, material, T&P, Machinery
brought to the site by him.
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22.

23.

24,

25.

26.

The terms machine batched, machine mixed and machine vibrated concrete used
elsewhere in agreement shall mean the concrete produced in concrete batching and
mixing plant and if necessary transported by transit concrete mixers, placed in
position by the concrete pumps, tower crane and vibrated by surface vibrator

/needle vibrator / plate vibrator, as the case may be to achieve required strength
and durability.

Wherever work is specified to be done or material procured through specialized
agencies, their names shall be got approved well in advance from Engineer in charge.
Failure to do so shall not justify delay in execution of work. It is suggested that
immediately after award of work, contractor should negotiate with concerned
specialist agencies and send their names for approval to Engineer in charge. Any
material procured without prior approval of Engineer in charge in writing is liable to
be rejected. Engineer in charge reserves right to get the materials tested in
laboratories of his choice before final acceptance. Nonstandard materials shall
not be accepted.

The gradation of fine sand to be used in plaster work, shall be strictly as per Table 3.1
(clause 3.1.3) of CPWD Specification 2009 Vol.-I conforming to IS 1542-1977. The
plastered surface shall be fairly smooth without any undulation of any kind for
applying paint/white wash.

The material/equipment shall conform to the quality and make as per specification
attached list. However, for the items not appearing in the list preference shall be
given to those articles which bear ISI certification marks. In case articles bearing ISI
certification marks are not available the quality of sample brought by the Contractor
shall be judged by the standard laid down in the relevant ISI specification/CPWD
specification. All materials and articles brought by the contractor to the site for use
shall conform to the samples approved, which shall be preserved till the
completion of the work. However, such articles, which bear ISI mark but stand
banned by CPWD will not be used. Notwithstanding the case of materials of
"Preferred Make" as given provisions of Clause 10A of the General Conditions of
Contract for Central PWD works shall be applicable on the materials of "Preferred
Make" also.

It must be ensure that all materials to be used in work bear BIS certification mark.

In cases where BIS certification system is available for a particular material/product
but not even a single producer has so far approached BIS for certification the
material can be used subject to the condition that it should confirm to CPWD
specification and relevant BIS codes. In such case written approval of the Engineer-
In-Charge may be obtained before use of such material in the work.
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27.

28.

29.

30.

31.

The final approval of the brand to be used shall be as per the direction of Engineer-
in-Charge. The brand used shall be one of the brands in case specified in the list of
preferred make / materials.

In case of non-availability of material of the brands specified in the list of approved
materials an equivalent brand may be used after getting written approval of
WAPCOS giving details to indicate that the brand proposed to be used is equivalent
to the brands mentioned in the agreement.

Special conditions for Cement

The contractor shall procure 43 grade Ordinary Portland Cement (conforming to
IS: 8112), Portland pozzolona cement (confirming to IS : 1489 : Part —I) as
required in the work and das directed by Engineer-in -Charge, from reputed
manufacturers of cement as per the list of approved makes or from any other
reputed cement

manufacturer, having a production capacity not less than one million tones per
annum as approved by WAPCOS. The tenderers may also submit a list of names of
cement manufacturers which they propose to use in the work. The tender accepting
authority reserves right to accept or reject name(s) of cement manufacture(s) which
the tenderer proposes to use in the work. No change in the tendered rates will be
accepted if the tender accepting authority does not accept the list of cement
manufactures, given by the tenderer, fully or partially. The cement brought to
the site for execution of work shall be in bags bearing manufacturer's name & ISI
marking. Weight of cement in each bag shall be 50 kg. Samples of cement
arranged by the contactor shall be taken by the Engineer- in-Charge and got tested
in accordance with provisions of relevant BIS codes. In case the test results
indicate that the cement arranged by the contractor does not conform to the
relevant BIS codes, the same shall stand rejected and it shall be removed from the
site by the contractor at his own cost within 7 days of written order from the
Engineer-in- Charge to do so.

Special Conditions for Steel: -

The contractor shall procure High tensile Steel as applicable as per the list of
approved makes or any other producer as approved by WAPCOS. The steel to be
used for reinforcement will be as per the approved make at site.

Removal of rejected/sub-standard materials.

The following procedure shall be followed for the removal of rejected/sub-standard
materials from the site of work:

i.  Whenever any material brought by the contractor to the site of work is
rejected, entry thereof should invariably be made in the Site Order Book
under the signature of the Engineer-In-Charge, giving the approximate
guantity of such materials.
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32.

33.

34.

35.

36.

ii. As soon as the material is removed, a certificate to that effect shall be
recorded by the Engineer-In-Charge against the original entry, giving,

the date of removal and mode of removal, i.e., whether by truck, carts, or by
manual labour. If the removal is by truck, the registration number of the truck
should be recorded.

iii.  When it is not possible for the Engineer-In-Charge to be present at the site
of work at the time of actual removal of the rejected/sub-standard materials
from the site, the required certificate should be recorded by the Authorized
Representative of WAPCOS, and the Engineer-In-Charge should countersign
the certificate recorded by the Authorized Representative.

In case of works where a ready-mix concrete (RMC) is stipulated to be used from
an approved source/manufacturer, cement register need not be maintained.
However, the computerized dispatch slips that are sent with each dispatch of RMC
shall be kept as record.

If the work is carried out in more than one shift or during night, no claim on
this account shall be entertained. The contractor has to take permission from the
police & local authorities etc. if required for work during night hours. No claim /
hindrance on this account shall be considered if work is not allowed during nighttime.
The requisite supervision shall be made available by the WAPCOS along with
necessary issue of material under joint custody.

Contractor should hand over the warranty of the specialized items to the WAPCOS.

The contractor is required to deploy resources as per availability of site. However,
no claim will be entertained for idle labour, idle machinery, idle technical/no-
technical staff, idle T&P etc.

Contractor shall not divert any advance payments or part thereof for any work other
than that needed for completion of the contracted work. All advance payments
received as per terms of the contract (i.e. mobilization advance, secured advance
against materials brought at site, secured advance against plant & machinery and/or
for work done during interim stages, etc.) are required to be re-invested in the
contracted work to ensure advance availability of resources in terms of materials,
labour, plant & machinery needed for required pace of progress for timely
completion of work. The intending bidder(s) required to quote the rate of the items
as per BOQ. The rate to be quoted shall be unit rate and shall remain firm without
the price variation clause. The bidders should not claim for any price variation /
escalation. No price variation / cost escalation is accepted. The bid submitted with a
price variation/escalation clause will be treated as non- responsive and rejected.
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SECTION-V

FORMS
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5.1

SECTION 5 FORMS

LETTER OF TRANSMITTAL

(On Bidder Original Letter Head)

To

The Executive Director (INFS-II),

WAPCOS Limited,

Sub: Construction of 150 seated OBC hostels (Girls) under centrally sponsored PM-
YASASVI scheme at Kuchinda, Sambalpur

Ref: -

NIT No: -

Dear Sir,

i)

i)

I/We downloaded /obtained the tender document(s) for the above mentioned
Tender/Work from the website namely:

as per your advertisement.

I/We hereby certify |/We hereby certify that I/We have read the entire Terms &
Conditions of the Tender Documents (including all documents like annexure(s),
schedule(s), etc.,), which form part of the contract agreement and |/We shall abide
hereby the terms/conditions/clauses contained therein.

The corrigendum(s) issued from time to time by your department/organization too
have also been taken into consideration, while submitting this acceptance letter

iv) 1I/We hereby unconditionally accept the tender condition of above-mentioned
tender document(s)/corrigendum(s) in its totality/entirety
v) In case any provisions of this tender are found violated, then your department /
organization shall without prejudice to any other right or remedy be at liberty to reject
this tender/bid including the forfeiture of the full said Earnest Money Deposit
absolutely.
Yours faithfully,
(Signature, name and
designation of the
Authorized signatory)
Date:
Place: Name and seal of Bidder
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5.2 FORM-A FINANCIAL INFORMATION

[To be submitted on Original Letter Head of Bidder or Original Letter Head of CA]

1. Financial Analysis: Details to be furnished duly supported by figures in balance sheet/
profit & loss account for the last Five years duly certified by the Chartered Accountant,
as submitted by the applicant to the Income Tax Department (Copies to be attached).

Gross Annual turnover in Profit/Loss

Years similar works (After Tax)

2017-2018

2018-2019

2019-2020

2020-2021

2021-2022

2. Financial arrangements for carrying out the proposed work: It is hereby declared that -

(Name of firm with address) has enough financial
resources to execute the proposed work.

Signature of Chartered Accountant (with Seal)

Signature of Bidder(s) (with Seal)

Note: Original Signature with Stamp of CA is Mandatory. Copy will not be entertained.
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5.3 FORM - B STATEMENT OF SIMILAR WORKS

STATEMENT OF SIMILAR WORKS AS IN ELIGIBILITY CRITERIA
EXECUTED/COMPLETED

DURING THE LAST 7 YEARS (ENDING 31/03/2022)

Name | Allotment/ Name& Contract |Date of| Date of Actual [Comp. | Type | Remarks
of . award ] date of | cost of explaining
work award address of | valuein completion work
i of original com reasons
No & date client who Rs. work 8 Y
awardfed Original/ [revised for delay
(Including revised in work
Tele/Fax
1 2 3 4 5 6 7 8 9 10
NOTE:

1) The Tenderer should provide information as per this Performa for the firm/company for all
completed similar works as per eligibility criteria’s works during last 7 years.

2) Certificate from client for the above information should be attached with the offer.




5.4 FORM - C STRUCTURE & ORGANISATION

S.No. Particulars Details Submitted by bidder

1. Name & address of the bidder

2. Telephone no./Telex no./Fax no.

Legal status of the bidder (attach copies of original

document defining the legal status) (a) A
proprietary firm

3. (b) A partnership firm
(c) A limited company or Corporation

(d)A Company registered under company’s Act

1956/2013
A Particulars of registration with various Government
Bodies (attach attested photocopy)
Organization/Place of Registration Registration No.
1.
2.
3.
5 Names and titles of Directors & Officers with
’ designation to be concerned with this work.
6 Designation of individuals authorized to act for the
organization
Has the bidder, or any constituent partner in case of
7. partnership firm Limited Company/ Joint Venture, ever been
convicted by the court of law? If so, give details.
3 In which field of Civil Engineering construction the bidder
) has specialization and interest?
9 Any other information considered necessary but not

included above.

Signature of Bidder(s)
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5.5 FORM - D NO CONVICTION CERTIFICATE
FORM-D

FORMAT FOR NO-CONVICTION CERTIFICATE

[To be submitted on Bidder’s Original Letter Head)]

Subject: No-Conviction Certificate for Construction of 150 seated OBC hostels (Girls) under
centrally sponsored PM-YASASVI scheme at Kuchinda, Sambalpur

This isto certify that (Name of the organization), having
registered office at (Address of the registered office) has never been
blacklisted or restricted to apply for any such activities by any Central / State Government
Department/Client/ Owner or Court of law anywhere in the country.

This is also to certify that M/s (Name of the
organization), is not involved in any form of Corrupt and Fraudulent Practices in past
and will never be involved in future.

Yours faithfully,

(Signature, name

and designation of

the Authorized
signatory)
Date:
Place: Name and seal of Bidder
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5.6 FORM - D (1) UNDERTAKING REGARDING BLACKLISTING / NON-DEBARMENT

Name of Work: Construction of 150 seated OBC hostels (Girls) under centrally sponsored
PM-YASASVI scheme at Kuchinda, Sambalpur

Ref: Tender NO.....cooccvveereeccrennee. Dated: ....cccovevvreceeienee
To

Engineer-In-Charge of Project

WAPCOS Limited

76 C, Industrial Area, Sec-18

Gurgaon, Haryana

This is to certify that we have taken the cognizance of Blacklisting Policy of WAPCOS Ltd.
Further, we hereby confirm and declare that we, M/s ........ccuuun..... , is not blacklisted / De-
registered / Debarred by any Government department/ Public Sector Undertaking / Private
Sector or any other agency for which we have Executed / Undertaken the works / Services
during the last 5 years.

Authorised Signatory

Date: ...ccoevvnnnnneen
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5.7 FORM - E UNDERSTANDING THE PROJECT SITE

FORM-E
FORMAT FOR UNDERSTANDING THE PROJECT SITE
[To be submitted on Bidder’s Original Letter Head]

A. I/We hereby solemnly declare that I/We have visited the site of workand
have familiarized myself/ourselves of the working conditions there in all respects and in
particular, the following: -

a). Topography of the Area.

b). Soil & rock conditions at the site of work.

c). Sources & availability of approaches for working conditions at site.

d). Availability of local labour, both skilled and unskilled and the prevailing labour rates.
g). Availability of water & electricity.

e). The existing roads and access to the site of work.

i). Availability of space for putting labour camps, Offices, stores, Explosive magazine,
godown, Engineering yard etc.

j). Climatic condition and availability of working days k). Law & Order, Security &
Working conditions.

[). Methodology to be adopted for successful completion of work.

m). Working hours and shifts for completing the work as per tender conditions.

B. I/We have kept myself/ourselves fully informed of the provisions of this tender
document comprising NIT, General Information, Form of Bid, Instructions to the
Tenderer & Appendices, General Conditions of the Contract, Special Conditions of
Contract, and Specifications, Annexure and Statement of advertised Quantities apart
from information conveyed to me/ us through various other provisions in this tender
document.

C. I/We have quoted my/ our rates for each of the items in “Schedule of Items.

| / We hereby submit our BID considering above all facts gathered during site visit and each
& every aspect have been considered. Advertised Quantities taking into account all the
factors given above and elsewhere in tender document.
Yours faithfully,
(Signature, name and
designation of the
Authorized signatory)

Date:

Place: Name and seal of Bidder
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5.8 FORM - F NO DEVIATION CERTIFICATE

FORM-F
FORMAT FOR NO DEVIATION CERTIFICATE

[To be submitted on Bidder’s Original Letter Head]

To
The Executive Director (INFS-)
WAPCOS Limited,

Subject: No Deviation Certificate for Construction of 150 seated OBC hostels (Girls) under
centrally sponsored PM-YASASVI scheme at Kuchinda, Sambalpur

Dear Sir,

With reference to above this is to confirm that as per Tender conditions we have visited site
before submission of our Offer and noted the job content and site condition etc. We also
confirm that we have not changed/modified the above tender document and in case of
observance of the same at any stage it shall be treated as null and void.

We hereby also confirm that we have not taken any deviation from Tender Clause together with
other reference as enumerated in the above referred Notice Inviting Tender and we hereby
convey our unconditional acceptance to all terms & conditions as stipulated in the Tender
Document.

In the event of observance of any deviation in any part of our offer at a later date whether
implicit or explicit, the deviations shall stand null and void.

Yours faithfully,
Date:

Signature, name and designation of
the Authorized signatory)

Place:
Name and seal of Bidder
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5.9 FORM - G FORMAT FOR INTEGRITY PACT

FORMAT FOR INTEGRITY PACT
[To be submitted on Bidder’s Original Letter Head]

To,

WAPCOS Limited,

76-C, Sector 18, Institutional Area
Gurgaon, Haryana-122015

Sub: Construction of 150 seated OBC hostels (Girls) under centrally sponsored PM-YASASVI
scheme at Kuchinda, Sambalpur

Dear Sir,

I/We acknowledge that WAPCOS is committed to follow the principles thereof as
enumerated in the Integrity Agreement enclosed with the tender/bid document at
Enclosure-I.

I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the
condition that I/We will sign the enclosed integrity Agreement, which is an integral part of
tender documents, failing which I/We will stand disqualified from the tendering process.
I/We acknowledge that THE MAKING OF THE BID SHALL BE REGARDED AS AN
UNCONDITIONAL AND ABSOLUTE ACCEPTANCE of this condition of the NIT.

I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit
and further agree that execution of the said Integrity Agreement shall be separate and
distinct from the main contract, which will come into existence when tender/bid is finally
accepted by WAPCOS. I/We acknowledge and accept the duration of the Integrity
Agreement, which shall be in the line with Article 1 of the enclosed Integrity Agreement.

I/We acknowledge that in the event of my/our failure to sign and accept the Integrity
Agreement, while submitting the tender/bid, WAPCOS shall have unqualified, absolute and
unfettered right to disqualify the tenderer/bidder and reject the tender/bid is accordance
with terms and conditions of the tender/bid.

Yours faithfully,

Date:

(Signature, name and designation of the Authorized signatory)

Place: Name and seal of Bidder
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5.10 FORM - G INTEGRITY AGREEMENT

[To be submitted on Stamp paper of At least Rs.1000]
This Integrity Agreement is made at ............... on this ........... day of ........... 20......
BETWEEN

WAPCOS Limited, New Delhi (Hereinafter referred as the ‘Principal/Owner’, which expression
shall unless repugnant to the meaning or context hereof include its successors and permitted

ASSIGNS) AND ..o e e e e e ae e e e eaeas (Name and Address of the
Individual/firm/Company) through .......ccccceiiiiiiiiiniiiiieens (Hereinafter referred to as
the ., (Details of duly authorized signatory)

“Bidder/Contractor” and which expression shall unless repugnant to the meaning or context
hereof include its successors and permitted assigns)

PREAMBLE
WHEREAS the Principal / Owner has floated the Tender (NIT NO. .ccoevieviiieiienieenenn, )
(hereinafter referred to as “Tender/Bid”) and intends to award, under laid down organizational
procedure, contract for

................................................................................... (Name of work) hereinafter referred to
as the “Contract”.

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land,
rules, regulations, economic use of resources and of fairness/transparency in its relation
with its Bidder(s) and Contractor(s).

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this
Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and
conditions of which shall also be read as integral part and parcel of the Tender/Bid documents
and Contract between the parties.

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties
hereby agree as follows and this Pact witnesses as under: -

Article 1: Commitment of the Principal/Owner
(1) The Principal/Owner commits itself to take all measures necessary to prevent
corruption and to observe the following principles:
(a) No employee of the Principal/Owner, personally or through any of his/her
family members, will in connection with the Tender, or the execution of the
Contract, demand, take a promise for or accept, for self or third person, any material
or immaterial benefit which the person is not legally entitled to.
(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with
equity and reason. The Principal/Owner will, in particular, before and during the
Tender process, provide to all Bidder(s) the same information and will not
provide to any Bidder(s) confidential / additional information through which the
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Bidder(s) could obtain an advantage in relation to the Tender process or the
Contract execution.

(c) The Principal/Owner shall endeavour to exclude from the Tender process any
person, whose conduct in the past has been of biased nature.

(2)  If the Principal/Owner obtains information on the conduct of any of its employees which
is a criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act,
1988 (PC Act) or is in violation of the principles herein mentioned or if there be a
substantive suspicion in this regard, the Principal/Owner will inform the Chief Vigilance
Officer and in addition can also initiate disciplinary actions as per its internal laid down
policies and procedures.

Article 2: Commitment of the Bidder(s)/Contractor(s)

(1) It is required that each Bidder/Contractor (including their respective officers,
employees and agents) adhere to the highest ethical standards, and report to the
WAPCOS all suspected acts of fraud or corruption or Coercion or Collusion of which it
has knowledge or becomes aware, during the tendering process and throughout
the negotiation or award of a contract.

(2) The Bidder(s)/Contractor(s) commits himself to take all measures necessary to prevent
corruption. He commits himself to observe the following principles during his
participation in the Tender process and during the Contract execution:

(a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm,
offer, promise or give to any of the Principal/Owner’s employees involved in
the Tender process or execution of the Contract or to any third person any material
or other benefit which he/she is not legally entitled to, in order to obtain in exchange
any advantage of any kind whatsoever during the Tender process or during the
execution of the Contract.

(b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed
agreement or understanding, whether formal or informal. This applies in particular
to prices, specifications, certifications, subsidiary contracts, submission or non-
submission of bids or any other actions to restrict competitiveness or to cartelize in
the bidding process.

(c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC

Act. Further the Bidder(s)/ Contract(s) will not use improperly, (for the purpose of
competition or personal gain), or pass on to others, any information or documents
provided by the Principal/Owner as part of the business relationship, regarding plans,
technical proposals and business details, including information contained or
transmitted electronically.
(d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and
addresses of agents/ representatives in India, if any. Similarly, Bidder(s)/Contractor(s)
of Indian Nationality shall disclose names and addresses of foreign
agents/representatives, if any. Either the Indian agent on behalf of the foreign
principal or the foreign principal directly could bid in a tender but not both.
Further, in cases where an agent participates in attender on behalf of one
manufacturer, he shall not be allowed to quote on behalf of another manufacturer
along with the first manufacturer in a subsequent/parallel tender for the same
item.

(e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all
payments he has made, is committed to or intends to make to agents, brokers or any
other intermediaries in connection with the award of the Contract.
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(3) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined
above or be an accessory to such offences.

(4) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm
indulge in fraudulent practice means a willful misrepresentation or omission of facts or
submission of fake/forged documents in order to induce public official to act in reliance
thereof, with the purpose of obtaining unjust advantage by or causing damage to
justified interest of others and/or to influence the procurement process to the
detriment of the WAPCOS interests.

(5)  The Bidder(s)/Contractor(s) will not, directly or through any other person or firm
use Coercive Practices (means the act of obtaining something, compelling an action or
influencing a decision through intimidation, threat or the use of force directly or
indirectly, where potential or actual injury may befall upon a person, his/her reputation
or property to influence their participation in the tendering process).

Article 3: Consequences of Breach

Without prejudice to any rights that may be available to the Principal/Owner under law or the
Contract or its established policies and laid down procedures, the Principal/Owner shall have the
following rights in case of breach of this Integrity Pact by the Bidder(s)/Contractor(s)
and the Bidder/ Contractor accepts and undertakes to respect and uphold the Principal/Owner’s
absolute right:

(1) If the Bidder(s)/Contractor(s), either before award or during execution of
Contract has committed a transgression through a violation of Article 2 above or in any
other form, such as to put his reliability or credibility in question, the Principal/Owner
after giving 14 days’ notice to the contractor shall have powers to disqualify the
Bidder(s)/Contractor(s) from the Tender process or terminate/determine the Contract, if
already executed or exclude the Bidder/Contractor from future contract award
processes. The imposition and duration of the exclusion will be determined by the
severity of transgression and determined by the Principal/Owner. Such exclusion may
be forever or for a limited period as decided by the Principal/Owner.

(2) Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner
has disqualified the Bidder(s) from the Tender process prior to the award of the
Contract or terminated/determined the Contract or has accrued the right to
terminate/determine the Contract according to Article 3(1), the Principal/Owner apart
from exercising any legal rights that may have accrued to the Principal/Owner, may in its
considered opinion forfeit the entire amount of Earnest Money Deposit, Performance
Guarantee of the Bidder/Contractor.

(3) Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a
Bidder or Contractor, or of an employee or a representative or an associate of a Bidder
or Contractor which constitutes corruption within the meaning of IPC Act, or if the
Principal/Owner has substantive suspicion in this regard, the Principal/Owner will
inform the same to law enforcing agencies for further investigation.

Article 4: Previous Transgression
(1) The Bidder declares that no previous transgressions occurred in the last 5 years with

any other Company in any country confirming to the anticorruption approach
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or with Central Government or State Government or any other Central/State Public
Sector Enterprises in India that could justify his exclusion from the Tender process.

(2)  If the Bidder makes incorrect statement on this subject, he can be disqualified from
the Tender process or action can be taken for banning of business dealings/ holiday
listing of the Bidder/Contractor as deemed fit by the Principal/ Owner.

(3) If the Bidder/Contractor can prove that he has resorted / recouped the damage
caused by him and has installed a suitable corruption prevention system, the
Principal/Owner may, at its own discretion, revoke the exclusion prematurely.

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors

(1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a
commitment in conformity with this Integrity Pact. The Bidder/Contractor shall be
responsible for any violation(s) of the principles laid down in this agreement/Pact by any
of its Subcontractors/sub-vendors.

(2) The Principal/Owner will enter into Pacts on identical terms as this one with all
Bidders and Contractors.

(3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact
between the Principal/Owner and the bidder, along with the Tender or violate its
provisions at any stage of the Tender process, from the Tender process.

Article 6: Duration of the Pact

(1) This Pact begins when both the parties have legally signed it. It expires for the
Contractor/Vendor 12 months after the completion of work under the contract or till the
continuation of defect liability period, whichever is more and for all other bidders,
till the Contract has been awarded.

(2)  If any claim is made/lodged during the time, the same shall be binding and continue to be
valid despite the lapse of this Pacts as specified above, unless it s
discharged/determined by the Competent Authority, WAPCOS

Article 7: Other Provisions

(1)  This Pact is subject to Indian Law, place of performance and jurisdiction is the
Headquarters of the Principal/Owner, who has floated the Tender.

(2) Changes and supplements need to be made in writing. Side agreements have not
been made.

(3) If the Contractor is a partnership or a consortium, this Pact must be signed by all
the partners or by one or more partner holding power of attorney signed by all
partners and consortium members. In case of a Company, the Pact must be signed
by a representative duly authorized by board resolution.
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(4) Should one or several provisions of this Pact turn out to be invalid; the remainder of
this Pact remains valid. In this case, the parties will strive to come to an agreement to
their original intensions.

(5) It is agreed term and condition that any dispute or difference arising between the parties
with regard to the terms of this Integrity Agreement / Pact, any action taken by the
Owner/Principal in accordance with this Integrity Agreement/ Pact or interpretation
thereof shall not be subject to arbitration.

Article 8: LEGAL AND PRIOR RIGHTS

All rights and remedies of the parties hereto shall be in addition to all the other legal rights and
remedies belonging to such parties under the Contract and/or law and the same shall be
deemed to be cumulative and not alternative to such legal rights and remedies aforesaid. For the
sake of brevity, both the Parties agree that this Integrity Pact will have precedence
over the Tender/Contact documents with regard any of the provisions covered under this
Integrity Pact.

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the

place and date first above mentioned in the presence of following witnesses:

................... (For and on behalf
of Principal/Owner)

.................. (For and on behalf of
Bidder/Contractor)

WITNESSES:

.............. (signature, name
and address)

Place: Dated:
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5.11 FORM - H FORMAT FOR LITIGATION HISTORY, LIQUIDATED DAMAGES,
DISQUALIFICATION

FORMAT FOR LITIGATION HISTORY, LIQUIDATED DAMAGES,
DISQUALIFICATION

[To be submitted on Bidder’s Original Letter Head]

To
The Executive Director (INFS-II)
WAPCOS Limited,

Subject: Litigation History, Liquidated Damages, Disqualification for Construction of 150

seated OBC hostels (Girls) under centrally sponsored PM-YASASVI scheme at Kuchinda,
Sambalpur

It is hereby declared that our firm (Name of firm with address-------- ) neither disqualified, nor
have any Litigation history and no Liquidated Damage imposed on the firm by any Department.

Yours faithfully,

(Signature, name and designation of the

Authorized signatory)
Date:

Place: Name and seal of
Bidder
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LITIGATION HISTORTY
Subject: Tenderer should provide information as per this Performa for the
firm/company on any history of litigation or arbitration resulting from contracts

executed in the last 5 years ending 31.03.2020 or currently in execution.

1. ARBITRATION CASES

Cause of litigation | Disputed
Name and address of and matter in amountin| Actual
Year | Name of work Client dispute Rs. Award
2. COURT CASES
If judgment
Name and Cause of litigation | Name of | given whether
Year | Name of work | address of Client and matter in court [for or against the
dicniite Tenderer

3. Information Regarding Current Litigation, Debarring / Expelling of Tenderer or
Abandonment of Work by Tenderer.

a) i) Has the Bidder consistent history of Litigation......Yes/No
ii) If yes, give details:

b) i) Has the Bidder been debarred/ expelled by any Agency in J&K state /India,
during the last 5 years on the date of application except on account of reasons
other than non- performance, ...... Yes/No

ii) If yes, give details:

c) i) Has the Bidder abandoned any contract work during the last 5 years...Yes/No
ii) If yes, give details:

d) i) Has the Bidder been declared bankrupt during the last 5 years...Yes/No
ii) (If yes, give details, including present status:

e) i) Has the Bidder been debarred by client or by any Department... Yes/No ii) If
yes, give details:
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Note: i) Separate sheet may be used for giving detailed information.
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If any information in this schedule is found to be incorrect or concealed, pre-
Qualification of bidder will be summarily rejected.

Yours faithfully,
Date:

(Signature, name and designation of the Authorized signatory)

Place: Name and seal of Bidder
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5.12 FORM —-J FORMAT OF CONTRACT AGREEMENT

This agreement made this ......cvivevveieienenn. day of . BETWEEN the M/s.
WAPCOS Limited (A Miniratna Public Sector Undertaking of Government of India Undertaking, under
the Ministry of Water Resources), a company Registered under the Companies Act, 1956 having its
registered office at Kailash,5th Floor, 26 Kasturba Gandhi Marg, New Delhi — 110 001 and Corporate at
Gurgaon, Haryana (hereinafter called “the employer” which expression shall unless excluded by or
repugnant to the context , be deemed to include their successors in office) of the One Part AND
.............................. (name and address of the CONTRACTOR if any individual and of all partners if a
Partnership with all their addresses) (hereinafter called the “CONTRACTOR” which expression shall
unless excluded by or repugnant to the context, be deemed to include his/their heirs,
executors, administrators, representatives and assigns or successors in office) of the Other Part.

WHEREAS the “EMPLOYER” is desirous of

and the
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AND WHEREAS the CONTRACTOR has deposited a sum of RS ......cccceevviveiniineenen. as Performance
Security in the form of ... . For the due fulfillment of all the Conditions of
Contract:

NOW THIS AGREEMENT WITNESSETH as follows:

1. That in this agreement words and expression shall have the same meanings as are respectively assigned
to them in the Conditions of Contract hereinafter referred to.

2.  That the following documents shall be deemed to form and be read and construed as part of
this agreement viz:

- The Contract Agreement

- The Letter of Acceptance

- The Tender submitted by the Contractor
- Instructions to Tenderer

- Conditions of Contract

- Specification for the Works

- Price Bid

- Correspondence exchanged before the issue of letter of acceptance by which the Conditions of
Contract are amended, varied or modified in any way by mutual consent (to be enumerated).

3. That the Contractor hereby covenants with the Employer to complete the Contract in conformity, with
the provisions of the Contract in all respects.

4. That the Employer hereby covenants to pay the Contractor, in monthly invoices submitted by him

against the services rendered, as per the rates prescribed in the work order dated .........cccceevevevrececennnen. In
consideration of such completion of the Contract, the “Contract Price” of Rs
.............................. (RUPEES. ..o cectirrcteste ettt seterste st rass st sssenene e enennns) AL the times and in the manner

prescribed in the Contract. IN WITNESS whereof the parties hereunto have set their hands and seals the
day and year first above written. Signed and Sealed by:

CONTRACTOR
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Signature
: Name: Designation: Designation:

Seal

Seal :Inthe presence of Witness

a) Signature:
Name & Address

Signature: Name

Signature:

Name & Address:
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5.13 FORM - K FORM OF BANK GURANTEE BOND (IN LIEU OF SECURITY DEPOSIT)

This Bank Guarantee No. Date:

In consideration of WAPCOS Limited, a company Registered under the Companies Act, 1956 having its
registered office at Kailash, 5th Floor, 26 Kasturba Gandhi Marg, New Delhi — 110 001 (herein  after
called the “WAPCOS”) having agreed to exempt M/s

...................................................... having its Registered Office at

....................................... (herein after called the said “Contractor” from the demand under the terms
and conditions of an Agreement / Contract / Work Order dated

............................... made between WAPCOS and Contractor for .........cceccceeceeeneneneen... (herein after
called the said “Agreement”), of Security Deposit for the due fulfilment
by the said Contractor of the terms and conditions contained in the said

Agreement, on production for of a Bank Guarantee

................................. oNly), We ..ccovverereeceeerereeeceisveee e (N€rEINAfter  referred (indicate the name
of the Bank) to as “the Bank” at the request of M/s.......cccoovveiveiecerneececreennnne. (Contractor) do hereby
undertake to pay to the WAPCOS an amount not exceeding

......against any loss or damage caused to or suffered or would be caused to or suffered by the
WAPCOS by reason of any breach of the said Contractor of any of the terms and conditions
contained in the said Agreement.

2. W, ittt et st e b e e e (indicate the name of Bank)do hereby
undertake to pay the amounts due and payable under this guarantee without any demur merely on a
demand and without reference to the Contractor from the WAPCOS stating that the amount
claimed is due by way of loss or damage caused to or would be caused to or suffered by the
WAPCOS by reason of breach by the said Contractor of any of the terms or conditions contained in
the said Agreement or by reason of the Contractor’s failure to perform the said Agreement. Any
such demand made on the Bank shall be conclusive as regards the amount due and payable by the
Bank under this guarantee. However, our liability under this guarantee shall be restricted

to an amount not exceeding

3.  We undertake to pay to the WAPCOS any money so demanded not withstanding any dispute or
disputes raised by the Contractor in any suit or proceeding pending before any Court or
Tribunal relating thereto our liability under this present being absolute and unequivocal. The
payment so made by us under this bond shall be a valid discharge of our liability for payment
there under and the Contractor shall have no claim against us for making such payment.

4, W ettt et st s b e further (indicate name of the

Bank) agree that the guarantee herein contained shall remain in full force and effect during the period
that would be taken forthe performance of the said Agreement and that it shall continue to be
enforceable till all the dues of the DCI under or by virtue of the said Agreement have been fully
paid and its claims satisfied or discharged or till DCI certifies that the terms and conditions of
the said Agreement have been fully and properly carried out by the said Contractor and
accordingly discharge this guarantee. Unless a demand or claim in writing under this guarantee
has been received by us on .......cccooeeeevecveinnnnns , we shall be discharged from all liability under this
guarantee thereafter.
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D W, e e et further agree (indicate name of the Bank) that
the DCI shall have the fullest liberty without our consent and without affecting in any manner our
obligations hereunder tovaryany of the terms and conditions of the said Agreement or to
extend time of performance by the said Contractor from time to time or to postpone for any time
or from time to time any of the powers exercisable by the DCl against the said Contractor and to
forbear or enforce any of the terms and conditions relating to the said Agreement and we shall
not be relieved from our liability by reason of any such variation, or extension being
granted to the said Contractor or for any forbearance, act or omission on the part of the DCl or any
indulgenceby the DCI to the said Contractor or by any such matter or thing whatsoever which under
the law relating to sureties would, but for this provision, have effect of so relieving us.

6. This guarantee will not be discharged due to the change in the constitution of the Bank or the
Contractor.

7. We, lastly undertake not to (indicate name of the Bank) revoke this guarantee during its
currency except with the previous consent of the DCl in writing.

8.  This guarantee will remain in force until .......ccccocoeeeeeveenens All claims under this guarantee must
be made in writing and dispatched to us by Registered Post, Hand Delivery or by Courier against
acknowledgment.  Notwithstanding what is stated above, our liability under this guarantee
will be limited 1O (coooeeeieieeeceee e, Only).

Dated the ....... day of .......... 2022.
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5.14 FORM - L FORMAT SOLVENCY CERTIFICATE

Date: ...c.cceeeeerenenes

SOLVENCY CERTIFICATE

To

WAPCOS Limited
76-C, Sector 18, Gurugram — 122015 Haryana

Name of Work: Construction of 150 seated OBC hostels (Girls) under centrally sponsored PM-YASASVI
scheme at Kuchinda, Sambalpur

This is to certify that to the best of our knowledge and information that M/s .......c.cccevvreverennnee having
its registred office at .....c.ccceceevenennas and Head office at ....cccooveeenenee. , a customer of our bank is
respectable and can be treated as good for any engagement upto a limit of Rs. .................. /- (Rupees
........................... Only)

It is clarified that this information is furnished without any risk or responsibility on our part in any
respect whatsoever more particularly either as guarantor or otherwise. This certificate is issued at the

specific request of the customer for furnishing the same to you.

Signature of Branch Manager

Stamp
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5.15 FORM - M FORMAT GFR Rule 144 (xi)

Date: ...cccceevurvvnnes
UNDERTAKING
[Rule 144 (xi) in the General Financial Rules (GFRs), 2017]

| have read the clause regarding restrictions on procurement from a bidder of a country which
shares a land border with India; | hereby certify that this bidder is not from such a country or,
if from such a country, has been registered with the Competent Authority. | hereby certify
that this bidder fulfills all requirements in this regard and is eligible to be considered.

Date:

Place:

(Signature, name and designation of the Authorized signatory)

Name and seal of Bidder
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SECTION- VI

ANNEXURES
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SECTION 6 ANNEXURES

6.1 Annexure — | GUARANTEE BONDS

GUARANTEE TO BE EXECUTED BY THE CONTRACTOR FOR REMOVAL OF DEFECTS AFTER
COMPLETION

The agreement made this day of two thousand and
............ between S/o (hereinafter called the
GUARANTOR of the one part) and the WAPCOS LIMITED (hereinafter called the WAPCOS
of the other part).

WHEREAS THIS agreement is supplementary to a contract. (Herein after called the
Contract) dated and made between the GUARANTOR OF THE ONE PART
AND the WAPCOS of the other part, whereby the contractor interalia, under look to render
the work in the said contract recited structurally stable workmanship and use of sound
materials.

AND WHEREAS THE GUARANTOR agreed to give a guarantee to the effect that the said
work will remain structurally stable and guarantee against faulty workmanship, finishing,
manufacturing defects of materials etc.

NOW THE GUARANTOR hereby guarantee that work executed by him will remain structurally
stable, after the expiry of maintenance period prescribed in the contract for the minimum
life of ten years, to be reckoned from the date after the expiry of maintenance period
prescribed in the contract.

The decision of the Engineer-in-charge with regard to nature and cause of defects shall be
final. During the period of guarantee the guarantor shall make good all defects to the
satisfaction of the Engineer in charge calling upon him to rectify the defects, failing which
the work shall be got done by the WAPCOS by some other contractor at the guarantor’s cost
and risk. The decision of the Engineer in charge as to the cost payable by the Guarantor
shall be final and binding.

That if the guarantor fails to make good all the defects, commits breach thereunder then
the guarantor will indemnify the Principal and his successor against all loss, damage cost
expense or otherwise which may be incurred by him by reason of any default on the part of
the GUARANTOR in performance and observance of this supplementary agreement. As to
the amount of loss and / or damage and / or cost incurred by the WAPCOS the decision of
the Engineer-in-charge will be final and binding on the parties.

IN WITHNES WHEREOF those presents have been executed by the obligator and
by for and on behalf of the WAPCOS LIMITED on the day, month and year first above
written.

Signed sealed and delivered by OBLIGATOR in presence of:
1.
2.

SIGNED FOR AND ON BEHALF OF THE WAPCOS LIMITED BY_
in the presence of:

1.

2.
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6.2 Annexure — || PERFORMANCE SECURITY

FORM OF PERFORMANCE GUARANTEE
(To be submitted on Stamp paper of At least Rs.1000)

WAPCOS Limited,
76-C, Sector 18, Institutional Area
Gurgaon, Haryana-122015.

In consideration of (Employer’s name) (hereinafter referred to as
“the Employer”) which expression shall, unless repugnant to the context or meaning
thereof include its successors, administrators and assigns) having awarded to
(Contractor’s name

& address) (hereinafter referred to as “the Contractor” which expression shall unless
repugnant to the context or meaning thereof, include its successors, administrators,
executors and assigns) a contract, by issue of Employer’s Notification of Award No.

dt. and the same having been unequivocally accepted by the Contractor,
resultingintoa contract valued at Rs.(Rupees only)

for (name of work) (hereinafter called “the contract”) and the
Contractor having agreed to provide a Contract Performance Guarantee for the
faithful performance of the entire contract equivalent to Rs.
(Rupees

_only) (5 % of the said value of the Contract to the Employer).

We, (name & address of bank) (hereinafter referred to as "the Bank"
which expression shall, unless repugnant to the context or meaning thereof, include its
successors, administrators, executors and assigns) do hereby guarantee and undertake to
pay the Employer, on demand any or, all monies payable by the Contractor to the extent
of Rs. (Rupees only) as aforesaid at any time upto ___ without any
demur, reservation, contest, recourse or protest and/or without any reference to
the Contractor or court. Any such demand made by the Employer on the bank shall be
conclusive and binding notwithstanding any difference between the Employer and the
Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any other
authority. The Bank undertakes not to revoke this guarantee during its currency without
previous consent of the Employer and further agrees that the guarantee herein contained
shall continue to be enforceable till the Employer discharges this guarantee.

We the said Bank further agree that the guarantee herein contained shall remain in full
force and effect during the period that would be taken for the performance of the said
Contract and that it shall continue to be enforceable till all the dues of the Employer
under or by virtue of the said contract have been fully paid and its claims satisfied or
discharged or till the Employer certifies that the terms and conditions of the said Contract
have been fully and properly carried out by the said Contractor and accordingly discharges
the guarantee.

The Employer shall have the fullest liberty without affecting in any way the liability of the
Bank under this guarantee, from, time to time to extend the time for performance of the
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Contract by the Contractor. The Employer shall have the fullest liberty without affecting this
guarantee, to postpone from time to time the exercise of any powers vested in them or
of any right which they might have against the Contractor and to exercise the same at any
time in any manner and either to enforce or to forbear to enforce any covenants,
contained or implied, in the Contract between the Employer and the Contractor or any
other course or remedy or security available to the Employer. The bank shall not be
released of its obligations under these presents by any exercise by the Employer of its
liberty with reference to the matters aforesaid or any of them or by reason of any other act
or forbearance or other acts of omission or commission on the part of the Employer or any
other indulgence shown by the Employer or by any other matter or thing whatsoever
which under law would but for this provision, have the effect of relieving the Bank. The
guarantee shall not be affected by a change in the constitution of the bank or of the
employer.

The bank also agrees that the Employer at its option shall be entitled to enforce this
Guarantee against the Bank as a principal debtor, in the first instance, without proceeding
against the Contractor and notwithstanding any security or other guarantee that the
Employer may have in relation to the Contractor's liabilities.

We The Said Bank do hereby declare that we have absolute and unconditional power to
issue this guarantee in your favour under the Memorandum and Articles of Association
or such other constitutional documents of the Bank and the undersigned have full power to
execute this guarantee under the Power of Attorney / Post Approval
Authorization dated of the bank granted to him / us by the Bank. We the said bank do
hereby declare and undertake that your claim under the guarantee shall not be affected
by any deficiency or other defect in the powers of the bank or its officials and the
guarantee shall be deemed to have been issued as if the bank and its officials have all the
powers and authorization to give this guarantee on behalf of the bank.

We the said bank do hereby certify the genuineness and appropriateness of the Stamp
paper and stamp value used for issuing the guarantee. We the said bank do hereby declare
and undertake that your claim under the guarantee shall not be affected by any
deficiency or other defect in the stamp paper or its stamp value.

We the said bank do hereby declare that our payments hereunder shall be made to you,
free and clear of and without and deduction, reduction on account of any reasons
including any and all present and future taxes, levies, charges of withholding whatsoever
imposed or collected with respect thereto.

Notwithstanding anything contained hereinabove our liability under this guarantee is
restricted to Rs. _ (Rupees only) and it shall
remain in force upto and including and shall be extended from time to
time for such period as may be desired by M/s WAPCOS Limited to whom this bank
guarantee has been given.

Notwithstanding  anything  contained
herein

i) Our liability under this guarantee shall not exceedRs. (Rupees

ii) This bank guarantee shall be valid upto ;
and
iii) our liability to make payment shall arise and we are liable to pay the guaranteed
amount or any part thereof under this guarantee, only and only if you serve upon us
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a written claim or demand in terms of the guarantee on or before (indicate
a date twelve month after validity of Guarantee)

Dated this _day of at New Delhi.

6.3 Annexure — |1l ADVANCE PAYMENT BANK GUARANTEE

1.

FORM OF BANK GURANTEE BOND (IN LIEU OF SECURITY DEPOSIT)
Bank Guarantee
No.
(To be submitted on Stamp paper of At least Rs.1000)

Date:

In consideration of WAPCOS Limited, a company Registered under the Companies Act,
1956 having its registered office at Kailash, 5th Floor, 26 Kasturba Gandhi Marg, New
Delhi—110

001 (herein after called the “WAPCOS”) having agreed to exempt
IMI/S ettt having  its  Registered Office  at
....................................... (herein after called the said “Contractor” from the demand under
the terms and conditions of an Agreement / Contract / Work Order dated
............................... made between WAPCOS and Contractor for ......vevvvivciecccceenen.
(herein after called the said “Agreement”), of Security Deposit for the due fulfilment by
the said Contractor of the terms and conditions contained in the said Agreement, on
production of a Bank Guarantee for
..................................................................... oNnly),  WE e
(hereinafter referred (indicate the name of the Bank) to as “the Bank” at the request of
M/ttt (Contractor) do hereby undertake to pay to the
WAPCOS an amount not exceeding......ccccceceveeecceeecceeneniinnns against any loss or
damage caused to or suffered or would be caused to or suffered by the WAPCOS by
reason of any breach of the said Contractor of any of the terms and conditions
contained in the said Agreement.

W, ot e e (indicate the name of Bank) do
hereby undertake to pay the amounts due and payable under this guarantee without
any demur merely on a demand and without reference to the Contractor from the
WAPCOS stating that the amount claimed is due by way of loss or damage caused to or
would be caused to or suffered by the

WAPCOS by reason of breach by the said Contractor of any of the terms or
conditions

contained in the said Agreement or by reason of the Contractor’s failure to perform
the said Agreement. Any such demand made on the Bank shall be conclusive as regards
the amount due and payable by the Bank under this guarantee. However, our liability
under this guarantee shall be restricted to an amount not exceeding

We undertake to pay to the WAPCOS any money so demanded not withstanding
any dispute or disputes raised by the Contractor in any suit or proceeding pending
before any Court or Tribunal relating thereto our liability under this present being
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absolute and unequivocal. The payment so made by us under this bond shall be a
valid discharge of our liability for payment there under and the Contractor shall have
no claim against us for making such payment.

WE ettt further (indicate name of the Bank)
agree that the guarantee herein contained shall remain in full force and effect during
the period that would be taken for the performance of the said Agreement and that it
shall continue to be enforceable till all the dues of the WAPCOS under or by virtue of
the said Agreement have been fully paid and its claims satisfied or discharged or
till WAPCOS certifies that the terms and conditions of the said Agreement have been
fully and properly carried out by the said Contractor and accordingly discharge this
guarantee. Unless a demand or claim in writing under this guarantee has been
received by us on

............................... , we shall be discharged from all liability under this guarantee

WE, ot ettt ettt s e s further agree (indicate name of the
Bank) that the WAPCOS shall have the fullest liberty without our consent and without
affecting in any manner our obligations hereunder to vary any of the terms and
conditions of the said Agreement or to extend time of performance by the said
Contractor from time to time or to postpone for any time or from time to time any of
the powers exercisable by the WAPCOS against the said Contractor and to forbear or
enforce any of the terms and conditions relating to the said Agreement and we
shall not be relieved from our liability by reason of any such variation, or
extension being granted to the said Contractor or for any forbearance, act or omission
on the part of the WAPCOS or any indulgence by the WAPCOS to the said Contractor
or by any such matter or thing whatsoever which under the law relating to sureties
would, but for this provision, have effect of so relieving us.

. This guarantee will not be discharged due to the change in the constitution of the Bank
or the Contractor.

We, lastly undertake not to (indicate name of the Bank) revoke this guarantee during
its currency except with the previous consent of the WAPCOS in writing.

. This guarantee will remain in force until .......cccvvvvvvnnennen. All claims under this
guarantee must be made in writing and dispatched to us by Registered Post, Hand
Delivery or by Courier against acknowledgment. Notwithstanding what is stated
above, our liability under this guarantee will be limited to

Dated the ....... day of .......... 2020
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6.4 Annexure — IV SAFETY CODES

1.0

11

1.2

2.0

2.1

2.2

2.3

2.4

SAFETY CODE

INTRODUCTION

The purpose of the present document is to outline the minimum safety
requirements applicable to personnel, equipment and facilities during erection, pre-
commissioning and commissioning activities of OWNER / CONSULTANT Construction
Sites. Constructing safe structure and providing safe working environment to the
personnel is a vital factor in successful construction business. Safety and health are
as much as part of effective project planning and control as the cost, schedules,
procurement and quality. Indeed they are all closely interrelated. Productivity, safety
and quality can move forward in close proximity.

OBIJECTIVES

OWNER/CONSULTANT Site Management has following main objectives
regarding safety at site.

a) No Accident

b) To make the environment safe

c) No harm to people

d) Safetyis everyone’s responsibility
e) To make the job safe

GENERAL

These rules do not exempt the Contractor from statutory Health, Safety and
Environmental duties but are intended to assist in attaining a high standard of
compliance with those duties, in order to provide a safe and healthy working
environment.

OWNER/CONSULTANT will assist Contractors in any practical way to facilitate safe
working, and requires full co-operation in observing these rules.

The rules for Health and Safety specified herein are in no way intended to relieve the
Contractor from any obligation or liability under the Contract, nor is it intended to
relieve the Contractor of any of his legal obligations for the avoidance of accidents.

In all matters arising in the performance of the Contract, the Contractor shall conform
with all Statutory Regulations and By-Laws made with statutory authority by
Government Departments or by Local or other Authorities that shall be applicable to
the Works.
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2.5

2.6

2.7

2.8

3.0

3.1

3.2

4.0

4.1

5.0

5.1

The Contractor, in the performance of the Contract, shall not endanger the safety or
unlawfully interfere with the convenience of the publicin any manner.

The Contractor's representative on Site shall communicate details of these rules for
Health, Safety and Environment to all Contractors’ employees and to all
Subcontractors and Subcontractors’ employees employed on the Site.

The requirements of the Client/Owner's existing Site Rules/Regulations form part of
the Contract and in the case of conflict between the OWNER/CONSULTANT’S rules,
the highest standard shall be applied.

At the tender stage OWNER/CONSULTANT will require to see a copy of the
Contractor's policy, organization and arrangements for the Health and Safety at
Work. The Contractor shall submit complete documents Health and Safety
Questionnaire. Contractor shall deploy safety officer of adequate experience at each
work site or during each shift including Sunday/holiday with approval of EIC/Owner.

SITE HEALTH, SAFETY AND ENVIRONMENT INDUCTION

All personnel shall receive OWNER/CONSULTANT and Contractors’ site Health, Safety
and Environment induction before they commence work on site. The induction
shall comprise information on the various hazards which they may come into contact
with, instructions on the site emergency procedures, warning and alarm systems,
and permit to work system, first aid locations, welfare facilities, access routes and
project specific rules.

It is the responsibility of the Contractor to familiarize all new personnel to the Project
on the actual location of muster points, fire alarm points, first aid stations and the
like.

DEMARCATION

Construction personnel are restricted to the construction areas shown on the
Contract Drawings. Any personnel found on/in or interfering with the existing
works/plant, without permission, will be dismissed from site. Any work outside of
these areas may only be carried out with the written agreement of
OWNER/CONSULTANT.

Before any work is started on the site, the Contractor's representative shall report to
OWNER/CONSULTANT, who will confirm to the Contractor's representative, the
limits of the working area(s) and shall be informed of any special requirements
appertaining thereto.

ACCESS TO THE CLIENT’S FACILITIES/BUILDINGS

The Client’s Facilities, including the canteen/cafeteria and toilets shall not be
used by Construction Personnel.

145




5.2

6.0

6.1

7.0

7.1

8.0

8.1

8.2

9.0

9.1

9.2

9.3

9.4

Construction Personnel shall not enter any of the Owner’s building unless
escorted by a member of the OWNER/CONSULTANT’S staff (or working with prior
agreement to Owner’s Permit to Work System).

BEHAVIOR ON SITE

All Contractors' personnel shall treat everyone with respect and will refrain from any
sexually suggestive or abusive comments or behavior.

SMOKING, EATING AND DRINKING
Smoking, eating and drinking is allowed in designated areas.

DRUGS AND ALCOHOL

The possession or use of illicit drugs and alcohol on site is not permitted. Anyone
who is found, or suspected to be, under the influence of either will be removed from
site (subject to the Contractors’ disciplinary procedure).
Anyone taking prescriptive drugs shall advise their employer, in particular those drugs
that may impair their performance. Their employer may make arrangements to assign
them to more suitable work, but shall ensure that the
OWNER/CONSULTANT Construction manager is informed without delay.
PERMIT TO WORK SYSTEM

All construction works will be carried out under a permit to work system. It is
designed to protect personnel and plant and consists of an organized and predefined
safety procedure. It forms a clear record of all foreseeable hazards which have been

considered in advance of construction operations.

The identities of the permit “Issuing Authority” will be OWNER and the “Permit
Acceptor” will be the Contractor.

The following types of permits will be issued:

e C(learance Certificate - all other permits are invalid without this
Certificate, (this certificate can be used for general work).

e  Electrical Work Permit.

e  Confined Spaces Work Permit.

e  Excavations Work Permit.

e  Working at Height work Permit.

e Road Closure Work Permit.

Written requests for permits must be submitted to Owner at least twenty-four
hours in advance and the permits will be issued daily. Permits shall be given to

Safety Officers of the contractor, by representatives authorized by Owner in
approved formats.
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10.0 ACCESS, SITE PASSES AND SECURITY

10.1 Passes

10.2

All personnel and vehicles shall enter and leave the site via the entrance authorized for
construction personnel and traffic. Contractors' employees shall not enter any part
of the site other than for the purpose of carrying out the Works.

All personnel shall be issued with a site pass. The site pass must be carried (or
displayed on the pass holder's lapel) at all times. Details of all personnel requiring
site passes shall be submitted to OWNER/CONSULTANT at least seven working days
in advance of the planned start-on-site date. Site passes shall be submitted for
inspection on entering or leaving the site, or when requested for inspection by
OWNER/CONSULTANT or Security.

Loss of site passes must be reported immediately to Owner/Consultant. Lack of a site
pass may mean delay at the site entrance. Owner/Consultant shall not accept any
responsibility for lost time or costs incurred.

On completion of their assignment, or termination or their employment, all
personnel will return their site pass to Owner or Owner representative/ Owner
authorized personal.

Security

The security of Contractor's plant, tools, equipment, materials (including free issue
materials properly handed-over by Owner/Consultant) are the responsibility of the
Contractor. It is the Contractor's responsibility to satisfy themselves that the security
arrangements in existence on the site are adequate. The Contractor shall provide
any other security measure that he deems necessary for the control and security of
Contractor owned equipment and plant, including for free-issue plant and
materials, both within the site establishment area and the working areas on the site.

Owner accepts no liability for any loss, damage or deterioration to the Contractor's
plant tools equipment and materials.

Owner reserves the right to search at random all personnel, any Contractor's
employee, or employees of its servants, agents, Contractors or any vehicle entering or
leaving the site. Any package or container being taken into or out of the site may be
opened and inspected by security staff or any other persons authorized by
Owner/Consultant to make such a search or inspection.

It is the Contractor's obligation and responsibility to ensure that OWNER /
CONSULTANT right to search and inspect persons and property, extends to and is
brought to the attention of all his personnel.

Personnel shall give all possible assistance and make available any facilities
required to assist OWNER/CONSULTANT and the Police in pursuance of the
prosecution of any person(s) responsible for alleged malicious damage or loss to
the Works or existing installations.
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Owner shall not accept any responsibility for the loss or damage of personal effects.
The security and safekeeping of personal effects is the responsibility of each individual.

10.3  Construction personnel will not be admitted to the Construction Areas unless
they have undergone Owner/ Consultant’s induction, and received a security pass.
No Induction, No Pass, No Access to the Site

10.4 OWNER/CONSULTANT reserves the right to deny access to the Construction
Site/Areas and/or the Construction Car parks to any person, or vehicle.

10.5 Individuals may be excluded from and refused future entry to the Site and/or
Construction Areas for any breach of Safety or Security Rules, or exceeding the
speed limit (20 mph on roads leading to the site off the public highway and 5 mph
in the construction area).

10.6 No plant/skips waste or materials may leave the Construction Area without
the clearance of OWNER/CONSULTANT.

10.7 The taking of photographs on the site is prohibited.

10.8 Vehicles with children under the age of 16 years or animals onboard will not be
allowed access.

10.9 Visitors will only be allowed by appointment (two days’ notice to
OWNER/CONSULTANT is required). Visitors shall be accompanied by a member of
the Contractor’'s team (who has received Health, Safety and Environment
Induction) at all times. The visitor will have to obtain a visitor’s pass, and be
collected from and returned to the main gate.

10.10 Each Contractor will keep a daily register of who is on site. The register will record
name, pass number, time-in and time-out (records on time-clocks will not be
permitted). This information shall be used to check personnel (role call) in the event
of an emergency

11.0 PARKING, DELIVERIES AND VEHICLE PASSES

11.1  Contractors’ personnel shall not be allowed to park any vehicle on the main car park
or site. All contractors shall park in the Contractors’ Temporary Car Park.

11.2  The Contractor shall arrange transport between the parking area(s), the main site
gate and the Contractor's establishment and working areas if judged to be
necessary.

11.3  Vehicles used solely for transporting of tools and equipment may be allowed access
to the working area(s) for unloading/loading only.

11.4 Owners of vehicles parked illegally will have their car pass taken off them and
told to remove the vehicle from site. They may have their site pass withdrawn and

be refused further access to the Construction Site.

11.5 The Construction Areas will be restricted to construction plant and delivery vehicles.
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11.6

12.0

12.1

12.2

13.0

13.1

13.2

14.0

The speed limit on site is 10 mph on the approach roads leading to the site off the

public highway and 5 mph on the construction areas

SITE SUPERVISION

The Contractor must ensure that an employee of suitable seniority and authority,
with responsibility for Health and Safety, is always present on site during the
course of the works, to supervise and direct the Works and to receive and
implement instructions from OWNER/CONSULTANT. Seven days before
commencing works on site, the Contractor must notify OWNER/CONSULTANT of
the name of that employee.

All supervisory staff shall be made aware of their responsibilities for safety.
TRAINING, COMPETENCE OF EMPLOYEES AND NOTIFICATION OF HAZARDS

Each Contractor must ensure that all his supervision and employees have had
adequate safety training and are experienced to carry out their work safely,
prior to starting on site. Training should be continuous throughout a project and
should include regular toolbox discussions, (on site briefings at the start of each
working day/shift).

To this end, the Contractor must also ensure that specific hazards likely to be
experienced on the Site, whether notified to them or discovered by them, are
notified to their workforce together with any precautions to be taken and local
rules to be observed. Similarly, such hazards should be notified to their
Subcontractors and, where discovered by them, to OWNER/CONSULTANT.

Where particularly severe or unusual hazards may arise on site,
OWNER/CONSULTANT reserves the right at no additional cost to request
Contractors’ employees to attend special safety training and instruction sessions,
whether carried out on site or externally. OWNER/CONSULTANT also requires
Contractors’ employees to undergo specified induction safety training. These
aspects should be checked prior to submission of Tenders or execution of
the works.

METHOD STATEMENTS

14.1 Contractors shall submit Safety Method Statements

e  Excavation works.

e Lifting operations, as specified.

e Entryinto confined spaces.

e  Working at height.

e Installation of pre-cast concrete planks.
e  Pre-cast concrete structure.

Safety method statements must also be submitted for activities which have been
identified as being of significant risk during the risk assessment process and activities
selected by OWNER/CONSULTANT.
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14.2 All Safety method statements must be submitted to OWNER/CONSULTANT at least
seven days before planned commencement of the works.

14.3 The Safety method statement shall detail:

e Thejobto be undertaken.

e  The individual activities required to complete the job.

e Theindividual trades/disciplines involved in each activity.

e Plant, equipment and tools be used in each activity.

e The Name(s) of the Supervisor(s) for each activity.

e  The Name of the person in overall charge of the job.

A detailed description of how the work will be done including control
measures and procedures to complete each activity and the overall job safety.

14.4 Compliance with the contents of the safety method statement shall be monitored
on a daily basis and addressed during Contractors’ safety management meetings.

14.5 The Contractor must ensure that employees executing the works are fully briefed and
are made aware of the details within the approved Safety Method Statements,
prior to starting the task, this includes highlighting hazards associated, associated
risk assessments and reduction measures.

15.0 RISK ASSESSMENTS

15.1 Contractors will be required to produce risk assessments for all works under their
control.

The risk assessment shall be submitted as part of the Safety Method
Statement to OWNER/CONSULTANT at least seven days before the job
commences, and include the following information:

¢ |dentification of all hazards applicable to significant risk activities.
e Details of measures in place to control the risk.
e Justification that the existing control measures are adequate or if not, a
detailed action plan on how the risk(s) shall be controlled.
15.2  The use of Generic Risk Assessments is only acceptable if they follow the logical
progression of the method statement and that specific operation, otherwise,

task specific risk assessments will be required.

15.3 All risk assessments must be communicated to the workforce who will be
responsible for undertaking the work.

16.0 COMPLIANCE WITH STATUTORY REGULATIONS
16.1 Contractors shall carry out their work in accordance with statutory legislation.
It is the duty of the Contractor to have knowledge of all relevant legislation and take

account of it in the planning and execution of the work on OWNER/CONSULTANT’
Sites.
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17.0 INFORMATION TO BE PROVIDED AND POSTED

17.1  Contractors shall have in place, and issue to OWNER/CONSULTANT the following
documents or information prior to commencement of their work, (where detailed
within these rules):

17.1.1 Safety, Health and Environmental Policy.

17.1.2 Employer's Liability Insurance Certificate.

17.1.3 A detailed Health, Safety and Environment Plan, compliant with the project
plan developed by the Planning Supervisor and/or Principal Contractor.

17.1.4 Work Method Statement Lifting Studies.

17.1.5 COSHH Procedures and Assessments.

17.1.6 Noise Proceduresand Assessments.

17.1.7 Name of the individual appointed as the Site Safety Supervisor/Advisor.

17.1.8 Test certificates and examination for lifting gear, plant and appliances to be
used on site. (Duplicates to be provided for OWNER/CONSULTANT's
records.)

17.1.9 Drawings and calculations relating to false work, designed scaffolds, ground
works and supporting temporary works.

17.1.10Details of young persons to be employed on site.

17.1.11Information relating to hazards associated with plant, operation and

materials used in the orks.

17.1.12Proof of training for all personnel engaged in the works.

17.1.13Daily Labour Returns.

17.1.14Monthly Return of Accident Statistics to submitted OWNER/CONSULTANT
Format (Nil returns required).

17.1.15 Personal Injury Report to submitted to OWNER/CONSULTANT format (all
injuries, however minor to be reported). OWNER/CONSULTANT may
request a detailed investigation into an accident. OWNER/CONSULTANT’
decision on which incidents require detailed investigation is final.

17.1.16Dangerous Occurrences, Incidents, Damage to Equipment and/or Property
report to be submitted to OWNER/CONSULTANT format.

17.1.17All entries/records of accidents entered into the Contractor's Accident Book
shall also be copied into OWNER/CONSULTANT" Accident Book by the

Contractor.
17.1.18Copies of all Statutory Registers to be submitted weekly to
OWNER/CONSULTANT.

17.1.19Copies of the Contractor's Safety Officer/Advisor's reports of their findings on
site visits/inspections.
17.2 Accidents, Incidents, Dangerous Occurrences and Notifiable Diseases
17.2.1 Accidents/Incidents/ Dangerous Occurrences/Near Misses

All accidents/incidents/dangerous occurrences/near misses must be notified to
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OWNER/CONSULTANT immediately, and a report prepared.

For reportable incidents, a copy the report to the Authority must be submitted to
OWNER/CONSULTANT on completion but no later than two calendar days after the
accident.

17.2.2 OWNER/CONSULTANT reserves the right to decide which accident, incidents or
minor injuries shall be Investigated, and to what extent/format/contents of
any investigation.

Note: All such notification or reports to OWNER/CONSULTANT do not
release the Contractor of his statutory duties to report such matters to the
Authorities by the quickest possible means (viz, telephone, fax and e-mail)
immediately following the incident/accident.

18.0 PERSONAL PROTECTIVE EQUIPMENT/CLOTHING

18.1 All personnel on OWNER/CONSULTANT’ site must wear as a minimum safety helmet,
hi- vis vest, safety glasses and protective footwear. Additional personal protective
equipment may be required dependent on the tasks being undertaken or as dictated
by the risk assessment.

18.2 Contractors shall provide all necessary personal protective clothing and equipment for
their employees and renew as necessary. Records of the issue of such equipment
must be maintained for inspection by OWNER/CONSULTANT.

18.3 The Contractor shall:

e Provide personal protective equipment which is comfortable and fit for purpose.

e  Maintain and clean personal protective equipment.

e Replace free of charge defective, broken or lost personal protective equipment.

e Provide storage for personal protective equipment when not being used.

e Ensure that personal protective equipment is properly used.

e  Give training, information and instruction on its use to employees.

e Ensure that all personnel wear suitable clothing at all times (no shorts, no
sports shirts and no colours that may invite aggression - HSE “Keep Your Tops
On” is enforced).

¢ OWNER/CONSULTANT reserves the right to direct the contractor to
change/replace personal protective equipment if they determine that it is
unsuitable or inadequate for its proposed use.

19.0 SUBSTANCES (Control of Substances Hazardous to Health — COSHH)

19.1 Substances hazardous to health must be identified prior to taking them onto site and,
if they cannot be substituted or eliminated, assessments stating how the
substances will be controlled and what precautions will be introduced must be
carried out and recorded in writing by a competent person.  This assessment must
be communicated to, and understood by, the members of the workforce who are
likely to come into contact with the substance(s). A copy of all assessments should
be submitted to OWNER/CONSULTANT.
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19.2 Hazardous su b stances may only be brought to site with OWNER/CONSULTANT’

19.3

19.4

20.0

20.1

20.2

21.0

211

21.2

22.0

22.1

23.0

23.1

permission. They shall be kept to a minimum and must be stored in secure,
appropriate containers with the contents clearly labelled. The containers must be
stored in a secure area, preferably quarantined from the main stores areas, with
suitable warning notices and signage posted.

Hazardous materials must not be allowed to discharge into natural
watercourses or drainage systems.

All hazardous material waste must be kept separate from normal waste and be
disposed of in a specialist disposal facility.

NOISE

When any operation of a Contractor is likely to expose any employee on site to an
average noise level of 85 dB(A) and above, an assessment shall be carried out, by
the Contractor, and records maintained for OWNER/CONSULTANT’ inspection. In such
circumstances, the Contractor must keep stocks of adequate ear defenders or other
suitable hearing protection.

In addition to the foregoing, noise must be kept to a minimum at all times and
must not exceed acceptable and/or locally specified rules and conditions relating to
noise imposed by the Contract. Due regard must always be given to noise levels,
and their effects on the local community and persons not involved in the operations.
Permissible times for noisy work operations, and other restrictions, may be imposed
by the Local Authority.  Contractors receiving Notices or Prohibition Notices under
the related legislation must notify OWNER/CONSULTANT of such Notices.

FIRST AID

All Contractors shall provide or ensure that they are provided with, such equipment
and facilities as are adequate and appropriate in the circumstances for enabling
first-aid to be rendered to any of their employees if they are injured or become ill
at work.

No work shall commence on site until Contractors have trained first aid personnel
on site.

Contractor at all times during execution, shall station at site an emergency vehicle
without any extra cost or claim.

TOOL BOX TALKS

Tool Box Talks will be implemented by all Contractors. The agenda for these talks
will be agreed with OWNER/CONSULTANT prior to the commencing of work.

HEALTH, SAFETY AND ENVIRONMENT INSPECTIONS/HEALTH, SAFETY AND
ENVIRONMENT ADVISORS

The OWNER/CONSULTANT Health, Safety and Environment Engineer/Advisor will visit
the sites and carry out Site Safety Inspections. Contractors must co- operate in

these inspections. Whenever Contractors’ own Health, Safety and Environment
Advisors visit site they must report their arrival and departure to the
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OWNER/CONSULTANT’ Senior Representative, and provide a report of their findings
and any necessary corrective action to be undertaken.

23.2 Contractors on the project must provide a full-time site based Health, Safety
and Environment Advisor, when the intensity of the work requires or at the request
of the OWNER/CONSULTANT.

23.3 Contractors who do not have full-time site based Health, Safety and Environment
Advisors, shall ensure that their Health, Safety and Environment Advisor visits site
once per week as a minimum.

23.4 Appointment of Health, Safety and Environment Supervision

The Contractor shall appoint safety supervision. The name of each appointee, together
with evidence of his or her competence to carry out the requirements of the role,
shall be submitted to OWNER/CONSULTANT for their approval.

24.0 HEALTH, SAFETY AND ENVIRONMENT MEETINGS

24.1 Health, Safety and Environment will form part of the agenda at all Site Progress
Meetings.

The Contractor’s Safety Advisor may be asked to attend these progress
meetings.

24.2 Once per month OWNER/CONSULTANT’ Resident Construction Manager shall convene
a Health Safety and Environment Meeting of all Contractors.  Attendees at the
meeting shall be all Contractors’ Safety Advisors and Site Managers.

25.0 HEALTH, SAFETY AND ENVIRONMENT COMMITTEES AND SAFETY
REPRESENTATIVES

25.1 OWNER/CONSULTANT encourages the workforce to nominate Safety Representatives
as a way of improving communication on Health, Safety and Environment issues.
Wherever Contractors’ Safety  Representatives have been appointed,
OWNER/CONSULTANT must be informed of their appointment in writing.

26.0 HOUSEKEEPING
26.1 Contractors are expected to carry out their work in a clean, safe and orderly manner.

26.2 Dust shall be kept to acceptable levels for the work being carried out. Waste
materials and rubbish shall be cleared up as the work progresses and not left to
introduce a safety hazard for other personnel engaged on the works.

26.3 Construction waste should never obstruct emergency exit routes, Firefighting
equipment, emergency alarm call points or other emergency facilities.

26.4 From time to time as judged necessary, at the expiration of the contract, or when
instructed to do so by OWNER/CONSULTANT, the Contractor shall undertake to
clean and tidy his areas of occupation and work to the satisfaction of
OWNER/CONSULTANT.Should the Contractor fail to do this, OWNER/CONSULTANT
reserves the right to remove all offending materials and debris and to deduct the

154




cost of this operation from the Contract Price. OWNER/CONSULTANT accepts no
responsibility for any materials and/or tools which may be removed during this
operation.

26.5 The Contractor must ensure that the following requirements are strictly enforced:

e Ample provision of refuse bins for all rubbish including organic waste such
as food scraps, etc.

e Daily clearance of all such bins to the area designated for this discharge.
e No discharge of deleterious matter such as oils or other industrial waste.

26.6 All site offices, toilets, eating facilities, changing rooms, drying areas, stores, etc,
which are the responsibility of the Contractor, shall be cleaned daily as a minimum
by the Contractor. These facilities shall be checked for vermin on a two weekly Rota.

27.0 FIRE PREVENTION

27.1 Before welding, flame or arc cutting of metals, or other processes involving heat
or naked lights are permitted, a fire risk assessment shall be carried out by the
contractor and arrangements agreed with OWNER/CONSULTANT who will issue a
Permit to Work.

27.2  Contractors shall familiarize both themselves and their employees with the fire
safety arrangements, fire alarms, means of escape and emergency evacuation
procedures.

27.3 Before leaving the premises and site, contractors shall ensure that naked lights
and other ignition sources have been extinguished and electrical apparatus, where

practicable, switched off and/or disconnected.

27.4 Contractors shall store Highly Flammable Liquids and Liquefied Petroleum
Gases in a manner approved by OWNER/CONSULTANT.

27.5 OWNER/CONSULTANT fire protection equipment shall only be used in an
Emergency. Fire extinguishers/fire blankets for use when carrying out hot work shall
be provided by the Contractor.’

28.0 REMOVAL OF WASTE FROM CONSTRUCTION SITES

28.1 The removal of waste shall only be undertaken by Licensed Waste Carriers.

28.2  Where there is any doubt of the composition of excavation spoil, it must be analyzed
before it is removed from site.

28.3 Evidence of compliance shall be submitted to OWNER/CONSULTANT prior to the
removal of any waste from site.

28.4  Controlled waste is any kind of household, industrial or commercial waste.  This
includes, for example:
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e  Scrap metal.

e Building, construction, demolition and excavation waste, including waste from
any repair or renovation.

e  (Clinical waste.

e Anything which is unwanted because it is surplus, broken, worn out,
contaminated or spoiled in some other way.

Controlled waste disposal must be managed via a chain of transfer notes,
maintained by the contractor and readily retrievable for OWNER/CONSULTANT’
inspection.

29.0 EXCAVATIONS AND OPENINGS

29.1 No excavation work shall be commenced by the Contractor unless a valid excavation
permit has been issued. = The Contractor shall have on site at all times while
excavation work is being carried out, detection equipment which meets the latest
technology.

29.2  Prior to the start of any excavation, OWNER/CONSULTANT shall be consulted and
the presence of overhead and buried service records shall be checked. Where “live”
services are present, hand excavation must be carried out until the location of the
service has been identified, recorded and made safe.

29.3 The Contractor must erect suitable solid edge protection (i.e., double handrails)
around excavations or openings.  During the hours of darkness any excavations,
openings or obstructions near or on roadways and walkways must be indicated by a
sufficient number of warning lamps.

29.4 The sides of all excavations should be properly shored, battered or stepped to
prevent collapse. No excavation work shall commence unless there are
adequate resources present to ensure the stability of the excavation. Excavations
shall be inspected prior to, or re-commencement of the work to ensure the
excavation is still in a safe condition.

29.5 All excavations shall have a proper ladder access point provided.

29.6 Spoil from excavations must be piled at least 1m from the edge of the hole.

29.7 Vehicular traffic shall be restricted from the edges of excavations, to prevent
possible collapse.

30.0 ELECTRICITY

30.1 All Contractors must provide their own electrical power supplies or as per Technical
ITB.

156




30.2 Contractors must not interfere with or work on any of, the Client’s electrical
installations or equipment without written consent.

30.3 Where Contractors have to work in the vicinity of electrical equipment, they must carry
out a risk assessment prior to commencement of any works.
ALL EQUIPMENT MUST BE TREATED AS “LIVE” UNLESS ISOLATED/LOCKED OFF
AND TAGGED.

30.4 Repair or installation of any electrical equipment must only be carried out by a
competent qualified electrician.

30.5 The electrical supply to powered hand tools must not exceed permissible volts, centre
tapped giving appropriate volts to earth. Where this is not possible, due to the type
of tool being used, the approval of OWNER/CONSULTANT must be sought in writing.

Electrical lighting for use in confined spaces must not exceed 24 volts (and be
explosion proof where applicable). Powered hand tools used in confined spaces
should, where possible, be air operated.

30.6 Contractors requiring to install temporary electrical supply equipment shall submit
a temporary electrical supply procedure to OWNER/CONSULTANT for approval.
The procedure shall, where necessary, cover installation of 380/440 volt system,
installation of

110volt system, lighting system, welding equipment installation, inspection testing
operation and maintenance of temporary electrical systems.

30.6.1 Distribution Boards - Semi-permanent or Long Term

These should be accommodated in weatherproofed locations and be so
arranged, if possible, that they will not need to be moved during the Contract.
They should be proofed against interference or unauthorized operation and they
should be large enough to accommodate all the necessary apparatus required. Each
circuit should be clearly labeled and a circuit diagram should be located at each
board.

30.6.2 Distribution Boards — Temporary

These are usually small portable panels or boards containing two or three socket
outlets. They must be of robust construction, preferably all-insulated and should be
supplied by heavy duty flexible cables, these cables shall not be spliced. Socket
outlets, plug connectors and cable couplers should comply with High Standards or
equivalent industry standard.

30.6.3 Distribution Cables

These cables run from the main distribution boards to the local distribution boards
throughout the site.

The cables will normally be multi-strand multi-core armored PVC cables but, in certain
cases, may take the form of Mineral Insulated Copper Clad (MICC) cables. The latter
type should be sheathed with PVC.
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The installation must be so arranged as to prevent the need for long trailing cables.
Socket outlets should be located as near the working point as possible.

Power and lighting circuits should be kept separate.

A full record should be made of all parts of the installation and should be kept up to
date when alterations or extensions are made.

30.6.4 Underground Cables

Cables may be provided by the Contractor and laid underground or overhead to
connect the supply or metering point to the semi-permanent site distribution boards.

The cables must be suitable for the duty and loading expected, e.g., armored PVC
cables. The cables should be buried at a safe depth or taken from a height so as not to
obstruct the movement of persons and vehicles and their routes clearly marked both
on the site and on the site plans.

The cables should be properly terminated and be provided with efficient circuit
protection. Cable routes should be so arranged that the minimum of obstruction is
caused. The cable should be treated with care and given the same supervision and
protection as other cables.

30.7 No temporary electrical supply shall be installed or modified without the agreement
and approval of OWNER/CONSULTANT.

30.8 Any tool, plant or equipment exceeding 110 volts (55v to earth) shall be connected to
an earth leakage circuit breaker (ELCB).

31.0 WORKIN CONFINED SPACES
31.1 All work in confined spaces must be covered by a safety method statement.

Safety method statements for work in confined spaces should include
arrangements for the following as a minimum:

e Issue of a permit to work

e Work scope and method.

e Nominated Supervisor.

e Tally man.

e Rescue procedures and equipment.

e Training.

e Tools and equipment to be used, including low voltage or pneumatic.
e Lighting requirements, including standby/emergency.

e  Explosion proof fittings.

e Low voltage or pneumatic tools.

e Ventilation.

e  Access.

e Bonding to prevent both electrical shock and static discharge.
e Work cycles, to reduce risk of heat exhaustion.

e Fire safety and extinguisher requirements.
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31.2 Contractors shall not enter or commence work in any excavation, tank, vessel,
pipe or chamber or other enclosed space, until a valid permit to work has been
issued. Where Contractor’s operations result in a dangerous atmosphere arising
during the monitoring of the work activity, the permit to work issuing authority must
be informed and all personnel removed from the area.

No new activity shall be introduced into a confined space without the
permission and signed approval of the permit to work issuing authority.

Whilst work is ongoing within a confined space, the Contractor will be required to
provide a trained standby/tally man.

31.4 All personnel who have to enter confined spaces must have undertaken the training
appropriate to this task.

32.0 MOBILE CRANES

32.1  All cranes (including piling rigs, fork lift trucks, mobile elevated work platforms, hand
lorries and similar equipment), whether owned by the Contractor or hired, must carry
relevant test certificates and thorough examination reports, together with the
manufacturer’s handbook. Copies of this documentation must be submitted to
Owner/Consultant prior to commencing work.

32.2 Only persons who are certificated as competent and authorized shall be allowed to
operate cranes. The Contractor must be able to prove the competence of their
employees to operate such equipment prior to its use.

32.3 Crane operators or other competent persons must carry out daily inspections and
enter these in the crane register. Failure to maintain the register properly may lead
to suspension of operations. This obligation is the responsibility of the crane hirer
when he is supplying the crane and the operator. In addition, the Contractor will
implement a regular inspection and maintenance programme to ensure that all
components of the lifting device are in good condition.

32.4 Travel routes for cranes and crane standing must be agreed with OWNER/CONSULTANT
in order to avoid such things as overhead lines and other structures, underground
services, excavations, made up ground, etc. Load spreader pads of sufficient size
and thickness area, and of suitable material, e.g., metal plates, timber, etc, are to be
placed under each outrigger foot, before all crane lifting operations are allowed to
commence.

32.5 Crane duty charts (Load Radius Tables) must be displayed on or be available in the
crane for easy reference. In addition, crane manufacturers’ rigging/de-rigging
instructions must be available on site. During rigging/de-rigging of jibs/booms,
provision must be made to support sections/either side of rigging points, from below,
utilizing tightly packed blocks.

32.6 All cranes shall be fitted with:

e Areverse warning audible alarm.
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Load radius indicator.
Automatic safe load indication.
Crane hooks with safety catches. All of which must be serviceable.
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32.7 All lifting equipment accompanying the crane shall comply with the requirements
of lifting regulations.

32.8 The assembly, rigging and de-rigging of any crane components, including fly jibs,
shall only be done under the supervision of a competent lifting supervisor. An
approved risk assessment, together with the manufacturers’ rigging/de- rigging
instructions must be in place covering rigging activities for the equipment.

32.9 Every Contractor involved in lifting operations with a crane (including a piling rig)
or mobile crane shall appoint, in writing, a lifting supervisor to oversee all lifting
operations.

32.10 No crane shall travel with a suspended load.

32.11 Outriggers, when installed, must always be used.

33.0 LIFTING OPERATIONS

33.1 A Lifting Study and Safety Method Statement must be prepared for all heavy lifts
exceeding 10 tons, or of a complex nature, e.g., tandem lifts or as specified by the
Construction Manager (or  the Rigging and Lifting Supervisor) and submitted to
OWNER/CONSULTANT for review.

33.2 Every lifting operation must be properly planned by a nominated, competent person.
33.3 Every lifting operation shall be appropriately supervised.
33.4 Allslinging and rigging of loads must be carried out by competent personnel.

33.5 Clear communications between the «crane operator and the person
responsible for controlling the lift must be established.

All statutory Inspection Reports/Certification/Documentation and proof of the
driver’s training shall be photocopied and handed to OWNER/CONSULTANT prior
to the setting up of the crane. Certification for lifting equipment to be used in the
lift shall be identified and cross checked with the item of plant

34.0 STEELERECTION

34.1 The weight of each component in excess of 500 kg shall be clearly marked upon it.
34.2 Erectors must be fully informed of the correct erection sequence, by their supervisor,
prior to each stage of work commencing.

34.3 Vertical access provision should, whenever possible, be fixed to the steel before it
is lifted into position. Where this is not possible permanent access, ie, stairways
or permanent metal ladders, shall be installed as early as possible.

34.4 Where horizontal access along structural members is required, as much work as
possible must be completed before the steel is lifted into position. This includes:

Fixing of handrails or posts for securing steel wire ropes to be used in conjunction
with safety harnesses or inertia reels.
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35.0

35.1

35.2

35.3

35.4

35.5

The fixing of scaffold tubes (needles) to the lower flange of an I-beam to allow a
working platform to be erected.

Where scaffold tubes (needles) are used they shall not support a working platform
wider than three boards, or one lightweight staging without being “picked up”.

Where no ladder access, permanent stairway, etc, leads onto working platforms,
as described above, employees must use man riding baskets or mobile elevated
work platforms as far as reasonably practicable to access working areas.

SCAFFOLDING

All scaffolding must be of good quality, be erected in compliance Good Practices for
Access and Working Scaffolds, and special scaffold structures in steel. In addition to
the main guard rail, an additional guardrail is required such that the gap between the
toe-board and main guardrail does not exceed 470mm and all boards must be secured,
without causing a tripping hazard.

All scaffolding shall be erected, modified and inspected by qualified competent
scaffolders.

Where materials are to be positioned on scaffolding the Contractor’s supervision
must ensure that the scaffolding is not overloaded.

Before use, scaffolding shall be inspected by an authorized Scaffold Inspector
who shall complete a “scaffold tag” and secure it in a prominent position at the
base of all ladder access points. The scaffolding tag will clearly show the following
information as a minimum:

e  Location.
e  Reference number.

e Requested by.
e Access Scaffold Classification.
. Maximum distributed load/working

lift.

e  Maximum number of working lifts to be used simultaneously.
e Date erected.

e Erected by.

e Inspected by.

Scaffolds shall be inspected at weekly intervals or after storms by the authorised
Scaffold Inspector who shall sign and date the “Scaffold Tag” after each inspection.
Scaffolding not considered safe shall have the Scaffold Tag withdrawn and

a prominent “DO NOT USE” sign displayed.

35.6 A scaffold register shall be maintained by the authorized Scaffold Inspector.

This shall contain:
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35.7

35.8

35.9

35.10

35.11

35.12

35.13

35.14

35.15

35.16

36.0

36.1
36.2

e Date of first and subsequent weekly inspections.

¢ Individual identifications of all scaffolds which shall be cross-referenced to the
Scaffold Tag identity number.

e Clear name and signature of the authorized Scaffold Inspector against
each separate scaffold inspected.

No scaffold may be erected which impedes normal access or can be accidentally
struck by moving plant without prior consultation with OWNER/CONSULTANT to
ensure that a safe system of work is in place.

Contractors are not permitted to erect or carry scaffolding near live overhead
electrical cables, or equipment because of the danger of tubes making accidental
contact with electrically charged apparatus.

If there is any doubt about the security of any anchorage, suspension points
or ties for a scaffold, e.g., strength of existing buildings/structures, or those
under construction, OWNER/CONSULTANT must be consulted before proceeding
with erection.

All scaffolds must be provided with suitable access. Where ladders are used for this
purpose they must be of adequate length and properly secured by lashing or fixing
to prevent displacement.

Action shall be taken to warn personnel against using partly erected or dismantled
scaffolds.

A prominent “DO NOT USE” sign shall be clearly displayed.

OWNER/CONSULTANT shall approve the sitting o f the scaffold material
racks/compounds.

Mobile tower scaffolds shall not be constructed with a height greater than 3 times
the minimum base width and shall only be used on level ground. Towers shall only
be erected by trained personnel.

In addition to weekly inspections, wooden scaffold boards shall be subject to a
monthly inspection to ensure wood has not rotted or been subject to insect damage

The Contractor shall ensure that the system of work employed for the erection
and dismantling of scaffolding shall not expose the Scaffolders to any risk.

All scaffolding must be erected and dismantled to the requirements laid down in
the current regulations and guidance notes and to the requirements of
OWNER/CONSULTANT.

LADDERS/STEPS

Ladders must be in good condition and free from defects, i.e., broken rungs, split stiles.
Ladders must not be painted.




36.3 Ladders must:

e Be securely fastened at the top.

e  Be properly positioned at the base.

e Extend at least 1m (5 rungs) above the working platform.

e Beatan angle of 300mm out for every 1.2m vertical drop.
36.4 All steps used on the project Site.

36.5 Only one person must be allowed on a set of steps at any one time.
36.6 Persons must work with a set of steps of the appropriate height for the task.

36.7 The top rung of the steps must be kept at waist height, no work to be carried out
above this height on steps.

36.8 Ladders are to be used as a means of access not as a working platform except for
light, minor or one off activities. Then the person must wear a harness and tie- off
to a suitable anchorage whilst carrying out the minor task.

37.0 FALL PROTECTION

37.1 Depending on the task and the risks, harnesses and appropriate
anchorages/running lines will be used for activities carried out above a height of 2
meters.

37.2 Fall protection equipment shall be subject to regular inspection by a competent
person, and a register maintained for OWNER/CONSULTANT’ inspection.

37.3 During the execution of work at height, where it is not practicable to work from
within a standard working platform with double handrail and toe boards (for
example erection of structural steelwork, installation of roof components, etc), safety
netting capable of catching a falling person must be installed as far as reasonably
practicable.

37.4 The provision of safety netting does not relieve individuals from utilizing fall
protection devices during the execution of the works.

37.5 The safety nets should be manufactured to Indian Standard and erected in
accordance with good practices by a competent person.

37.6 The safety nets must bear a label stating the normal size of the net; the
date of manufacture, the deflection at the centre of the net during the prescribed
test and the maximum distance below the working height for which the net is
designed to be used.

37.7  Test certificates must be provided for all safety nets, which will state the breaking
strength of the net and provide details of the drop test carried out.

37.8 All safety nets must be periodically tested at intervals not exceeding three months
— and records of these tests must be retained.

37.9 A formal inspection of safety nets must be carried out weekly to check for damage,
logse ties,_changes in anchorage points, etc, _Records of these inspections must also
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38.14

39.0

39.1

be retained.
MOBILE ELEVATED WORK PLATFORMS

The term Mobile Elevated Work Platform (MEWP) covers the following types of
equipment:

e  Scissor lifts.
e Telescopic booms or jibs.
e Articulating and telescopic boomes.

Anyone who is to operate a MEWP must be competent and have received formal
training accredited by manufacturer.

Prior to any MEWP being used on site, a formal risk assessment must be carried out
to identify any potential hazards which may exist as a consequence.

Whilst working within the platform of a MEWP, all personnel must wear a safety
harness which is attached to a secure anchorage point within the platform.

Before commencing work from a MEWP, the surrounding area should be cordoned-
off to prevent personnel straying into a potentially hazardous area.

The Safe Working Load specified on the MEWP must not be exceeded.

If the MEWP has been manufactured with outriggers or stabilizers, they must always
be deployed.

Prior to commencing work, ground conditions must be checked to ensure that the
ground bearing capacity will not be exceeded by the loading from the MEWP. Where

required, spreader plates shall be used to distribute the loading.

The MEWP shall only be permitted to travel with the platform occupied and/or
the boom extended if it is within the machine’s specified operational capabilities.

MEWP shall not be used as a jack, prop or support.

MEWP shall not be used as a crane or lifting device.

MEWP shall not be used primarily for the transport of goods or materials.

MEWP shall not be used in wind speed exceeding 30 mph (12.5 m/s).

All MEWPs must be subjected to a regular maintenance and inspection regime, which
as a minimum will require weekly inspections by a competent person and a thorough
examination every six months.

CONTRACTORS’ TOOLS AND EQUIPMENT

All Contractors’ tools and equipment must be fit for purpose. Tools should be CE
marked.
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40.0

40.1

40.2

40.3

Guards and electrical trip switches must work effectively and must not be removed or
by- passed.

All tools shall be of good quality and maintained in a safe working condition.
Homemade tools are not permitted.
The Contractor shall provide suitable storage with suitable racks and bins for storing
tools and equipment.

All temporary construction leads, lighting and portable electric tools shall be of
appropriate volts.

The Contractor shall nominate or employ the services of a competent qualified
person to inspect and tag electrical power hand tools, transformers, distribution
boards, extension cables, etc, on an at least a threemonthly basis (PAT testing). The
tag shall display name, signature of the individual inspecting the tool and date of
inspection.

The Contractor shall keep, on site, a register of all electrical power hand tools in use.
The register shall detail:

¢ Individual identity number of the tool.

¢ Name, signature and company of the qualified electrician carrying out the

inspection.

e  Date of inspection.

¢ Maintenance and Inspection schedule.

e Remarks on condition of tool and whether repaired or withdrawn from use.

No electrically powered hand tool shall be used unless it is tagged with a current
“INSPECTION” tag.

All electrical leads must be connected to the power source through standard
industrial waterproofed plugs and sockets, which shall be in good condition.

MECHANICAL PLANT AND EQUIPMENT
Mechanical plant and equipment is defined as:

e  Earthmoving plant.
e Road making plant and equipment.

e  Concrete batching plant and mixers.
e Forklift trucks.
. Miscellaneous plant, including generators and compressors.

e Mobile elevating work platforms (e.g., star- lift, cherry picker, etc).

All items of mechanical plant transported to the project shall be in a safe and
sound condition and shall be properly maintained. Emissions shall be to acceptable
limits and no smoke shall be discharged.

A programme of regular, preventative maintenance shall be established by the
Contractor, as per the manufacturer’s handbook, to ensure that all plant equipment
is systematically inspected, maintained and repaired as necessary.

40.4 The preventative maintenance programme and the Contractor’s employee responsible
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41.3.5

41.3.6

41.3.7

for taking the action shall be clearly detailed, identified and given to
OWNER/CONSULTANT.

A safe system of work must exist during all maintenance and repair operations to
ensure that no part of the machinery is set in motion while work is being carried out.

Plant maintenance must not be carried out within the main construction site.

Where refueling is required, facilities provided shall be adequately covered by fire
extinguishers, earthing, warning signs, bonding and proper fuel dispensers. Refueling
areas shall be curbed to avoid spills.

Waste oil removed from vehicles after servicing shall be sent to the appropriate
off-site waste disposal facility and this is the responsibility of the Contractor.

The OWNER/CONSULTANT’S tools, plant and equipment may not be used by
Contractors without their express permission.

COMPETENCY/PLANT EQUIPMENT

All drivers and operators of mobile plant (mechanically propelled vehicles) shall be
in possession of the appropriate license for the class of vehicle.

It is the responsibility of the contractor to ensure that all drivers, operators and banks
men of mobile plant (mechanically propelled vehicles) are certificated as competent.

General
Every dangerous part of machinery shall be securely guarded.

Any guards removed for maintenance or repair purposes must be replaced before the
machine is set in motion.

No mobile plant (mechanically propelled vehicles) shall carry passengers unless a
proper fixed seat is provided, except when the equipment is specifically designed for
standing personnel.

Mobile plant (mechanically propelled vehicles) must be parked on firm level ground
when unattended, the engine stopped, brakes on and any load or attachment
lowered to the ground and the keys left in the ignition.

No mechanical plant or equipment shall be sited on or operated on any area of the
project without express the permission of OWNER/CONSULTANT.

All items of mobile plant (mechanically propelled vehicles) shall be fitted with a
reverse warning audible alarm.

All drivers/operators of mobile plant (mechanically propelled vehicles) shall strictly

obey the instructions of the site security, traffic regulations and speed limits. A
banks man shall be in attendance during all reversing procedures.
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41.4

41.5

41.6
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43.1

43.2

43.3

43.4

43.5

43.6

43.7

43.8

Inspection

All mobile equipment (mechanically propelled vehicles) shall be inspected by a
competent person appointed by the Contractor prior to use on site. Equipment
considered to be unsafe, by OWNER/CONSULTANT, shall not be allowed access to
the site.

Flame Arrestors

All mobile plant for use in Petro Chemical Live Plant Areas, or during the Start- up

and Commissioning Phase of the project, must be fitted with Exhaust Flame Arrestors
and Chalwyn Valves where there is a risk of flammable gas releases.

MACHINERY GUARDING
Unauthorized personnel must not operate, interfere or tamper with plant or equipment.

Persons authorized to use machines must first check that guards are in position
and that any other safety devices, e.g., emergency stops, are in working order.

All plant or equipment brought onto the site must be properly guarded to prevent
injury and be CE marked.

NO GUARD OR FENCE MAY BE REMOVED FROM MACHINERY.

WELDING

Welding sets shall be in good condition, properly maintained and earthed.
Isolation switches on welding sets shall be readily accessible.

Terminals and live components shall be adequately protected.

Cables shall be frequently inspected to ensure the insulation is intact.
Damaged cables or electrical holders shall be properly repaired or replaced.

The welding return cable shall be secured onto the work piece. If this is not practical
it shall be as near as possible.

Proper cable connectors shall be used when connecting runs of cables.
Welders shall wear:

¢ Faceand eye protection with correct grade of filter.

e Welder’s gauntlets.

e Long sleeved flame retardant overalls.

Welders shall wear safety helmets at all times, except whilst welding, when it is
agreed as impractical and written permission is granted by
OWNER/CONSULTANT, subject to mitigation of hazard, i.e., no work overhead,

orshielded from falling objects,




43,9  Welding areas should whenever possible be screened off using flame retardant
blanket or other suitable material. All combustible materials must be cleared
from the vicinity of all welding operations.

43.10 Asbestos material shall not be used on the project.

43.11 Electric Arc Welding equipment and accessories shall conform to Latest
Engineering Standards.

43.12 Fire extinguishers must be provided and kept adjacent to any welding or cutting
activity.

44.0 ABRASIVE WHEELS
44.1 Contractors must ensure that any of their employees authorized to change Abrasive
Wheels have attended an approved course of training and have been appointed in

writing.

44.2 Details of each employee trained must be entered in the training register kept
on site.Contractors must produce certificates and registers on request.

44.3 Machines used to drive Abrasive Wheels must be in good condition and
properly guarded.

44.4 Pedestal or bench mounted grinders must have an emergency stop button and be
fitted with a properly adjusted tool rest and guard.

44.5 All hand held grinders shall have a “Dead Man” switch and appropriate guards fitted.

44.6 The use of hand held angle grinders over 115mm shall only be permitted for specific
tasks, subject to Owner’s / Consultant’s approval.

45.0 USE OF GAS AND OXYGEN EQUIPMENT

45.1 Compressed gas cylinders shall:
e Beingood condition and not suffering from corrosion.
e Beproperly colour coded (reference should be made to National Standards).
e Beindividually identified.
Hoses shall be properly colour coded to the internationally recognized
standard for the gas being used, in good condition and fitted with hose connectors
attached by permanent clips.
Check valves and flashback arrestors must be used on both hoses at all times.

45.2 Users shall check the equipment for perished, damaged hoses, regulators, and
pressure gauges, etc. Defects must be reported to their supervisors and faulty

equipment must be replaced.

45.3  When on site, cylinders must be in trolleys or secured in an upright position at
Il times. A bottle kev shall be kept with cvlinders in use.




45.4

45.5

45.6

45.7

45.8

45.9

46.0

46.1

46.2

46.3

46.4

46.5

46.6

47.0

47.1

Stored oxygen and fuel gas cylinders shall be kept separate with minimum
separation distance of 5m. Cylinders must never be stored or used in a horizontal
position cylinders must be secured in an upright position. Empty cylinders must
also be separated from full cylinders. Cylinders shall be stored in lockable open
mesh bottle cages.

All gas cylinders must be handled with care and they must not be misused or
abused. They must be properly shut off when not in use and safety caps must
be fitted when being moved.

Great care must be taken to ensure that gas equipment, including hoses, are not
allowed to cause obstruction of roadways, walkways, manholes, ladders or other
means of access where they can cause hazards or be damaged. Hoses not in use
should be coiled up and put in a safe place. Hoses should whenever possible be
supported off the ground.

Where any operation involves the use of gas and oxygen equipment in enclosed
or semi- enclosed spaces, Contractors’ supervision must carry out frequent checks to
ensure these procedures are complied with.

During meal breaks and at stopping times, hoses and equipment must be
removed from confined spaces or excavations. Oxygen or gas cylinders must not

be taken into confined spaces for use or storage.

No modification to tanks or drums which have contained flammable liquid
shall be undertaken at the site.

ABRASIVE AIR BLAST CLEANIN
Blast cleaning shall be carried out in an enclosed designated area.

Provision shall be made to prevent the spread of grit and dust out of the blast
area and to collect and dispose of the spoil to an approved location.

The blast cleaning area shall be indicated by prominent warning signs.

Only approved abrasives having no free silica shall be used.

Personnel involved in the actual blasting of material shall be protected by a
positive pressure, blast hood, meeting approved standards and providing both
respiratory and eye protection, with breathing air supplied via a suitable filter.

The nozzle shall be fitted with a properly functioning dead man’s handle, and
anti-static abrasive blast hoses. It is required that all equipment be grounded and
checked for ground potential

A standby man shall stay by the blast pot.

COMPRESSED AIR

All air receivers and compressors shall be in good condition and properly maintained.




47.2 Airreceiversshall be individually identified and marked with their safe working pressure.

47.3 Air receivers shall be accompanied by a valid test certificate which shall be kept on
site by the Contractor and shown to OWNER/CONSULTANT before bringing the vessel

onto site.

47.4  All air receivers must be fitted with a properly set pressure relief valve.
47.5 Air receivers shall be examined and the pressure relief valve tested by an
independent examiner at yearly intervals.

47.6 There shall be a register of all air receivers containing:

e Individual identification numbers.
e Dates of independent inspections.
¢ Name and signature of independent examiner.
e  Rates safe working pressure.
e Pressure at which pressure relief valve lifted shall be kept on site by the
Contractor along with all current certification.
47.7 Therequirementsinclusive also apply to compressor mounted air receivers.

47.8 All compressed air fittings shall be wired and/or restrained to prevent them from
whipping should the coupling separate.

47.9  Only hose clamps designed for compressed air service shall be used. Worm drive
(Jubilee) clips are not acceptable.

COMPRESSED AIR MUST NEVER BE USED FOR CLEANING CLOTHES.

47.10 Nozzles used for air blowing must be fitted with a “Dead Man” valve.

48.0 MOBILE PHONES AND PAGERS

48.1 Radios, personal CD and tape players are not allowed in the construction areas.

48.2 Mobile phones and pagers are prohibited in the designated construction areas by
any hands-on personnel. External to the designated construction areas, providing
it does not detract the user from any safety requirements and the user is

stationary, then mobile phones and pagers may be used. Other uses of this
equipment will be at the discretion of OWNER/CONSULTANT.

49.0
RADIOGRAPHY/NDT

Not applicable

50.0 WORKING OVER WATER/DIVING OPERATIONS
Not applicable




51.0 ASBESTOS
51.1 Only certified Contractors are allowed to handle asbestos.
52.0 IMPROVEMENT AND PROHIBITION NOTICES

52.1 In the event of an Improvement or Prohibition Notice being served by an Inspector,
the OWNER/CONSULTANT Senior Representative must be notified immediately
and the Contractor shall comply with the terms of such Notice immediately.

53.0 CARTRIDGE OPERATED FIXING TOOLS

The use of Cartridge Operated tools shall only be permitted with the express
permission of OWNER/CONSULTANT, subject to an approved method statement
and risk assessment, and use only by competent, trained operators).

54.0 SITE ESTABLISHMENT AND AMENITIES

55.1 Details of temporary services to be provided by Contractor or as Per Technical
portion of ITB.

55.0 ACCOMMODATION

55.1 An area will be allocated for temporary site establishment
facilities/services.

55.2 When required by the Contract, the Contractor shall provide and maintain (including
de- watering when necessary) a suitable level and hardcore surface in the
area allocated for temporary buildings such as offices, stores, workshops, mess huts
and a stores compound.

55.3  When required by the Contract, the Contractor shall provide all site offices, stores
facilities, workshops and mess huts for the accommodation of staff/site personnel.
Proposals for the Contractor's temporary buildings shall be submitted to
OWNER/CONSULTANT for approval with their tender.

55.4 Storage in Permanent Buildings

No Plant, Contractor's Equipment or Construction Aids shall be stored in any
permanent building without first obtaining the written permission of
OWNER/CONSULTANT.  Such permission will not relieve the Contractor of the
obligation to protect the building from damage whilst used as a store.lf permission
to use the building is refused by OWNER/CONSULTANT, the Contractor shall provide
alternative storage facilities at no additional cost to OWNER/CONSULTANT.

55.5 Sanitary Facilities
All toilets and washing facilities shall be provided by the Contractor.
The supply and installation of necessary water sewage/drainage pipe work, pits, etc,

for the facilities and the regular emptying and servicing are the responsibility of the
Contractor.
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55.6

56.0

56.1

56.2

56.3

Canteen

The Contractor must provide mess-huts for his employees and arrange any
canteen facilities required for his employees and those of any others employed by him
in connection with the Work.

TEMPORARY SERVICES
Telephone, Facsimile, etc

Arrangements for the provision of telephones, computer modems and/or
facsimile facilities shall be made directly with providers of such facilities by the
Contractor.

Electricity

If under the contract the Contractor is responsible for providing electricity for the site
establishment amenities and working area(s), the Contractor shall ascertain the
type, location and available spare capacity of the electrical point(s) of supply and
provide cable, connections, isolating switches and earth leakage protection of
approved specification.

If the Contractor's requirements for temporary electrical supplies exceed those agreed
and render the available service inadequate, the Contractor shall provide the
additional requirements at no extra cost to OWNER/CONSULTANT.

Electrical installations including all cables, temporary connections, wandering leads
and all electrical facilities and/or equipment required for the execution of the
Works shall be properly installed and maintained by the Contractor.

Temporary electrical installations must comply with all appropriate statutory
requirements, the latest edition of the Institution of Electrical Engineers
Regulations, COP for Distribution of Electricity on Construction and Building Sites and
Electrical Safety on Construction Sites.

Electrical equipment and installation shall at all times be subject to inspection and
approval by OWNER/CONSULTANT  but this shall not relieve the
Installer/User of their responsibilities for the safety of the system.

Electrical equipment or cables forming part of the permanent installation shall not be
used by the Contractor for temporary services. Temporary buildings shall have an
external isolating switch. The Contractor shall supply, install and maintain any temporary
workface lighting.

Water

Supply of potable water for drinking and raw water for washing/toilet facilities, mixing
concrete, hydrostatic testing and other construction purposes shall be in
Contractor’s scope. The Contractor shall ascertain the location of the supply point and
shall provide and install any temporary pipe work necessary for the provision, use
and disposal of such water.







57.0 DISCHARGES INTO THE INTERNAL AND EXTERNAL DRAINAGE SYSTEMS, LAND AND
CONSTRUCTION AREAS

57.1 All proposed controlled discharges into the site drainage systems shall be agreed
with

OWNER/CONSULTANT.

57.2 Any water discharged on existing roads, hard shoulders or drainage systems shall first
pass through a filtering interceptor (which must be regularly cleaned) to prevent the
discharge of sludge or solids.

57.3  Any damage to the Works caused by prolonged or excessive pumping and any
damage or nuisance arising out of pumping operations shall be the liability of the
Contractor.

57.4  Subsequent to filling with water and testing of any part of the Works for hydraulic
testing, the Contractor shall be responsible for safe disposal of the water, and shall
ensure that the rate of discharge is controlled and kept within the capabilities of any
drainage system utilized.

57.5 The Contractor shall provide all requisite equipment and materials to ensure that all
drains, rivers, streams or waterways are safeguarded against pollution.

58.0 MAINTENANCE OF ROADS AND DRAINS

58.1 The Contractor shall provide temporary protection to any existing roads to prevent
all possibility of damage whatsoever arising from the Works.

58.2 The Contractor shall at all times in the execution of the work maintain all public and
site roads in a clean condition to the satisfaction of OWNER/CONSULTANT.

58.4  The Contractor shall immediately remove all mud, earth and debris from road
surfaces.

59.0 MATERIALS - STORAGE AND CONTROL

59.1 The Contractor must give a minimum of twenty-four hours notice of the intention to
uplift —and transport  materials/equipment  supplied free-issue  from
OWNER/CONSULTANT/Client’ storage facilities to the point of erection or
Contractor’s storage facility.

59.2 Free-issue materials/equipment furnished by OWNER/CONSULTANT shall be accepted
by the Contractor and become the responsibility of the Contractor until
acceptance of the Works. Any damage caused to free-issue materials after
acceptance shall be repaired or replaced by the Contractor to OWNER/CONSULTANT’
satisfaction.
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59.3

59.4

60.0

Storage of Petrol, Fuels, Lubricants etc

All fuel and construction materials which may contaminate the site drains, land or
watercourses shall be stored in bounded areas. Refueling of plant shall be
via bounded bowers. All construction plant in static locations shall have drip trays
which shall be cleared daily.

Environmental Impacts

The Contractor  shall, prior to commencement of the work,
present to OWNER/CONSULTANT for their approval a register of environmental
impacts that necessarily arise from their works.

Each identified environmental impact shall be accompanied by an individual Risk
Assessment, clearly showing the reduction measures put in place to ensure
mitigation of residual risk.

PENALTY

The Contractor shall adhere consistently to all provisions of HSE requirements. In
case of non compliances and also for repeated failure in implementation of any
of the HSE provisions, Consultant/Owner may impose stoppage of work without any
cost & time implication to the Owner and/or impose a suitable penalty

The amount of penalty shall be limited to 0.5 % (Zero decimal five percent) of the
contract value.

The amount of penalty applicable for the Contractor on different types of HSE
violations is as below.

For not using personal protective equipment (Helmet, Shoes, Goggles, Gloves,
Full body harness, Face shield, Boiler suit, etc.) Rs 500/- per day/ Item / Person.

Working without Work Permit/Clearance Rs 20000/- per occasion.

Execution of work without deployment of requisite field engineer /
supervisor at work spot Rs. 5000/- per violation per day.

Unsafe electrical practices (not installing ELCB,using poor joints of cables, using
naked wire without top plug into socket, laying wire/cables on the roads, electrical
jobs by incompetent person, etc.) Rs 10000/- per item per day.

Working at height without full body harness, using non-standard/ rejected
scaffolding and not arranging fall protection arrangement as required, like
handrails, life-lines, Safety Nets etc.Rs. 10000/- per case per day.

Unsafe handling of compressed gas cylinders (No trolley, jubilee clips double
gauge regulator, and not keeping cylinders vertical during storage/handling, not

using safety cap of cylinder).Rs 500/- per item per day.

Use of domestic LPG for cutting purpose / not using flash back arresters




8.

9.

10

11.

12.

13.

14.

15.

16.

17 .

18.

19.

20.

on both the hoses/tubes on both ends. Rs. 3000/- per occasion.
No fencing/barricading of excavated areas /trenches.Rs. 3000/- per occasion.

Not providing shoring/strutting/proper slope and not keeping the excavated earth at least
1.5M away from excavated area. Rs.5, 000/- per occasion.

Non display of scaffold tags, caution boards, list of hospitals, emergency services available at
work locations.Rs.1000/- per occasion per day

Traffic rules violations like over speeding of vehicles, rash driving, talking on mobile phones
during vehicle driving, wrong parking, not using seat belts, vehicles not fitted with
reverse horn / warning alarms / flicker lamps during foggy weather. Rs.2000/- per
occasion per day

Absence of Contractor’s RCM/SIC or his nominated representative (prior approval must be
taken for each meeting for nomination) from site HSE meetings whenever called by
Consultant/Owner & failure to nominate his immediate deputy (in the site organ gram) for
such HSE meetings. Rs10000/- per meeting.

Failure to maintain HSE records by Contractor Safety personnel, in line with approved HSE
Plan/Procedures/Contract specifications.Rs 10000/- per month.

Failure to conduct daily site safety inspection (by Contractor’s safety engineers/
safety officers), internal HSE meeting, internal HSE Awareness/Motivation
Program, Site HSE Training and HSE audit at predefined frequencies (as approved in HSE
Plan).Rs.10000/- per occasion.

Failure to submit the monthly HSE report by 5th of subsequent month to Project’s Engineer-
in-Charge /Owner Rs. 10000/- per occasion and Rs.1000/- per day of further delay.

Poor House Keeping Rs. 5000/- per occasion per subject

Failure to report & follow up accident (including Near Miss) reporting system within specific
time frame.Rs. 20000/- per occasion

Degradation of environment (not confining toxic spills, spilling
oil/lubricants onto ground).Rs10000/- per occasion

Not medically examining the workers before allowing them to work at height / to work in
confined space / to work in shot-blasting / to work for painting / to work in bitumen or
asphalt works, not providing ear muffs while allowing them to work in noise polluted areas,
made them to work in air polluted areas without respiratory protective devices,etc. Rs
5000/- per occasion per worker.

Violation of any other safety condition as per job HSE plan / work permit and HSE conditions
of contract (e.g. using crowbar on cable trenches, improper welding booth, not keeping
fire extinguisher ready at hot work site, unsafe rigging practices, non- availability of
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First-Aid box at site, not using hood with respiratory devices by blaster for shot//grit blasting,
etc.) Rs. 5000/- per occasion.

21. Failureto carry-out Safety audit in time (internal & external), close-out of identified shortfalls of
Observations of Safety Aspects(OSA),etc. Rs. 20,000/- per occasion.
22. Carrying out sand blasting instead of grit/shot blasting Rs. 50,000/- per day.

23. Failure to deploy adequately qualified and competent Safety Officer Rs. 10000/- per day
per Officer.

24. Utilization of hydra/ back-hoe loader for material shifting or any other
unauthorized /unsafe lifting works Rs 25,000/~ per occasion.

25.  Any violation not covered above to be decided by Consultant/Owner.
26.  Any physical injury - maximum of Rs.2,00,000 per injury

27. Fatal accident - Rs. 25,00,000 per fatality

61.0 FOLLOWING SHALL BE APPLICABLE FOR MANDATORY MEDICAL EXAMINATION OF CONTRACTOR
WORKERS BEFORE DEPLOYMENT AT WORK SITE:

Medical examination will be in the scope of the contractors.

Medical examination to be conducted by a doctor with minimum MBBS
qualification, having registration number for practicing.

Certificate issued should have endorsement on the photo & clearly mention general
health/fitness of the candidate to carryout work inside plant, including eye sight,

Vertigo, BP,Heart, convulsion problem etc.

Certificate of fitness is to be issued on letter head of doctor and to be produced with
application for photo Gate pass to the E-I-C for the job.

Validity of medical certificate will be for one year from the date of issuance.
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SCOPE OF WORK & TECHNICAL SPECIFICATIONS
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SECTION 7 SCOPE OF WORK & TECHNICAL SPECIFICATIONS

BRIEF SCOPE OF WORK

Odisha State ST & SC Development, M&BCW Department is committed to develop the infrastructure
facilities in the State of Odisha. A hostel for 100 occupancy is to be constructed at Baripada,
Mayurbhanj, Odisha.

BRIEF DESCRIPTION OF THE PROJECT SITE

The proposed site for Construction of OBC Boys Hostel is Government Technical Training Institute -
Baripada, Mayurbhanj, Odisha.

SCOPE OF WORK:

The detailed scope of the work to be rendered by the contractor is as follows:

1.  Construction of OBC Boys Hostel building for 100 occupancy at Baripada, Mayurbhanj,
Odisha.

2. The construction of the hostel includes Civil Works, PH and sanitary Works, Electrical
Works, Fire Fighting systems and Water Harvesting Systems are to be carried out.

3.  Assessing, planning and arranging to procure materials and procure/ hire construction
equipment for Engineering Works, if required as per the Works Contract Conditions.

4. Coordinating with Wapcos representatives rendering technical advice and holding
periodic Progress Meetings.

5. Ensuring that the construction is being carried out in accordance with the approved
working designs, drawings and specifications and as per the program laid down in the
Works of Contract Agreement.

6. Bidders are requested to carefully examine the site condition

7.  Any statutory approvals required for the completion of works will be in the scope of the
bidder.

8.  The structural drawings have to be vetted by lITs or reputed Govt. Engineering Colleges
by the Contractor, if required.

9.  Any other item not covered above but required to complete the work is also under the
bidders’ scope.

A. DESIGN AND DRAWINGS OF PROJECT / WORKS

The drawings given in the tender document to understand the detailed scope of the work. Tender
drawings will be revised/modified as per the site conditions, technical requirements as per the Indian
Standard of Codes, as per client requirements and due to unforeseen conditions and as per the decision by
Engineer In-charge. The working drawings will be submitted by the successful bidder for approval before the
work is started at site.

If Contractor found any discrepancy in the issued GFC drawings, he may bring same to the notice of
WAPCOS before execution, as safety and stability of the structure is also the responsibility of the
Contractor.
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The Contractor will submit the detailed PERT/CPM chart to WAPCOS after award of the work so
that planning of release of stage-wise drawings may be ensured. Accordingly, stage-wise GFC
drawings will be released as per the progress of the works achieved by the Contractor. The
GFC drawings will be issued after scrutiny of the drawings by WAPCOS and proper approvals
from Client. No advance drawings shall be issued to the Contractor. The Contractor may make
advance planning according to the drawings attached with the Tender document as the drawings
are detailed and comprehensive.

B. NOC’S / APPROVALS/ CLEARANCE OF PROJECT FROM LOCAL BODIES/AUTHORITIES

The Contractor will take necessary Statuary Approval/ NoCs/ Clearance from all concern Local
Authorities / Departments, if any, required before start of the work / during the work / after
execution of work & before handing over the Project. The fee for getting this approval shall be
deposited by the Contractor to the concerned Department / Authorities and will be reimbursable to
the Contractor on producing of original receipt of deposited fee and no extra cost for the same shall
be claimed by the contractor.

The contractor shall mobilize the resources at site after getting approval / NoCs/ Clearance from all
concern Local Authorities / Departments if any, essential before start of the construction and shall
not make any claim due to any delay in approval.

C. MATERIALS AND TESTING OF MATERIALS FOR QUALITY

The materials shall be subject to inspection and approval of the Engineer-In-Charge. The contractor
shall be required to get necessary tests carried out of materials / work from an approved laboratory
approved by the Board. Any construction material will get tested at the cost of the contractor. The
contractor will set up a site laboratory for testing of Coarse Aggregate, Fine Aggregate &
Compressive Strength of Concrete, etc.

7.1 TECHNICAL SPECIFICATIONS

The works of the project shall be executed as per Approved Drawings, Bill of Quantity, list of
Approved makes of works, General Technical specifications of works and other conditions mentioned
in the tender document.

7.2 CIVIL WORKS

General Technical Specifications

The General Technical Specification of Civil Works are given below. The work will be executed
as per the guidelines mentioned in the General Technical Specifications

SPECIFICATION, CODES AND STANDARDS
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Indian Standards Institution

Standards: All materials and workmanship shall comply with the relevant Indian Standards
along with other relevant IS codes as amended upto date or latest CPWD specifications.

7.3 GENERAL SPECIFICATIONS

EXCAVATION: The Work shall consist of removing material for the placement of foundations,
substructure units, including the disposal of surplus and unsuitable material, as shown on the
Drawings and as described in BIS codes and CPWD Specification.

1) EXCAVATION METHODS

a) The Contractor shall excavate only material that is necessary for the construction of the
structure and shall not excavate outside the limits of excavation shown on the Drawings.

b) Depth of Excavation and Condition of Base Excavations shall be completed to the
elevations and dimensions as shown on the Drawings, or to the elevations directed by
the Engineer in the field in order to obtain firm, stable foundations. c) Excavations shall be
dewatered and maintained dewatered so that the material is excavated in its natural state
and construction of the foundations is completed in the dry. The bottom of the
excavation shall be kept free from excessive moisture and free-flowing water. This
shall be done to the satisfaction of the Engineer.

d) The concrete working base shall be placed immediately after the excavation is
completed, and the Engineer has approved the depth of the excavation and the character
and condition of the foundation material

e) Excavated material to be reused as backfill material shall be stockpiled within a suitable
area approved by the Engineer.

1.1 QUALITY MANAGEMENT: After each excavation is completed, the Engineer will inspect the
base of the excavation before any further work can proceed. All fossils, coins, articles of value or
antiquities and structures and other remains or things of geological or archaeological interest
discovered on the Site of the Works shall be deemed to be absolute property of the Employer
and the Contractor shall take reasonable precautions to prevent his workmen or any other
person from removing or damaging any such article or thing and shall, immediately upon
discovery thereof and before removal, acquaint the Project Director or Project Director’s
representative of such discovery and carry out the Project Directors instructions for dealing with
the same.
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2) BRICKS

The bricks shall be first class kiln-burnt bricks of regular and uniform size, shape and color, well
burnt throughout. They shall be free from cracks or other flaws viz. lumps of lime, laminations,
soluble salts causing efflorescence, air-holes which may in any way impair their strength
durability, appearance etc.

They shall give a clear metallic ringing sound when struck together.

After absorbing water the bricks shall not exceed 20% of their dry weight as per IS: NO. 1077 -
19970. According to IS: NO. 1077 - 1970 crushing load shall not be less than 75 Kg./Sq. Cm.

The brick to be used for the entire work shall be approved by the Engineer-in-Charge (EIC)/
Consultant beforehand from time to time.

3) SAND

The source from which sand is to be obtained shall be subject to the approval of Engineer-
in-charge. The sand shall be clean, sharp and gritty to touch and be freed from earth and other
impurities by washing.

The sand shall be washed to such a degree that when a handful is mixed with clean water in a
glass and allowed to stand for an hour the precipitate of mud over the sand shall not exceed 5%.

COARSE SAND

It is to be screened through a sieve of 64 meshes to the square inch so as to exclude large particles
form the work. The fineness modulus shall not be less than 1.0.

FINE SAND

It is to be screened through a sieve of 64 meshes to the square inch so as to exclude large particles
from the work. The fineness modulus shall not be less than 2.5. The sand should conform to IS
382-1982 for fine and course aggregates from natural

sources.

4) STONE CHIPS

It shall be obtained from crushing trap quartzite or hand stones and from quarries approved by
Engineer-in-charge. It shall be of approved quality and proper grade. It

shall pass through % “mesh and retained on % “mesh. It shall be free from dirt, leaves, clay and
any organic matter. The material conforming generally to IS 383-

1983 for course and fine aggregate from natural sources or IS 515-1959 for natural and
manufactured aggregates for use in mass concrete with latest revisions.

5) CEMENT
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For all type of cement related work. 43 grade Ordinary Portland Cement (OPC) or Portland slag
cement conforming to relevant IS Codes given at the beginning (latest revision) is to be used
depending upon the type of the structures.

6) REINFORCEMENT

6.1 Reinforcement steel bars

Fe 415 HYSD conforming to IS: 1786 shall be used. The tenderer shall inform the client prior to start
of work, regarding the type of steel to be used by him, in the works and get them approved
accordingly.

6.2Straightening, shaping to form and Cutting steel works

The steel section shall be straightened and cut to lengths specified and measured with a steel tape.
The cut ends shall be finished smooth. No two pieces shall be welded to

make up the required length of a member.

6.3 Hoisting and placing in Position the steel bars

a. Steel work shall be hoisted and placed in position carefully and in most cases mechanical
appliances such as lifting tackle, winch and derrick, etc. shall be used.

b. Minimum thickness of steel members including angles, which comes in contract with water,
will not be less than 6 mm.

7) WATER

The water to be used in making and curing of concrete, mortar etc. shall be free from objectionable
qguantities of silts, organic matter, injurious amount of oils, acids, salts and other impurities etc. as
per 1S-456-1978&2000.

The Engineer-in-charge or his authorized representatives will determine whether or not such
guantities of impurities are objectionable.

Such comparison will usually be made by comparison of compressive strength, water
requirement, time of setting and other properties of concrete made with distilled or every clean
water and concrete made with the water proposed for use, Permissible limit for solids when
tested in accordance with |.S. 3025-1964.

8) CEMENT CONCRETE
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All the specification of design cement concrete mix shall be in line with the scope of works. The
concrete shall consist of an aggregate of the proportion by volume defined in relevant schedule item
or work. Only measured quantity shall be used.

8.1 Laying: The cement, sand and stone chips shall be mixed properly in mechanical mixer in
such a manner as to avoid loss of water. The concrete shall be mixed for minimum period of 2
minutes or unit it is of even colour and uniform consistency throughout. As soon as the concrete is
mixed it should be removed to the work in iron vessels as rapidly as practicable. The concrete laid
will be vibrated for compaction by the vibrators. Slum test will be carried at site during execution of
work.

8.2 Curing: The concrete laid shall not be disturbed and shall be kept thoroughly damped by
means of wet matting and sand until it shall have become thoroughly set and hard enough to
prevent its drying and cracking.

The aggregate shall consist of stone ballast of quality approved by Engineer-in-charge and shall
consist of graded size 20 mm and down wards as per PWD specification or the size mentioned in
the item description

Contractor shall furnish on the site of work sufficient number of centering, moulds or templates for
its expeditious execution. The forms shall be made in such a way and of such materials as will
ensure a smooth surface on the finished concrete. Forms and centering shall be left in place until
the concrete has set sufficiently to permit the removal without danger to the structure.

Curing of concrete should be done as per IS — 456 Clause — 13.5.

9) REINFORCED CEMENT CONCRETE:

All R.C.C. work shall be of the grade as per specifications given in BOQ . The materials will be
measured by weight when dry. The stone chips should be thoroughly washed in clean water and
stacked.

9.1 Strength Requirement of Concrete

The strength requirement specified in Table 1 shall apply to both design mix concrete
and nominal mix cement.

TABLE 1:

STRENGTH REQUIREMENTS OF CONCRETE CHARACTERISTIC STRENGTH OF 15 CM CUBES AT 28
DAYS
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Grade N /mmz

M 15 15
M 20 20
M30 30

9.2 Mix Proportion

The determination of the proportions for cement aggregates and water to attain the required
strength shall be one of the following:

By design the concrete mix concrete shall be called “Design Mix Concrete”.

By adopting nominal concrete mix concrete shall be called “Nominal Mix Concrete”.

9.3 Laying

Cement, sand and stone chips shall be mixed properly in a mechanical mixer in such a manner as to
avoid loss of water. The concrete shall be mixed for minimum period of

2 minutes or until it is of even color and uniform consistency throughout. As soon as the concrete
is mixed it should be removed to the work in iron vessels as rapidly as

practicable. The concrete laid will be vibrated for compaction by vibrators. Slum test will be carried
at site during execution of work and confirm to IS — 456 — 2000.

9.4 Curing: The concrete laid should not be disturbed and shall be kept damped by means of wet
matting and sand until it shall have become thoroughly set and hand enough to prevent its during
and cracking.

The aggregate shall consist of stone ballast of quality approved by Engineer-in-charge and shall
consist of graded size 20 mm and downwards as per PWD specification or the size mentioned in
the item description.

9.5 Form Work: Contractor shall furnish on the site of work sufficient number of centering, forms,
mould or templates for its expeditious prosecution, the forms shall be made in such as way and
such material as will ensure a very smooth surface on the finished concrete.

Forms and centering shall be left in place until the concrete has set sufficiently to permit the
removal without danger to the structure.
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10) CEMENT PLASTER: 12 mm thick cement plaster in (1:4) proportion shall be applied on
outside surface of all concrete works from 30cm below ground level up to top. The inner
surface of the boundary wall shall be 15m thick cement plaster (1:4). The surface in contact
with water will have 12 mm thick cement plaster of not less than (1:3) proportion with 3%
water proofing compound. The concrete surface shall be properly hacked, washed, cleaned and
applied with thick cement slurry before applying. All brick work unless otherwise specified will
be plastered externally and internally with 12mm cement plaster (1:6) proportion.

The plaster shall be protected from sun, rain and frost at the contractors expense by such
means as the engineer may approve.

To protect the plaster from the sun, ordinarily the whole surface shall be covered with wet
sakes. The contractor shall keep the plaster continuously waited for a period of seven days after
application.

7.4 MEASUREMENTS, FURNISHED SITE OFFICE & VEHICLE

a) The contractor shall construct a temporary site office for supervisory staff of the
WAPCOS and shall also provide necessary furniture & a vehicle for site supervision work.
No extra payment for this shall be made on this account.

On account of furnished Project office equipped with all facilities such as telephone, fax,
internet, photocopier, computer/ laptop & printer along with operator, regular electric &
purified drinking water supply and inspection vehicle etc. as per the requirement of the
project an amount equal to X % (As detailed below in table) of gross bill from all running
account & final bill will be recovered. The contractor shall also make sufficient
arrangement for Photography/Videography preferably by maintaining a camera/video
camera at site so that video photographs can be taken of a specific activity at any point of
time. The contractor shall also provide software like MS Project etc. for the purpose of
preparing progress report etc.

Where 'X%' will be on project cost as mentioned in table:

S. No. | Project Cost Percentage deduction in lieu of amenities (X %)
1. Upto 5 Crores 2%
2. Between 5 Croresto 100 1%
3. Above 100 Crores 0.5%

On completion of the work the contractor shall remove hutments failing which the
WAPCOS will dismantle and clear the site at his risk and cost
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b) The Joint measurement of the boundary wall will be conducted for the
measurement of works. All the Joint measurement shall be arranged by contractor at
his cost.

7.5 CONTRACT PERIOD

The proposed period of contract is as per the tender document

7.6 RATE

7.1

7.2.

7.3.

7.4

The tendered item rate for all items of the work shall be considered inclusive of all leads and lifts,
fuel, skilled or unskilled labour & material required for working at all heights and depths, as per
the drawings, royalty fee, terminal taxes, Octroi, entry tax etc, besides other taxes payable by
the contractor such as Income Tax and Sales Tax on work contract and the sales tax applicable on
the goods/material. Nothing extra shall be paid unless otherwise given in the description of item
and no extra claim shall be entertained due to any reasons whatsoever on this account.

Nothing extra shall be paid unless otherwise specified on account of cutting of grass, bushes,
levelling of undulation in the ground, existence of drain and temporary structures etc. requiring
removal and difficulty due to space constraints.

Nothing extra shall be paid for working in foul conditions, dewatering or diversion unless otherwise
specified. The tendered rates shall not be subject to any revisions for want of any information.

The bidders are requested to go through in detail the technical specifications and drawings
attached alongwith the tender document before quoting rates for the tender. Later during the
execution of work no claim shall be admissible for any component of the work included in this
tender and the bidder has to complete the entire work within the quoted rates.

7.7 BAR CHART

The contractor shall be required to submit a detailed programme for completion of work
within the stipulated period, in the form of a Bar Chart, covering all major activities, to the
Engineer-in-charge within 10 days from the date of award of work modifications suggested by
the Engineer-in-charge shall be incorporated in the Bar Chart. It will be ensured by the
contractor that the time schedule as laid down in the aforesaid Bar Chart/mile stone is
adhered to. Action for not receiving the mile stone shall be taken as per the provisions

given in the clauses of contract.
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7.8 SITE OFFICE
1. The contractor shall construct a temporary site office for supervisory staff of the WAPCOS and
shall also provide necessary furniture. No extra payment for this shall be made on this

account.

2. Oncompletion of the work the contractor shall remove hutments failing which the WAPCOS will
dismantle and clear the site at his risk and cost.

7.9 SIGN BOARD
The contractor shall provide board indicating complete name of work, date of start, date of
completion, name of WAPCQOS, with office address, name of the executive agency, at his own

cost at the site of work.

7.10 LEVELING INSTRUMENT/SURVEY EQUIPMENTS

The contractor must always make available and accurate levelling instrument, ETS at the site
of work. Necessary levels will be given by the contractor or his authorized Engineer and the
same will be checked by the site staff of the WAPCOS.

7.11 BENCH MARK

The contractor shall establish at his own cost, at suitable points, additional reference
points/lines, benchmarks as may be necessary. The contractor shall remain responsible for the
sufficiency and accuracy of all bench marks and reference lines. The temporary bench marks
shall be connected with permanent standard bench marks.

7.12 CHANGE OF ADDRESS OF CONTRACTOR

Any change in the address of the contractor shall be forthwith intimated in writing to
WAPCOS. WAPCOS will not be responsible for any loss or inconvenience suffered by the
contractor on account of his failure to comply with this.

7.13 CANCELLATION OF DOCUMENTS

The cancellation of any document such as power of attorney, partnership Deed etc., shall
forthwith be communicated by the contractor to WAPCOS in writing failing which WAPCOS
shall have no responsibility or liability for any action on the strength of said documents.

7.14 DISSOLUTION OF CONTRACTOR’S FIRM

If the contractor’s firm is dissolved due to death or retirement of any partner or for any
reasons Whatsoever before fully completing the whole work or any part of it undertaken by
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the Principal agreement, the partners shall remain jointly, severally and personally liable to
complete the whole work to the satisfaction of WAPCOS and to pay compensation for loss
sustained, if any, by WAPCOS due to such dissolution. The amount of such compensation shall
be decided by the Engineer- charge and his decision in the matter shall be final and binding.

7.15 DEPLOYMENT OF PLANT AND MACHINERY

The deployment of all plant and machinery including moving machines shall be such as not to
infringe or cause damage to Government or private properties. Operation of such equipment
involving infringement to moving dimensions prescribed in the handbook of the Schedule of
Dimensions of the WAPCOS shall not be undertaken without the prior approval of the
Engineer-in-charge. For any loss or damage resulting from violation of this clause the
contractor(s) shall be wholly responsible.

7.16 SAFE WORKING METHODS

The contractor shall at all time, adopt such safe methods of work as will ensure safety of
structures equipment and labour. If at any time the WAPCOS finds the safety arrangements
inadequate or unsafe the contractor shall take immediate corrective action as directed by
WAPCOS representative at site. Any dereliction in the matter shall in no way absolve the
contractor of his sole responsibility to adopt safe working methods.

7.17 ROYALTIES AND PATENT RIGHTS

The contractor shall defray the cost of all royalties, fees and other payments in respect of
patent rights and licenses which may be payable to any patentee, licensee or other person or
corporation and shall obtain all necessary licenses. In case of any breach (whether willfully or
inadvertently) by the contractor of this provision the contractor shall, indemnify the WAPCOS
and their officers, servants, representatives against all claims, proceedings, damages, cost
charges, acceptances loss and liability which they or any of them sustain incur or be put by
reason or in consequence directly or indirectly of any such breach and against payment of any
royalties, damages other monies which the WAPCOS may have to make to any person or any
machine, instruments, process, articles, matters, or thing constructed, manufactured,
supplied or delivered by the contractor to his order under this contract.

7.18 CONTRACT DOCUMENTS

The contractor shall be furnished, free of charge, with one copy of the contract documents
and one set of all relevant drawings, which may be issued during the progress of the works. He
shall keep these documents on the site in good order, and the same at all reasonable times are
available for inspection and use by the Engineer- in-charge, his representative or by other
inspecting Officers.
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7.19 WORKS TO BE CARRIED OUT

The works to be carried out under the contract shall except as otherwise provided in these
conditions, include all labour, materials, tools, plant, equipment, and transport which may be
required in preparation of and for full entire execution and completion of the works. The
descriptions given in the Schedule of Quantities shall, unless otherwise stated, be held to
include waste on materials, carriage and cartage, carrying in return of empties, hoisting,
setting for fitting and fixing in position and all other labour necessary for the full and entire
execution and completion as aforesaid in accordance with good practice and recognized
principles.

7.20 SUFFICIENCY TO TENDER

The contractor shall be deemed to have satisfied himself before tendering as to the
correctness and sufficiency of his tender for the works and of the rate quoted, which shall
cover all his obligations under the contract and all matters and things necessary for the proper
completion and maintenance of the works.

7.21 SUSPENSION OF WORKS

The contractor shall, on receipt of the order in writing of the Engineer-in-charge, suspend the
progress of the work or any part thereof for such time and such manner as the Engineer -in-
charge may consider necessary for any of the following reasons:

i) On account of any default on part of the contractor; or

ii) Improper execution of the work or part thereof for reasons other than the default of the
contractor; or

iii) For safety of the works or part thereof, the contractor shall, during such suspension
properly protect and secure the works to the extent necessary and carry out the instructions
given in that behalf by the Engineer-in-charge.

7.22 CONTRACTOR’S SUPERVISIONS

The contractor shall either himself supervise the execution of the works or shall appoint a
competent agent approved by the Engineer-in-charge. If the contractor has himself not
sufficient knowledge and experience to be capable of receiving instructions or cannot give his
full attention to the works, the contractor shall at his own expense, employ as his accredited
agent an Engineer approved by the Engineer- in-charge. Orders given to the Contractor’s agent
shall be considered to have the same force if these had been given to the contractor himself. If
the Contractor fails to appoint a suitable agent as directed by the Engineer-in- charge, the
Engineer-in- charge shall have full powers to suspend the execution of the works until such
date as a suitable agent is appointed and the Contractor shall be held responsible for the delay
so caused to the works.
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The Engineer-in-charge or his representative shall have powers at any time to inspect and

examine any part of the works and the contractor shall give such facilities as may be required

for such inspection and examination.

7.23 SUB-LETTING OF CONTRACTS

The contractor shall not sublet the work or any part thereof for any benefit or any interest

thereon.

Any claim arising of the contract in any case. However, contractor may adopt piece work

system in respect of supply of materials or supply of equipments of special nature but shall be

fully responsible to the Govt. for the omissions and commissions of piece work and of person

either directly or indirectly employed.

7.24 INSTRUCTIONS AND NOTICES

Subject as otherwise provided in this contract all notices to be given on behalf of the WAPCOS

and other actions to be taken on its behalf may be given or taken by the Engineer- in-charge or

any Officer for the time being entrusted with the functions, duties and powers of the Engineer-

in-charge.

All instructions, notices and communications etc. under the contract shall be given in
writing and if sent by registered post to the last known place of above or business of
the Contractor shall be deemed to have been served onthe date when in the
ordinary course of post these would have been delivered to him.

The contractor or his Agent shall be in attendance at the Site(s) during all working
hours and shall superintend the execution of the works with such additional assistance
in each trade as the Engineer-in-charge may consider necessary. Orders given to the
contractor’s agent shall be considered to have the same force as if they had been given
to the contractor himself.

Site inspection register will be maintained by the Engineer-in-charge or his day
representative in whom the contractor or his agent will be bound to sign day to day
entries made by the Engineer-in-charge or his representative. The contractor is
required to take note of the instruction given to him in site inspection register and
should comply within a reasonable time. The contractor will also arrange to receive all
the letters etc. issued to him at the site of work.

7.25 FORECLOSURE OF CONTRACT IN FULLOR IN PART DUE TO ABANDONMENT
OR REDUCTION IN SCOPE OF WORKS

If at any time after acceptance of the tender the WAPCOS shall decide to abandon or

reduce the scope of the works for any reason whatsoever and hence not require the whole

192




or any part of the works to be carried out, the Engineer- in-charge shall give notice in
writing to that effect to the contractor and the contractor shall have no claim to
any payment of compensation otherwise whatsoever on account of any profit or
advantage which he might have derived from the execution of the works in full but which he

did not derive in consequence of the for enclosure of the whole or part of the works.

a. The contractor shall be paid at contract rates full amount for works executed at Site and
in addition, a reasonable amount as certified by the Engineer-in- charge for the items
hereunder mentioned which could not be utilized on the work to the full extent because of

the foreclosure.

b. Any expenditure incurred on preliminary site work e.g. temporary access
roads, temporary labour huts, staff quarters and site offices, storage

accommodation and water storage tanks.

c.  WAPCOS shall have the option to take over contractor’s materials or any part thereof
either brought to site or of which the contractor is legally bound to accept delivery
from suppliers (for incorporation in or incidental to the work) provided, however WAPCOS
shall be bound to take over the materials or such portions thereof as the Contractor does
not desire to retain. For materials taken over by the WAPCOS, cost of such materials, shall
take into account purchase prices, cost of transportation and deterioration or damage

which may have been caused to materials while in the custody of the contractor.

d. For the contractor’'s materials not retained by the WAPCOS, reasonable cost of
transporting such material from site to Contractor’s permanent stores or to his other
works whichever is less shall be paid by WAPCOS. If materials are not transported to

either of the said places, no cost of transportation shall be payable.

7.26 TERMINATION OF CONTRACT FOR DEATH

If the contractor is an individual or a proprietary concern and the individual or the proprietor
dies and if the contractor is a partnership concern and one of the partners dies then
unless the Accepting Authority is satisfied that the legal representatives of the

individual contractor or the proprietor of the proprietary concern and in the case of
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partnership, the surviving partners, are capable of carrying out and completing the
contract, the Accepting Authority shall be entitled to cancel the contract as to its
incomplete part without the WAPCOS being in any way liable to payment of any
compensation to the estate of the deceased contractor and/or to the surviving partners
of the contractor’s firm on account of the cancellation of the contract. The decision of the
Accepting Authority that the legal representative of the deceased contractor or the
surviving partners of the contractor firms cannot carry out and complete the contract shall be

final and binding on the parties.

7.27 LAWS GOVERNING THE CONTRACT

This contract shall be governed by the Laws as applicable in Jharkhand State for the time

being in Force.

7.28 COURTS JURISDICTION
In case of any disputes/differences between contractor & WAPCOS the jurisdiction shall be

within the courts situated in DELHI only.

7.29 IMPLEMENTATION OF QUALITY MANAGEMENT SYSTEM
The Contractor shall follow and implement Quality Management System as per 1SO-9001-
2000.

7.30 HEALTH AND SAFETY DURING CONSTRUCTION

The Contractor shall execute the work following the guide lines as per standard codes
and regulations for “Health and Safety during construction” and safety policy of the WAPCOS
which shall include providing safety equipment, safety shoes, helmets to all workers, erecting
of safety barricades and displaying safety posters and instructions about awareness for

safety.

7.31 TIMELY CALIBRATION

The Contractor shall arrange timely calibration of all his measuring and testing equipment at his

own cost from reputed laboratory and supply of calibration certificates to the Engineer.
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7.32 INSTRUCTIONS AND CHECK LISTS

The Contractor shall implement full process control by issue of work instructions and check lists

and maintaining latest drawings, specifications and codes.

7.33 QUALITY ASSURANCE SYSTEM

The Contractor shall institute a quality assurance system to demonstrate compliance with the
requirements of the Contract. Such system shall be in accordance with the details stated in
the Contract. Compliance with the quality assurance system shall not relieve the Contractor of

his duties, Obligations or responsibilities.

7.34 FORCE MAIJEURE

If, at any time during the currency of the contract, the performance of any obligation (in whole
or in part) by the Engineer-in-Charge or the Contractor shall be prevented or delayed
by reason of any war, hostilities, invasion, acts of public or foreign enemies, rebellion,
revolution, insurrection, civil commotion, sabotage, large scale arson, floods, earthquake or
any other act of God, large scale epidemics, nuclear accidents, any other catastrophic
unforeseeable circumstances, quarantine restrictions, any statutory, rules, regulations,
orders or requisition issued by a Government WAPCOS or competent authority(hereinafter
referred to as "event”) then, provided notice of the happening of such an event is given by
either party to the other within 21 days of the occurrence thereof.

i. Neither party by reason of such event be entitled to terminate the contract or have
claim for damages against the other in respect of such non-performance or delay in
performance.

ii. The obligations under the contract shall be resumed as soon as practicable after the

event has come to an end or ceased to exist.

iii. If the performance in whole or part of any obligation under the contract is prevented

or delayed by reason of the event beyond a period of 180 days, the contract may be fore-

closed with mutual consent by giving a notice of 30 days without any repercussions on either

side.

iv. In case of doubt or dispute, whether a particular occurrence should be considered
an “event” as defined under this clause, the decision of the Engineer shall be final and
binding.

v. Works that have already been measured shall be paid for by the Engineer even if the

same is subsequently destroyed or damaged as a result of the event. The cost of

rebuilding or replacing any work that has been measured shall be borne by the WAPCOS.

vi. If the contract is fore-closed under this clause, the Contractor shall be paid fully for the
work done under the contract, but not for any defective work or work done which has been
destroyed or damaged before its measurement. The Engineer shall have the option to take
over any plant and material lying at site, at rates provided for in the contract, failing that, as
per rates which are determined to be fair and reasonable by the Engineer.
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vii. If no notice is issued by either party regarding the event within 21 days of
occurrence, the said event shall be deemed not to have occurred and the contract will
continue to have effect as such.

7.35 DELAY AND EXTENSION OF CONTRACT PERIOD
The time allowed for execution and completion of the works or part of the works as specified
in the contract shall be strictly followed and the time shall be essence of the contract on the
part of the Contractor. As soon as it becomes apparent to the Contractor, that the work and /
or portions thereof, Cannot be completed within the period(s) stipulated in the programme
submitted by contractor and accepted by the WAPCOS or the extended periods granted, he
shall forthwith inform the Engineer and inform him of the reasons for the delay, as also the
extra time required to complete the works and / or portions of work, together with
justification therefore. In all such cases, whether  the delay is attributable to the Contractor
or not, the Contractor shall be bound to apply for Extension well within the period of

completion/extended period of completion of the whole work and / or portions thereof.

7.36 EXTENSION DUE TO MODIFICATIONS
If any modifications are ordered by the Engineer or site conditions actually encountered are
such, that in the opinion of the Engineer the magnitude of the work has increased materially,
then such extension of the stipulated date of completion may be granted, as shall appear to

the Engineer to be reasonable, with the approval of WAPCOS / Approval Authority of Client.

7.37 DELAYS NOT DUE TO ENGINEER-IN-CHARGE /CONTRACTOR

i. If the completion of the whole works (or part thereof which as per the contract is
required to be Completed earlier), is likely to be delayed on account of:-
a. Any force majeure event referred to in Clause 32.0 or
b. Delay on the part of other Contractors engaged directly by the Client, on whose
Progress the performance of the Contractor necessarily depends or
c. Any relevant order of court or
d. Any other event or occurrence which, according to the Engineer is not due to the
Contractor’s failure or fault, and is beyond his control;

ii. The Engineer may grant such extensions of the completion period as in his opinion is
reasonable.
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7.38 DEPLOYMENT OF PLANT AND MACHINERY
The deployment of all plant and machinery including moving machines shall be such as not to
infringe or cause damage to existing structures or any other Government or private
properties. For any loss or damage resulting from violation of this clause the contractor(s)

shall be wholly responsible.

7.39 STORAGE OF PETROLEUM PRODUCTS
No petroleum, spirit shall be stored at site or adjacent to it, until the approval of the WAPCOS

and necessary license under the Act has been obtained by the contractor

7.40 SAFE WORKING METHODS

The contractor shall at all-time be responsible to take all precautions and adopt such safe
methods of working as will ensure safety of public, structures equipment and workers. If at
any time the WAPCOS finds the safety arrangements inadequate or unsafe the contractor

shall take immediate corrective action as directed by the WAPCOS’s representative.

7.41 SERVICE ROAD

The contractor/s shall make his/their arrangements for service roads, paths etc. for carrying
his/their tools and plants labour and materials etc. and will also allow the WAPCOS and other
Govt. bodies use of such paths and service roads etc. for plying its own vehicles free of cost.
The contractor will be deemed to have included the cost of making any service roads, roads or
paths etc. that may be required by him/them for plying his/their vehicles for the carriage of
his/their men and materials, tools, plants and machinery for successful completion of the work.

Similarly any other feeder road connecting any of the existing roads will be made by the
Contractor at his/their own cost including any compensation that may be required to be paid for
the temporary and or private land and without in any way involving the WAPCOS in any
dispute for damage and/or compensation.

7.42 SITE CLEARANCE

Before the work is started, the contractor shall clear all the jungle, grass, shrubs, trees etc., to
the extent needed for the works and as directed by the Engineer-in- charge. The ground has to
be levelled and rolled to achieve desired level of compaction before starting the earthwork. The
reference levels have to be taken at initially rolled ground level. These levels will have to be

taken at site by the contractor and the WAPCOS representatives.
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7.43 SUFFICIENCY OF CONSTRUCTION PLANTS AND EQUIPMENT
It will entirely be the responsibility of the contractor to mobilize sufficient plant and machinery
in very good working condition and to the satisfaction of Engineer—in— charge from his own
Possession and if not, procure all the machinery, tools and plant including spare parts, fuel,
consumable stores and labour that are required for the efficient and methodical execution of
the Works. If during the course of execution of works, it is found that the plant and equipment
mobilized by the Contractor is inadequate for the timely completion of works, the contractor

shall undertake to augment the plant and equipment to the satisfaction of Engineer-in-charge.

The contractor should also make sure that he has ready access to expert manpower to operate
the plant and machinery efficiently and effectively and indicate accordingly in his offer. The
contractor shall not remove from the site of works any plant and machinery mobilized by him
without prior written permission of the Engineer-in- charge during the course of or on

Completion of works.

7.44 SECURITY

WAPCOS will request the Government of Jharkhand to extend necessary Security to the project
personnel and Contractor personnel. However, Contractor shall make their own security

arrangements for security at site for their equipment and personnel.
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SECTION 8 FINANCIAL BID

8.1 FORM OF QUOTATION

To,

Form of Quotation
Quotation for Construction of 150 seated OBC hostels (Girls) under centrally sponsored
PM-YASASVI scheme at Kuchinda, Sambalpur

The Executive Director (INFS-I)
WAPCOS Ltd.

76-C, Institutional Area, Sector-18
Gurgaon, Haryana — 122 015.

Tel —0124-2399431 / 2399427
Fax No. 2397392

I/We the undersigned, having carefully examined and understood the documents on which
guotation to be based, hereby agree to carry out the aforesaid construction for the
following work on item rate basis described in the Scheduled of work, in conformity with
the specifications and terms and condition as specified in the document. Total price for
carrying out the work “Construction of 150 seated OBC hostels (Girls) under centrally sponsored PM-
YASASVI scheme at Kuchinda, Sambalpur” is,

Rupees
(Amount in Words and Figures)

This price will remain valid for 120 (One hundred and twenty) days from the date of
submission of bid. Unless and until a formal contract is prepared and executed, this quotation,
together with your acceptance thereof, shall constitute a binding contract between us.

I/We undersigned, that you are not bound to accept the lowest or any quotation you may
receive.
Signed this day 2023

Signature and seal of bidder or Authorized representative

Name of firm
Address of firm
Telephone No.
Fax No.

E-mail
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8.2 DETAILED BOQ

ESTIMATE FOR CONSTRUCTION OF 150 SEATED OBC HOSTEL(G) AT KUCHINDA
COLLEGE, KUCHINDA, SAMBALPUR
SI.No. ITEMS OF WORKS AMOUNT (In Rs.)

A | CIVIL WORKS = 3.18,71,494.50

B PH & SANITARY WORKS = 34,59,836.50

C | ELECTRICAL WORKS = 24,10,094.49

D Fire Fighting System:s. = 1,06,681.00

E Water Harvesting(LS) = 60,000.00

F SUB TOTAL (A+B+C+D+E) 3,79,08,106.48

* Do not fill the Summary of Cost (BOQ) at the time of submission of technical bid.

Date:
bidder

Place:

Signature of

Name and Stamp
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ESTIMATE FOR CONSTRUCTION OF 150 SEATED OBC HOSTEL(G) AT KUCHINDA COLLEGE, KUCHINDA, SAMBALPUR

Item

No/S.No Description of work Unit Rate Quantity Amount

A EARTH WORK

Earth work in stoney earth and gravels mixed with stone and boulder
not exceeding 0.014 cum in volume within 50m initial lead and 1.5m

1 initial lift including rough dressing and breaking clods to maximum 5cm
tfo 7cm and laying in layer not exceeding 0.3m in depth and as per
specification approved by the dept.

i Ordinary Soil CuM 206.77 642.18 1.32,782.98

i Soft Rock CuM 300.47 20935 73.957.03

i Hard Rock CUMT 5 671.90 4587 1.22.559.39

extra for every additional lift of 1.5 m or part there of in excavation/

b) banking excavated or stacked materials

Ordinary Soil CuM 16.40 192.28 3,153.39

Supplying & Filling foundation frenches , plinth & ditches with clean
course river sand well watered and rammed in layers not exceeding 23
c.m. in depth with all lead and lift including cost, conveyance, loading, CUM
unloading, stacking,royalties and all taxes of sand,cost & conveyance 471.30 861.01 4,05,795.55
of water, cost of all Labour,labour cess, T&P required for the work etc.
complete in all respect as directed by the Engineer- in -charge.
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Back filling available excavated earth (excluding rock) in frenches,
plinth, sides of foundations etc. in layers not exceeding 20 cm in depth,
consolidating each deposited layer by ramming and watering, lead
upto 50 m and lift upto 1.5m.

CuM

114.90

211.92

24,349.41

Making plinth protection 150 mm thick of cement concrete 1:3:6 (1
cement: 3 coarse sand : 6 graded stone aggregate 20 mm nominal
size) over 75mm thick bed of dry brick ballast 40 mm nominal size, well
rammed and consolidated and grouted with fine sand, including
finishing the top smooth

SgM

2,369.20

123.00

2,91,411.60

Supplying , diluting and and preparing chemical emulsion like
CHLORPYRIPHOS or other chemicals approved by central Insecticides
Board or as directed by the manufacturer and spraying the mixture
uniformly by sprayer as pre-constructional anti termite treatment and
creating a chemical barrier under and around wall frenches,
basement excavation, top surface of plinth filling, junction of walls and
floors along with external perimeter of the building, surrounding the
pipes and conduits etc. complete at the rate of 7.5 litres ( or as
directed by the manufacturer) per sgm on vertical and 5.0 liters per
sgm on horizontal surfaces, 50% of the emulsion to be filled in the holes
made in trenches at 150mm center to center etc. complete.as per
1S:6313/1981 (PART-I) and as per the direction of engineer-in-charge
including all cost of materials labour, taxes etc. all complete.

SgM

141.00

639.00

90,099.00

PLAIN & REINFORCEMENT CONCRETE

Providing and laying P.C.C[1:4:8] using 4cm size metal etc in foundation
and floors using cement , 40 mm size crusher broken H.G.Metal and
screened and washed sharp river sand for mortar of approved quality
and from approved quarry including hoisting ,lowering and laying
concrete to the required level, ramming ,watering and curing efc

CuM

4,501.90

136.70

6,15,423.24
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Providing and laying in position ready mixed M25 grade concrete
having compressive strength at 28 days test not lessthan 250kg/sg.cm

2 for reinforced cement concrete work using cement content as per

approved design mix etc including Rigid & smooth centering and

shuttering.
q For R.C.C foundation, footing bases of column, mass concrete, pre-cast CUM

etc. 5,901.75 272.29 16,06,966.85
b For R.C.C plinth band etc. CuM 6.720.40 4479 3.00,537.55
c R.C.C Beam & Coloum
' Ground Floor COM 1 13 641.30 7408 10,10,527.89
! First Floor CUM | 1535040 71.02 10,90,163.34
| Second Floor CUM | 17.396.30 71.02 12.35.460.22
v | Terrace Floor COM 1 16 846.60 1421 2,81,920.95
d Lintel
' Ground Floor COM | 12969.50 6.42 83,312.83
i First Floor CUM 1380220 6.42 88,661.88
li | Second Floor COM | 14 429.30 6.42 1,05.537.72
v | Temace Floor CUM | 15 485.60 0.98 18,393.64
e R.C.C Stair
' Ground Floor CUM 1 13 408.60 53 72,042 62
i First Floor COM | 1531120 53] 81,281.05
ii | Second Foor CUM | 17349.40 53] 92,102.10
v Third Floor CuM 19.790.60
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Chadja

i Ground Floor Sam 1,086.02 46.78 50,804.07
i First Floor Sam 1,239.53 32.81 40,662.78
i | Second Floor SAM | 42348 32.81 46,697.22
iv Terrace Floor Sgm 1,643.82 1.62 2,662.99
g Roof slab,Landing,Balcony,
i | Ground Floor CUM | 1226990 77.14 9,46,465.73
i First Floor CuM 13,704.60 63.42 8,69,102.39
ii Second Floor COM 15 421 .90 63.42 9,78,008.13
v Terrace Floor CuM 17.476.80 11.40 1,99,297 .44
Cutting ,Straightening coiled or bend up HYSD/TMT Reinforcement bars
3 welding or jointing if necessary , bending ,tying the grills as required for
R.C.C works etcwinding wire extra
a | Foundation Q| s.436.00 173.92 14,67,166.13
b | Ground floor Qntl | s.436.00 203.86 17,19.736.17
c | IstFloor Qntl | s46200 183.83 15,55,556.75
d | 2nd Floor Qnfl | 8.489.00 183.83 15,60,520.12
e Terrace Floor Qntl 8.517.00 47 85 3,64.955.92
C BRICK WORK
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Fly Ash Brick Masonry in cement mortar of mix (1:6) using Fly Ash
bricks of size 25c.m x 11 c.m x 8 c.m in Foundation & Plinth having
crushing strength not less than 75 kg per square c.m. with cement and
screened & washed sharp sand for mortar after immersing the  bricks
for 6 (Six) hours in water before use in works with all necessary
projections, splays cutting, circular moulding, corbelling, chamfering,
watering and curing etc. including cost, coveyance,stacking, loading,
unloading, royalties , all taxes ,cost of all labour,Labour cess
,scaffolding, sundries and T&P required for the works etc. complete in
all respect as directed by the Engineer-in-charge.

Foundation and Plinth

CuM

4,757.00

34.69

1,65,001.30

Fly Ash Brick Masonry in cement mortar of mix (1:6) using Fly Ash
bricks of size 25c.m x 11 ¢.m x 8 c.m in superstructure having crushing
strength not less than 75 kg per square c.m. with cement and
screened & washed sharp sand for mortar after immersing the  bricks
for 6 (Six) hours in water before use in works with all necessary
projections, splays cutting, circular moulding, corbelling, chamfering,
watering and curing etc. including cost, coveyance,stacking, loading,
unloading, royalties , all taxes ,cost of all labour,Labour cess
,scaffolding, sundries and T&P required for the works etc. complete in
all respect as directed by the Engineer-in-charge.

Ground Floor

CuM

4,790.00

174.92

8.37.,866.80

1st Floor

CuM

5,075.00

163.82

8.31,386.50

2nd Floor

CuM

5,402.60

156.74

8,46,803.52

Terrace Floor

CuM

5,779.30

34.14

1,97,305.30

Fly Ash Brick masonry in cement mortar of mix [1:4] using Fly Ash bricks
of size 25cm12cmx8cm in superstructure having crushing strength not
less than 75 kg /m2 etc[Half Brick work]
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Ground Floor COM | 542055 22.66 1,22,875.01
Ist Floor CUM T 570001 23.62 1,34,634.17
2nd Floor CuM | 4,030.84 23.62 1,42,448.43
PLASTERING & PAINTING

Providing 12mm. Thick cement plaster in cement mortar or mix(1:6) in

all floors at all height with cement & screened and washed sharp river

sand for mortar and finished smooth to the rough surface of the brick

masonary walls after racking out the joints (alongwith providing

grooves wherever necessary) including watering and curing,rounding

of corners etc. complete with cost,conveyance, loading, unloading,

royalities and taxes of all materials,cost of all labour, T&P,sundries and

scaffolding required for the work etc. as directed by the Engineer-in-

charge.

Ground floor SaM T 14550 1,260.02 1,83,333.06
First floor SaM 149.00 1,002.69 1,49,400.81
Second floor SaM 152.60 978.24 1,49,279.42
ferace floor SaM T 45630 233.57 36,506.61

Providing 16mm. Thick cement plaster in cement mortar or mix(1:6) in
all floors at all height with cement & screened and washed sharp river
sand for mortar and finished smooth to the rough surface of the brick
masonary walls after racking out the joints (alongwith providing
grooves wherever necessary)including watering and curing,rounding of
corners etc. complete with cost,conveyance,loading,
unloading,royalities and taxes of all materials,cost of all

labour, T&P,sundries and scaffolding required for the work etc. as
directed by the Engineer-in- charge.
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Ground floor

SgM

209.10 1,201.82 2,51,301.03
First floor SAM T 21440 952.17 2,04,145.52
Second floor SaM 219.80 941.22 2,06,880.43
Terrace floor SaM 225.40 233.57 52,646.13
Finishing wall surface of wall with cement based wall putty [water
based] of approved make and finished smooth and even surface to
receive painting including cost etc
Ground Floor SaM 80.66 3,047.44 2,45,804.22
Ist Floor SaM 81.59 2,466.24 2,01,212.58
second Floor SaM 82.53 2,393.31 1,97,507.97
Terrace floor SaM 83.47 541.12 45,169.71
Providing and applying 2 coats with 100% acrylic emulsion paint on
New surface including one coat of primer (exterior quality) of
approved make & shade by reputed manufacturer to make an even
finished surface over a coat of primer with water bound cement primer
in all heights with all scaffolding and staging charges including cost ,
conveyance, taxes of all materials, cost of all labours , T & P, sundries
etc. as required for the work complete.
Ground floor SaM 148.30 1,201.82 1,78,230.24
First floor SaM 151.50 952.17 1,44,253.94
Second floor SaM 154.80 941.22 1,45,701.05
Terrace floor SaM T y58.20 233.57 36,950.39
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Supplying and painting of internal walls and ceiling with two or more
coats of ACRYLIC emulsion paint on New surface which includes two
coat of internal putty with a coat of primer all complete. The shade
and brand to be of approved brand & shade over the surfaces
including preparation of surface, with cost of all materials, labour,
conveyance taxes of all materials,scaffolding etc., as per the direction
of the Engineer-in-charge.

Ground floor SaM 147.50 1,845.62 2,72,228.82
First floor SaM 150.70 1,514.07 2,28,170.10
Second floor SaM 154.00 1,452.09 2,23,621.61
Terrace floor SAM T 157.40 307.56 48,409.16
Painting with synthetic enamel paint over a coat of primer of

approved colour, shade and brand on New wood work /steel work in

two or more coats as required to give an even shade including an

under coat of suitable primer of approved brand and manufacturer

including cost of all materials with taxes and transportation, loading,

unloading, scaffolding, all labour, Labour cess, sundries, T&P, etc.

complete as per the direction of the Engineer-in-charge including

filling gaps with putties, scrapping, sand papering and cleaning the

surface to make free from rusts, dusts and oily substances before

applying primer etc. complete.

Ground floor sam 213.90 66.02 14,120.61
First floor sam 215.15 62.37 13,419.20
Second floor am 216.45 62.37 13,499.81
ferace floor am | 21778 2.43 529.20

FLOORING
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Supplying, fitting and fixing vitrified file in floors of size 600mm x 600mm
of approved make conforming to .S 13755 laid on 20 mm thick cement
mortar (1:4) (1 cement : 4 sand )Jand filling joints with white cement of
approved quality including cost of all materials, labour T&P
etc.required for the work all complete as per direction of engineer in
charge.

Ground floor SaM 1 4 235,70 524.84 6,48,550.78
First floor SaM 1 24610 405.78 5,05,644.70
Second floor SAM I 25710 405.78 5,10,108.30
Fixing vitrified tiles (600mm x 600mm) in dados skirting and risers of steps

on 12mm thick cement plaster (1:3) jointed with neat cement slurry

mixed with pigments to match the shade of the tiles including rubbing

and polishing complete as per direction of engineer in charge.

Ground floor SaM T 692,00 63.58 1,07,578.21
First floor SaM 14 724,50 319.55 5,51,062.77
Second floor SaM |4 758.60 319.55 5,61,959.40
Fixing Granite tiles (19MM thk) in floors treads or steps and landing on

25mm thick bed of cement mortar 1:1 (1 cement : 1 sand ) jointed

with neat cement slurry mixed with pigment to match the shades on

the tiles etc. complete as per direction of engineer in charge.

Ground floor SaM 1 9 366.80 51.33 1,21,493.76
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First floor

SgM

2,399.30

22.07

52,949.55

Second floor

SgM

2,433.40

22.07

53,702.10

Third floor

SgM

2,451.65

DOOR & WINDOW

Providing and fixing unplasticised poly vinyl chloride (UPVC) door in
cluding all fittings and cost, conveyance of all materials, labours and
T&P required for the work etc, all complete as per direction of
engineer in charge.

Sgm

8.963.00

56.70

5,08,202.10

Providing and fixing 30 mm thick factory made single extruded WPC
(Wood polymer composite) solid plain flush door shutter of required size
fixing with stainless steel butt hinges of required size with necessary full
body threaded star headed counter sunk S.S screws, all complete as
per direction of engineer in charge.

Sgm

4,421.00

111.51

4,92,985.71

Supplying, fitting, fixing up window (sliding type) made up aluminum
Section 9778 as windows frame, section No. 4095, 4096 and 9777, 3994
as shutter frame with rubber beading including locking arrangement
including all fitting including cost of materials all taxes labour, T&P efc.
complete as per direction of Engineer-in-charge. including cost of
frosted glass & SS mosquito net.

Sam

7,626.60

173.75

13,25,083.62

STEEL WORK
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Supplying, fitting and fixing of M.S grills, grill gates with top and bottom
rails, ( as per 1.S. specification and as per approved drawings ) in
proper position in all floors and at all height including making holes to
brick wallls/ R.C.C structure/wood work etc. and making good to the
damaged walls/ structures with cement concrete (1:2:4) with black
hard crusher broken granite stone chips of 12mm to 20mm size ( 20mm
size not to exceeds 25% ) including watering and curing including cost,
conveyance, loading, unloading, stacking, royalties and taxes of all
materials, cost of all Labour, Labour cess ,Sundries, T&P required for the
work etc.complete as per the direction of Engineerin charge (W.I. /
M.S. windows grills, grill gates, collapsible gates with top and bottom
rails, steel windows, steel doors, steel frames for doors and windows,
staircase and parapet railings square bar along with required nos. of
nails and screws and other required materials of approved quality and
approved size shall be supplied by the contractor at his own cost.)

KG

89.40

4,091.40

3.65,771.16

Supplying, fitting and fixing of Stainless steel of 304 grade in hand railing
using 50mm dia of 2mm thick circular pipe with balustrade of size
32mmx32mmx2mm @ 0.90mtr.C/C and stainless square pipe bracing of
size 32mmx32mmx2mm in 3 rows in stair case as per approved design
and specification ,buffing, polishing etc with cost,conveyance,taxes of
all materials, labour, T & P etc. requird for the complete in all respect.

Rmt

3.519.00

160.00

5,63,040.00

Grading plaster
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2.5 cm thick grading Plaster (1:4) on roof slab with 6mm size HG chips
including all cost, conveyance, royalty & taxes etc.comp.to work site

for new work as per the specification approved by the department & am 387.30 398.77 1,54,443.62
direction of E.I.C

Providing for peripherial development and construction of boundary LS

wall efc. 12,00,000.00

TOTAL CIVIL WORK

3,18,71,494.50
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PLUMBING AND SANITARY WORK

ltem
No/S.No

Description of work

Unit

Rate

INTERNAL PH WORKS

Supplying all materials, labour and T&P for fitting and fixing white glazed vitreous
china porcelain Indian Pan water closet of size 23" of approved make confirming
to 1IS-2556 and top inlet for sinking into floor with 100mm PVC 'P' frap etc. including
supply of necessary cement concrete for fitting the closet etc. complete in all
respect in all floors including cost, conveyance and taxes of all materials etc.
complete and as per PH specification and direction of Engineer-in-charge.

Nos

5,533.08

Supplying all materials, labour and T&P for fitting and fixing white glazed vitreous
china porcelain European water closets of approved make confirming to 1S-2556
and top inlet for sinking info floor with T00mm PVC 'P' frap etc. including supply of
necessary cement concrete for fitting the closet etc. complete in all respect in all
floors including cost, conveyance and taxes of all materials etc. complete and as
per PH specification and direction of Engineer-in-charge.

Nos

9.277.00

Supplying all materials, labour and T&P for fitting and fixing white glazed vitreous
china porcelain flat back vrinal pan of approved make confirming to 1S-2556 and
top inlet for sinking into floor with 100mm PVC 'P' trap etc. including supply of
necessary cement concrete for fitting the closet etc. complete in all respect in all
floors including cost, conveyance and taxes of all materials etc. complete and as
per PH specification and direction of Engineer-in-charge including marble
partition in between urinals.

Nos

12,288.40

Supplying all materials, labour, T&P and fixing standard sized shower (bath
shower) of approved make etc complete including cutting the wall and making
good the damages, including cost of all materials complete as per PH
specification and direction of Engineering-in- charge.

Nos

993.00

Supplying all materials, labour and T&P for fitting and fixing white glazed vitreous
china porcelain wash basin of size 450mm x 300mm

of approved make confirming to 1IS-2556 and top inlet for sinking into floor with
100mm PVC 'P' frap etc. including supply of necessary cement concrete for fitting
the closet efc. complete in all respect in all floors including cost, conveyance and
taxes of all materials etc. complete and as per PH specification and direction of
Engineer-in- charge.
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Nos

2.150.40

Supplying all materials, labour, T&P and fixing standard sized CP Bib cock of
approved make etc complete including cutting the wall and making good the
damages, including cost of all materials complete as per PH specification and
direction of Engineering-in-charge.

Nos

1,873.00

Supplying all materials, labour, T&P and fixing standard sized 15mm dia Angular
Stop cock of approved make etc complete including cutting the wall and
making good the damages, including cost of all materials complete as per PH
specification and direction of Engineering-in- charge.

Nos

1,158.40

Supplying all materials, labour, T&P and fixing standard 15mm sized pillar cock of
approved make etc complete including cutting the wall and making good the
damages, including cost of all materials complete as per PH specification and
direction of Engineering-in-charge.

Nos

1,626.00

Supplying all materials, labour, T&P and fixing standard sized Long body 15mm dia
CP Bib cock of approved make etc complete including cutting the wall and
making good the damages, including cost of all materials complete as per PH
specification and direction of Engineering-in- charge.

Nos

2,107.00

10

Supplying all materials, labour, T&P and fixing standard sized two way CP Bib cock
of approved make etc complete including cutting the wall and making good
the damages, including cost of all materials complete as per PH specification and
direction of Engineering-in- charge.

Nos

1.873.40

11

Supplying all materials, labour, T&P and fixing standard sized shower (Health
Faucet) of approved make etc complete including cutting the wall and making
good the damages, including cost of all materials complete as per PH
specification and direction of Engineering-in- charge.

Nos

993.00
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12

Supplying all materials, labour, T&P and fixing standard sized paper holder of
approved make etc complete including cutting the wall and making good the
damages, including cost of all materials complete as per PH specification and
direction of Engineering-in-charge.

Nos

1,420.30

13

Supplying all materials, labour, T&P and fixing standard sized CP soap Dish holder
of approved make etc complete including cutting the wall and making good the
damages, including cost of all materials complete as per PH specification and
direction of Engineering-in-charge.

Nos

764.30

14

Supplying all materials, labour, T&P and fixing standard sized Chromium Plated
brass towel rail complete with Chromium Plated brass brackets fixed to wooden
plugs with Chromium Plated brass screws as per specification and direction of
the Engineer in charge

Nos

1,369.70

15

Supplying all material, labour T&P and fixtures for providing and fixing of stain less
steel sink of size600x450x225mm of approved make with its components like
40mm CP waste of cat no ALD 709, 40mm waste pipe etc, including all requisite
fixing materials complete as per the PH specification and direction of Engineer-in-
charge

Nos

6,771.00

16

Supplying all materials, labour, T&P and fixing standard sized sink cock of
florentine single lever quaterturn of approved make complete including cutting
the wall and making good the damages, including cost of all materials complete
as per PH specification and direction of Engineering-in- charge.

Nos

1,873.40

17

Providing and fixing circular type stainless steel jalli (grating) with hole for floor
/nahani trap etc complete as per PH specification and direction of the engineer
in charge

NOS
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75.30

18

Fixing 600x450mm bevelled edge mirror of superior glass mounted on 6mm thick
A.C sheet or plywood sheet and fixed to wooden plugs with Chromium Plated
brass screws and washers complete as per specification and direction of the
Engineerin charge

NOS

1.841.80

19

Supplying all materials, labour, T&P and fixing standard sized glass-shelf with CP
brass brackets and guard rails complete fixed to woden plugs with CP screws as
per specification and direction of the Engineer in charge

nos

1,725.10

2]

Supplying all materials, labour, T&P and fittings and fixing of Poly Propelene white
double layer water storage Tank of approved make confirming to IS 12701-1996
including cutting holes through the tank and fixing mild steel fubes and fittings
and providing extra sockets and jam nuts, fixing ball valve etc including hoisting
upto terrace level and placing the tank to the required position etc all complete
as per PH specification and direction of Engineer-in-charge. (To provided with
brick masonary guard walls which will be paid separately)

2000 Itr

Nos

25,364.70

22

Supplying all materials, labours, T&P and fitting and fixing of the following size of
CPVC pipe confirming to IS 15778 certification mark with socket and screw joints in
walls and floors including supplying of required number of fittings of approved
make including cutting threads to pipes and pipes to length, including
wastage,etc for fitting to the walls with supply of holder ats, clamps, fixing wooden
plugs in walls, including festing of pipe line for water tightness complete as per IS
specification including cost, conveyance and taxes of all materials all complete
as per PH specification and direction of Engineer-in-charge.

15 mm dia

R.mftr

212.60

20 mm dia

R.mtr

281.70

25 mm dia

R.mftr

368.50

32 mm dia

R.mftr

563.20

oy

40mm dia

R.mftr

732.10

]

50 mm dia

R.mftr

1,153.60
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23

Providing all materials, labour, Fitting & fixing of CPVC Ball Valve with CTS socket.
Make : Prince)

25mm Dia

Nos

842.00

32mm Dia

Nos

1,589.00

40mm dia

Nos

2,391.00

50mm dia

Nos

3,322.00

24

Supplying all materials,labours, T&P for cutting holes through existing brickwork
including making good the damages in cement mortar (1:4) for taking Gl pipes
and fittings/PVC pipes and fittings etc all complete as per PH specification and
direction of Engineer-in-charge.

Nos

55.30

25

Supplying all materials,labours, T&P for cutting holes through existing RCC floors &
roofs including making good the damages for taking Gl pipes and fittings/PVC
pipes and fittings etc all complete as per PH specification and direction of
Engineer-in-charge.

Nos

167.40

26

Supplyng all materials, labour, T&P for construction of brick masonary Gulley trap
chamber of size300mm x 300mm with CI gulley trap, by Fly ash brick masonry in
CM (1:4), CP (1:6) with 150mm x 150mm CI grating including labour and materials
for fitting and fixing 100mm dia square mouth CI gully tfrap with supply of alll
jointing materials and encasing the gully trap with a block of CC (1:4:8) with
25mm size hard stone metal all complete with providing and fixing of 250mm x
250mm precast RCC cover slab including cost, conveyance, taxes of all materials
to site complete as per the PH specification and direction of Engineer-in-charge.

Nos

3.486.00

27

Providing all materials labour, T&P for making grooves in bricks/stone masonary
walls vertically or horizontally up to required depth and width in all floor for laying
of pipes and fittings up to 50mm dia, testing the joints with required water pressure
and making good the damages with cement concrete 1:2:4 with 12mm size
h.g.c.b.chips and finished smooth with cement morter (1:4) to original shape
including cost of all materials, curing, conveyance of all materials etc. all
complete excluding GST as per specification & direction of Engineer-in-charge.

Rmft

236.50

3

Total Internal PH

External PH
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Supplying all materials, labour, T&P, fitting & fixing of 50mm dia brass / GM Full way
Valve of approved make including supply of all necessary jointing materials such
as red lead paint, yarns etc. including cost, conveyance & taxes of all materials,
T&P etc. all complete as per P.H. specification and as per the direction of the EIC.

Nos

3,322.00

Supplying all materials, labours, T&P and fitting and fixing of the following size of
CPVC pipe confirming to IS 15778 certification mark with socket and screw joints in
walls and floors including supplying of required number of fittings of approved
make including cutting threads to pipes and pipes to length, including
wastage,etc for fitting to the walls with supply of holder ats, clamps, fixing wooden
plugs in walls, including festing of pipe line for water tightness complete as per IS
specification including cost, conveyance and taxes of all materials all complete
as per PH specification and direction of Engineer-in-charge.

50mm dia

Rmt

1,153.60

Supplying all materials & labour, T&P and constructing brick masonary chamber
for water sluice valve, single air valve & non return valve with Fly ash brick
masonary in cement mortar (1:4) as per approved drawing and specification CC
(1:4:8) with 4cm size hard granite metal on the bed, 12mm cement plaster (1:6) to
inside and cement flush pointing (1:6) to outside surface with 100mm thick RCC
M20 cover slab with 20mm hg chips using required quantity of tor steel, centring
and shuttering to the slab and dismantling it after 31 days of casting, filling the
outside cavity with excavated materials, watering, curing including cost,
conveyance, taxes of all materials, labour charges for cutting, bending, binding
and tying the grills in proper position etc all complete as per drawing, design and
direction of Engineer-in- charge.

Chamber (0.75x0.75x0.7mtr)

Nos

9.370.00

Supplying all materials, labour, T&P and fitting and fixing of double air valve of
50mm Dia confirming to the relevant IS specification and dimension including
fixing it in position along the pipeline with supply of all required materials such as
rubber insertion, nuts & bolfs including cost of all materials, faxes, and duties,
fransportation charges from store to site etc all complete as per the direction of
Engineer-in-charge.

Nos

4,111.90
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Supply, installation, testing and commisioning of automatic star delta control
panel suitable for 2 HP pumpset including MS box fitted with main switch
,contactor, single phasing preventer, timer, selector switch, voltmetre, ammeter
etc and connection with motor inside the sump with suitable cable etc complete
as per the Direction of Engineer-in-charge. (Excluding power supply)(MR)

Set

14,500.00

Septic Tank

Earth work in excavation in Hard rock by mechanical means (Hydraullic
excavator)/ manual means overareas (exceeding 30 cm in depth, 1.5 m in width
as well as 10sgm on plan) inculding disposal of excavated earth up to 50 m and
lift upto 1.5m with all lead and lift including shoring, shuttering & dewatering (if
required) with cost of all Labour, Labour cess Hire & Running charges of the water
pumps, T & P required for the work complete as directed by the Engineer- in-
charge.

Earth work excavation beyond 1.50mtr depth

CuM

206.77

Extra for every additional lift of 1.5 m or part there of in excavation / banking
excavated or stacked materials.

CuM

88.20

Supplying and filling the Foundation & Plinth with clean coarse river sand of
approved quality from approved quarry, laying in layers not exceeding 150mm
thick, watering and ramming including cost, conveyance, royalty and taxes of all
materials, cost of all labour, T&P etc. as required for the work complete as per
direction of the Engineer-in-charge.

CuM

483.10

Providing & laying cement concrete of prop. (1:4:8) in foundation bed and floors
using 40mm nominal size down graded, screened, washed hard black crusher
broken granite metal of approved quality & from approved quarry including
laying in the layers not exceeding 100 mm thick, etc

CuM

6,245.80

NN

Providing and laying in position ready mixed M25 grade concrete having
compressive strength at 28 days test not lessthan 250kg/sg.cm for reinforced
cement concrete work using cement content as per approved design mix efc

Foundation

CuM

5,806.65

RCC Wall

CuM

13,546.20

Slab

CuM

12,174.80
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10

Cutting,straightening coiled or bent up HYSD/TMT Reinfocement Bars welding or
jointing if necessary ,bending, binding,tying the grills as etc

Qntl

8.886.00

1

Providing 12mm. thick cement plaster with cement mortar of mix (1:4) in all floors
cement and with screened and washed sharp sand for mortar with neat cement
punning finished smooth to brick/RCC walls after racking out the joints including
watering and curing complete with cost, etc

SgM

197.90

12

Providing and laying of P.C.C. of 1:3:6 with 12 mm size hard granite metal in
foundation trenches, under floors in line level including curing and ramming etc.
all complete as per the direction of the Engineer-in-charge..

Sgm

7.657 .40

13

Finishing walls with water proofing cement paint of approved shade on new work
Two coat to give an even shade

Sgm

37.90

14

Back filling available excavated earth (excluding rock) in frenches, plinth, sides of
foundations efc. in layers not exceeding 20 cm in depth, consolidating each
deposited layer by ramming and watering, lead upto 50 m and lift upto 1.5m.

CuM

114.90

Soak Pit

15

Supplying and filling the Foundation & Plinth with clean coarse river sand of
approved quality from approved quarry, laying in layers not exceeding 150mm
thick, watering and ramming including cost, conveyance, royalty and taxes of all
materials, cost of all labour, T&P etc. as required for the work complete as per
direction of the Engineer-in-charge.

CuM

483.10
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16

Providing & laying cement concrete of prop. (1:4:8) in foundation bed and floors
using 40mm nominal size down graded, screened, washed hard black crusher
broken granite metal of approved quality & from approved quarry including
laying in the layers not exceeding 100 mm thick, etc

CuM

6,245.80

17

Providing and laying in position ready mixed M25 grade concrete having
compressive strength at 28 days fest not lessthan 250kg/sg.cm for reinforced
cement concrete work using cement content as per approved design mix efc

Foundation

CuM

5,806.65

18

Providing 12mm. thick cement plaster with cement mortar of mix (1:4) in all floors
cement and with screened and washed sharp sand for mortar with neat cement
punning finished smooth to brick/RCC walls after racking out the joints including
watering and curing complete with cost, etc

SgM

261.90

19

Providing and laying of P.C.C. of 1:3:6 with 12 mm size hard granite metal in
foundation trenches, under floors in line level including curing and ramming etc.
all complete as per the direction of the Engineer-in-charge..

Sgm

7.,657.40

0.9

20

Fly Ash Brick Masonry in cement mortar of mix (1:6) using Fly Ash bricks of size
25c.m x 12 c.m x 8 c.m in Foundation & Plinth having crushing strength noft less
than 75 kg per square c.m. with cement and screened & washed sharp sand for
mortar after immersing the bricks for 6 (Six) hours in water before use in works with
all necessary projections, splays cutting, circular moulding, corbelling, chamfering,
watering and curing etc. including cost, coveyance,stacking, loading, unloading,
royalties , all taxes ,cost of all labour,Labour cess ,scaffolding, sundries and T&P
required for the works etc. complete in all respect as directed by the Engineer-in-
charge.

CuM

5,330.00
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Supplying all materials, labour, T&P, fitting and fixing uPVC SWR pipes (Type-

21 B) (Co-moulded Ring type) of approved make confirming to IS-13592/1992with ISI
marked, both below & above ground level or fixing on wall surface in all floors
including transportation & scaffolding etc. all complete as per specification
excluding GST & direction of the Engineer-in-charge.
a Pipe 110mm dia R.Mtr 828,11
b Pipe 160mm dia R.Mtr 1 314.84
110mmx110mm 'P' Trap (Make:Astral)
¢ NOS | 49400
d 110mmx87.5° Plain bend
NoS | 276.00
110mmx87.5° Door bend
© Nos | 302.00
¢ 110mmx45° Plain bend
nos | 227.00
110mm dia single 'Y" withoutdoor
9 NOS | 479.00
h 110mm WC connector/Bend with lip ring
NoS 1 360.00
. 110mm Socket plug
' N9 1 180.00
. 110mm Pushfit Coupler
] NOS | 268.00
K Upvc Tee (150 x 150 x 150)mm
MO9S | 1,246.00
| Upvc Elbow
Nos | 786.00
21 Sinking of 200 mm x150mm size production well through DTH or combination LS
drilling riges in hard rock area with PVC or Gl casing pipes. 120mir depth (1nos) )
TOTAL External PH WORK]I]
Supplying, fitting and fixing of Antiskid Ceramic Floor Tiles in flooring using special
plain / printed series Ceramic Floor Tile of premium grade ( having minimum
1 thickness 7 mm to 8 mm & size 300 mm x 300 mm OR 600 mm x600 mm, confirming
tol.S 13755 of approved quality and shade in floors, treads on steps and landings
on 25 m.m thick bed of cement mortar of mix (1:1) laid in proper slope and
gradient with screened & washed sharp efc
Ground floor SgM 1 153.90
First floor SoM 1,176.50
Second SoM 1,196.70

223




Supplying, fitting and fixing of ceramic glazed wall Tiles in skirting dado risers of
step and wall using special plain / printed series Ceramic wall Tile of premium
grade ( having minimum thickness 6.5 mm to 6.7 mm & size 300 mm x 300 mm OR
600mm x300 mm,

Ground floor

SgM

1,317.60 19
First floor SgM 1350.10 o
Second SaM | 138030 | 2
Providing and laying water proofing treatment in sunken portion of WCs,
bathroom etc., by applying cement slurry mixed with water proofing cement
compound consisting of applying :
(a) First layer of slurry of cement @ 0.488 kg/sgm mixed with water proofing
cement compound @ 0.253 kg/ sgm. This layer will be allowed to air cure for 4
hours. SgM .
345.00 8

(o) Second layer of slurry of cement @ 0.242 kg/sgm mixed with water proofing
cement compound @ 0.126 kg/sgm. This layer will be allowed to air cure for 4
hours followed with water curing for 48 hours. The rate includes preparation of
surface, freatment and sealing of all joints, corners, junctions of pipes and
masonry with polymer mixed slurry.

TOTAL of internal PH WORK]I]
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BILL OF QUANTITIES

ESTIMATE FOR CONSTRUCTION OF 150 SEATED OBC HOSTEL(G) AT KUCHINDA COLLEGE, KUCHINDA, SAMBALPUR

INTERNAL ELECTRICAL WORK

Sl.
No

Description of work

Unit

Qnty.

Rate

Amount

(A)

Internal Electrification

1

Wiring for light point/ fan/ exhaust fan point/ call
bell point with 1.5 sgmm FRLS PVC insulated
copper conductor single core cable in surface /
recessed 2 mm thick PVC conduit with modular
switch and earthing the point with 1.5 sgmm
FRLS PVC insulated copper conductor single
core cable including providing modular box
with cover of requisite number of modules
including providing cover plates as required.
Make Conduit:Norepack/Precision/AKG
Wire-KEI/Havells/Finolex Switch/socket-

Legrand
(myrius)/Panasonic(vision)/schneider(zencelo)

Single light point controlled by one A switch or
first light point of group confrol.

Each

200

785.00

—_

,57,000.00

b)

Subsequent point of group control

Each

60

515.00

A

30,900.00

Supplying and fixing two module steeped type
electronic fan regulator with proper modular
plate switch box including connections etc. ag
required.

Switch/socket-Legrand
(myrius)/Panasonic(vision)/schneider(zencelo)

Nos.

60

653.00

39.180.00

Supplying and fixing 6 Amp plug with 6 Amp
switch (Modular Type) on existing board.

Nos.

120

356.00

42,720.00

Supplying and fixing including testing and
commissioning of 6A modular socket outlet with
6 Amp switch including providing Gl modular
box with faceplate etc as required.

1 nos 6 Amp 3-pin socket with 6 Amp switch.

Nos.

512.00

61,440.00

2 nos 6 Amp 3-pin socket with 2 nos 6 Amp
switch.

Nos.

909.00

7,272.00

Supply, installation, testing & commissioning of 6
/ 16 Amp Plug Boards consisting of a 16 Amp clip)
in fype modular switch with indicator and a 6/16
Amp clip-in type modular socket fixed on|
metallic concealed box including
intferconnections and making good the
damages caused complete as required and ag
per direction of Engineer-in-charge.

Nos.

10

652.00

6,520.00
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Sl

No.

Description of work

Unit

Qnty.

Rate

Amount

Supplying, installation, festing & commissioning
of 25 amp modular socket outlet on surface or in
recess, on 1 Nos two module Gl box with plate]
for socket point and one nos two module Gl Box
with face plate for switch etc. complete aj
direction  of Engineer-in-charge. As pel
Crabtree(cat no-ACT0202504) or equivalent of
Legrand/Schneider.

Each

12

1,330.15

15,961.80

Wiring for circuit/ submain wiring along with
earth wire of following size of FRLS heavy gauge]
PVC insulated copper conductor single core
cable in heavy duty PVC conduit laid in surface/|
recess as required.

2X2.5 + 1X2.5 sgmm FRLS Cu wire (for Light
circuit wiring)

mitr

233.05

3.26,271.19

b)

2X4 + 1X4 sgmm FRLS Cu wire (for power plug &
SPN DB submain)

mitr

283.05

79.254.24

c)

4X6 + 2X6 sgmm FRLS Cu wire (submain)

mitr

638.98

95,847.46

c)

4X10 + 2X6 sgmm FRLS Cu wire (ACDB submain)

mitr

851.69

1.27,754.24

Supply, delivery and fixing of Ceiling fan hook
box made out of 18 swg Gl sheet and
containing 10 mm dia round ms bar projecting
afleast 150mm on either side & duly bent to
accommodate ceiling fan down rod bolt &
having earthing arrangement as per direction
of Engineer-in-charge.

Nos.

90

150.00

13,500.00

36Watt LED Light fitting (3300 Lumen) for PHILIPS
.(CAT NOo:RC365B LED33- 6500 PSU OD WH)/
Equivalent of Halonix/Panasonic/crompton ag
required

Each

50

3,983.00

1,99.150.00

20Watt LED Surface/suspended Battern Linear
Luminaire (2000 Lumen) PHILIPS (CAT No:WT150C]
LED20S-6500 PSE OD GR) / Equivalent of
Halonix/Panasonic/crompton

Each

1,753.00

2,10,360.00

15Watt LED Down Light fitting (1500 Lumen)
PHILIPS (CAT No:DN296B LED15S-6500 PSU WH S1)
/ Equivalent of Halonix/Panasonic/crompton

Each

20

2,113.00

42,260.00

6Watt LED Light fitting (600 Lumen) PHILIPS (CAT|
No:DN191B LEDéS-6500 PSU WH S1) / Equivalent
ofHalonix/Panasonic/crompton

Each

15

1,231.00

18,465.00

LED Bulk head Light fitting (600 Lumen) fol
PHILIPS .(CAT No:WT202W LED6S CW PSU S2 PC)/
Equivalent of Crompto/ Wipro as required

Each

20

1,667.00

31,340.00

Analog PIR sensor(Crompton/ Philips/ Schneider/
Legrand/ Honeywell) with 5A load switch.

Each

6,634.00
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:(L‘ Description of work Unit Qnty. Rate Amount
13 [Supplying, installation, festing and

commissioning of ceiling fan (5 star rating)

including wiring the down rod, earthing efc ag

required (Make : Bajaj/Usha/ Crompton/ Orient/

Khaitan/ Havells).
(a) 11200 mm sweep Nos. 120 2,656.00 | X 3,18,720.00
14 [Supplying, installation, festing and

commissioning of Exhaust fan / fresh air fan with

louvre (Make -Bajaj/Usha/ Crompton/ Orient/

Khaitan/ Havells) as required.
a) 225 mm sweep fibre body fresh air fan Nos. 22 1,753.00 | = 38,566.00

DBS
15 |Supplying and fixing following way, TP and

neutral, sheet steel, MCB distribution board, IP-

43,K0? with metal door ,415 V, on surface/

recess, complete with tinned copper bus bar,

neutral  bus bar, earth bar, din bar,

interconnections, powder painted including

earthing etc. as required. (But withouf

MCB/RCBOs/ISOLATORS)

Make-

Legrand(Ekinoxe3/siemens(Betaguard)/Schneid

er Acti9
a) |6 way, Double door Nos. 35 4,631.00| 1,62,085.00
16 Supplying and fixing following way.single pole

and neutral, sheet steel, MCB distribution

board,IP-43,IK-09, 240 V, on surface/ recess|

complete with tinned copper bus bar, neutra

bus bar, earth bar, din bar, interconnections)

powder painted including earthing etc. as

required. (But without MCB/RCBOs/ISOLATORS)
a) |12 way, Double door Each 15 2,523.00 | = 37,845.00
17 |Supplying and fixing following rating RCBOs/

MCBs in the existing DB complete with

connections,testing and commissioning etc. as

required

Make-Legrand/L&T/ABB
a) |63 Amps4P, 100 MA RCBO Each 10 4,681.00( = 46,810.00
b) |32 Amps DP, 30 MA RCBO Each 3 3,605.00 | = 10,815.00
c) |6 Amp to 32 Amp, 10 KA SP MCB (C-Curve) Each 35 305.00 | X 10,675.00
18 |[Supplying and fixing of following sizes of heavy

gauge PVC conduit along with accessories in

surface/recess including cutting the wall and

making good the same in case of recessed

conduit as required.
a) |20 mm mtr 300 52.00 | X 15,600.00
b) [25 mm mitr 400 63.00 | X 25,200.00

227



:I' Description of work Unit Qnty. Rate Amount

o.

19 |Supplying and fixing of following sizes of heavyj
gauge steel conduit along with accessories in
surface/recess including cutting the wall and
making good the same in case of recessed
conduit as required.

a) |25 mm mtr 200 139.00 | X 27.,800.00

Sub Total Amount (A): X 21,99,311.92

(C ) [Main LT Panel,Floor Sub Panel,UPS outgoing
Panel Lift Main Panel and AC Panel

39 |MAIN LT PANEL (To be installed in Ground floor)
Busbar - 400 Amp Al busbar with SC rating of 50
KA suitable for operation at 415 Volt, 50 Hz, 3
Phase supply
One(1) No Incomer - From Existing Panel
comprising of
One (1) - 415A, 400A TPN, 36KA, Microprocessor
based MCCB with OL/ SC and EFreleases, shunf
frip release,auxiliary  contactor and terminals
taken out suitable for termination of cable ag
required.

One(l) -MFM  Meter  with  ON/OFF/TRIP
indivcation

One(1) setof — 400/5A , 15VA , CL 1.0. CTs

One set - Indicating lamp for ON/OFF/Trip and
Phase indication with control fuse/ MCB.
OUTGOING

Seven (7) - Outgoing Feeders for Floor panels
each comprising of

One (1) - T00ATPN, 36KAMCCB

One(1) setof — 100/5A , 15VA ,CL 10, CT

One (1) - 3 Ph Digital Ammeter.

One Set ON/OFF Indicating lamp with confrol
fuse/ MCB

Two (2) - Outgoing Feeders for Floor panels each
comprising of

One (1) - 63ATPN, 36KA,MCCB

One(1) setof — 63/5A , 15VA , CL 10, CT

One (1) - 3 Ph Digital Ammeter.

One Set ON/OFF Indicating lamp with confrol
fuse/ MCB

PANEL AS ABOVE No. 1 2,54,75200 | 2,54,752.00
Floor Sub Panel

41 |UPS Outgoing Panel(To be installed inside the

Elecatrical room of Ground floor )
One (1) - 63 Amp, 25 KA, TP2N MCCB with 3 Nos
Phase indicating lamps with control fuse/ MCB, 3
Nos 100/5 A 15VA CI 1.0 CTs, Digital Voltmeter,
Ammeter.
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Sl.
No.

Description of work

Unit

Qnty.

Rate

Amount

Busbar - 100 Amp,25KA Cu TP2N busbar suitable

for operation at 415 Volt, 50 Hz, 3 Phase supply

Five(5) - Outgoing Feeders for UDBs each
comprising of

One (1) - 40ADP, 10KAMCB

PANEL AS ABOVE

No

40,282.00

40,282.00

(E)

Earthing

50

Earthing with Gl earth pipe 4.5 meter long,40mm
dia incluiding accessories and  providing
masonry enclosure with cover plate having
locking arrangement and watering pipe etd
with charcoal/coke and salt as required

Nos.

5809.32

17,427.97

51

Providing and fixing 25 mm X 5mm Gl stfrip on
surface or in recess for connection etc ay
required.

Mir

20

129.00

2,580.00

52

Providing and fixing 6 SWG Gl wire on surface o
in recess for loop earthing «along with
surface/recessed MS Conduit/submain
wiring/cables etc as required.

Mitr

20

37.00

LIGHTNING PROTECTION SYSTEM

Circuit Cum Wiring

Supply.Instalation,Testing & Commissioning  of
Early Streamer Emission(ESE-60) Type Lighting Ain
Thermal.Supporting Mast The mounting pole
used to support the Lighting Air Thermal shall be
minimum length of 05 mir.non corresive and
made up of medium class GI/SS pipe of 1.5
diameter having base plate at boftom for
securely fixing the mast on roof fop.The
mounting pole and supports shall be securely
fixed with the brackets and PVC insulated
metalic guy wires to with stand the maximum
wind velocity of that area.Protection redius 104
M(Make-ABB/STROMKING and all the work
should be carried out as the specified
specifications and instruction by the Engineer-in
Charge.

Air-Thermal

Nos

99250.00

Eq

99,250.00

Supply.Instalation,Testing & Commissioning  of
non-electronic and non-resettable (Not required
any external power supply)type Lighting Strikg
Counter to count the Lighting sfroke having
display with IP-67 encloseure including all
accessories and connection.Make-
ABB/STROMKING and all the work should be
carried out as the specified specifications and
instruction by the Engineer-in Charge.

Lighting Strike Counter

Nos

27250.00

Eq

27,250.00
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Sl

No.

Description of work

Unit

Qnty.

Rate

Amount

Supply.Instalation,Testing & Commissioning of
maintenance free chemical earthing having
enhanceing chemical compound with 3
Mir.Llong copper bonded stell rod and suitable]
termination clamp including all
accessories.Make-ABB/STAR-X/UNIVERSAL and
all the work should be carried out as the
specified specifications and instruction by the
Engineer-in Charge.

Nos

16650.00

16,650.00

Supply.Instalation,Testing of sub-earthing with 16
Sg.mm single core multi stranded copper flexible
wire from surge protection device (SPD) panel g
earth electrode and main panel board to SPD
panel including all accessories,cable socketing
and connections.Make-
FINOLEX/ANCHER/HAVELS .all the work should be
carried out as the specified specifications and
instruction by the Engineer-in Charge.

MTR

20

154.73

3.094.60

Supply.Instalation,Testing & Commissioning off
INDORE TYPE WALL MOUNTED SURGHE
PROTECION DEVICE(spd) PANEL MADE OF 2 MM
thick CRCA sheet,dust and vermin proof duly
powder coated having the following
arrengement and complete factory wire by 16
Sg.mm single core multi protection device (SPD)
(TP + N) (50 KA)-01 SET (B) 63 AMP.HRC fuse with
link 03 Nos (C) 100 Amp.4 pOLE STUD Connector
#01 NO.

Mcke of SPD & HRC Fuse-HAVELS/L &
T/LEGRAND.

Make of Wire :-FINOLEX/ANCHER/HAVELS.All the
work should be caried out as the specified
specifications and instruction by the Engineer-in
Charge.

Nos

18665.00

18,665.00

Supply and Laying of 70 sgmm single core FR
PVC insulated unseatethed copper conductor
for voltage grade 1100 volt As per 1S-694 in
surface/underground as required(SI.N0.5.5.2)
(Make-KEI/FINOLEX/HAVELLS)

MTR

25

1005.00

25,125.00

Sub Total Amount (E):

Al

Total Amount

24,10,094.49
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Fire Fighting Systems.

SI
No

Description of work

Qty

Unit

Rate
(Rs)

Amount
(Rs)

Fire Extinguishers

Supplying installation testing and commissioning of ABC
type fire extinguishers of 6 kg capacity confirming to
1S:14609 & ABC powder confirming 1S:13849
presurized with Nitrozen Gas marked.including cost of
all material & labour for all floors & service building etc.
all complete. Make-KANEX/FIRE SHILD /SAFEX or
equivalent

Nos

3,264.00

22,848.00

Supplying, installation, testing and commissioning of
CO- type Fire Extinguisher 4.5 kg capacity confirming to
IS: 2878 made from ISI marked seamless cylinder
confirming to 1IS: 7285, fitted with ISI marked controlled
valve confirming to IS: 3224, high pressure 1mtr
discharge hose & horn complete with initial gas charged
with carrying handle & wall mounting bracket for all
floors & service building etc. as per direction of
Engineer-in-charge.Make-KANEX/FIRE SHILD
ISAFEX or equivalentor equivalent

Nos

7,700.00

53,900.00
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Supplying, installation, testing and commissioning of
Mechanical Foam type 9 litre capacity Fire Extinguisher,
ISI marked, IS: 10204, containing 540 ml AFFF liquid
ISI marked, 1S: 4989 Part Il and a polyurethane coated
CO2 Gas Cartridge, ISI marked, IS: 4947 complete with
gunmetal union cap, nylon hose with plastic foam
making branch and wall mounting bracket as per
direction of Engineer-in-charge.

Each 7 3,659.00 25,613.00
MISCELLANEOUS WORK : 0.00
Sand Buket as per IS Specicification Each 3 500.00 1.500.00
Buket Stand to Store 10 nos of Buket also having
Aluminium sheet above the to prevent the stand from
rain/sunst. Nos 1 2,820.00 2,820.00
Total(A+B) 1,06,681.00
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