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 NOTICE INVITING e-TENDER (NIT) 
 
NIT No. WAP/INFS-1/IIMM/R&M/2024/02 Dated :  18.11.2024     

WAPCOS Limited (A Govt. of India Undertaking), on behalf of Indian Institute of Management Mumbai, 

Vihar Lake Road, Powai, Mumbai invites Online Electronic Tenders on Item Rate Mode from experienced 

and competent bidders, meeting prescribed qualifying criteria as mentioned in tender document.  

1.  Name of Work / Project : Selection of Contractor for “Site Barricading along the 

Boundary Wall in IIM Mumbai Campus” 

2.  Site / Location  : IIM Mumbai, Vihar Lake Road, Mumbai 

3.  Website for Viewing tender/ 

Corrigendum/ Addendum 

: www.wapcos.co.in and 

https://etenders.gov.in/eprocure/app 

 
4.  Website for Procurement, 

Downloading & 

Uploading/Submission of tender 

documents/ Corrigendum’s/ 

Addendums 

: https://etenders.gov.in/eprocure/app 

(Central Public Procurement (CPP) Portal) 

5.  Estimated Cost of Work : Rs. 31,13,268.90 (Excluding GST) 

6.  Cost of Tender Document : Rs. 2,000/- (Non Refundable) 

Tender Fee shall be deposited in the form of Account Payee 

Demand Draft, Fixed Deposit Receipt from nationalized/ 

scheduled commercial banks or payment online or 

NEFT/RTGS in an acceptable form, safeguarding the 

purchaser’s interest in all respects in favour of “WAPCOS 

Limited” payable at New Delhi / Gurugram and submitted 

in sealed envelope cover before the last date of technical 

bid submission. 

 

Account Number – 193502000000405 

A/c Holder – WAPCOS Limited   

Bank Name – Indian Overseas Bank  

Branch name: NHB, Gurugram 

IFSC code: IOBA0001935 

7.  Amount of Earnest Money Deposit : Rs. 62,270/- (Rupees Sixty-Two Thousand Two Hundred 

Seventy Only) in the form as per the NIT. 

 

EMD shall be deposited in the form of Account Payee 

Demand Draft, Fixed Deposit Receipt from nationalized/ 

scheduled commercial banks drawn in favour of WAPCOS 

Limited payable at Gurugram/ Delhi. 

8.  Project Completion Period : 45 Days from the Date of Award including Monsoon. 

9.  Validity of Bid/Tender  120 Days 

10.  Pre-Bid Meeting & Site Visit : Bidder’s may send their pre-bid queries on 

iwrm@wapcos.co.in & wapcosiimm@gmail.com within 7 

days of publishing of tender on CPPP Portal 

11.  Last date & time of Procurement / 

download of tender Document 

: As per CPP Portal 

The bidder must officially procure/download the tender 

documents from the CPP portal of WAPCOS before the 

last date and time of sale of tender document in order to 

bid. 

12.  Offline Submission of Technical  Within 24 hours of last due date on CPP Portal to following 

http://www.wapcos.co.in/
mailto:iwrm@wapcos.co.in
mailto:wapcosiimm@gmail.com
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document, Tender Fees, EMD, and 

Pass phrases etc. as detail in Tender 

address: 

WAPCOS Limited 

Addl. Chief Engineer, INFS-I Division 

76-C, Institutional Area, Sector – 18, Gurugram-122015, 

Haryana  

13.  Last date & time for online 

submission of Technical & 

Financial Bid. 

: As per CPP Portal 

 

14.  Online Opening of Technical Bid : As per CPP Portal 

15.  Online Opening of Financial Bid : To be Intimated to Technical Qualified Bidders. 

16.  WAPCOS Contact information : WAPCOS Limited 

INFS-I Division 

76-C, Institutional Area, Sector - 18 

Gurugram-122015, Haryana  

Email: wapcosiimm@gmail.com  

  

If the office of WAPCOS Limited, Gurugram happens to be closed on the last date and time mentioned 

for any of the event, the said event will take place on the next working day at the same time and venue. 

The tender document has to be downloaded from above specified websites. Bidders are advised to visit 

above specified websites regularly for updates /Amendments/ Corrigendum, if any. The 

Updates/Corrigendum/Addendum shall be followed up to submission of tender and it will be the part 

of tender. The full details about the work, specifications, Drawings, terms and conditions shall be 

available in the Tender Document.  

 

The purpose of this NIT is to provide interested parties with information to assist the preparation of 

their bid. While WAPCOS Limited has taken due care in the preparation of the information contained 

herein, and believe it to be complete and accurate, neither it nor any of its authorities or agencies nor 

any of its respective officers, employees, agents or advisors give any warranty or make any 

representations, expressed or implied as to the completeness or accuracy of the information contained 

in this document or any information which may be provided in association with it. 

 

Further, WAPCOS Limited does not claim that the information is exhaustive. Respondents to this NIT 

are required to make their own inquiries/ surveys and will be required to confirm, in writing, that they 

have done so and they did not rely solely on the information in NIT. WAPCOS Limited is not 

responsible if no due diligence is performed by the bidders. 

 

IMPORTANT POINTS 

 

1.1 The bidder should be an Indian Registered Company under Companies Act 1956/ 2013 

Proprietorship Firm/ Partnership Firm. 

 

1.2 All Bidders are hereby cautioned that Bids containing any deviation or reservation as described 

in Clauses of “Instructions to Bidders” shall be considered as non-responsive and shall be 

summarily rejected. 

 

1.3 WAPCOS Ltd. reserves the right to accept or reject any or all bids without assigning any 

reasons. No Bidder shall have any cause of action or claim against the WAPCOS Ltd. For 

rejection of his Bid and will not be bound to accept the lowest or any other tender. 
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1.4 No reimbursement of cost of any type or on any account will be paid to persons or entities 

submitting their Bid. 

 

1.5 All information submitted in response to this NIT shall be the property of WAPCOS Limited 

and it shall be free to use the concept of the same at its will. 

 

1.6 It is hereby declared that WAPCOS is committed to follow the principle of transparency, equity 

and competitiveness in public procurement. The subject Notice Inviting Tender (NIT) is an 

invitation to offer made on the condition that the Bidder will sign the integrity Agreement, 

which is an integral part of tender/bid documents, failing which the tenderer/bidder will stand 

disqualified from the tendering process and the bid of the bidder would be summarily rejected. 

This declaration shall form part and parcel of the Integrity Agreement and signing of the same 

shall be deemed as acceptance and signing of the Integrity Agreement on behalf of the 

WAPCOS. 

 

 

 

 

 

 

Additional Chief Engineer 

For and on behalf of WAPCOS LIMITED 
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SECTION– I 

INSTRUCTIONS TO BIDDER 

 

1.0 SPECIAL INSTRUCTIONS TO BIDDERS FOR E-TENDERING 

 

1.1 GENERAL  

The Special Instructions (for e-Tendering) supplement ‘Instruction to Bidders’, as given in 

these Tender Documents. Submission of Online Bids is mandatory for this Tender. 

 

1. E-Tendering is a new methodology for conducting Public Procurement in a transparent and 

secured manner. For conducting electronic tendering, bidders shall use the portal 

https://etenders.gov.in/eprocure/app. Tender is invited in Single Stage -Two Envelope system, 

one Technical Bid and second as Financial bid. 

 

1.2 SPECIAL INSTRUCTIONS TO BIDDERS FOR E-TENDERING 

 

Instructions for Online Bid Submission 

 

The bidders are required to submit soft copies of their bids electronically on the CPP Portal, using valid 

Digital Signature Certificates. The instructions given below are meant to assist the bidders in registering 

on the CPP Portal, prepare their bids in accordance with the requirements and submitting their bids 

online on the CPP Portal. More  information  useful  for  submitting  online  bids  on  the  CPP  Portal  

may  be  obtained  at: https://etenders.gov.in/eprocure/app . 

 

Registration 

 

i. Bidders are required to enroll on the e-Procurement module of the Central Public Procurement 

Portal (URL:  https://etenders.gov.in/eprocure/app ) by clicking on the link “Online bidder 

Enrollment” on the CPP Portal which is free of charge. 

 

ii. As part of the enrolment process, the bidders will be required to choose a unique username and 

assign a password for their accounts. 

 

iii. Bidders are advised to register their valid email address and mobile numbers as part of the 

registration process. These would be used for any communication from the CPP Portal. 

 

iv. Upon enrolment, the bidders will be required to register their valid Digital Signature Certificate 

(Class III Certificates with signing key usage) issued by any Certifying Authority recognized by 

CCA India (e.g. Sify / nCode / eMudhra etc.), with their profile. 

 

v. Only one valid DSC should be registered by a bidder. Please note that the bidders are responsible 

to ensure that they do not lend their DSC’s to others which may lead to misuse. 

 

vi. Bidder then logs in to the site through the secured log-in by entering their user ID / password and 

the password of the DSC / e-Token. 

 

Searching For Tender Documents 

 

i. There are various search options built in the CPP Portal, to facilitate bidders to search active 

tenders by several parameters. These parameters could include Tender ID, Organization Name, 

Location, Date, Value, etc. There is also an option of advanced search for tenders, wherein the 

bidders may combine a number of search parameters such as Organization Name, Form of 

Contract, Location, Date, Other keywords etc. to search for a tender published on the CPP Portal. 

https://etenders.gov.in/eprocure/app%20.
https://etenders.gov.in/eprocure/app
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ii. Once the bidders have selected the tenders they are interested in, they may download the required 

documents / tender schedules. These tenders can be moved to the respective ‘My Tenders’ folder. 

This would enable the CPP Portal to intimate the bidders through SMS / e- mail in case there is 

any corrigendum issued to the tender document. 

 

iii. The bidder should make a note of the unique Tender ID assigned to each tender, in case they want 

to obtain any clarification / help from the Helpdesk. 

 

Preparation of Bids 

 

i. Bidder should take into  account  any  corrigendum  published  on  the  tender  document before 

submitting their bids. 

 

ii. Please go through  the  tender  advertisement  and  the  tender  document  carefully  to understand 

the documents required to be submitted as part of the bid. Please note the number of covers in 

which the bid documents have to be submitted, the number of documents - including the names 

and content of each of the document that need to be submitted. Any deviations from these may 

lead to rejection of the bid. 

 

iii. Bidder, in advance, should get ready the bid documents to be submitted as indicated in the tender 

document / schedule and generally, they can be in PDF / XLS / RAR / DWF/JPG formats. Bid 

documents may be scanned with 100 dpi with black and white option which helps in reducing size 

of the scanned document. 

 

iv. To avoid the time and effort required in uploading the same set of standard documents which are 

required to be submitted as a part of every bid, a provision of uploading such standard documents 

(e.g. PAN card copy, annual reports, auditor certificates etc.) has been provided to the bidders. 

Bidders can use “My Space” or ‘’Other Important Documents’’ area available to them to upload 

such documents. These documents may be directly submitted from the “My Space” area while 

submitting a bid, and need not be uploaded again and again. This will lead to a reduction in the 

time required for bid submission process. 

 

Note:   My Documents space is only a repository given to the Bidders to ease the uploading process. 

If Bidder has uploaded his Documents in My Documents space, this does not automatically 

ensure these Documents being part of Technical Bid. 

 

Submission of Bids 

 

i. Bidder should log into the site well in advance for bid submission so that they can upload the bid 

in time i.e. on or before the bid submission time. Bidder will be responsible for any delay due to 

other issues. 

 

ii. The bidder has to digitally sign and upload the required bid documents one by one as indicated in 

the tender document. 

 

iii. Bidder has to select the payment option as “offline” to pay the tender fee / EMD as applicable and 

enter details of the instrument. 

 

iv. Bidder should prepare the EMD as per the instructions specified in the tender document. The 

original should be posted/couriered/given in person to the concerned official, latest by the last 

date of bid submission or as specified in the tender documents. The details of the DD/any other 

accepted instrument, physically sent, should tally with the details available in the scanned copy 

and the data entered during bid submission time.  Otherwise the uploaded bid will be rejected. – 

Not Applicable 
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v. Bidders are requested to note that they should necessarily submit their financial bids in the format 

provided and no other format is acceptable. If the price bid has been given as a standard BoQ 

format with the tender document, then the same is to be downloaded and to be filled by all the 

bidders. Bidders are required to download the BoQ file, open it and complete the white colored 

(unprotected) cells with their respective financial quotes and other details (such as name of the 

bidder). No other cells should be changed. Once the details have been completed, the bidder 

should save it and submit it online, without changing the filename. If the BoQ file is found to be 

modified by the bidder, the bid will be rejected. 

 

vi. The server time (which is displayed on the bidders’ dashboard) will be considered as the standard 

time for referencing the deadlines for submission of the bids by the bidders, opening of bids etc. 

The bidders should follow this time during bid submission. 

 

vii. All the documents being submitted by the bidders would be encrypted using PKI encryption 

techniques to ensure the secrecy of the data. The data entered cannot be viewed by unauthorized 

persons until the time of bid opening. The confidentiality of the bids is maintained using the 

secured Socket Layer 128 bit encryption technology. Data storage encryption of sensitive fields 

is done. Any bid document that is uploaded to the server is subjected to symmetric encryption 

using a system generated symmetric key. Further this key is subjected to asymmetric encryption 

using buyers/bid opener’s public keys. Overall, the uploaded tender documents become readable 

only after the tender opening by the authorized bid openers. The uploaded tender documents 

become readable only after the tender opening by the authorized bid openers. 

 

viii. Upon the successful and timely submission of bids (i.e.  After Clicking “Freeze Bid Submission” 

in the portal), the portal will give a successful bid submission message & a bid summary will be 

displayed with the bid no. and the date & time of submission of the bid with all other relevant 

details. 

 

ix. The bid summary has to be printed and kept as an acknowledgement of the submission of the bid. 

This acknowledgement may be used as an entry pass for any bid opening meetings. 

 

Assistance to Bidders 

 

i. Any queries relating to the tender document and the terms and conditions contained therein 

should be addressed to the Tender Inviting Authority for a tender or the relevant contact person 

indicated in the tender. 

 

ii. Any queries relating to the process of online bid submission or queries relating to CPP Portal in 

general may be directed to the 24x7 CPP Portal Helpdesk. 

 

For any technical related queries please call at 24 x 7 Help Desk Number: 

0120-4001 002 

0120-4001 005 

0120-6277 787 

International Bidders are requested to prefix +91 as country code 

Email Support: 

For any Issues or Clarifications relating to the published tenders, bidders are requested to contact 

the respective Tender Inviting Authority 

Technical - support-eproc@nic.in 

Policy Related - cppp-doe@nic.in 
 

2.0 INSTRUCTIONS TO BIDDER 

The purpose of these instructions to serve as a guide to Bidders for preparing offer for carrying out the 
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project in all respect. 

a) The Schedule of Quantity is given in Section XI. The tenderer has to quote their offer in Item Rate 

in Schedule of Quantities. The Item-Rate shall be quoted up to 2 decimals. The tenderer shall quote 

rate(s) in figures as well as in words. In case of any discrepancy between the two, rate(s) quoted in 

words shall prevail. In case of discrepancy between quoted rate and amount, rate shall prevail. The 

payment will be made as per the actual work done and item wise measurement basis. Bidders are 

advised to examine the available Cost Index/ Market Rate while submitting the tender. 

b) Bidders are advised to quote their rates including the lead/lift/carriage of material at site as per the 

site conditions. No request for the lead/lift carriage shall be considered after the award of the work. 

c) Submission of a tender by a tenderer implies that the tenderer has read this notice and all other 

Tender Documents and has made himself aware of the scope, the specifications, and conditions of 

contract, local conditions and other factors having bearings on the execution of the work. 

d) WAPCOS Limited desires that the bidders, suppliers, and Sub-contractors under the Project, 

observe the highest standard of ethics during the performance, procurement and execution of such 

contracts. In pursuance of this requirement, WAPCOS Limited, defines, for the purposes of this 

provision, the terms set forth below: 

i. “Corrupt Practice” means the offering, giving, receiving, or soliciting, directly or indirectly, 

anything of value to influence improperly the actions of another party; 

ii. “Fraudulent Practice” means any act of submission of forged documentation, or omission, 

including a misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, 

a party to obtain a financial or other benefit or to avoid an obligation, or to succeed in a 

competitive bidding process; 

iii. “Coercive Practice” means impairing or harming, or threatening to impair or harm, directly 

or indirectly, any party or the property of the party to influence improperly the actions of a 

party; 

iv. “Collusive Practice” means an arrangement between two or more parties designed to achieve 

an improper purpose, including influencing improperly the actions of another party. 

Will reject the award of Contract, even at a later stage, if it determines that the bidder recommended/ 

selected for award/awarded has, directly or through an agent, engaged in Corrupt, Fraudulent, Collusive, 

Or Coercive Practices in competing for the Contract; 

Will sanction a party or its successors, including declaring ineligible, either indefinitely or for a stated 

period of time, to participate in any further bidding/procurement proceedings under the Project, if it at 

any time determines that the party has, directly or through an agent, engaged in Corrupt, Fraudulent, 

Collusive, Or Coercive Practices in competing for, or in executing, the contract; and 

The party may be required to sign an Integrity Pact, if required; and WAPCOS Limited will have the 

right to require the bidders, or its suppliers, contractors and consultants to permit WAPCOS Limited to 

inspect their accounts and records and other documents relating to the bid submission and contract 

performance and to have them audited by auditors appointed by WAPCOS Limited at the cost of the 

bidders. 

The Bidder must obtain for himself on his own responsibility and at his own expenses all the information 

which may be necessary for the purpose of making a bid and for entering into a contract, must examine 

the Drawings, must inspect the sites of the work, acquaint himself with all local conditions, means of 

access to the work, nature of the work and all matters pertaining thereto. WAPCOS Limited will in no 

case be responsible or liable for those costs, regardless of the conduct or outcome of the bidding process. 

e) The Contract shall be governed by each SECTION OF TENDER DOCUMENT i.e. instructions to 

bidders, selection & qualifying criteria, scope of works, General Conditions for Contract (GCC), 

Special Conditions for Contract (SCC), Annexures, Forms, Drawings, Technical Specification, 

Addendum / Clarification / Corrigendum etc. and all other Conditions mentioned in the tender 

documents. 
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f) All Bidders are hereby explicitly informed that conditional offers or offers with deviations from the 

Conditions of Contract, the bids not meeting the minimum eligibility criteria, Technical Bids not 

accompanied with EMD and Tender Document Fees of requisite amount in acceptable format, Bids 

in altered/modified formats, or in deviation with any other requirements stipulated in the tender 

documents are liable to be rejected. 

g) The bidders shall not tamper or modify any part of the tender documents in any manner. In case in 

part of the bid is found to be tampered or modified at any stage, the bids are liable to be rejected, 

the contract is liable to be terminated and the full earnest deposit/retention money/performance 

guarantee will be forfeited and the bidder will be liable to be banned from doing any business with 

WAPCOS Limited. 

h) Incomplete Price bid shall be liable to be rejected, at the discretion of WAPCOS Limited. The total 

bid price shall cover the entire scope of works & drawings covered in the tender. 

 

3.0 EARNEST MONEY DEPOSIT (EMD)  

The Earnest Money Deposit as mentioned in NIT and shall also be submitted in physical form in 

favor of WAPCOS Ltd payable at Gurugram.  

The EMD may be accepted only in the following forms: 

o Through RTGS/ NEFT in the name of WAPCOS Limited, Name of Bank: Indian Overseas 

Bank, Bank Account Number: 193502000000405 and IFSC Code: IOBA0001935 

o Banker's cheque of a Scheduled Bank. 

o Demand Draft of a Scheduled Bank. 

o Fixed Deposit Receipt (FDR) of a Scheduled Bank in the name of WAPCOS Ltd. 

A part of earnest money is acceptable in the form of bank guarantee (in the specified format) also. In 

such cases 50% of earnest money or Rs. 20 lakh whichever is less, will have to be deposited in shape 

prescribed above and balance can be accepted in form of bank Guarantee issued by a scheduled bank 

as per the format mentioned in the tender (Appendix-I). The Bank Guarantee submitted as a part of 

Earnest Money shall be valid for a period of SIX MONTHS or more from the date of submission of 

the tender. 

The EMD of unsuccessful tenderer(s) will be refunded after finalization of tender process. The Earnest 

Money deposit submitted by the successful tenderer shall be retained by WAPCOS Limited until the 

Performance Bank Guarantee (PBG) is submitted. EMD shall not carry any interest. 

If any tenderer withdraws or make any changes in his offer already submitted before the expiry of the 

above validity period or any extension thereof without the written consent of the company, the EMD 

amount will be forfeited for such act of the tenderer. 

WAPCOS Limited reserves the right of forfeiture of Earnest Money deposit (EMD) in case of the 

successful tenderer. 

i. After opening of Tender, revokes his tender within the validity period or increases his earlier 

quoted rates. 

ii. Does not commence the work within the period as per LOI/Contract. In case the LOI/Contract is 

silent in this regard then within 15 days after award of contract. 

iii. The successful Tenderer shall not accept the LOI within 15 (Fifteen) days from receipt of the same. 

If failed, the EMD shall be forfeited and the award of work may be liable to be cancelled. 

4.0 COST OF BIDDING 

The Bidder shall bear all costs associated with the preparation & submission of the Bid as well as costs 

associated for facilitating the evaluation. WAPCOS Ltd shall in no case be responsible or liable for 

these costs, regardless of the conduct or outcome of the bidding process. 
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5.0 LANGUAGE OF BID 

The Bid and all related correspondence and documents relating to the Project shall be in English 

language only. Supporting documents and printed literature furnished by the Bidder may be in another 

language provided they are accompanied by an accurate English translation which shall be certified by 

a qualified translator. Any material that is submitted in a language other than English and which is not 

accompanied by an accurate English translation will not be considered. 

 

6.0 CURRENCY OF BID 

Bid prices shall be quoted in Indian Rupees. 

Tender submitted by tenderer shall remain valid for acceptance as mentioned in NIT from the date set 

for submission of the tender. The tenderer shall not be entitled within the said period to revoke or cancel 

or vary the tender given or any item thereof, without the consent of WAPCOS Limited. In case tenderer 

revokes, cancels, or varies his tender in any manner without the consent of WAPCOS Limited, within 

this period, his earnest money will be forfeited. 

 

 

WAPCOS Limited reserves the right to reject any or all the bids or to cancel the Tender, without 

assigning any reason(s) whatsoever. 

 

For & on behalf of Tenderer 

 

 

Name & Signature 
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SECTION-II 

SELECTION AND QUALIFYING CRITERIA 

 
1. SITE VISIT  

 

Intending Bidder(s) are advised to inspect and examine the site at his own cost and its surroundings and 

satisfy themselves before submitting their bids as to the nature of the ground & sub-soil (so far as is 

practicable), the form & nature of the site, the means of access to the site, the accommodation they may 

require and in general shall themselves obtain all necessary information as to risks, contingencies and other 

circumstances which may influence or affect their bid. No extra charge consequent on any misunderstanding 

or otherwise shall be allowed.  

The bidder(s) shall be responsible for arranging and maintaining at his own cost all materials, tools & plants, 

water, electricity access, facilities for workers and all other services required for executing the work unless 

otherwise specifically provided for in the contract documents. Submission of a bid by a bidder(s) implies 

that he has read this notice and all other contract documents and has made himself aware of the scope and 

specifications of the work to be done and of conditions and rates at which stores, tools and plant, etc. will 

be issued to him by the Government and local conditions and other factors having a bearing on the execution 

of the work.  

Site visit is to understand the actual scope of work, site condition, details & levels of already constructed 

structure & balance works to be done and no extra charge consequent on any misunderstanding or otherwise 

shall be allowed. The site visit may be conducted by the bidder any time before the last date of submission 

of the bid. Before site visit, the bidder may request at email ID mentioned in NIT for site visit mentioning 

the date & time of visit. Accordingly, it is advised to bidders to visit the site with proper authorization letter 

of bidder representative from Bidder Company/ agencies.  Bidder representative will submit the 

authorization letter to WAPCOS representative.  

 

2. QUALIFYING CRITERIA: ONLINE TECHNICAL BID SUBMISSION 

 

The intending bidders must read the terms & conditions of tender documents carefully. He should only 

submit his bid if he considers himself eligible and he is in possession of all the documents required. 

 

The Technical Bid shall be uploaded with colored scanned copies of following documents. All the 

documents must be serial wise as stated below along with check list and clearly marked page no. and 

sign & stamp on each page of the Technical Bid (MANDATORY). 

 

Table 2: Format of Check List 

S.N Particular of Document Yes No Page Nos. 

(from – to) 

a)  Authorization Letter to sign the Tender on bidder’s 

original letter head or Power of attorney or Board 

Resolution from the competent authority of the firm.  

   

b)  Scanned copy of EMD of amount as mentioned in NIT.    

c)  Scanned copy of Demand Draft for Tender Fees of the 

amount as mentioned in NIT. 

   

d)  Letter of Transmittal for Technical Bid in prescribed 

format on bidder’s original letter Head (Form-1). 

   

e)  Yearly Turnover and Audited Balance Sheet for Last 3 

(three) years ending on the financial year 2023-24. 
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   The Bidder should be a profit making entity 

during last three financial years i.e. 2021-22, 

2022-23 & 2023-24. Audited Balance Sheet and 

Profit & Loss account must be submitted with Bid.  

   

  Turnover: Average annual financial turnover of 

the Bidder should be at least 50% of the Estimated 

Value of work during immediate last 3 

consecutive financial years i.e. 2021-22, 2022-23 

& 2023-24. Certificate issued by Chartered 

Accountant with registration number, seal and 

UDIN must be submitted. 

   

  Full Balance Sheet and Profit & loss Statements of 

Bidder for Last 3 (three) years ending on the 

financial year 2023-24. 

   

f)  Name, Address, details of the Organization, Name(s) 

of the Owner/Partners/Promoters and Directors of the 

firm / company. (Form-B) 

   

g)  Bidder should not be blacklisted/ debarred by any 

government/ semi government department/ PSU. 

Bidders shall give undertaking for not being involved 

in any form of corrupt and fraudulent practices. 

(Form-C). 

   

h)  Letter of understanding of the project site on bidder’s 

Letter Head (Form-D). 

   

i)  ‘No Deviation Certificate’ in prescribed format in 

Bidder’s Letter Head (Form-E). 

   

j)  Consent Letter to execute the Integrity Pact (Form-

F). 

   

k)  Bidder shall submit Information on litigation history, 

liquidated damages, disqualification etc. in bidder 

Letter Head (Form-G). 

   

l)  The bidder should not be insolvent, in receivership, 

bankrupt or being wound up, not have had their 

business activities suspended. Accordingly, Bidder 

shall submit Solvency certificate issued by 

nationalized or schedule Commercial bank with details 

of Financial Status i.e. Name of the Banker & Current 

Solvency Certificate (i.e. the solvency certificate 

shall be dated after the date of publication of 

Tender) from Banker in Original for a sum of at least 

40% of the Estimated Value of work. (Form-I). 

The Date of Solvency Certificate shall be after the date 

of publication of NIT 

   

m)  The Bidder should have satisfactorily completed any 

similar work in the last seven years ending on the last 

date of bid submission of value 

One work of at least 80% of Estimated value of Project 

Or 

Two works of at least 50% of Estimated Value of 

Project 
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Or 

Three works of at least 40% of Estimated Value of 

Project 

(Form-J) 

Similar work means “Site Barricading works/ 

Building Construction works including Structural 

steel works” for any State/ Central Government 

Organization/ PSU in India. 

 

The bidder shall submit Completion Certificate(s) 

along with Supply Order from respective 

Owner(s)/Client(s). 

n)  Copy of P.F and PAN Number.    

o)  Goods and Service Tax (GST): Bidders are advised 

to get themselves registered for GST, which are 

mandatory, as per Govt. of India notification regarding 

GST. Accordingly, bidder shall submit relevant 

documents if already registered. If not registered till 

date of submission of bid, bidder will give undertaking 

on bidder letter head stating that they will get 

registered in GST as per Govt. norms before 

submission of bills. 

   

p)  The bidder should be an Indian Registered Company 

under Companies Act 1956/2013 Proprietorship Firm/ 

Partnership Firm/ Limited company private or public 

or corporation.  

Copy of Certificate of Incorporation/ Registration/ 

Partnership Deed or any other relevant document, as 

applicable, should be submitted along with a copy of 

address proof.  

   

q)  Each page of the all Volume of Tender document & 

Addendum/ Corrigendum shall be digitally signed by 

the bidders submitting the Tender in token of his/their 

having acquainted himself/ themselves and accepted 

the entire tender documents including various 

conditions of contract. Any Bid with any of the 

Documents not so signed is liable to be rejected at the 

discretion of WAPCOS Limited (To be submitted 

Online only. Not required in Offline Submission) 

   

 

No information relating to financial terms of services should be included in the technical bid. Bids 

are to be submitted to determine that the bidder has a full comprehension of the tendered work. 

Where a bidder technical submittal is found non - compliant with the requirement of work, it may 

be rejected. This process is to assure that only technical acceptable bids are considered for the 

tendered work. 

 

Contractors who fulfill the above requirements shall be eligible to apply. 

 

3. OFFLINE SUBMISSIONS OF DOCUMENTS  

The Bidder shall submit following Document offline also. 
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1. All the documents in Original, which is uploaded as Technical Bid (See Checklist, In 

Qualifying Criteria: Online Technical Bid Submission of Section-II, Table-2) shall be submitted 

with page numbering in separate sealed envelope clearly labeled as “TECHNICAL BID” for the 

Work (Write Name of Work/Project as mentioned in NIT) along with Details of Bidders Address, 

Phone, E-mail on Envelope. All the pages of the Technical Bid must be stamped & signed. The 

Bid shall be liable to be rejected if not page numbered and Stamped with signature. 

 

2. EMD & Tender submission fee in Original in separate sealed envelope clearly labeled as “EMD 

& TENDER FEE” for the work (Write Name of Work/Project as mentioned in NIT) along with 

Details of Bidders Address, Phone, and E-mail on Envelope. 

 

NOTE: Above two envelopes shall be submitted in one single envelope clearly labeled as 

“Documents for Offline Submission” for the Work (Write Name of Work/Project as mentioned in 

NIT) along with Details of Bidders Address, Phone, and E-mail on Envelope.  

 

The offline submissions (duly stamped & signed) as mentioned above shall be submitted on 

WAPCOS address as per date & time mentioned in NIT. In case of non-submission of above 

offline documents, bids are liable to be rejected. 

 

Note: WAPCOS reserves the right to waive minor deviations/submissions if they do not materially affect 

the capability of the Tenderer to perform the contract. 

 

4. CONTENTS OF FINANCIAL BID 

 

The Financial Bid should be uploaded separately along with Technical bid before last date & time of 

submission of Tender Document. 

 

The quoted cost filled in Summary of Cost, by bidders, should include all associated costs with the 

project including   any   out   of   pocket / mobilization expenses/ Custom duty (if any), Buildings and 

other construction workers’ welfare cess, TDS, taxes (except GST) if any applicable as per Govt. terms, 

shall be paid by the Contractor. The Goods and Services Tax (GST) is included in the quoted cost. 

 

It is mandatory to bidders to deposit GST within time limit framed by Govt. of India, if applicable. The 

Goods and Services Tax (GST), shall be reimbursed to the Agency only after uploading of bills by 

Contractor on GST Portal “to avail Input benefit of GST” as per IIM Mumbai Procedures. 

 

The company shall be performing all its duties of deduction of TDS and other deduction on payment 

made to the contractor as per applicable legislation in force on the date of submission of bid or to be 

newly / amended introduced during the execution of the Contract. 

The tenderer shall quote cost up to zero decimal and as well as in words. In case of any discrepancy rate 

quoted in words shall prevail. 

The payment will be made by the IIM Mumbai directly to the contractor as per the schedule of 

stage wise payment. 

 

The Summary of cost to be filled for this tender is attached in Microsoft Excel format, bidder shall 

quote the amount only in soft format to avoid mistakes. The bidder will upload same filled soft 

Microsoft Excel copy during uploading of financial bid. 

 

5. OPENING OF FINANCIAL BID 
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The financial bids of the technically qualified bidders shall be opened at the notified date & time 

after technical evaluation stage.  

 

6. AWARD CRITERIA 

 

After closing of Technical & Financial Bid process, WAPCOS Ltd. shall recommend the successful 

bidder to Indian Institute of Management Mumbai for further award the contract to the bidder whose 

tender has been determined to be substantially responsive, complete and in accordance with the 

tender document, and whose total evaluation price for the undertaking the project as detailed in the 

scope of work is the lowest (L1). If the financial bids of lowest two bidders are equal, then the 

tender will be treated as cancelled and shall be re-tendered as per the WAPCOS rules.  

 

IIM Mumbai shall issue the Letter of Award to the successful bidder and further the 

Agreement shall be signed between the IIM Mumbai and the successful bidder.  

 

However, WAPCOS / IIM Mumbai reserves the right to reject the Lowest bidder or to cancel 

the Tender, without assigning any reason(s) whatsoever. 

 

 

 

For & on behalf of Tenderer 

 
          

 

(Authorized Signatory) 
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SECTION – III 

GENERAL CONDITIONS TO CONTRACT 

 

1.0 GENERAL RULES AND DIRECTIONS 

General Rules & 

Directions 

1.  The work proposed for execution by contract will be notified in a form of 

invitation to tender by publication in Newspapers and / or posted on website as 

the case may be. 

This form will state the work to be carried out, as well as the date for submitting 

and opening tenders and the time allowed for carrying out the work, also the 

amount of earnest money to be deposited with the tender, and the amount of the 

security deposit and Performance guarantee to be deposited by the successful 

tenderer and the percentage, if any, to be deducted from bills.  

 2.  In the event of the tender being submitted by a firm, it must be signed separately 

by each partner thereof or in the event of the absence of any partner, it must be 

signed on his behalf by a person holding a Power of Attorney authorizing him 

to do so, such power of attorney to be produced with the tender, and it must 

disclose that the firm is duly registered under the Indian Partnership Act, 1952. 

 3.  Receipts for payment made on account of work, when executed by a firm, must 

also be signed by all the partners, except where contractors are described in their 

tender as a firm, in which case the receipts must be signed in the name of the 

firm by one of the partners, or by some other person having due authority to give 

effectual receipts for the firm 

 4 Any person who submits a tender shall fill up the usual printed form, stating at 

what rate he is willing to undertake each item of the work. Tenders, which 

propose any alteration in the work specified in the said form of invitation to 

tender, or in the time allowed for carrying out the work, or which contain any 

other conditions of any sort, including conditional rebates, will be summarily 

rejected.  

The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full 

rupees by ignoring fifty paisa and considering more than fifty paisa as rupee 

one. 

In case the lowest tendered amount (worked out on the basis of quoted rate of 

Individual items) of two or more contractors is same, then such lowest 

contractors may be asked to submit revised offer quoting rate of each item of 

the schedule of quantity for all sub sections/sub heads as the case may be, but 

the revised quoted rate of each item of schedule of quantity for all sub 

sections/sub heads should not be higher than their respective original rate 

quoted already at the time of submission of tender online. The lowest tender 

shall be decided on the basis of revised offer. 

In case all the lowest contractors those have same tendered amount (as a result 

of their quoted rate of individual items), refuse to submit revised offers, then 

tenders are to be recalled after forfeiting 50% of EMD of each lowest 

contractors. 

Contractor, whose earnest money is forfeited because of non-submission of 

revised offer, or quoting higher revised rate(s) of any item(s) than their 

respective original rate quoted already at the time of submission of his bid shall 

not be allowed to participate in the retendering process of the work. 

 5.  The designated committee will open tenders in the presence of any intending 

contractors who may be present at the time, and will enter the amounts of the 

several tenders in a comparative statement in a suitable form. In the event of a 

tender being accepted, a receipt for the earnest money shall thereupon be given 

to the contractor who shall thereupon for the purpose of identification sign 

copies of the specifications and other documents. In the event of a tender being 
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rejected, the earnest money shall thereupon be returned to the contractor 

remitting the same, without any interest as per NIT. 

 6.  WAPCOS shall have the right of rejecting all or any of the tenders and will not 

be bound to accept the lowest or any other tender 

 7.  The receipt of an accountant or clerk for any money paid by the contractor will 

not be considered as any acknowledgment or payment to the officer inviting 

tender and the contractor shall be responsible for seeing that he procures a 

receipt signed by the officer inviting tender or a duly authorized Cashier. 

 8.  Deleted 

 9.  The tenderers shall sign a declaration under the officials Secret Act 1923, for 

maintaining secrecy of the tender documents drawings or other records 

connected with the work given to them.  

 9A Use of correcting fluid, anywhere in tender document is not permitted. Such 

tender is liable for rejection. 

 10.  In the case of Item Rate Tenders, only rates quoted shall be considered. Any 
tender containing percentage below/above the rates quoted is liable to be 

rejected. Rates quoted by the contractor in item rate tender in figures and 

words shall be accurately filled in so that there is no discrepancy in the rates 

written in figures and words. However, if a discrepancy is found, the rates 

which correspond with the amount worked out by the contractor shall unless 

otherwise proved be taken as correct. If the amount of an item is not worked 

out by the contractor or it does not correspond with the rates written either in 

figures or in words, then the rates quoted by the contractor in words shall be 

taken as correct. Where the rates quoted by the contractor in figures and in words 

tally, but the amount is not worked out correctly, the rates quoted by the 

contractor will unless otherwise proved be taken as correct and not the amount. 

In event no rate has been quoted for any item(s), leaving space both in figure(s), 

word(s), and amount blank, it will be presumed that the contractor has 

included the cost of this/these item(s) in other items and rate for such item(s) 

will be considered as zero and work will be required to be executed accordingly. 

 10A Deleted 

 11.  In the case of any tender where unit rate of any item/items appear unrealistic, 

such tender will be considered as unbalanced and in case the tenderer is unable 

to provide satisfactory explanation, such a tender is liable to be disqualified and 

rejected. 

 12.  All rates shall be quoted on the tender form. The amount for each item should 
be worked out and requisite totals given. Special care should be taken to write 

the rates in figures as well as in words and the amount in figures only, in such 

a way that interpolation is not possible. The total amount should be written both 

in figures and in words. In case of figures, the word ‘Rs.’ should be written 

before the figure of rupees and word ‘P’ after the decimal figures, e.g. ‘Rs. 2.15 

P’ and in case of words, the word, ‘Rupees’ should precede and the word ‘Paise’ 

should be written at the end. Unless the rate is in whole rupees and followed by 

the word ‘only’ it should invariably be upto two decimal places. While quoting 

the rate in schedule of quantities, the word ‘only’ should be written closely 

following the amount and it should not be written in the next line. 

 12A Deleted 

 13.  i. The Contractor, whose tender is accepted, will be required to furnish 

performance guarantee of 5% (Five Percent) of the tendered amount within 

the period specified in Special Conditions of Contract. This guarantee shall 

be in the form of cash (in case guarantee amount is less than Rs. 10,000/-) 

or Deposit at call receipt of any scheduled bank/Banker’s cheque of any 

scheduled bank/Demand Draft of any scheduled bank/Pay order of any 
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scheduled bank (in case guarantee amount is less than Rs. 1,00,000/-) or 

Government Securities or Fixed Deposit Receipts or Guarantee Bonds of 

any Scheduled Bank or the State Bank of India in accordance with the 

prescribed form. 

 

ii. The contractor whose tender is accepted will also be required to furnish by 

way of Security Deposit for the fulfillment of his contract, an amount equal 

to 5% of the tendered value of the work. The Security deposit will be 

collected by deductions from the running bills as well as final bill of the 

contractor at the rates mentioned above. The Security amount will also be 

accepted in cash or in the shape of Government Securities. Fixed Deposit 

Receipt of a Scheduled Bank or State Bank of India will also be accepted 

for this purpose provided confirmatory advice is enclosed. 

 14.  On acceptance of the tender, the name of the accredited representative(s) of the 

contractor who would be responsible for taking instructions from the Engineer-

in-Charge shall be communicated in writing to the Engineer-in-Charge. 

 15.  All the taxes including GST applicable in respect of this contract shall be 

payable by the Contractor and WAPCOS/ IIM Mumbai will not entertain any 

claim whatsoever in respect of the same. 

 16.  The contractor shall give a list of WAPCOS/ IIM Mumbai employees related to 

him. 

 17.  The tender for the work shall not be witnessed by a contractor or contractors 

who himself/themselves has/have tendered or who may and has/have tendered 

for the same work. Failure to observe this condition would render, tenders of the 

contractors tendering, as well as witnessing the tender, liable to summary 

rejection. 

 18.  The tender for composite work includes construction of balance civil work, 

water supply and sanitation, electrification work, HVAC, Building Management 

System, External Development Works, horticulture work, roads, paths etc. and 

allied works. The tenderer apart from being a registered contractor (B&R) of 

appropriate class, must associate himself with agencies of appropriate class 

which are eligible to tender for sanitary and water supply drainage, electrical 

and horticulture works in the composite tender. 

 19.  Deleted 

 20.  The contractor shall comply with the provisions of the Apprentices Act 1961, 

and the rules and orders issued thereunder from time to time. If he fails to do so, 

his failure will be a breach of the contract and WAPCOS/ IIM Mumbai may in 

his discretion, without prejudice to any other right or remedy available in law, 

cancel the contract. The contractor shall also be liable for any pecuniary liability 

arising on account of any violation by him of the provisions of the said Act. 
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2.0 CONDITIONS OF CONTRACT 

Definitions 1.  The Contract means the documents forming the tender and acceptance thereof 

and the formal agreement executed between the IIM Mumbai and the 

Contractor, together with the documents referred to therein including these 

conditions, the specifications, designs, drawings and instructions issued from 

time to time by the Engineer-In-Charge and all these documents taken together, 

shall be deemed to form one contract and shall be complementary to one another.  

 2.  In the contract, the following expressions shall, unless the context otherwise 

requires, have the meanings, hereby respectively assigned to them:- 

i. “Client/ Employer” shall mean “Director, Indian Institute of Management 

Mumbai” having address at 1st Floor, NITIE Admin Block, Powai, Mumbai, 

IIM Mumbai, Vihar Lake Rd, Maharashtra 400087 & include their 

successors & permitted assigns as well as their authorized officer / 

representatives, for execution of the Work / Project as mentioned in NIT.  

ii. The “Company / WAPCOS” shall mean WAPCO S Limited. 

iii. “Principal Client Owner” shall mean “IIM Mumbai” having their office at 

Powai, Mumbai & include their successors & permitted assigns as well as 

their authorized officer / representatives, for execution of the Work / Project 

as mentioned in NIT.  

iv. The expression works or work shall, unless there be something either in the 

subject or context repugnant to such construction, be construed and taken to 

mean the works by or by virtue of the contract contracted to be executed 

whether temporary or permanent, and whether original, altered, substituted 

or additional. 

v. The Site shall mean the land/or other places on, into or through which work 

is to be executed under the contract or any adjacent land, path or street 

through which work is to be executed under the contract or any adjacent 

land, path or street which may be allotted or used for the purpose of carrying 

out the contract. 

vi. The Bidder shall mean the individual, firm or company, whether 

incorporated or not, undertaking the works and shall include the legal 

personal representative of such individual or the persons composing such 

firm or company, or the successors of such firm or company and the 

permitted assignees of such individual, firm or company who are 

participating in Bidding process and will Execution the project after award 

of the works as Contractor.  

vii. The Engineer-in-Charge shall means the Engineer Officer appointed by 

WAPCOS or his duly authorized representative who shall direct, supervise 

and be in-charge of the work for the purpose of this Contract  

viii. Accepting Authority shall mean the authority mentioned in Special 

Conditions of Contract. 

ix. Tenderer / Bidder shall mean the firm/party who intends to participate in 

this Notice Inviting Tender. 

x. Excepted Risk are risks due to riots (other than those on account of 

contractor’s employees), war (whether declared or not) invasion, act of 

foreign enemies, hostilities, civil war, rebellion revolution, insurrection, 

military or usurped power, any acts of Government, damages from aircraft, 

acts of God, such as earthquake, lightening and unprecedented floods, and 

other causes over which the contractor has no control and accepted as such 

by the Accepting Authority or causes solely due to use or occupation by 

Government of the part of the works in respect of which a certificate of 

completion has been issued or a cause solely due to Government’s faulty 

design of works. 
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xi. Market Rate shall be the rate as decided by the Engineer-in-Charge on the 

basis of the cost of materials and labour at the site where the work is to be 

executed plus the percentage mentioned in Special Conditions of Contract 

to cover, all overheads and profits. 

xii. Schedule(s) referred to in these conditions shall mean the relevant 

schedule(s) annexed to the tender papers or the standard Schedule of Rates 

of the government mentioned in Special Conditions of Contract hereunder, 

with the amendments thereto issued upto the date of receipt of the tender. 

xiii. District Specifications shall means the specifications followed by the State 

Government in the area where the work is to be executed. 

xiv. The Contractor/Successful Bidder shall mean the firm or company whose 

bid has been found responsive by WAPCOS and accepted by IIM Mumbai 

and shall mean the individual, firm or company, whether incorporated or 

not, undertaking the works and shall include the legal personal 

representative of such individual or the persons composing such firm or 

company, or the successors of such firm or company and the permitted 

assignees of such individual, firm or company. 

xv. Consultant shall mean WAPCOS or any consultant nominated by the 

WAPCOS 

xvi. Tendered value means the value of the entire work as stipulated in the letter 

of award. 

xvii. Date of commencement of work: The date of commencement of work 

shall be the date of start as specified in Special Conditions of Contract or the 

first date of handing over of the site, whichever is later, in accordance with 

the phasing if any, as indicated in the tender document. 

Scope and 

Performance 

3.  Where the context so requires, words imparting the singular only also include 

the plural and vice versa. Any reference to masculine gender shall whenever 

required include feminine gender and vice versa. 

 4.  Headings and Marginal notes to these General Conditions of Contract shall not 

be deemed to form part thereof or be taken into consideration in the 

interpretation or construction thereof or of the contract. 

 5.  The contractor shall be furnished, free of cost one certified copy of the contract 

documents except standard specifications and such other printed and published 

documents, together with all drawings as may be forming part of the tender 

papers. None of these documents shall be used for any purpose other than that 

of this contract. 

Works to be 

carried out 

6.  The work to be carried out under the Contract shall, except as otherwise 

provided in these conditions, include all labour, materials, tools, plants, 

equipment and transport which may be required in preparation of and for and 

in the full and entire execution and completion of the works. The descriptions 

given in the Schedule of Quantities shall, unless otherwise stated, be held to 

include wastage on materials, carriage and cartage, carrying and return of 

empties, hoisting, setting, fitting and fixing in position and all other labours 

necessary in and for the full and entire execution and completion of the work 

as aforesaid in accordance with good practice and recognized principles. 

Sufficiency 

of Tender 

7.  The Contractor shall be deemed to have satisfied himself before tendering as to 

the correctness and sufficiency of his tender for the works and of the (Not 

Applicable) rates & prices quoted in the Schedule of Quantities/ Building 

Components, which rates and prices shall, except as otherwise provided, cover 

all his obligations under the Contract and all matters and things necessary for 

the proper completion and maintenance of the works. 

Discrepancies 

and Adjustment 

of Errors 

8.  The several documents forming the Contract are to be taken as mutually 

explanatory of one another, detailed drawings being followed in preference to 
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small scale drawing and figured dimensions in preference to scale and special 

conditions in preference to General Conditions. 

 8.1 In the case of discrepancy between the Schedule of Quantities, the Specifications 

and/ or the Drawings, the following order of preference shall be observed:- 

i. Description of Schedule of Quantities 

ii. Particular Specification and Special Condition, if any. 

iii. Drawings. 

iv. CPWD Specifications. 

v. Indian Standard Specifications of B.I.S. 

 8.2 If there are varying or conflicting provisions made in any one document forming 

part of the contract, the Accepting Authority shall be the deciding authority with 

regard to the intention of the document and his decision shall be final and 

binding on the contractor. 

 8.3 Any error in description, quantity or rate in Schedule of Quantities or any 

omission therefrom shall not vitiate the Contract or release the Contractor from 

the execution of the whole or any part of the works comprised therein according 

to drawings and specifications or from any of his obligations under the contract. 

Signing of 

Contract 

9.  The successful tenderer/contractor, on acceptance of his tender by the Accepting 

Authority, shall, within 15 days from the stipulated date of start of the work, 

sign the contract consisting of:- 

i. The notice inviting tender, all the documents including corrigendum, 

drawings, if any, forming the tender as issued at the time of invitation of 

tender and acceptance thereof together with any correspondence leading 

thereto. 

ii. Agreement & acceptance of the following: 

a) Various standard clauses with corrections up to the date stipulated in 

Special Conditions of Contract along with annexures thereto. 

b) Safety Codes. 

c) Model Rules for the protection of health, sanitary arrangements for 

workers employed WAPCOS or contractors. 

d) Contractor’s Labour Regulations. 

e) List of Acts and omissions for which fines can be imposed. 

f) No payment for the work done will be made unless contract is signed by 

the contractor. 

 

3.0 CLAUSES OF CONTRACT 

CLAUSE 1: PERFORMANCE GUARANTEE 

i. The contractor shall submit an irrevocable Performance Guarantee of 5% (Five percent) of 

the tendered amount to IIM Mumbai in addition to other deposits mentioned elsewhere in the 

contract for his proper performance of the contract agreement, (not withstanding and/or without 

prejudice to any other provisions in the contract) within period specified in Special Conditions 

of Contract from the date of issue of letter of acceptance. This period can be further extended 

by the Engineer-in-Charge up to a maximum period as specified in Special Conditions of 

Contract on written request of the contractor stating the reason for delays in procuring the 

Performance Guarantee, to the satisfaction of the Engineer-in-Charge.  

 

ii. This guarantee shall be in the form of Cash (in case guarantee amount is less than Rs. 10,000/-

) or Banker’s Cheque /Demand Draft (in case guarantee amount is less than Rs. 1,00,000/-) or 

Fixed Deposit Receipts or Guarantee Bonds of any Nationalized/ scheduled commercial Bank 

in accordance with the form annexed hereto. In case a fixed deposit receipt of any Bank is 

furnished by the contractor to the IIM Mumbai as part of the performance guarantee and the 

Bank is unable to make payment against the said fixed deposit receipt, the loss caused thereby 
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shall fall on the contractor and the contractor shall forthwith on demand furnish additional 

security to the IIM Mumbai to make good the deficit. 

 

iii. The Performance Guarantee shall be initially valid up to 60 days beyond the stipulated 

date of completion plus 1 year claim period beyond that. In case the time for completion of 

work get enlarged, the contractor shall get the validity of Performance Guarantee extended to 

cover such enlarged time for completion of work. After recording of the completion certificate 

for the work by the competent authority, the performance guarantee shall be returned to the 

contractor, without any interest. However, in case of contracts involving maintenance of 

building and services/any other work after construction of same building and services/other 

work, then 50% of Performance Guarantee shall be retained as Security Deposit. The same shall 

be returned year wise proportionately. 

 

iv. The Engineer-in-Charge shall not make a claim under the performance guarantee except for 

amounts to which the IIM Mumbai is entitled under the contract (not withstanding and/or 

without prejudice to any other provisions in the contract agreement) in the event of: 

(a) Failure by the contractor to extend the validity of the Performance Guarantee as described 

herein above, in which event the Engineer-in-Charge may claim the full amount of the 

Performance Guarantee. 

(b) Failure by the contractor to pay IIM Mumbai any amount due, either as agreed by the 

contractor or determined under any of the Clauses/Conditions of the agreement, within 30 

days of the service of notice to this effect by Engineer-in-Charge. 

 

v. In the event of the contract being determined or rescinded under provision of any of the 

Clause/Condition of the agreement, the performance guarantee shall stand forfeited in full and 

shall be absolutely at the disposal of IIM Mumbai. 

 

vi. The Performance Guarantee shall be refunded to the Contractor soon after the completion of 

works and issuance of the completion certificate. 

 

CLAUSE 1A: RECOVERY OF SECURITY DEPOSIT 

The person/persons whose tender(s) may be accepted (hereinafter called the contractor) shall permit at 

the time IIM Mumbai of making any payment to him for work done under the contract to deduct a sum 

at the rate of 5% of the gross amount of each running and final bill till the sum deducted will amount to 

security deposit of 5% of the tendered value of the work. Such deductions will be made and held by 

IIM Mumbai by way of Security Deposit unless he/they has/have deposited the amount of Security at 

the rate mentioned above in cash or in the form of Government Securities or fixed deposit receipts. In 

case a fixed deposit receipt of any Bank is furnished by the contractor to the IIM Mumbai as part of the 

security deposit and the Bank is unable to make payment against the said fixed deposit receipt, the loss 

caused thereby shall fall on the contractor and the contractor shall forthwith on demand furnish 

additional security to the IIM Mumbai to make good the deficit. 

All compensations or the other sums of money payable by the contractor under the terms of this contract 

may be deducted from, or paid by the sale of a sufficient part of his security deposit or from the interest 

arising therefrom, or from any sums which may be due to or may become due to the contractor by IIM 

Mumbai on any account whatsoever and in the event of his Security Deposit being reduced by reason 

of any such deductions or sale as aforesaid, the contractor shall within 10 days make good in cash or 

fixed deposit receipt tendered by the State Bank of India or by Scheduled Banks endorsed in favour of 

IIM Mumbai, any sum or sums which may have been deducted from, or raised by sale of his security 

deposit or any part thereof. The security deposit shall be collected from the running bills and the final 

bill of the contractor at the rates mentioned above.  

The security deposit as deducted above can be released against bank guarantee issued by a scheduled 

bank, on its accumulations to a minimum of Rs. 5 lac subject to the condition that amount of such bank 

guarantee, except last one, shall not be less than Rs. 5 lac. Provided further that the validity of bank 
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guarantee including the one given against the earnest money shall be in conformity with provisions 

contained in clause 17 which shall be extended from time to time depending upon extension of contract 

granted under provisions of clause 2 and clause 5.  

The Security Deposit shall be released after successful completion of Defect Liability Period of 1 Year. 

 

In case of contracts involving maintenance of building and services/any other work after construction 

of same building and services/other work, then 50% of Performance Guarantee shall be retained as 

Security Deposit. The same shall be returned year wise proportionately. 

 

Note-1: Government papers tendered as security will be taken at 5% (five per cent) below its market 

price or at its face value, whichever is less. The market price of Government paper would be ascertained 

by the Divisional Officer at the time of collection of interest and the amount of interest to the extent of 

deficiency in value of the Government paper will be withheld if necessary. 

 

Note-2: Government Securities will include all forms of Securities mentioned in Rule No. 274 of the 

G.F. Rules except fidelity bond. This will be subject to the observance of the condition mentioned under 

the rule against each form of security. 

 

Note-3: Note 1 & 2 above shall be applicable for both clause 1 and 1A 

 

CLAUSE 2: COMPENSATION FOR DELAY 

lf the contractor fails to maintain the required progress in terms of clause 5 or to complete the work and 

clear the site on or before the contract or justified extended date of completion as per clause 5 (excluding 

any extension under Clause 5,51 as well as any extension granted under clauses 12 and 15, he shall, 

without prejudice to any other right or remedy available under the law to the Government on account 

of such breach, pay as compensation the amount calculated at the rates stipulated below as the authority 

specified in schedule 'F' may decide on the amount of Tendered Value of the work for every completed 

day month (as determined) that the progress remains below that specified in Clause 5 or that the work 

remains incomplete. 

 

(i) Compensation for delay of work @ 0.50% of the total project cost per week basis. 

  

Provided always that the total amount of compensation for delay to be paid under this condition shall 

not exceed 10 % of the Tendered Value of work or of the Tendered Value of the Sectional part of work 

as mentioned In Schedule 'F' for which a separate period of completion is originally given. 

 

In case no compensation has been decided by the authority in Schedule 'F' during the progress of work, 

this shall be no waiver of right to levy compensation by the said authority if the work remains 

incomplete on final justified extended date of completion. If the Engineer in Charge decides to give 

further extension of time allowing performance of work beyond the justified extended date, the 

contractor shall be liable to pay compensation for such extended period. If any variation in amount of 

contract takes place during such extended period beyond justified extended date and the contractor 

becomes entitled to additional time under clause 12, the net period for such variation shall be accounted 

for while deciding the period for levy of compensation. However, during such further extended period 

beyond the justified extended period, if any delay occurs by events under sub clause 5.2, the contractor 

shall be liable to pay compensation for such delay. 

 

Provided that compensation during the progress of work before the justified extended date of 

completion for delay under this clause shall be for non-achievement of sectional completion or part 

handing over of work on stipulated/justified extended date for such part work or if delay affects any 

other works/services. This is without prejudice to right of action by the Engineer in Charge under clause 

3 for delay in performance and claim of compensation under that clause 
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In case action under clause 2 has not been finalized and the work has been determined under clause 3, 

the right of action under this clause shall remain post determination of contract but levy of compensation 

shall be for days the progress is behind the schedule on date of determination, as assessed by the 

authority in Schedule F, after due consideration of justified extension. The compensation for delay, if 

not decided before the determination of contract, shall be decided after of determination of contract. 

 

The amount of compensation may be adjusted or set-off against any sum payable to the Contractor 

under this or any other contract with the Government. In case, the contractor does not achieve a 

particular milestone mentioned in schedule F, or the re-scheduled milestone(s) in terms of Clause 5.4, 

the amount shown against that milestone shall be withheld, to be adjusted against the compensation 

levied as above With-holding of this amount on failure to achieve a milestone, shall be automatic 

without any notice to the contractor. However, if the contractor catches up with the progress of work 

on the subsequent milestone(s), the withheld amount shall be released. In case the contractor fails to 

make up for the delay in subsequent milestone(s), amount mentioned against each milestone missed 

subsequently also shall be withheld. However, no interest, whatsoever, shall be payable on such 

withheld amount 

 

CLAUSE 2A: In case, the contractor completes the work ahead of stipulated date of completion or 

justified extended date of completion as determined under clauses 5.3, 12 & 15, a bonus @ 1% (one per 

cent) of the tendered value per month computed on per day basis, shall be payable to the contractor, 

subject to a maximum limit of 5% (five per cent) of the tendered value. Provided that justified time for 

extra work shall be calculated on pro-rata basis as cost of extra work X stipulated period /tendered 

value. The amount of bonus, if payable, shall be paid along with final bill after completion of work. 

Provided always that provision of the Clause 2A shall be applicable only when so provided in 'Schedule 

F'. 

CLAUSE 3: WHEN CONTRACT CAN BE DETERMINED 

Subject to other provisions contained in this clause, the Engineer-in-Charge may, without prejudice to 

his any other rights or remedy against the contractor in respect of any delay, inferior workmanship, any 

claims for damages and/or any other provisions of this contract or otherwise, and whether the date of 

completion has or has not elapsed, by notice in writing absolutely determine the contract in any of the 

following cases: 

i. If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify, 

reconstruct or replace any defective work or that the work is being performed in an inefficient 

or otherwise improper or un workman like manner shall omit to comply with the requirement 

of such notice for a period of seven days thereafter. 

ii. If the contractor has, without reasonable cause, suspended the progress of the work or has failed 

to proceed with the work with due diligence and continues to do so after a notice in writing of 

seven days from the Engineer-in-Charge. 

iii. If the contractor fails to complete the work or section of work with individual date of 

completion on or before the stipulated or justified extended date, on or before such date of 

completion; and the Engineer in Charge without any prejudice to any other right or remedy 

under any other provision in the contract has given further reasonable time in a notice given in 

writing in that behalf as either mutually agreed or in absence of such mutual agreement by his 

own assessment making such time essence of contract and in the opinion of Engineer-in-

Charge the contractor will be unable to complete the same or does not complete the same within 

the period specified. 

iv. If the contractor persistently neglects to carry out his obligations under the contract and/ or 

commits default in complying with any of the terms and conditions of the contract and does not 

remedy it or take effective steps to remedy it within 7 days after a notice in writing is given to 

him in that behalf by the Engineer-in-Charge.  

v. If the contractor shall offer or give or agree to give to any person in PMC/ IIM Mumbai service 

or to any other person on his behalf any gift or consideration of any kind as an inducement or 
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reward for doing or forbearing to do or for having done or forborne to do any act in relation to 

the obtaining or execution of this or any other contract for IIM Mumbai.  

vi. If the contractor shall enter into a contract with IIM Mumbai in connection with which 

commission has been paid or agreed to be paid by him or to his knowledge, unless the 

particulars of any such commission and the terms of payment thereof have been previously 

disclosed in writing to the Engineer-in-Charge. 

vii. If the contractor had secured the contract with IIM Mumbai as a result of wrong tendering or 

other non-bonafide methods of competitive tendering or commits breach of Integrity 

Agreement. 

viii. If the contractor being an individual, or if a firm, any partner thereof shall at any time be 

adjudged insolvent or have a receiving order or order for administration of his estate made 

against him or shall take any proceedings for liquidation or composition (other than a voluntary 

liquidation for the purpose of amalgamation or reconstruction) under any Insolvency Act for 

the time being in force or make any conveyance or assignment of his effects or composition or 

arrangement for the benefit of his creditors or purport so to do, or if any application be made 

under any Insolvency Act for the time being in force for the sequestration of his estate or if a 

trust deed be executed by him for benefit of his creditors. 

ix. If the contractor being a company shall pass a resolution or the court shall make an order that 

the company shall be wound up or if a receiver or a manager on behalf of a creditor shall be 

appointed or if circumstances shall arise which entitle the court or the creditor to appoint a 

receiver or a manager or which entitle the court to make a winding up order. 

x. If the contractor shall suffer an execution being levied on his goods and allow it to be continued 

for a period of 21 days. 

xi. If the contractor assigns (excluding part(s) of work assigned to other agency(s) by the contractor 

as per terms of contract), transfers, sublet (engagement of labour on a piece-work basis or of 

labour with materials not to be incorporated in the work, shall not be deemed to be subletting) 

or otherwise parts with or attempts to assign, transfer, sublet or otherwise parts with the entire 

works or any portion thereof without the prior written approval of the Engineer -in-Charge. 

When the contractor has made himself liable for action under any of the cases aforesaid, the 

Engineer in-Charge on behalf of the IIM Mumbai shall have powers: 

 

When the contractor has made himself liable for action under any of the cases aforesaid, the Engineer-

in-Charge on behalf of the IIM Mumbai shall have powers: 

a) To determine the contract as aforesaid so far as performance of work by the Contractor is 

concerned (of which determination notice in writing to the contractor under the hand of the 

Engineer• in-Charge shall be conclusive evidence). Upon such determination, the Earnest Money 

Deposit, Security Deposit already recovered and Performance Guarantee under the contract shall 

be liable to be forfeited and shall be absolutely at the disposal of the Government. 

 

b) After giving notice to the contractor to measure up the work of the contractor and to take such 

whole, or the balance or part thereof, as shall be un-executed out of his hands and to give it to 

another contractor to complete the work. The contractor, whose contract is determined as above, 

shall not be allowed to participate in the tendering process for the balance work. In the event of 

above courses being adopted by the Engineer-in-Charge, the contractor shall have no claim to 

compensation for any loss sustained by him by reasons of his having purchased or procured any 

materials or entered into any engagements or made any advances on account or with a view to the 

execution of the work or the performance of the contract. And in case action is taken under any of 

the provision aforesaid, the contractor shall not be entitled to recover or be paid any sum for any 

work thereof or actually performed under this contract unless and until the Engineer-in-Charge has 

certified in writing the performance of such work and the value payable in respect thereof and he 

shall only be entitled to be paid the value so certified. 

 

In the event of above courses being adopted by the Engineer-in-Charge, the contractor shall have no 

claim to compensation for any loss sustained by him by reasons of his having purchased or procured 
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any materials or entered into any engagements or made any advances on account or with a view to the 

execution of the work or the performance of the contract. And in case action is taken under any of the 

provision aforesaid, the contractor shall not be entitled to recover or be paid any sum for any work 

thereof or actually performed under this contract unless and until the Engineer-in-Charge has certified 

in writing the performance of such work and the value payable in respect thereof and he shall only be 

entitled to be paid the value so certified. 

 

CLAUSE 3A  

In case, the work cannot be started due to reasons not within the control of the contractor within 1/8th 

of the stipulated time for completion of work or one month whichever is higher, either party may close 

the contract by giving notice to the other party stating the reasons. In such eventuality, the Performance 

Guarantee of the contractor shall be refunded within following time limits: 

    

a)  Tendered value of work is up to Rs. 45 lac 15 days 

b)  If the Tendered value of work is more than Rs.45 lac and up to Rs. 2.5 Crore 21 days 

c)  If the Tendered value of work exceeds Rs. 2.5 Crore : 30 days 

 

Neither party shall claim any compensation for such eventuality. This clause is not applicable for any 

breach of the contract by either party 

 

CLAUSE 4: CONTRACTOR LIABLE TO PAY COMPENSATION EVEN IF ACTION NOT 

TAKEN UNDER  

In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause-3 thereof, 

shall have become exercisable and the same are not exercised, the non-exercise thereof shall not 

constitute a waiver of any of the conditions hereof and such powers shall notwithstanding be exercisable 

in the event of any future case of default by the contractor and the liability of the contractor for 

compensation shall remain unaffected. In the event of the Engineer-in-Charge putting in force all or any 

of the powers vested in him under the preceding clause he may, if he so desires after giving a notice in 

writing to the contractor, take possession of (or at the sole discretion of the Engineer-in-Charge which 

shall be final and binding on the contractor) use as on hire (the amount of the hire money being also in 

the final determination of the Engineer-in-Charge) all or any tools, plant, materials and stores, in or 

upon the works, or the site thereof belonging to the contractor, or procured by the contractor and 

intended to be used for the execution of the work/or any part thereof, paying or allowing for the same 

in account at the contract rates, or, in the case of these not being applicable, at current market rates to 

be certified by the Engineer-in-Charge, whose certificate thereof shall be final, and binding on the 

contractor, clerk of the works, foreman or other authorized agent to remove such tools, plant, materials, 

or stores from the premises (within a time to be specified in such notice) in the event of the contractor 

failing to comply with any such requisition, the Engineer-in-Charge may remove them at the 

contractor’s expense or sell them by auction or private sale on account of the contractor and his risk in 

all respects and the certificate of the Engineer-in-Charge as to the expenses of any such removal and 

the amount of the proceeds and expenses of any such sale shall be final and conclusive against the 

contractor. 

 

CLAUSE 5: TIME AND EXTENSION FOR DELAY  

The time allowed for execution of the Works as specified in the Schedule 'F' or the extended time in 

accordance with these conditions shall be the essence of the Contract, The execution of the work shall 

commence from such time period as mentioned in schedule 'F' or from the date of handing over of the 

site, notified by the Engineer-in-Charge, whichever is later. However, the handing over of site by the 

Engineer in Charge, in full or in part (if so provided in contract), shall be completed within two months 

from issue of acceptance letter. If the Contractor commits default in commencing the execution of the 

work as aforesaid, the performance guarantee shall be forfeited by the Engineer in Charge and shall be 

absolutely at the disposal of the Government without prejudice to any other right or remedy available 

in law. 
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5.1 As soon as possible but within twenty one days of award of work and in consideration of 

a) Schedule of handing over of site as specified in the Schedule 'F' 

b] Schedule of issue of designs as specified in the Schedule 'F' 

(i)  The Contractor shall submit a Time and Progress Chart for each mile stone. The Engineer-in-

Charge may within 30 days thereafter, if required modify, and communicate the program 

approved to the contractor failing which the program submitted by the contractor shall be 

deemed to be approved by the Engineer-in Charge. The work programme shall include all 

details of balance drawings and decisions required to complete the contract with specific dates 

by which these details are required by contractor without causing any delay in execution of the 

work. The Chart shall be prepared in direct relation to the time stated in the Contract documents 

for completion of items of the works. It shall indicate the forecast of the dates of commencement 

and completion of various trades of sections of the work and may be amended as necessary by 

agreement between the Engineer-in-Charge and the Contractor within the limitations of time 

imposed in the Contract documents, and further to ensure good progress during the execution 

of the work, the contractor shall in all cases in which the time allowed for any work, exceeds 

one month (save for special jobs for which a separate programme has been agreed upon) 

complete the work as per mile stones given in Schedule 'F'. 

 

PROGRAMME CHART 

(i) The Contractor shall prepare an integrated programme chart in MS Project/Primavera software 

for the execution of work, showing clearly all activities from the start of work to completion, 

with details of manpower, equipment and machinery required for the fulfillment of the 

programme within the stipulated period or earlier and submit the same for approval to the 

Engineer-in- Charge within ten days of award of the contract. A recovery of Rs. 2500/- (for 

works costing upto Rs. 20 Crores) / Rs. 5000/- (for works costing more than Rs. 20 Crores) 

shall be made on per day basis in case of delay in submission of the above programme. 

(ii) In case of non-submission of construction programme by the contractor the program approved 

by the Engineer-in-Charge shall be deemed to be final. 

(iii) The approval by the Engineer-in-Charge of such programme shall not relieve the contractor of 

any of the obligations under the contract. 

(iv) The contractor shall submit the Time and Progress Chart and progress report using the mutually 

agreed software or in other format decided by Engineer-in-Charge for the work done during 

previous month to the Engineer-in• charge on or before 5th day of each month failing which a 

recovery Rs. 2500/ - (for works costing upto Rs. 20 Crores) I Rs. 5000/- (for works costing 

more than Rs. 20 Crores) shall be made on per week or part basis in case of delay in submission 

of the monthly progress report. 

 

5.2 If the work(s) be delayed by:- 

(i) force majeure, or 

(ii) abnormally bad weather, or 

(iii) serious loss or damage by fire, or 

(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of the 

trades employed on the work, or 

(v) delay on the part of other contractors or tradesmen engaged by Engineer-in- Charge in 

executing work not forming part of the Contract, or 

(vi) non-availability of stores, which are the responsibility of IIM Mumbai to supply or  

(vii) non-availability or break down of tools and Plant to be supplied or supplied by IIM 

Mumbai or 

(viii) Any other cause like above which, in the absolute discretion of the Engineer-in-Charge 

is beyond the Contractor’s control. 

then upon the happening of any such event causing delay, the Contractor shall immediately 

give notice thereof in writing to the Engineer in-Charge for entry in the hindrance register 
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(physical or web-based as prescribed in schedule F) but shall nevertheless use constantly his 

best endeavors to prevent or make good the delay and shall do all that may be reasonably 

required to the satisfaction of the Engineer-in-Charge to proceed with the works. The contractor 

shall have no claim of damages for extension of time granted or rescheduling of milestone/s for 

events listed in sub clause 5.2. 

 

5.3 In case the work is hindered by any reasons, in the opinion of the contractor, by the Department 

or for someone for whose action the Department is responsible, the contractor may immediately 

give notice thereof in writing to the Engineer-in-Charge in the same manner as prescribed under 

sub Clause 5.2 seeking extension of time or rescheduling of milestone/s. The authority as 

indicated in Schedule 'F' shall, if justified, give a fair and reasonable extension of time and 

reschedule the mile stones for completion of work after due consideration of the same within 

30 days of receipt of such request. In event of non-application by the contractor for extension 

of time E-in-C after affording opportunity to the contractor may give, supported with a 

programme, a fair and reasonable extension within a reasonable period of occurrence of the 

event. 

Such extension of time or rescheduling of milestone/s shall be without prejudice to any other 

right or remedy of the parties in contract or in law; provided further that for concurrent delays 

under this sub clause and sub clause 5.2 to the extent the delay is covered under sub clause 5.2 

the contractor shall be entitled to only extension of time and no damages 

 

5.4 Request for rescheduling of Mile stones or extension of time, to be eligible for consideration, 

shall be made by the Contractor in writing within fourteen days of the happening of the event 

causing delay on the prescribed forms i.e. Form of application by the contractor for seeking 

rescheduling of milestones (Appendix-XVI) or Form of application by the contractor for 

seeking extension of time (Appendix -XVII) respectively to the authority as indicated in 

Schedule 'F'. The Contractor shall indicate in such a request the period by which rescheduling 

of milestone/s or extension of time is desired. 

With every request for rescheduling of milestones, or if at any time the actual progress of work 

falls behind the approved programme by more than 10% of the stipulated period of completion 

of contract, the contractor shall produce a revised programme which shall include all details of 

pending drawings and decisions required to complete the contract and also the target dates by 

which these details should be available without causing any delay in execution of the work. A 

recovery as specified in Schedule 'F' shall be made on per day basis in case of delay in 

submission of the revised programme. 

 

5.4.1 In any such case the authority as indicated in Schedule 'F' may give a fair and reasonable 

extension of time for completion of work or reschedule the mile stones. Such extension or 

rescheduling of the milestones shall be communicated to the Contractor by the authority as 

indicated in Schedule 'F' in writing, within 30 days of the date of receipt of such request from 

the Contractor in prescribed form. In event of non-application by the contractor for extension 

of time E-in-C after affording opportunity to the contractor, may give, supported with a 

programme (as specified under 5.4 above), a fair and reasonable extension within a reasonable 

period of occurrence of the event. 

 

5.5 In case the work is delayed by any reasons, in the opinion of the Engineer-in-Charge, by the 

contractor for reasons beyond the events mentioned in clause 5.2 or clause 5.3 or clause 5.4 and 

beyond the justified extended date; without prejudice to right to take action under Clause 3, the 

Engineer-in-Charge may grant extension of time required for completion of work without 

rescheduling of milestones. The contractor shall be liable for levy of compensation for delay 

for such extension of time. 
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CLAUSE 6: MEASUREMENTS OF WORK DONE 

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by measurement, the 

value in accordance with the contract of work done.  

All measurement of all items having financial value shall be entered in Measurement Book and/or level 

field book so that a complete record is obtained of all works performed under the contract. 

All measurements and levels shall be taken jointly by the Engineer-in-Charge or his authorized 

representative and by the contractor or his authorized representative from time to time during the 

progress of the work and such measurements shall be signed and dated by the Engineer- in-Charge and 

the contractor or their representatives in token of their acceptance. If the contractor objects to any of the 

measurements recorded, a note shall be made to that effect with reason and signed by both the parties. 

If for any reason the contractor or his authorized representative is not available and the work of 

recording measurements is suspended by the Engineer-in-Charge or his representative, the Engineer-

in-Charge and the PMC shall not entertain any claim from contractor for any loss or damages on this 

account. If the contractor or his authorized representative does not remain present at the time of such 

measurements after the contractor or his authorized representative has been given a notice in writing 

three (3) days in advance or fails to countersign or to record objection within a week from the date of 

the measurement, then such measurements recorded in his absence by the Engineer-in-Charge or his 

representative shall be deemed to be accepted by the Contractor.  

The contractor shall, without extra charge, provide all assistance with every appliance, labour and other 

things necessary for measurements and recording levels. 

Except where any general or detailed description of the work expressly shows to the contrary, 

measurements shall be taken in accordance with the procedure set forth in the specifications 

notwithstanding any provision in the relevant Standard Method of measurement or any general or local 

custom. In the case of items which are not covered by specifications, measurements shall be taken in 

accordance with the relevant standard method of measurement issued by the Bureau of Indian Standards 

and if for any item no such standard is available, then a mutually agreed method shall be followed. 

The contractor shall give, not less than seven days’ notice to the Engineer-in-Charge or his authorized 

representative in charge of the work, before covering up or otherwise placing beyond the reach of 

measurement any work in order that the same may be measured and correct dimensions thereof be taken 

before the same is covered up or placed beyond the reach of measurement and shall not cover up and 

place beyond reach of measurement any work without consent in writing of the Engineer-in-Charge or 

his authorized representative in charge of the work who shall within the aforesaid period of seven days 

inspect the work, and if any work shall be covered up or placed beyond the reach of measurements 

without such notice having been given or the Engineer-in-Charge’s consent being obtained in writing, 

the same shall be uncovered at the Contractor’s expense, or in default thereof no payment or allowance 

shall be made for such work or the materials with which the same was executed.  

Engineer-in-Charge or his authorized representative may cause either themselves or through another 

officer of the PMC to check the measurements recorded jointly or otherwise as aforesaid and all 

provisions stipulated herein above shall be applicable to such checking of measurements or levels. 

It is also a term of this contract that recording of measurements of any item of work in the measurement 

book and/or its payment in the interim, on account or final bill shall not be considered as conclusive 

evidence as to the sufficiency of any work or material to which it relates nor shall it relieve the contractor 

from liabilities from any over measurement or defects noticed till completion of the defects liability 

period. 

 

CLAUSE 6A: COMPUTERIZED MEASUREMENT BOOK 

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by measurement the 

value of work done in accordance with the contract.  

All measurements of all items having financial value shall be entered by the contractor and compiled in 

the shape of the Computerized Measurement Book having pages of A-4 size as per the format of the 



Tender Document for Selection of Contractor for “Site Barricading along the Boundary Wall in IIM Mumbai 

Campus” 

WAPCOS Limited Page 34 of 138 Contractor 

IIM Mumbai so that a complete record is obtained of all the items of works performed under the 

contract. 

All such measurements and levels recorded by the contractor or his authorized representative from time 

to time, during the progress of the work, shall be got checked by the contractor from the Engineer-in-

Charge or his authorized representative as per interval or program fixed in consultation with Engineer-

in-Charge or his authorized representative. After the necessary corrections made by the Engineer-in-

Charge, the measurement sheet shall be returned to the contractor for incorporating the corrections and 

for resubmission to the Engineer-in- Charge for the dated signatures by the Engineer-in- Charge and 

the contractor or their representatives in token of their acceptance. 

Whenever bill is due for payment, the contractor would initially submit draft computerized 

measurement sheet and these measurements would be got checked/test checked from the Engineer-in-

Charge and/or his authorized representative. The contractor will, thereafter, incorporate such changes 

as may be done during these checks/test checks in his draft computerized measurements, and submit to 

the IIM Mumbai a computerized measurement book, duly bound, and with its pages machine numbered. 

The Engineer-in- Charge and/or his authorized representative would thereafter check this MB, and 

record the necessary certificates for their checks/test checks. 

The final, fair, computerized measurement book given by the contractor, duly bound, with its pages 

machine numbered, should be 100% correct, and no cutting or over-writing in the measurements would 

thereafter be allowed. If at all any error is noticed, the contractor shall have to submit a fresh 

computerized MB with its pages duly machine numbered and bound. The contractor shall submit two 

spare copies of such computerized MB’s for the purpose of reference and records. 

The contractor shall also submit to the PMC separately his computerized Abstract of Cost and the bill 

based on these measurements, duly bound, and its pages machine numbered along with two spare copies 

of the bill. Thereafter, this bill will be processed by the PMC for payment by IIM Mumbai 

 The contractor shall, without extra charge, provide all assistance with every appliance, labour and other 

things necessary for checking of measurements/levels by the Engineer-in- Charge or his representative. 

Except where any general or detailed description of the work expressly shows to the contrary, 

measurements shall be taken in accordance with the procedure set forth in the specifications 

notwithstanding any provision in the relevant Standard Method of measurement or any general or local 

custom. In the case of items which are not covered by specifications, measurements shall be taken in 

accordance with the relevant standard method of measurement issued by the Bureau of Indian Standards 

and if for any item no such standard is available then a mutually agreed method shall be followed. 

The contractor shall give not less than seven days’ notice to the Engineer-in-Charge or his authorized 

representative in charge of the work before covering up or otherwise placing beyond the reach of 

checking and/or test checking the measurement of any work in order that the same may be checked 

and/or test checked and correct dimensions thereof be taken before the same is covered up or placed 

beyond the reach of checking and/or test checking measurement and shall not cover up and place beyond 

reach of measurement any work without consent in writing of the Engineer-in-Charge or his authorized 

representative in charge of the work who shall within the aforesaid period of seven days inspect the 

work, and if any work shall be covered up or placed beyond the reach of checking and/or test checking 

measurements without such notice having been given or the Engineer-in-Charge’s consent being 

obtained in writing the same shall be uncovered at the Contractor’s expense, or in default thereof no 

payment or allowance shall be made for such work or the materials with which the same was executed.  

Engineer-in-Charge or his authorized representative may cause either themselves or through another 

officer of the Engineer-In-Charge to check the measurements recorded by contractor and all provisions 

stipulated herein above shall be applicable to such checking of measurements or levels. 

 

It is also a term of this contract that checking and/or test checking the measurements of any item of 

work in the measurement book and/or its payment in the interim, on account of final bill shall not be 

considered as conclusive evidence as to the sufficiency of any work or material to which it relates nor 
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shall it relieve the contractor from liabilities from any over measurement or defects noticed till 

completion of the defects liability period. 

 

CLAUSE 7: PAYMENT ON INTERMEDIATE CERTIFICATE TO BE REGARD AS 

ADVANCE  

 

No payment shall be made for work, estimated to cost Rs. One lac or less till after the whole of the work 

shall have been completed and certificate of completion given. For work estimated to cost over Rs. One 

lac, the interim or running account bills shall be submitted by the contractor for the work executed on 

the basis of such recorded measurements on the format of the Department in triplicate on or before the 

date of every month fixed for the same by the Engineer-in-Charge. The contractor shall not be entitled 

to be paid any such interim payment if the gross work done together with net payment/ adjustment of 

advances for material collected, if any, since the last such payment is less than the amount specified in 

Schedule 'F', in which case the interim bill shall be prepared on the appointed date of the month after 

the requisite progress is achieved. Engineer-in-Charge shall arrange to have the bill verified by taking 

or causing to be taken, where necessary, the requisite measurements of the work, In the event of the 

failure of the contractor to submit the bills, no claims whatsoever due to delays on payment including 

that of interest shall be payable to the contractor. Payment on account of amount admissible shall be 

made by the Engineer-in Charge certifying the sum to which the contractor is considered entitled by 

way of interim payment at such rates as decided by the Engineer-in-Charge. The amount admissible 

shall be paid by 10th working day after the day of presentation of the bill by the Contractor to the 

Engineer-in-Charge or his Asstt. Engineer together with the account of the material issued by the 

department, or dismantled materials, if any. In the case of works outside the headquarters of the 

Engineer- in-Charge, the period of ten working days will be extended to fifteen working days. In case 

of delay in payment of intermediate bills after 45 days of submission of bill by the contractor provided 

the bill submitted by the contractor found to be in order, a simple interest @ 10% per annum shall be 

paid to the contractor from the date of expiry of prescribed time limit which will be compounded on 

yearly basis. 

 

All such interim payments shall be regarded as payment by way of advances against final payment only 

and shall not preclude the requiring of bad, unsound and imperfect or unskilled work to be rejected, 

removed, taken away and reconstructed or re-erected. Any certificate given by the Engineer-in-Charge 

relating to the work done or materials delivered forming part of such payment, may be modified or 

corrected by any subsequent such certificate(s) or by the final certificate and shall not by itself be 

conclusive evidence that any work or materials to which it relates is/are in accordance with the contract 

and specifications. Any such interim payment, or any part thereof shall not in any respect conclude, 

determine or affect in any way powers of the Engineer-in-Charge under the contract or any of such 

payments be treated as final settlement and adjustment of accounts or in any way vary or affect the 

contract.  

Pending consideration of extension of date of completion, interim payments shall continue to be made 

as herein provided without prejudice to the right of the IIM Mumbai to take action under the terms of 

this contract for delay in the completion of work, if the extension of date of completion is not granted 

by the competent authority.  

The Engineer-in-Charge in his sole discretion on the basis of a certificate from the Asstt. Engineer to 

the effect that the work has been completed up to the level in question make interim advance payments 

without detailed measurements for work done (other than foundations, items to be covered under 

finishing items) up to lintel level (including sunshade etc.) and slab level, for each floor working out at 

75% of the assessed value. The advance payments so allowed shall be adjusted in the subsequent interim 

bill to be submitted by the contractor within 10 days of the interim payment. In case of delay in 

submission of bill by the contractor a simple interest @ 10% per annum shall be paid to the Government 

from the date of expiry of prescribed time limit which will be compounded on yearly basis. 
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In case of composite tenders, running payment for the major component shall be made by Engineer-In-

Charge of major discipline to the main contractor. Running payment for minor component shall be 

made by the Engineer-in-Charge of the discipline of minor component directly to the main contractor.  

In case main contractor fails to make the payment to the contractor associated by him within 15 days of 

receipt of each running account payment, then on the written complaint of contractor associated for 

such minor component, Engineer in charge of minor component shall serve the show cause to the main 

contractor and if reply of main contractor either not received or found unsatisfactory, he may make the 

payment directly to the contractor associated for minor component as per the terms and conditions of 

the agreement drawn between main contractor and associate contractor fixed by him. Such payment 

made to the associate contractor shall be recovered by Engineer-in-charge of major or minor component 

from the next R/A/ final bill due to main contractor as the case may be. 

 

CLAUSE 8: COMPLETION CERTIFICATE AND COMPLETION PLANS 

 

Within ten days of the completion of the work, the contractor shall give notice of such completion to 

the Engineer-in-Charge and within thirty days of the receipt of such notice, the Engineer-in-Charge 

shall inspect the work and if there is no defect in the work, shall furnish the contractor with a final 

certificate of completion, otherwise a provisional certificate of physical completion indicating defects 

(a) to be rectified by the contractor and/or (b) for which payment will be made at reduced rates, shall 

be issued. But no final certificate of completion shall be issued, nor shall the work be considered to be 

complete until the contractor shall have removed from the premises on which the work shall be executed 

all scaffolding, surplus materials, rubbish and all huts and sanitary arrangements required for his/their 

work people on the site in connection with the execution of the works as shall have been erected or 

constructed by the contractor(s) and cleaned off the dirt from all wood work, doors, windows, walls, 

floor or other parts of the building, in, upon, or about which the work is to be executed or of which he 

may have had possession for the purpose of the execution; thereof, and not until the work shall have 

been measured by the Engineer-in-Charge. If the contractor shall fail to comply with the requirements 

of this Clause as to removal of scaffolding, surplus materials and rubbish and all huts and sanitary 

arrangements as aforesaid and cleaning off dirt on or before the date fixed for the completion of work, 

the Engineer-in-Charge may at the expense of the contractor remove such scaffolding, surplus materials 

and rubbish etc., and dispose of the same as he thinks fit and clean off such dirt as aforesaid, and the 

contractor shall have no claim in respect of scaffolding or surplus materials as aforesaid except for any 

sum actually realized by the sale thereof. 

 

CLAUSE 8A: CONTRACTOR TO KEEP SITE CLEAN 

When the annual repairs and maintenance of works are carried out, the splashes and droppings from 

white washing, colour washing, painting etc., on walls, floor, windows, etc. shall be removed and the 

surface cleaned simultaneously with the completion of these items of work in the individual rooms, 

quarters or premises etc. where the work is done: without waiting for the actual completion of all the 

other items of work in the contract. In case the contractor fails to comply with the requirements of this 

clause, the Engineer-in-Charge shall have the right to get this work done at the cost of the contractor 

either IIM Mumbai or through any other agency. Before taking such action, the Engineer-in-Charge 

shall give ten days’ notice in writing to the contractor. 

 

CLAUSE 8B: COMPLETION PLANS TO BE SUBMITTED BY THE CONTRACTOR 

The contractor shall submit completion plan as required vide General Specifications for Electrical 

works (Part-I internal) 2005 and (Part-ll External) 1994 as applicable within thirty days of the 

completion of the work. 

 

In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to pay a sum 

of 0.1 % of Tendered Value or limit prescribed in Schedule F whichever is more as may be fixed by the 

Superintending Engineer concerned and in this respect the decision of the Superintending Engineer 

shall be final and binding on the contractor. 
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The contractor shall submit completion plans for Internal and External Civil, Electrical and Mechanical 

Services within thirty days of the completion of the work, provided that the service plans having been 

issued for execution by the Engineer-in-Charge, unless the contractor, by virtue of any other provision 

in the contract, is required to prepare such plans. 

 

CLAUSE 9: PAYMENT OF FINAL BILL 

The final bill shall be submitted by the contractor in the same manner as specified in interim bills within 

one month of the date of the final certificate of completion furnished by the Engineer-in-Charge. No 

further claims shall be made by the contractor after submission of the final bill and these shall be deemed 

to have been waived and extinguished. Payments of those items of the bill in respect of which there is 

no dispute and of items in dispute, for quantities and rates as approved by Engineer-in-Charge, will, as 

far as possible be made within the period specified hereinunder, the period being reckoned from the 

date of receipt of the bill by the Engineer-in-Charge or his authorized Engineer, complete with account 

of materials issued by the IIM Mumbai and dismantled materials. 

 

a)  Tendered value of work is up to Rs. 45 lac 2 months 

b)  If the Tendered value of work is more than Rs. 45 lac and up to Rs. 2.5 Crore 3 months 

c)  If the Tendered value of work exceeds Rs. 2.5 Crore : 6 months 

 

CLAUSE 9A: PAYMENT OF CONTRACTOR’S BILLS TO BANKS 

 

Payments due to the contractor may, if so desired by him, be made to his bank, registered financial, co-

operative or thrift societies or recognized financial institutions instead of direct to him provided that the 

contractor furnishes to the Engineer-in-Charge (1) an authorization in the form of a legally valid 

document such as a power of attorney conferring authority on the bank; registered financial, co-

operative or thrift societies or recognized financial institutions to receive payments and (2) his own 

acceptance of the correctness of the amount made out as being due to him by IIM Mumbai or his 

signature on the bill or other claim preferred against IIM Mumbai before settlement by the Engineer-

in-Charge of the account or claim by payment to the bank, registered financial, co-operative or thrift 

societies or recognized financial institutions. While the receipt given by such banks; registered 

financial, co-operative or thrift societies or recognized financial institutions shall constitute a full and 

sufficient discharge for the payment, the contractor shall whenever possible present his bills duly 

receipted and discharged through his bank, registered financial, co-operative or thrift societies or 

recognized financial institutions.  

Nothing herein contained shall operate to create in favor of the bank; registered financial, co-operative 

or thrift societies or recognized financial institutions any rights or equities vis-à-vis the IIM Mumbai 

 

CLAUSE 10: MATERIALS SUPPLIED BY IIM Mumnai  

 

 

Materials which IIM Mumbai will supply are shown in Special Conditions of Contract (SCC) which 

also stipulates quantum, place of issue and rate(s) to be charged in respect thereof. The contractor shall 

be bound to procure them from the Engineer-in-Charge. 

 

As soon as the work is awarded, the contractor shall finalize the programme for the completion of work 

as per clause 5 of this contract and shall give his estimates of materials required on the basis of 

drawings/or schedule of quantities of the work. The Contractor shall give in writing his requirement to 

the Engineer-in-Charge which shall be issued to him keeping in view the progress of work as assessed 

by the Engineer-in-Charge, in accordance with the agreed phased programme of work indicating 

monthly requirements of various materials. The contractor shall place his indent in writing for issue of 

such materials at least 7 days in advance of his requirement. 

Such materials shall be supplied for the purpose of the contract only and the value of the materials so 

supplied at the rates specified in the aforesaid schedule shall be set off or deducted, as and when 
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materials are consumed in items of work (including normal wastage) for which payment is being made 

to the contractor, from any sum then due or which may therefore become due to the contractor under 

the contract or otherwise or from the security deposit. At the time of submission of bills, the contractor 

shall certify that balance of materials supplied is available at site in original good condition.  

The contractor shall submit along with every running bill (on account or interim bill) material wise 

reconciliation statements supported by complete calculations reconciling total issue, total consumption 

and certified balance (diameter/section-wise in the case of steel) and resulting variations and reasons 

therefore. Engineer-in-Charge shall (whose decision shall be final and binding on the contractor) be 

within his rights to follow the procedure of recovery in clause 42 at any stage of the work if 

reconciliation is not found to be satisfactory.  

The contractor shall bear the cost of getting the material issued, loading, transporting to site, unloading, 

storing under cover as required, cutting assembling and joining the several parts together as necessary. 

Notwithstanding anything to the contrary contained in any other clause of the contract and (or the 

CPWA Code) all stores/materials so supplied to the contractor or procured with the assistance of the 

IIM Mumbai shall remain the absolute property of IIM Mumbai and the contractor shall be the trustee 

of the stores/materials, and the said stores/materials shall not be removed/disposed off from the site of 

the work on any account and shall be at all times open to inspection by the Engineer-in-Charge or his 

authorized agent. Any such stores/materials remaining unused shall be returned to the Engineer-in- 

Charge in as good a condition in which they were originally supplied at a place directed by him, at a 

place of issue or any other place specified by him as he shall require, but in case it is decided not to take 

back the stores/materials the contractor shall have no claim for compensation on any account of such 

stores/materials so supplied to him as aforesaid and not used by him or for any wastage in or damage 

to in such stores/materials. 

On being required to return the stores/materials, the contractor shall hand over the stores/ materials on 

being paid or credited such price as the Engineer-in-Charge shall determine, having due regard to the 

condition of the stores/materials. The price allowed for credit to the contractor, however, shall be at the 

prevailing market rate not exceeding the amount charged to him, excluding the storage charge, if any. 

The decision of the Engineer-in-Charge shall be final and conclusive. In the event of breach of the 

aforesaid condition, the contractor shall in addition to throwing himself open to account for 

contravention of the terms of the licenses or permit and/or for criminal breach of trust, be liable to IIM 

Mumbai for all advantages or profits resulting or which in the usual course would have resulted to him 

by reason of such breach. Provided that the contractor shall in no case be entitled to any compensation 

or damages on account of any delay in supply or non-supply thereof all or any such materials and stores 

provided further that the contractor shall be bound to execute the entire work if the materials are 

supplied by the IIM Mumbai within the original scheduled time for completion of the work plus 50% 

thereof or schedule time plus 6 months whichever is more if the time of completion of work exceeds 12 

months, but if a part of the materials only has been supplied within the aforesaid period, then the 

contractor shall be bound to do so much of the work as may be possible with the materials and stores 

supplied in the aforesaid period. For the completion of the rest of the work, the contractor shall be 

entitled to such extension of time as may be determined by the Engineer-in-Charge whose decision in 

this regard shall be final and binding on the contractor.  

The contractor shall see that only the required quantities of materials are got issued. Any such material 

remaining unused and in perfectly good/original condition at the time of completion or determination 

of the contract shall be returned to the Engineer-in-Charge at the stores from which it was issued or at 

a place directed by him by a notice in writing. The contractor shall not be entitled for loading, 

transporting, unloading and stacking of such unused material except for the extra lead, if any involved, 

beyond the original place of issue. 

 

CLAUSE 10A: MATERIALS TO BE PROVIDED BY CONTRACTOR 

The contractor shall, at his own expense, provide all materials, required for the works other than those 

which are stipulated to be supplied by the IIM Mumbai 
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The contractor shall, at his own expense and without delay, supply to the Engineer-in- Charge samples 

of materials to be used on the work and shall get these approved in advance. All such materials to be 

provided by the Contractor shall be in conformity with the specifications laid down or referred to in the 

contract. The contractor shall, if requested by the Engineer-in-Charge furnish proof, to the satisfaction 

of the Engineer-in-Charge that the materials so comply. The Engineer-in-Charge shall within thirty days 

of supply of samples or within such further period as he may require intimate to the Contractor in writing 

whether samples are approved by him or not. If samples are not approved, the Contractor shall forthwith 

arrange to supply to the Engineer-in-Charge for his approval, fresh samples complying with the 

specifications laid down in the contract. When materials are required to be tested in accordance with 

specifications, approval of the Engineer-in-Charge shall be issued after the test results are received. 

The Contractor shall at his risk and cost submit the samples of materials to be tested or analyzed and 

shall not make use of or incorporate in the work any materials represented by the samples until the 

required tests or analysis have been made and materials finally accepted by the Engineer-in-Charge. 

The Contractor shall not be eligible for any claim or compensation either arising out of any delay in the 

work or due to any corrective measures required to be taken on account of and as a result of testing of 

materials. 

The contractor shall, at his risk and cost, make all arrangements and shall provide all facilities as the 

Engineer-in-Charge may require for collecting, and preparing the required number of samples for such 

tests at such time and to such place or places as may be directed by the Engineer-in-Charge and bear all 

charges and cost of testing unless specifically provided for otherwise elsewhere in the contract or 

specifications. The Engineer-in- Charge or his authorized representative shall at all times have access 

to the works and to all workshops and places where work is being prepared or from where materials, 

manufactured articles or machinery are being obtained for the works and the contractor shall afford 

every facility and every assistance in obtaining the right to such access. 

The Engineer-in-Charge shall have full powers to require the removal from the premises of all materials 

which in his opinion are not in accordance with the specifications and in case of default, the Engineer-

in-Charge shall be at liberty to employ at the expense of the contractor, other persons to remove the 

same without being answerable or accountable for any loss or damage that may happen or arise to such 

materials. The Engineer-in-Charge shall also have full powers to require other proper materials to be 

substituted thereof and in case of default, the Engineer-in-Charge may cause the same to be supplied 

and all costs which may attend such removal and substitution shall be borne by the Contractor.  

The contractor shall at his own expense, provide a material testing lab at the site for conducting routine 

field tests. The lab shall be equipped at least with the testing equipment as specified in Special 

Conditions of Contract. 

Minimum 01 year warranty for Mechanical & Electrical equipment and other bought out items, at the 

discretion of IIM Mumbai, if supplied directly by the contractor. The standard warranty period offered 

by the Manufacturer shall be retained, in case the original warranty period is more than one year. 

 

CLAUSE 10B:  

(i) SECURED ADVANCE ON NON-PERISHABLE MATERIALS 

 

The contractor, on signing an indenture in the form in Annexure XVIII by the Engineer-in-Charge, shall 

be entitled to be paid during the progress of the execution of the work up to 75% of the assessed value 

of any materials which are in the opinion of the Engineer-in- Charge non-perishable, non-fragile and 

non-combustible and are in accordance with the contract and which have been brought on the site in 

connection therewith and are adequately stored and/or protected against damage by weather or other 

causes but which have not at the time of advance been incorporated in the works. When materials on 

account of which an advance has been made under this sub-clause are incorporated in the work, the 

amount of such advance shall be recovered/deducted from the next payment made under any of the 

clause or clauses of this contract. 
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Such secured advance shall also be payable on other items of perishable nature, fragile and combustible 

with the approval of the Engineer-in-Charge provided the contractor provides a comprehensive 

insurance cover for the full cost of such materials. The decision of the Engineer-in-Charge shall be final 

and binding on the contractor in this matter. No secured advance, shall however, be paid on high-risk 

materials such as ordinary glass, sand, petrol, diesel etc. 

 

(ii) MOBILISATION ADVANCE  

 

Mobilization advance not exceeding 10% of the tendered value may be given, if requested by the 

contractor in writing within one month of the order to commence the work. Such advance shall be in 

two or more installments to be determined by the Engineer-in- Charge at his sole discretion. The first 

installment of such advance shall be released by the Engineer-in-charge to the contractor on a request 

made by the contractor to the Engineer-in-Charge in this behalf. The second and subsequent 

installments shall be released by the Engineer-in-Charge only after the contractor furnishes a proof of 

the satisfactory utilization of the earlier installment to the entire satisfaction of the Engineer-in-Charge. 

Before any installment of advance is released, the contractor shall execute a Bank Guarantee Bond from 

Scheduled Bank for the amount equal to 110% of the amount of advance and valid for the contract 

period. This (Bank Guarantee from Scheduled Bank for the amount equal to 110% of the balance 

amount of advance) shall be kept renewed from time to time to cover the balance amount and likely 

period of complete recovery. 

 

(iii) PLANT MACHINERY & SHUTTERING MATERIAL ADVANCE  

An advance for plant, machinery & shuttering material required for the work and brought to site by the 

Contractor may be given if requested by the contractor in writing within one month of bringing such 

plant and machinery to site. Such advance shall be given on such plant and machinery which in the 

opinion of the Engineer-in-charge will add to the expeditious execution of work and improve the quality 

of work. The amount of advance shall be restricted to 5% percent of the tender value. In the case of new 

plant and equipment to be purchased for the work, the advance shall be restricted to 90% of the price 

of such new plant and equipment paid by the contractor for which the contractor shall produce evidence 

satisfactory to the Engineer-in-Charge. In the case of second hand and used plants and equipment, the 

amount of such advance shall be limited to 50% of the depreciated value of plant and equipment as may 

be decided by the Engineer-in-Charge. The contractor shall, if so required by the Engineer-in-Charge, 

submit the statement of value of such old plant and equipment duly approved by a Registered Value 

recognized by the Central Board of Direct Taxes under the Income- Tax Act, 1961. No such advance 

shall be paid on any plant and equipment of perishable nature and on any plant and equipment of a value 

less than Rs. 50,000/- Seventy five per cent of such amount of advance shall be paid after the plant & 

equipment is brought to site and balance twenty five percent on successfully commissioning the same.  

Leasing of equipment shall be considered at par with purchase of equipment and shall be covered by 

tripartite agreement with the following: 

1. Leasing company which gives certificate of agreeing to lease equipment to the contractor. 

2. Engineer in Charge, and 

3. The contractor. 

 

This advance shall further be subject to the condition that such plant and equipment (a) are considered 

by the Engineer-in-Charge to be necessary for the works; (b) and are in working order and are 

maintained in working order; (c) hypothecated to the IIM Mumbai as specified by the Engineer-in-

Charge before the payment of advance is released. The contractor shall not be permitted to remove from 

the site such hypothecated plant and equipment without the prior written permission of the Engineer-

in-Charge. The contractor shall be responsible for maintaining such plant and equipment in good 

working order during the entire period of hypothecation failing which such advance shall be entirely 

recovered in lump sum. For this purpose, steel scaffolding and form work shall be treated as plant and 

equipment. 
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The contractor shall insure the Plant and Machinery for which mobilization advance is sought 

and given, for a sum sufficient to provide for their replacement at site. Any amounts not 

recovered from the insurer will be borne by the contractor. 

 

(iv) INTEREST & RECOVERY  

The mobilization advance and secured advance in (i) & (ii) above bear simple interest at the 

rate of 10 per cent per annum and shall be calculated from the date of payment to the date of 

recovery, both days inclusive, on the outstanding amount of advance. Recovery of such sums 

advanced shall be made by the deduction from the contractors bills commencing after first 10% 

of the gross value of the work is executed and paid, on pro-rata percentage basis to the gross 

value of the work billed beyond 10% in such a way that the entire advance is recovered by the 

time 80% of the gross value of the contract is executed and paid, together with interest due on 

the entire outstanding amount up to the date of recovery of the installment. 

 

CLAUSE 10C: PAYMENT ON ACCOUNT OF INCREASE IN PRICE / WAGES DUE TO 

STATUTORY ORDER  

If after submission of the tender, if the price of any material incorporated in the works (excluding the 

materials covered under Clause lOCA and not being a material supplied from the Engineer-in-Charge's 

stores in accordance with Clause 10 thereof) and/or wages of labour increases as a direct result of the 

coming into force of any fresh law, or statutory rule or order (but not due to any variation of rates in 

GST applicable on such material(s) being considered under this clause) beyond the prices/wages 

prevailing at the time of the last stipulated date of receipt of tenders including extensions, if any, for the 

work during contract period including the justified period extended under the provisions of clause 5 of 

the contract without any action under clause 2, then the amount of the contract shall accordingly be 

varied. 

If after submission of the tender, the price of any material incorporated in the works (excluding the 

materials covered under Clause 10CA and not being a material supplied from the Engineer-in- Charge’s 

stores in accordance with Clause 10 thereof) and/or wages of labour as prevailing at the time of last 

stipulated date of receipt of tender including extensions, if any, is decreased as a direct result of the 

coming into force of any fresh law or statutory rules or order (but not due to any changes of rate in sales 

tax/VAT, Central/State Excise/Custom Duty), IIM Mumbai shall in respect of materials incorporated 

in the works (excluding the materials covered under Clause 10CA and not being material supplied from 

the Engineer-in-Charge’s stores in accordance with Clause 10 hereof) and/or labour engaged on the 

execution of the work after the date of coming into force of such law statutory rule or order be entitled 

to deduct from the dues of the contractor, such amount as shall be equivalent to the difference between 

the prices of the materials and/or wages as prevailed at the time of the last stipulated date for receipt of 

tenders including extensions if any for the work and the prices of materials and/or wages of labour on 

the coming into force of such law, statutory rule or order. This will be applicable for the contract period 

including the justified period extended under the provisions of clause 5 of the contract without any 

action under clause 2.  

Engineer-in-Charge may call books of account and other relevant documents from the contractor to 

satisfy himself about reasonability of increase in prices of materials and wages. The contractor shall, 

within a reasonable time of his becoming aware of any alteration in the price of any such materials 

and/or wages of labour, give notice thereof to the Engineer-in-Charge stating that the same is given 

pursuant to this condition together with all information relating thereto which he may be in position to 

supply. 

For this purpose, the labour component of 85% of the value of the work executed during period under 

consideration shall not exceed the percentage as specified in Schedule F, and the increase/decrease in 

labour shall be considered on the minimum daily wages in rupees of any unskilled mazdoor, fixed under 

any law, statutory rule or order. 
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CLAUSE 10CA: PAYMENT DUE TO VARIATION IN PRICES OF MATERIALS AFTER 

RECEIPT OF TENDER  

If after submission of the tender, the price of materials specified in Special Conditions of Contract 

increases/ decreases beyond the base price(s) as indicated in Special Conditions of Contract for the 

work, then the amount of the contract shall accordingly be varied and provided further that any such 

variations shall be effected for stipulated period of Contract including the justified period extended 

under the provisions of Clause 5 of the Contract without any action under Clause 2. 

However for work done/during the justified period extended as above, it will be limited to indices 

prevailing at the time of updated stipulated date of completion considering the effect of extra work 

(extra time to be calculated on pro-rata basis only as cost of extra work x stipulated period/tendered 

cost). 

The increase/decrease in prices of cement, steel reinforcement, structural steel and POL shall be 

determined by the Price indices Economic Advisor to Government of India, Ministry of Commerce and 

Industry. For other items provided in the Special Conditions of Contract, this shall be determined by 

the All India Wholesale Price Indices of materials as published by Economic Advisor to Government 

of India, Ministry of Commerce and Industry. Base price for cement, steel reinforcement, structural 

steel and POL shall be as issued by the state / Central Govt. from time to time. In case, price index of a 

particular material is not issued by Ministry of Commerce and Industry, then the price index of nearest 

similar material as indicated in Special Conditions of Contract shall be followed. 

The amount of the contract shall accordingly be varied for all such materials and will be worked out as 

per the formula given Clause 10CA, Conditions of Contract of CPWD. 

 

CLAUSE 10CC: PAYMENT DUE TO INCREASE/DECREASE IN PRICES/WAGES 

(EXCLUDING MATERALS COVERED UNDER CLAUSE 10 CA) AFTER RECEIPT OF 

TENDER FOR WORKS  

If the prices of materials (not being materials supplied or services rendered at fixed prices by the IIM 

Mumbai in accordance with clause 10 & 34 thereof) and/or wages of labour required for execution of 

the work increase, the contractor shall be compensated for such increase as per provisions detailed 

below and the amount of the contract shall accordingly be varied, subject to the condition that that such 

compensation for escalation in prices and wages shall be available only for the work done during the 

stipulated period of the contract including the justified period extended under the provisions of clause 

5 of the contract without any action under clause 2. However, for the work done during the justified 

period extended as above, the compensation as detailed below will be limited to prices/wages prevailing 

at the time of updated stipulated date of completion considering the effect of extra work ( extra time to 

be calculated on pro-rata basis only as cost of extra work x stipulated period/tendered cost). No such 

compensation shall be payable for a work for which the stipulated period of completion is equal to or 

less than the time as specified in Special Conditions of Contract. Such compensation for escalation in 

the prices of materials and labour, when due, shall be worked out based on the provisions mentioned in 

the Clause 10CC of CPWD Conditions of Contract. 

 

CLAUSE 10D: DISMANTLED MATERIAL WAPCOS PROPERTY 

The contractor shall treat all materials obtained during dismantling of a structure, excavation of the site 

for a work, etc. as IIM Mumbai property and such materials shall be disposed off to the best advantage 

of IIM Mumbai according to the instructions in writing issued by the Engineer-in-Charge. 

 

CLAUSE 11: WORKS TO BE EXECUTED IN ACCORDANCE WITH SPECIFICATIONS, 

DRAWINGS, ORDERS ETC. 

The contractor shall execute the whole and every part of the work in the most substantial and 

workmanlike manner both as regards materials and otherwise in every respect in strict accordance with 

the specifications. The contractor shall also conform exactly, fully and faithfully to the design, drawings 

and instructions in writing in respect of the work signed by the Engineer-in-Charge and the contractor 



Tender Document for Selection of Contractor for “Site Barricading along the Boundary Wall in IIM Mumbai 

Campus” 

WAPCOS Limited Page 43 of 138 Contractor 

shall be furnished free of charge one copy of the contract documents together with specifications, 

designs, drawings and instructions as are not included in the standard specifications specified in Special 

Conditions of Contract or in any Bureau of Indian Standard or any other, published standard or code or, 

Schedule of Rates or any other printed publication referred to elsewhere in the contract. 

The contractor shall comply with the provisions of the contract and with the care and diligence execute 

and maintain the works and provide all labour and materials, tools and plants including for 

measurements and supervision of all works, structural plans and other things of temporary or permanent 

nature required for such execution and maintenance in so far as the necessity for providing these, is 

specified or is reasonably inferred from the contract. The Contractor shall take full responsibility for 

adequacy, suitability and safety of all the works and methods of construction. 

At least to 10% of prescribed Tests as per Central Public Works Department Manual/IS Codes/MORTH 

of construction materials shall be carried out from the outside approved/NABL recognized Laboratory 

as may be approved by PMC without any extra expenditure to IIM Mumbai. 

The Contractor shall establish a field test laboratory on the site with latest equipment’s for carrying out 

field tests of construction materials and will maintain proper records of all the test results. 

 

CLAUSE 12: DEVIATIONS / VARIATIONS EXTENT AND PRICING 

The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions to, or 

substitutions for the original specifications, drawings, designs and instructions that may appear to him 

to be necessary or advisable during the progress of the work, and (ii) to omit a part of the works in case 

of non-availability of a portion of the site or for any other reasons and the contractor shall be bound to 

carry out the works in accordance with any instructions given to him in writing signed by the Engineer-

in-Charge and such alterations, omissions, additions or substitutions shall form part of the contract as 

if originally provided therein and any altered, additional or substituted work which the contractor may 

be directed to do in the manner specified above as part of the works, shall be carried out by the contractor 

on the same conditions in all respects including price on which he agreed to do the main work except 

as hereafter provided. 

12.1 The time for completion of the works shall, in the event of any deviations resulting in additional 

cost over the tendered value sum being ordered, be extended, if requested by the contractor, as 

follows: 

(i) In the proportion which the additional cost of the altered, additional or substituted work, 

bears to the original tendered value plus  

(ii) 25% of the time calculated in (i) above or such further additional time as may be 

considered reasonable by the Engineer-in-Charge. 

 

12.2(a) Deviations, Extra Items and Pricing –  

 

A. For Project and Original Works 

In the case of contract items, substituted items, contract cum substituted items, which exceed the limits 

laid down in schedule F, the contractor may within fifteen days of receipt of order or occurrence of the 

excess, claim revision of the rates, supported by proper analysis for the work in excess of the above 

mentioned limits, provided that if the rates so claimed are in excess of the rates specified in the schedule 

of quantities, the Engineer-in-Charge shall within prescribed time limit of receipt of the claims 

supported by analysis, after giving consideration to the analysis of the rates submitted by the contractor, 

determine the rates on the basis of the market rates and the contractor shall be paid in accordance with 

the rates so determined. 

 

B. For Maintenance works including works of upgradation, aesthetic, special repair, addition/ 

alteration: 

In the case of Extra Item(s) being the schedule items (Delhi Schedule of Rates items), these shall be 

paid as per the schedule rate plus cost index (at the time of tender) plus/minus percentage above/ below 

quoted contract amount. 



Tender Document for Selection of Contractor for “Site Barricading along the Boundary Wall in IIM Mumbai 

Campus” 

WAPCOS Limited Page 44 of 138 Contractor 

Payment of Extra items in case of non-schedule items (Non-DSR items) shall be made as per the 

prevailing market rate. 

 

12.2(b)Deviations, Substituted Items and Pricing. 

 

A. For Project and original works: 

In the case of substituted items (items that are taken up with partial substitution or in lieu of items of 

work in the contract), the rate for the agreement item (to be substituted) and substituted item shall also 

be determined in the manner as mentioned in the following para. 

 

(a) If the market rate for the substituted item so determined is more than the market rate of the 

agreement item (to be substituted), the rate payable to the contractor for the substituted item shall 

be the rate for the agreement item (to be substituted) so increased to the extent of the difference 

between the market rates of substituted item and the agreement item (to be substituted). 

(b) (b) If the market rate for the substituted item so determined is less than the market rate of the 

agreement item (to be substituted), the rate payable to the contractor for the substituted item shall 

be the rate for the agreement item (to be substituted) so decreased to the extent of the difference 

between the market rates of substituted item and the agreement item (to be substituted). 

 

B. For Maintenance works including works of upgradation, aesthetic, special repair, addition/ 

alteration: 

In the case of Substitute Item(s) being the schedule items (Delhi Schedule of Rates items), these shall 

be paid as per the schedule rate plus cost index (at the time of tender) plus/minus percentage above/ 

below quoted contract amount. Payment of Substitute in case of non-schedule items (Non-DSR items) 

shall be made as per the prevailing market rate. 

 

12.2(c) Deviations Deviated Quantities, Pricing. 

 

A.     For Project and original works: 

 In the case of contract items, substituted items, contract cum substituted items, which exceed the limits 

laid down in schedule F, the contractor may within fifteen days of receipt of order or occurrence of the 

excess, claim revision of the rates, supported by proper analysis for the work in excess of the above 

mentioned limits, provided that if the rates so claimed are in excess of the rates specified in the schedule 

of quantities, the Engineer-in-Charge shall within prescribed time limit of receipt of the claims supported 

by analysis, after giving consideration to the analysis of the rates submitted by the contractor, determine 

the rates on the basis of the market rates and the contractor shall be paid in accordance with the rates so 

determined. 

 

B. For Maintenance works including works of upgradation, aesthetic, special repair, addition/ 

alteration: 
In the case of contract items, which exceed the limits laid down in schedule F, the contractor shall be paid 

rates specified in the schedule of quantities. 

 

The prescribed time limits for finalizing rates for Extra Item(s), Substitute Item(s) and Deviated Quantities 

of contract items are as under: 

(i) If the Tendered value of work is up to Rs. 45 lac : 30 days. 

(ii) If the Tendered value of work is more than Rs 45 lac and up to Rs. 2.5 Crore : 45 days. 

(iii) If the Tendered value of work exceeds Rs. 2.5 Crore : 60 days. 

 

 

12.3 A. For Project and original works: 

The provisions of the preceding paragraph shall also apply to the decrease in the rates of items 

for the work in excess of the limits laid down in Schedule F, and the Engineer-in-Charge shall 

after giving notice to the contractor within one month of occurrence of the excess and after 

taking into consideration any reply received from him within fifteen days of the receipt of the 
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notice, revise the rates for the work in question within one month of the expiry of the said period 

of fifteen days having regard to the market rates. 

 

B. For Maintenance works including works of upgradation, aesthetic, special repair, 

addition/ alteration: 

In case of decrease in the rates prevailing in the market of items for the work in excess of the 

limits laid down in Schedule F, the Engineer-in-Charge shall after giving notice to the 

contractor within one month of occurrence of the excess and after taking into consideration any 

reply received from him within fifteen days of the receipt of the notice, revise the rates for the 

work in question within one month of the expiry of the said period of fifteen days having regard 

to the market rates. 

 

12.4 The contractor shall send to the Engineer-in-Charge once every three months, an up to date 

account giving complete details of all claims for additional payments to which the contractor 

may consider himself entitled and of all additional work ordered by the Engineer-in-Charge 

which he has executed during the preceding quarter failing which the contractor shall be 

deemed to have waived his right.  

 

12.5 For the purpose of operation of Special Conditions of Contract, the following works shall be 

treated as works relating to foundation unless & otherwise defined in the contract:  

(i) For Buildings: All works up to 1.2 meters above ground level or up to floor 1 level 

whichever is lower. 

 

12.6 Any operation incidental to or necessarily has to be in contemplation of tenderer while filing. 

tender, or necessary for proper execution of the item included in the Schedule of quantities or 

in the schedule of rates mentioned above, whether or not, specifically indicated in the 

description of the item and the relevant specifications, shall be deemed to be included in the 

rates quoted by the tenderer or the rate given in the said schedule of rates, as the case may be. 

Nothing extra shall be admissible for such operations. (This clause 12.6 is Not Applicable) 

 

 

CLAUSE 13: FORECLOSURE OF CONTRACT DUE TO ABANDONMENT OR REDUCTION 

IN SCOPE OF WORK 

If at any time after acceptance of the tender or during the progress of work, the purpose or object for 

which the work is being done changes due to any supervening cause and as a result of which the work 

has to be abandoned or reduced in scope the Engineer-in-Charge shall give notice in writing to that 

effect to the contractor stating the decision as well as the cause for such decision and the contractor 

shall act accordingly in the matter. The contractor shall have no claim to any payment of compensation 

or otherwise whatsoever, on account of any profit or advantage which he might have derived from the 

execution of the works in full but which he did not derive in consequence of the foreclosure of the 

whole or part of the works. 

 

The contractor shall be paid at contract rates, full amount for works executed at site and, in addition, a 

reasonable amount as certified by the Engineer-in-Charge for the items hereunder mentioned which 

could not be utilized on the work to the full extent in view of the foreclosure;  

(i) Any expenditure incurred on preliminary site work, e.g. temporary access roads, temporary 

labour huts, staff quarters and site office; storage accommodation and water storage tanks. 

(ii) IIM Mumbai shall have the option to take over contractor’s materials or any part thereof either 

brought to site or of which the contractor is legally bound to accept delivery from suppliers 

(for incorporation in or incidental to the work). For materials taken over or to be taken over by 

IIM Mumbai, cost of such materials as detailed by Engineer-in- Charge shall be paid. The cost 

shall, however, take into account purchase price, cost of transportation and deterioration or 

damage which may have been caused to materials whilst in the custody of the contractor. 
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(iii) If any materials supplied by IIM Mumbai are rendered surplus, the same except normal 

wastage shall be returned by the contractor to IIM Mumbai at rates not exceeding those at 

which these were originally issued, less allowance for any deterioration or damage which may 

have been caused whilst the materials were in the custody of the contractor. In addition, cost 

of transporting such materials from site to IIM Mumbai stores, if so required by IIM Mumbai, 

shall be paid.  

(iv) Reasonable compensation for transfer of T & P from site to contractor’s permanent stores or 

to his other works, whichever is less. If T & P are not transported to either of the said places, 

no cost of transportation shall be payable.  

 

The contractor shall, if required by the Engineer- in-Charge, furnish to him, books of account, wage 

books, time sheet and other relevant documents and evidence as may be necessary to enable him to 

certify the reasonable amount payable under this condition. 

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of the cost of the 

work remaining incomplete on the date of closure, i.e. total stipulated cost of the work as per accepted 

tender less the cost of work actually executed under the contract and less the cost of contractor’s 

materials at site taken over by the IIM Mumbai as per item (ii) above. Provided always that against any 

payments due to the contractor on this account or otherwise, the Engineer-in-Charge shall be entitled to 

recover or be credited with any outstanding balances due from the contractor for advance paid in respect 

of any tool, plants and materials and any other sums which at the date of termination were recoverable 

by the IIM Mumbai from the contractor under the terms of the contract. 

In the event of action being taken under Clause 13 to reduce the scope of work, the contractor may 

furnish fresh Performance Guarantee on the same conditions, in the same manner and at the same rate 

for the balance tendered amount and initially valid up to the extended date of completion or stipulated 

date of completion if no extension has been granted plus 60 days beyond that. Wherever such a fresh 

Performance Guarantee is furnished by the contractor the Engineer-in-Charge may return the previous 

Performance Guarantee. 

 

CLAUSE 14: CARRYING OUT PART WORK AT RISK & COST OF CONTRACTOR 

If contractor: 

(i) At any time makes default during currency of work or does not execute any part of the work 

with due diligence and continues to do so even after a notice in writing of 7 days in this respect 

from the Engineer-in-Charge; or 

(ii) Commits default in complying with any of the terms and conditions of the contract and does 

not remedy it or takes effective steps to remedy it within 7 days even after a notice in writing 

is given in that behalf by the Engineer-in-Charge; or 

 

Fails to complete the work(s) or items of work with individual dates of completion, on or before the 

date(s) so determined, and does not complete them within the period specified in the notice given in 

writing in that behalf by the Engineer-in-Charge. The Engineer- in-Charge without invoking action 

under clause 3 may, without prejudice to any other right or remedy against the contractor which have 

either accrued or accrue thereafter to IIM Mumbai, by a notice in writing to take the part work / part 

incomplete work of any item(s) out of his hands and shall have powers to: 

(a) Take possession of the site and any materials, constructional plant, implements, stores, etc., 

thereon; and/or 

(b) Carry out the part work / part incomplete work of any item(s) by any means at the risk and 

cost of the contractor. 

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for 

completion of the part work/ part incomplete work of any item(s) taken out of his hands and execute at 

the risk and cost of the contractor, the liability of contractor on account of loss or damage suffered by 

IIM Mumbai because of action under this clause shall not exceed 10% of the tendered value of the work. 

In determining the amount, credit shall be given to the contractor with the value of work done in all 

respect in the same manner and at the same rate as if it had been carried out by the original contractor 
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under the terms of his contract, the value of contractor's materials taken over and incorporated in the 

work and use of plant and machinery belonging to the contractor. The certificate of the Engineer-in-

Charge as to the value of work done shall be final and conclusive against the contractor provided always 

that action under this clause shall only be taken after giving notice in writing to the contractor. Provided 

also that if the expenses incurred by the IIM Mumbai are less than the amount payable to the contractor 

at his agreement rates, the difference shall not be payable to the contractor. 

Any excess expenditure incurred or to be incurred by IIM Mumbai in completing the part work/ part 

incomplete work of any item(s) or the excess loss of damages suffered or may be suffered by IIM 

Mumbai as aforesaid after allowing such credit shall without prejudice to any other right or remedy 

available to IIM Mumbai in law or per as agreement be recovered from any money due to the contractor 

on any account, and if such money is insufficient, the contractor shall be called upon in writing and 

shall be liable to pay the same within 30 days.  

If the contractor fails to pay the required sum within the aforesaid period of 30 days, the Engineer-in-

Charge shall have the right to sell any or all of the contractors' unused materials, constructional plant, 

implements, temporary building at site etc. and adjust the proceeds of sale thereof towards the dues 

recoverable from the contractor under the contract and if thereafter there remains any balance 

outstanding, it shall be recovered in accordance with the provisions of the contract. 

In the event of above course being adopted by the Engineer-in-Charge, the contractor shall have no 

claim to compensation for any loss sustained by him by reason of his having purchased or procured any 

materials or entered into any engagements or made any advance on any account or with a view to the 

execution of the work or the performance of the contract. 

 

CLAUSE 15: SUSPENSION OF WORK 

(i) The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, (whose 

decision shall be final and binding on the contractor) suspend the progress of the works or any 

part thereof for such time and in such manner as the Engineer-in-Charge may consider 

necessary so as not to cause any damage or injury to the work already done or endanger the 

safety thereof for any of the following reasons: 

(a) on account of any default on the part of the contractor or; 

(b) for proper execution of the works or part thereof for reasons other than the default of the 

contractor; or 

(c) For safety of the works or part thereof. 

The contractor shall, during such suspension, properly protect and secure the works to the extent 

necessary and carry out the instructions given in that behalf by the Engineer-in-Charge. 

 

(ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 

(a) the contractor shall be entitled to an extension of time equal to the period of every such 

suspension Plus 25%, for completion of the item or group of items of work for which a 

separate period of completion is specified in the contract and of which the suspended work 

forms a part, and; 

(b) If the total period of all such suspensions in respect of an item or group of items or work 

for which a separate period of completion is specified in the contract exceeds thirty days, 

the contractor shall, in addition, be entitled to such compensation as the Engineer-in- 

Charge may consider reasonable in respect of salaries and/or wages paid by the contractor 

to his employees and labour at site, remaining idle during the period of suspension, adding 

thereto 2% to cover indirect expenses of the contractor provided the contractor submits his 

claim supported by details to the Engineer-in-Charge within fifteen days of the expiry of 

the period of 30 days. 

 

(iii) If the works or part thereof is suspended on the orders of the Engineer-in-Charge for more than 

three months at a time, except when suspension is ordered for reason (a) in sub-Para (i) above, 
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the contractor may after receipt of such order serve a written notice on the Engineer-in-Charge 

requiring permission within fifteen days from receipt by the Engineer-in-Charge of the said 

notice, to proceed with the work or part thereof in regard to which progress has been suspended 

and if such permission is not granted within that time, the contractor, if he intends to treat the 

suspension, where it affects only a part of the works as an omission of such part by IIM Mumbai 

or where it affects whole of the works, as an abandonment of the works by IIM Mumbai, shall 

within ten days of expiry of such period of 15 days give notice in writing of his intention to the 

Engineer-in-Charge. In the event of the contractor treating the suspension as an abandonment 

of the contract by IIM Mumbai, he shall have no claim to payment of any compensation on 

account of any profit or advantage which he might have derived from the execution of the work 

in full but which he could not derive in consequence of the abandonment. He shall, however, 

be entitled to such compensation, as the Engineer-in-Charge may consider reasonable, in 

respect of salaries and/or wages paid by him to his employees and labour at site, remaining idle 

in consequence adding to the total thereof 2% to cover indirect expenses of the contractor 

provided the contractor submits his claim supported by details to the Engineer-in-Charge within 

30 days of the expiry of the period of 3 months. 

 

CLAUSE 15A: COMPENSATION IN CASE DELAY OF SUPPLY OF MATERIAL  

The contractor shall not be entitled to claim any compensation from IIM Mumbai for the loss suffered 

by him on account of delay by IIM Mumbai in the supply of materials in Special Conditions of Contract 

where such delay is covered by the difficulties relating to the supply of wagons, force majeure or any 

reasonable cause beyond the control of the IIM Mumbai. This clause 15 A will not be applicable for 

works where no material is stipulated. 

 

CLAUSE 16: ACTION IN CASE WORK NOT DONE AS PER SPECIFICATIONS 

All works under or in course of execution or executed in pursuance of the contract, shall at all times be 

open and accessible to the inspection and supervision of the Engineer-ln-charge, his authorized 

subordinates in charge of the work and all the superior officers, officer of the Quality Assurance Unit 

of the PMC or any organization engaged by the IIM Mumbai for Quality Assurance and of the Chief 

Technical Examiner’s Office, and the contractor shall, at all times, during the usual working hours and 

at all other times at which reasonable notice of the visit of such officers has been given to the contractor, 

either himself be present to receive orders and instructions or have a responsible agent duly accredited 

in writing, present for that purpose. Orders given to the Contractor’s agent shall be considered to have 

the same force as if they had been given to the contractor himself. 

If it shall appear to the Engineer-in-charge or his authorized subordinates in-charge of the work or to 

the Chief Engineer in charge of Quality Assurance or his subordinate officers or the officers of the 

organization engaged by the IIM Mumbai for Quality Assurance or to the Chief Technical Examiner or 

his subordinate officers, that any work has been executed with unsound, imperfect, or unskillful 

workmanship, or with materials or articles provided by him for the execution of the work which are 

unsound or of a quality inferior to that contracted or otherwise not in accordance with the contract, the 

contractor shall, on demand in writing which shall be made within twelve months (six months in the 

case of work costing Rs. 10 Lac and below except road work) of the completion of the work from the 

Engineer-in-Charge specifying the work, materials or articles complained of notwithstanding that the 

same may have been passed, certified and paid for forthwith rectify, or remove and reconstruct the work 

so specified in whole or in part, as the case may require or as the case may be, remove the materials or 

articles so specified and provide other proper and suitable materials or articles at his own charge and 

cost. In the event of the failing to do so within a period specified by the Engineer-in- Charge in his 

demand aforesaid, then the contractor shall be liable to pay compensation at the same rate as under 

clause 2 of the contract (for non-completion of the work in time) for this default. 

In such case the Engineer-in-Charge may not accept the item of work at the rates applicable under the 

contract but may accept such items at reduced rates as the authority specified in Special Conditions of 

Contract may consider reasonable during the preparation of on account bills or final bill if the item is 

so acceptable without detriment to the safety and utility of the item and the structure or he may reject 

the work outright without any payment and/or get it and other connected and incidental items rectified, 
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or removed and re-executed at the risk and cost of the contractor. Decision of the Engineer-in-Charge 

to be conveyed in writing in respect of the same will be final and binding on the contractor. 

 

CLAUSE 17: CONTRACTOR LIABLE FOR DAMAGES, DEFECTS DURING DEFECT 

LIABILITY PERIOD 

If the contractor or his working people or servants shall break, deface, injure or destroy any part of 

building in which they may be working, or any building, road, road kerb, fence, enclosure, water pipe, 

cables, drains, electric or telephone post or wires, trees, grass or grassland, or cultivated ground 

contiguous to the premises on which the work or any part is being executed, or if any damage shall 

happen to the work while in progress, from any cause whatever or if any defect, shrinkage or other 

faults appear in the work within twelve months (six months in the case of work costing Rs. Ten lacs 

and below except road work) after a certificate final or otherwise of its completion shall have been 

given by the Engineer-in- Charge as aforesaid arising out of defect or improper materials or 

workmanship the contractor shall upon receipt of a notice in writing on that behalf make the same good 

at his own expense or in default the Engineer-in-Charge cause the same to be made good by other 

workmen and deduct the expense from any sums that may be due or at any time thereafter may become 

due to the contractor, or from his security deposit or the proceeds of sale thereof or of a sufficient portion 

thereof. The security deposit of the contractor shall not be refunded before the expiry of twelve months 

(six months in the case of work costing Rs. Ten lacs and below except road work) after the issue of the 

certificate final or otherwise, of completion of work, or till the final bill has been prepared and passed 

whichever is later. 

Provided that in the case of road work, if in the opinion of the Engineer-in-Charge, half of the security 

deposit is sufficient, to meet all liabilities of the contractor under this contract, half of the security 

deposit will be refundable after six months and the remaining half after twelve months of the issue of 

the said certificate of completion or till the final bill has been prepared and passed whichever is later. 

The defects liability period will be one year from the date of completion of development and 

construction works. During this period the Contractor will get the defects rectified without any cost to 

IIM Mumbai. For the item of water proofing roof treatment the Contractor will give guarantee bond for 

ten years. Similarly for other items, like electrical/mechanical equipment which have 

guarantee/warranty period beyond one year, wherever applicable as per manufacturer 

recommendations, will also be given guarantee bond by the Contractor to IIM Mumbai. 

 

CLAUSE 18: CONTRACTOR SUPPLY TOOLS & PLANTS ETC. 

The contractor shall provide at his own cost all materials (except such special materials, if any, as may 

in accordance with the contract be supplied from the Engineer-in-Charge’s stores), machinery, tools & 

plants as specified in Special Conditions of Contract. In addition to this, appliances, implements, other 

plants, ladders, cordage, tackle, scaffolding and temporary works required for the proper execution of 

the work, whether original, altered or substituted and whether included in the specifications or other 

documents forming part of the contract or referred to in these conditions or not, or which may be 

necessary for the purpose of satisfying or complying with the requirements of the Engineer-in-Charge 

as to any matter as to which under these conditions he is entitled to be satisfied, or which he is entitled 

to require together with carriage therefore to and from the work. The contractor shall also supply without 

charge the requisite number of persons with the means and materials, necessary for the purpose of 

setting out works, and counting, weighing and assisting the measurement for examination at any time 

and from time to time of the work or materials. Failing his so doing, the same may be provided by the 

Engineer-in-Charge at the expense of the contractor and the expenses may be deducted, from any money 

due to the contractor, under this contract or otherwise and/or from his security deposit or the proceeds 

of sale thereof, or of a sufficient portions thereof. 

 

CLAUSE 18A: RECOVERY OF COMPENSATION PAID TO WORKMEN 

In every case in which by virtue of the provisions sub-section (1) of Section 12, of the Workmen’s 

Compensation Act, 1923, IIM Mumbai is obliged to pay compensation to a workman employed by the 

contractor, in execution of the works, IIM Mumbai will recover from the contractor, the amount of the 

compensation so paid; and, without prejudice to the rights of the IIM Mumbai under sub-section (2) of 
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Section 12, of the said Act, IIM Mumbai shall be at liberty to recover such amount or any part thereof 

by deducting it from the security deposit or from any sum due by IIM Mumbai to the contractor whether 

under this contract or otherwise. IIM Mumbai shall not be bound to contest any claim made against it 

under sub-section (1) of Section 12, of the said Act, except on the written request of the contractor and 

upon his giving to IIM Mumbai full security for all costs for which IIM Mumbai might become liable 

in consequence of contesting such claim. 

 

CLAUSE 18B: ENSURING PAYMENT AND AMENITIES TO WORKERS, IF 

CONTRACTOR FAILS  

ln every case in which by virtue of the provisions of the Contract Labour (Regulation and Abolition) 

Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 1971, IIM Mumbai is 

obliged to pay any amounts of wages to a workman employed by the contractor in execution of the 

works, or to incur any expenditure in providing welfare and health amenities required to be provided 

under the above said Act and the rules under Clause 19H or under the C.P.W.D. Contractor’s Labour 

Regulations, or under the Rules framed by Government from time to time for the protection of health 

and sanitary arrangements for workers employed by C.P.W.D. Contractors, IIM Mumbai will recover 

from the contractor, the amount of wages so paid or the amount of expenditure so incurred; and without 

prejudice to the rights of the IIM Mumbai under sub-section(2) of Section 20, and sub-section (4) of 

Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970, IIM Mumbai shall be at liberty 

to recover such amount or any part thereof by deducting it from the security deposit or from any sum 

due by IIM Mumbai to the contractor whether under this contract or otherwise IIM Mumbai shall not 

be bound to contest any claim made against it under sub-section (1) of Section 20, sub-section (4) of 

Section 21, of the said Act, except on the written request of the contractor and upon his giving to the 

IIM Mumbai full security for all costs for which IIM Mumbai might become liable in contesting such 

claim. 

 

CLAUSE 19: LABOUR LAWS TO BE COMPLIED BY CONTRACTOR  

The contractor shall obtain a valid license under the Contract Labour (R&A) Act, 1970, and the Contract 

Labour (Regulation and Abolition) Central Rules, 1971, before the commencement of the work, and 

continue to have a valid license until the completion of the work. The contractor shall also abide by the 

provisions of the Child Labour (Prohibition and Regulation) Act, 1986. 

The contractor shall also comply with the provisions of the building and other Construction Workers 

(Regulation of Employment & Conditions of Service) Act, 1996 and the building and other 

Construction Workers Welfare Cess Act, 1996. 

Any failure to fulfill these requirements shall attract the penal provisions of this contract arising out of 

the resultant non-execution of the work. 

 

CLAUSE 19A 

No labour below the age of fourteen years shall be employed on the work. 

 

CLAUSE 19B: PAYMENT OF WAGES 

(i) The contractor shall pay to labour employed by him either directly or through subcontractors, 

wages not less than fair wages as defined in the C.P.W.D. Contractor’s Labour Regulations or 

as per the provisions of the Contract Labour (Regulation and Abolition) Act, 1970 and the 

contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable. 

(ii) The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be 

paid fair wage to labour indirectly engaged on the work, including any labour engaged by his 

sub-contractors in connection with the said work, as if the labour had been immediately 

employed by him.  

(iii) In respect of all labour directly or indirectly employed in the works for performance of the 

contractor’s part of this contract, the contractor shall comply with or cause to be complied with 

the Contractor’s Labour Regulations made by IIM Mumbai from time to time in regard to 

payment of wages, wage period, deductions from wages recovery of wages not paid and 

deductions unauthorized made, maintenance of wage books or wage slips, publication of scale 



Tender Document for Selection of Contractor for “Site Barricading along the Boundary Wall in IIM Mumbai 

Campus” 

WAPCOS Limited Page 51 of 138 Contractor 

of wages and other terms of employment, inspection and submission of periodical returns and 

all other matters of the like nature or as per the provisions of the Contract Labour (Regulation 

and Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central Rules, 

1971, wherever applicable. 

(iv) (a) The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to 

the contractor any sum required or estimated to be required for making good the loss 

suffered by a worker or workers by reason of non-fulfillment of the conditions of the 

contract for the benefit of the workers, non-payment of wages or of deductions made from 

his or their wages which are not justified by their terms of the contract or non-observance 

of the Regulations. 

(b) Under the provision of Minimum Wages (Central) Rules, 1950, the contractor is bound to 

allow to the labours directly or indirectly employed in the works one day rest for 6 days 

continuous work and pay wages at the same rate as for duty. In the event of default, the 

Engineer-in-Charge shall have the right to deduct the sum or sums not paid on account of 

wages for weekly holidays to any labours and pay the same to the persons entitled thereto 

from any money due to the contractor by the Engineer-in-Charge concerned.  

In the case of Union Territory of Delhi, however, as the all-inclusive minimum daily wages 

fixed under Notification of the Delhi Administration No.F.12(162)MWO/DAB/ 43884-91, 

dated 31-12-1979 as amended from time to time are inclusive of wages for the weekly day 

of rest, the question of extra payment for weekly holiday would not arise. 

(v) The contractor shall comply with the provisions of the Payment of Wages Act, 1936, Minimum 

Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act, 1923, 

Industrial Disputes Act, 1947, Maternity Benefits Act, 1961, and the Contractor’s Labour 

(Regulation and Abolition) Act 1970, or the modifications thereof or any other laws relating 

thereto and the rules made thereunder from time to time.  

(vi) The contractor shall indemnify and keep indemnified IIM Mumbai against payments to be made 

under and for the observance of the laws aforesaid and the C.P.W.D. Contractor’s Labour 

Regulations without prejudice to his right to claim indemnity from his sub-contractors. 

(vii) The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be 

deemed to be a breach of this contract.  

(viii) Whatever is the minimum wage for the time being, or if the wage payable is higher than such 

wage, such wage shall be paid by the contractor to the workmen directly without the 

intervention of Jamadar and that Jamadar shall not be entitled to deduct or recover any amount 

from the minimum wage payable to the workmen as and by way of commission or otherwise. 

(ix) The contractor shall ensure that no amount by way of commission or otherwise is deducted or 

recovered by the Jamadar from the wage of workmen. 

 

CLAUSE 19C 

In respect of all labour directly or indirectly employed in the work for the performance of the 

contractor’s part of this contract, the contractor shall at his own expense arrange for the safety provisions 

as per C.P.W.D. Safety Code framed from time to time and shall at his own expense provide for all 

facilities in connection therewith. In case the contractor fails to make arrangement and provide 

necessary facilities as aforesaid, he shall be liable to pay a penalty of Rs.200/- for each default and in 

addition, the Engineer-in- Charge shall be at liberty to make arrangement and provide facilities as 

aforesaid and recover the costs incurred in that behalf from the contractor. 

 

CLAUSE 19 D 

The contractor shall submit by the 4th and 19th of every month, to the Engineer-in-Charge, a true 

statement showing in respect of the second half of the preceding month and the first half of the current 

month respectively:- 

(1) The number of labourers employed by him on the work, 

(2) Their working yours, 

(3) The wages paid to them, 

(4) The accidents that occurred during the said fortnight showing the circumstances under which 

they happened and the extent of damage and injury caused by them, and 
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(5) The number of female workers who have been allowed maternity benefit according to Clause 

19F and the amount paid to them. 

Failing which the contractor shall be liable to pay to IIM Mumbai, a sum not exceeding Rs.200/- for 

each default or materially incorrect statement. The decision of the Engineer-In-Charge shall be final in 

deducting from any bill due to the contractor; the amount levied as fine and be binding on the contractor. 

 

CLAUSE 19 E 

In respect of all labour directly or indirectly employed in the works for the performance of the 

contractor’s part of this contract, the contractor shall comply with or cause to be complied with all the 

rules framed by Government from time to time for the protection of health and sanitary arrangements 

for workers employed by the PMC/ IIM Mumbai and its contractors. 

 

CLAUSE 19 F 

Leave and pay during leave shall be regulated as follows:- 

1. Leave : 

(i) in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to and including 

the day of delivery and 4 weeks following that day, 

(ii) In the case of miscarriage - upto 3 weeks from the date of miscarriage. 

2. Pay : 

(i) in the case of delivery - leave pay during maternity leave will be at the rate of the women’s 

average daily earnings, calculated on total wages earned on the days when full time work 

was done during a period of three months immediately preceding the date on which she 

gives notice that she expects to be confined or at the rate of Rupee one only a day whichever 

is greater.  

(ii) In the case of miscarriage - leave pay at the rate of average daily earning calculated on the 

total wages earned on the days when full time work was done during a period of three 

months immediately preceding the date of such miscarriage. 

3. Conditions for the grant of Maternity Leave: 

No maternity leave benefit shall be admissible to a woman unless she has been employed for a 

total period of not less than six months immediately preceding the date on which she proceeds 

on leave. 

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as shown 

in appendix -I and II, and the same shall be kept at the place of work. 

 

CLAUSE 19 G 

In the event of the contractor(s) committing a default or breach of any of the provisions of the PMC/ 

IIM Mumbai, Contractor’s Labour Regulations and Model Rules for the protection of health and 

sanitary arrangements for the workers as amended from time to time or furnishing any information or 

submitting or filing any statement under the provisions of the above Regulations and’ Rules which is 

materially incorrect, he/they shall, without prejudice to any other liability, pay to the Government a sum 

not exceeding Rs.200/- for every default, breach or furnishing, making, submitting, filing such 

materially incorrect statements and in the event of the contractor(s) defaulting continuously in this 

respect, the penalty may be enhanced to Rs.200/- per day for each day of default subject to a maximum 

of 5 per cent of the estimated cost of the work put to tender. The decision of the Engineer-in-Charge 

shall be final and binding on the parties.  

 

Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly observing and 

complying with the provisions of the C.P.W.D. Contractor’s Labour Regulations and Model Rules and 

the provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour 

(R& A) Central Rules 1971, for the protection of health and sanitary arrangements for work-people 

employed by the contractor(s) (hereinafter referred as “the said Rules”) the Engineer-in-Charge shall 

have power to give notice in writing to the contractor(s) requiring that the said Rules be complied with 

and the amenities prescribed therein be provided to the work-people within a reasonable time to be 

specified in the notice. If the contractor(s) shall fail within the period specified in the notice to comply 
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with and/observe the said Rules and to provide the amenities to the work-people as aforesaid, the 

Engineer-in-Charge shall have the power to provide the amenities hereinbefore mentioned at the cost 

of the contractor(s). The contractor(s) shall erect, make and maintain at his/their own expense and to 

approved standards all necessary huts and sanitary arrangements required for his/their work-people on 

the site in connection with the execution of the works, and if the same shall not have been erected or 

constructed, according to approved standards, the Engineer-in-Charge shall have power to give notice 

in writing to the contractor(s) requiring that the Fd huts and sanitary arrangements be remodelled and/or 

reconstructed according to approved standards, and if the contractor(s) shall fail to remodel or 

reconstruct such huts and sanitary arrangements according to approved standards within the period 

specified in the notice, the Engineer-in-Charge shall have the power to remodel or reconstruct such huts 

and sanitary arrangements according to approved standards at the cost of the contractor(s). 

 

CLAUSE 19 H 

The contractor(s) shall at his/their own cost provide his/their labour with a sufficient number of huts 

(hereinafter referred to as the camp) of the following specifications on a suitable plot of land to be 

approved by the Engineer-in-Charge.  

(i) (a) The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and the floor area 

to be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for each member of the worker’s family 

staying with the labourer.  

(b) The contractor(s) shall in addition construct suitable cooking places having a minimum area 

of 1.80m x 1.50m (6’x5') adjacent to the hut for each family. 

(c) The contractor(s) shall also construct temporary latrines and urinals for the use of the 

labourers each on the scale of not less than four per each one hundred of the total strength, 

separate latrines and urinals being provided for women.  

(d) The contractor(s) shall construct sufficient number of bathing and washing places, one unit 

for every 25 persons residing in the camp. These bathing and washing places shall be 

suitably screened. 

(ii) (a) All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other suitable 

local materials as may be approved by the Engineer-in-Charge. In case of sun-dried bricks, the 

walls should be plastered with mud gobri on both sides. The floor may be kutcha but plastered 

with mud gobri and shall be at least 15 cm (6") above the surrounding ground. The roofs shall 

be laid with thatch or any other materials as may be approved by the Engineer-in-Charge and 

the contractor shall ensure that throughout the period of their occupation, the roofs remain 

water-tight.  

(b) The contractor(s) shall provide each hut with proper ventilation. 

(c) All doors, windows, and ventilators shall be provided with suitable leaves for security 

purposes. 

(d) There shall be kept an open space of at least 7.2m (8 yards) between the rows of huts which 

may be reduced to 6m (20 ft.) according to the availability of site with the approval of the 

Engineer-in-Charge. Back to back construction will be allowed 

(iii) Water Supply - The contractor(s) shall provide adequate supply of water for the use of 

labourers. The provisions shall not be less than two gallons of pure and wholesome water per 

head per day for drinking purposes and three gallons of clean water per head per day for bathing 

and washing purposes. Where piped water supply is available, supply shall be at stand posts 

and where the supply is from wells or river, tanks which may be of metal or masonry, shall be 

provided. The contractor(s) shall also at his/ their own cost make arrangements for laying pipe 

lines for water supply to his/ their labour camp from the existing mains wherever available, and 

shall pay all fees and charges therefore. 

(iv) The site selected for the camp shall be high ground, removed from jungle.  

(v) Disposal of Excreta - The contractor(s) shall make necessary arrangements for the disposal of 

excreta from the latrines by trenching or incineration which shall be according to the 

requirements laid down by the Local Health Authorities. If trenching or incineration is not 

allowed, the contractor(s) shall make arrangements for the removal of the excreta through the 

Municipal Committee/authority and inform it about the number of labourers employed so that 

arrangements may be made by such Committee/authority for the removal of the excreta. All 
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charges on this account shall be borne by the contractor and paid direct by him to the 

Municipality/authority. The contractor shall provide one sweeper for every eight seats in case 

of dry system.  

(vi) Drainage - The contractor(s) shall provide efficient arrangements for draining away sullage 

water so as to keep the camp neat and tidy. 

(vii) The contractor(s) shall make necessary arrangements for keeping the camp area sufficiently 

lighted to avoid accidents to the workers. 

(viii) Sanitation - The contractor(s) shall make arrangements for conservancy and sanitation in the 

labour camps according to the rules of the Local Public Health and Medical Authorities. 

 

CLAUSE 19 I 

The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the work any 

person or persons in the contractors’ employ upon the work who may be incompetent or misconduct 

himself and the contractor shall forthwith comply with such requirements. In respect of 

maintenance/repair or renovation works etc. where the labour have an easy access to the individual 

houses, the contractor shall issue identity cards to the labourers, whether temporary or permanent and 

he shall be responsible for any untoward action on the part of such labour. AE/JE will display a list of 

contractors working in the colony/Blocks on the notice board in the colony and also at the service centre, 

to apprise the residents about the same. 

 

CLAUSE 19J 

It shall be the responsibility of the contractor to see that the building under construction is not occupied 

by anybody unauthorized during construction, and is handed over to the Engineer-in-Charge with vacant 

possession of complete building. If such building though completed is occupied illegally, then the 

Engineer-in-Charge shall have the option to refuse to accept the said building/buildings in that position. 

Any delay in acceptance on this account will be treated as the delay in completion and for such delay, 

a levy upto 5% of tendered value of work may be imposed by the IIM Mumbai whose decision shall be 

final both with regard to the justification and quantum and be binding on the contractor. 

However, IIM Mumbai, through a notice, may require the contractor to remove the illegal occupation 

any time on or before construction and delivery. 

 

CLAUSE 19K: Employment of Skilled / Semi Skilled Workers 

The contractor shall, at all stages of work, deploy skilled/semi-skilled tradesmen who are qualified and 

possess certificate in particular trade from Industrial Training Institute/National Institute of construction 

Management and Research (NICMAR)/ National Academy of Construction, CIDC or any similar 

reputed and recognized Institute managed/ certified by State/Central Government. The number of such 

qualified tradesmen shall not be less than 20% of total skilled/semi-skilled workers required in each 

trade at any stage of work. The contractor shall submit number of man days required in respect of each 

trade, it’s scheduling and the list of qualified tradesmen along with requisite certificate from recognized 

Institute to Engineer in charge for approval. Notwithstanding such approval, if the tradesmen are found 

to have inadequate skill to execute the work of respective trade, the contractor shall substitute such 

tradesmen within two days of written notice from Engineer-in-Charge. Failure on the part of contractor 

to obtain approval of Engineer-in-Charge or failure to deploy qualified tradesmen will attract a 

compensation to be paid by contractor at the rate of Rs. 100 per such tradesman per day. Decision of 

Engineer in Charge as to whether particular tradesman possesses requisite skill and amount of 

compensation in case of default shall be final and binding.  

Provided always, that the provisions of this clause, shall not be applicable for works with estimated cost 

put to tender being less than Rs. 5 crores. 

 

CLAUSE 19L: Contribution of EPF and ESI 

The ESI and EPF contributions on the part of employer in respect of this contract shall be paid by the 

contractor. These contributions on the part of the employer paid by the contractor shall be reimbursed 

by the Engineer-in-charge to the contractor on actual basis. 
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CLAUSE 20: MINIMUM WAGES ACT TO BE COMPLIED WITH 

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and Contract 

Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules framed thereunder 

and other labour laws affecting contract labour that may be brought into force from time to time. 

 

CLAUSE 21: WORK NOT TO BE SUBLET. ACTION IN CASE OF INSOLVENCY 

The contract shall not be assigned or sublet without the written approval of the Engineer-in Charge. 

And if the contractor shall assign or sublet his contract, or attempt to do so, or become insolvent or 

commence any insolvency proceedings or make any composition with his creditors or attempt to do so, 

or if any bribe, gratuity, gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall either 

directly or indirectly, be given, promised or offered by the contractor, or any of his servants or agent to 

any public officer or person in the employ of IIM Mumbai in any way relating to his office or 

employment, or if any such officer or person shall become in any way directly or indirectly interested 

in the contract, the Engineer-in-Charge on behalf of the IIM Mumbai shall have power to adopt the 

course specified in Clause 3 hereof in the interest of IIM Mumbai and in the event of such course being 

adopted, the consequences specified in the said Clause 3 shall ensue. 

 

CLAUSE 22 

All sums payable by way of compensation under any of these conditions shall be considered as 

reasonable compensation to be applied to the use of IIM Mumbai without reference to the actual loss 

or damage sustained and whether or not any damage shall have been sustained. 

 

CLAUSE 23: CHANGES IN FIRM’S CONSTITUTION TO BE INTIMATED 

Where the contractor is a partnership firm, the previous approval in writing of the Engineer-in-Charge 

shall be obtained before any change is made in the constitution of the firm. Where the contractor is an 

individual or a Hindu undivided family business concern, such approval as aforesaid shall likewise be 

obtained before the contractor enters into any partnership agreement where under the partnership firm 

would have the right to carry out the works hereby undertaken by the contractor. If previous approval 

as aforesaid is not obtained, the contract shall be deemed to have been assigned in contravention of 

Clause 21 hereof and the same action may be taken, and the same consequences shall ensue as provided 

in the said Clause 21. 

 

CLAUSE 24 

All works to be executed under the contract shall be executed under the direction and subject to the 

approval in all respects of the Engineer-in-Charge who shall be entitled to direct at what point or points 

and in what manner they are to be commenced, and from time to time carried on. 

 

CLAUSE 25: SETTLEMENT OF DISPUTES & ARBITRATION - DELETED 

Amicable Resolution and Mediation 

Save where expressly stated to the contrary in the Contract, any dispute, difference or controversy of 

whatever nature between the Parties, howsoever arising under, out of or in relation to the Contract 

including disputes, if any, with regard to any acts, decision or opinion of IIM Mumbai’Representative 

and so notified in writing by either Party to the other (the “Dispute”) shall in the first instance be 

attempted to be resolved amicably in accordance with the procedure set out in this clause. 

Either Party may require such Dispute to be referred to a person (not connected with work directly) 

nominated by each Party, for amicable settlement. Upon such reference, the two shall meet at the earliest 

mutual convenience and in any event within [30 (thirty)] days of such reference to discuss and attempt 

to amicably resolve the Dispute. 

In the event that the Dispute in question is not resolved amicably within 30 (thirty) days of such meeting 

between the Parties, either Party may refer the Dispute to arbitration in accordance with [Arbitration 

Procedure]. 

 

Arbitration Procedure 
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Save where expressly stated to the contrary in the Contract, any Dispute shall be finally settled by 

binding arbitration under the Arbitration and Conciliation Act 1996 by sole arbitrator appointed by 

Director, IIM Mumbai 

 

Place of Arbitration 

The place of arbitration shall be Mumbai. 

  

English Language 

The request for arbitration, the answer to the request, the terms of reference, any written submissions, 

any orders and awards shall be in English and, if oral hearings take place, English shall be the language 

to be used in the hearings. 

 

Enforcement of Award 

The Parties agree that the decision or award resulting from arbitration shall be final and binding upon 

the Parties and shall be enforceable in accordance with the provisions of the Arbitration and Conciliation 

Act. 

 

Performance during Arbitration 

Pending the submission of and/or decision on a Dispute and until the arbitral award is published, the 

Parties shall continue to perform their respective obligations under the Contract without prejudice to a 

final adjustment in accordance with such award. 

 

CLAUSE 26: CONTRACTOR INDEMNIFY IIM MUMBAI AGAINST PATENT RIGHTS 

The contractor shall fully indemnify and keep indemnified the IIM Mumbai against any action, claim 

or proceeding relating to infringement or use of any patent or design or any alleged patent or design 

rights and shall pay any royalties which may be payable in respect of any article or part thereof included 

in the contract. In the event of any claims made under or action brought against IIM Mumbai in respect 

of any such matters as aforesaid, the contractor shall be immediately notified thereof and the contractor 

shall be at liberty, at his own expense, to settle any dispute or to conduct any litigation that may arise 

therefrom, provided that the contractor shall not be liable to indemnify the IIM Mumbai if the 

infringement of the patent or design or any alleged patent or design right is the direct result of an order 

passed by the Engineer-in-Charge in this behalf. 

 

CLAUSE 27: LUMPSUM PROVISIONS IN TENDER  

When the estimate on which a tender is made includes lump sum in respect of parts of the work, the 

contractor shall be entitled to payment in respect of the items of work involved or the part of the work 

in question at the same rates as are payable under this contract for such items, or if the part of the work 

in question is not, in the opinion of the Engineer-in-Charge payable of measurement, the Engineer-in-

Charge may at his discretion pay the lump-sum amount entered in the estimate, and the certificate in 

writing of the Engineer-in-Charge shall be final and conclusive against the contractor with regard to 

any sum or sums payable to him under the provisions of the clause. 

 

CLAUSE 28: ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED 

In the case of any class of work for which there is no such specifications as referred to in Clause 11, 

such work shall be carried out in accordance with the Bureau of Indian Standards Specifications. In 

case there are no such specifications in Bureau of Indian Standards, the work shall be carried out as per 

manufacturers’ specifications, if not available then as per District Specifications. In case there are no 

such specifications as required above, the work shall be carried out in all respects in accordance with 

the instructions and requirements of the Engineer-in-Charge. 

 

CLAUSE 29: WITHOLDING AND LIEN IN RESPECT OF SUM DUE FROM CONTRACTOR  
a) Whenever any claim or claims for payment of a sum of money arises out of or under the contract 

or against the contractor, the Engineer-in-Charge or the IIM Mumbai shall be entitled to 

withhold and also have a lien to retain such sum or sums in whole or in part from the security, 

if any deposited by the contractor and for the purpose aforesaid, the Engineer-in-Charge or the 
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IIM Mumbai shall be entitled to withhold the security deposit, if any, furnished as the case may 

be and also have a lien over the same pending finalisation or adjudication of any such claim. In 

the event of the security being insufficient to cover the claimed amount or amounts or if no 

security has been taken from the contractor, the Engineer-in-Charge or the IIM Mumbai shall 

be entitled to withhold and have a lien to retain to the extent of such claimed amount or amounts 

referred to above, from any sum or sums found payable or which may at any time thereafter 

become payable to the contractor under the same contract or any other contract with the 

Engineer-in-Charge of the PMC/ IIM Mumbai or any contracting person through the Engineer-

in-Charge pending finalization of adjudication of any such claim. 

It is an agreed term of the contract that the sum of money or moneys so withheld or retained 

under the lien referred to above by the Engineer-in-Charge or IIM Mumbai will be kept 

withheld or retained as such by the Engineer-in-Charge or IIM Mumbai till the claim arising 

out of or under the contract is determined by the arbitrator(if the contract is governed by the 

arbitration clause) by the competent court, as the case may be and that the contractor will have 

no claim for interest or damages whatsoever on any account in respect of such withholding or 

retention under the lien referred to above and duly notified as such to the contractor. For the 

purpose of this clause, where the contractor is a partnership firm or a limited company, the 

Engineer-in-Charge or the IIM Mumbai shall be entitled to withhold and also have a lien to 

retain towards such claimed amount or amounts in whole or in part from any sum found 

payable to any partner/limited company as the case may be, whether in his individual capacity 

or otherwise. 

 

b) IIM Mumbai shall have the right to cause an audit and technical examination of the works and 

the final bills of the contractor including all supporting vouchers, abstract, etc., to be made after 

payment of the final bill and if as a result of such audit and technical examination any sum is 

found to have been overpaid in respect of any work done by the contractor under the contract 

or any work claimed to have been done by him under the contract and found not to have been 

executed, the contractor shall be liable to refund the amount of over-payment and it shall be 

lawful for IIM Mumbai to recover the same from him in the manner prescribed in sub-clause 

(i) of this clause or in any other manner legally permissible; and if it is found that the contractor 

was paid less than what was due to him under the contract in respect of any work executed by 

him under it, the amount of such under payment shall be duly paid by IIM Mumbai to the 

contractor, without any interest thereon whatsoever. 

Provided that the Government shall not be entitled to recover any sum overpaid, nor the 

contractor shall be entitled to payment of any sum paid short where such payment has been 

agreed upon between the IIM Mumbai on the one hand and the contractor on the other under 

any term of the contract permitting payment for work after assessment by IIM Mumbai. 

 

CLAUSE 29A: LIEN IN RESPECT OF CLAIMS IN OTHER CONTRACTS 
Any sum of money due and payable to the contractor (including the security deposit returnable to him) 

under the contract may be withheld or retained by way of lien by the Engineer-in-Charge or the PMC 

or any other contracting person or persons through Engineer-in-Charge against any claim of the 

Engineer-in-Charge or IIM Mumbai or such other person or persons in respect of payment of a sum of 

money arising out of or under any other contract made by the contractor with the Engineer-in-Charge 

or the IIM Mumbai or with such other person or persons. 

It is an agreed term of the contract that the sum of money so withheld or retained under this clause by 

the Engineer-in-Charge or the IIM Mumbai will be kept withheld or retained as such by the Engineer-

in-Charge or the IIM Mumbai or till his claim arising out of the same contract or any other contract is 

either mutually settled or determined by the arbitration clause or by the competent court, as the case 

may be and that the contractor shall have no claim for interest or damages whatsoever on this account 

or on any other ground in respect of any sum of money withheld or retained under this clause and duly 

notified as such to the contractor. 
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CLAUSE 30: EMPLOYMENT OF COAL MINING OR CONTROLLED AREA LABOUR NOT 

PERMISSIBLE  
The contractor shall not employ coal mining or controlled area labour falling under any category 

whatsoever on or in connection with the work or recruit labour from area within a radius of 32 km (20 

miles) of the controlled area. Subject as above the contractor shall employ imported labour only i.e., 

deposit imported labour or labour imported by contractors from area, from which import is permitted.  

Where ceiling price for imported labour has been fixed by State or Regional Labour Committees not 

more than that ceiling price shall be paid to the labour by the contractor.  

The contractor shall immediately remove any labourer who may be pointed out by the Engineer-in-

Charge as being a coal mining or controlled area labourer. Failure to do so shall render the contractor 

liable to pay to IIM Mumbai a sum calculated at the rate of Rs.10/- per day per labourer. The certificate 

of the Engineer-in-Charge about the number of coal mining or controlled area labourer and the number 

of days for which they worked shall be final and binding upon all parties to this contract. 

It is declared and agreed between the parties that the aforesaid stipulation in this clause is one in which 

the public are interested within the meaning of the exception in Section 74 of Indian Contract Act, 1872. 

 

Explanation: - Controlled Area means the following areas: 

Districts of Dhanbad, Hazaribagh, Jamtara - a Sub-Division under Santhal Pargana Commissionery, 

Districts of Bankuara, Birbhum, Burdwan, District of Bilaspur.  

Any other area which may be declared a Controlled Area by or with the approval of the Central 

Government. 

 

CLAUSE 31: UNFILTERED WATER SUPPLY 

The contractor(s) shall make his/their own arrangements for water required for the work and nothing 

extra will be paid for the same. This will be subject to the following conditions.  

(i) That the water used by the contractor(s) shall be fit for construction purposes to the satisfaction 

of the Engineer-in-Charge. 

(ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at the risk and 

cost of contractor(s) if the arrangements made by the contractor(s) for procurement of water are 

in the opinion of the Engineer-in- Charge, unsatisfactory. 

 

CLAUSE 31A: WATER SUPPLY, IF AVAILABLE  

Water if available may be supplied to the contractor by the IIM Mumbai subject to the following 

conditions:- 

(iv) The water charges @ 1 % shall be recovered on gross amount of the work done. 

(v) The contractor(s) shall make his/their own arrangement of water connection and laying of 

pipelines from existing main of source of supply. 

(vi) IIM Mumbai do not guarantee to maintain uninterrupted supply of water and it will be 

incumbent on the contractor(s) to make alternative arrangements for water at his/ their own cost 

in the event of any temporary break down in the water main so that the progress of his/their 

work is not held up for want of water. No claim of damage or refund of water charges will be 

entertained on account of such break down. 

 

CLAUSE 32: ALTERNATE WATER ARRANGEMENTS  

(i) Where there is no piped water supply arrangement and the water is taken by the contractor 

from the wells or hand pump constructed by the Government, no charge shall be recovered 

from the contractor on that account. The contractor shall, however, draw water at such hours 

of the day that it does not interfere with the normal use for which the hand pumps and wells 

are intended. He will also be responsible for all damage and abnormal repairs arising out of 

his use, the cost of which shall be recoverable from him. The Engineer-in-Charge shall be the 

final authority to determine the cost recoverable from the contractor on this account and his 

decision shall be binding on the contractor. 
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(ii) The contractor shall be allowed to construct temporary wells in the proposed land for 

Construction for taking water for construction purposes only after he has got permission of 

the Engineer-in- Charge in writing. No charges shall be recovered from the contractor on this 

account, but the contractor shall be required to provide necessary safety arrangements to avoid 

any accidents or damage to adjacent buildings, roads and service lines. He shall be responsible 

for any accidents or damage caused due to construction and subsequent maintenance of the 

wells and shall restore the ground to its original condition after the wells are dismantled on 

completion of the work. 

 

CLAUSE 33: RETURN OF SURPLUS MATERIALS  

Notwithstanding anything contained to the contrary in this contract, where any materials for the 

execution of the contract are procured with the assistance of IIM Mumbai either by issue from IIM 

Mumbai stocks or purchase made under orders or permits or licences issued by IIM Mumbai, the 

contractor shall hold the said materials economically and solely for the purpose of the contract and not 

dispose of them without the written permission of the IIM Mumbai and return, if required by the 

Engineer-in-Charge, all surplus or unserviceable materials that may be left with him after the 

completion of the contract or at its termination for any reason whatsoever on being paid or credited such 

price as the Engineer-in-Charge shall determine having due regard to the condition of the materials. The 

price allowed to the contractor however shall not exceed the amount charged to him excluding the 

element of storage charges. The decision of the Engineer-in-Charge shall be final and conclusive. In the 

event of breach of the aforesaid condition, the contractor shall in addition to throwing himself open to 

action for contravention of the terms of the license or permit and/or for criminal breach of trust, be 

liable to IIM Mumbai for all moneys, advantages or profits resulting or which in the usual course would 

have resulted to him by reason of such breach. 

 

CLAUSE 34: HIRE OF PLANT & MACHINERY  

(ii) The contractor shall arrange at his own expense all tools, plant, machinery and equipment 

(hereinafter referred to as T&P) required for execution of the work except for the Plant & 

Machinery listed in Schedule ‘C’ and stipulated for issue to the contractor. If the contractor 

requires any item of T&P on hire from the T&P available with the IIM Mumbai over and above 

the T&P stipulated for issue, the IIM Mumbai will, if such item is available, hire it to the 

contractor at rates to be agreed upon between him and the Engineer-in-Charge. In such a case, 

all the conditions hereunder for issue of T&P shall also be applicable to such T&P as is agreed 

to be issued. 

(iii) Plant and Machinery when supplied on hire charges shown in Schedule ‘C’ shall be made over 

and taken back at the IIM Mumbai equipment yard/shed shown in Schedule ‘C’ and the 

contractor shall bear the cost of carriage from the place of issue to the site of work and back. 

The contractor shall be responsible to return the plant and machinery with condition in which 

it was handed over to him, and he shall be responsible for all damage caused to the said plant 

and machinery at the site of work or elsewhere in operation and otherwise during transit 

including damage to or loss of plant and for all losses due to his failure to return the same soon 

after the completion of the work for which it was issued. The Engineer-In-Charge shall be the 

sole judge to determine the liability of the contractor and its extent in this regard and his 

decision shall be final and binding on the contractor. 

(iv) The plant and machinery as stipulated above will be issued as and when available and if 

required by the contractor. The contractor shall arrange his programme of work according to 

the availability of the plant and machinery and no claim, whatsoever, will be entertained from 

him for any delay in supply by the IIM Mumbai. 

(v) The hire charges shall be recovered at the prescribed rates from and inclusive of the date the 

plant and machinery made over upto and inclusive of the date of the return in good order even 

though the same may not have been working for any cause except major breakdown due to no 

fault of the contractor or faulty use requiring more than three working days continuously 

(excluding intervening holidays and Sundays) for bringing the plant in order. The contractor 
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shall immediately intimate in writing to the Engineer-in- Charge when any plant or machinery 

get out of order requiring major repairs as aforesaid. The Engineer-in-Charge shall record the 

date and time of receipt of such intimation in the log sheet of the plant or machinery. Based on 

this if the breakdown before lunch period or major breakdown will be computed considering 

half a day’s breakdown on the day of complaint. If the breakdown occurs in the post lunch 

period of major breakdown will be computed starting from the next working day. In case of 

any dispute under this clause, the decision of the IIM Mumbai shall be final and binding on the 

contractor. 

(vi) The hire charges shown above are for each day of 8 hours (inclusive of the one hour lunch 

break) or part thereof. 

(vii) Hire charges will include service of operating staff as required and also supply of lubricating 

oil and stores for cleaning purposes. Power fuel of approved type, firewood, kerosene oil etc. 

for running the plant and machinery and also the full time chowkidar for guarding the plant and 

machinery against any loss or damage shall be arranged by the contractor who shall be fully 

responsible for the safeguard and security of plant and machinery. The contractor shall on or 

before the supply of plant and machinery sign an agreement indemnifying the IIM Mumbai 

against any loss or damage caused to the plant and machinery either during transit or at site of 

work. 

(viii) Ordinarily, no plant and machinery shall work for more than 8 hours a day inclusive of one 

hour lunch break. In case of an urgent work however, the Engineer-in-Charge may, at his 

discretion, allow the plant and machinery to be worked for more than normal period of 8 hours 

a day. In that case, the hourly hire charges for overtime to be borne by the contractor shall be 

50% more than the normal proportionate hourly charges (1/8th of the daily charges) subject to 

a minimum of half day’s normal charges on any particular day. For working out hire charges 

for over time, a period of half an hour and above will be charged as one hour and a period of 

less than half an hour will be ignored. 

(ix) The contractor shall release the plant and machinery every seventh day for periodical servicing 

and/or wash out which may take about three to four hours or more. Hire charges for full day 

shall be recovered from the contractor for the day of servicing/ wash out irrespective of the 

period employed in servicing.  

(x) The plant and machinery once issued to the contractor shall not be returned by him on account 

of lack of arrangements of labour and materials, etc. on his part, the same will be returned only 

when they are required for major repairs or when in the opinion of the Engineer-in-Charge, the 

work or a portion of work for which the same was issued is completed. 

(xi) Log Book for recording the hours of daily work for each of the plant and machinery supplied 

to the contractor will be maintained by the PMC on behalf of IIM Mumbai and will be 

countersigned by the contractor or his authorized agent daily. In case the contractor contests 

the correctness of the entries and/or fails to sign the Log Book, the decision of the Engineer-in-

Charge shall be final and binding on him. Hire charges will be calculated according to the 

entries in the Log Book and will be binding on the contractor. Recovery on account of hire 

charges for road rollers shall be made for the minimum number of days worked out on the 

assumption that a roller can consolidate per day and maximum quantity of materials or area 

surfacing as noted against each in the annexed statement (see attached annexure). 

(xii) In the case of concrete mixers, the contractors shall arrange to get the hopper cleaned and the 

drum washed at the close of the work each day or each occasion. 

(a) In case rollers for consolidation are employed by the contractor himself, log book for such 

rollers shall be maintained in the same manner as is done in case of IIM Mumbai rollers, 

maximum quantity of any items to be consolidated for each roller-day shall also be same 

as in Annexure to Clause 34(x). For less use of rollers, recovery for the less roller days shall 

be made at the stipulated issue rate. 
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(xiii) The contractor shall be responsible to return the plant and machinery in the condition in which 

it was handed over to him and he shall be responsible for all damage caused to the said plant 

and machinery at the site of work or elsewhere in operation or otherwise or during transit 

including damage to or loss of parts, and for all losses due to his failure to return the same soon 

after the completion of the work for which it was issued. The Engineer-In-Charge shall be the 

sole judge to determine the liability of the contractor and its extent in this regard and his 

decision shall be final and binding on the contractor. 

(xiv) The contractor will be exempted from levy of any hire charges for the number of days he is 

called upon in writing by the Engineer-in-Charge to suspend execution of the work, provided 

IIM Mumbai plant and machinery in question have, in fact, remained idle with the contractor 

because of the suspension  

(xv) In the event of the contractor not requiring any item of plant and machinery issued by IIM 

Mumbai though not stipulated for issue in Schedule ‘C’ any time after taking delivery at the 

place of issue, he may return it after two days written notice or at any time without notice if he 

agrees to pay hire charges for two additional days without, in any way, affecting the right of 

the Engineer-in-Charge to use the said plant and machinery during the said period of two days 

as he likes including hiring out to a third party. 

 

CLAUSE 35: CONDITION RELATING TO USE OF ASPHALTIC MATERIALS 

(i) The contractor undertakes to make arrangement for the supervision of the work by the firm 

supplying the tar or bitumen used. 

(ii) The contractor shall collect the total quantity of tar or bitumen required for the work as per 

standard formula, before the process of painting is started and shall hypothecate it to the 

Engineer-in-Charge. If any bitumen or tar remains unused on completion of the work on 

account of lesser use of materials in actual execution for reasons other than authorized changes 

of specifications and abandonment of portion of work, a corresponding deduction equivalent to 

the cost of unused materials as determined by the Engineer-in-Charge shall be made and the 

material return to the contractors. Although the materials are hypothecated to IIM Mumbai, the 

contractor undertakes the responsibility for their proper watch, safe custody and protection 

against all risks. The materials shall not be removed from site of work without the consent of 

the Engineer-in- Charge in writing. 

(iii) The contractor shall be responsible for rectifying defects noticed within a year from the date of 

completion of the work and the portion of the security deposit relating to asphaltic work shall 

be refunded after the expiry of this period. 

 

CLAUSE 36: EMPLOYMENT OF TECHNICAL STAFF AND EMPLOYEES 

Contractors Superintendence, Supervision, Technical Staff & Employees 

(i) The contractor shall provide all necessary superintendence during execution of the work and 

all along thereafter as may be necessary for proper fulfilling of the obligations under the 

contract. 

The contractor shall immediately after receiving letter of acceptance of the tender and before 

commencement of the work, intimate in writing to the Engineer-in-Charge, the name(s), 

qualifications, experience, age, address(s) and other particulars along with certificates, of the 

principal technical representative to be in charge of the work and other technical 

representative(s) who will be supervising the work. Minimum requirement of such technical 

representative(s) and their qualifications and experience shall not be lower than specified in 

Special Conditions of Contract. The Engineer-in-Charge shall within 3 days of receipt of such 

communication intimate in writing his approval or otherwise of such a representative(s) to the 

contractor. Any such approval may at any time be withdrawn and in case of such withdrawal, 

the contractor shall appoint another such representative(s) according to the provisions of this 

clause. Decision of the tender accepting authority shall be final and binding on the contractor 

in this respect. Such a principal technical representative and other technical representative(s) 
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shall be appointed by the contractor soon after receipt of the approval from Engineer-in-charge 

and shall be available at site before start of work. 

All the provisions applicable to the principal technical representative under the Clause will also 

be applicable to other technical representative(s) The principal technical representative and 

other technical representative(s) shall be present at the site of work for supervision at all times 

when any construction activity is in progress and also present himself/themselves, as required, 

to the Engineer-in-Charge and/or his designated representative to take instructions. Instructions 

given to the principal technical representative or other technical representative(s) shall be 

deemed to have the same force as if these have been given to the contractor. The principal 

technical representative and other technical representative(s) shall be actually available at site 

fully during all stages of execution of work, during recording/checking/test checking of 

measurements of works and whenever so required by the Engineer-in-Charge and shall also 

note down instructions conveyed by the Engineer-in- Charge or his designated representative(s) 

in the site order book and shall affix his/their signature in token of noting down the instructions 

and in token of acceptance of measurements/ checked measurements/ test checked 

measurements. The representative(s) shall not look after any other work. Substitutes, duly 

approved by Engineer-in-Charge of the work in similar manner as aforesaid shall be provided 

in event of absence of any of the representative(s) by more than two days. 

If the Engineer-in-Charge, whose decision in this respect is final and binding on the contractor, 

is convinced that no such technical representative(s) is/are effectively appointed or is/are 

effectively attending or fulfilling the provision of this clause, a recovery (nonrefundable) shall 

be effected from the contractor as specified in Special Conditions of Contract and the decision 

of the Engineer-In-Charge as recorded in the site order book and measurement recorded 

checked/test checked in Measurement Books shall be final and binding on the contractor. 

Further if the contractor fails to appoint suitable technical Principal technical representative 

and/or other technical representative(s) and if such appointed persons are not effectively present 

or are absent by more than two days without duly approved substitute or do not discharge their 

responsibilities satisfactorily, the Engineer-in-Charge shall have full powers to suspend the 

execution of the work until such date as suitable other technical representative(s) is/are 

appointed and the contractor shall be held responsible for the delay so caused to the work. The 

contractor shall submit a certificate of employment of the technical representative(s) (in the 

form of copy of Form-16 or CPF deduction issued to the Engineers employed by him) along 

with every on account bill final bill and shall produce evidence if at any time so required by the 

Engineer-in-Charge.  

(ii) The contractor shall provide and employ on the site only such technical assistants as are skilled 

and experienced in their respective fields and such foremen and supervisory staff as are 

competent to give proper supervision to the work. The contractor shall provide and employ 

skilled, semiskilled and unskilled labour as is necessary for proper and timely execution of the 

work. 

The Engineer-in-Charge shall be at liberty to object to and require the contractor to remove 

from the works any person who in his opinion misconducts himself, or is incompetent or 

negligent in the performance of his duties or whose employment is otherwise considered by the 

Engineer-in-Charge to be undesirable. Such person shall not be employed again at works site 

without the written permission of the Engineer-in-Charge and the persons so removed shall be 

replaced as soon as possible by competent substitutes. 

 

CLAUSE 37: LEVY / TAXES PAYABLE BY CONTRACTOR 

(i)  All the taxes including GST applicable in respect of this contract shall be payable by the 

Contractor and IIM Mumbai or the PMC will not entertain any claim whatsoever in respect of 

the same.  

(ii) The contractor shall deposit royalty and obtain necessary permit for supply of the red bajri, 

stone, kankar, etc. from local authorities.  
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If pursuant to or under any law, notification or order any royalty, cess or the like becomes payable by 

the IIM Mumbai and does not any time become payable by the contractor to the State Government, 

Local authorities in respect of any material used by the contractor in the works, then in such a case, it 

shall be lawful to the IIM Mumbai and it will have the right and be entitled to recover the amount paid 

in the circumstances as aforesaid from dues of the contractor 

 

CLAUSE 38: CONDITIONS FOR REIMBURSEMENT OF LEVY/TAXES IF LEVIED AFTER 

RECIEPT OF TENDERS 

(i) All tendered cost shall be inclusive of all taxes and levies (including GST) payable under 

respective statutes. However, if any further tax or levy or cess is imposed by Statute, after the 

last stipulated date for the receipt of tender including extensions if any and the contractor 

thereupon necessarily and properly pays such taxes/levies/cess, the contractor shall be 

reimbursed the amount so paid, provided such payments, if any, is not, in the opinion of the 

IIM Mumbai attributable to delay in execution of work within the control of the contractor. 

(ii) The contractor shall keep necessary books of accounts and other documents for the purpose of 

this condition as may be necessary and shall allow inspection of the same by a duly authorized 

representative of the WAPCOS/ IIM Mumbai and shall also furnish such other 

information/document as the Engineer-in-Charge may require from time to time. 

(iii) The contractor shall, within a period of 30 days of the imposition of any such further tax or levy 

or cess, give a written notice thereof to the Engineer-in-charge that the same is given pursuant 

to this condition, together with all necessary information relating thereto. 

 

CLAUSE 39: TERMINATION OF CONTRACT ON DEATH OF CONTRACTOR 

Without prejudice to any of the rights or remedies under this contract, if the contractor dies, the 

Engineer-In-Charge on behalf of the WAPCOS/ IIM Mumbai shall have the option of terminating the 

contract without compensation to the contractor. 

 

CLAUSE 40: IF RELATIVE WORKING IN WAPCOS/ IIM MUMBAI THEN THE 

CONTRACTOR NOT ALLOWED TO TENDER 

The contractor shall not be permitted to tender for works in the WAPCOS responsible for award and 

execution of contracts in which his near relative is posted in WAPCOS. He shall also intimate the names 

of persons who are working with him in any capacity or are subsequently employed by him and who 

are near relatives to any Officer in the WAPCOS/ IIM Mumbai. Any breach of this condition by the 

contractor would render him liable to be debarred from tendering in WAPCOS/ IIM Mumbai any breach 

of this condition. 

 

NOTE: By the term “near relatives” is meant wife, husband, parents and grandparents, children and 

grandchildren, brothers and sisters, uncles, aunts and cousins and their corresponding in-laws. 

 

CLAUSE 41: NO GAZETTED ENGINEER TO WORK AS CONTRACTOR WITHIN ONE 

YEAR OF RETIREMENT 

No engineer of gazetted rank or other gazetted officer employed in engineering or administrative duties 

in an engineering department of the Government of India shall work as a contractor or employee of a 

contractor for a period of one year after his retirement from government service without the previous 

permission of Government of India in writing. This contract is liable to be cancelled if either the 

contractor or any of his employees is found at any time to be such a person who had not obtained the 

permission of Government of India as aforesaid, before submission of the tender or engagement in the 

contractor’s service, as the case may be. 

 

CLAUSE 42: RETURN OF MATERIALS & RECOVERY FOR MATERIAL ISSUED  

(ii) After completion of the work and also at any intermediate stage in the event of non-

reconciliation of materials issued, consumed and in balance - (see Clause 10), theoretical 
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quantity of materials issued by the WAPCOS/ IIM Mumbai for use in the work shall be 

calculated on the basis and method given hereunder:- 

(a) Quantity of cement & bitumen shall be calculated on the basis of quantity of cement & 

bitumen required for different items of work as shown in the Schedule of Rates mentioned 

in Special Conditions of Contract. In case any item is executed for which standard constants 

for the consumption of cement or bitumen are not available in the above mentioned 

schedule/statement or cannot be derived from the same shall be calculated on the basis of 

standard formula to be laid down by the Engineer-in-Charge.  

(b) Theoretical quantity of steel reinforcement or structural steel sections shall be taken as the 

quantity required as per design or as authorized by Engineer-in-Charge, including 

authorized lappages, chairs etc. plus 3% wastage due to cutting into pieces, such theoretical 

quantity being determined and compared with the actual issues each diameter wise, section 

wise and category wise separately. 

(c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and cables, pig lead and 

G.I./M.S. sheet shall be taken as quantity actually required and measured plus 5% for 

wastage due to cutting into pieces (except in the case of G.I./M.S. sheet it shall be 10%), 

such determination & comparison being made diameter wise & category wise. 

(d) For any other material as per actual requirements. 

(iii) Over the theoretical quantities of materials so computed a variation shall be allowed as specified 

in Special Conditions of Contract. The difference in the net quantities of material actually issued 

to the contractor and the theoretical quantities including such authorized variation, if not 

returned by the contractor or if not fully reconciled to the satisfaction of the Engineer-in-Charge 

within fifteen days of the issue of written notice by the Engineer-in-charge to this effect shall 

be recovered at the rates specified in Special Conditions of Contract, without prejudice to the 

provision of the relevant conditions regarding return of materials governing the contract. 

Decision of Engineer-in-Charge in regard to theoretical quantities of materials, which should 

have been actually used as per the Annexure of the standard schedule of rates and recovery at 

rates specified in Special Conditions of Contract, shall be final & binding on the contractor.  

For non-scheduled items, the decision of the Engineer-In-Charge regarding theoretical 

Quantities of materials which should have been actually used shall be final and binding on the 

contractor.  

(iv) The said action under this clause is without prejudice to the right of the IIM Mumbai to take 

action against the contractor under any other conditions of contract for not doing the work 

according to the prescribed specifications. 

 

CLAUSE 43: COMPENSATION DURING WARLIKE SITUATION  

The work (whether fully constructed or not) and all materials, machines, tools and plants, scaffolding, 

temporary buildings and other things connected therewith shall be at the risk of the contractor until the 

work has been delivered to the Engineer-in-Charge and a certificate from him to that effect obtained. In 

the event of the work or any materials properly brought to the site for incorporation in the work being 

damaged or destroyed in consequence of hostilities or warlike operation, the contractor shall when 

ordered (in writing) by the Engineer-in-Charge to remove any debris from the site, collect and properly 

stack or remove in store all serviceable materials salvaged from the damaged work and shall be paid at 

the contract rates in accordance with the provision of this agreement for the work of clearing the site of 

debris, stacking or removal of serviceable material and for reconstruction of all works ordered by the 

Engineer-in-Charge, such payments being in addition to compensation upto the value of the work 

originally executed before being damaged or destroyed and not paid for. In case of works damaged or 

destroyed but not already measured and paid for, the compensation shall be assessed by the Engineer-

In-Charge upto Rs. 5,000/- and by the IIM Mumbai for a higher amount. The contractor shall be paid 

for the damages/destruction suffered and for restoring the material at the rate based on analysis of rates 

tendered for in accordance with the provision of the contract. The certificate of the Engineer-in-Charge 
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regarding the quality and quantity of materials and the purpose for which they were collected shall be 

final and binding on all parties to this contract.  

Provided always that no compensation shall be payable for any loss in consequence of hostilities or 

warlike operations (a) unless the contractor had taken all such precautions against air raid as are deemed 

necessary by the A.R.P. Officers or the Engineer-in-Charge (b) for any material etc. not on the site of 

the work or for any tools, plant, machinery, scaffolding, temporary building and other things not 

intended for the work. 

In the event of the contractor having to carry out reconstruction as aforesaid, he shall be allowed such 

extension of time for its completion as is considered reasonable by the Engineer-In-Charge. 

 

CLAUSE 44: APPRENTICES ACT PROVISIONS TO BE COMPLIED WITH 

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules and orders 

issued thereunder from time to time. If he fails to do so, his failure will be a breach of the contract and 

the IIM Mumbai may, in his discretion, cancel the contract. The contractor shall also be liable for any 

pecuniary liability arising on account of any violation by him of the provisions of the said Act. 

 

CLAUSE 45: RELEASE OF SECURITY DEPOSIT AFTER LABOUR CLEARANCE 

Release of Security Deposit of the work shall not be refunded till the contractor produces a clearance 

deposit after labour certificate from the Labour Officer. As soon as the work is virtually complete the 

contractor shall apply for the clearance certificate to the Labour Officer under intimation to the 

Engineer-in-Charge. The Engineer-in-Charge, on receipt of the said communication, shall write to the 

Labour Officer to intimate if any complaint is pending against the contractor in respect of the work. If 

no complaint is pending, on record till after 3 months after completion of the work and/or no 

communication is received from the Labour Officer to this effect till six months after the date of 

completion, it will be deemed to have received the clearance certificate and the Security Deposit will 

be released if otherwise due. 

 

CLAUSE46: INSURANCE 

1. Requirements 

Before commencing execution of works, unless stated otherwise in the special conditions of 

contract, it shall be obligatory for the contractor to obtain at his own cost stipulated insurance cover 

under the following requirements: 

a) Contractor’s all risk and Third Party Cover. 

b) Liability under the workmen’s compensation Act, 1923, Minimum Wages Act, 1948 and 

Contract Labour (Regulation and Abolition) Act, 1970. 

c) Accidents to staff, Engineers, Supervisors and others who are not governed by workmen’s 

compensation Act. 

d) Damage to material, machinery and works due to fire theft etc. 

e) Any other risk to be covered by insurance as may be specified by the employer in the special 

conditions of contract. 

 

2. Policy in Joint Names of Contractor and Employer 

The policy referred to under sub-clause 46(1) above shall be obtained in the joint names of the 

contractor and the employer and shall inter-alia provide coverage against the following, arising out 

of or in connection with execution of works, their maintenance and performance of the contract. 

a) Loss of life or injury involving public, employee of the contractor, or that of employer and 

Engineer, labour etc. 

b) Injury, loss or damage to the works or property belonging to public, government bodies, local 

authorities, utility organizations, contractors, employer or others. 

 

3. Currency of Policy 

The policies shall remain in force throughout the period of execution of the works and till the expiry 

of the defect liability period. The contractor shall, whenever called upon, produce to the engineer 

or his representative the various insurance policies obtained by him as also the rates of premia and 
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the premia paid by him to ensure that the polices indeed continue to be in force. If the contractor 

fails to effect or keep in force or provide adequate cover in the insurance policies mentioned in the 

sub clause 46(1) or any other insurance he might be required to effect under the contract, then in 

such cases, the employer may effect and keep in force any such insurance or further insurance and 

the cost and expenses incurred by him in this regard shall be deductible from payments due to the 

contractor or from the contractor’s performance security. 

 

CLAUSE 47: CONDITIONS SPECIFIC TO GREEN BUILDINGS PRACTICES  

The contractor shall strictly adhere to the following conditions as part of his contractual obligations: 

1. SITE 

1.1 The contractor shall ensure that adequate measures are taken for the prevention of erosion of 

the top soil during the construction phase. The contractor shall implement the Erosion and 

Sedimentation Control Plan (ESCP) provided to him by the Engineer-in-charge as part of the 

larger Construction Management Plan (CMP). The contractor shall obtain the Erosion and 

Sedimentation Control Plan (ESCP) Guidelines from the Engineer-in-charge and then prepare 

“working plan” for the following month’s activities as a CAD drawing showing the 

construction management, staging & ESCP. At no time soil should be allowed to erode away 

from the site and sediments should be trapped where necessary. 

1.2 The contractor shall ensure that all the top soil excavated during construction works is neatly 

stacked and is not mixed with other excavated earth. The contractors shall take the clearance of 

the architects / Engineer-in-charge before any excavation. Top soil should be stripped to a depth 

of 20 cm (centimeters) from the areas to be disturbed, for example proposed area for buildings, 

roads, paved areas, external services and area required for construction activities etc. It shall be 

stockpiled to a maximum height of 40 cm in designated areas, covered or stabilized with 

temporary seeding for erosion prevention and shall be reapplied to site during plantation of the 

proposed vegetation. Top soil shall be separated from subsoil, debris and stones larger than 50 

mm (millimeter) diameter. The stored top soil may be used as finished grade for planting areas. 

1.3 The contractor shall carry out the recommendations of the soil test report for improving the soil 

under the guidance of the Engineer-in-charge who would also advise on the timing of 

application of fertilizers and warn about excessive nutrient levels.  

1.4 The contactor shall carry out post-construction placement of topsoil or other suitable plant 

material over disturbed lands to provide suitable soil medium for vegetative growth. Prior to 

spreading the topsoil, the sub-grade shall be loosened to a depth of 50mm to permit bonding. 

Topsoil shall be spread uniformly at a minimum compacted depth of 50mm on grade 1:3 or 

steeper slopes, a minimum depth of 100mm on shallower slopes. A depth of 300mm is preferred 

on relatively flatter land. 

1.5 The Contractor should follow the construction plan as proposed by the Engineer-in-charge to 

minimize the site disturbance such as soil pollution due to spilling. Use staging and spill 

prevention and control plan to restrict the spilling of the contaminating material on site. Protect 

top soil from erosion by collection storage and reapplication of top soil, constructing sediment 

basin, contour trenching, mulching etc.  

1.6 No excavated earth shall be removed from the campus unless suggested otherwise by Engineer-

in-charge. All subsoil shall be reused in backfilling/landscape, etc as per the instructions of the 

Engineer-in-charge  

1.7 The contractor shall not change the natural gradient of the ground unless specifically instructed 

by the architects / landscape consultant. This shall cover all natural features like water bodies, 

drainage gullies, slopes, mounds, depressions, rocky outcrops, etc. Existing drainage patterns 

through or into any preservation area shall not be modified unless specifically directed by the 

Engineer-in-charge.  

1.8 The contractor shall not carry out any work which results in the blockage of natural drainage. 

1.9 The contractor shall ensure that existing grades of soil shall be maintained around existing 

vegetation and lowering or raising the levels around the vegetation is not allowed unless 

specifically directed by the Engineer-in-charge  



Tender Document for Selection of Contractor for “Site Barricading along the Boundary Wall in IIM Mumbai 

Campus” 

WAPCOS Limited Page 67 of 138 Contractor 

1.10 Contractor shall reduce pollution and land development impacts from automobiles use during 

construction.  

1.11 Overloading of trucks is unlawful and creates and erosion and sedimentation problems, 

especially when loose materials like stone dust, excavated earth, sand etc. are moved. Proper 

covering must take place. No overloading shall be permitted. 

 

2. CONSTRUCTION PHASE AND WORKER FACILITIES 

2.1 The contractor shall specify and limit construction activity in preplanned/ designated areas and 

shall start construction work after securing the approval for the same from the Engineer-in-

charge. This shall include areas of construction, storage of materials, and material and personnel 

movement. 

2.2 Preserve and Protect Landscape during Construction  

a) The contractor shall ensure that no trees, existing or otherwise, shall be harmed and damage 

to roots should be prevented during trenching, placing backfill, driving or parking heavy 

equipment, dumping of trash, oil, paint, and other materials detrimental to plant health. 

These activities should be restricted to the areas outside of the canopy of the tree, or, from 

a safe distance from the tree/plant by means of barricading. Trees will not be used for 

support; their trunks shall not be damaged by cutting and carving or by nailing posters, 

advertisements or other material. Lighting of fires or carrying out heat or gas emitting 

construction activity within the ground, covered by canopy of the tree is not to be permitted. 

b) The contractor shall take steps to protect trees or saplings identified for preservation within 

the construction site using tree guards of approved specification.  

c) The contractor shall conserve existing natural areas and restore damaged areas to provide 

habitat and promote biodiversity. Contractor should limit all construction activity within 

the specified area as per the Construction Management Plan (CMP) proposed by the 

Engineer-in-charge. All the existing trees should be preserved, if not possible than 

compensate the loss by re-planting trees in the proportion of 1:3. 

d) The contractor shall avoid cut and fill in the root zones, through delineating and fencing 

the drip line (the spread limit of a canopy projected on the ground) of all the trees or group 

of trees. Separate the zones of movement of heavy equipment, parking, or excessive foot 

traffic from the fenced plant protection zones. 

e) The contractor shall ensure that maintenance activities shall be performed as needed to 

ensure that the vegetation remains healthy. The preserved vegetated area shall be inspected 

by the Engineer-in-charge at regular intervals so that they remain undisturbed. The date of 

inspection, type of maintenance or restorative action followed shall be recorded in the 

logbook. 

2.3 Contractor shall be required to develop and implement a waste management plan, quantifying 

material diversion goals. He shall establish goals for diversion from disposal in landfills and 

incinerators and adopt a construction waste management plan to achieve these goals. A project-

vide policy of “Nothing leaves the Site” should be followed. In such a case when strictly 

followed, care would automatically be taken in ordering and timing of materials such that 

excess doesn’t become “waste”. The Contractor’s ingenuity is especially called towards 

meeting this prerequisite/ credit (GRIHA). Consider recycling cardboard, metal, brick, 

acoustical tile, concrete, plastic, clean wood, glass, gypsum wallboard, carpet and insulation. 

Designate a specific area(s) on the construction site for segregated or commingled collection of 

recyclable material, and track recycling efforts throughout the construction process. Identify 

construction haulers and recyclers to handle the designated materials. Note that diversion may 

include donation of materials to charitable organizations and salvage of materials on-site. 

2.4 Contractor shall collect all construction waste generated on site. Segregate these wastes based 

on their utility and examine means of sending such waste to manufacturing units which use 
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them as raw material or other site which require it for specific purpose. Typical construction 

debris could be broken bricks, steel bars, broken tiles, spilled concrete and mortar etc. 

2.5 The contractor shall provide clean drinking water for all workers 

2.6 The contractor shall provide the minimum level of sanitation and safety facilities for the 

workers at site. The contractor shall ensure cleanliness of workplace with regard to the disposal 

of waste and effluent; provide clean drinking water and latrines and urinals as per applicable 

standard. Adequate toilet facilities shall be provided for the workman within easy access of 

their place of work. The total no. to be provided shall not be less than 1 per 30 employs in any 

one shift. Toilet facilities shall be provided from the start of building operations, connection to 

a sewer shall be made as soon as practicable. Every toilet shall be so constructed that the 

occupant is sheltered from view and protected from the weather and falling objects. Toilet 

facilities shall be maintained in a sanitary condition. A sufficient quantity of disinfectant shall 

be provided. Natural or artificial illumination shall be provided. 

2.7 The contractor shall ensure that air pollution due to dust/generators is kept to a minimum, 

preventing any adverse effects on the workers and other people in and around the site. The 

contractor shall ensure proper screening, covering stockpiles, covering brick and loads of dusty 

materials, wheel-washing facility, gravel pit, and water spraying. Contractor shall ensure the 

following activities to prevent air pollution during construction: 

 Clear vegetation only from areas where work will start right away  

 Vegetate / mulch areas where vehicles do not ply. 

 Apply gravel / landscaping rock to the areas where mulching / paving is impractical 

 Identify roads on-site that would be used for vehicular traffic. Upgrade vehicular roads 

(if these are unpaved) by increasing the surface strength by improving particle size, 

shape and mineral types that make up the surface & base. Add surface gravel to reduce 

source of dust emission. Limit amount of fine particles (smaller than 0.075mm) to 10 

– 20% 

 Water spray, through a simple hose for small projects, to keep dust under control. Fine 

mists should be used to control fine particulate. However, this should be done with care 

so as not to waste water. Heavy watering can also create mud, which when tracked onto 

paved public roadways, must be promptly removed. Also, there must be an adequate 

supply of clean water nearby to ensure that spray nozzles don’t get plugged. Water 

spraying can be done on: 

a) Any dusty materials before transferring, loading and unloading 

b) Area where demolition work is being carried out 

c) Any un-paved main haul road 

d) Areas where excavation or earth moving activities are to be carried out 

 The contractor shall ensure that the speed of vehicles within the site is limited to 10 

km/hr. 

 All material storages should be adequately covered and contained so that they are not 

exposed to situations where winds on site could lead to dust / particulate emissions. 

 Spills of dirt or dusty materials will be cleaned up promptly so the spilled material does 

not become a source of fugitive dust and also to prevent of seepage of pollutant laden 

water into the ground aquifers. When cleaning up the spill, ensure that the clean-up 

process does not generate additional dust. Similarly, spilled concrete slurries or liquid 

wastes should be contained / cleaned up immediately before they can infiltrate into the 

soil / ground or runoff in nearby areas 
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 Provide hoardings of not less than 3m high along the site boundary, next to a road or 

other public area  

 Provide dust screens, sheeting or netting to scaffold along the perimeter of the building 

Cover stockpiles of dusty material with impervious sheeting 

 Cover dusty load on vehicles by impervious sheeting before they leave the site 

 

2.8 Contractor shall be required to provide an easily accessible area that serves the entire building 

and is dedicated to the separation, collection and storage of materials for recycling including 

(at a minimum) paper, corrugated cardboard, glass, plastics, and metals. He shall coordinate the 

size and functionality of the recycling areas with the anticipated collections services for glass, 

plastic, office paper, newspaper, cardboard, and organic wastes to maximize the effectiveness 

of the dedicated areas. Consider employing cardboard balers, aluminum can crushers, recycling 

chutes, and collection bins at individual workstations to further enhance the recycling program. 

2.9 The contractor shall ensure that no construction leach ate (Ex: cement slurry), is allowed to 

percolate into the ground. Adequate precautions are to be taken to safeguard against this 

including, reduction of wasteful curing processes, collection, basic filtering and reuse. The 

contractor shall follow requisite measures for collecting drainage water run-off from 

construction areas and material storage sites and diverting water flow away from such polluted 

areas. Temporary drainage channels, perimeter dike/swale, etc. shall be constructed to carry the 

pollutant-laden water directly to the treatment device or facility (municipal sewer line). 

2.10 Staging (dividing a construction area into two or more areas to minimize the area of soil that 

will be exposed at any given time) should be done to separate undisturbed land from land 

disturbed by construction activity and material storage. 

2.11 The contractor shall comply with the safety procedures, norms and guidelines (as applicable) 

as outlined in the document Part 7 _Constructional practices and safety, 2005, National 

Building code of India, Bureau of Indian Standards. A copy of all pertinent regulations and 

notices concerning accidents, injury and first-aid shall be prominently exhibited at the work 

site. Depending upon the scope & nature of work, a person qualified in first-aid shall be 

available at work site to render and direct first-aid to causalities. A telephone may be provided 

to first-aid assistant with telephone numbers of the hospitals displayed. Complete reports of all 

accidents and action taken thereon shall be forwarded to the competent authorities. 

2.12 The contractor shall ensure the following activities for construction workers safety, among 

other measures: 

- Guarding all parts of dangerous machinery. 

- Precautionary signs for working on machinery 

- Maintaining hoists and lifts, lifting machines, chains, ropes, and other lifting tackles in 

good condition. 

- Durable and reusable formwork systems to replace timber formwork and ensure that 

formwork where used is properly maintained. 

- Ensuring that walking surfaces or boards at height are of sound construction and are 

provided with safety rails or belts. 

- Provide protective equipment; helmet etc. 

- Provide measures to prevent fires. Fire extinguishers and bucket of sand to be provided in 

the fire-prone area and elsewhere. 

- Provide sufficient and suitable light for working during night time. 

2.13 Adopt additional best practices, prescribed norms in construction industry. 

2.14 The storage of material shall be as per standard good practices as specified in Part 7, Section 2 

– Storage, Stacking and Handling practices, NBC 2005 and shall be to the satisfaction of the 

Engineer-in-charge to ensure minimum wastage and to prevent any misuse, damage, 

inconvenience or accident. Watch and ward of the Contractor’s materials shall be his own 

responsibility. There should be a proper planning of the layout for stacking and storage of 
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different materials, components and equipments with proper access and proper maneuverability 

of the vehicles carrying the materials. While planning the layout, the requirements of various 

materials, components and equipments at different stages of construction shall be considered. 

The Owner shall not take any responsibility on any account. 

 

2.15 The contractor shall provide for adequate number of garbage bins around the construction site 

and the workers facilities and will be responsible for the proper utilisation of these bins for any 

solid waste generated during the construction. The contractor shall ensure that the site and the 

workers facilities are kept litter free. Separate bins should be provided for plastic, glass, metal, 

biological and paper waste and labeled in both Hindi and English. 

2.16 The contractor shall prepare and submit ‘Spill prevention and control plans’ before the start of 

construction, clearly stating measures to stop the source of the spill, to contain the spill, to 

dispose the contaminated material and hazardous wastes, and stating designation of personnel 

trained to prevent and control spills. Hazardous wastes include pesticides, paints, cleaners, and 

petroleum products. 

2.17 Contractor shall collect the relevant material certificates for materials with high recycled (both 

post-industrial and post-consumer) content, including materials for structural use like TMT 

steel rolled with high percentage of recycled steel, and RMC mix with fly-ash etc. (see 

appendix) 

2.18 Contractor shall collect the relevant material certificates for rapidly renewable materials such 

as bamboo, wool, cotton insulation, agrifiber, linoleum, wheat board, strawboard and cork. 

2.19 Contractor shall adopt an IAQ (Indoor Air Quality) management plan to protect the system 

during construction, control pollutant sources, and interrupt pathways for contamination. He 

shall sequence installation of materials to avoid contamination of absorptive materials such as 

insulation, carpeting, ceiling tile, and gypsum wallboard. He shall also protect stored on-site or 

installed absorptive materials from moisture damage. 

2.20 The contractor shall ensure that a flush out of all internal spaces is conducted prior to andover. 

This shall comprise an opening of all doors and windows for 14 days to vent out any toxic 

fumes due to paints, varnishes, polishes, etc. 

2.21 Contractor shall make efforts to reduce the quantity of indoor air contaminants that are dorous 

or potentially irritating harmful to the comfort and well-being of installer and building 

occupants. Contractor shall ensure that the VOC (Volatile Organic Compounds) content of 

paints, coatings and primers used must not exceed the VOC content limits mentioned below: 

Paints 

Non-flat - 150 g/L 

Flat (Mat) - 50 g/L 

Anti-corrosive/ anti rust - 250 g/L 

Coatings 

Clear wood finishes 

Varnish - 350 g/L 

Lacquer - 550 g/L 

Floor coatings - 100 g/L 

Stains - 250 g/L 

Sealers 

Waterproofing sealer - 250 g/L 

Sanding sealer - 275 g/L 

Other sealers - 200 g/L 

The VOC (Volatile Organic Compounds) content of adhesives and sealants used must be less 

than VOC content limits mentioned: 

 

Architectural Applications VOC Limit (g/l less water) 

Indoor Carpet adhesives - 50 
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Carpet Pad Adhesives - 50 

Wood Flooring Adhesive - 100 

Rubber Floor Adhesives - 60 

Sub Floor Adhesives - 50 

Ceramic Tile Adhesives - 65 

VCT and Asphalt Tile adhesives - 50 

Dry Wall and Panel Adhesives - 50 

Structural Glazing Adhesives - 100 

Multipurpose Construction Adhesives - 70 

Substrate Specific Application VOC Limit (g/l less water) 

Metal to Metal - 30 

Plastic Foams - 50 

Porous material (except wood) - 50 

Wood - 30  

Fiber Glass – 80 

 

2.22 Wherever required, Contractor shall meet and carry out documentation of all activities on site, 

supplementation of information, and submittals in accordance with GRIHA program standards 

and guidelines. Towards meeting the aforementioned building environmental rating standard(s) 

expert assistance shall be provided to him up on request. 

2.23 Water Use during Construction 
Contractor should spray curing water on concrete structure and shall not allow free flow of 

water. After liberal curing on the first day, all the verticals surfaces of concrete structures should 

be painted with curing chemical to save water nothing extra shall be paid. Concrete structures 

should be kept covered with thick cloth/gunny bags and water should be sprayed on them. 

Contractor shall do water ponding on all sunken slabs using cement and sand mortar. 

2.24 The Contractor shall remove from site all rubbish and debris generated by the Works and keep 

Works clean and tidy throughout the Contract Period. All the serviceable and non-serviceable 

(malba) material shall be segregated and stored separately. The malba obtained during 

construction shall be collected in well-formed heaps at properly selected places, keeping in a 

view safe condition for workmen in the area. Materials which are likely to cause dust nuisance 

or undue environmental pollution in any other way, shall be removed from the site at the earliest 

and till then they shall be suitable covered. Glass & steel should be dumped or buried separately 

to prevent injury. The work of removal of debris should be carried out during day. In case of 

poor visibility artificial light may be provided. 

 

2.25 MATERIALS & FIXTURES FOR THE PROJECT 

2.26 The contractor shall endeavor to source most of the materials for construction at this project. 

Contractor shall collect the relevant material certificates to prove the same 

a) All cement used at site for reinforced concrete, precast members, mortar, plaster, building 

blocks, etc. shall be PPC (Ordinary Portland Cement). The PPC must meet the requirements of 

IS 1489: 1991. (Minimum 25% replacement of cement with fly ash in PPC (Portland Pozzolona 

Cement) by weight of the cement used in the overall RC for meeting the equivalent strength 

requirements). 

b) As a measure to reduce wastage and water consumption during construction, the contractor 

shall source or set up the infrastructure for a small scale ready mix concrete, all concreting 

works at site shall utilise only batch mix concrete. 

c) The contractor has to comply as per MoEF issued notification 8.0.763(E) dated 14th Sept.1999 

containing directive for greater fly ash utilization, where it stipulates that ii. Every construction 

agency engaged in the construction of buildings within a radius of 50 km radius of a Thermal 

Power Plant, have to use of 100% fly ash based bricks/blocks in their construction. Any 
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brick/block containing more than 25% fly ash is designated as fly ash brick/block. As per 

GRIHA credits, bricks / blocks should contain more than 40% fly ash. 

d) The contractor shall ensure that sand from approved source is used in place of sand in an all 

concreting works unless specifically instructed otherwise by the Engineer-in-charge. 

e) Timber and aluminum use should be minimized in the project. If used, timber shall constitute 

of reclaimed timber and aluminum shall constitute recycled content. The source of such 

reclaimed timber shall be approved by the Engineer-in-charge. 

f) The contractor shall ensure that nontoxic anti-termite and other pest control is strictly used. 

g) The contractor shall ensure that all paints, polishes, adhesives and sealants used both internally 

and externally, on any surface, shall be Low VOC products. The contractor shall get prior 

approval from the Engineer-in-charge before the application of any such material. 

h) All plumbing and sanitary fixtures installed shall be as per the requirement of the of the GRIHA 

and shall adhere to the minimum LPM and LPF mentioned. 

i) The contractor shall employ 100% zero ODP (ozone depletion potential) insulation; HCFC 

hydro-chlorofluorocarbon)/ and CFC (chlorofluorocarbon) free HVAC and refrigeration 

equipment’s and/halon-free fire suppression and fire extinguishing systems. 

j) The contractor shall ensure that all composite wood products/agro-fibre products used for 

cabinet work, etc do not contain any added urea formaldehyde resin. 

 

2.28 CONSTRUCTION WASTE 
a) Contractor shall ensure that wastage of construction material is kept to a maximum of 3%. 

b) All construction debris generated during construction shall be carefully segregated and stored 

in a demarcated waste yard. Clear, identifiable areas shall be provided for each waste type. 

Employ measures to segregate the waste on site into inert, chemical, or hazardous wastes. 

c) All construction debris shall be used for road preparation, back filling, etc, as per the 

instructions of the Engineer-in-charge, with necessary activities of sorting, crushing, etc. 

d) No construction debris shall be taken away from the site, without the prior approval of the 

Engineer-in-charge. 

e) The contractor shall recycle the unused chemical/hazardous wastes such as oil, paint, batteries, 

and asbestos 

f) If and when construction debris is taken out of the site, after prior permissions from the Project 

Manager, then the contractor shall ensure the safe disposal of all wastes and will only dispose 

of any such construction waste in approved dumping sites. 

g) Inert waste to be disposed off by Municipal Corporation/ local bodies at landfill sites. 

 

2.29 Documentation 

a)  The contractor shall, during the entire tenure of the construction phase, submit the following 

records to the Engineer-in-charge on a monthly basis: 

i)  Water consumption in liters 

ii)  Electricity consumption in ‘kwh’ units 

iii)  Diesel consumption in liters 

iv)  Quantum of waste generated at site and the segregated waste types divided into inert, 

chemical and hazardous wastes. 

v)  Digital photo documentation to demonstrate compliance of safety guidelines as 

specified here. 

b)  The contractor shall, during the entire tenure of the construction phase, submit the following 

records to the Engineer-in-charge on a weekly basis: 

i)  Quantities of material brought into the site, including the material issued to the 

contractor by the client. 

ii)  Quantities of construction debris (if at all) taken out of the site 

iii)  Digital photographs of the works at site, the workers facilities, the waste and other 

material storage yards, pre-fabrication and block making works, etc as guided by the 

Engineer-in-charge. 
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c)  The contractor shall submit one document after construction of the buildings, a brief description 

along with photographic records to show that other areas have not been disrupted during 

construction. The document should also include brief explanation and photographic records to 

show erosion and sedimentation control measures adopted. (Document CAD drawing showing 

site plan details of existing vegetation, existing buildings, existing slopes and site drainage 

pattern, staging and spill prevention measures, erosion and sedimentation control measures and 

measures adopted for top soil preservation during construction 

d)  The contractor shall submit to the Engineer-in-charge after construction of the buildings, a 

detailed as built quantification of the following: 

i) Total materials used, 

ii) Total top soil stacked and total reused 

iii) Total earth excavated, 

iv) Total waste generated, 

v) Total waste reused, 

vi) Total water used, 

vii) Total electricity, and 

viii) Total diesel consumed. 

e)  The contractor shall submit to the Engineer-in-charge, before the start of construction, a site 

plan along with a narrative to demarcate areas on site from which top soil has to be gathered, 

designate area where it will be stored, measures adopted for top soil preservation and indicate 

areas where it will be reapplied after construction is complete. 

f) The contractor shall submit to the Engineer-in-charge, a detailed narrative (not more than 250 

words) on provision for safe drinking water and sanitation facility for construction workers and 

site personnel. 

g) Provide supporting document from the manufacturer of the cement specifying the fly-ash 

content in PPC used in reinforced concrete. 

h) Provide supporting document from the manufacturer of the pre-cast building blocks specifying 

the fly ash content of the blocks used in an infill wall system. 

i) The contractor shall, at the end of construction of the buildings, submit to the Engineer-in-

charge, submit following information, for all material brought to site for construction purposes, 

including manufacturer’s certifications, verifying information, and test data, where 

Specifications sections require data relating to environmental issues including but not limited 

to: 

i)  Source of products: Supplier details and location of the supplier and brand name. 

ii)  Project Recyclability: Submit information to assist Owner and Contractor in recycling 

materials involved in shipping, handling, and delivery, and for temporary materials 

necessary for installation of products. 

iii)  Recycled Content: Submit information regarding product postindustrial recycled and 

post-consumer recycled content. Use the “Recycled Content Certification Form”, to be 

provided by the Commissioning Authority appointed for the Project. 

iv)  Product Recyclability: Submit information regarding product and product’s 

component’s recyclability including potential sources accepting recyclable materials. 

v)  Clean tech: Provide pollution clearance certificates from all manufacturers of materials 

vi) Indoor Air quality and Environmental Issues: Submit following certificates: 

a) Certifications from manufacturers of Low VOC paints, adhesives, sealant and 

polishes used at this particular project site. 

b)  Certification from manufacturers of composite wood products/agro fibre products 

on the absence of added urea formaldehyde resin in the products supplied to them 

to this particular site. 

c)  Submit environmental and pollution clearance certificates for all diesel generators 

installed as part of this project. 

 

j)  Provide total support to the Engineer-in-charge appointed by the owner in completing all Green 

Building Rating related formalities, including signing of forms, providing signed letters in the 

contractor’s letterhead. 
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2.30 EQUIPMENT 
a)  To ensure energy efficiency during and post construction all pumps, motors and engines used 

during construction or installed, shall be subject to approval and as per the specifications of the 

architects. 

b) All lighting installed by the contractor around the site and at the labour quarters during 

construction shall be CFL/LED bulbs of the appropriate illumination levels. This condition is a 

must, unless specifically prescribed. 

 

The contractor is expected to go through all other conditions of the GRIHA rating stipulations, 

which can be provided to him by the architects. 

Failure to adhere to any of the above mentioned items, without necessary clearances from the 

architects and the Engineer-in-charge, shall be deemed as a violation of contract and the 

contractor shall be held liable for penalty as determined by the architects. 

 

CLAUSE 48: PAYMENT 

 

1. Payment Schedule 

The Payment Schedule includes a schedule setting out each Milestone Event to be achieved in 

a month for the Works. 

 

2. Contractor's Application for Payment 

From the date of issue of the Notice to Proceed, on the 5th (fifth) Business Day of any month, 

the Contractor may submit a Request for Payment, to WAPCOS Limited Representative for 

further submission to IIM Mumbai in respect of the preceding month. 

 

Within each Request for Payment the Contractor shall show separately: 

(i) the amounts which the Contractor claims to be payable as the cost of the Works 

completed during that month; and 

(ii) the cumulative amount of all prior payments made by IIM Mumbai; and 

(iii) Any amounts to which the Contractor considers are due and payable to it in accordance 

with the provisions of the Contract. 

 

The Contractor's Request for Payment shall: 

(i) be prepared on forms in the form and in a number advised by WAPCOS Limited 

Representative; and 

(ii) contain confirmation of the relevant Milestone Events which, in the opinion of the 

Contractor have been achieved in that month which applies to each such Milestone 

Event; and 

(iii) be accompanied by: 

(a) Copy of relevant records of measurement of works, jointly taken and signed by 

both the parties; 

(b) A status report describing in such detail as may reasonably request, the percentage 

of any uncompleted Milestone Event for the month in question and the work to be 

undertaken by the Contractor prior to the next Request for Payment; 

(c) Certification by WAPCOS Limited Representative confirming that the Milestone 

Events referred to in the Request for Payment have been achieved and recommend 

to IIM Mumbai. 

(d) Confirmation by the Contractor of any amounts due and owing from the Contractor 

to IIM Mumbai pursuant to the Contract; 

(e) The Contractor's certification that the quality of all completed Works accords with 

the requirements of the Contract; 

(f) The Contractor's certification that each obligation, item of cost or expense 

mentioned in that Request for Payment has not been the basis of any previous 

payment. 
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(g) The Contractor's certification that it has reviewed all financial and budget data 

contained in the Request for Payment; 

(h) The Contractor's certification that the quality of all completed Works accords with 

the requirements of the Contract; 

(i) The Contractor's certification that each obligation, item of cost or expense 

mentioned in that Request for Payment has not been the basis of any previous 

payment; and 

(j) The Contractor's certification that each Subcontractor who performed part of the 

Works which was included in the immediately preceding Certificates of Payment 

was paid all amounts then due to it for such Works 

(k) The Contractor providing evidence of the validity of the Contractor’s Insurances. 

 

3. Certificates of Payment 

 

Within [14 (fourteen)] Business Days of receipt of the Contractor's Request for Payment under 

Clause 48(2) [Contractor's Application for Payment], WAPCOS Limited Representative shall 

review such request and, shall issue to the Contractor, a Certificate of Payment certifying what 

amounts IIM Mumbai shall pay. Each Certificate of Payment shall be for an amount which in 

the opinion of WAPCOS Limited, is the basis of the Request for Payment and pursuant to the 

Contract, is properly due to the Contractor (the “Gross Certifiable Amount”) less (i) the 

cumulative amounts of payments previously certified as due to the Contractor, (ii) any 

deduction on account of recovery of Advance Payment, and (iii) Retention Amount. 

In the event that the Contractor fails to achieve any Milestone Event specified in the Payment 

Schedule, the Contractor shall not be entitled to the payment value attributable to that Milestone 

Event until the relevant Milestone Event has been achieved. When the relevant Milestone Event 

is achieved, the Contractor may include the payment value attributable to the Milestone Event 

in the next Request for Payment. 

No sum shall be included in the Certificate of Payment in respect of Materials yet to be 

incorporated into the Permanent Works unless the WAPCOS Limited Representative is 

satisfied that: 

(i) such Materials have been properly acquired and properly and not prematurely delivered 

to the Project Site; 

(ii) such Materials have been properly stored on the Project Site and fully protected against 

loss, damage or deterioration; 

(iii) the Contractor’s records of the requisitions, orders, receipts and use of any Materials 

are kept in a form approved by the WAPCOS Limited Representative, and such records 

are available for inspection by the WAPCOS Limited Representative; and 

(iv) The Contractor has submitted a proper statement of the cost of acquiring the Materials 

together with such documents as may be required for evidencing such cost. 

 

Without prejudice to any other rights of WAPCOS Limited may recommend IIM Mumbai to 

withhold payment to the Contractor, WAPCOS Limited may recommend IIM Mumbai to 

withhold from any payment due to the Contractor such amount as WAPCOS Limited deems 

reasonably necessary or appropriate: 

(i) if in the opinion of the WAPCOS Limited Representative the progress of the Works at 

the time of the Request for Payment is behind the progress of the Works as set out in 

the Programme; and/or 

(ii) to protect it from any losses, expenses, costs or liability because of any one or more of 

the following reasons: 

(a) defects and deficiencies in any Works, whether or not payment has been made; 

(b) unsatisfactory performance of the Contract; 

(c) the filing of third party claims relating to the Works or any of its commitment 

parts for which the Contractor is liable; 

(d) the Contractor's failure to make payments to Subcontractors; 
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(e) failure by the Contractor to provide or procure replacement Performance 

Security in accordance with the Contract; 

(f) failure by the Contract to provide evidence of insurance coverage in accordance 

with the Contract; 

(g) reasonable evidence that Completion will not occur by the Time for Completion; 

(h) any overpayments made by IIM Mumbai with respect to a previous payment; 

(i) failure by the Contractor to submit a properly updated monthly Programme; and 

(j) failure by the Contractor to provide satisfactory evidence that the costs of all 

labour and Materials and other obligations arising out of the Contract have been 

fully satisfied and discharged by the Contractor and/or to otherwise fail to submit 

adequate supporting documentation for any Request for Payment. 

 

Any Provisional Sum Works shall only be executed in whole or part upon the WAPCOS 

Limited Representative’s instruction. If the WAPCOS Limited Representative issues no such 

instruction, the Provisional Sum Works shall not form part of the Works and the Contractor 

shall not be entitled to payment for it. The Contractor shall be deemed to have allowed the 

necessary time and resources to enable design and Execution of the Provisional Sum Works in 

so far as the scope and nature of the Provisional Sum Works was reasonably foreseeable. 

The Contractor shall be entitled only to such amount in respect of the Provisional Sum Works 

as the WAPCOS Limited Representative determines in accordance with this Clause 48(3). The 

WAPCOS Limited Representative shall notify the Contractor of any such determination. The 

WAPCOS Limited Representative shall have the authority to issue instructions to the 

Contractor for every Provisional Sum Works for which the Contractor shall be entitled to a part 

of the Provisional Sum as determined by the WAPCOS Limited Representative and approval 

by IIM Mumbai. 

The Contractor shall produce to the WAPCOS Limited Representative all quotations, vouchers, 

invoices, accounts or receipts in connection with the expenditure in respect of the Provisional 

Sum Works, except where the Provisional Sum Works is valued in accordance with the item 

wise rates quoted by the Contractor in its bid submitted to the Employer. 

In respect of every Provisional Sum the WAPCOS Limited Representative shall have authority 

to issue instructions for the execution of work or for the supply of goods, materials, Plant Sums 

or services by the Contractor, in which case the Contractor shall be entitled to an amount equal 

to the value thereof determined in accordance with Clause 48(3). 

 

4. Payment 

WAPCOS Limited shall certify and recommend the IIM Mumbai to pay the amount certified 

in a Certificate of Payment less the amount paid earlier in accordance with Clause 48(3) 

[Certificate of Payment], no later than [15 (fifteen)] Business Days from the date of such 

Certificate of Payment.  

 

5. Back to Back Payment 

 

The Associate/Sub-consultant/sub-contractor unconditionally acknowledges that under the present 

contract/agreement/work order/arrangement, WAPCOS is only working as intermediary between IIM 

Mumbai being Principal Employer/Client and Associate/ sub-consultant /sub-contractor. Thus the 

Associate/ sub-consultant /sub-contractor also unconditionally acknowledges that the payment under 

the present contract/ agreement/ Work Order /Arrangement shall be made directly by IIM Mumbai 

being Principal Employer/Client. The Associate/ sub-consultant /sub-contractor also unconditionally 

agree that in the event the payment or part thereof, under the present Contract/Agreement/Work 

Order/Arrangement is not received from IIM Mumbai (Principal Employer/Client), then WAPCOS 

&/or any of its Employer/Officer shall not be responsible to pay any amount to Associate/ sub-
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consultant /sub-contractor. The said condition shall supersede any and all other conditions of 

Contract/Agreement/Work Order/Arrangement between the parties. 

CLAUSE 49: Arbitration Clause 

Any dispute, controversy or claims arising out of or relating to this Agreement or the breach, termination 

or invalidity thereof, shall be settled through following mechanism: 

 

a) Firstly, the aggrieved party shall write a letter to the other party detailing its grievances and 

calling upon the other party to amicably resolve the dispute by convening a joint meeting. 

Accordingly, the parties as per their convenience shall jointly convince the said meeting(s), 

wherein minutes of the said meeting(s) shall be prepared and countersigned by all the parties. 

It is mandatory to prepare minutes of meeting(s) and to be countersigned by all the parties, 

irrespective of the outcome of the said meeting(s) 

 

b) In the event the parties are unable to reach o any settlement in the said meeting(s), then the 

aggrieved party shall mandatory resort to pre-litigation mediation mechanism with Delhi High 

Court Mediation Cell, New Delhi. 

 

c) It is only upon failure of the pre-litigation mediation mechanism with Delhi High Court 

Mediation Cell, then the aggrieved party shall resort to resolution of disputes through arbitration 

of a Sole Arbitrator. The appointing authority of Sole Arbitrator is CMD, WAPCOS Limited, 

to which either of the parties have any objection nor they shall ever object. 

 

d) Subject to the parties agreeing otherwise, the Arbitration proceedings shall be conducted in 

accordance with the provisions of the Indian Arbitration and Conciliation Act, 1996 (amended 

as o date). 

 

e) It is also acknowledged and accepted that WAPCOS is only working as intermediary between 

the Associate/Sub-Consultant/Sub-Contractor and the IIM Mumbai (Principal 

Employer/Client), thus in the event, any dispute arises under the present agreement and referred 

to Arbitration for adjudication, then subject to corresponding clause in the 

Contract/Agreement/Work Order/Arrangement between Principal Employer/Client & 

WAPCOS, Principal Employer/Client shall also be made party to the said Arbitration 

proceedings. Also the award including costs if any passed against WAPCOS and cost incurred 

in the proceedings shall be the sole responsibility of Principal Employer/Client. The said clause 

if found inapplicable, even then the other terms of the Arbitration Clause shall survive and shall 

be acted upon. 

 

f) The place/seat of arbitration shall be Delhi and any award whether interim or final, shall be 

made, and shall be deemed for all purpose between the parties to be made, in Delhi. The arbitral 

procedure shall be conducted in English language and any award or awards shall be rendered 

in English. The procedural law of the arbitration shall be Indian Law. The award of the 

arbitrator shall be final and conclusive and binding upon the Parties. 

 

g) The contract and any dispute or claim arising out of or in connection with it or its subject matter 

or formation (including non-contractual disputes or claims) shall be governed by and construed 

in accordance with the law of India and the Parties submit to sole & exclusive jurisdiction of 

courts at Delhi” 

 

CLAUSE 50: Make in India 

 

Public Procurement (Preference to Make in India) 
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The bidder must comply with Order Nos. P-45021/112/2020-PP(BE-II)(E-43780) dated 24.08.2020,  

28.08.2020, and 31.08.2020 and also Make in India Order No.                       P-45021/2/2017-PP (BE-

II) dated 16th September 2020 of Department for Promotion of Industry and Internal Trade (DPIIT), 

Ministry of Commerce and Industry, Government of India and any amendments thereon. The details 

available on ministry website. 

 

Self-certification that the item offered meets the minimum local content of 50% giving details of the 

location(s) at which the local value addition is made in case the bidder wishes to avail the benefits under 

the make in India policy, if applicable.  

 

In cases of procurement for a value in excess of ₹10crores, the local supplier shall be required to provide 

a certificate from the statutory auditor or cost auditor of the company (in the case of companies) or from 

a practicing cost account or practicing chartered accountant (in respect of suppliers other than 

companies) giving the percentage of local content to avail the benefits under the make in India policy, 

if applicable. 

 

Government has issued Public Procurement (Preference to Make in India) [PPP-MII] Order 2017 vide 

the Department for Promotion of Industry and Internal Trade (DPIIT) Order No.P45021/2/2017-B.E.-

II dated 15.06.2017 and subsequent revisions vide Order No.45021/2/2017PP(BE-II) dated 28.05.2018, 

29.05.2019, 04.06.2020 and 16.09.2020 to encourage ‘Make in India’ and to promote manufacturing 

and production of goods, services and works in India with a view to enhancing income and employment. 

This Order is issued pursuant to Rule 153 (iii) of the General Financial Rules 2017. The salient features 

of the aforesaid Order are as under: 

 

The Order is applicable for procurement by Ministry / Department / attached / subordinate office of, or 

autonomous body controlled by, the Government of India and includes Government companies as 

defined in the Companies Act. 

 

In procurement of all goods, services or works in respect of which the Nodal Ministry/Department has 

communicated that there is sufficient local capacity and local competition, only 'Class-I local supplier', 

as defined under the Order, shall be eligible to bid irrespective of purchase value. 

 

The margin of purchase preference shall be 20%. ‘margin of purchase preference’ means the maximum 

extent to which the price quoted by a local supplier may be above the L1 for the purpose of purchase 

preference. Ministry of Electronics and Information Technology is the Nodal Ministry for 

implementation of the Electronic Product Notifications issued in furtherance of PPPMII Order 2017. 

 

Classes of Local Suppliers based on local content as per the revised PPP-MII Order dated 04.06.2020 

issued by the Department for Promotion of Industry and Internal Trade (DPIIT) are as under: 

 Class-I Local supplier - a supplier or service provider, whose goods, services or works offered 

for procurement, has local content equal to or more than 50%. 

 Class-II Local supplier - a supplier or service provider, whose goods, services or works 

 Offered for procurement, has local content more than 20% but less than 50%. 

 Non-Local supplier - a supplier or service provider, whose goods, services or works offered for 

procurement, has local content less than or equal to 20%. 

 Only 'Class-I local supplier' and 'Class-II local supplier' shall be eligible to bid in procurement 

of all goods, services or works, and with estimated value of purchases less than Rs. 200 crore. 

 

CLAUSE 51: Provision as per Rule 144(xi) of GFR 

 

F.N0.6/18/2019-PPD Ministry of Finance Department of Expenditure Public Procurement Division 

161, North Block, New Delhi 23rd July, 2020 Office Memorandum Subject: Insertion of Rule 144 (xi) 

in the General Financial Rules (GFRs), 2017 Rule 144 of the General Financial Rules 2017 entitled 

'Fundamental principles of public buying', has been amended by inserting sub-rule (xi) as under:  
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Notwithstanding anything contained in these Rules, Department of Expenditure may, by order in 

writing, impose restrictions, including prior registration and/or screening, on procurement from 

bidders from a country or countries, or a class of countries, on grounds of defence of India, or 

matters directly or indirectly related thereto including national security; no procurement shall 

be made in violation of such restrictions. 

 

The order available on the Ministry of Finance Department of Expenditure Public Procurement Division 

website. 
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SECTION–IV 

 

SPECIAL CONDITIONS OF CONTRACT 

 
1.0 SPECIAL CONDITIONS OF CONTRACT 

The Special Condition of Contract (SCC) shall be followed by the Contractor in addition to the 

General Condition of Contract (GCC) of tender document. The following General Condition of 

Contract of this tender are modified/added as detailed below. In case of any discrepancy 

between GCC and SCC, the SCC will succeed over GCC. 

Clause No. Description Applicability/Modified/ Added  

GENERAL RULES AND DIRECTIONS 

5 Office Inviting Tender 

Additional Chief Engineer (INFS-1)  

WAPCOS Limited 

76-C, Institutional Area, Sector - 18 

Gurugram-122015, Haryana  

Email: wapcosiimm@gmail.com 

8 Schedule of Materials to be issued to the 

Contractor 

Not Applicable 

DEFINITIONS 

Added ‘Principal Client/ Owner/ Employer’ means IIM Mumbai 

‘PMC: WAPCOS Limited 

2(iii) Work / Project Means: 
Construction of G+1 Executive Dining Hall Near Hostel Building, Interior Renovation & 
Furnishing Works for Kitchen at Ground & First Floor in Pragati Vihar Building and Furniture 

work Including Interior Alterations Within MDP Hostel Building 

2(iv) Site / Location Means 

IIM Mumbai, Vihar Lake Road, Powai, Mumbai 

2 (vi) Engineer-In-Charge 

Will be intimated to the successful Bidder at the time of issue of Notice to Proceed the works. 

2 (vii) Accepting Authority 

Chief Administrative Officer, IIM Mumbai 

2 (x) Market Rate 

Percentage on cost of materials and labour to 

cover all overheads and profits 

 

15%  

(Provided that no extra overheads and 

profits shall be payable on the part(s) of 

work assigned to other agency(s) by the 

contractor as per terms of contract.) 

2(xi) Standard Schedule of Rates 

Schedule of Rates (Civil) 

Schedule of Rates (Electrical) 

 

DSR 2023 

DSR (E&M) 2022 

 

2(xvi) Date of Commencement of work Within 7 days after date of award of Work  

CLAUSES OF CONTRACT 

Clause 1 Performance Guarantee 

i. Performance Guarantee. 

 

ii. Performance guarantee if contractor quotes 

abnormally low  

iii. Time allowed for submission of Performance 

Guarantee from the date of issue of letter of 

acceptance. 

Applicable 

3% of Tendered Value  

 

Not Applicable 

 

15 days 

 

 

mailto:wapcosiimm@gmail.com
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Clause No. Description Applicability/Modified/ Added  

 

 

iv. Validity of Performance Guarantee 

 

 

 

 

v. Return of Performance Guarantee 

 

 

The Performance Guarantee shall be 

initially valid 60 days beyond the 

stipulated date of completion plus 1 year 

claim period beyond that. 

 

Soon after the completion & 

commissioning of works and issuance of 

the completion certificate. 

Clause 1A Security Deposit Applicable 

5% of Tendered Value 

Release of Security Deposit Successful Completion of Defect Liability 

period  

Clause 2 Compensation for Delay Applicable and Modified 

 

Timely completion of the work is very 

much/strictly essential due to time 

constraints 

0.50% of the total project cost per day. 

(Maximum up to 10% of the Project Cost) 

Clause 2A  Incentive for Early Completion 

 

Not Applicable 

Clause 5 Time and Extension for Delay Applicable 

Number of days from the date of issue of letter of 

acceptance for reckoning date of start 

15 days 

Stipulated time of completion of project As Mentioned in NIT 

Clause 7 Payment on Intermediate Certificate to be 

Regarded as advance 

Not Applicable 

 

New Clause 

7A (Added) 

Payment  It is clearly agreed and understood by 

the Contractor that notwithstanding 

anything to the contrary that may be 

stated in the agreement between IIM 

Mumbai and the Contractor; the 

contractor shall become entitled to 

payment only by the IIM Mumbai for the 

work done by the contractor after 

certification from WAPCOS. Any delay 

in the release of payment by the client/ 

Owner/ Funding Agency to the contractor 

shall not entitle the contractor to any 

compensation/ interest from WAPCOS. 

 

All payments shall be released by way of 

e-transfer through RTGS in India directly 

at their Bank account by IIM Mumbai. 

Clause 10 Materials Supplied by WAPCOS Not Applicable 

Clause 10A Materials to be Provided by Contractor 

 

 

Applicable 

In addition, The contractor shall get the 

testing of materials from NABL accredited 

Laboratory and carry out the tests in 

presence of WAPCOS Officials during the 

normal working hours. 
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Clause No. Description Applicability/Modified/ Added  

Clause 10 

B(ii) 
Mobilization Advance  

 
Not Applicable 

 

Clause 10 

B(iii) 

Plant Machinery & Shuttering Material Advance  Not Applicable 

Clause 10 

B(iv) 

Recovery of Mobilization advance Not Applicable 

 

Clause 10 C Payment on Account of Increase in Price / Wages 

due to Statutory Order 

Not Applicable 

Clause 10 

CA 

Payment due to Variation in Prices of Materials 

after Receipt of Tender 

Not Applicable 

Clause 10 

CC 

Payment due to Increase / Decrease in Prices / 

Wages (Excluding Materials covered under 

Clause 10 CA) after Receipt of Tender for Works 

Not Applicable 

Clause 11 

 

Works to be Executed in Accordance with 

Specifications, Drawings, Orders etc. 

Specifications to be followed for execution of 

work 

Applicable 

The following is added: 

All works are to be executed in accordance 

with the specifications, drawings. Details 

of items & specifications mentioned 

elsewhere etc. given with this tender 

document and after vetting of 

design/drawing by IIT/NIT/GEC (to be 

engaged by contractor at their cost & risk). 

In case specification of any item is not 

clear, CPWD Specifications 2019 Vol. I to 

II with up to date correction slips issued on 

the last date of submission of tender for 

Civil work is applicable. 

Clause 12 Deviations / Variations Extent and Pricing Only first paragraph “The Engineer in 

charge----- work except as hereafter 

provided” will be applicable. 

Second paragraph “the completion cost---

- of tendered amount” will be omitted. 

 Clause 12.1 Not applicable 

 Clause 12.2(a) Modified as “In the case of extra item(s) 

(items that are completely new and not in 

the scope of works as per tender 

condition), the rates for extra items shall 

be determined on basis of latest DSR 

(Delhi Schedule of rates). In case extra 

items, which are not available in DSR, the 

market rates shall prevail with proper 

justification of rates and the contractor 

shall be paid in accordance with rate 

approved by WAPCOS & IIM Mumbai. 

 Clause 12.2(b) Modified as “The specification mentioned 

in Tender may be substituted as per the 

requirement of Owner/ WAPCOS.  

 In this case of substituted item(s) being 

DSR item, the rates for substituted 

items shall be determined on basis of 

latest DSR (Delhi Schedule of rates) as 

approved by WAPCOS/ IIM Mumbai.  
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Clause No. Description Applicability/Modified/ Added  

 

 In this case of substituted item(s) being 

Non DSR item, market rates shall 

prevail with proper justification of 

rates and the contractor shall be paid in 

accordance with rate approved by 

WAPCOS. 

 

 The rate of tendered item to be 

substituted will also be assessed by 

same above manner. 

 

The plus/minus difference of rates of 

mutually substituted items will be 

submitted by Contractor and approved by 

WAPCOS/ IIM Mumbai. Accordingly the 

plus/minus difference of payment will be 

made to the Contractor for the substituted 

quantities. 

 Clause 12.2(c) 

Deviation Limit beyond which clauses 12.2 & 

12.3 shall apply for all items other than 

foundation work (except earthwork) as 

mentioned in clause 12.5 

 

Clause 12.5 

Deviation limit beyond which clause 12.2 & 12.3 

shall apply for foundation work (except earth 

work) 

 

Deviation limit for items in 100% earth work sub 

head of DSR or related items 

Project & Original Works 

 

30% 

 

 

 

 

30% 

 

 

 

100% 

 

Modified as “In case of deviated item(s) 

beyond the %age mentioned above (Non 

Scheduled item within DSR 2023) the 

contractor may within fifteen days of 

receipt of the order or occurrence of the 

item(s) claim rates, supported by the 

proper analysis on basis of market rates. 

Contractor shall be paid in accordance 

with rates approved IIM Mumbai. 

 

In case of deviated item, beyond the % 

mentioned above, being the scheduled 

item (Delhi Schedule of Rates 2023), these 

shall be paid at rates of the scheduled rates 

plus the applicable cost index (excluding 

applicable GST).  

Clause 15A Compensation in case delay supply of material  Not Applicable 

Clause 17 Contractor liable for Damages, Defects during 

Defect Liability Period 

Defect Liability Period 

Applicable 

Added/Modified: One year from the date 

of successful completion project. 

Clause 18 Contractor Supply Tools & Plants Etc. Applicable 
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Clause No. Description Applicability/Modified/ Added  

Clause 25 Settlement of Disputes & Arbitration Not Applicable 

Clause 27 Lump sum Provisions in Tender Not Applicable 

Clause 30 Employment of coal mining or controlled area 

labour not permissible 

Not Applicable 

Clause 33 Return of surplus material Not Applicable 

Clause 34 Hire of plant and Machinery Not Applicable 

Clause 36(i) 

 
Requirement of Technical Representative(s) 

 

S. No. Requirement of Technical Staff Minimum 

Experience (Yrs.) 

Designation of 

Technical Staff 
Minimum 

Qualification 

Numbers 

1. Graduate in Civil 

Engineering 

1 05 Project Manager 

cum Billing 

Engineer 

3 Diploma/ 

Degree (Civil) 

1 03 Site supervisor 

 

Clause 42 Return of Material & Recovery for Material 

Issued 

Not Applicable 

Clause 43 Compensation During War Like Situation Not Applicable 

Clause 46 Insurance Applicable 

Clause 47 Conditions Specific to Green Buildings Practices  Applicable 

Clause 49 Arbitration Clause Yes, Applicable 
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ADDITIONAL CONDITIONS 
1. The Contractor shall be responsible for consequential effects arising out during the inspection 

done by the Chief Technical Examiner Cell, Central Vigilance Commission or by the Building 

Works Committee or third party authorized by IIM Mumbai or any statuary committee or by 

any duly authorized representative of IIM Mumbai, during the progress or any time after the 

construction and development of project up to the defect liability period, and will take 

appropriate action for rectification of defective work and modification as suggested by the 

above teams/ group/ individual. Rectification of defective works or replacement of sub-standard 

materials or articles, as pointed out by the Chief Technical Cell, Central Vigilance Commission, 

Building Works Committee or authorized representative of IIM Mumbai or third party 

authorized by IIM Mumbai or any statuary committee, will be carried out or replaced by the 

Contractor at his own risk and cost.  

2. The Construction/Execution Work may be subject to deletion from scope of work as per the 

desire/requirement from Client “Indian Institute of Management Mumbai”. In such cases 

before/during the construction, the contractor is not liable for any financial claim or damage 

charges or any claim whatsoever. The time extension will be granted to the contractor in such 

circumstances. 

3. The construction work will only be commenced by the Contractor only after the 

approval/vetting of drawings from the concerned local authorities/ IIM Mumbai or any other 

department as per statuary requirement. 

4. The contractor shall deploy the resources at site to start/resume the construction activities as 

per the availability of the clear & after the clearance from the Owner of the project, land/land 

clear from hindrance and subsequent written approval from PMC/ IIM Mumbai. No claim shall 

be entertained for idle labour, idle machinery, idle technical / non-technical staff, idle T&P if 

any, due to delay in start of the works. 

5. Handing Over of the Project: Contractor will hand over the project to Owner /Client after 

successful completion of each component of the project in all respect and complete satisfaction 

of Engineer-In-charge. The partial handing over of works components shall not be 

considered. Contractor shall also provide necessary Completion Certificates/NOCs (if 

required) from all local Government/ Statuary Authorities including Fire, Forest, Electrical, 

Environment, Lift, DG Set, required before handing over the project to the client. The defect 

liability period will be one year after such handing over. 

6. If any dispute/ hindrance may arise during construction due to any reason whatsoever, the 

contractor is not liable for any financial claim for damages due to such circumstances.  

7. The contractor shall provide fully equipped office for Engineer- in-charge & site engineers/ 

client along with facility of 24 hours electric with Power Backup/Inverter, drinking water 

supply, sanitary, internet facilities, one inspection vehicle suitable for hilly area, office furniture 

– tables, chairs, almirah for storage of documents etc., desktop computers/laptop of latest 

version/configuration along with printers (for A4 & A3 both b/w & colored printing) with 

internet connection and any other miscellaneous requirement as directed by Engineer-in-charge 

for finalizing immediate technical solutions/decisions on the site, so that the work progress may 

not be hampered. An amount equal to 1% of the gross amount of running account bills and final 

bill will be deducted, if above facilities are not provided at site.  

8. The Contractor shall render all help and assistance in documenting the total sequence of this 

project by way of photography, slides, audio-video recording etc. nothing extra shall be payable 

to the agency on this account. 

9. Contractor should provide R.O. Plant sufficient for workers employed at site, his technical staff 

and site staff.  

10. The Contractor shall be solely responsible to follow the general clauses of the contract including 

labour regulations, registration of contractor, obtaining labour license from labour department, 
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safety precautions, etc. and all other statutory provisions related to labor/works as per the 

prevailing General Clauses of Contract amended from time to time. The Contractor shall stick 

to the schedule of all activities and carry out it with mutually agreed time frame. 

11. Quoted amount by contractor shall be firm and fixed for entire contract period as well as 

extended period for completion of the works. No escalation shall be applicable on this contract. 

Quoted amount by the contractor shall be all inclusive and shall apply to all heights lifts, leads 

and depths of the building and nothing extra shall be payable on this account. The Contractor 

is advised to visit the sites before quoting the rates. 

12. The contractor shall make his own arrangements for obtaining electric connection and water 

Connection/arrangement (if required). The water charges and electricity charges as charged by 

the IIM Mumbai. and Local Authorities will be paid by the Contractor. No dispute in this regard 

shall be entertained. 

13. The Contractor shall dispose off all the dismantled materials, debris, garbage, waste outside of 

the campus of the works at his own cost and provide clear and clean site at the time of handing 

over the works 

14. The payment of final bill will be made by IIM Mumbai after successful completion and handing 

over of the works with complete satisfaction of Engineer In-Charge as well as IIM Mumbai. 

15. Some restrictions may be imposed by the security staff etc. on the working and for movement 

for labour materials etc. The contractor shall be bound to follow all such restrictions / 

instructions and nothing extra shall be payable on this account. 

16. The contractor shall be entirely and exclusively responsible for the horizontal, vertical and other 

alignment, the level and correctness of every part of the work and shall rectify effectively any 

errors or imperfections therein. Such rectifications shall be carried out by the contractor at his 

own cost to the instructions and satisfaction of the Engineer-in-Charge. 

17. The cost/rates quoted by the contractor are deemed to be inclusive of site clearance, setting out 

work, profile, establishment of reference bench mark, spot levels, construction of all safety and 

protection devices, barriers, earth embankments, preparatory works, all testing of materials 

working during monsoon, working at all depths, height and locations etc. unless specified in 

the schedule of quantities. 

18. Royalty at the prevailing rates wherever payable shall have to be paid by the contractor on the 

boulders, metal, shingle, sand and bajri etc. or any other material collected by him for the work 

direct to revenue authorities and nothing extra shall be paid by the IIM Mumbai/WAPCOS for 

the same. 

19. The contractor shall provide at his own cost suitable weighing, surveying and leveling and 

measuring arrangements as may be necessary at site for checking. All such equipment shall be 

got calibrated in advance from laboratory, approved by the Engineer-in-Charge. Nothing extra 

shall be payable on this account. 

20. (a) The work will be carried out in the manner complying in all respects with the requirements 

of relevant bye laws of the local body under the jurisdiction of which the work is to be 

executed or as directed by the Engineer in charge and nothing extra will be paid on this 

account. 

(b) The work of water supply, internal sanitary installation and drainage work etc. shall be 

carried out as per local Municipal Corporation or such local body Bye-laws. Water tanks, 

taps, sanitary, water supply and drainage pipes and fittings etc. should conform to bye laws 

and specification as applicable. The contractor should engage plumbing and sanitary 

agency approved by PMC/ IIM Mumbai, which should have requisite T&P, skilled workers 

and experience for which necessary certificates & document proof shall be submitted 

within one month of the start of work. The contractor shall get the materials (fixtures / 

fittings) tested agencies approved by PMC/ IIM Mumbai.  as required at his own cost. 
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(c) The contractor shall comply with proper and legal orders and directions of the local or public 

authority or municipality and abide by their rule and regulations and pay all fees and 

charges which he may be liable. 

21. The work shall be carried out in accordance with the Architectural drawings and structural 

drawings, to be issued from time to time, by the Engineer-in-Charge/Architect. Before 

commencement of any item of work the contractor shall correlate all the relevant architectural 

and structural drawings, nomenclature of items and specifications etc. issued for the work and 

satisfy himself that the information available there from is complete and unambiguous. The 

figure and written dimension of the drawings shall be superseding the measurement by scale. 

The discrepancy, if any, shall be brought to the notice of the Engineer-in-charge before 

execution of the work. The contractor alone shall be responsible for any loss or damage 

occurring by the commencement of work on the basis of any erroneous and/ or incomplete 

information and no claim whatsoever shall be entertained on this account.  

22. The contractor shall bear all incidental charges for cartage, storage and safe custody of materials 

issued by PMC/ IIM Mumbai. 

23. In the case of items of which abbreviated nomenclature is not available in the above cited 

publication and also in case of extra and substituted items of works for which abbreviated 

nomenclature is not provided in the agreement, the full nomenclature of items shall be 

reproduced in the measurements books and bill forms for running account bill. The full 

nomenclature of the items shall be adopted in preparing abstract of final bill in the measurement 

book and also in the bill form for final bill. 

24. The contractor shall have to make approaches road to the site, if so required and keep them in 

good condition for transportation of labour and materials as well as inspection of works by the 

Engineer-in-charge. Nothing extra shall be paid on this account. 

25. No payment shall be made for any damage caused by rain, snowfall, flood or any other natural 

calamity, whatsoever during the execution of the work. The contractor shall be fully responsible 

for any damage to the govt. property and work for which the payment has been advanced to 

him under the contract and he shall make good the same at his risk and cost. The contractor 

shall be fully responsible for safety and security of his material, T&P, Machinery brought to 

the site by him. 

26. All mass Reinforced Cement Concrete work shall be design mix concrete of specified grade. 

Initial Design Mix shall be carried out from the Govt. approved Laboratory/NABL Accredited 

Lab/NIT/IIT, The contractor shall install on site automatic batching plant of sufficient capacity 

for production of design mix concrete which shall be used in the work. 

27. Various factory made materials shall be procured from reputed and approved manufacturers or 

their authorized dealers. List of such approved manufacturers is provided in the tender 

document.  

28. Contractor shall have to execute a Guarantee Bond in respect of Water Proofing works as per 

Performa attached in this Tender Document. He shall also have to execute guarantee bonds for 

water supply and sanitary installations work as per Performa attached in this Tender Document. 

29. The terms machine batched, machine mixed and machine vibrated concrete used elsewhere in 

agreement shall mean the concrete produced in concrete batching and mixing plant and if 

necessary transported by transit concrete mixers, placed in position by the concrete pumps, 

tower crane and vibrated by surface vibrator /needle vibrator / plate vibrator, as the case may 

be to achieve required strength and durability. 

30. Wherever work is specified to be done or material procured through specialized agencies, their 

names shall be got approved well in advance from Engineer in charge. Failure to do so shall 

not justify delay in execution of work. It is suggested that immediately after award of work, 

contractor should negotiate with concerned specialist agencies and send their names for 

approval to Engineer in charge. Any material procured without prior approval of Engineer in 
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charge in writing is liable to be rejected. Engineer in charge reserves right to get the materials 

tested in laboratories of his choice before final acceptance. Non-standard materials shall not be 

accepted. 

31. Doors and frames shall be procured from specialist firms and name of such agencies shall be 

got approved from the Engineer in charge well in advance.  

32. The construction joints shall be provided in predetermined locations only as decided by 

Engineer in charge. The cost of shuttering for these construction joints shall be included in item 

of Concrete work / RCC work and nothing extra shall be payable on this account to the 

contractor. 

33. The contractor shall invariably prepare the samples of finishing items i.e. flooring of different 

types, external & internal finishing i/c colour scheme of paint, tiles in dado, flooring in 

platforms & staircase, water supply & sanitary fittings and any other item as per direction of 

Engineer-in-charge. The contractor shall proceed with further finishing items only after getting 

the samples of these items approved in writing from Engineer-in-charge.  

34. One sample quarter/room complete in all shape for each category, shall be prepared by the 

contractor and got approved from Engineer-in-charge in writing. The contractor shall be 

allowed to proceed with further quarters only after getting the sample quarters approved in 

writing from Engineer-in-charge. No extra claim whatsoever beyond the payments due at 

agreement rates will be entertained from the contractor on this account. 

35. The contractor shall take instruction from the Engineer in charge for stacking of materials at 

any place. No excavated earth or building material shall be stacked on areas where other 

buildings, roads, services or compound walls are to be constructed.  

36. If as per municipal rules, the huts for labour are not be created at the site of work by the 

contractors, the contractor are required to provide such accommodation as is acceptable to local 

bodies and nothing extra shall be paid on this account. 

37. Royalty at the prevalent rates shall be payable by the contractor on all the boulders, metals, 

shingle, sand and bajri etc. collected by him for the execution of the work, direct to the Revenue 

authority or authorized agent of the state Government concerned or Central Government. No 

such claim of Contractor on royalty shall be entertained by the IIM Mumbai. 

38. The contractor shall get the water tested with regard to its suitability of use in the works and 

get written approval from the Engineer in charge before he proceeds with the use of same of 

execution of works. The suitable water for construction shall be arranged by Contractor at his 

own cost and nothing extra shall be paid to the contractor on this account.  

39. The material shall conform to the quality and make as per attached list attached in the tender 

document. However, for the items not appearing in the list preference shall be given to those 

articles which bear ISI certification marks. In case articles bearing ISI certification marks are 

not available, the quality of sample brought by the Contractor shall be judged by the standard 

laid down in the relevant ISI specification/CPWD specification. All materials and articles 

brought by the contractor to the site for use shall conform to the samples approved, which shall 

be preserved till the completion of the work. However, such articles which bear ISI mark but 

stand banned by CPWD will not be used. Notwithstanding the case of materials of "Preferred 

Make" as given provisions of Clause 10A of the General Conditions of Contract for Central 

PWD works shall be applicable on the materials of "Preferred Make" also. 

40. It must be ensure that all materials to be used in work bear BIS certification mark. In cases 

where BIS certification system is available for a particular material/product but not even a 

single producer has so far approached BIS for certification the material can be used subject to 

the condition that it should confirm to CPWD specification and relevant BIS codes. In such 

case written approval of the Engineer-In-Charge may be obtained before use of such material 

in the work.  
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41. The final approval of the brand to be used shall be as per the direction of Engineer-in-Charge. 

The brand used shall be one of the brands in case specified in the list of preferred make / 

materials. 

42. In case of non-availability of material of the brands specified in the list of approved materials, 

an equivalent brand may be used after getting written approval of IIM Mumbai/ PMC giving 

details to indicate that the brand proposed to be used is equivalent to the brands mentioned in 

the agreement. 

 

43. SPECIAL CONDITIONS FOR STEEL REINFORCEMENT BARS 

a)   The Contractor shall procure primary TMT bars of Fe 550D, at the discretion of Engineer-In- 

Charge, from SAIL, Tata Steel Ltd., RINL, Jindal Steel & Power Ltd. and JSW Steel Ltd. The 

Contractor may also procure IS marked TMT bars of various grades from the steel manufactures or 

their authorized dealers (as per following selection criteria) have valid BIS license for IS: 1786 -2008 

(Amendment -1 November 2012) from the producers fulfilling the fol lowing criteria. 

b)   The procured steel should have following qualities: - 

(i) Excellent ductility, bend ability and elongation of finished product due to possible 

refining technology. 

(ii) Consumption of steel should be accurate as per design. 

iii)  Steel should have no brittleness problem in finished 

product. 

iv)  Steel should carry the quality of corrosion and earthquake 

resistance. 

v)   Quality steel with achievement of proper level of sulphur and phosphorus as per IS: 

1786 -2008. 

 

c)   Selection criteria of steel manufacturers:  shall have the following selection criteria of steel 

manufactures: - 

i) Steel producers of any capacity using iron ore/ processed iron ore as the basis raw 

material adopting advance refining technologies as given hereunder: 

(1)  DRI-EAF = Direct Reduced Iron – Electric arc furnace.  

(2)  BF-BOF = Blast furnace – Basic oxygen furnace 

(3)  CORES-BOF = COREX - Basic oxygen furnace 

 

For production of liquid steel to finish product at single/multiple locations with NABL or any other 

similarly placed accrediting Government body which operates in accordance with ISO/IEC 17011 and 

accredits labs as per ISO/IEC 17025 conforming to IS: 1786-2008 (Amendment -1 November 2012). 

Following is the check lists for incorporation any quality steel producer for technical assessment. 

 
 

Sl. 
 
Item 

 
Checkpoint 

 
Remarks 

1 

 
Steel producer having 

manufacturing 

facilities at Plant 

 
a.  Factory address and Registration no.  

 
b.  Certificate of manufacturing process  

 
c.  Refining process of steel producer  

 
c.1 BF-BOF route  
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c.2 Corex-BOF route  

 
 

c.3 DRI-EAF route 
 

 
d.  With documentary evidence either for 

BOF or EAF 

 

 
e.  Steel plant having infrastructure for 

producing 
 

Sponge iron, billet and TMT Rebars 

 

 
f.   Production and Quality Flow Chart 

 

 
g.  Plant Evaluation and Process Verification 

 

 
h.  List of Plant & Machinery  

 
 
 
 
 
 
 

2 

 
Established 

 
Document verification for: 

 

 
a.  Govt./PSU Approvals 

 

 
b.  Supply orders of TMT Re– bars in Govt. 

Projects (Minimum–5 years) 

 

 
c.  Verification of direct supply orders to any 

State/Central Govt. Department 

 

 
d.  User Certificate issued by any Govt. 

Department 

e.  directly 

 

 
 
 
 
 
 
 

3 

 
 
 
 
 
 
 
Indigenous 

 
Documents evidence like: 

 

 
a.  Certificate of Incorporation 

 

 
b.  Memorandum of Articles of Association 

 

 
c. Credit rating of the company from 

CARE/CRISIL/ICRA  should 

not  be  C/D  grade  (minimum 

last 3 years) 

 

 
 
Reliable 

 
a.  Test Results from Govt./NABL accredited 

laboratories 

 

 
 

4 

 
 

b.  In –house testing facility for 

physical/chemical 
 

tests (NABL accredited) 

 

 
c.  Calibration certificates 

 

 
d.  List of lab Equipment: 

 

 
e.1 Spectrometer 

 

 
e.2 Computerized UTM 
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5. 

 
Use of Iron – Ore/ 

Processes Iron are as 

basic raw materials 

 
Verification of Iron–Ore / Process iron ore 

invoices 

 

 
6. 

 
In house rolling facility 

 
Plant verification to identify in house rolling 

facilities, production of liquid steel and 

crude steel 

 

 
 
 
 
 

7. 

 
 
 
 
 
Licenses and Certificates 

 
a.ISO 9001:2015 Certification 

 

 
b.ISO 14001:2004 Certification 

 

 
c.OHSAS 18001:2007 Certification 

 

 
d.IS 1786:2008 (TMT Re-bars 

 

 
e.IS 2830:1992(Billets) 

 

 
 
 
 
 

8. 

 
 
 
 
 
Product Range 

 
TMT Re–bars FE 

415/415D/500/500D/550/550D 

 

 
CRS (Corrosion Resistant) & EQR 

(Earthquake  Resista nt)  TMT Re- 

Bar Size 8to36 mm dia. 

 

 

Note: 

1. DRI-EAF-> Direct Reduce Iron-Electric ARC Furnace 
2. BF-BOF-> Blast Furnace-Basic Oxygen Furnace 
3. COREX BOF-> COREX Furnace-Basic Oxygen Furnace. 

 

b)   The PMC shall approve the steel manufacturers prior to procurement and it shall be the 

responsibility of the Contractor to obtain the proposed manufacturer, much in advance so as 

not to hamper progress of the site Work. 

c)   The Contractor shall have to obtain and furnish test certificates to the PMC in respect of all 

supplies of steel brought by him to the site of work. 

d)   Samples shall also be taken and got tested by the Engineer-in-charge as per the provisions 

in this regard in relevant BIS codes. In case the test results indicate that the steel arranged 

by the Contractor does not conform to the specifications, the same shall stand rejected, and 

it shall be removed from the site of work by the Contractor at his cost within a week time 

on written orders from the Engineer-in-charge to do so. 

e)   The steel reinforcement bars shall be brought to the site in bulk supply of 10 tonnes or more, 

as decided by the PMC. 

f) The steel reinforcement bars shall be stored by the Contractor at site of work in such a way 

as to prevent their distortion and corrosion, and nothing extra shall be paid on this account. 

Bars of different sizes and lengths shall be stored separately to facilitate easy counting and 

checking. 
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g)   For checking nominal mass, tensile strength, bend test, re-bend test etc. specimens of 

sufficient length shall be cut from each size of the bar at random, and at frequency not 

less than that specified below: 

 
Size of bar 

For consignment below 100 

ton 

For consignment above 100 ton 

 
Under 10 mm dia bars 

One sample for each 

25 ton or part thereof 

One sample for each 40 Ton or part 

thereof 

 
10 mm to 16 mm dia bars 

One sample for each 35 

Ton or part thereof 

One sample for each 45 Ton or part 

thereof 
 

Over 16 mm dia bars 
One sample for each 45 

Ton or part thereof 

One sample for each 60 Ton or part 

thereof 

 

h)   The  Contractor  shall  supply  free  of  charge  the  steel  required  for  testing  including  its 

transportation to testing laboratories. The cost of tests shall be borne by the Contractor. 

i) The actual issue and consumption of steel on work shall be regulated and proper accounts 

maintained as provided in Clause 10 A of the General Conditions of the Contract. The theoretical 

consumption of steel shall be worked out as per procedure prescribed in clause 38 of the General 

Conditions of  the Contract  and shall  be governed  by  conditions laid therein.  In case  the 

consumption is less than theoretical consumption including permissible variations, recovery at 

the rate so prescribed shall be made. In case of excess consumption, no adjustment needs to be 

made.  

j) The steel brought to site and the steel remaining unused shall not be removed from site without 

the written permission of the Engineer-in-charge. 

k)   For the purpose of payment, the actual weight of reinforcement steel shall be worked out as below: 

To arrive at unit weight for the purpose of payment three random samples each of 1 meter length 

shall be collected for each diameter of re-bar from every consignment received at site. Actual 

weight of three specimens for each diameter shall be taken and average weight calculated and 

recorded. The average weight so arrived at shall be compared with the theoretical weight of that 

particular diameter of rebar. Actual or theoretical weight whichever is less shall be considered 

for making payment for that consignment. However final payment shall be made on the basis of 

weighted average of all the consignment. The decision of the Engineer-in-charge as regards the 

random samples and average weight shall be final and binding on the Contractor and no claim of 

any kind shall be entertained in this regard. 

44. CONDITIONS WHERE CEMENT IS TO BE PROCURED BY THE CONTRACTOR : 

a) The  Contractor  shall  procure  43/  53  grade  ordinary  Portland  cement  conforming  to  IS 

8112/Portland Pozzolana Cement conforming to IS: 1489 (Part -I) as required in the work, from 

reputed manufacturers of cement such as ACC, Ultratech, Vikram, Shree Cement, Ambuja, 

Jaypee Cement, Century Cement & J.K. Cement or from any other reputed cement 

Manufacturer having a production capacity not less than one million tonnes per annum as 

approved by ADG for that sub region. 

b) The tenderers may also submit a list of names of cement manufacturers which they propose to 

use in the work. The tender accepting authority reserves right to accept or reject name(s) of 

cement manufacturer(s) which the tenderer proposes to use in the work. No change in the 
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tendered rates will be accepted if the tender accepting authority does not accept the list of 

cement manufacturers, given by the tenderer, fully or partially. The supply of cement shall be 

taken in 50 kg. bags bearing manufacturer's name and ISI marking. 

c) Samples of cement arranged by the Contractor shall be taken by the Engineer-in-charge and 

got tested in accordance with provisions of relevant BIS codes. In case the test results indicate 

that the cement arranged by the Contractor does not conform to the relevant BIS codes, the 

same shall stand rejected, and it shall be removed from the site by the Contractor at his own 

cost within a week's time of written order from the Engineer- in-charge to do so. 

d) The cement shall be brought at site in bulk supply of approximately 50 tonnes or as decided by 

the Engineer- in- charge. 

e) The cement shall be got tested by the Engineer-in-charge and shall be used on the work only 

after satisfactory test results have been received. The Contractor shall supply free of charge the 

cement required for testing including its transportation cost to testing laboratories. The cost of 

tests shall be borne by the Contractor. 

f) The actual issue and consumption of cement on work shall be regulated and proper accounts 

maintained as provided in clause 10 of the Contract. The theoretical consumption of cement 

shall be worked out as per procedure prescribed in clause 38 of the Contract and shall be 

governed by conditions laid therein. In case the cement consumption is less than the theoretical 

requirement including permissible variation, recovery at the rate prescribed in Schedule F shall 

be made. In case of excess consumption, no adjustment shall be made. 

g) Cement brought to site and cement remaining unused after completion of work shall not be 

removed from site without written permission of the Engineer-in-Charge. 

h) Damaged cement, noticed if any shall be removed from the site immediately by the Contractor 

on receipt of a notice from the Engineer-in Charge. In the absence of compliance within 3 days 

of receipt of such notice, the Engineer-in-charge shall be at liberty to get the same removed 

from the site at the cost of the Contractor. 

45. If the work is carried out in more than one shift or during night, no claim on this account shall 

be entertained. The contractor has to take permission from the police & local authorities etc. if 

required for work during night hours. No claim / hindrance on this account shall be considered 

if work is not allowed during night time. The requisite supervision shall be made available by 

the PMC/ IIM Mumbai along with necessary issue of material under joint custody. 

46. After the building is completed, the contractor shall be responsible to attend & rectify the 

defects pointed out by PMC/ IIM Mumbai and then hand over the building to the client. Nothing 

extra shall be paid on this account.   

47. Contractor should hand over the warranty of the specialized items to the IIM Mumbai. 

Contractor shall submit all the Guarantee/ Warranty bond for various materials as per 

Item specification. 

48. Contractor shall not divert any advance payments or part thereof for any work other than that 

needed for completion of the contracted work. All advance payments received as per terms of 

the contract (i.e. mobilization advance, secured advance against materials brought at site, 

secured advance against plant & machinery and/or for work done during interim stages, etc.) 

are required to be re-invested in the contracted work to ensure advance availability of resources 

in terms of materials, labour, plant & machinery needed for required pace of progress for timely 

completion of work. 

49. All running account bills preferred by the contractor for advance payments shall be processed 

only if PMC/IIM Mumbai is satisfied that up to date investments (excluding security deposit & 

performance guarantee, which are not considered as investments) made by the contractor 

against contracted work are more than the payments received. Accordingly, all running account 

bills shall be supported with an account of up-to-date payments received vis-a-vis upto date 
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investments made on the work to enable engineer-in-charge to check to his satisfaction that the 

payments made by engineer-in-charge are properly utilized only on the work and nowhere else. 

 

 

For & on behalf of Tenderer 
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SECTION – V 

ANNEXURES 
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Annexure – IV 

FORMAT FOR AFFIDAVIT 

 

 

I / We have submitted a bank guarantee for the work (Name of work) Agreement No. 

________________Dated _________________from __________________ (Name of the Bank with 

full address) to the IIM Mumbai with a view to seek exemption from payment of performance guarantee 

in cash.  

 

 

This Bank guarantee expires on ______________________________________________ I / We 

undertake to keep the validity of the bank guarantee intact by getting it extended from time to time at 

my / our own initiative upto a period of _______________________ months after the recorded date of 

completion of the work or as directed by the IIM Mumbai. 

 

I / We also indemnify the IIM Mumbai against any losses arising out of non-encasement of the bank 

guarantee if any.  

 

 

(Deponent) 

Signature of Contractor 

 

Note: The affidavit is to be given by the Executants before a first class Magistrate. 
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SECTION – VI 

FORMS 
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“FORM-1” 

 
LETTER OF TRANSMITTAL FOR TECHNICAL BID 

(On Bidder Original Letter Head) 

 

To 

Additional Chief Engineer 

INFS-I Division 

WAPCOS Limited 

76-C, Institutional Area, Sector - 18 

Gurugram-122015, Haryana 

Email: wapcosiimm@gmail.com 

 

Subject: Submission of bids for Selection of Contractor for “Site Barricading along the 

Boundary Wall in IIM Mumbai Campus” 
 

Sir, 

Having examined the details given in tender document for the above work, I/we hereby submit 

the relevant information. 

 

1. I/we hereby certify that all the statement made and information supplied in the enclosed Forms 

A to H and accompanying statement are true and correct. 

2.  I/we have furnished all information and details necessary for eligibility and have no further 

pertinent information to supply. 

3. I/we submit the requisite certified solvency certificate and authorize the WAPCOS Ltd. to 

approach the Bank issuing the solvency certificate to confirm the correctness thereof. I/we also 

authorize WAPCOS Ltd. to approach individuals, employers, firms and corporation to verify 

our competence and general reputation. 

4. I/we submit the following certificates in support of our suitability, technical knowledge and 

capability for having successfully completed the following eligible similar works: 

 

Name of work Certificate from 

  

  

 

Certificate: 

It is certified that the information given in the enclosed eligibility bid are correct. It is also certified that 

I/we shall be liable to be debarred, disqualified / cancellation of enlistment in case any information 

furnished by me/us found to be incorrect. 

 

Enclosures: 

Seal of bidder 

 

Date of submission: Signature(s) of Bidder(s). 

  

mailto:wapcosiimm@gmail.com
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FORM-A 

 

FINANCIAL INFORMATION 

[To be submitted on Original Letter Head of Bidder OR Original Letter Head of CA] 

 

 

 

 

Years Gross Annual Turnover Profit/Loss 

(After Tax) 

2019-2020   

2020-2021   

2021-2022   

2022-2023   

2023-2024   

 

 

 

 

Signature of Chartered Accountant 

(with Seal) 

UDIN No. 

Signature of Bidder(s) 

(with Seal) 

 

 

 

 

Note:  

Details to be furnished duly supported by figures in balance sheet/ profit & loss account for the last five 

years duly certified by the Chartered Accountant, as submitted by the applicant to the Income Tax 

Department (Copies to be attached). UDIN No. has to be mentioned in the Certificate. Original 

Certificate is required to be submitted along with the bid. 
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FORM- B 

 

STRUCTURE & ORGANISATION 

(On Bidder Letter Head) 

 

S.No. Particulars Details Submitted by Bidder 

1. Name & address of the bidder  

2. Contact Details 

a) Telephone no. 

b) Fax no 

c) Email id 

d) Website 

 

3. Legal status of the bidder (attach copies of original 

document defining the legal status) 

(a) An Individual 

(b) A proprietary firm 

(c) A firm in partnership 

(d) A limited company or Corporation 

 

4. Particulars of registration with Government Body (attach 

attested photocopy) 
 

5. Names and titles of Directors & Officers with designation 

to be concerned with this work. 
 

6. Designation of individuals authorized to act for the 

organization 
 

7. Has the bidder or any constituent partner in case of 

partnership firm Limited Company/ Joint Venture, ever 

been convicted by the court of law? If so, give details. 

 

8. Any other information considered necessary but not 

included above. 
 

 

 

Signature of Bidder(s) 
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FORM-C 
 

FORMAT FOR NO-CONVICTION CERTIFICATE 

 

[To be submitted on Bidder’s Letter Head] 

 

 

Subject: No-Conviction Certificate for Selection of Contractor for “Site Barricading along the 

Boundary Wall in IIM Mumbai Campus” 
This is to certify that _______________________ (Name of the organization), having registered office 

at ______________________________ (Address of the registered office) has never been blacklisted or 

restricted to apply for any such activities by any Central / State Government Department or Court of 

law anywhere in the country. 

 

This is also to certify that M/s _______________________ (Name of the organization), is not involved 

in any form of Corrupt and Fraudulent Practices in past and will never be involved in future. 

 

 

 

Yours faithfully, 

 

 

Date: (Signature, name and designation 

of the Authorized signatory) 

  

  

Place: Name and seal of Bidder 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



Tender Document for Selection of Contractor for “Site Barricading along the Boundary Wall in IIM Mumbai 

Campus” 

WAPCOS Limited Page 103 of 138 Contractor 

FORM-D 

 

FORMAT FOR UDERSTANDING THE PROJECT SITE 

[To be submitted on Bidder’s Letter Head] 

 

To 

Addl. Chief Engineer 

INFS-I Division 

WAPCOS Limited 

76-C, Institutional Area, Sector - 18 

Gurugram-122015, Haryana 

Email: wapcosiimm@gmail.com 

 

Subject: Undertaking of the Site Visit for Selection of Contractor for “Site Barricading along 

the Boundary Wall in IIM Mumbai Campus” 

 

Sir, 

I/we hereby certify that I/we have examined & inspected the site & its surrounding 

satisfactorily, where the project is to be executed as per the scope of works. I/ We are well aware about 

the following 

 

 Location of the Buildings 

 Site clearance and no cutting off the matured trees. 

 Topography and contouring of the land where the project is to be executed to understand the 

cutting & filling during the construction and about depth of column/ foundation below the plinth 

beam.  

 Nature of the ground & sub-soil of the site and accessibility to the site. 

 Existing surrounding road level to finalize plinth beam level as per standard norms. 

 Location of Existing Sewer line & Water pipe line network to connect the proposed building 

and allied works to make the building functional.  

 Location of existing Electric Sub-Station to supply the electricity for the proposed building and 

allied works to make the building functional. 

 Existing electrical supply line/ substation  to connect the proposed building and allied works to 

make the building functional after taking proper permission and approvals from the concerned 

Departments 

 Position of existing underground & overhead HT/ LT electric lines 

 Safety of Surrounding structures during excavation and during execution of work 

 Hindrances, if any, which may arise during the execution of work 

 

I / We hereby submit our bid considering above all facts gathered during site visit and each & 

every aspect have been considered in the Quoted cost of the project. I / We hereby confirm that no 

extra/additional cost shall be claimed on above aspects 

 

Yours faithfully, 

 

 

Date: (Signature, name and designation 

of the Authorized signatory) 

Place: Name and seal of Bidder z 

 

mailto:wapcosiimm@gmail.com
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FORM-E 

 

FORMAT FOR NO DEVIATION CERTIFICATE 

[To be submitted on Bidder’s Letter Head] 

 

To, 

Additional Chief Engineer (INFS-I) 

WAPCOS Limited 

76-C, Institutional Area, Sector - 18 

Gurugram-122015, Haryana 

Email: wapcosiimm@gmail.com 

 

Subject: No Deviation Certificate for Selection of Contractor for “Site Barricading along the 

Boundary Wall in IIM Mumbai Campus” 

Dear Sir, 

With reference to above this is to confirm that as per Tender conditions we have visited site before 

submission of our Offer and noted the job content and site condition etc. We also confirm that we have 

not changed/modified the above tender document and in case of observance of the same at any stage it 

shall be treated as null and void. 

 

We hereby also confirm that we have not taken any deviation from Tender Clause together with other 

reference as enumerated in the above referred Notice Inviting Tender and we hereby convey our 

unconditional acceptance to all terms & conditions as stipulated in the Tender Document. 

 

In the event of observance of any deviation in any part of our offer at a later date whether implicit or 

explicit, the deviations shall stand null and void. 

 

 

Yours faithfully, 

 

 

Date: (Signature, name and designation 

of the Authorized signatory) 

  

  

Place: Name and seal of Bidder 
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FORM-F 

 

FORMAT FOR INTEGRITY PACT 

[To be submitted on Bidder’s Letter Head] 

 

 

To, 

WAPCOS Limited, 

76-C, Sector 18, 

Institutional Area 

Gurgaon-122015, Haryana 

 

Sub: Integrity Pact for Selection of Contractor for “Site Barricading along the Boundary Wall in 

IIM Mumbai Campus” 

 

Dear Sir, 

I/We acknowledge that WAPCOS is committed to follow the principles thereof as enumerated in the 

Integrity Agreement enclosed with the tender/bid document at Enclosure-I. 

 

I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the condition that 

I/We will sign the enclosed integrity Agreement, which is an integral part of tender documents, failing 

which I/We will stand disqualified from the tendering process. I/We acknowledge that THE MAKING 

OF THE BID SHALL BE REGARDED AS AN UNCONDITIONAL AND ABSOLUTE 

ACCEPTANCE of this condition of the NIT. 

 

I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit and further 

agree that execution of the said Integrity Agreement shall be separate and distinct from the main 

contract, which will come into existence when tender/bid is finally accepted by WAPCOS. I/We 

acknowledge and accept the duration of the Integrity Agreement, which shall be in the line with Article 

1 of the enclosed Integrity Agreement. 

 

I/We acknowledge that in the event of my/our failure to sign and accept the Integrity Agreement, while 

submitting the tender/bid, WAPCOS shall have unqualified, absolute and unfettered right to disqualify 

the tenderer/bidder and reject the tender/bid is accordance with terms and conditions of the tender/bid. 

 

Yours faithfully, 

 

 

Date: (Signature, name and designation 

of the Authorized signatory) 

  

  

Place: Name and seal of Bidder 
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Enclosure-I 

INTEGRITY AGREEMENT 

[To be submitted on Bidder’s Letter Head or Stamp Paper] 

 

This Integrity Agreement is made at ............... on this........... day of ........... 20...... 

 

BETWEEN 

 

WAPCOS Limited (Hereinafter referred as the ‘Principal/Owner’, which expression shall unless 

repugnant to the meaning or context hereof include its successors and permitted assigns) 

AND 

......................................................................................................................................................... 

(Name and Address of the Individual/firm/Company) 

through................................................................................................... (Hereinafter referred to as the 

(Details of duly authorized signatory) 

 

“Bidder/Contractor” and which expression shall unless repugnant to the meaning or context hereof 

include its successors and permitted assigns) 

 

Preamble 

WHEREAS the WAPCOS Limited on behalf of Principal / Owner has floated the Tender (NIT No. 

................................) (hereinafter referred to as “Tender/Bid”) and intends to award, under laid down 

organizational procedure, contract for............................................................................................... 

(Name of work) hereinafter referred to as the “Contract”. 

 

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land, rules, 

regulations, economic use of resources and of fairness/transparency in its relation with its Bidder(s) and 

Contractor(s). 

 

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this Integrity 

Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and conditions of which 

shall also be read as integral part and parcel of the Tender/Bid documents and Contract between the 

parties. 

 

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties hereby 

agree as follows and this Pact witnesses as under:- 

 

Article 1: Commitment of the Principal/Owner 

(1) The Principal/Owner commits itself to take all measures necessary to prevent corruption and to 

observe the following principles: 

(a) No employee of the Principal/Owner, personally or through any of his/her family members, 

will in connection with the Tender, or the execution of the Contract, demand, take a promise 

for or accept, for self or third person, any material or immaterial benefit which the person 

is not legally entitled to.  

(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity and 

reason. The Principal/Owner will, in particular, before and during the Tender process, 

provide to all Bidder(s) the same information and will not provide to any Bidder(s) 

confidential / additional information through which the Bidder(s) could obtain an advantage 

in relation to the Tender process or the Contract execution. 

(c) The Principal/Owner shall endeavour to exclude from the Tender process any person, 

whose conduct in the past has been of biased nature. 
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(2) If the Principal/Owner obtains information on the conduct of any of its employees which is a 

criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC 

Act) or is in violation of the principles herein mentioned or if there be a substantive suspicion 

in this regard, the Principal/Owner will inform the Chief Vigilance Officer and in addition can 

also initiate disciplinary actions as per its internal laid down policies and procedures. 

 

Article 2: Commitment of the Bidder(s)/Contractor(s) 

(1) It is required that each Bidder/Contractor (including their respective officers, employees and 

agents) adhere to the highest ethical standards, and report to the WAPCOS all suspected acts 

of fraud or corruption or Coercion or Collusion of which it has knowledge or becomes aware, 

during the tendering process and throughout the negotiation or award of a contract. 

(2) The Bidder(s)/Contractor(s) commits himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his participation in 

the Tender process and during the Contract execution: 

(a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer, 

promise or give to any of the Principal/Owner’s employees involved in the Tender process 

or execution of the Contract or to any third person any material or other benefit which 

he/she is not legally entitled to, in order to obtain in exchange any advantage of any kind 

whatsoever during the Tender process or during the execution of the Contract. 

(b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed 

agreement or understanding, whether formal or informal. This applies in particular to 

prices, specifications, certifications, subsidiary contracts, submission or non-submission of 

bids or any other actions to restrict competitiveness or to cartelize in the bidding process.  

(c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act. 

Further the Bidder(s)/ Contract(s) will not use improperly, (for the purpose of competition 

or personal gain), or pass on to others, any information or documents provided by the 

Principal/Owner as part of the business relationship, regarding plans, technical proposals 

and business details, including information contained or transmitted electronically. 

(d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses of 

agents/ representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian 

Nationality shall disclose names and addresses of foreign agents/representatives, if any. 

Either the Indian agent on behalf of the foreign principal or the foreign principal directly 

could bid in a tender but not both. Further, in cases where an agent participate in a tender 

on behalf of one manufacturer, he shall not be allowed to quote on behalf of another 

manufacturer along with the first manufacturer in a subsequent/parallel tender for the same 

item. 

(e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all payments 

he has made, is committed to or intends to make to agents, brokers or any other 

intermediaries in connection with the award of the Contract. 

 

(3) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above 

or be an accessory to such offences. 

(4) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge in 

fraudulent practice means a willful misrepresentation or omission of facts or submission of 

fake/forged documents in order to induce public official to act in reliance thereof, with the 

purpose of obtaining unjust advantage by or causing damage to justified interest of others and/or 

to influence the procurement process to the detriment of the WAPCOS interests. 

(5) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use Coercive 

Practices (means the act of obtaining something, compelling an action or influencing a decision 

through intimidation, threat or the use of force directly or indirectly, where potential or actual 

injury may befall upon a person, his/her reputation or property to influence their participation 

in the tendering process). 
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Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the Principal/Owner under law or the Contract 

or its established policies and laid down procedures, the Principal/Owner shall have the following rights 

in case of breach of this Integrity Pact by the Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts 

and undertakes to respect and uphold the Principal/Owner’s absolute right: 

(2) If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 

committed a transgression through a violation of Article 2 above or in any other form, such as 

to put his reliability or credibility in question, the Principal/Owner after giving 14 days’ notice 

to the contractor shall have powers to disqualify the Bidder(s)/Contractor(s) from the Tender 

process or terminate/determine the Contract, if already executed or exclude the 

Bidder/Contractor from future contract award processes. The imposition and duration of the 

exclusion will be determined by the severity of transgression and determined by the 

Principal/Owner. Such exclusion may be forever or for a limited period as decided by the 

Principal/Owner. 

(3) Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner has 

disqualified the Bidder(s) from the Tender process prior to the award of the Contract or 

terminated/determined the Contract or has accrued the right to terminate/determine the Contract 

according to Article 3(1), the Principal/Owner apart from exercising any legal rights that may 

have accrued to the Principal/Owner, may in its considered opinion forfeit the entire amount of 

Earnest Money Deposit, Performance Guarantee and Security Deposit of the Bidder/Contractor. 

(4) Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a Bidder or 

Contractor, or of an employee or a representative or an associate of a Bidder or Contractor 

which constitutes corruption within the meaning of IPC Act, or if the Principal/Owner has 

substantive suspicion in this regard, the Principal/Owner will inform the same to law enforcing 

agencies for further investigation. 

 

 

Article 4: Previous Transgression 

(1) The Bidder declares that no previous transgressions occurred in the last 5 years with any other 

Company in any country confirming to the anticorruption approach or with Central Government 

or State Government or any other Central/State Public Sector Enterprises in India that could 

justify his exclusion from the Tender process. 

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the Tender 

process or action can be taken for banning of business dealings/ holiday listing of the 

Bidder/Contractor as deemed fit by the Principal/ Owner. 

(3) If the Bidder/Contractor can prove that he has resorted / recouped the damage caused by him 

and has installed a suitable corruption prevention system, the Principal/Owner may, at its own 

discretion, revoke the exclusion prematurely. 

 

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 

(1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a commitment in 

conformity with this Integrity Pact. The Bidder/Contractor shall be responsible for any 

violation(s) of the principles laid down in this agreement/Pact by any of its Subcontractors/sub-

vendors.  

(2) The Principal/Owner will enter into Pacts on identical terms as this one with all Bidders and 

Contractors.  

(3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact between 

the Principal/Owner and the bidder, along with the Tender or violate its provisions at any stage 

of the Tender process, from the Tender process. 

 

Article 6: Duration of the Pact 
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(1) This Pact begins when both the parties have legally signed it. It expires for the 

Contractor/Vendor 12 months after the completion of work under the contract or till the 

continuation of defect liability period, whichever is more and for all other bidders, till the 

Contract has been awarded.  

(2) If any claim is made/lodged during the time, the same shall be binding and continue to be valid 

despite the lapse of this Pacts as specified above, unless it is discharged/determined by the 

Competent Authority, WAPCOS 

 

Article 7: Other Provisions 

(1) This Pact is subject to Indian Law, place of performance and jurisdiction is the Headquarters 

of the Principal/Owner, who has floated the Tender. 

(2) Changes and supplements need to be made in writing. Side agreements have not been made. 

(3) If the Contractor is a partnership or a consortium, this Pact must be signed by all the partners 

or by one or more partner holding power of attorney signed by all partners and consortium 

members. In case of a Company, the Pact must be signed by a representative duly authorized 

by board resolution. 

(4) Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact 

remains valid. In this case, the parties will strive to come to an agreement to their original 

intensions. 

(5) It is agreed term and condition that any dispute or difference arising between the parties with 

regard to the terms of this Integrity Agreement / Pact, any action taken by the Owner/Principal 

in accordance with this Integrity Agreement/ Pact or interpretation thereof shall not be subject 

to arbitration. 

 

Article 8: LEGAL AND PRIOR RIGHTS 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights and remedies 

belonging to such parties under the Contract and/or law and the same shall be deemed to be cumulative 

and not alternative to such legal rights and remedies aforesaid. For the sake of brevity, both the Parties 

agree that this Integrity Pact will have precedence over the Tender/Contact documents with regard any 

of the provisions covered under this Integrity Pact. 

 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place and date 

first above mentioned in the presence of following witnesses: 

 

 

............................................................... 

(For and on behalf of Principal/Owner) 

 

................................................................ 

(For and on behalf of Bidder/Contractor) 

 

WITNESSES: 

1............................................... 

(signature, name and address) 

 

2................................................ 

(signature, name and address) 

 

Place: 

 

Dated: 
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FORM-G 

 

FORMAT FOR LITIGATION HISTORY, LIQUIDATED DAMAGES, DISQUALIFICATION 

 

[To be submitted on Bidder’s Letter Head] 

 

To, 

INFS-I Division 

WAPCOS Limited 

76-C, Institutional Area, Sector - 18 

Gurugram-122015, Haryana 

Email: wapcosiimm@gmail.com 

 

Subject: Litigation History, Liquidated Damages, Disqualification for Selection of Contractor for 

“Site Barricading along the Boundary Wall in IIM Mumbai Campus” 

 

It is hereby declared that our firm (Name of firm with address--------) neither disqualified, nor have any 

Litigation history and no Liquidated Damage imposed on the firm by any Department. 

 

Yours faithfully, 

 

 

Date: (Signature, name and designation 

of the Authorized signatory) 

 

 

 

 

Place: Name and seal of Bidder 

 

  



Tender Document for Selection of Contractor for “Site Barricading along the Boundary Wall in IIM Mumbai 

Campus” 

WAPCOS Limited Page 111 of 138 Contractor 

FORM-I 

 

FORMAT FOR SOLVENCY CERTIFICATE 

 

SOLVENCY CERTIFICATE 

 

To, 

 

WAPCOS Limited, 

76-C, Sector 18, Gurugram-122015 

 

 

Name of Work: Selection of Contractor for “Site Barricading along the Boundary Wall in IIM 

Mumbai Campus” 

 

This is to certify that to the best of our knowledge and information M/s ______________________ 

having marginally noted address, a customer of our bank are/is respectable and can be treated as good 

for any engagement up to a limit of 

Rs.__________________(Rupees……………………………………………………………) 

 

This certificate is issued without any guarantee or responsibility on the Bank or any of the officers for 

the work Appointment of Contractor for “Replacement of Gypsum False ceiling by Aluminium Metallic 

false ceiling in various classrooms in ALB Building at IIM Mumbai 

 

 

 

(Signature) For the Bank with seal 

Name: 

Designation: 

Power of Attorney No.: 

 

Note:  

Solvency Certificate should be in Original on letter head of the Bank. 

The date of Solvency Certificate shall be after the publication of the tender. 
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FORM-J 

DETAILS OF ANY CIVIL WORK COMPLETED DURING THE SEVEN YEARS 

 

Sl 

No. 
Name of 

The work & 

location 

Owner or 

sponsoring 

organization 

Cost of 

Work  

(in 

Crores) 

Date of 

Commencement 

as per Contract 

Stipulated 

Date of 

Completion 

Actual Date 

of 

Completion 

Litigation/  

Arbitration cases which are over 

and Litigation/Arbitration cases 

pending/ in progress with details 

Name & address/ 

telephone number of 

Executive Engineer/ 

Project Manager or 

equivalent to whom 

reference shall be made 

Remark / 

Reasons for 

delay and 

compensation 

charged if any 

1 2 3 4 6 7 8 9 10 11 

1.           

2.           

3.           

4.           

5.           

 

 

 

(Signature of Bidders)
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SECTION– VII 

 

APPENDIX 
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APPENDIX-I 

 

BANK GUARANTEE FORMAT FOR EMD 

 

WHEREAS, M/s ……………………………………….. having their Registered/Head Office at 

…………………………………………….. (hereinafter called “the Bidder”) has submitted his Bid 

dated …………………… for the ………………………………………………… [hereinafter called 

“the Bid”] to M/s WAPCOS Limited (hereinafter called the Employer) 

 

KNOW ALL PEOPLE by these presents that we ………………………………………………… 

(Name of the Bank) having our head office at ………………………………………………… 

(hereinafter called “the Bank”) are bound unto Employer in the sum of 

……………………………………… for which payment well and truly to be made to the Employer, 

the Bank binds itself, its successors and assigns by these presents. 

 

SEALED with the Common Seal of the said Bank this ………………… day of 

……………month……… year. 

 

THE CONDITIONS of this obligation are: 

1. If after Bid opening the Bidder withdraws his bid during the period of Bid validity specified; 

OR 

2. If the Bidder having been notified of the acceptance of his bid by ……………………………… 

during the period of Bid Validity: 

 

We undertake to pay to the ……………………………… up to the above amount upon receipt of 

his first written demand, without the Employer having to substantiate his demand, provided that in 

his demand the Bidder will note that the amount claimed by him is due to him owing to the 

occurrence of one or any of the above mentioned two conditions and specify the occurred condition 

or conditions. 

 

This Guarantee will remain in force up to and including the date ……………………………… after 

the deadline for submission of Bids as is stated in the instructions to Bidders or as it may be extended 

by the ………………………………………… notice of which extension(s) to the Bank is hereby 

waived and notice to the bidder would constitute sufficient notice to the Bank. Any demand in respect 

of this guarantee should reach the Bank not later than the above date. 

 

Notwithstanding anything contained herein 

i) Liability under this guarantee shall not exceed …………………………………………… 

ii) This bank guarantee shall be valid upto ………………………………………… and; 

iii) Our liability to make payment shall arise and we are liable to pay the guaranteed amount or any 

part thereof under this guarantee only and only if you serve upon us a written claim or demand 

in terms of the guarantee on or before ……………………………………… (Indicate a period 

twelve months after the date of issue of Bank Guarantee). 

 

 

DATE: SIGNATURE: 

(Signature of Witness) SEAL 

 

  



Tender Document for Selection of Contractor for “Site Barricading along the Boundary Wall in IIM Mumbai 

Campus” 

WWQWAPCO WAPCOS Limited Page 115 of 138 Contractor 

APPENDIX-II 

ACCEPTABLE MAKES OF MATERIALS 

Acceptable makes of materials to be used in the work are enclosed. In case of non-availability of 

these makes, after the approval of PMC, the Contractor can use the alternative makes only BIS 

marked materials. Non BIS marked materials may be permitted by the PMC/ IIM Mumbai only when 

BIS marked materials are not manufactured. 

Note: 

1. The Contractor shall obtain prior approval from the PMC/IIM Mumbai before placing order 

for any specific material or engaging any of the specialized agencies. The Contractor shall 

make a detailed submittal with catalogues and highlighted proposed specifications as well 

as full details of the works proposed to be executed by the specialized agency, as specified. 

2. Wherever applicable, the PMC/IIM Mumbai may approve any material equivalent to that 

specified in the tender subject to proof being offered by the Contractor for equivalence to 

his satisfaction. 

3. Unless otherwise specified, the brand / make of the material as specified in the item -

nomenclature, in the particular specifications and in the list of approved materials attached 

in the tender, shall be used in the work. 

4. Reinforcement steel shall be procured from any vendors who have the license for at least 5 

years for manufacture of BIS subject to prior written approval of PMC/IIM Mumbai. Steel 

sample of all the lots procured shall be subjected to testing through recognized laboratories 

and shall be at Contractors’ cost. Sampling shall be as per the Specifications (referred to 

Schedule F). 

S. NO DESCRIPTION OF WORK MANUFACTURERS 

I Structural & Architectural  

1.  Cement Acc, Ultra Tech, J. P. Rewa, Vikram, Shree Cement, Birla Jute, 

Cement Corporation Of India, Ambuja Cement 

2.  White Cement/ Putty J.K., Birla 

3.  Ready Mix Concrete A.C.C., Ultra Tech, Rmc, Godrej, Skyway, 

4.  Waterproofing Compound Pidilite, Basf, Cico, Fosroc, Roff, Sunanda, Sika 

5.  Reinforcement Steel Sail, Tata Steel, Rinl, Jindal Steel & Power Ltd., Jsw Steel 

Ltd., Makes- Conforming To Criteria Mentioned In Tender 

Document 

6.  Mechanical Splicing System With 

Coupler 

Splicetek India Pvt. Ltd. Dextra India Pvt. Ltd. Ishita 

Enterprises 

7.  Structural Steel Tata Steel, Sail,  Rinl, Vizag,  Jindal, Apl 

Apollo 

8.  Concrete Blocks Conwood,  Gurjari,  Hindustan,  Lokgroup, Sai Block, Ved 

Pmc Ltd. 

9.  AAC Blocks Aerocon,   Siporex,   Ultra   Tech,   Ecolite, Godrej 

10.  Sand Gujarat River 

11.  Precast Concrete Products Siporex  Ind,  B.G. Shirke&  Co;  Supreme 

Concrete Minato Blocks - Kolhapur 

12.  Anti-Termite Treatment PCI, PECOPP, Godrej Hi-Care 

13.  Factory Made Concrete Blocks Astra Concrete, Raj Cover Blocks 
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S. NO DESCRIPTION OF WORK MANUFACTURERS 

14.  Ready Mixed Cement Plaster Walplast, Ultra Tech, Madras Cement Ltd, Sound Build Care 

Ltd., Ferrouscrete, Precise Conchem Pvt Ltd. 

15.  Paver Blocks/ Grass Pavers/ 

Kerbstone 

Vyara, Basant Betons, Super, Hindustan 

16.  External Paver Tiles H.R.Johnson-Endura, Vyara, Super, Pavit, Kajaria 

17.  External Ceramic Mosaic Tiles Shon, Mridul, Kent Bisazza, Palldio ? 

18.  External Texture Paint Renovo,   Ruff&Tuff,  Roughtex,   Sherwin 

Williams, SKK(?) 

19.  Acrylic Rough Plaster Asian Paints, Spectrum, Heritage, SKK(?) 

20.  Waterproofing Cement Paint Snowcem, Berger, Nerolac, Asian, 

21.  Paints Ici, Asian, Berger, Nerolac, Dulux, Godavari 

Paints, Jotun(?) 

22.  Gypsum Light Weight Plaster Gyproc,   Ferrouscrete,    Ultratech,   Saint 

Gobain 

23.  White     Cement     Based     Putty     

For Concrete/Plastered Surfaces 

Birla    White,   Plasto    Shine,    Walplast 

Products Pvt. Ltd. 

24.  Polymer          Modified          

Cementitious Grout/ Cement 

Adhesive/ Epoxy Grout 

Pidilite, Basf, Cico, Fosroc, Roff, Laticrete, Ardex Endura 

25.  Polymer Modified Adhesive 

Mortar For AAC Blocks 

Walplast, Ultra Tech, Madras Cement Ltd, Sound Build Care 

Ltd., Ferrouscrete, Precise Conchem Pvt Ltd., Keracol, Pidilite 

26.  Integral Water Proofing 

Compound 

Pidilite,  Roff,   Fosroc,   Sunanda,   Cico, Accoproof, Mc 

Bauchemie, Sika, Kemper 

27.  Cement Bonded Fibre Particle 

Board 

NCL  Industries,  Visaka,  Everest,  Bison, Shera, Ramco 

28.  Moisture Resistant Board Saint Gobain Gyproc India, USG Boral 

29.  Calcium Silicate Boards/Tiles Hilux, Promat, Visaka, Starpan, Aerolite 

30.  Aluminium Composite Panels Aludecor, Eurobond, Alstrong, Alucobond, Timex Bond, 

Viva - All Fr Class B 

31.  Friction Hinges & Locks Cotswold,  Geze,   Alualpha,  Securistyle, Sotralu, Master 

32.  Spacertape, Backer Rod Norton, Bow, Tremco 

33.  All Types Of Silicon Dow Corning, GE, Wacker India 

34.  EPDM Amee Rubber Industries, Okaska 

35.  Nuts, Bolts, Screws Kundan, Puja, Atul 

36.  Welding Rods Ador, Cosmos, Esab, Super Bond (S) 

37.  Stainless Steel Anchor Fasteners Hilti, Fischer, Klimas 

38.  Aluminium Extrusion Sections Jindal, Hindalco, Nalco, Indian Aluminium 

Co, Vedanta, Gujrat Aluminium 

39.  Xps Blocks Modi Foam 

40.  XPS/EPS Insulation Board Basf, Owens Corning, Carlisle 

41.  Intumescent Strips Promat, Pemko, Intumex, Astroflame 

42.  Float Glass Clear 

Pilkington, Saint Gobain, Asahi, Modiguard, Guardian, 

Sisecam 

43.  Coated Glass 

44.  Float Glass Mirror 

45.  DGU, SGU, Fire Rated Glass 
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S. NO DESCRIPTION OF WORK MANUFACTURERS 

46.  Laminated Glass 

47.  Backpainted Glass 

48.  Self Cleaning Glass 

49.  Fire  Resistant  Wooden  Door  

Frame  & Shutters 

Ardor, Signature, Sukriti, Promat, Kutty, Signum, Kenwood, 

Shreeji, Tufwood, Navair 

50.  Fire Resistant Metal Door Frame & 

Shutters 

Ardor, Signature Sukriti, Promat, Kutty, Signum, Kenwood, 

Shreeji, Tufwood, Navair, Shaktimate Horman, Iclean 

51.  Fire Rated Glass Pilkington,  Schott,  Saint  Gobain,  Asahi, Guardian, Modi 

52.  Hardware For Fire Rated Doors Dorma, Geze, Hafele, Hettich 

53.  SS Door Hardware Dorma, Geze, Hafele, Hettich, Kich 

54.  Floor Springs, Door Closures, 

Panic Bar, Patch Fittings 

Dorma,  Geze,  Hafele,  Hettich,  Horman, Sevax, Casma 

55.  Locks Godrej, Vision/ Vijayan, Dorset 

56.  Wooden Flush Doors Kenwood,   Anchor,    Century,   Greenply, Shreeji, Kutty 

57.  Hidden Woodwork Seasoned Old Burma 

58.  Exposed Woodwork 1st BTC 

59.  Marine Plywood  

 
Kenwood,   Anchor,    Century,   Greenply, Shreeji, Kutty 60.  Commercial Plywood 

61.  Blockboard 

62.  High Pressure Laminates Greenlam, Merino, Century Ply Ltd. 

63.  Veneers Greenlam, Euro, Archid, Century Ply Ltd., Timex 

64.  Drawer Channels Earl Bilhari, Efficient Gadgets, Enox 

65.  Soft Board Jolly Board 

66.  Screws Nettlefold, Brass Oxide 

67.  High Pressure Compact Laminate 

Cubicles 

Merino, Greenlam, Citadel 

68.  Castors Pitroda, Rexilla 

69.  Vertical/ Horizontal Blinds Vista, Levolor, Mac. 

70.  Writing Board White Mark, Alko Sign 

71.  Tecsound Sheet Texsa, Envirco Solutions, Sound Blanket, Tranquil 

72.  Cotton Fabric Century, Raymond 

73.  Nylon Fabric Reliance 

74.  Foam Of Chairs, Sofa Mm Foam 

75.  Fabric Protection Scotchguard Of Birla 3m 

76.  Stainless Steel Jindal, Sail, Tata Steel, Jsw 

77.  Polycarbonate Sheets Palaram, Danpalon, Lexon, Alcox 

78.  Architectural Fabric Ferrari, Nehlek, Hiraoka 

79.  Engineered Composite Marble H.R.Johnson, Cmc, Agl, Asian 

80.  Granite Cmc, Elegant, Asia Pacific, Stone Source 

81.  Quartz H.R.Johnson, Cmc, Agl, Asian 
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S. NO DESCRIPTION OF WORK MANUFACTURERS 

82.  Vitrified Tiles - Glazed, Soluble 

Salt, Double Charge,Full Body 

Somany,   Kajaria,   H.R.Johnson, Agl, Asian,Nitco 

83.  Ceramic Tiles Somany, Kajaria, H.R.Johnson, Agl, Asian, Nitco 

84.  Non Shrink Cementitious Grout Sika, Fosroc, Basf 

85.  Hydrophilic  Swellable  Water  

Bar  Profile Sealants 

Sika, Basf, Adeka India 

86.  Polymer  Modified  Cementitious  

Grout  / Cement Adhesive / 

Epoxy Grout 

Pidilite, Keracol, Ardex Endura,  Laticrete, Bal Endura, 

Ferrouscrete 

87.  Polymer Modified Adhesive 

Mortar For AAC Blocks 

Walplast, Ultra Tech, Sound Buildcare Ltd., Ecolite, 

Ferrouscrete, Keracol, Pidilite 

88.  Adhesive For Granite, Marble, 

Stone 

Araldite, Hunstman 

89.  Polyster Pu Coating On Venner, 

Wood 

Mrf Corp, Ica, Asian Paints 

90.  Adhesive For Wood, Laminate, 

Veneer 

Fevicol-Pidilite, Euro-Jyoti Resins 

91.  Plaster Of Paris Mk, Saint Gobain 

92.  Modular False Ceiling GI Frames Hunter Douglas, Armstrong, Saint Gobain 

93.  False Ceiling Aluminium PR Ceiling/ Armstrong/ Gyproc/ Saint Gobain/ Aura/ New 

Age False Ceiling Pvt. Ltd 

94.  Gypsum Ceiling Saint Gobain - Gyp Serra 

95.  Modular Mineral Fibre Ceiling 

Tiles 

Armstrong, Saint Gobain, Hunter Douglas 

96.  Acoustical Grid Ceiling Knauf,    Rockfon,     Gyptech,    Anutone, Armstrong, 

Fibrecrete, Ecotone 

97.  Loop Pile Carpet Indiana Floor, Pvr Floor, Galeecha Carpets 

98.  Wooden Laminate Flooring Ego, Indiana Floor 

99.  Acoustic Panel  /  Polyster  Fibre  

Board Panels 

Tranquir, Inodsonic,Techno Acoustic 

100.  Polyster Fibre Insulation Prime, Nowofill, Mikakasha Mikron 

101.  Aluminium Skirting Cubic, Vedic 

102.  Compactors Kompact, Godrej 

103.  Modular Furniture Godrej, Spacewood, Featherlite, AOS 

104.  Modular Furniture- SS Wire 

Baskets 

Hettich, Hafele, Dorma 

105.  PVC Edge Banding Tape Rehau, Dolkin, Pegasus, Fibro 

106.  Hot Melt Glue For Edge Banding 

Tape 

Eva        (Ethylene        Vinyl        Acetate) Henkel, Kleiberit 

773.3 

107.  Wall Paper Marshalls, Bharat Furnishings, Pvr Flooring 

108.  Frosted Glass Film 3m, Llumar, Garware 

109.  Vinyl Floor Armstrong, Square Foot, Pergo 

110.  Chairs Godrej,         Penworker,         Spacewood, Featherlite, Aos 
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S. NO DESCRIPTION OF WORK MANUFACTURERS 

111.  Decorative MDF Boards Asis, Green, Century MDF 

112.  PVC Bird Nets Balaji Safety Nets, Nets'n'screens 

113.  GFRC Fins, Chajja, Cornices Birla White Cement, Asian Grc, Swastik Grc 

114.  P.V.C Rainwater Pipe Supreme, Astral, Ashirvad, Finolex, Prince 

115.  Sanitary Wares Jaquar,    Parryware,    Hindware,   Kohler, Grohe, Sternhagen 

C. P. Fittings Jaquar,    Parryware,    Hindware,   Kohler, Grohe, Sternhagen 

116.  S. S. Sink Nirali, Deepali, Futura, 

C. I. Pipes & Fittings Neco, Kapilansh, Skf, Hepco 

117.  G.I. Pipes Tata, Jindal, Prakash Surya, 

G. I. Fittings Unik, R-Brand, Zoloto 

118.  NP2 Class, R.C.C. Pipes Jain Spun Pipe, K. K. Spun Pipe, The Indian hume Pipe Co. 

Ltd., Patel Hume Pipes 

Upvc Pipes And Fittings Astral, Finolex, Supreme, Kisan 

119.  Cpvc Pipes And Fittings Astral, Supreme, Finolex, Prince 

120.  S. S. Gratings Chilly, Camry, 

121.  Expanded Polyurathane Board Saint Gobain, Macoy, 3m 

122.  Anti Vibration Pads/Isolaters Sylomere 

123.  Visco  Elastic  Synthetic  Sound  

Proofing 

Membrane 

Tecsound, Tranquil 

124.  Glass Wool U. P. Twiga, Rock Wool, Mikron 

125.  Internal Partition System Otic Jeb / Bene/ Vetroln/Fantoni 
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APPENDIX-III 

SAFETY CODES 

 

1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from 

the ground, or from solid construction except such short period work as can be done safely from 

ladders. When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if 

the ladder is used for carrying materials as well suitable footholds and hand-hold shall be provided 

on the ladder and the ladder shall be given an inclination not steeper than ¼ to 1(¼ horizontal and 

1 vertical). 

2. Scaffolding of staging more than 3.6 m (12ft.) above the ground or floor, swung or suspended 

from an overhead support or erected with stationary support shall have a guard rail properly 

attached or bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or 

platform of such scaffolding or staging and extending along the entire length of the outside and 

ends thereof with only such opening as may be necessary for the delivery of materials. Such 

scaffolding or staging shall be so fastened as to prevent it from swaying from the building or 

structure. 

3. Working platforms, gangways and stairways should be so constructed that they should not sag 

unduly or unequally, and if the height of the platform or the gangway or the stairway is more than 

3.6 m (12ft.) above ground level or floor level, they should be closely boarded, should have 

adequate width and should be suitably fastened as described in (2) above. 

4. Every opening in the floor of a building or in a working platform shall be provided with suitable 

means to prevent the fall of person or materials by providing suitable fencing or railing whose 

minimum height shall be 90 cm. (3ft.). 

5. Safe means of access shall be provided to all working platforms and other working places. Every 

ladder shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while 

the width between side rails in rung ladder shall in no case be less than 29 cm. (11½") for ladder 

upto and including 3 m. (10 ft.) in length. For longer ladders, this width should be increased at 

least ¼” for each additional 30 cm. (1 foot) of length. Uniform step spacing of not more than 30 

cm shall be kept. Adequate precautions shall be taken to prevent danger from electrical 

equipment. No materials on any of the sites or work shall be so stacked or placed as to cause 

danger or inconvenience to any person or the public. The contractor shall provide all necessary 

fencing and lights to protect the public from accident and shall be bound to bear the expenses of 

defence of every suit, action or other proceedings at law that may be brought by any person for 

injury sustained owing to neglect of the above precautions and to pay any damages and cost which 

may be awarded in any such suit; action or proceedings to any such person or which may, with 

the consent of the contractor, be paid to compensate any claim by any such person 

6. (a) Excavation and Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall at all times be 

supplied with at least one ladder for each 30 m. (100ft.) in length or fraction thereof, Ladder 

shall extend from bottom of the trench to at least 90 cm. (3ft.) above the surface of the ground. 

The side of the trenches which are 1.5 m. (5ft.) or more in depth shall be stepped back to give 

suitable slope or securely held by timber bracing, so as to avoid the danger of sides collapsing. 

The excavated materials shall not be placed within 1.5 m. (5ft.) of the edges of the trench or 

half of the depth of the trench whichever is more. Cutting shall be done from top to bottom. 

Under no circumstances, undermining or undercutting shall be done. 

(b) Safety Measures for digging bore holes:- 

i. If the bore well is successful, it should be safely capped to avoid caving and collapse of 

the bore well. The failed and the abandoned ones should be completely refilled to avoid 

caving and collapse; 

ii. During drilling, Sign boards should be erected near the site with the address of the drilling 

contractor and the Engineer in-charge of the work; 
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iii. Suitable fencing should be erected around the well during the drilling and after the 

installation of the rig on the point of drilling, flags shall be put 50m all round the point of 

drilling to avoid entry of people; 

iv. After drilling the borewell, a cement platform (0.50m x 0.50m x 1.20m) 0.60m above 

ground level and 0.60m below ground level should be constructed around the well casing; 

v. After the completion of the borewell, the contractor should cap the bore well properly by 

welding steel plate, cover the bore well with the drilled wet soil and fix thorny shrubs 

over the soil. This should be done even while reparing the pump; 

vi. After the borewell is drilled the entire site should be brought to the ground level. 

 

7. Demolition - Before any demolition work is commenced and also during the progress of the work, 

(i) All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 

(ii) No electric cable or apparatus which is liable to be a source of danger or a cable or 

apparatus used by the operator shall remain electrically charged. 

(iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire 

or explosion or flooding. No floor, roof or other part of the building shall be so overloaded 

with debris or materials as to render it unsafe. 

 

8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge 

should be kept available for the use of the person employed on the site and maintained in a 

condition suitable for immediate use, and the contractor should take adequate steps to ensure 

proper use of equipment by those concerned. The following safety equipment shall invariably be 

provided. 

(i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective goggles. 

(ii) Those engaged in white washing and mixing or stacking of cement bags or any material 

which is injurious to the eyes, shall be provided with protective goggles. 

(iii) Those engaged in welding works shall be provided with welder’s protective eyeshields. 

(iv) Stone breaker shall be provided with protective goggles and protective clothing and 

seated at sufficiently safe intervals. 

(v) When workers are employed in sewers and manholes, which are in active use, the 

contractors shall ensure that the manhole covers are opened and ventilated atleast for an 

hour before the workers are allowed to get into the manholes, and the manholes so opened 

shall be cordoned off with suitable railing and provided with warning signals or boards 

to prevent accident to the public. In addition, the contractor shall ensure that the following 

safety measure are adhered to :- 

(a) Entry for workers into the line shall not be allowed except under supervision of the 

JE or any other higher officer. 

(b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 

2 to 3 hours before any man is allowed to enter into the manhole for working inside. 

(c) Before entry, presence of Toxic gases should be tested by inserting wet lead acetate 

paper which changes colour in the presence of such gases and gives indication of 

their presence. 

(d) Presence of Oxygen should be verified by lowering a detector lamp into the 

manhole. In case, no Oxygen is found inside the sewer line, workers should be sent 

only with Oxygen kit. 

(e) Safety belt with rope should be provided to the workers. While working inside the 

manholes, such rope should be handled by two men standing outside to enable him 

to be pulled out during emergency.  

(f) The area should be barricaded or cordoned of by suitable means to avoid mishaps 

of any kind. Proper warning signs should be displayed for the safety of the public 

whenever cleaning works are undertaken during night or day. 

(g) No smoking or open flames shall be allowed near the blocked manhole being 

cleaned. 
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(h) The malba obtained on account of cleaning of blocked manholes and sewer lines 

should be immediately removed to avoid accidents on account of slippery nature 

of the malba.  

(i) Workers should not be allowed to work inside the manhole continuously. He 

should be given rest intermittently. The Engineer-in-Charge may decide the time 

up to which a worker may be allowed to work continuously inside the manhole. 

(j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 

(k) Air-blowers should be used for flow of fresh air through the manholes. Whenever 

called for, portable air blowers are recommended for ventilating the manholes. The 

Motors for these shall be vapour proof and of totally enclosed type. Non sparking 

gas engines also could be used but they should be placed at least 2 metres away 

from the opening and on the leeward side protected from wind so that they will not 

be a source of friction on any inflammable gas that might be present. 

(l) The workers engaged for cleaning the manholes/sewers should be properly trained 

before allowing to work in the manhole.  

(m) The workers shall be provided with Gumboots or non sparking shoes bump helmet 

and gloves non sparking tools safety lights and gas masks and portable air blowers 

(when necessary). They must be supplied with barrier cream for anointing the limbs 

before working inside the sewer lines. 

(n) Workmen descending a manhole shall try each ladder stop or rung carefully before 

putting his full weight on it to guard against insecure fastening due to corrosion of 

the rung fixed to manhole well. 

(o) If a man has received a physical injury, he should be brought out of the sewer 

immediately and adequate medical aid should be provided to him.  

(p) The extent to which these precautions are to be taken depend on individual situation 

but the decision of the Engineer-in-Charge regarding the steps to be taken in this 

regard in an individual case will be final. 

(vi) The Contractor shall not employ men and women below the age of 18 years on the work 

of painting with products containing lead in any form. Wherever men above the age of 

18 are employed on the work of lead painting, the following precaution should be taken:- 

(a) No paint containing lead or lead products shall be used except in the form of paste 

or readymade paint. 

(b) Suitable face masks should be supplied for use by the workers when paint is applied 

in the form of spray or a surface having lead paint is dry rubbed and scrapped.  

(c) Overalls shall be supplied by the contractors to the workmen and adequate facilities 

shall be provided to enable the working painters to wash during and on the 

cessation of work. 

 

9. The Contractor shall not employ women and men below the age of 18 on the work of painting 

with product containing lead in any form, wherever men above the age of 18 are employed on the 

work of lead painting, the following principles must be observed for such use : 

(i) White lead, sulphate of lead or product containing these pigment, shall not be used in 

painting operation except in the form of pastes or paint ready for use. 

(ii) Measures shall be taken, wherever required in order to prevent danger arising from the 

application of a paint in the form of spray.  

(iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust 

caused by dry rubbing down and scraping. 

(iv) Adequate facilities shall be provided to enable working painters to wash during and on 

cessation of work.  

(v) Overall shall be worn by working painters during the whole of working period. 

(vi) Suitable arrangement shall be made to prevent clothing put off during working hours 

being spoiled by painting materials.  

(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be 

subsequently verified by medical man. 

(viii) WAPCOS may require, when necessary medical examination of workers.  
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(ix) Instructions with regard to special hygienic precautions to be taken in the painting trade 

shall be distributed to working painters. 

 

10. When the work is done near any place where there is risk of drowning, all necessary equipments 

should be provided and kept ready for use and all necessary steps taken for prompt rescue of any 

person in danger and adequate provision, should be made for prompt first aid treatment of all 

injuries likely to be obtained during the course of the work. 

 

11. Use of hoisting machines and tackle including their attachments, anchorage and supports shall 

conform to the following standards or conditions :- 

(i) (a) These shall be of good mechanical construction, sound materials and adequate 

strength and free from patent defects and shall be kept repaired and in good working 

order. 

(b) Every rope used in hoisting or lowering materials or as a means of suspension shall 

be of durable quality and adequate strength, and free from patent defects. 

(ii) Every crane driver or hoisting appliance operator, shall be properly qualified and no 

person under the age of 21 years should be in charge of any hoisting machine including 

any scaffolding winch or give signals to operator. 

(iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley 

block used in hoisting or as means of suspension, the safe working load shall be 

ascertained by adequate means. Every hoisting machine and all gear referred to above 

shall be plainly marked with the safe working load. In case of a hoisting machine having 

a variable safe working load each safe working load and the condition under which it is 

applicable shall be clearly indicated. No part of any machine or any gear referred to above 

in this paragraph shall be loaded beyond the safe working load except for the purpose of 

testing. 

(iv) In case of departmental machines, the safe working load shall be notified by the Electrical 

Engineer-in-Charge. As regards contractor’s machines the contractors shall notify the 

safe working load of the machine to the Engineer-in-Charge whenever he brings any 

machinery to site of work and get it verified by the Electrical Engineer concerned. 

 

12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances 

should be provided with efficient safeguards. Hoisting appliances should be provided with such 

means as will reduce to the minimum the risk of accidental descent of the load. Adequate 

precautions should be taken to reduce to the minimum the risk of any part of a suspended load 

becoming accidentally displaced. When workers are employed on electrical installations which 

are already energized, insulating mats, wearing apparel, such as gloves, sleeves and boots as may 

be necessary should be provided. The worker should not wear any rings, watches and carry keys 

or other materials which are good conductors of electricity. 

 

13. All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained 

in safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in 

use. Adequate washing facilities should be provided at or near places of work. 

 

14. These safety provisions should be brought to the notice of all concerned by display on a notice 

board at a prominent place at work spot. The person responsible for compliance of the safety code 

shall be named therein by the contractor.  

 

15. To ensure effective enforcement of the rules and regulations relating to safety precautions the 

arrangements made by the contractor shall be open to inspection by the Labour Officer or 

Engineer-in-Charge of the department or their representatives. 

 

16. Notwithstanding the above clauses from (1) to (15), there is nothing in these to exempt the 

contractor from the operations of any other Act or Rule in force in the Republic of India. 
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APPENDIX-IV 

MODEL RULES FOR THE PROTECTION OF HEALTH AND SANITARY 

ARRANGEMENTS FOR WORKERS EMPLOYED BY CONTRACTORS 

 

1. APPLICATION 

These rules shall apply to all buildings and construction works in which twenty or more 

workers are ordinarily employed or are proposed to be employed in any day during the 

period during which the contract work is in progress. 

 

2. DEFINITION 

Work place means a place where twenty or more workers are ordinarily employed in 

connection with construction work on any day during the period during which the contract 

work is in progress. 

 

3. FIRST-AID FACILITIES 

(i) At every work place, there shall be provided and maintained, so as to be easily 

accessible during working hours, first-aid boxes at the rate of not less than one box 

for 150 contract labour or part thereof ordinarily employed. 

(ii) The first-aid box shall be distinctly marked with a red cross on white back ground 

and shall contain the following equipment:- 

(a) For work places in which the number of contract labour employed does not 

exceed 50- Each first-aid box shall contain the following equipments :- 

1) 6 small sterilized dressings. 

2) 3 medium size sterilized dressings. 

3) 3 large size sterilized dressings. 

4) 3 large sterilized burn dressings. 

5) 1 (30 ml.) bottle containing a two per cent alcoholic solution of iodine. 

6) 1 (30 ml.) bottle containing salvolatile having the dose and mode of 

administration indicated on the label. 

7) 1 snakebite lancet. 

8) 1 (30 gms.) bottle of potassium permanganate crystals. 

9) 1 pair scissors. 

10) 1 copy of the first-aid leaflet issued by the Director General, Factory Advice 

Service and Labour Institutes, Government of India. 

11) 1 bottle containing 100 tablet (each of 5 gms.) of aspirin. 

12) Ointment for burns. 

13) A bottle of suitable surgical antiseptic solution 

 

(b) For work places in which the number of contract labour exceed 50. Each first-

aid box shall contain the following equipment. 

1) 12 small sterilised dressings. 

2) 6 medium size sterilised dressings. 

3) 6 large size sterilised dressings. 

4) 6 large size sterilised burn dressings. 

5) 6 (15 gms.) packet sterilised cotton wool. 

6) 6.1 (60 ml.) bottle containing a two per cent alcoholic solution iodine. 
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7) 1 (60 ml.) bottle containing salvolatile having the dose and mode of 

administration indicated on the label 

8) 1 roll of adhesive plaster. 

9) 1 snake bite lancet. 

10) 1 (30 gms.) bottle of potassium permanganate crystals. 

11) 1 pair scissors. 

12) 1 copy of the first-aid leaflet issued by the Director General Factory Advice 

Service and Labour Institutes / Government of India. 

13) A bottle containing 100 tablet (each of 5 gms.) of aspirin. 

14) Ointment for burns. 

15) A bottle of suitable surgical antiseptic solution. 

 

(iii) Adequate arrangements shall be made for immediate recoupment of the equipment 

when necessary 

(iv) Nothing except the prescribed contents shall be kept in the First-aid box. 

(v) The first-aid box shall be kept in charge of a responsible person who shall always 

be readily available during the working hours of the work place. 

(vi) A person in charge of the First-aid box shall be a person trained in First-aid treatment 

in the work places where the number of contract labour employed is 150 or more. 

(vii) In work places where the number of contract labour employed is 500 or more and 

hospital facilities are not available within easy distance from the works. First-aid 

posts shall be established and run by a trained compounder. The compounder shall 

be on duty and shall be available at all hours when the workers are at work. 

(viii) Where work places are situated in places which are not towns or cities, a suitable 

motor transport shall be kept readily available to carry injured person or person 

suddenly taken ill to the nearest hospital. 

 

4. DRINKING WATER 

(i) In every work place, there shall be provided and maintained at suitable places, easily 

accessible to labour, a sufficient supply of cold water fit for drinking. 

(ii) Where drinking water is obtained from an intermittent public water supply, each 

work place shall be provided with storage where such drinking water shall be stored. 

(iii) Every water supply or storage shall be at a distance of not less than 50 feet from any 

latrine drain or other source of pollution. Where water has to be drawn from an 

existing well which is within such proximity of latrine, drain or any other source of 

pollution, the well shall be properly chlorinated before water is drawn from it for 

drinking. All such wells shall be entirely closed in and be provided with a trap door 

which shall be dust and waterproof. 

(iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept 

locked and opened only for cleaning or inspection which shall be done at least once 

a month. 

 

5. WASHING FACILITIES 

(i) In every work place adequate and suitable facilities for washing shall be provided 

and maintained for the use of contract labour employed therein. 

(ii) Separate and adequate cleaning facilities shall be provided for the use of male and 

female workers. 

(iii) Such facilities shall be conveniently accessible and shall be kept in clean and 

hygienic condition. 
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6. LATRINES AND URINALS 

(i) Latrines shall be provided in every work place on the following scale namely :- 

(a) Where female are employed, there shall be at least one latrine for every 25 

females. 

(b) Where males are employed, there shall be at least one latrine for every 25 males. 

Provided that, where the number of males or females exceeds 100, it shall be 

sufficient if there is one latrine for 25 males or females as the case may be upto 

the first 100, and one for every 50 thereafter. 

(ii) Every latrine shall be under cover and so partitioned off as to secure privacy, and 

shall have a proper door and fastenings. 

(iii) Construction of latrines: The inside walls shall be constructed of masonry or some 

suitable heat-resisting nonabsorbent materials and shall be cement washed inside 

and outside at least once a year, Latrines shall not be of a standard lower than 

borehole system. 

(iv) (a) Where workers of both sexes are employed, there shall be displayed outside each 

block of latrine and urinal, a notice in the language understood by the majority 

of the workers “For Men only” or “For Women Only” as the case may be. 

(b) The notice shall also bear the figure of a man or of a woman, as the case may be. 

(v) There shall be at least one urinal for male workers upto 50 and one for female 

workers upto fifty employed at a time, provided that where the number of male or 

female workmen, as the case may be exceeds 500, it shall be sufficient if there is 

one urinal for every 50 males or females upto the first 500 and one for every 100 or 

part thereafter. 

(vi) (a) The latrines and urinals shall be adequately lighted and shall be maintained in a 

clean and sanitary condition at all times. 

(b) Latrines and urinals other than those connected with a flush sewage system shall 

comply with the requirements of the Public Health Authorities. 

(vii) Water shall be provided by means of tap or otherwise so as to be conveniently 

accessible in or near the latrines and urinals. 

(viii) Disposal of excreta: - Unless otherwise arranged for by the local sanitary authority, 

arrangements for proper disposal of excreta by incineration at the work place shall 

be made by means of a suitable incinerator. Alternately excreta may be disposed of 

by putting a layer of night soil at the bottom of a pucca tank prepared for the purpose 

and covering it with a 15 cm. layer of waste or refuse and then covering it with a 

layer of earth for a fortnight (when it will turn to manure). 

(ix) The contractor shall at his own expense, carry out all instructions issued to him by 

the Engineer-in-Charge to effect proper disposal of night soil and other conservancy 

work in respect of the contractor’s workmen or employees on the site. The contractor 

shall be responsible for payment of any charges which may be levied by Municipal 

or Cantonment Authority for execution of such on his behalf. 

 

 

7. PROVISION OF SHELTER DURING REST 

At every place there shall be provided, free of cost, four suitable sheds, two for meals and 

the other two for rest separately for the use of men and women labour. The height of each 

shelter shall not be less than 3 meters (10 ft.) from the floor level to the lowest part of the 

roof. These shall be kept clean and the space provided shall be on the basis of 0.6 sqm (6 

sft) per head. 

Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the 

building under construction or other alternative accommodation to be used for the purpose. 
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8. CRECHES 

(i) At every work place, at which 20 or more women worker are ordinarily employed, there 

shall be provided two rooms of reasonable dimensions for the use of their children under 

the age of six years. One room shall be used as a play room for the children and the other 

as their bedroom. The rooms shall be constructed with specifications as per clause 19H 

(ii) a,b & c. 

(ii) The rooms shall be provided with suitable and sufficient openings for light and 

ventilation. There shall be adequate provision of sweepers to keep the places clean. 

(iii) The contractor shall supply adequate number of toys and games in the play room and 

sufficient number of cots and beddings in the bed room. 

(iv) The contractor shall provide one ayaa to look after the children in the creche when the 

number of women workers does not exceed 50 and two when the number of women 

workers exceeds 50. 

(v) The use of the rooms earmarked as creches shall be restricted to children, their attendants 

and mothers of the children. 

 

9. CANTEENS 

(i) In every work place where the work regarding the employment of contract labour is 

likely to continue for six months and where in contract labour numbering one 

hundred or more are ordinarily employed, an adequate canteen shall be provided by 

the contractor for the use of such contract labour. 

(ii) The canteen shall be maintained by the contractor in an efficient manner. 

(iii) The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and 

washing places separately for workers and utensils. 

(iv) The canteen shall be sufficiently lighted at all times when any person has access to 

it. 

(v) The floor shall be made of smooth and impervious materials and inside walls shall 

be lime washed or colour washed at least once in each year. 

Provided that the inside walls of the kitchen shall be lime-washed every four months. 

(vi) The premises of the canteen shall be maintained in a clean and sanitary condition. 

(vii) Waste water shall be carried away in suitable covered drains and shall not be allowed 

to accumulate so as to cause a nuisance. 

(viii) Suitable arrangements shall be made for the collection and disposal of garbage.  

(ix) The dining hall shall accommodate at a time 30 per cent of the contract labour 

working at a time. 

(x) The floor area of the dining hall, excluding the area occupied by the service counter 

and any furniture except tables and chairs shall not be less than one square meter 

(10 sft) per diner to be accommodated as prescribed in sub-Rule 9. 

(xi) (a) A portion of the dining hall and service counter shall be partitioned off and 

reserved for women workers in proportion to their number. 

(b) Washing places for women shall be separate and screened to secure privacy. 

(xii) Sufficient tables stools, chair or benches shall be available for the number of diners 

to be accommodated as prescribed in sub-Rule 9. 

(xiii) (a) 1. There shall be provided and maintained sufficient utensils crockery, 

furniture and any other equipment necessary for the efficient running of the canteen. 

2. The furniture utensils and other equipment shall be maintained in a clean 

and hygienic condition. 

(b) 1. Suitable clean clothes for the employees serving in the canteen shall be 

provided and maintained. 

2. A service counter, if provided, shall have top of smooth and impervious 
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material. 

3. Suitable facilities including an adequate supply of hot water shall be 

provided for the cleaning of utensils and equipment. 

(xiv) The food stuffs and other items to be served in the canteen shall be in conformity 

with the normal habits of the contract labour. 

(xv) The charges for food stuffs, beverages and any other items served in the canteen 

shall be based on ‘No profit, No loss’ and shall be conspicuously displayed in the 

canteen. 

(xvi) In arriving at the price of foodstuffs, and other article served in the canteen, the 

following items shall not be taken into consideration as expenditure namely:- 

(a) The rent of land and building. 

(b) The depreciation and maintenance charges for the building and equipment 

provided for the canteen. 

(c) The cost of purchase, repairs and replacement of equipment including 

furniture, crockery, cutlery and utensils.  

(d) The water charges and other charges incurred for lighting and ventilation 

(e) The interest and amounts spent on the provision and maintenance of 

equipment provided for the canteen. 

(xvii) The accounts pertaining to the canteen shall be audited once every 12 months by 

registered accountants and auditors. 

 

10. ANTI-MALARIAL PRECAUTIONS 

The contractor shall at his own expense, conform to all anti-malarial instructions given to 

him by the Engineer-in-Charge including the filling up of any borrow pits which may have 

been dug by him. 

 

11. The above rules shall be incorporated in the contracts and in notices inviting tenders 

and shall form an integral part of the contracts. 

 

12. AMENDMENTS 

Government may, from time to time, add to or amend these rules and issue directions - it 

may consider necessary for the purpose of removing any difficulty which may arise in the 

administration thereof. 
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SECTION-VIII 

SCOPE OF WORK 
1.0 Site: 

The site is located within the Indian Institute of Management Mumbai located at vihar lake 

road, Powai, Mumbai.  

 

The Scope of work includes following items: 

1. Earth work in excavation by mechanical means (Hydraulic excavator) / manual means in 

foundation trenches or drains (not exceeding 1.5 m in width or 10 sqm on plan) including 

dressing of sides and ramming of bottoms, lift up to 1.5 m, including getting out the 

excavated soil and disposal of surplus excavated soil as directed, within a lead of 50 m./ All 

kinds of soil 

2. "Providing and laying in position ready mixed or site batched design mix cement concrete 

for plain cement concrete work; using coarse aggregate and fine aggregate derived from 

natural sources, Portland Pozzolana/Ordinary Portland/Portland Slag cement, admixtures in 

recommended proportions as per IS : 9103 to accelerate/ retard setting of concrete, to 

improve durability and workability without impairing strength; including pumping of 

concrete to site of laying, curing, carriage for all leads; but excluding the cost of centering, 

shuttering and finishing as per direction of the Engineer-in-charge; for the following grades 

of concrete.  

3. Note : Extra cement upto 10% of the minimum specified cement content in design mix shall 

be payable separately. In case the cement content in design mix is more than 110% of the 
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minimum specified cement content, the contractor shall have discretion to either re-design 

the mix or bear the cost of extra cement. Concrete of M20 grade with minimum cement 

content of 270 kg /cum " 

4. Steel reinforcement for R.C.C. work including straightening, cutting, bending, placing in 

position and binding all complete up to plinth level. Thermo-Mechanically Treated bars of 

grade Fe-500D or more. 

5. Centering and shuttering including strutting, propping etc. and removal of form for Columns, 

Pillars, Piers, Abutments, Posts and Struts. 

6. Transportation of material by mechanical transport including loading, unloading and 

stacking up to a lead of 5 Kms 

7. By Manual Labour including loading, unloading and stacking for lead of 300 Mts, i.e. First 

50 Mts lead  + 5 additional leads of 50 Mts each - Steel 

8. By Manual Labour including loading, unloading and stacking for lead of 300 Mts, i.e. First 

50 Mts lead  + 5 additional leads of 50 Mts each - Excavated Rock 

9. "Structural steel work riveted, bolted or welded in built up sections, trusses and framed work, 

including cutting, hoisting, fixing in position and applying a priming coat of approved steel 

primer all complete.  

10. "Providing and fixing precoated galvanised iron profile sheets (size, shape and pitch of 

corrugation as approved by Engineer-in-Charge) of total coated thickness 0.50 mm (base 

metal of minimum 0.45 mm thickness with total coating thickness of 0.05mm) with zinc 

coating 120 grams per sqm as per IS: 277, in 240 mpa steel grade, 5-7 microns epoxy primer 

on both side of the sheet and polyester top coat 15-18 microns. Sheet should have protective 

guard film of 25 microns minimum to avoid scratches during transportation and should be 

supplied in single length upto 12 metre or as desired by Engineer-in-charge. The sheet shall 

be fixed using self drilling /seIf tapping screws of size (5.5x 55 mm) with EPDM seal, 

complete upto any pitch in horizontal/ vertical or curved surfaces, excluding the cost of 

purlins, rafters and trusses and including cutting to size and shape wherever required.  

11. Finishing with Epoxy paint (two or more coats) at all locations prepared and applied as per 

manufacturer's specifications including appropriate priming coat, preparation of surface, etc. 

complete. 

12. Repair & welding of stainless steel railing @ different places in campus area including 

supply of material if required.  

13. Supply & fixing Curtain with decorative rod in various places if required 

The details items are places under Bill of Quantities along with Item description and Technical 

specifications in the tender for execution of works as per direction of PMC/ Architects/ Engineer-In-

Charge 
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SECTION – IX 

Technical Specification 

 
1.0 GENERAL SCOPE OF WORK 

 

IIM-Mumbai desires to construct Barricading along the compound Wall within IIM Mumbai campus. 

 

The broad scope of work shall include Civil Works including earthworks, Concreting, GI Sheets, 

Structural Steel works etc. 

 

The work to be performed under this specification shall include providing all labour, supervision, 

materials, storages, inventories, all enabling works like scaffolding, watch and ward for the works, 

power, fuel, construction equipment, water, tools and plants, supplies, transportation, all taxes and 

duties, all labour welfare and safety measures, complete and all other incidental items not shown or 

specified, but reasonably implied or necessary for successful completion of the work including 

Contractor’s supervision and in strict accordance with the drawings and specifications, inspection and 

testing standards and field quality control and testing as given in the tender documents and the complete 

execution of the works. The scope shall also include preparation of fabrication drawings and bar bending 

schedules, based on the drawings released for construction and getting the same approved by the 

Engineer-in-Charge. 

 

2.0 COMPLETION PERIOD: 

Completion period for combined package shall be 45 days from the date of Signing of Agreement of 

works. 

 

3.0 SPECIFICATION FOR WORK, QUALITY AND WORKMANSHIP 

Work shall be carried out as per C.P.W.D. specifications and for items not covered in the C.P.W.D. 

specifications the details shall be as outlined in this technical specification or relevant IS codes (latest). 

 

The specifications are intended for the general descriptions of the work, quality and workmanship. The 

specifications are not, however, intended to cover the minute details and the work shall be executed 

according to the best Central Public Works Department practices or to the recommendations of relevant 

Indian Standard/International Codes like ASTM/DIN or according to the instructions of the Engineer-in-

Charge. 

 

All the materials of the project shall be sourced from the List of Approved Makes as provided herein. 

For items which are not available in the “List of Approved Makes”, the decision of Engineer- in-charge 

shall be final. The procurement of various materials shall be either from the manufacturer or their main 

authorized dealers to ensure that no duplicate/spurious makes are used in the works. The Contractors are 

required to submit manufacturer’s test certificates for the lots supplied at site with due endorsements by 

the actual dealers/vendors/sellers. Notwithstanding all the above, the contractor shall be held responsible 

for the execution of works and use of proper materials as per the tender specifications. Any material shall 

be approved by the Engineer-in-charge before put to use. 

 

Wherever reference to CPWD/Indian Standard Codes and Practices is made, it shall be to the latest 

edition/revision of the same, issued up to 7 days prior to the date of opening of this tender. 

 

The tenderer must obtain clarifications, if any, regarding the specifications and all other tender 

documents before submission of the tender in writing with the Employer in respect of interpretation of 

any portions of these documents. 

4.0 TESTS OF MATERIALS/WORKMANSHIP 

All mandatory tests shall be carried out as required in the CPWD specifications and IS codes. Test 

mentioned in individual items/specifications shall also be carried. All tests required for all materials shall 

be at the Contractor’s cost. In case of items not covered in the CPWD specifications and IS code 
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contractor shall arrange testing as per practice of the industry without any additional cost. Manufacture’s 

test certificate of the relevant batch of material procured shall also be submitted for all measure items. 

 

5.0 LAYOUT AND LEVELS 

The layout and levels of all buildings, structures etc. shall be made by the Contractor at his own cost 

from the general grid of the plot and bench marks as approved by the Engineer-in-Charge. The Contractor 

shall also assist in the form of instruments, materials and men to Engineer-in-Charge for checking the 

detailed layout and correctness of the layout and levels, at his own cost. But the Contractor shall be 

solely responsible for correctness of layout and levels. The levels and heights mentioned in the tender 

drawings are only tentative. The works shall be carried out as per Construction drawings issued after the 

award of the works. 

 

6.0 CONSTRUCTION METHOD 

The tenderer shall submit construction schedule, names of specialized agencies/products, list of 

construction equipment to be deployed and write-up to indicate in a broad outline how he intends to 

execute the work with the best co-ordination among various sub-packages (or sub-heads). These shall 

form part of this Tender. 

 

7.0 DRAWINGS: 

Drawings enclosed with this Tender Document shall form a part of this specification and supplement 

the requirement specified herein. The tender drawings are preliminary and meant for tender purpose 

only. These drawings provide a general idea about the work to be performed under the scope of this 

Contract and are by no means final drawings showing the full range of work under the scope. Work 

shall be executed strictly according to ‘Released for Construction’ (or ‘Good for Construction’) drawings 

with additions, alterations and modifications made from time to time as required by the Employers. 

 

The Contractor is required to furnish a schedule indicating their requirements of ‘Release for 

Construction’ drawings compatible with the approved detailed construction program within 10 days of 

award of the work for scrutiny and approval and subsequent finalization of the Employers. ‘Good for 

Construction’ drawings shall be issued to the contractor progressively during the execution of the contract 

as per actual progress achieved and requirements at site. Based on the ‘Released for Construction’ 

drawings, contractor will prepare reinforcement placement drawings including the Bar Bending 

Schedule, Steel Fabrication Drawings, all other shop drawings etc. 

Any technical clarifications required regarding the drawings/specifications during the progress of works 

shall be obtained from the Engineer-in-Charge allowing a minimum of four working days for processing. 

Such “Requests for Information” (RFI) shall be in approved format which can be obtained from 

Engineer-in-Charge. 

 

The actual terminal point of scope of works under this contract shall be as shown in ‘Good for 

Construction’ drawings. 

 

8.0 APPROVED VENDORS AND MAKES: 

 

The Vendors / Makes are available in “List of Approved Makes”. For items which are not available in 

the same, the decision of Engineer-in-charge shall be final. 

 

However, to facilitate procurement, the list of makes, shall be treated as indicative list, which is not 

comprehensive in nature. 

 

9.0 APPROVED SUB-CONTRACTORS: 

 

If the tenderer wishes to appoint any sub-contractor for scope of Electrification, HT & LT installation, 

BMS, HVAC, Safety & Security system, Lifts, STP and fire-fighting, approval of Engineer-in-charge 

shall be obtained based on their technical experience and qualifications as approved by the Engineer in 

charge.   
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If at any time during the construction, the works are suspended by any approved vendor/sub-vendors, 

due to any reason whatsoever, the works shall be completed within the contract period by any other 

vendor subject to the Employer’s approval, at no additional costs, whatsoever. 

 

10.0 PRE DISPATCH INSPECTION: 

 

Necessary dispatch clearance for all bought out items shall be accorded by executing site. Inspection of 

the items, based on the criticality, shall also be carried out by executing site. 

The transformer and Diesel generator sets shall mandatorily be tested for routine and acceptance tests 

as per the relevant IS/IEC standards. Clients may witness the tests as per requirement. 

The type test report for transformer, diesel engine and alternator as per relevant standards shall be 

submitted for purchaser’s approval. 

 

11.0 MAINTENANCE CREW DURING DEFECT LIABILITY PERIOD: 

 

The tenderer shall submit along with the offer, the details of crew (number, level and detailed skills) to 

take adequate care of routine maintenance and also the minimum inventory of spares for the Employer’s 

approval. 

12.0 MISCELLANEOUS 

(a) The contractor shall be responsible for watch and ward of all the works, equipments and various 

materials till complete handing over the works and all necessary arrangements to co-ordinate with 

watch and ward of other contractors working simultaneously and also of the Employers shall be 

made to the complete satisfaction of the Engineer-in-Charge. 

(b) The list of deliverables which are to be submitted to the Employer shall be discussed and finalized 

by the Employer at the time of award. The Contractor shall necessarily submit all the 

drawings/documents/other deliverables unless anything is waived. The contractor shall submit 4 

(four) sets of drawings/design documents/test reports as may be required for the approval of the 

Employer. 

(c) The contractor shall co-operate with the representatives of the Employer for due verifications of 

various compliances of various statutory regulations and tax compliances as and when required. 

All the documents of record shall be made available to the Employers and copies, wherever 

required, shall be submitted. 

(d) Employer reserves the right to inspect all the material before dispatch. However, depending upon 

nature of material, waiver of inspection may be granted for which the Contractor shall take prior 

approval of the Employer. This will be done on case to case basis. 

(e) The Contractor shall make arrangements for regulation of traffic by engaging security staff. They 

shall also make necessary arrangements to prevent unauthorized entry in the premises 

(f) Contractor shall comply with all regulations of local authorities without any financial 

implication to IIM-Mumbai. 

 

13.0 COMPLETION CERTIFICATE 

On completion of the work the Contractor shall obtain completion certificate from local bodies or 

statutory body viz. MCGM, CFO, MCGM Ward Office, MMRDA, MHADA, NOC’s issuing 

departments of MCGM etc for and on behalf of the Owners / Consultants for the construction as 

contemplated in this contract. However the Owner & Consultant may also help contractor to the extent of 

writing letters to Local bodies for expediting approval, if required. Further if any fee is required to be paid 

to the local/statutory bodies, the same shall be reimbursed to contractor by the owner against 

documentary evidence. 
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Letter of Transmittal for Financial Bid 

(On Original Letter Head of Bidder)- To be submitted along with Technical Bid 

 

Dated:  

To,  

Addl. Chief Engineer 

INFS-I Division 

WAPCOS Limited 

76-C, Institutional Area, Sector - 18 

Gurugram-122015, Haryana 

Email: wapcosiimm@gmail.com  
 

Sub: Financial Bid for the work “Site Barricading along the Boundary Wall in IIM Mumbai 

Campus” 

Dear Sir, 

With reference to your NIT document dated …......... I/we, having examined the Bidding Documents 

and understood their contents, hereby submit my/our Bid for the aforesaid Project. The Bid is 

unconditional and unqualified.  

1. I / We acknowledge that the WAPCOS/ IIM Mumbai will be relying on the information 

provided in the Bid and the documents accompanying the Bid for selection of the Contractor 

for the aforesaid Project, and we certify that all information provided in the Bid are true and 

correct; nothing has been omitted which renders such information misleading; and all 

documents accompanying the Bid are true copies of their respective originals.  

2. The Bid Price has been quoted by me / us after taking into consideration all the terms and 

conditions stated in the NIT, draft Agreement, our own estimates of costs and after a careful 

assessment of the site and all own the conditions that may affect the project cost and 

implementation of the project.  

3. I/ We acknowledge the right of the Authority to reject our Bid without assigning any reason 

or otherwise and hereby waive, to the fullest extent permitted by applicable law, our right to 

challenge the same on any account whatsoever. 

4. In the event of my/ our being declared as the Selected Bidder, I/we agree to enter into an 

Agreement in accordance with the draft that has been provided to me/us prior to the Bid Due 

Date. We agree not to seek any changes in the aforesaid draft and agree to abide by the same.  

5. I / We shall keep this offer valid as period specified in the NIT.  

6. I / We hereby submit our financial Bid and offer Bid Price excluding GST as filled in excel 

format file for undertaking the aforesaid Work in accordance with the Bidding Documents 

and the Agreement. 

 

Yours faithfully, 

 

 

Date: (Signature, name and designation 

of the Authorized signatory) 

  

  

Place: Name and seal of Bidder 

 

  

mailto:wapcosiimm@gmail.com
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Financial Bid for 

To be submitted online only) 

 

Note: 

 The quoted rate filled in Summary of Cost/Financial Bid (as per the format of CPP Portal in excel), should 

include all associated costs with the project including any out of pocket / mobilization expenses, taxes (excluding 

GST) if any applicable as per Govt. terms, shall be paid by the Contractor.  

 

 It is mandatory to bidders to deposit GST within time limit framed by Govt. of India, if applicable. The Goods 

and Services Tax (GST) shall be reimbursed to the Agency by IIM Mumbai on submission of proof of 

Deposition of GST. 

 

 The company shall be performing all its duties of deduction TDS and other deduction on payment made to the 

contractor as per applicable legislation in force on the date of submission of bid or to be newly / amended 

introduced during the execution of the Contract. 

 The tenderer shall quote rates up to zero decimal and as well as in words. In case of any discrepancy rate quoted 

in words shall prevail. 

 

Important Note for submission of online tender:  

 

 DO NOT FILL ABOVE TABLE OF SUMMARY OF COST AT THE TIME OF SUBMISSION OF 

TECHNICAL BID. 

 THE ABOVE FINANCIAL PROPOSAL IS TO BE FILLED BY BIDDER IN THE BOQ FILE ATTACHED 

IN E-PORTAL and shall be submitted under Financial Bid Only. 

  

Name of the 

Bidder/ 

Bidding Firm / 

Company :

NUMBER # TEXT # NUMBER # TEXT # NUMBER # NUMBER # TEXT #

Sl.

No.

Item Description Quantity Units BASIC RATE In 

Figures To be 

entered by the 

Bidder  in

Rs.      P

TOTAL AMOUNT  

Without GST

col (13) = (4) x (7)

 in

Rs.      P

TOTAL AMOUNT In Words

1 2 4 5 7 13 15

1

Earth work in excavation by mechanical means (Hydraulic excavator) / manual means in foundation trenches or

drains (not exceeding 1.5 m in width or 10 sqm on plan) including dressing of sides and ramming of bottoms, lift

up to 1.5 m, including getting out the excavated soil and disposal of surplus excavated soil as directed, within a

lead of 50 m./ All kinds of soil

30.00 CUM 0.00 INR Zero Only

2

Providing and laying in position ready mixed or site batched design mix cement concrete for plain cement

concrete work; using coarse aggregate and fine aggregate derived from natural sources, Portland

Pozzolana/Ordinary Portland/Portland Slag cement, admixtures in recommended proportions as per IS : 9103 to

accelerate/ retard setting of concrete, to improve durability and workability without impairing strength; including

pumping of concrete to site of laying, curing, carriage for all leads; but excluding the cost of centering, shuttering

and finishing as per direction of the Engineer-in-charge; for the following grades of concrete. 

Note : Extra cement upto 10% of the minimum specified cement content in design mix shall be payable

separately. In case the cement content in design mix is more than 110% of the minimum specified cement

content, the contractor shall have discretion to either re-design the mix or bear the cost of extra cement. Concrete

of M20 grade with minimum cement content of 270 kg /cum 

30.00 CUM 0.00 INR Zero Only

3
Steel reinforcement for R.C.C. work including straightening, cutting, bending, placing in position and binding all

complete up to plinth level. Thermo-Mechanically Treated bars of grade Fe-500D or more.
1500.00 Kg 0.00 INR Zero Only

4
Centering and shuttering including strutting, propping etc. and removal of form for Columns, Pillars, Piers,

Abutments, Posts and Struts.
300.00 Sq.m. 0.00 INR Zero Only

5 Transportation of material by mechanical transport including loading, unloading and stacking up to a lead of 5

Kms

5.01
By Manual Labour including loading, unloading and stacking for lead of 300 Mts, i.e. First 50 Mts lead + 5

additional leads of 50 Mts each - Steel
10.00 Tonnes 0.00 INR Zero Only

5.02
By Manual Labour including loading, unloading and stacking for lead of 300 Mts, i.e. First 50 Mts lead + 5

additional leads of 50 Mts each - Excavated Rock
30.00 CUM 0.00 INR Zero Only

6

Structural steel work riveted, bolted or welded in built up sections, trusses and framed work, including cutting,

hoisting, fixing in position and applying a priming coat of approved steel primer all complete. 10000.00 Kg 0.00 INR Zero Only

7

Providing and fixing precoated galvanised iron profile sheets (size, shape and pitch of corrugation as approved

by Engineer-in-Charge) of total coated thickness 0.50 mm (base metal of minimum 0.45 mm thickness with total

coating thickness of 0.05mm) with zinc coating 120 grams per sqm as per IS: 277, in 240 mpa steel grade, 5-7

microns epoxy primer on both side of the sheet and polyester top coat 15-18 microns. Sheet should have

protective guard film of 25 microns minimum to avoid scratches during transportation and should be supplied in

single length upto 12 metre or as desired by Engineer-in-charge. The sheet shall be fixed using self drilling /seIf

tapping screws of size (5.5x 55 mm) with EPDM seal, complete upto any pitch in horizontal/ vertical or curved

surfaces, excluding the cost of purlins, rafters and trusses and including cutting to size and shape wherever

required. 

1350.00 Sq.m. 0.00 INR Zero Only

8
Finishing with Epoxy paint (two or more coats) at all locations prepared and applied as per manufacturer's

specifications including appropriate priming coat, preparation of surface, etc. complete.
400.00 Sq.m. 0.00 INR Zero Only

9

Repair & welding of stainless steel railing @ different places in campus area including supply of material if

required. (The rates shall include shifting of equipment as welding rod, supply of steel sections as required &

labour charges at any location throghout the campus to be paid as job work)

27.00 Job 0.00 INR Zero Only

10 Supply & fixing Curtain with decorative rod in various places if required 22.00 Sq.m. 0.00 INR Zero Only

Total in Figures 0.00 INR Zero Only

Quoted Rate in Words

PRICE SCHEDULE

(DOMESTIC TENDERS - RATES ARE TO GIVEN IN RUPEES (INR) ONLY)

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevant columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder 

Name and Values only )

INR Zero Only

Item Wise BoQ

Tender Inviting Authority: WAPCOS Limited| INFS-1 Division| Additional Chief Engineer

Name of Work: Selection of Contractor for “Site Barricading along the Boundary Wall in IIM Mumbai Campus”

Contract No:  WAP/INFS-1/IIMM/R&M/2024/02 Date: 18.11.2024

Validate Print Help
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Tender Drawing
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