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NOTICE INVITING TENDER 

 
1. Name of Work: : Construction of 300 seated Boys Hostel (200 

Minority + 100 OBC) at Govt. Autonomous 
College, Rourkela, Sundergarh, Odisha 

2. Location  Sundergarh 
3. Website for upload tender/ 

Corrigendum/ Addendum 
: www.wapcos.co.in 

https://etender.gov.in 

4. Estimated Cost of Work : Rs. 8,75,72,117/- (exclusive of GST) 
5. Tender submission fee : Rs. 5000/- (in form of RTGS/NEFT/Demand 

Draft in favor of WAPCOS LIMITED payable at 
Gurugram and it is non-refundable) (Scan 
copy of RTGS/NEFT/DD is to be uploaded 
along with Technical bid) 

6. Earnest Money Deposit : 2% of Estimated Cost i.e. Rs. 17,51,442/- 
7. Site Visit : Mandatory: Up to 2 days before the last date 

of tender submission as mentioned in NIT. 
Between 10:00 to 17:00 hours in presence of 
WAPCOS representative (Tel: +917405799950) 
Bidder’s representative shall come along with 
authorization letter on behalf of bidder firm and 
handover the same to WAPCOS representative. 

8. Pre Bid Meeting : The pre-bid meeting will not be held. Bidder 
can ask queries in writing to tender inviting 
authority (WAPCOS LIMITED) 4 days before 
the last date of tender submission date as 
mentioned in NIT 

9. Date of start of work : Within 14 days of the issue of LOA 

10. Project Completion Period : 17 Months from the date of handing over of site
 11. Performance Guarantee : 3% of Tendered value 
12. Security Deposit : 2.5% of Tendered value 
13. Defect Liability Period : 2 Years 
14. Validity of Bid/Tender : 120 Days 

WAP/SED (IP)/HOSTEL/ODISHA/2024/16                                                          Date: 23.05.2024 
 

WAPCOS Limited (A Govt. of India Undertaking), invites “Online Electronic Tenders” for ” 
Construction of 300 seated Boys Hostel (200 Minority + 100 OBC) at Govt. Autonomous 
College, Rourkela, Sundergarh on LCS (Least Cost Selection) basis from experienced 
agencies and competent bidders for the work as per the following details. 

WAP/SED (IP)/HOSTEL/ODISHA/2024/16 
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15. Last date  & time of Procurement 

date  and 
time of sale of tender document in order to bid. 

16. 
 

Offline Submission  of Technical 

document as detail in Tender 

(Addressee  & Address) 

17. Last   date    &   time    for online 
submission      of     Technical & 
Financial Bid. 

 

18. Online opening of Technical Bid  

19. Online opening of Financial Bid  After Evaluation of Technical bid 

20. WAPCOS Contact information  

Head Office: 76-C, Sector-18, Gurugram-122015, 
Haryana 

 
 

Project Office Odisha 

Contact No.: +917405799950 
21. Signing of Contract : The Successful tenderer will have to execute an 

agreement in stamp  paper  worth Rs. 100 
Stamp paper (Non Judicial) as per prescribed 
format of contract  agreed  amount   subjected   
to maximum 

If the office of WAPCOS Limited happens to be closed on the last date and time mentioned 
for any of the event, the said event will take place on the next working day at the same time 
and venue. 
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: 04.06.2024 up to 11:00 hours 
/ download of tender Document The  bidder  must  officially   procure/download 

the  tender  documents  from  the  ETS  portal of 
WAPCOS www.wapcos.co.in and 
https://etenders.gov.in  before  the  last  

: 06.06.2024 up to 11:00 hours 
To: 
Sr.Executive Director (INFS – II), 
WAPCOS Limited 
Address: Project Office Odisha, Plot No: 
369/4305, 1st Floor and 2nd Floor, Ekamra 
Kanan Road, above HDFC Bank, Jayadev Vihar, 
Pin: 751013, Bhubaneswar, Odisha- 

05.06.2024  up to 17:00 hours 

06.06.2024 at 17:30 hours 

Sr.Executive Director (INFS-II) 
WAPCOS Limited. 

Plot No: 369/4305, 1st Floor and 2nd Floor, 
Ekamra Kanan Road, Above HDFC Bank,  Jayadev 
Vihar, Bhubaneswar, Odisha-751013 
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The tender document has to be downloaded from above specified websites. Bidders are 
advised to visit above specified websites regularly for updates /Amendments/ Corrigendum, 
if any. The Updates/Corrigendum/Addendum shall be followed up to submission of tender 
and it will be the part of tender. The full details about the work, specifications, drawings, 
terms and conditions shall be available in the Tender Document. The tender document has 
to be submitted online on websites www.wapcos.co.in and https://etenders.gov.in. 

 
The purpose of this NIT is to provide Interested Bidders with information to assist the 
preparation of their bid. While WAPCOS Limited has taken due care in the preparation of the 
information contained herein, and believe it to be complete and accurate, neither it nor any 
of its authorities or agencies nor any of its respective officers, employees, agents or advisors 
give any warranty or make any representations, expressed or implied as to the completeness 
or accuracy of the information contained in this document or any information which may be 
provided in association with it. 
 
Further, WAPCOS Limited does not claim that the information is exhaustive. Respondents to 
this NIT are required to make their own inquiries/ surveys and will be required to confirm, in 
writing, that they have done so and they did not rely solely on the information in NIT. 
WAPCOS Limited is not responsible if no due diligence is performed by the bidders. 

 
IMPORTANT POINTS 

 
1.1 The bidder should be an Indian Registered Company under Companies Act 1956/ 

Proprietorship Company/ Partnership Company. 
 

1.2 All Bidders are hereby cautioned that Bids containing any deviation or reservation as 
described in Clauses of “Instructions to Bidders” shall be considered as non-responsive 
and shall be summarily rejected. 
 

1.3 WAPCOS Ltd, reserves the right to accept or reject any or all bids without assigning any 
reasons. No Bidder shall have any cause of action or claim against the WAPCOS Ltd., for 
rejection of his Bid and will not be bound to accept the lowest or any other tender. 
 

1.4 No reimbursement of cost of any type or on any account will be paid to persons or 
entities   submitting their Bid. 
 

1.5 All information submitted in response to this NIT shall be the property of WAPCOS 
Limited and it shall be free to use the concept of the same at its will. 
 

1.6 It is hereby declared that WAPCOS is committed to follow the principle of 
transparency, equity and competitiveness in public procurement. The subject Notice 
Inviting Tender (NIT) is an invitation to offer made on the condition that the Bidder will 
sign the integrity Agreement, which is an integral part of tender/bid documents, failing 
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which the tenderer/bidder will stand disqualified from the tendering process and the 
bid of the bidder would be summarily rejected. This declaration shall form part and 
parcel of the Integrity Agreement and signing of the same shall be deemed as 
acceptance and signing of the Integrity Agreement on behalf of the WAPCOS. 

 
1.7 The contractor is bound to follow relevant Odisha State Government orders, circulars 

prevailing at the time of contract connected to the execution of the work under the 
contract even through specific reference to these are not provided elsewhere in the 
contract conditions. 

 
 
 
 

For and on behalf of WAPCOS LIMITED 
 
 

Sr. Executive Director (INFS-II)
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SECTION -1 
INSTRUCTION OF BIDDER 

 
1.1 SPECIAL INSTRUCTION TO BIDDER FOR E-TENDERING 

The bidders are required to submit soft copies of their bids/rate quotations 
electronically on the etenders.gov.in / wapcos.co.in Portal, using valid Digital 
Signature Certificates. The instructions given below are meant to assist the bidders in 
registering on the etenders.gov.in / wapcos.co.in Portal, prepare their bids in 
accordance with the requirements and submitting their bids online on the 
etenders.gov.in / wapcos.co.in Portal.  
More information useful for submitting online bids on the www.etender.gov.in may 
be obtained at: https://etenders.gov.in / wapcos.co.in 

 
REGISTRATION 

1)  Bidders are required to enroll on the e-Procurement module of the Central Public 
Procurement Portal (URL: https://etenders.gov.in / wapcos.co.in / eprocure /app) by 
clicking on the link “Online bidder Enrollment” on the etenders.gov.in / wapcos.co.in 
Portal which is free of charge. 
 

2)  As part of the enrolment process, the bidders will be required to choose a unique 
username and assign a password for their accounts. 

 
3)  Bidders are advised to register their valid email address and mobile numbers as 

part of the registration process. These would be used for any communication from the 
www.etender.gov.in . 

 
4)  Upon enrolment, the bidders will be required to register their valid Digital Signature 

Certificate (Class III Certificates with signing key usage) issued by any Certifying 
Authority recognized by CCA India (e.g. Sify / nCode / eMudhra etc.), with their 
profile. 

 
5)  Only one valid DSC should be registered by a bidder. Please note that the bidders are 

responsible to ensure that they do not lend their DSC’s to others which may lead to 
misuse. 

 
6)  Bidder then logs in to the site through the secured log-in by entering their user ID / 

password and the password of the DSC / e-Token. 
 
SEARCHING FOR TENDER DOCUMENTS 

 
1)  There are various search options built in the www.etender.gov.in , to facilitate 

bidders to search active tenders by several parameters. These parameters could 
 



WAP/SED (IP)/G/HOSTEL/ODISHA/2024/7 
 

P a g e  11 | 233 
 

Include Tender ID, Organization Name, Location, Date, Value, etc. There is also an 
option of advanced search for tenders, wherein the bidders may combine a number 
of search parameters such as Organization Name, Form of Contract, Location, Date, 
Other keywords etc. to search for a tender published on the www.eprocure.gov.in. 

 
2) Once the bidders have selected the tenders they are interested in, they may download 

the required documents / tender schedules. These tenders can be moved to the 
respective ‘My Tenders’ folder. This would enable the www.etender.gov.in to 
intimate the bidders through SMS / e- mail in case there is any corrigendum issued to 
the tender document. 

 
3)  The bidder should make a note of the unique Tender ID assigned to each tender, in 

case they want to obtain any clarification / help from the Helpdesk. 

 
PREPARATION OF BIDS 

 
1)  Bidder should take into account any corrigendum published on the tender document 

before submitting their bids. 
2) Please go through the tender advertisement and the tender document carefully to 

understand the documents required to be submitted as part of the bid. Please 
note the number of covers in which the bid documents have to be submitted, the 
number of documents - including the names and content of each of the document 
that need to be submitted. Any deviations from these may lead to rejection of the bid. 

3) Bidder, in advance, should get ready the bid documents to be submitted as 
indicated in the tender document / schedule and generally, they can be in PDF / XLS / 
RAR / DWF/JPG formats. Bid documents may be scanned with 100 dpi with black and 
white option which helps in reducing size of the scanned document. 

4)  To avoid the time and effort required in uploading the same set of standard 
documents which are required to be submitted as a part of every bid, a provision of 
uploading such standard documents (e.g. PAN card copy, annual reports, auditor 
certificates etc.) has been provided to the bidders. Bidders can use “My Space” or 
‘’Other Important Documents’’ area available to them to upload such documents. 
These documents may be directly submitted from the “My Space” area while 
submitting a bid, and need not be uploaded again and again. This will lead to a 
reduction in the time required for bid submission process. 

 
Note: My Documents space is only a repository given to the Bidders to ease the 

uploading process. If Bidder has uploaded his Documents in My Documents space, this 
does not automatically ensure these Documents being part of Technical Bid. 
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a)  Submission of a tender by a tenderer implies that the tenderer has read this notice 
and all other Tender Documents and has made himself aware of the scope, the 
specifications, and conditions of contract, local conditions and other factors having 
bearings on the execution of the work. 

 
b)  WAPCOS Limited desires that the bidders, suppliers, and Sub-contractors under 

the Project; observe the highest standard of ethics during the performance, 
procurement and execution of such contracts. In pursuance of this requirement, 
WAPCOS Limited defines, for the purposes of this provision, the terms set forth 
below: 

 
i. “Corrupt Practice” means the offering, giving, receiving, or soliciting, directly or 

indirectly, anything of value to influence improperly the actions of another party; 

 
ii. “Fraudulent Practice” means any act of submission of forged documentation, or 

omission, including a misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other benefit or to avoid an 
obligation, or to succeed in a competitive bidding process; 

 
iii. “Coercive Practice” means impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence improperly the 
actions of a party; 

 
iv. “Collusive Practice” means an arrangement between two or more parties designed to 

achieve an improper purpose, including influencing improperly the actions of another 
party. 

 
Will reject the award of Contract, even at a later stage, if it determines that the 
bidder recommended/ selected for award/awarded  has, directly or through an agent, 
engaged in Corrupt, Fraudulent, Collusive, Or Coercive Practices incompetent for the 
Contract; Will sanction a party or its successors, including declaring ineligible, either 
indefinitely or for a stated period of time, to participate in any further 
bidding/procurement proceedings under the Project, if it at any time determines that 
the party has, directly or through an agent, engaged in Corrupt, Fraudulent, Collusive, 
Or Coercive Practices in competing for, or in executing, the contract. 

v. The party may be required to sign an Integrity Pact, if required; and WAPCOS Limited 
will have the right to require the bidders, or its suppliers, contractors and consultants 
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to permit WAPCOS Limited to inspect their accounts and records and other documents 
relating to the bid submission and contract performance and to have them audited by 
auditors appointed by WAPCOS Limited at the cost of the bidders. 

 
vi. The Bidder must obtain for himself on his own responsibility and at his own expenses 

all the information which may be necessary for the purpose of making a bid and for 
entering into a contract, must examine the Drawings, must inspect the sites of the 
work, acquaint himself with all local conditions, means of access to the work, nature of 
the work and all matters pertaining thereto. WAPCOS Limited will in no case be 
responsible or liable for those costs, regardless of the conduct or outcome of the 
bidding process. 

 
vii. The Contract shall be governed by each SECTION OF TENDER DOCUMENT i.e. 

instructions to bidders, selection & qualifying criteria, scope of works, General 
Conditions for Contract (GCC), Special Conditions for Contract (SCC), Annexures, Forms, 
Drawings, Technical Specification, Addendum / Clarification / Corrigendum etc. and all 
other Conditions mentioned in the tender documents. 

 
viii.  All Bidders are hereby explicitly informed that conditional offers or offers with 

deviations from the Conditions of Contract, the bids not meeting the minimum 
eligibility criteria, Technical Bids not accompanied with EMD and Tender Document 
Fees of requisite amount in acceptable format, Bids in altered/modified formats, or in 
deviation with any other requirements stipulated in the tender documents are liable to 
be rejected. 

 
ix. The bidders shall not tamper or modify any part of the tender documents in any 

manner. In case in part of the bid is found to be tampered or modified at any stage, the 
bids are liable to be rejected, the contract is liable to be terminated and the full 
earnest deposit/retention money/performance guarantee will be forfeited and the 
bidder will be liable to be banned from doing any business with WAPCOS Limited 

 
x. Incomplete Price bid shall be liable to be rejected, at the discretion of WAPCOS 

Limited. The total bid price shall cover the entire scope of works covered in the tender. 
 

PREFERENCE TO MAKE IN INDIA 
 

1) The provisions of revised ‘Public Procurement (Preference to Make in India) Order 
2017-Revision’ issued by Department of Industrial Policy and Promotion under 
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Ministry of Commerce and Industry vide letter no.-P45021/2/2017-PP (BE-II) as 
amended on 16.09.2020 shall be applicable to the bidding process and award of the 
contract shall be done accordingly. In this connection, the minimum local content 
shall be 50% and the margin of purchase preference shall be 20%. 

2) Verification of Local Content 
a. The bidder at the time of tender, bidding or solicitation shall be required to indicate 

percentage of local content and provide self-certification that the item offered meets 
the local content requirement of the tender. They shall also give details of the 
location(s) at with the local value addition is made. 

b. In cases of procurement for a value in excess of Rs 10 Crores, the bidder shall be 
required to provide a certificate from the statutory auditor or cost auditor of the 
company (in the case of companies) or from a practicing cost accountant or practicing 
chartered accountant (in respect of suppliers other than companies) giving the 
percentage of local content 

 
             RULE 144 (xi) IN GENERAL FINANCIAL RULES (GFRs) 2017 
1) Any bidder from a country which shares a land border with India will be eligible to bid 

in this tender only if the bidder is registered with the Competent Authority. 
2) “Bidder “(including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain 

contexts) means any person or firm or company, including any member of a 
consortium or joint venture (that is an association of several persons, or firms or 
companies), every artificial juridical person not falling in any of the descriptions of 
bidders stated hereinbefore, including any agency branch or office controlled by such 
person, participating in a procurement process. 

3) “Bidder from a country which shares a land border with India” for the purpose of this 
Order means: 

a. An entity incorporated, established or registered in such a country; or 
b. A subsidiary of an entity incorporated, established or registered in such a country; or 
c. An entity substantially controlled through entities incorporated, established or 

registered in such a country; or 
d. An entity whose beneficial owner is situated in such a country; or 
e. An Indian (or other) agent of such an entity; or 

f. A natural person who is a citizen of such a country; or 
g. A consortium or joint venture where any member of the consortium or joint 

venture falls under any of the above. 
4) The beneficial owner for the purpose of 1.4.2.(iii) above will be as under: 
a. In case of a company or Limited Liability Partnership, the beneficial owner is the 

natural person(s), who, whether acting alone or together, or through one or more 
juridical person, has a controlling ownership interest or who exercise control 
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through other means;  Explanation: 
               
• “Controlling ownership interest” means ownership of or entitlement to more than 

twenty- five per cent. Of shares or capital or profits of the company; 
• “Control” shall include the right to appoint majority of the directors or to control 

the management or policy decisions including by virtue of their shareholding or 
management rights or shareholders agreements or voting agreements; 

b. In case of a partnership firm, the beneficial owner is the natural person(s) who, 
whether acting alone or together, or through one or more juridical person, has 
ownership of entitlement to more than fifteen percent of capital or profits of the 
partnership; 

c. In case of an unincorporated association or body of individuals, the beneficial owner 
is the natural person(s), who, whether acting alone of together, or through one or 
more juridical person, has ownership of or entitlement to more than fifteen percent 
of the property or capital or profit of such association or body of individuals; 

d. Where no natural person is identified under (1) or (2) or (3) above, the beneficial 
owner is the relevant natural person who holds the position of senior managing 
official; 

e. In case of a trust, the identification of beneficial owner(s) shall include identification 
of the author of the trust, the trustee, the beneficiaries with fifteen percent or more 
interest in the trust and any other natural person exercising ultimate effective 
control over the trust through a chain of control or ownership. 

 
5) An Agent is a person employed to do any act for another, or to represent another in 

dealings with third person 
 
             The successful bidder shall not be allowed to sub-contract works to any contractor 

from a country which shares a land border with India unless such contractor is 
registered with the Competent Authority. 

 
1.2 EARNEST MONEY DEPOSIT (EMD) 

 
a) An EMD in the form of an Insurance Surety Bonds, Account Payee Demand Draft, Fixed 

Deposit Receipt, Banker’s cheque, Bank Guarantee from 
scheduled/nationalized/commercial banks or payment online in an acceptable form, 
safeguarding the purchaser’s interest in all respects of the value as specified in the 
“NIT” may be submitted in favor of “WAPCOS Limited” payable at New Delhi 
/Gurugram. 
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b) The Bank Guarantee should be valid for 180 days from bid opening date. The hard 

copy of the original instrument in respect of EMD must be submitted at the 

address as mentioned in NIT as a part of Technical Bid on or before bid opening date 

and time as specified. Bid will not be accepted if original payment instrument against 

the submitted bid are not reached by the specified date and time. 

c) Bids not accompanied with EMD shall be rejected as non-responsive. 
d) Format of the EMD is mentioned in Annexure III. 
e) The bank details of WAPCOS Limited are: 

       NAME – WAPCOS LIMITED  
                          NAME OF BANK – INDIAN OVERSEAS BANK  
                         BRANCH-NHB, GURUGRAM 
                         ACCOUNT NO- 193502000000405 
                         IFSC CODE – IOBA0001935 
 

f)  Unsuccessful bidder’s EMD will be released after award of work to the 

Successful bidder. 

g) Successful bidder’s EMD will be released after submission of PBG(Performance Bank 

Guarantee) 

Forfeiture of EMD 
 

The entire EMD shall be forfeited by WAPCOS Limited in the following events: 
 

1. If the Bidder varies or modifies its proposal in a manner not acceptable to the tender 
inviting authority (TIA) after opening of Bid during the validity period or any extension 
thereof. 

 

2. If the Bidder tries to influence the evaluation process or canvassing of any kind. 
 

3. If the Bidder/s selected as ‘Service Provider/s’ chose to withdraw the Bid before the 
finalization process (failure to arrive at consensus by both the parties shall not be 
construed as withdrawal of Bid by the Bidder). 

     The Earnest Money Deposit as mentioned in NIT and shall also be submitted in physical     
form in courtesy of WAPCOS Ltd payable at Gurugram. 

1.3 COST OF BIDDING 
The Bidder shall bear all costs associated with the preparation & submission of 
the Bid as well as costs associated for facilitating the evaluation. WAPCOS Ltd shall in 
no case be responsible or liable for these costs, regardless of the conduct or outcome 
of the bidding process. 
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1.4 LANGUAGE OF BID 
The Bid and all related correspondence and documents relating to the Project shall be in 

English language only. Supporting documents and printed literature furnished by the Bidder 

may be in another language provided they are accompanied by an accurate English 

translation which shall be certified by a qualified translator. Any material that is submitted 

in a language other than English and which is not accompanied by an accurate English 

translation will not be considered. 

1.5 CURRENCY OF BID 

Bid prices shall be quoted in Indian Rupees. 
 

Tender submitted by tenderer shall remain valid for acceptance as mentioned in NIT from 

the date set for submission of the tender. The tenderer shall not be entitled within the said 

period to revoke or cancel or vary the tender given or any item thereof, without the consent 

of WAPCOS Limited. In case tenderer revokes, cancels, or varies his tender in any manner 

without the consent of WAPCOS Limited, within this period, his earnest money will be 

forfeited. 

1.6 ANNEXURES 
The successful Bidder shall submit the following documents and follow the guidelines as 
per “Section of Annexures” mentioned in tender document. 

 
 

Annexure- I & II :- GUARANTEE BONDS / AFFIDAVIT FOR WORK 
Annexure- IV :- PERFORMANCE SECURITY 
Annexure- VI :- ADVANCE PAYMENT BANK GUARANTEE 
Annexure- X :- SAFETY CODES PERFORMANCE SECURITY 

 
WAPCOS Limited reserves the right to reject any or all the bids or to cancel the 
Tender, without assigning any reason(s) whatsoever. 

                                                                                                      
  For & on behalf of Tender Authority 
Sr. Executive Director (INFS-II)
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SECTION– II 
 
 

SELECTION AND QUALIFYING CRITERIA
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SECTION-II 

SELECTION AND QUALIFYING CRITERIA 
 
 
1.0 SITE VISIT 
Intending Bidder(s) have to visit site to inspect and examine the site at his own cost and its 
surroundings and satisfy themselves before submitting their bids as to the nature of the 
ground and sub-soil (so far as is practicable), the form and nature of the site, the means of 
access to the site, the accommodation they may require and in general shall themselves 
obtain all necessary information as to risks, contingencies and other circumstances which may 
influence or affect their bid. A bidder(s) shall be deemed to have full knowledge of the site 
whether he inspects it or not and no extra charge consequent on any misunderstanding or 
otherwise shall be allowed. The bidder(s) shall be responsible for arranging and maintaining at 
his own cost all materials, tools & plants, water, electricity access, facilities for workers and all 
other services required for executing the work unless otherwise specifically provided for in 
the contract documents. Submission of a bid by a bidder(s) implies that he has read this notice 
and all other contract documents and has made himself aware of the scope and specifications 
of the work to be done and of conditions and rates at which stores, tools and plant, etc. will be 
issued to him by the Government and local conditions and other factors having a bearing on 
the execution of the work. 
 

2.0 QUALIFYING CRITERIA: ONLINE TECHNICAL BID SUBMISSION 
 

The intending bidders must read the terms & conditions of tender documents 
carefully. He should only submit his technical bid if he considers himself eligible and 
he is in possession of all the documents required. 

 
The Technical Bid shall be uploaded with colored scanned copies of following 
documents. All the documents must be Serial wise as stated below along with 
check list 

 
Format of Check List 

S.N Particular of Document Yes No Page Nos. 
(from – to) 

1 Original Authorization Letter to sign the Tender.    

2 Proof of online submission of EMD    

3 Proof of online submission of Tender Fee    
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4 Letter of Transmittal on bidder letter Head to submit 
Technical Bid. 

   

5 Yearly sales Turnover and Audited Balance Sheet for 
Last 5 (Five) years ending on the financial year 2022-
23. (Form-A) 

   

 The requisite certificates must be certified by 
statutory auditor of the firm/company. Any such 
certificate must carry the UDIN (Unique Document 
Identification Number). 

   

  The contractor should not have incurred any 
loss (profit after tax should be positive) in more 
than two years during last Five years ending FY 
2022-23 duly audited by the Statutory Auditor. 

   

  Turnover: Average annual financial turnover on 
construction works should be at least 50% of the 
estimated cost of work during the immediate 
last 3 consecutive financial years ending 2022-
23. This should be duly audited by the Statutory 
Auditor 

   

  Full Balance Sheet, Profit & loss Statement of 
Bidder, net worth certificates should be certified 
by the statutory auditor of the firm/company. 
Any such certificate must carry the UDIN 
(Unique Document Identification Number). 

   

6 The contractor should also have satisfactorily 
similar nature works as mentioned below during 
the last Seven years ending previous day of last 
date of submission of tender. (Form-I). 

   

7 a. Three similar completed works costing not less 
than the 40% of cost during last 7 years. 

Or 
b. Two similar completed works costing not less 

than than 50% of cost during last 7 years. 
Or 

c. One similar completed work costing not less 
than 80% of cost during last 7 years. 

 
The Value of Similar Works will be brought to 
current costing level by enhancing the actual value 
of work at simple rate of 7% per annum, calculated 
from the date of completion to last date of 
submission of bids. 

   



WAP/SED (IP)/HOSTEL/ODISHA/2024/16 

P a g e  21 | 233 
 

 The requisite certificates must be certified by 
statutory auditor of the firm/company. Any such 
certificate must carry the UDIN (Unique Document 
Identification Number). 

   

 “Similar work refers to Construction of Hostel/ Residential /non-residential building   
for any Central Government / State Government/PSU/ Department. In the case of 
the owner of the work being Private sector, a satisfactorily completed work 
certificate must be supported by the TDS certificates in the form 26AS duly 
authenticated by the charted account. 

8 Details of General/similar type of work executed 
indicating value of works in each contract with self-
attested documentary evidence such as copy/copies 
of completion Certificate(s) along- with LOI(s)/Work 
order from respective Owner(s)/Client(s) 
mentioning name and nature of work(s), date(s) of 
commencement and value(s) of the job(s) executed 
during last Seven years. Completion 
certificate/Work order/ Agreement and other 
relevant document needs to be enclosed. 

   

9 The bidder should not be insolvent, in receivership, 
bankrupt or being wound up, not have had their 
business activities suspended. Accordingly, Bidder 
shall submit Solvency certificate from 
Nationalized/Scheduled Commercial Bank with 
details of Financial Status 
i.e. Name of the Banker & Current Solvency 
Certificate ((i.e. the solvency certificate shall be 
dated after the date of publication of NIT and Be 
addressed to the tendering authority quoting the 
name of the work)) from the Banker in original for 
a sum of at least 40% of the estimated cost in order 
to fund the project till the time the invoices get 
paid. (Form-B) 

 
The Certificate should be issued between the 
publishing date of NIT & last date of submission of 
Bids, including extensions if any. The certificate 
should carry the name, designation & power of 
attorney of the bank official. 

   

10 Name, Address, details of the Organization, Name(s) 
of the Owner/Promoters and Directors of the 
firm/company. (Form-C) 
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11 Copy of P.F and PAN Number.    

12 Goods and Service Tax (GST): Bidders must be a GST 
registered entity. Bidders are advised to get 
themselves further registered for a GST for the 
required state of Work (Odisha), which are 
mandatory, as per Govt. of India notification 
regarding GST. Accordingly bidder shall submit 
relevant documents if already registered. If not 
registered under the state of work (Odisha) for this 
tender till date of submission of bid, bidder will give 
undertaking on bidder letter head stating that 
they will get registered in GST as per Govt. 

   

13 Bidder should not be blacklisted/ debarred by any 
government/ semi-government department/ PSU. 
Bidder should submit the declaration (Form-D)(1) 
of not being ineligible for corrupt or fraudulent 
practices 

   

14 Letter of understanding the project site on bidder 
letter Head (Form-E). 

   

15 ‘No Deviation Certificate’ in the prescribed format 
in Bidder’s Letter Head (Form-F). 

   

16 Consent Letter to execute the Integrity Pact 
(ANNEXURE – VII) &                                Agreement (Form-G). 

   

17 Information of Key Technical Representatives who is 
going to associate with the Project. Details of 
Technical and Administrative  Personnel to be 
employed for the Work 

   

18 Details of the Equipment’s /Machinery owned 
/hired by the Bidder for the Project.  

   

19 Details of all work (similar experience) 
completed. 

   

20 Project Under Execution or Awarded.    

21 Undertaking as per Clause 46 (Rule 144 (xi) in General 
Financial Rules (GFRs) 2017) (Form-L) 
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22 Bidder shall submit Information on litigation history, 
liquidated damages, disqualification etc. in bidder 
Letter Head. (Form G) 

   

23 ANNEXURE –XIV : Format of Undertaking to be 
Furnished on Company Letterhead Blacklisting/Non-
Debarment Undertaking 

   

23.1 Each page of the all Volume of Tender document & 
Addendum/ Corrigendum shall be Digitally signed 
by the bidders submitting the Tender in token of 
his/their having acquainted himself/ 
Themselves   and   accepted   the   entire   tender 
Documents including various conditions of contract. 
Any Bid with any of the Documents not so signed is 
liable to be rejected at the discretion of WAPCOS 
Limited. 

   

   

 

No information relating to financial terms of services should be included in the 
technical bid. Bids are to be submitted to determine that the bidder has a full 
comprehension of the tendered work. Where a bidder technical submittal is found 
non - compliant with the requirement or work, it may be rejected. This process is to 
assure that only technical acceptable bids are considered for the tendered work. 
 

3.0 SUBMISSIONS OF DOCUMENTS 
3.1 The bidders shall upload the scanned copy of all the documents mentioned in 
“Section-II, 2.0 Qualifying Criteria” for Technical Bid i.e. along with checklist & page 
numbering their Technical Bid Online along with online payment of Tender Fee and 
EMD. The Bidder shall submit the following Document offline also. 

 
3.2 All the documents mentioned in “Section-II: Selection and Qualifying 
Criteria” in Para 3.1: Qualifying Criteria for Technical Bid i.e. along with checklist & 
page numbering in separate sealed envelope clearly labelled as “TECHNICAL BID” for 
the Work (Write Name of Work/Project as mentioned in NIT) along with Details of 
Bidders Address, Phone, E-mail on Envelope should be submitted. 

 
NOTE: The offline submissions as mentioned above shall be submitted on WAPCOS 
address mentioned in NIT as per date & time mentioned in NIT   otherwise bids are 
liable to be rejected. 
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4.0 CONTENTS OF TECHNICAL BID 
 

The Technical Bid shall comprise of two part. 
 

a. The Online Submission of Tender Fee (Non -refundable ) and EMD 
 

b. Scanned copy of all the original documents mentioned in the section II “2.0 QUALIFYING 
CRITERIA: ONLINE TECHNICAL BID SUBMISSION” and the original documents should be 
submitted in separate sealed Envelope. 

5.0 CONTENTS OF FINANCIAL BID 
 
The Financial Bid should be uploaded separately along with Technical bid before last date & 
time of submission of Tender Document. 
 
The estimated cost mentioned in NIT is based on the rates of item of works in SOR with 
applicable cost index and Non-OSR items on market rate. The quoted rate filled in Schedule of 
Quantities, should include all costs associated with the project including any out   of    
pocket/mobilization expenses, Taxes if any applicable as per Government norms, shall be paid 
by the Contractor excluding Goods and Services Tax (GST). 
It is mandatory to bidders to deposit GST within time limit framed by Govt. of India, if 
applicable. The Goods and Services Tax (GST), shall only be paid to the Agency on submission 
of proof of deposition of GST. 

The company shall be performing all its duties of deduction of TDS and other deduction on 
payment made to the contractor as per applicable legislation 

The tenderer shall quote rates up to Two decimal and as well as in words. In case of any 
discrepancy rate quoted in words shall prevail. 

6.0 OPENING OF TECHNICAL BID AND EVALUATION 
 

I. Bid Opening 

a. The Bids will be opened in the presence of Bidders or their authorized 
representatives who may choose to attend on date & time as mentioned in 
Notice Inviting e-tender. 

 
b. Bids for which an acceptable notice of withdrawal has been submitted shall 

not be opened. 
 

c. On opening of the e-Bid, it will be checked if they contain Technical & Financial 
Bids and e-Tender Processing Fees and EMD/ Bid Security paid online. 
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d. Technical Bids will be opened first. These will be checked for confirmation of 
submission of the requisite EMD/Bid Security. If the documents do not meet 
the requirements of the e-Tender, a note will be recorded. 

 
e. Technical evaluation shall be as per, Evaluation Process detailed below. 

II. Technical Evaluation Criteria 

In Preliminary Stage, e-Tender Fee/ Processing Fee & EMD will be checked online. E- 
Tender Fee / Processing Fee and EMD will be checked for authenticity of Amount and 
Form as required by e-tender terms and conditions. If e-Tender Fee / Processing Fee 
and/or EMD submitted by any bidder is not as per e-tender terms and conditions, his 
bid will be rejected and will not be considered for further stages of evaluation. 

 
Bidders qualifying in Preliminary Stage will be considered for further evaluation and 
the Technical Bids shall be evaluated as per eligibility criteria 

 
i. The financial Bid of only those Bidders who are technically qualified shall be 

opened. 
ii. WAPCOS shall notify all the technically qualified Bidders of their technical 

qualification indicating the date, time and venue for opening of financial Bids. 
 

To assist in the tender examination, evaluation, and comparison of bids, and 
qualification of the Bidders; the Tender Inviting Authority may ask the Bidder for 
required clarification on the information submitted with the bid. The request for 
clarification and the response shall be in writing or by e-mail, but no change in the 
price or substance of the Bid shall be sought, offered, or permitted. 
 
 

7.0 OPENING OF FINANCIAL BID 
The financial bids of the Technically Qualified bidders as decided by WAPCOS shall be 
opened at the notified date & time mentioned in NIT and the decision of WAPCOS 
shall be final and binding. 

 
I. Financial Evaluation 

 
a. Evaluation Committee shall open the financial Bid of the technically qualified Bidders in 

the presence of the Bidders/their authorized representative, who choose to attend, at the 
scheduled date and time. 

b. The rates for the various items quoted by the Bidder shall be rounded to two decimal 
places. The decimal places in excess of two will be discarded during evaluation .The 
evaluation Committee shall correct arithmetic errors, if any and sign the same. If any 
discrepancy is found between the amount in figures and the amount in words, the 
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amount in words shall prevail. 
c. All the financial Bids shall then be ranked according to the financial Bid in increasing order 

with the Bidder quoting the least amount ranked L1, Bidder quoting next higher figure as 
L2 and so on. 

d. If the grand total quoted amount by a bidder is less than 75% (seventy five percent) of the 
total estimated cost put to tender, then such bids will be processed based on the 
directions contained in Government of Odisha order or any subsequent modifications 
thereof. 

e. L1 will be declared as Successful Bidder and his offer will be processed further. 
 

 WAPCOS Ltd reserves the right to waive minor deviations if they do not materially affect 
the capability of the Tenderer to perform the contract. 

 
WAPCOS Ltd, reserves the right to accept or reject any or all bids without assigning any 
reasons. No Bidder shall have any cause of action or claim against the WAPCOS Ltd., for 
rejection of his Bid and will not be bound to accept the lowest or any other tender 

                                                                                                                   
 
 

  For & on behalf of Tenderer 
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 SECTION– III 

 

        GENERAL CONDITIONS OF CONTRACT
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  SECTION– III 
          GENERAL CONDITIONS TO CONTRACT 

    1.0     GENERAL RULES AND DIRECTIONS 
General Rules & 
Directions 

1. The work proposed for execution by contract will be notified in a form of 
invitation to tender by publication in Newspapers and / or posted on 
website as the case may be. 

This form will state the work to be carried out, as well as the date for 
submitting and opening tenders and the time allowed for carrying out 
the work, also the amount of earnest money as mentioned in NIT, to be 
deposited with the tender, and the amount of the security deposit and 
Performance guarantee to be deposited by the successful tenderer and 
the percentage, if any, to be deducted from bills. Copies of the 
specifications, designs and drawings and any other documents required 
in connection with the work signed for the purpose of identification by 
the officer inviting tender shall also be open for inspection by the 
contractor at the office of officer inviting tender during office hours 

 2. In the event of the tender being submitted by a firm, it must be signed 
separately by each partner thereof or in the event of the absence of any 
partner, it must be signed on his behalf by a person holding a Power of 
Attorney authorizing him to do so, such power of attorney to be 
produced with the tender, and it must disclose that the firm is duly 
Registered under the Indian Partnership Act, 1952. 

 3. Receipts for payment made on account of work, when executed by a 
firm, must also be signed by all the partners, except where contractors 
are described in their tender as a firm, in which case the receipts must 
be signed in the name of the firm by one of the partners, or by some 
other person having due authority to give effectual receipts for the firm 

 4 Any person who submits a tender shall fill up the usual printed form, 
stating at what rate he is willing to undertake each item of the work. 
Tenders, which propose any alteration in the work specified in the said 
form of invitation to tender, or in the time allowed for carrying out the 
work, or which contain any other conditions of any sort, including 
conditional rebates, will be summarily rejected. No single tender shall 
include more than one work, but contractors who wish to tender for 
two or more works shall submit separate tender for each. Tender 
shall have the name and number of the works to which they refer, 
written on the envelopes. 

The rate(s) must be quoted in decimal coinage. Amounts must be 
quoted in full rupees by ignoring fifty paisa and considering more than 
fifty paisa as rupee one. 
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 5. The designated committee will open tenders in the presence of any 
intending contractors who may be present at the time, and will enter 
the amounts of the several tenders in a comparative statement in a 
suitable form. In the event of a tender being accepted, a receipt for the 
earnest money shall thereupon be given to the contractor who shall 
thereupon   for   the   purpose   of   identification   sign   copies   of   the 
Specifications and other documents. In the event of a tender being  
rejected, the earnest money shall thereupon be returned to the 
Contractor remitting the same, without any interest. 

 6. WAPCOS shall have the right of rejecting all or any of the tenders and 
will not be bound to accept the lowest or any other tender 

 7. The receipt of an accountant or clerk for any money paid by the 
contractor will not be considered as any acknowledgment or payment to 
the officer inviting tender and the contractor shall be responsible for 
seeing that he procures a receipt signed by the officer inviting tender or 
A duly authorized Cashier. 

 8. The tenderers shall sign a declaration under the officials Secret Act 1923, 
for maintaining secrecy of the tender documents drawings or other 
Records connected with the work given to them. 

 9. In the case of Item Rate Tenders, only rates quoted shall be considered. 
Any tender containing percentage below/above the rates quoted is 
liable to be rejected. Rates quoted by the contractor in item rate tender 
in figures and words shall be accurately filled in so that there is no 
discrepancy in the rates written in figures and words. However, if a 
discrepancy is found, the rates which correspond with the amount 
worked out by the contractor shall unless otherwise proved be taken as 
correct. If the amount of an item is not worked out by the contractor or 
it does not correspond with the rates written either in figures or in 
words, then the rates quoted by the contractor in words shall be taken 
as correct. Where the rates quoted by the contractor in figures and in 
words tally, but the amount is not worked out correctly, the rates 
quoted by the contractor will unless otherwise proved be taken as 
correct and not the amount. In event no rate has been quoted for any 
item(s), leaving space both in figure(s), word(s), and amount blank, it will 
be presumed that the contractor has included the cost of this/these 
item(s) in other items and rate for such item(s) will be considered as 
zero and work will be required to be executed accordingly. 
However, if a tenderer quotes nil rates against each item in item rate 
tender, the tender shall be treated as invalid and will not be considered 
as lowest tenderer and earnest money deposited shall be forfeited 
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 11 In the case of any tender where unit rate of any item/items appear 
unrealistic, such tender will be considered as unbalanced and in case the 
tenderer is unable to provide satisfactory explanation, such a tender is 
Liable to be disqualified and rejected. 

 12 All rates shall be quoted on the tender form. The amount for each 
item should be worked out and requisite totals given. Special care 
should be taken to write the rates in figures as well as in words and the 
amount in figures only, in such a way that interpolation is not possible. 
The total amount should be written both in figures and in words. In 
case of figures, the word ‘Rs.’ should be written before the figure of 
rupees and word ‘P’ after the decimal figures, e.g. ‘Rs.2.15 P’ and in 
case of words, the word, ‘Rupees’ should precede and the word ‘Paisa’ 
should be written at the end. Unless the rate is in whole rupees and 
followed by the word ‘only’ it should invariably be up to two decimal 
places. While quoting the rate in schedule of quantities, the word ‘only’ 
Should be written closely following the amount and it should not be 
written in the next line. 

 13. i. The Contractor, whose tender is accepted, will be required to 
furnish performance guarantee of 3% (Three Percent) of the 
tendered amount within the period specified in Schedule-F. 
This guarantee shall be in the form of cash (in case guarantee amount 
is less than Rs. 10,000/-) or Deposit at call receipt of any scheduled 
bank/Banker’s cheque of any scheduled bank/Demand Draft of 
any scheduled bank/Pay order of any scheduled bank (in case 
guarantee amount is less than Rs. 1,00,000/-) or Government 
Securities or Fixed Deposit Receipts or Guarantee Bonds of any 
Scheduled Bank 

ii. The contractor whose tender is accepted will also be required to 
furnish by way of Security Deposit for the fulfillment of his contract, 
an amount equal to 2.5% of the tendered value of the work   and 
will be collected by deductions from the running bills as well as final 
bill of the contractor at the rates mentioned above. The Security 
amount will also be accepted in the shape of Government 
Securities. Fixed Deposit Receipt of a Scheduled Bank or State Bank 
of India will also be accepted for this purpose provided confirmatory 
Advice is enclosed. 

 14. On acceptance of the tender, the name of the accredited 
representative(s) of the contractor who would be responsible for taking 
instructions from the Engineer-in-Charge shall be communicated in 
Writing to the Engineer-in-Charge. 

 15. GST or any other tax applicable in respect of inputs procured by the 
contractor for this contract shall be payable by the Contractor and 
Government will not entertain any claim whatsoever in respect of the 
same. However, component of GST at time of supply of service (as 
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 19. The contractor shall submit list of works which are in hand (progress) in 
the following form:- 

 Name of 
Work 

Name and particulars 
where work is being 
executed 

Value 
of Work 

Position of 
works in 
progress 

Remarks  

(1) (2) (3) (4) (5)  

      

                                                          20. The contractor shall comply with the provisions of the Apprentices Act 
1961, and the rules and orders issued thereunder from time to time. If 
he fails to do so, his failure will be a breach of the contract and WAPCOS 
may in his discretion, without prejudice to any other right or remedy 
available in law, cancel the contract. The contractor shall also be liable 
for any pecuniary liability arising on account of any violation by him of 
the provisions of the said Act.                                                                                        

 
 
 

provided in CGST Act 2017) provided by the contract shall be varied if 
different from that applicable on the last date of receipt of tender 
including extension if any. 
In view of implementation of GST w.e.f. 01.07.17 by Govt. of India, 
bidders are advised to quote their rates considering the positive (+ve) / 
negative (-ve) cost impact on their rates in present scenario. 
However, in respect of Goods and Services Tax, same shall be paid by 
the contractor to the concerned department on demand and it will only 
be paid/reimbursed to him by the Engineer-in-Charge after satisfying 
that it has been actually and genuinely paid by the contractor. 

 16. The contractor shall give a list of WAPCOS employees related to him 

 17. The tender for the work shall not be witnessed by a contractor or 
contractors who himself/themselves has/have tendered or who may and 
has/have tendered for the same work. Failure to observe this condition 
would render, tenders of the contractors tendering, as well as 
witnessing the tender, liable to summary rejection. 

 18. The tender for composite work includes, in addition to building work, 
Civil Works, PH & Sanitary works, Electrical Works, Fire Fighting System, 
and water harvesting etc. The tenderer apart from being a registered 
contractor (B&R) of appropriate class, must associate himself with 
agencies of appropriate class which are eligible to tender for sanitary 
and water supply drainage, electrical and horticulture works in the 
composite tender. 
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2.0 CONDITIONS OF CONTRACT 

 
Definitions 1. The Contract means the documents forming the tender and 

acceptance thereof and the formal agreement executed between the 
WAPCOS and the Contractor, together with the documents referred to 
therein including these conditions, the specifications, designs, 
drawings and instructions issued from time to time by the Engineer-In- 
Charge and all these documents taken together, shall be deemed to 
form one contract and shall be complementary to one another. 

 2. In the contract, the following expressions shall, unless the context 
otherwise requires,   have the meanings, hereby respectively assigned 
to them:- 
“Employer” shall mean “WAPCOS Limited”, A Government of India 
undertaking- Ministry of Jal Shakti for execution of the “Construction of 
300 seated Boys Hostel (200 Minority + 100 OBC) at Govt. Autonomous 
College, Rourkela, Sundergarh, District, Odisha,” 

i. Having their Registered office at 5th Floor, Kailash, K.G. Marg, 
New Delhi-110001 India & include their successors & permitted 
assigns as well as their authorized officer/ representatives 

ii. The “COMPANY /WAPCOS” shall mean WAPCOS Limited. 
iii. The expression works or work shall, unless there be something 

either in the subject or context repugnant to such construction, 
be construed and taken to mean the works by or by virtue of the 
contract contracted to be executed whether temporary or 
permanent, and whether original, altered, substituted or 
additional. 

iv. The Site shall mean the land/or other places on, into or through 
which work is to be executed under the contract or any adjacent 
land, path or street through which work is to be executed under 
the contract or any adjacent land, path or street which may be 
allotted or used for the purpose of carrying out the contract. 

v. The Contractor shall mean the individual, firm or company, 
whether incorporated or not, undertaking the works and shall 
include the legal personal representative of such individual or 
the persons composing such firm or company, or the successors 
of such firm or company and the permitted assignees of such 
individual, firm or company. 

vi. Owner/Department/Client means Odisha State S.T. & S.C 
Development , M & BCW Department  shall include their Legal 
representatives, nominees, employees and Officials. 

vii. The Engineer-in-charge means the Engineer Officer appointed by 
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WAPCOS or his duly authorized representative who shall direct, 
supervise and be in charge of the work for the purpose of this 
Contract 

viii. Accepting Authority shall mean the authority mentioned in 
Schedule -F 

ix. Tenderer / Bidder shall mean the firm/party who intends to 
participate in this Notice Inviting Tender 

x. Excepted Risk are risks due to riots (other than those on account 
invasion, act of foreign enemies, hostilities, civil war, rebellion 
revolution, insurrection, military or usurped power, any acts of 
Government, damages from aircraft, acts of God, such as 
earthquake, lightening and unprecedented floods, and other 
causes over which the contractor has no control and accepted as 
such by the Accepting Authority or causes solely due to use or 
occupation by Government of the part of the works in respect of 
which a certificate of completion has been issued or a cause 
solely due to Government’s faulty design of works. 

xi. Market Rate shall be the rate as decided by the Engineer-in- 
Charge on the basis of the cost of materials and Labour at the 
site where the work is to be executed plus the percentage 
mentioned in Schedule -F to cover, all overheads and profits. 

xii. Schedule(s) referred to in these conditions shall mean the 
relevant schedule(s) annexed to the tender papers or the 
standard Schedule of Rates of the government mentioned in 
Schedule -F hereunder, with the amendments thereto issued up 
to the date of receipt of the tender. 

xiii. District Specifications means the specifications followed by the 
State Government in the area where the work is to be executed. 

xiv. The Contractor/Successful Bidder shall mean the firm or 
company whose bid has been accepted by WAPCOS. 

xv. Tendered value means the value of the entire work as stipulated 
in the letter of award. 

xvi. Date of commencement of work: The date of commencement of 
work shall be the date of start as specified in Schedule -F or the 
first date of handing over of the site, whichever is later, in 
accordance with the phasing if any, as indicated in the tender 
Document. 
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Scope and 
Performance 

3. Where the context so requires, words imparting the singular only also 
Include the plural and vice versa. Any reference to masculine gender 
shall whenever required include feminine gender and vice versa. 

 4. Headings and Marginal notes to these General Conditions of Contract 
shall not be deemed to form part thereof or be taken into 
Consideration in the interpretation or construction thereof or of the 
contract. 

 5. The contractor shall be furnished, free of cost one certified copy of the 
contract documents except standard specifications, (Not Applicable) 
and such other printed and published documents, together with all 
drawings as may be forming part of the tender papers. None of these 
documents shall be used for any purpose other than that of this 
Contract. 

Works to be 
carried out 

6. The work to be carried out under the Contract shall, except as 
otherwise provided in these conditions, include all Labour, materials, 
tools, plants, equipment and transport which may be required in 
preparation of and for and in the full and entire execution and 
completion of the works. The descriptions given in the Schedule of 
Quantities/ Building Components shall, unless otherwise stated, be 
held to include wastage on materials, carriage and cartage, carrying 
and return of empties, hoisting, setting, fitting and fixing in position 
and all other labors necessary in and for the full and entire execution 
and completion of the work as aforesaid in accordance with good 
Practice and recognized principles. 

Sufficiency 
of Tender 

7. The Contractor shall be deemed to have satisfied himself before 
tendering as to the correctness and sufficiency of his tender for the 
works and of the (Not Applicable) Cost quoted in the Schedule of 
Quantities/ Building Components, which rates and prices shall, except 
as otherwise provided, cover all his obligations under the Contract and 
All matters and things necessary for the proper completion and 
maintenance of the works. 

Discrepancies 
and Adjustment 
of Errors 

8. The several documents forming the Contract are to be taken as 
mutually explanatory of one another, detailed drawings being followed 
in preference to small scale drawing and figured dimensions in 
preference to scale and Schedule F in preference to General 
Conditions. 
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 8.1 In the case of discrepancy between  the schedule of Quantities/Building 

Components, the  Specifications and/ or the  Drawings, the  following 
order of preference  shall be observed:- 

i.      Description of Schedule of Quantities/ Building Components. 
ii.       Schedule F 

iii.       Drawings. 
iv.      CPWD Specifications. 
v.     Indian Standard Specifications of B.I.S. 

 8.2 If there are varying or conflicting provisions made in any one document 
forming part of the contract, the Accepting Authority shall be the 
Deciding authority with regard to the  intention of the  document  and 
his decision shall be final and binding on the contractor. 

 8.3 Any error in description, quantity or rate in Schedule of Quantities or any 
omission  therefrom   shall  not   vitiate  the   Contract  or  release  the 
Contractor from the  execution of the  whole or any part  of the  works 
comprised therein according to  drawings and  specifications or  from 
Any of his obligations under the contract. 

Signing of 
Contract 

9. The successful tenderer/contractor, on acceptance  of his tender  by the 
Accepting Authority, shall, within 21 days from the date of issue of LOA, 
sign the contract  consisting of:- 

i.      The  Successful tenderer will  have  to  execute  an  agreement in 
stamp paper worth Rs. 100 Stamp paper (Non Judicial) as per 
prescribed format of contract agreed amount subjected to 
maximum of Rs.1,00,000/- in prescribed form 

ii.       Schedule -F consisting of: 
a)   Various standard   clauses with corrections  up  to  the  date 

stipulated in Schedule -F along with annexures thereto. 
b)  Safety Code. 
c)  Model   Rules    for   the    protection   of   health,   sanitary 

arrangements for workers employed WAPCOS or its 
contractors. 

d)  Contractor’s Labour Regulations. 
e)   List of Acts and omissions for which fines can be imposed. 

iii.      No payment  for the  work done  will be made  unless contract  is 
signed by the contractor. 3.0    CLAUSES OF CONTRACT 

CLAUSE 1: PERFORMANCE GUARANTEE 
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i.       The contractor  shall submit an irrevocable Performance Guarantee  of 3% (Three percent) 
of the tendered amount in addition to other  deposits  mentioned elsewhere in the contract 
for his proper  performance  of the contract  agreement, (not withstanding and/or without 
prejudice to any other  provisions in the contract)  within period specified in Schedule ‘F’ 
from the date of issue of  letter  of acceptance.  This  period  can  be further  extended   by 
the   Engineer-in-Charge   up to a maximum period as specified in schedule 
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‘F’ on written request of the contractor stating the reason for delays in procuring the 
Performance Guarantee, to the satisfaction of the Engineer-in-Charge. This guarantee 
shall be in the form of Cash (in case guarantee amount is less than Rs. 10,000/-) or 
Deposit at Call receipt of any scheduled bank/Banker’s Cheque of any scheduled 
bank/Demand Draft of any scheduled bank/Pay Order of any scheduled bank (in case 
guarantee amount is less than Rs. 1,00,000/-) or Government Securities or Fixed Deposit 
Receipts or Guarantee Bonds of any Scheduled Bank or the State Bank of India in 
accordance with the form annexed hereto. In case a fixed deposit receipt of any Bank is 
furnished by the contractor to the WAPCOS the said fixed deposit receipt, the loss caused 
thereby shall fall on the contractor and the contractor shall forthwith on demand furnish 
additional security to the Government to make good the deficit. 

 
ii. The Performance Guarantee shall be initially valid up to the stipulated date of completion 

plus Defect Liability Period Plus One year claim Period as mentioned in Schedule F, if the 
same is submitted by the agency as per Annexure IV . In case the time for completion of 
work gets enlarged, the contractor shall get the validity of Performance Guarantee 
extended to cover such enlarged time for completion of work. After recording of the 
completion certificate for the work by the competent authority, the performance 
guarantee shall be returned to the contractor, without any interest. However, in case of 
contracts involving maintenance of building and services/any other work after 
construction of same building and services/other work, then 50% of Performance 
Guarantee shall be retained as Security Deposit. The same shall be returned year wise 
proportionately. 

 
iii. In the event of the contract being determined or rescinded under provision of any of the 

Clause/Condition of the agreement, the performance guarantee shall stand forfeited in 
full and shall be absolutely at the disposal of the WAPCOS. 
 

iv. On substantial Completion of any work which has been completed to such an extent that 
the intended purpose of the work is met and ready to use, then a provisional Completion 
certificate shall be recorded by the Engineer-in-Charge. The provisional certificate shall 
have appended with a list of outstanding balance item of work that need to be completed 
in accordance with the provisions of the contract. 

This provisional completion certificate shall be recorded by the concerned Engineer- in-
charge with the approval of the Project Manager (Odisha) if required. After recording of the 
provisional Completion Certificate for the work by the competent authority, the 80 % of   
performance guarantee shall be returned to the contractor, without any interest. However in 
case of contracts involving Maintenance of building and services /any other work after   
construction   of same building and services/ other work, then 40% of performance 
guarantee shall be returned to the contractor, without any interest after recording the 
provisional Completion certificate. 
 
CLAUSE 1A: RECOVERY OF SECURITY DEPOSIT 
The person/persons whose tender(s) may be accepted (hereinafter called the contractor) shall 
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permit WAPCOS at the time of making any payment to him for work done under the 
contract to deduct a sum at the rate of 2.5% of the gross amount of each running and final bill 
till the sum deducted will amount to security deposit of 2.5% of the tendered value of the 
work. Such deductions will be made and held by WAPCOS by way of Security Deposit unless 
he/they has/have deposited the amount of Security at the rate mentioned above in cash or in 
the form of Government Securities or fixed deposit receipts. In case a fixed deposit receipt of 
any Bank is furnished by the contractor to the   WAPCOS as part of the security deposit and 
the Bank is unable to make payment against the said fixed deposit receipt, the loss caused 
thereby shall fall on the contractor and the contractor shall forthwith on demand furnish 
additional security to the WAPCOS to make good the deficit. 
All compensations or the other sums of money payable by the contractor under the terms of 
this contract may be deducted from, or paid by the sale of a sufficient part of his security 
deposit or from the interest arising there from, or from any sums which may be due to or may 
become due to the contractor by WAPCOS on any account whatsoever and in the event of his 
Security Deposit being reduced by reason of any such deductions or sale as aforesaid, the 
contractor shall within 10 days make good in cash or fixed deposit receipt tendered by the State 
Bank of India or by Scheduled Banks or Government Securities (if deposited for more than 12 
months) endorsed in favour of the WAPCOS, any sum or sums which may have been deducted 
from, or raised by sale of his security deposit or any part thereof. 
 
The security deposit shall be collected from the running bills and the final bill of the contractor 
at the rates mentioned above. 
 
The security deposit as deducted above can be released against bank guarantee issued by a 
scheduled bank, on its accumulations to a minimum of Rs. 5 lac subject to the condition that 
amount of such bank guarantee, except last one, shall not be less than Rs. 5 lac. Provided 
further that the validity of bank guarantee including the one given against the earnest money 
shall be in conformity with provisions contained in clause 17 which shall be extended from time 
to time depending upon extension of contract granted under provisions of clause 2 and clause 
5. 
 
In case of contracts involving maintenance of building   and services/any other work after 
construction of same building and services/other work, then 50% of Performance Guarantee 
shall be retained as Security Deposit. The same shall be returned year wise proportionately. 
 
Note-1: Government papers tendered as security will be taken at 3% (Three per cent) below its 
market price or at its face value, whichever is less. The market price of Government paper 
would be ascertained by the Divisional Officer at the time of collection of interest and the 
amount of interest to the extent of deficiency in value of the Government paper will be 
withheld if necessary. 
 
Note-2:   Government   Securities   will   include   all   forms   of   Securities mentioned in Rule 
No. 274 of the G.F. Rules except fidelity bond. This will be subject to the observance of the 
condition mentioned under the rule against each form of security. 
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Note-3: Note 1 & 2 above shall be applicable for both clause 1 and 1A 
 
CLAUSE 2: COMPENSATION FOR DELAY 
 
If the contractor fails to maintain the required progress in terms of clause 5 or to complete the 
work and clear the site on or before the contract or justified extended date of completion as 
per clause 5 (excluding any extension under Clause 5.5) as well as any extension granted under 
clauses 12 and 15, he shall, without prejudice to any other right or remedy available under 
the law to the Government on account of such breach, pay as compensation the amount 
calculated at the rates stipulated below as the authority specified in schedule ‘F’ may decide on 
the amount of accepted Tendered Value of the work for every completed day/month (as 
determined) that the progress remains below that specified in Clause 5 or that the work 
remains incomplete. 

This will also apply to items or group of items for which a separate period of 
completion has been specified. 
 

i. Compensation for delay of work     With maximum rate @ 0.5% (One 
percent) per month of delay to be 
computed on per day basis based on 
quantum of damage suffered due to 
stated delay on the part of Contractor 
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Provided always that the total amount of compensation for delay to be paid under this 
condition shall not exceed 10 % (ten percent) of the accepted Tendered Value of work or of the 
accepted Tendered Value of the Sectional part of work as mentioned in Schedule ‘F’ for which a 
separate period of completion is originally given. 
 
Provided always that the total amount of compensation for delay to be paid under this 
Condition shall not exceed 10% of the Tendered Value of work or of the Tendered Value of the 
item or group of items of work for which a separate period of completion is originally given. 
In case no compensation has been decided by the authority in Schedule ‘F’ during the progress 
of work, this shall be no waiver of right to levy compensation by the said authority if the work 
remains incomplete on final justified extended date of completion. If the Engineer in Charge 
decides to give further extension of time allowing performance of work beyond the justified 
extended date, the contractor shall be liable to pay compensation for such extended period. If 
any variation in amount of contract takes place during such extended period beyond justified 
extended date and the contractor becomes entitled to additional time under clause 12, the net 
period for such variation shall be accounted for while deciding the period for levy of 
compensation. However, during such further extended period beyond the justified extended 
period, if any delay occurs by events under sub clause 5.2, the contractor shall be liable to pay 
compensation for such delay. 
Provided that compensation during the progress of work before the 
Justified extended date of completion for delay under this clause shall be for non- achievement 
of sectional completion or part handing over of work on stipulated/justified extended date for 
such part work or if delay affects any other works/services. This is Without prejudice to 
right of action by the Engineer in Charge under clause 3 for delay in performance and claim of 
compensation under that clause. 
In case action under clause 2 has not been finalized and the work has been determined under 
clause 3, the right of action under this clause shall remain post determination of contract 
but levy of compensation shall be for days the progress is behind the schedule on date of 
determination, as assessed by the authority in Schedule F, after due consideration of justified 
extension. The compensation for delay, if not decided before the determination of contract, 
shall be decided after of determination of contract. 
The amount of compensation may be adjusted or set-off against any sum payable to the 
Contractor under this or any other contract with the WAPCOS. In case, the contractor does not 
achieve a particular milestone mentioned in Schedule F, or the re-scheduled milestone(s) in 
terms of Clause 5.4, the amount shown against that milestone shall be withheld, to be adjusted 
against the compensation levied at the final grant of Extension of Time. Withholding of this 
amount on failure to achieve a milestone, shall be automatic without any notice to the 
contractor. However, if the contractor catches up with the progress of work on the subsequent 
milestone(s), the withheld amount shall be released. In case the contractor fails to make up for 
the delay in subsequent milestone(s), amount mentioned against each milestone missed 
subsequently also shall be withheld. However, no interest, whatsoever, shall be payable on 
such withheld amount. (Modified OM No. DG/CON/306 dt. 04.10.2019) 
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CLAUSE 3: WHEN CONTRACT CAN BE DETERMINED 
Subject to other provisions contained in this clause, the Engineer-in-Charge may, without 
prejudice to his any other rights or remedy against the contractor in respect of any delay, 
inferior workmanship, any claims for damages and/or any other provisions of this contract or 
otherwise, and whether the date of completion has or has not elapsed, by notice in writing 
absolutely determine the contract in any of the following cases: 
 

i. If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify, 
reconstruct or replace any defective work or that the work is being performed in an inefficient 
or otherwise improper or un- workman like manner shall omit to comply with the requirement 
of such notice for a period of seven days thereafter. 

ii. If the contractor has, without reasonable cause, suspended the progress of the work or has 
failed to proceed with the work with due diligence and continues to do so after a notice in 
writing of seven days from the Engineer-in-Charge. 

iii. If the contractor fails to complete the work or section of work with individual date of 
completion on or before the stipulated or justified extended date, on or before such date of 
completion; and the Engineer in Charge without any prejudice to any other right or remedy 
under any other provision in the contract has given further reasonable time in a notice given in 
writing in that behalf as either mutually agreed or in absence of such mutual agreement by his 
own assessment making such time essence of contract and in the opinion of Engineer-in-Charge 
the contractor will be unable to complete the same or does not complete the same within the 
period specified. 

iv. If the contractor persistently neglects to carry out his obligations under the contract and/ or 
commits default in complying with any of the terms and conditions of the contract and does not 
remedy it or take effective steps to remedy it within 7 days after a notice in writing is given to 
him in that behalf by the Engineer-in-Charge. 

v. If the contractor shall offer or give or agree to give to any person in WAPCOS service  or to any 
other person on his behalf any gift or consideration of any kind as an inducement or  reward 
for doing or forbearing to do or for having done or forborne to do any act in relation to the 
obtaining or execution of this or any other contract   for WAPCOS. to do any act in relation to the 
obtaining or execution of this or any other contract for WAPCOS. 
 

vi. If the contractor shall enter into a contract with WAPCOS in connection with which commission 
has been paid or agreed to be paid by him or to his knowledge, unless the particulars of any 
such commission and the terms of payment thereof have been previously disclosed in writing 
to the Engineer-in-Charge. 

vii. If the contractor had secured the contract with WAPCOS as a result of wrong tendering or other 
non-bonafide methods of competitive tendering or commits breach of Integrity Agreement. 

viii. If the contractor being an individual, or if a firm, any partner thereof shall at any time be 
adjudged insolvent or have a receiving order or order for administration of his estate made 
against him or shall take any proceedings for liquidation or composition (other than a voluntary 
liquidation for the purpose of amalgamation or reconstruction) under any Insolvency Act for 
the time being in force or make any conveyance or assignment of his effects or composition or 
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arrangement for the benefit of his creditors or purport so to do, or if any application be made 
under any   Insolvency   Act   for   the   time   being   in   force for the sequestration of his estate 
or if a trust deed be executed by him for benefit of his creditors. 

ix. If the contractor being a company shall pass a resolution or the court shall make an order that 
the company shall be wound up or if a receiver or a manager on behalf of a creditor shall be 
appointed or if circumstances shall arise which entitle the court or the creditor to appoint a 
receiver or a manager or which entitle the court to make a winding up order. 

x. If the contractor shall suffer an execution being levied on his goods and allow it to be 
continued for a period of 21 days. 

xi. If the contractor assigns (excluding part(s) of work assigned to other agency(s) by the 
contractor as per terms of contract), transfers, sublets (engagement of labour on a piece-
work basis or of labour with materials not to be incorporated in the work, shall not be 
deemed to be subletting) or otherwise parts with or attempts to assign, transfer, sublet or 
otherwise parts with the entire works or any portion thereof without the prior written approval 
of the Engineer -in-Charge. When the contractor has made himself liable for action under 
any of the cases aforesaid, the Engineer-in-Charge on behalf of the WAPCOS shall have 
powers: 
a) To determine the contract as aforesaid so far as performance of work by the Contractor 

is concerned (of which determination notice in writing to the contractor under the hand 
of the Engineer-in-Charge shall be conclusive evidence). Upon such   determination,   
Security   Deposit already recovered, Security deposit payable and Performance 
Guarantee under the contract shall be liable to be forfeited and shall be absolutely at 
the disposal of the WAPCOS 

b) After giving notice to the contractor to measure up the work of the contractor and to 
take such whole, or the balance or part thereof, as shall be un-executed out of his 
hands and to give it to another contractor to complete the work. The contractor, 
whose contract is determined as above, shall not be allowed to participate in the 
tendering process for the balance work including any new items needed to complete 
the work. 

In the event of above courses being adopted by the Engineer-in-Charge, the 
contractor shall have no claim to compensation for any loss sustained by him by reasons 
of his having purchased or procured any materials or entered into any engagements or 
made any advances on account or with a view to the execution of the work or the 
performance of the contract. And in case action is taken under any of the provision 
aforesaid, the contractor shall not be entitled to recover or be paid any sum for any 
work thereof or actually performed under this contract unless and until the Engineer-in-
Charge has certified in writing the performance of such work and the value payable in 
respect thereof and he shall only be entitled to be paid the value so certified. 

 
 CLAUSE 3A 
In case, the work cannot be started due to reasons not within the control of the contractor 
within 1/8th of the stipulated time for completion of work or one month whichever is higher, 
either party may close the contract by giving notice to the other party stating the reasons. In 
such eventuality, the Performance Guarantee of the contractor shall be refunded within 
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following time limits : 
 
a) Tendered value of work is up to Rs. 1 Crore                                    15 days 
b) If the Tendered value of work is more than Rs. 1 Crore 
          and up to Rs. 10 Crore                                                                         21 days 
c) If the Tendered value of work exceeds Rs. 10 Crore                      30 days  

Neither party shall claim any compensation for such eventuality. This clause is not 
applicable for any breach of the contract by either party. 

 
CLAUSE 4: CONTRACTOR LIABLE TO PAY COMPENSATION EVEN IF 

ACTION NOT TAKEN UNDER CLAUSE 3 
 

In any case in which any of the powers conferred upon the Engineer-in- Charge by Clause-3 
thereof, shall have become exercisable and the same are not exercised, the non-exercise thereof 
shall not constitute a waiver of any of the conditions hereof and such powers shall 
notwithstanding be exercisable in the event of any future case of default by the contractor and 
the liability of the contractor for compensation shall remain unaffected. In the event of the 
Engineer-in-Charge putting in force all or any of the powers vested in him under the preceding 
clause he may, if he so desires after giving a notice in writing to the contractor, take possession 
of (or at the sole discretion of the Engineer-in-Charge which shall be final and binding on the 
contractor) use as on hire (the amount of the hire money being also in the final determination of 
the Engineer-in-Charge) all or any tools, plant, materials and stores, in or upon the works, or the 
site thereof belonging to the contractor, or procured by the contractor and intended to be 
used for the execution of the work/or any part thereof, paying or allowing for the same in 
account at the contract rates, or, in the case of these not being applicable, at current market 
rates to be certified by the Engineer-in- Charge, whose certificate thereof shall be final, and 
binding on the contractor, clerk of the works, foreman or other authorized agent to remove 
such tools, plant, materials, or stores from the premises (within a time to be specified in such 
notice) in the event of the contractor failing to comply with any such requisition, the Engineer-
in-Charge may remove them at the contractor’s expense or sell them by auction or private 
sale on account of the contractor and his risk in all respects and the certificate of the Engineer-in-
Charge as to the expenses of any such removal and the amount of the proceeds and expenses of 
any such sale shall be final and conclusive against the contractor. 
 
CLAUSE 5: TIME AND EXTENSION DELAY  
The time allowed for execution of the Works as specified in the Schedule ‘F’ or the extended 
time in accordance with these conditions shall be the essence of the Contract. The 
execution of the work shall commence from such time period as mentioned in schedule ‘F’ or 
from the date of handing over of the site, notified by the Engineer-in- Charge, whichever is 
later. If the Contractor commits default in commencing the execution of the work as 
aforesaid, the performance guarantee shall be forfeited by the Engineer in Charge and shall be 
absolutely at the disposal of the WAPCOS without prejudice to any other right or remedy 
available in law. 
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5.1 i) As soon as possible but within 7 (seven) working days of award of work and in 
consideration of 

a) Schedule of handing over of site as specified in the Schedule ‘F’ 
b) Schedule of issue of designs as specified in the Schedule ‘F’ , 

the Contractor shall submit a Time and Progress Chart for each mile stone. The Engineer- in-
Charge may within 7 (seven) working days thereafter, if required modify, and communicate 
the program approved to the contractor failing which the program submitted by the 
contractor shall be deemed to be approved by the Engineer-in-Charge. The work programme 
shall include all details of balance drawings and decisions required to complete the contract 
with specific dates by which these details are required by contractor without causing any 
delay in execution of the work. The Chart shall be prepared in direct relation to the time 
stated in the Contract documents for completion of items of the works. It shall indicate 
the forecast of the dates of commencement and completion of various trades of sections of 
the work and may be amended as necessary by agreement between the Engineer-in-Charge 
and the Contractor within the limitations of time imposed in the Contract documents 

In case of non-submission of construction programme by the contractor, 

(i) The program approved by the Engineer-in-Charge shall be deemed to be final. 
 

(ii) The approval by the Engineer-in-Charge of such programme shall not 
relieve the contractor of any of the obligations under the contract. 

(iii) The contractor shall submit the Time and Progress Chart and progress report using the 
mutually agreed software or in other format decided by Engineer-in- Charge for the 
work done during previous month to the Engineer-in-charge on or before 5th day of each 
month failing which a recovery as per Schedule F to be decided by the NIT approving 
authority shall be made on per week or part basis in case of delay in submission of the 
monthly progress report. 

5.2 If the work(s) be delayed by:- 
(i) force majeure, or 
(ii) abnormally bad weather, or 
(iii) serious loss or damage by fire, or 
(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of 

the trades employed on the work, or 
(v) delay on the part of other contractors or tradesmen engaged by Engineer-in- 

Charge in executing work not forming part of the Contract, or 
(vi) non-availability of stores, which are the responsibility of WAPCOS to supply or 
(vii) non-availability or break down of tools and Plant to be supplied or supplied by 
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WAPCOS or 
(viii) any other cause which, in the absolute discretion of the Engineer-in-Charge is beyond 

the Contractor’s control. then upon the happening of any such event causing delay, the 
Contractor shall immediately give notice thereof in writing to the authority as indicated in 
Schedule F but shall nevertheless use constantly his best endeavors to prevent or make good 
the delay and shall do all that may be reasonably required to the satisfaction of the Engineer-in-
Charge to proceed with the works. 

The contractor shall have no claim of damages for extension of time granted or 
rescheduling of milestone/s for events listed   in   sub   clause 5.2.(Modified OM 
DG/CON/305 dt. 19.02.2019) 

 
In case the work is hindered by the WAPCOS or for any reason / event, for which the WAPCOS 
is responsible, the authority as indicated in Schedule ‘F’ shall, if justified, give a fair and 
reasonable extension of time and reschedule the mile stones for completion of work Such 
extension of time or rescheduling of milestone/s shall be without prejudice to any other right 
or remedy of the parties in contract or in law; provided further that for concurrent delays under 
this sub clause and sub clause 5.2 to the extent 
 
5.1 the delay is covered under sub clause 5.2 the contractor shall be entitled to only extension 

of time and no damages 
 

5.2 Request for rescheduling of Mile stones or extension of time, to be eligible for 
consideration, shall be made by the Contractor in writing within fourteen days of the 
happening of the event causing delay on the prescribed forms i.e. Form of application by 
the contractor for seeking rescheduling of milestones or Form of application by the 
contractor for seeking extension of time (Annexure-XIV) respectively to the authority as 
indicated in Schedule ‘F’. The Contractor shall indicate in such a request the period by which 
rescheduling of milestone/s or extension of time is desired. With every request for 
rescheduling of milestones, or if at any time the actual progress of work falls behind the 
approved programme by more than 10% of the stipulated period of completion of contract, 
the contractor shall produce a revised programme which shall include all details of pending 
drawings and decisions required to complete the contract and also the target dates by 
which these details should be available without causing any delay in execution of the work. A 
recovery as specified in Schedule ‘F’ shall be made on per day basis in case of delay in 
submission of the revised programme. 

5.4.1    In any such case the authority as indicated in Schedule ‘F’ may give a fair and reasonable 
extension of time for completion of work or reschedule the mile stones. Engineer -in-
Charge shall finalize/ reschedule a   particular mile stone before taking an action against 
subsequent mile stone. Such extension or rescheduling of the milestones shall be 
communicated to the Contractor by the authority as indicated in Schedule ‘F’ in writing, 
within 21 days of the date of receipt of such request from the Contractor in prescribed 
form. In event of non- application by the contractor for extension of time E-in-C after 
affording opportunity to the contractor, may give, supported with a programme (as 
specified under 5.4 above), a fair and reasonable extension within a reasonable period of 
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occurrence of the event. 
5.5    In case the work is delayed by any reasons, in the opinion of the Engineer- in-Charge, by 

the contractor for reasons beyond the events mentioned in clause 5.2 or clause 5.3 or clause 
5.4 and beyond the justified extended date; without prejudice to right to take action under 
Clause 3, the Engineer- in-Charge may grant extension of time required for completion of 
work without rescheduling of milestones. The contractor shall be liable for levy of 
compensation for delay for such extension of time. 

CLAUSE 6: MEASUREMENTS OF WORK DONE 
Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by 
measurement, the value in accordance with the contract of work done. 
 
All measurement of all items having financial value shall be entered in Measurement Book 
and/or level field book so that a complete record is obtained of all works performed under the 
contract. 
 
All measurements and levels shall be taken jointly by the Engineer-in-Charge or his authorized 
representative and by the contractor or his authorized representative from time to time during 
the progress of the work and such measurements shall be signed and dated by the Engineer- 
in-Charge and the contractor or their representatives in token of their acceptance. If the 
contractor objects to any of the measurements recorded, a note shall be made to that effect 
with reason and signed by both the parties. If for any reason the contractor or his authorized 
representative is not available and the work of recording measurements is suspended by the 
Engineer-in-Charge or his representative, the Engineer- in-Charge and the WAPCOS shall not 
entertain any claim from contractor for any loss or damages on this account. If the contractor 
or his authorized representative does not remain present at the time of such measurements 
after the contractor or his authorized representative has been given a notice in writing three 
(3) days in advance or fails to countersign or to record objection within a week from the date 
of the measurement, then such measurements recorded in his absence by the Engineer-in-
Charge or his representative shall be deemed to be accepted by the Contractor. 
 
The contractor shall, without extra charge, provide all assistance with every 
appliance, labour and other things necessary for measurements and recording levels. 
 
Except where any general or detailed description of the work expressly shows to the contrary, 
measurements shall be taken in accordance with the procedure set forth in the specifications 
notwithstanding any provision in the relevant Standard Method of measurement or any 
general or local custom. In the case of items which are not covered by specifications, 
measurements shall be taken in accordance with the relevant standard method of 
measurement issued by the Bureau of Indian Standards and if for any item no such standard is 
available, then a mutually agreed method shall be followed. 
 
The contractor shall give, not less than seven days’ notice to the Engineer-in-Charge or his 
authorized representative in charge of the work, before covering up or otherwise placing 
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beyond the reach of measurement any work in order that the same may be measured and 
correct dimensions thereof be taken before the same is covered up or placed beyond the 
reach of measurement and shall not cover up and place beyond reach of measurement any 
work without consent in writing of the Engineer-in-Charge or his authorized representative in 
charge of the work who shall within the aforesaid period of seven days inspect the work, and if 
any work shall be covered up or placed beyond the reach of measurements without such 
notice having been given or the Engineer-in-Charge’s consent being obtained in writing, the 
same shall be uncovered at the Contractor’s expense, or in default thereof no 
Payment or allowance shall be made for such work or the materials with which the same was 
executed. 
 
Engineer-in-Charge or his authorized representative may cause either themselves or through 
another officer of the WAPCOS to check the measurements recorded jointly or otherwise as 
aforesaid and all provisions stipulated herein above shall be applicable to such checking of 
measurements or levels. 
 
It is also a term of this contract that recording of measurements of any item of work in the 
measurement book and/or its payment in the interim, on account or final bill shall not be 
considered as conclusive evidence as to the sufficiency of any work or material to which it 
relates nor shall it relieve the contractor from liabilities from any over measurement or defects 
noticed till completion of the defects liability period. 
 
CLAUSE 6 A: COMPUTERIZED MEASUREMENT BOOK 
 
Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by 
measurement the value of work done in accordance with the contract. 
 
All measurements of all items having financial value shall be entered by the contractor and 
compiled in the shape of the Computerized Measurement Book having pages of A-4 size as per 
the format of the WAPCOS so that a complete record is obtained of all the items of works 
performed under the contract. 

All such measurements and levels recorded by the contractor or his authorized representative 
from time to time, during the progress of the work, shall be got checked by the contractor 
from the Engineer-in-Charge or his authorized representative as per interval or program 
fixed in consultation with Engineer-in-Charge or his authorized representative. After the 
necessary corrections made by the Engineer-in-Charge, the measurement sheets shall be 
returned to the contractor for incorporating the corrections and for resubmission to the 
Engineer-in- Charge for the dated signatures by the Engineer-in- Charge and the contractor or 
their representatives in token of their acceptance. 
 
Whenever bill is due for payment, the contractor would initially submit draft computerized 
measurement sheets and these measurements would be got checked/test checked from the 
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Engineer-in-Charge and/or his authorized representative. The contractor will, thereafter, 
incorporate such changes as may be done during these checks/test checks in his draft 
computerized measurements, and submit to the WAPCOS a computerized measurement book, 
duly bound, and with its pages machine numbered. The Engineer-in- Charge and/or his 
authorized representative would thereafter check this MB, and record the necessary 
certificates for their checks/test checks. 
 
The final, fair, computerized measurement book given by the contractor, duly bound, with its 
pages machine numbered, should be 100% correct, and no cutting or over-writing in the 
measurements would thereafter be allowed. If at all any error is noticed, the contractor shall 
have to submit a fresh computerized MB with its pages duly machine numbered and bound, 
after getting the earlier MB cancelled by the WAPCOS. Thereafter, the MB shall be taken in 
the Divisional Office records, and allotted a number as per the Register of Computerized MBs. 
This should be done before the corresponding bill 
is submitted to the Division Office for payment. The contractor shall submit two spare copies 
of such computerized MB’s for the purpose of reference and records. 
 
The contractor shall also submit to the WAPCOS separately his computerized Abstract of Cost 
and the bill based on these measurements, duly bound, and its pages machine numbered 
along with two spare copies of the “bill. Thereafter, this bill will be processed by the Division 
Office and allotted a number as per the computerized record in the same way as done for the 
measurement book meant for measurements. 
 
The contractor shall, without extra charge, provide all assistance with every appliance, labour    
and    other     things     necessary     for     checking     of measurements/levels by the Engineer-
in- Charge or his representative. 
 
Except where any general or detailed description of the work expressly shows to the contrary, 
measurements shall be taken in accordance with the procedure set forth in the specifications 
notwithstanding any provision in the relevant Standard Method of measurement or any 
general or local custom. In the case of items which are not covered by specifications, 
measurements shall be taken in accordance with the relevant standard method of 
measurement issued by the Bureau of Indian Standards and if for any item no such standard is 
available then a mutually agreed method shall be followed. 
The contractor shall give not less than seven days’ notice to the Engineer-in- Charge or his 
authorized representative in charge of the work before covering up or otherwise placing 
beyond the reach of checking and/or test checking the measurement of any work in order 
that the same may be checked and/or test checked and correct dimensions thereof be taken 
before the same is covered up or placed beyond the reach of checking and/or test checking 
measurement and shall not cover up and place beyond reach of measurement any work 
without consent in writing of the Engineer- in-Charge or his authorized representative in 
charge of the work who shall within the aforesaid period of seven days inspect the work, and 
if any work shall be covered up or placed beyond the reach of checking and/or test checking 
measurements without such notice having been given or the Engineer-in-Charge’s consent 
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being obtained in writing the same shall be uncovered at the Contractor’s expense, or in 
default thereof no payment or allowance shall be made for such work or the materials 
with which the same was executed. 
 
Engineer-in-Charge or his authorized representative may cause either themselves or through 
another officer of the WAPCOS to check the measurements recorded by contractor and all 
provisions stipulated herein above shall be applicable to such checking of measurements or 
levels. 
 
It is also a term of this contract that checking and/or test checking the measurements of any 
item of work in the measurement book and/or its payment in the interim, on account of final 
bill shall not be considered as conclusive evidence as to the sufficiency of any work or 
material to which it relates nor shall it relieve the contractor from   liabilities from any 
over measurement or defects noticed till completion of the defects liability period. 
 
CLAUSE 7 : PAYMENT ON INTERMEDIATE CERTIFICATE TO BE REGARD AS ADVANCE 

The interim or running account bill shall be submitted by the Contractor for work executed 
on the basis of recorded measurements on the format of the Employer on or before the date 
of every month fixed by Project Manager of WAPCOS. Contractor shall submit the bill with all 
requisite certificates/ documents. Project Manager of WAPCOS shall arrange to have the bill 
verified by taking or causing to be taken where necessary,     the requisite measurement of 
the work within 15 working days. Observations if any shall be conveyed by the Project 
Manager, WAPCOS to the Contractor within 25 working days. Contractor shall resubmit the bill 
to Project Manager, WAPCOS after compliance of observations and duly signed by the Project 
Manager of WAPCOS for further processing. Payment on account of amount admissible shall 
be made by the Engineer-in-Charge certifying the sum to which the Contractor is considered 
entitled by way of interim payment at such rates as decided by Engineer-in-Charge. The 
amount shall be paid by 45 working days after the day of presentation of the corrected bill by 
the Contractor to the Engineer-in-Charge or his representative, or 45 days after receive of the 
payments from Principal Employer whichever is later. As Bidder/Contractor acknowledges that 
under the present Contract agreement, the Employer is only working as intermediary between 
Principal Employer and Contractor. Thus, the Contractor unconditionally acknowledge that 
the payments under the present Contract shall be made proportionately by the Employer only 
on back- to-back basis i.e., after 45 days subject to receipt of payment from Principal 
Employer. The Contractor also unconditionally agree   that   in   the   event the payment or 
part thereof, under the present Contract is not received from Principal Employer, then 
WAPCOS and/or any of its Employee/Officer shall not be responsible to pay any amount to 
Contractor. The said condition shall supersede any and   all   other   conditions   of 
Contract/Agreement/Work Order/Arrangement between the parties. All such interim 
payments shall be regarded as payment by way of advances against final payment only and 
shall not preclude the requiring of bad, unsound and imperfect or unskilled work to be 
rejected, All such interim payments shall be regarded as payment by way of advances against 
final payment only and shall not preclude the requiring of bad, unsound and imperfect or 
unskilled work to be rejected, removed, taken away and reconstructed   or   re-erected. Any 
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certificate given by the Engineer-in-Charge relating to the work done or materials delivered 
forming part of such payment, may be modified or corrected by any subsequent such 
certificate(s) or by the final certificate and shall not by itself be conclusive evidence that any 
work or materials to which it relates is/are in accordance with the contract and specifications. 
Any such interim payment, or any part thereof shall not in any respect conclude, determine or 
affect in any way powers of the Engineer-in-Charge under the contract or any of such 
payments be treated as final settlement and adjustment of accounts or in any way vary or 
affect the contract. 
 
Pending consideration of extension of date of completion, interim payments shall continue to 
be made as herein provided without prejudice to the right of the WAPCOS to take action 
under the terms   of this contract for delay in the completion of work, if the extension of date 
of completion is not granted by the competent authority. 

 
CLAUSE 7A 
No Running Account Bill shall be paid for the work till the applicable labour licenses, 
registration with EPFO, ESIC and BOCW Welfare Board, whatever applicable are submitted 
by the contractor to the Engineer-in-Charge. 
 

CLAUSE 8 : COMPLETION CERTIFICATE AND COMPLETION PLANS 
 
Within ten days of the completion of the work, the contractor shall give notice of such 
completion to the Engineer-in-Charge and within thirty days of the receipt of such notice, the 
Engineer-in-Charge shall inspect the work and if there is no defect in the work, shall furnish 
the contractor with a final certificate of completion, otherwise a provisional Certificate of 
physical completion indicating defects (a) to be rectified by the contractor and/or (b) for which 
payment will be made at reduced rates, shall be issued. But no final certificate of completion 
shall be issued, nor shall the work be considered to be complete until the contractor shall have 
removed from the premises on which the work shall be executed all scaffolding, surplus 
materials, rubbish and all huts and sanitary arrangements required for his/their work people 
on the site in connection with the execution of the works as shall have been erected or 
constructed by the contractor(s) and cleaned off the dirt from all wood work, doors, windows, 
walls, floor or other parts of the building, in, upon, or about which the work is to be executed 
or of which he may have had possession for the purpose of the execution; thereof, and not 
until the work shall have been measured by the Engineer-in-Charge. If the contractor shall 
fail to comply with the requirements of this Clause as to removal of scaffolding, surplus 
materials and rubbish and all huts and sanitary arrangements as aforesaid and cleaning off 
dirt on or before the date fixed for the completion of work, the Engineer-in-Charge may at the 
expense of the contractor remove such scaffolding, surplus materials and rubbish etc., and 
dispose of the same as he thinks fit and clean off such dirt as aforesaid, and the contractor 
shall have no claim in respect of scaffolding or surplus materials as aforesaid except for any 
sum actually realized by the sale thereof 
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CLAUSE 8A : CONTRACTOR TO KEEP SITE CLEAN 
 
When the annual repairs and maintenance of works are carried out, the splashes and 
droppings from white washing, colour washing, painting etc., on walls, floor, windows, etc 
shall be removed and the surface cleaned simultaneously with the completion of these items 
of work in the individual rooms, quarters or premises etc. where the work is done: without 
waiting for the actual completion of all the other items of work in the contract. In case the 
contractor fails to comply with the requirements of this clause, the Engineer-in- Charge shall 
have the right to get this work done at the cost of the contractor either WAPCOS or through 
any other agency. Before taking such action, the Engineer-in-Charge shall give ten days’ notice 
in writing to the contractor. 
 
CLAUSE 8B: COMPLETION PLANS TO BE SUBMITTED BY THE CONTRACTOR 
 
The contractor shall submit completion plans for Internal and External Civil, Electrical and 
Mechanical Services within thirty days of the completion of the work, provided that the 
service plans having been issued for execution by the Engineer-in-Charge, unless the 
contractor, by virtue of any other provision in the contract, is required to prepare such 
plans In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable 
to pay a sum of 0.1 % (zero point one percent) of accepted Tendered Value or limit prescribed 
in Schedule F whichever is more as may be fixed by the authority as mentioned in Schedule F 
and in this respect the decision of the that authority shall be final and binding on the 
contractor. 

 
CLAUSE 9 : PAYMENT OF FINAL BILL 
 
The final bill shall be submitted by the contractor in the same manner as specified in interim 
bills within three months of physical completion of the work or within one month of the date 
of the final certificate of completion furnished by the Engineer-in-Charge 

Whichever is earlier. No further claims shall be made by the contractor after submission of 
the final bill and these shall be deemed to have been waived and extinguished. Payments of 
those items of the bill in respect of which there is no dispute and of items in dispute, for 
quantities and rates as approved by Engineer-in-Charge, will, as far as possible be made 
within the period specified here in under, the period being reckoned from the date of 
receipt of the bill by the Engineer- in- Charge or his authorized Engineer, complete with 
account of materials issued by the WAPCOS and dismantled materials. 

a) Tendered value of work is upto  Rs.1 crore                                            2 months 

b) If the Tendered value of work ismore than  Rs.1  crore  

        and upto   Rs 10 crore                                                                                3 months 

c) If the Tendered value of work exceeds   Rs. 10 crore                           6 months 
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CLAUSE 9 A : PAYMENT OF CONTRACTOR’S BILLS TO BANKS 

 
Payments due to the contractor may, if so desired by him, be made to his bank, registered 
financial, co-operative or thrift societies or recognized financial institutions instead of direct to 
him provided that the contractor furnishes to the Engineer-in-Charge (1) an authorization in the 
form of a legally valid document such as a power of attorney conferring authority on the bank; 
registered financial, co-operative or thrift societies or recognized financial institutions to receive 
payments and (2) his own acceptance of the correctness of the amount made out as being due 
to him by WAPCOS or his signature on the bill or other claim preferred against WAPCOS before 
settlement by the Engineer-in- Charge of the account or claim by payment to the bank, 
registered financial, co-operative or thrift societies or recognized financial institutions. While the 
receipt given by such banks; registered financial, co-operative or thrift societies or recognized 
financial institutions shall constitute a full and sufficient discharge for the payment, the 
contractor shall whenever possible present his bills duly receipted and discharged through his 
bank, registered financial, cooperative or thrift societies or recognized financial institutions. 

Nothing herein contained shall operate to create in favour of the bank; registered financial, co-
operative or thrift societies or recognized financial institutions any rights or equities vis-à-vis 
the WAPCOS. 

 CLAUSE 10 : MATERIALS SUPPLIED BY WAPCOS 
Not Applicable 
 
CLAUSE 10A: MATERIALS TO BE PROVIDED BY CONTRACTOR 
 
The contractor shall, at his own expense, provide all materials, required for the works other 
than those which are stipulated to be supplied by the WAPCOS. 
 
The contractor shall, at his own expense and without delay; supply to the Engineer-in- Charge 
samples of materials to be used on the work and shall get these approved in advance. All such 
materials to be provided by the Contractor shall be in conformity with the specifications laid 
down or referred to in the contract. The contractor shall, if requested by the Engineer-in- 
Charge furnish proof, to the satisfaction of the Engineer-in- Charge that the materials so comply. 
The Engineer-in-Charge shall within thirty days of supply of samples or 
Within such further period as he may require intimate to the Contractor in writing whether 
samples are approved by him or not. If samples are not approved, the Contractor shall 
forthwith arrange to supply to the Engineer-in-Charge for his approval, fresh samples complying 
with the specifications laid down in the contract. When materials are required to be tested in 
accordance with specifications, approval of the Engineer-in-Charge shall be issued after the test 
results are received. 
The Contractor shall at his risk and cost submit the samples of materials to be tested or 
analyzed and shall not make use of or incorporate in the work any materials represented by 
the samples until the required tests or analysis have been made and materials finally accepted 



WAP/SED (IP)/HOSTEL/ODISHA/2024/16 

P a g e  52 | 233 
 

by the Engineer-in- Charge. The Contractor shall not be eligible for any claim or compensation 
either arising out of any delay in the work or due to any corrective measures required to be 
taken on account of and as a result of testing of materials. 

 
The contractor shall, at his risk and cost, make all arrangements and shall provide all facilities as 
the Engineer-in-Charge may require for collecting, and preparing the required number of 
samples for such tests at such time and to such place or places as may be directed by the 
Engineer-in-Charge and bear all charges and cost of testing unless specifically provided for 
otherwise elsewhere in the contract or specifications. The Engineer -in- Charge or his 
authorized representative shall at all times have access to the works and to all workshops and 
places where work is being prepared or from where materials, manufactured articles or 
machinery are being obtained for the works and the contractor shall afford every facility and 
every assistance in obtaining the right to such access. 
The Engineer-in-Charge shall have full powers to require the removal from the premises of all 
materials which in his opinion are not in accordance with the specifications and in case of 
default, the Engineer-in-Charge shall be at liberty to employ at the expense of the contractor, 
other persons to remove the same without being answerable or accountable for any loss or 
damage that may happen or arise to such materials. The Engineer-in-Charge shall also have full 
powers to require other proper materials to be substituted thereof and in case of default, the 
Engineer-in-Charge may cause the same to be supplied   and all costs which may attend such 
removal and substitution shall be borne by the Contractor. 
The contractor shall at his own expense, provide a material testing lab at the site for conducting 
routine field tests. The lab shall be equipped at least with the testing equipment as specified in 
schedule F. 
CLAUSE 10B: 
SECURED ADVANCE ON NON-PERISHABLE MATERIALS 
 

(i) The contractor, on signing an indenture in the form in APPENDIX - XV to be specified by the 
Engineer-in-Charge, shall be entitled to be paid during the progress of the execution of the 
work up to 75% of the assessed value of any materials or an amount not exceeding 75% of the 
material element cost in the tendered rate of the finished item of the work, whichever is 
lower ,which are in the opinion of the Engineer-in- Charge non-perishable, non-fragile and non- 
combustible and are in accordance with the contract and which have been brought on   the 
site in connection therewith      and are adequately stored and/or protected against damage 
by weather or other causes but Which have not at the time of advance been incorporated in the 
works. When materials on account of which an advance has been made under this sub-clause are 
incorporated in the work, the amount of such advance shall be recovered/deducted from the next 
payment made under any of the clause or clauses of this contract. 
Such secured advance shall also be payable on other items of perishable nature, fragile and 
combustible with the approval of the Engineer-in-Charge provided the contractor provides a 
comprehensive insurance cover for the full cost of such materials. The decision of the Engineer- 
in-Charge shall be final and binding on the contractor in this matter. No secured advance, shall 
however, be paid on high-risk materials such as ordinary glass, sand, petrol, diesel etc. 
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CLAUSE 10C: PAYMENT ON ACCOUNT OF INCREASE IN PRICE / 
WAGES DUE TO STATUTORY ORDER 

 
If after submission of tender, if the price of any material incorporate in the work (excluding 
the material covered under clause 10 CA and/ or wages of Labour increases as a direct 
result of the coming into force of any fresh ,law or statutory rule or order (but not due to 
any variation of rate in GST applicable on such material(s) being considered under this clause) 
beyond the prices/wages prevailing at the time of the last stipulated date of receipt of tenders 
including extensions, if any, for the work during contract period including the justified period 
extended under the provisions of clause 5 of the contract without any action under clause 2, 
then the amount of the contract shall accordingly be varied. 

                  If after submission of the tender, the price of any material incorporated in the works (excluding 
the materials covered under Clause 10CA and/or wages of Labour as prevailing at the time of 
last stipulated date of receipt of tender including extensions, if any, is decreased as a direct 
result of the coming into force of any fresh law or statutory rules or order (but not due to any 
changes of rate in sales tax/VAT, Central/State Excise/Custom Duty), WAPCOS shall in respect 
of materials incorporated in the works (excluding the materials covered under Clause 10CA 
and/or Labour engaged on the execution of the work after the date of coming into force of 
such law statutory rule or order be entitled to deduct from the dues of the contractor, such 
amount as shall be equivalent to the difference between the prices of the materials and/or 
wages as prevailed at the time of the last stipulated date for receipt of tenders including 
extensions if any for the work and the prices of materials and/or wages of labour on the coming 
into force of such law, statutory rule or order. This will be applicable for the contract period 
including the justified period extended under the provisions of clause 5 of the contract without 
any action under clause 2. 

Engineer-in-Charge shall call books of account and other relevant documents from the 
contractor to satisfy himself about reasonability of increase in prices of materials and wages. 

The contractor shall, within a reasonable time of his becoming aware of any alteration in the 
price of any such materials and/or wages of Labour, give notice thereof to the Engineer- in- 
Charge stating that the same is given pursuant to this condition together with all information 
relating thereto which he may be in position to supply. 

For this purpose, the Labour component of 85% of the value of the work executed during 
period under consideration shall not exceed the percentage as specified in Schedule F, and the 
increase/decrease in Labour shall be considered on the minimum daily wages in Rupees of 
any unskilled Mazdoor, fixed under any law statutory role and order. The cost of work for which 
escalation is applicable (W) is same as cost of work done worked out as indicated in sub-para 
(ii) of clause 10 CC except the amount of full assessed value of secured Advance. 
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CLAUSE 10CA : PAYMENT DUE TO VARIATION IN PRICES OF MATERIALS AFTER 
RECEIPT OF TENDER 
 

If after submission of the tender, the price of materials specified in Schedule F increases/ 
decreases beyond the base price(s) as indicated in Schedule F for the work, then the amount 
of the contract shall accordingly be varied and provided further that any such variations shall be 
effected for stipulated period of Contract including the justified period extended under the 
provisions of Clause 5 of the Contract without any action under Clause 2. 

However for work done/during the justified period extended as above, it will be limited to 
indices prevailing at the time of updated stipulated date of completion considering the effect of 
extra work (extra time to be calculated on pro-rata basis only as cost of extra work x stipulated 
period/tendered cost).If updated stipulated date of completion as calculated on pro- rata basis 
does not cover full calendar month then indices will be considered or restricted to previous 
month. 

 

The increase/decrease in prices of cement, steel reinforcement, structural steel and POL shall 
be determined by the Price indices issued by the Director General, CPWD. For other items 
provided in the Schedule ‘F’, this shall be determined by the All India Wholesale Price Indices 
of materials as published by Economic Advisor to Government of India, Ministry of Commerce 
and Industry. Base price for cement, steel reinforcement, structural steel and POL shall be as 
issued under the authority of Director General CPWD applicable for Delhi including Noida, 
Gurgaon, Faridabad & Ghaziabad and for other places as issued under the authority of Zonal 
Chief Engineer, CPWD and base price of other materials issued by concerned Zonal Chief 
Engineer and as indicated in Schedule ‘F’. In case, price index of a particular material is not 
issued by Ministry of Commerce and Industry, then the price index of nearest similar material as 
indicated in Schedule ‘F’ shall be followed. 

The amount of the contract shall accordingly be varied for all such materials and will be 
worked out as per the formula given below for individual material:- 

Adjustment for component of individual material V= P X Q X CI-CI0 

CI0 

where, 

V = Variation in material cost i.e. increase or decrease in the amount of rupees to be paid or 
recovered. 

P = Base Price of material as issued under authority of DG, CPWD or concerned Zonal Chief 
Engineer and as indicated in Schedule "F". For Projects and Original Works 

Q = Quantity of material brought at site for bonafide use in the works since 
previous bill excluding any such quantity consumed in the deviated quantity of items beyond 
deviation limit and extra /substituted item, paid/to be paid at rates derived on the basis of 
market rate under clause 12.2. 
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The amount of the contract shall accordingly be varied for all such materials and will be 
worked out as per the formula given below for individual material:- 

Adjustment for component of individual material V= P X Q X CI-CI0 

CI0 

where, 

V = Variation in material cost i.e. increase or decrease in the amount of rupees to be paid or 
recovered. 

P = Base Price of material as issued under authority of DG, CPWD or concerned Zonal Chief 
Engineer and as indicated in Schedule "F". For Projects and Original Works 

Q = Quantity of material brought at site for bonafide use in the works since 
previous bill excluding any such quantity consumed in the deviated quantity of items beyond 
deviation limit and extra /substituted item, paid/to be paid at rates derived on the basis of 
market rate under clause 12.2. 

CIo = Price index for cement, steel reinforcement bars structural steel and POL as issued by the 
DG, CPWD and corresponding to the time of base price of respective material indicated in 
Schedule ‘F’. For other items, if any, provided in Schedule ‘F’, All India Wholesale Price Index for 
the material as published by the Economic Advisor to Government of India, Ministry of Industry 
and Commerce and corresponding to the time of base price of respective material indicated in 
Schedule ‘F’. 

CI = Price index for cement, steel reinforcement bars, structural steel and POL as issued under 
the authority of DG, CPWD for period under consideration. For other items, if any, provided in 
Schedule ‘F’, All India Wholesale Price Index for the material for period under consideration as 
published by Economic Advisor to Government of India, Ministry of Industry and Commerce. 

Note:  

(i) In respect of the justified period extended under the provisions of clause 5 of the contract 
without any action under clause 2, the index prevailing at the time of updated stipulated date 
of completion considering the effect of extra work (extra time to be calculated on pro-rata basis 
only as cost of extra work x stipulated period/ tendered cost) shall be considered. Provided 
always that provisions of the preceding Clause 10 C shall not be applicable in respect of 
Materials covered in this Clause. If updated stipulated date of completion as calculated on pro- 
rata basis does not cover full calendar month then indices will be considered or restricted to 
previous month. 
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(ii) If during progress of work or at the time of completion of work, it is noticed that any 
material brought at site is in excess of requirement, then amount of escalation if paid 
earlier on such excess quantity of material shall be recovered on the basis of cost indices 
as applied at the time of payment of escalation or as prevailing at the time of effecting 
recovery, whichever is higher. 

(iii) Cement mentioned wherever in this clause includes Cement component used in RMC 
brought at site from outside approved RMC plants, if any. 

(iv) The date wise record of ready mix concrete shall be kept in a register and the cement   
consumption for the same shall be calculated accordingly. 

(v) If built-up steel items are brought at site from workshop, then the variation shall be 
paid for the structural steel up to the period when the built up item/finished product is 
brought at site. 

CLAUSE 10CC : PAYMENT DUE TO INCREASE/DECREASE IN PRICES/WAGES (EXCLUDING 
MATERALS COVERED UNDER CLAUSE 10 CA) AFTER RECEIPT OF TENDER FOR WORKS 
 
If the prices of materials (not being materials supplied or services rendered at fixed prices by 
the WAPCOS in accordance with clause 10 & 34 thereof) and/or wages of labour required for 
execution of the work increase, the contractor shall be compensated for such increase as per 
provisions detailed below and the amount of the contract shall accordingly be varied, subject to 
the condition that such compensation for escalation in prices and wages shall be available only 
for the work done during the stipulated period of the contract including the justified period 
extended under the provisions of clause 5 of the contract without any action under clause 2. No 
such compensation shall be payable for a work for which the stipulated period of completion is 
Equal to or less than the time as specified in Schedule F. Such compensation for escalation in 
the prices of materials and Labour, when due, shall be worked out based on the following 
provisions:- 

i. The base date for working out such escalation shall be the last stipulated date of receipt of 
tenders including extension, if any. 

ii. The cost of work on which escalation will be payable shall be reckoned as below : 
 

a) Gross value of work done up to this quarter : (A) 
b) Gross value of work done up to the last quarter : (B) 
c) Gross value of work done since previous quarter (A-B) (C) 
d) Full assessed value of Secured Advance (excluding materials Covered under Clause 10 CA) 

fresh paid in this quarter : (D) 
e) Full assessed value of Secured Advance (excluding materials Covered under Clause 10 CA) 

recovered in this quarter : (E) 
f) Full assessed value of Secured Advance for which escalation Payable in this quarter (D-E): 
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(F) 
g) Advance payment made during this quarter: (G) 
h) Advance payment recovered during this quarter: (H) 
i) Advance payment for which escalation is payable in this Quarter(G- H): (I) 
j) Extra items/deviated quantities of items paid as per Clause 12 Based on prevailing market 

rates during this quarter: (J) 

Then, M=C+F+I+J 

N=0.85 M 
 
Cost of work for which escalation is applicable: 

W = N 
Components for materials (except cement, reinforcement bars, structural steel, POL or other 
materials covered under clause 10 CA) Labour, etc. shall be pre-determined for every work and 
incorporated in the conditions of contract attached to the tender papers included in Schedule 
‘F’. The decision of the Engineer-in-Charge in working out such percentage shall be binding on 
the contractors. 

iii. The compensation for escalation for other materials (excluding cement, reinforcement bars, 
structural steel, POL or other materials covered under clause 10 CA) shall be worked as per the 
formula given below:- 

Adjustment for civil component (except cement, structural steel, reinforcement bars, POL and 
other materials covered under clause 10CA) / electrical component of construction ‘Materials’ 

Vm = W x Xmx MI-MI0 

100 MI0 
 

            Vm= Variation in material cost i.e. increase or decrease in the amount in rupees to be paid or 
recovered. 

W = Cost of Work done worked out as indicated in sub-para (ii) of Clause 10CC. 
 

             Xm = Component of   ‘materials’   (except   cement,   structural   steel, reinforcement bars POL 
and other materials covered under clause10CA) expressed as percent of the total value of work. 

Ml = All India Wholesale Price Index for civil component/electrical component* of construction 
material as worked out on the basis of All India Wholesale Price Index for Individual 
Commodities/ Group Items for   the period under consideration as published by Economic 
Advisor to Govt. of India, Ministry of Industry & Commerce and applying weightages to the 
Individual Commodities/Group Items. (In respect of the justified period extended under the 
provisions of clause 5 of the contract without any action under clause 2, the index prevailing at 
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the time of updated stipulated date of completion considering the effect of extra work (extra 
time to be calculated on prorata basis only as cost of extra work x stipulated period/tendered 
cost, shall be considered.) If updated stipulated date of completion as calculated on pro- rata 
basis does not cover full calendar month then indices will be considered or restricted to previous 
month. 

Mlo = All India Wholesale Price Index for civil component/electrical component* of 
construction material as worked out on the basis of All India Wholesale Price Index for 
Individual Commodities/Group Items valid on the last stipulated date of receipt of tender 
including extension, if any, as published by the Economic Advisor to Govt. of India, Ministry of 
Industry & Commerce and applying weightages to the Individual Commodities/Group items. 

*Note: relevant component only will be applicable. 

iv. The following principles shall be followed while working out the indices mentioned in para (iv) 
above. 

a) The compensation for escalation shall be worked out at quarterly intervals and shall be 
with respect to the cost of work done   as   per   bills paid during the three calendar months of 
the said quarter. The dates of preparation of bills as   finally   entered    in   the   Measurement    
Book   by the Engineer- in Charge/ date of submission of bill finally by the contractor to the 
department in case of computerized measurement books shall be the guiding factor to decide 
the bills relevant to the quarterly interval. The first such payment shall be made at the end of 
three months after the month (excluding the month in which tender was accepted) and 
thereafter at three months’ interval. At the time of completion of the work, the last period for 
payment might become less than 3 months, depending on the actual date of completion. 

b)            The index (MI/FI etc.) relevant to any quarter/period for which such compensation is paid shall 
be the arithmetical average of the indices relevant to the three calendar months. If the period 
up to date of completion after the quarter covered by the last such installment of payment, is 
less than  three months, the index Ml and Fl shall be the average of the indices for the months 
falling within that period. 

                v.  The compensation for escalation for labour shall be worked out as per the formula  given 
below:- 

Y LI-LI0 

VL= W x - x --      
100 LI0 

 
 

VL: Variation in Labour cost i.e. amount of increase or decrease in rupees to be paid or recovered. 
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W: Value of work done, worked out as indicated in sub-para (ii) above. 
 
        Y: Component of Labour expressed as a percentage of the total value of the work. 
 

LI: Minimum wage in rupees of an unskilled adult male mazdoor, fixed under any law, statutory rule 
or order as applicable on the last date of the quarter previous to the one under consideration. 
(In respect of the justified period extended under the provisions of clause 5 of the contract 
without any action under clause 2, the minimum wage prevailing on the last date of quarter 
previous to the quarter pertaining to updated stipulated date of Completion considering the 
effect of extra work (extra time to be calculated on prorata basis only as cost of extra work x 
stipulated period/tendered cost, shall be considered.) If updated stipulated date of completion 
as calculated on pro- rata basis does not cover full calendar month then indices will be 
considered or restricted to previous month. 

Ll0 : Minimum daily wage in rupees of an unskilled adult male mazdoor, fixed under any law, 
statutory rule or order as on the last stipulated date of receipt of tender including extension, if 
any. 

Vi .    The following principles will be followed while working out the    compensation as per sub 
para (vi) above. 

a) The minimum wage of an unskilled Mazdoor mentioned in sub-para (vi) above shall be the 
higher of the wage notified by Government of India, Ministry of Labour and that notified by the 
local administration both relevant to the place of work and the period of reckoning. 

b) The escalation for labour also shall be paid at the same quarterly intervals when escalation 
due to increase in cost of materials is paid under this clause. If such revision of minimum wages 
takes place during any such quarterly intervals, the escalation compensation shall be payable at 
revised rates only for work done in subsequent quarters; 
Irrespective of variations in minimum wages of any category of labour, for the purpose of this 
clause, the variation in the rate for an unskilled Mazdoor alone shall form the basis for working 
out the escalation compensation  payable on the labour component. 

 vii)  In the event the price of materials and/or wages of labour required for execution of 
the work decrease/s, there shall be a downward adjustment of the cost of work so that such 
price of materials and/or wages of labour shall be deductible from the cost of work under this 
contract and in this regard the formula herein before stated under this Clause 10CC shall 
mutatis mutandis apply, provided that: 

a)    no such adjustment for the decrease in the price of materials and/or wages of Labour 
aforementioned would be made in case of contracts in which the stipulated period of 
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completion of the work is equal to or less than the time as specified in Schedule ‘F’. 

b)   The Engineer-in-Charge shall otherwise be entitled to lay down the procedure by which the 
provision of this sub-clause shall be implemented from time to time and the decision of the 
Engineer-in-Charge in this behalf shall be final and binding on the contractor. 

Viii.     Provided always that:- 
 

(a) Where provisions of clause 10CC are applicable, provisions of clause 10C will not be 
applicable but provisions of clause 10CA will be applicable. 

(b) Where provisions of clause 10CC are not applicable, provisions of clause 10C and 10CA will 
become applicable. 

Note: Updated stipulated date of completion (period of completion plus extra time for extra work for 
compensation under clause 10C, 10CA and 10 CC 

The factor of 1.25 taken into account for calculating the extra time under clause 12.1 for extra 
time shall not be considered while calculating the updated stipulated date of completion for 
this purpose in clause 10C, clause 10CA, and clause 10CC. 

CLAUSE 10D: DISMANTLED MATERIAL WAPCOS PROPERTY 
 

The contractor shall treat all materials obtained during dismantling of a structure, excavation of 
the site for a work, etc. as WAPCOS’s property and such materials shall be disposed of to the 
best advantage of WAPCOS according to the instructions in writing issued by the Engineer- in-
Charge 
 
CLAUSE 11:WORKS TO BE EXECUTED IN ACCORDANCE WITH SPECIFICATIONS, 
DRAWINGS, and ORDERS ETC. 

The contractor shall execute the whole and every part of the work in the most substantial and 
workmanlike manner both as regards materials and otherwise in every respect in strict 
accordance with the specifications. The contractor shall also conform exactly, fully and 
faithfully to the design, drawings and instructions in writing in respect of the work signed by 
the Engineer-in-Charge and the contractor shall be furnished free of charge one copy of the 
contract documents together with specifications, designs, drawings and instructions as are not 
included in the standard specifications specified in Schedule F or in any Bureau of Indian 
Standard or any other, published standard or code or, Schedule of Rates or any other printed 
publication referred to elsewhere in the contract. 
 
The contractor shall comply with the provisions of the contract and with the care and diligence 
execute and maintain the works and provide all Labour and materials, tools and plants including 
for measurements and supervision of all works, structural plans and other things of temporary 
or permanent nature required for such execution and maintenance in so far as the necessity for 
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providing these, is specified or is reasonably inferred from the contract. The Contractor shall 
take full responsibility for   adequacy, suitability and safety of all the works and methods of 
construction. 

 
At least to 10% of prescribed Tests as per Central Public Works Department Manual/IS Codes of 
construction materials shall be carried out from the outside approved/NABL recognized 
Laboratory as may be approved by WAPCOS without any extra expenditure to WAPCOS. 
 
The Contractor shall establish a field test laboratory on the site with latest equipment’s for 
carrying out field tests of construction materials and will maintain proper records of all the test 
results. 
 
CLAUSE 12: DEVIATIONS / VARIATIONS EXTENT AND PRICING 

 
The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions to, 
or substitutions for the original specifications, drawings, designs and instructions that may 
appear to him to be necessary or advisable during the progress of the work, and (ii) to omit a 
part of the works in case of non-availability of a portion of the site or for any other reasons and 
the contractor shall be bound to carry out the works in accordance with any instructions given to 
him in writing signed by the Engineer-in-Charge and such alterations, omissions, additions or 
substitutions shall form part of the contract as if originally provided therein and any altered, 
additional or substituted work which the contractor may be directed to do in the manner 
specified above as part of the works, shall be carried out by the contractor on the same 
conditions in all respects including price on which he agreed to do the main work except as 
hereafter provided. 
 

12.1 The time for completion of the works shall, in the event of any deviations resulting in additional 
cost over the tendered value sum being ordered, be extended, if requested by the contractor, as 
follows: 

(i) In the proportion which the additional cost of the altered, additional or substituted work, bears 
to the original tendered value plus 

(ii) 25% of the time calculated in (i) above or such further additional time as may be considered 
reasonable by the Engineer-in-Charge. 

12.2      Deviations, Extra Items and Pricing 
   In the case of extra item(s) (items that are completely new, and are in addition to the items 
contained in the contract), the contractor may within fifteen days of receipt of order or 
occurrence of the item(s) submit market rate claim rates, supported by proper analysis which 
shall include invoices, vouchers etc. and Manufacturer’s specification for the work    failing 
which the rate approved later by the Engineer- in- charge shall be binding and the Engineer-in-
Charge shall within prescribed time limit of the receipt of the claims supported by analysis , 
after giving consideration to the analysis of the rates submitted by the contractor, determine 
the rates on the basis of the market rates and the contractor shall be paid in accordance with 
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the rates so determined, failing which it will be deemed to have been approved. 

Deviation, Substituted Items and Pricing. 
 

     In the case of substituted items (items that are taken up with partial substitution or in lieu 
of items of work in the contract), the rate for the agreement item (to be substituted) and 
substituted item shall also be determined in the manner as mentioned in the following 
para. 

(a) If the market rate for the substituted item so determined is more than the market rate of 
the agreement item (to be substituted), the rate payable to the contractor for the 
substituted item shall be the rate for the agreement item (to be substituted) so increased to 
the extent of the difference between the market   rates   of   substituted    item   and the 
agreement item (to be substituted). 

(b) If the market rate for the substituted item so determined is less than the market rate of the 
agreement item (to be substituted), the rate payable to the contractor for the substituted 
item shall be the rate for the agreement item (to be substituted) so decreased to the extent 
of the difference between the market rates of substituted item and the agreement item (to 
be substituted). 

Deviations, Deviated Quantities, Pricing 
 

In the case of contract items, substituted items, contract cum substituted items, which 
exceed the limits laid down in schedule F, the contractor may within fifteen days of receipt 
of order or occurrence of the excess, claim revision of the rates, supported by proper 
analysis for the work in excess of the above mentioned limits, provided that if the rates so 
claimed are in excess of the rates specified in the schedule of quantities, the Engineer-in- 
Charge shall within prescribed time limit of receipt of the claims supported by analysis, after 
giving consideration to the analysis of the rates submitted by the contractor, determine the 
rates on the basis of the market rates (as per invoice, vouchers from the manufacturers or 
suppliers submitted by the agency and duly verified by Engineer in Charge or his 
representative) and the contractor shall be paid in accordance with the rates so determined. 

 
The prescribed time limit for finalizing rates for Extra Item(s), Substitute Item(s) and 
Deviated Quantities of contract items is within 45 days after submission of proposal by the 
contractor without observation of the Engineer-in-Charge. 

 
12.3         The provisions of the preceding paragraph shall also apply to the decrease in the rates of 

items for the work in excess of the limits laid down in Schedule F, and the Engineer-in-
Charge shall after giving notice to the contractor within one month of occurrence of the 
excess and after taking into consideration any reply received from him within fifteen days of 
the receipt of the notice, revise the rates for the work in question within one month of the 
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expiry of the said period of fifteen days having regard to the market rates. 
 
12.4          The contractor shall send to the Engineer-in-Charge once every three months, an up to date 

account giving complete details of all claims for additional payments to which the contractor 
may consider himself entitled and of all additional work ordered by the Engineer-in-Charge which he 
has executed during the preceding quarter failing which the contractor shall be deemed to have waived 
his right. 

 
12.1 For the purpose of operation of Schedule “F”, the following works shall be treated as works 

relating to foundation unless & otherwise defined in the contract: 

(i) For Buildings: All works up to 1.2 meters above ground level or up to floor 1 level whichever is 
lower. 

(ii) For abutments, piers and well staining: All works up to 1.2 m above the bed level. 
(iii) For retaining walls, wing walls, compound walls, chimneys, overhead reservoirs/ tanks and 

other elevated structures: All works up to 1.2 meters above the ground level. 
(iv) For reservoirs/tanks (other than overhead reservoirs/tanks): All works up to 

1.2 meters above the ground level. 
(v) For basement: All works up to 1.2 m above ground level or up to floor 1 level whichever is 

lower. 
(vi) For Roads, all items of excavation and filling including treatment of sub base. 

 
12.6  Any operation incidental to or necessarily has to be in contemplation of tenderer while 

quoting   tender, or necessary for proper execution of the item included in the Schedule of 
quantities or in the schedule of   rates mentioned above, whether or not, specifically 
indicated in the description of the item and the relevant specifications, shall be deemed to be 
included in the rates quoted by the tenderer or the rate given in the said schedule of rates, as 
the case may be. Nothing extra shall be admissible for such operations. 

 
CLAUSE 13 : FORECLOSURE OF CONTRACT DUE TO ABANDONMENT OR 
REDUCTION IN SCOPE OF WORK 
 

If at any time after acceptance of the tender or during the progress of work, the purpose or 
object for which the work is being done changes due to any supervening cause and as a result of 
which the work has to be abandoned or reduced in scope the Engineer-in- Charge shall give 
notice in writing to that effect to the contractor stating the decision as well as the cause for 
such decision and the contractor shall act accordingly in the matter. The contractor shall have no 
claim to any payment of compensation or otherwise whatsoever, on account of any profit or 
advantage which he might have derived from the execution of the works in full but which he did 
not derive in consequence of the foreclosure of the whole or part of the works. 

The contractor shall be paid at contract rates, full amount for works executed at site and, in 
addition, a reasonable amount as certified by the Engineer-in-Charge for the items hereunder 
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mentioned which could not be utilized on the work to the full extent in view of the foreclosure; 
i) Any expenditure incurred on preliminary site work, e.g. temporary access roads, temporary 

labour huts, staff quarters and site office; storage accommodation and water storage tanks. 

ii) Reasonable compensation for transfer of T & P from site to contractor’s permanent stores or to 
his other works, whichever is less. If T & P are not transported to either of the said places, no 
cost of transportation shall be payable. 

a. Reasonable compensation for repatriation of contractor’s site staff and imported labour to the 
extent necessary. 

 
The contractor shall, if required by the Engineer- in-Charge, furnish to him, books of account, 
wage books, time sheets and other relevant documents and evidence as may be necessary to 
enable him to certify the reasonable amount payable under this condition. 
The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of the cost 
of the work remaining incomplete on the date of closure, i.e. total stipulated cost of the work as 
per accepted tender less the cost of work actually executed under the contract and less the 
cost of contractor’s materials at site taken over by the WAPCOS as per item (ii) above. 
Provided always that against any payments due to the contractor on this account or otherwise, 
the Engineer-in-Charge shall be entitled to recover or be credited with any outstanding balances 
due from the contractor for advance paid in respect of any tool, plants and materials and any 
other sums which at the date of termination were recoverable by the WAPCOS from the 
contractor under the terms of the contract. 
In the event of action being taken under Clause 13 to reduce the scope of work, the contractor 
may furnish fresh Performance Guarantee on the same conditions, in the same manner and at 
the same rate for the balance tendered amount and initially valid up to the extended date of 
completion or stipulated date of completion if no extension has been granted plus 
minimum     60 days beyond that. Wherever such a fresh Performance Guarantee is furnished by 
the contractor the Engineer-in-Charge may return the previous Performance Guarantee. 

 
CLAUSE 14 : CARRYING OUT PART WORK AT RISK & COST OF CONTRACTOR 
If contractor: 

i) At any time makes default during currency of work or does not execute any part of the 
work with due diligence and continues to do so even after a notice in writing of 7 working 
days in this respect from the Engineer-in-Charge; or 

ii) Commits default in complying with any of the terms and conditions of the contract and does 
not remedy it or takes effective steps to remedy it within 7 working days even after a notice in 
writing is given in that behalf by the Engineer-in-Charge; or Fails to complete the work(s) or 
items of work with individual dates of completion, on or before the date(s) so determined, and 
does not complete them within the period specified in the notice given in writing in that 
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behalf by the Engineer-in-Charge. 
 

The Engineer- in-Charge without invoking action under clause 3 may, without prejudice to any   
other   right   or   remedy   against   the contractor which have either accrued or accrue 
thereafter to WAPCOS, by a notice in writing to take the part work / part incomplete work 
of any item(s) out of his hands and shall have powers to: 

i.  Take  possession of the site and any materials, constructional plant implements, stores, 
etc., thereon; and/or 

ii.  Carry out the part work / part incomplete work of any item(s) by any means at the risk and 
cost of the contractor. 

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor 
for completion of the part work/ part incomplete work of any item(s) taken out of his hands 
and execute at the risk and cost of the contractor, the liability of contractor on account of loss 
or damage suffered by WAPCOS because of action under this clause shall not exceed 10% of 
the tendered value of the work. 

 
In determining the amount, credit shall be given to the contractor with the value of work done 
in all respect in the same manner and at the same rate as if it had been carried out by the 
original contractor under the terms of his contract, the value of contractor's materials taken 
over and incorporated in the work and use of plant and machinery belonging to the 
contractor. 

 
The certificate of the Engineer-in-Charge as to the value of work done shall be final and 
conclusive against the contractor provided always that action under this clause shall only be 
taken after giving notice in writing to the contractor. Provided also that if the expenses incurred 
by the WAPCOS are less than the amount payable to the contractor at his agreement rates, the 
difference shall not be payable to the contractor. 

 
Any excess expenditure incurred or to be incurred by WAPCOS in completing the part work/ 
part incomplete work of any item(s) or the excess loss of damages suffered or may be 
suffered by WAPCOS as aforesaid after allowing such credit shall without prejudice to any 
other right or remedy available to WAPCOS in law or per as agreement be recovered from any 
money due to the contractor on any account, and if such money is insufficient, the contractor 
shall be called upon in writing and shall be liable to pay the same within 30 days. 

 
If the contractor fails to pay the required sum within the aforesaid period of 30 days, the 
Engineer-in-Charge shall have the right to sell any or all of the contractors' unused materials, 
constructional plant, implements, temporary building at site etc. and adjust the proceeds of 
sale thereof towards the dues recoverable from the contractor under the contract and if 
thereafter there remains any balance outstanding, it shall be recovered in accordance with the 
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provisions of the contract. 
 

In the event of above course being adopted by the Engineer-in-Charge, the contractor shall 
have no claim to compensation for any loss sustained by him by reason of his having 
purchased or procured any materials or entered into any engagements or made any advance 
on any account or with a view to the execution of the work or the performance of the contract. 
 
  CLAUSE 15 : SUSPENSION OF WORK 
 

i)   The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, (whose 
decision shall be final and binding on the contractor) suspend the progress of the works or any 
part thereof for such time and in such manner as the Engineer- in-Charge may consider necessary so as 
not to cause any damage or injury to the work already done or endanger the safety thereof for any of 
the following reasons: 

a. on account of any default on the part of the contractor or; 
for proper execution of the works or part thereof for reasons other than the default of the 
contractor; or 

b. for safety of the works or part thereof. 
The contractor shall, during such suspension, properly protect and secure the works to the 
extent necessary and carry out the instructions given in that behalf by the Engineer-in- Charge. 
 

(i) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 
(a) The contractor shall be entitled to an extension of time equal to the period of every such 

suspension PLUS 25%, for completion of the item or group of items of work for which a 
separate period of completion is specified in the contract and of which the suspended work 
forms a part, and; 

(b) If the total period of all such suspensions in respect of an item or group of items or work for 
which a separate period of completion is specified in the contract exceeds thirty days, the 
contractor shall, in addition, be entitled to such compensation as the Engineer-in- Charge may 
consider reasonable in respect of salaries and/or wages paid by the contractor to his employees 
and labour at site, remaining idle during the period of suspension, adding thereto 2% to cover 
indirect expenses of the contractor provided the contractor submits his claim supported by 
details to the Engineer-in-Charge within fifteen days of the expiry of the period of 30 days. 

(i) If the works or part thereof is suspended on the orders of the Engineer-in-Charge for more than 
three months at a time, except when suspension is ordered for reason (a) in subpara (i) above, 
the contractor may after receipt of such order serve a written notice on the Engineer-in-Charge 
requiring permission within fifteen days from receipt by the Engineer-in-Charge of the said 
notice, to proceed with the work or part thereof in regard to which progress has been 
suspended and if such permission is not granted within that time, the contractor, if he intends 
to treat the suspension, where it affects only a part of the works as an omission of such part by 
WAPCOS or where it affects whole of the works, as an abandonment of the works by WAPCOS, 
shall within ten days of expiry of such period of 15 days give notice in writing of his intention to 
the Engineer-in-Charge. In the event of the contractor treating the suspension as an 
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abandonment of the contract by WAPCOS, he shall have no claim to payment of any 
compensation on account of any profit or advantage which he might have derived from the 
execution of the work in full but which he could not derive in consequence of the 
abandonment. He shall, however, be entitled to such compensation, as the Engineer-in-Charge 
may consider reasonable, in respect of salaries and/or wages paid by him to his employees and 
labour at site, remaining idle in consequence adding to the total thereof 2% to cover indirect 
expenses of the contractor provided the contractor submits his claim supported by details to 
the Engineer-in-Charge within 30 days of the expiry of the period of 3 months. 
 

CLAUSE 16 : ACTION IN CASE WORK NOT DONE AS PER SPECIFICATIONS 
 
All works under or in course of execution or executed in pursuance of the contract, shall at all 
times be open and accessible to the inspection and supervision of the Engineer-in - charge, 
his authorized subordinates in charge of the work and all the superior officers, officer of the 
Quality Assurance Unit of the WAPCOS or any organization engaged by the WAPCOS for Quality 
Assurance and of the Chief Technical Examiner’s Office, and the contractor shall, at all times, 
during the usual working hours and at all other times at which reasonable notice of the visit of 
such officers has been given to the contractor, either himself be present to receive orders and 
instructions or have a responsible agent duly accredited in writing, present for that purpose. 
Orders given to the Contractor’s agent shall be considered to have the same force as if they had 
been given to the contractor himself. 
 
If it shall appear to the Engineer-in-charge or his authorized subordinates in charge of the work 
or to the Chief Engineer in charge of Quality Assurance or his subordinate officers or the 
officers of the organization engaged by the WAPCOS/Department for Quality Assurance or to 
the Chief Technical Examiner or his subordinate officers, that any work has been executed with 
unsound, imperfect, or unskillful workmanship, or with materials or articles provided by him for 
the execution of the work which are unsound or of a quality inferior to that contracted or 
otherwise not in accordance with the contract, the contractor shall, on demand in writing 
which shall be made within twelve months (six months in the case of work costing Rs. 10 Lac 
and below except road work) of the completion of the work from the Engineer- in-Charge 
specifying the work, materials or articles complained of notwithstanding that the same may 
have been passed, certified and paid for forthwith rectify, or remove and reconstruct the 
work so specified in whole or in part, as the case may require or as the case may be, remove 
the materials or articles so specified and provide other proper and suitable materials or 
articles at his own charge and cost. In the event of the failing to do so within a period specified 
by the Engineer-in- Charge in his demand aforesaid, then the contractor shall be liable to pay 
compensation at the same rate as under clause 2 of the contract (for non-completion of the 
work in time ) for this default. 
 
In such case the Engineer-in-Charge may not accept the item of work at the rates applicable 
under the contract but may accept such items at reduced rates as the authority specified in 
schedule ‘F’ may consider reasonable during the preparation of on account bills or final bill 
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if the item   is so acceptable without detriment to the safety and utility of the item and the 
structure or he may reject the work outright without any payment and/or get it and other 
connected and incidental items rectified, or removed and re- executed at the risk and cost of 
the contractor. Decision of the Engineer- in-Charge to be conveyed in writing in respect of the 
same will be final and binding on the contractor. 

 
CLAUSE 17:  CONTRACTOR LIABLE FOR DAMAGES, DEFECTS DURING 

DEFECT LIABILITY      PERIOD 
If the contractor or his working people or servants shall break, deface, injure or destroy 
any part of building in which they may be working, or any building, road, road kerb, fence, 
enclosure, water pipe, cables, drains, electric or telephone post or wires, trees, grass or 
grassland, or cultivated ground contiguous to the premises on which the work or any part is 
being executed, or if any damage shall happen to the work while in progress, from any cause 
whatever or if any defect, shrinkage or other faults appear in the work within twelve months 
(six months in the case of work costing Rs. Ten lacs and below except road work) after a 
certificate final or otherwise of its completion shall have been given by the Engineer in- Charge 
as aforesaid arising out of defect or improper materials or workmanship the contractor shall 
upon receipt of a notice in writing on that behalf make the same good at his own expense or in 
default the Engineer-in-Charge cause the same to be made good by other workmen and 
deduct the expense from any sums that may be due or at any time thereafter may become due 
to the contractor, or from his security deposit or the proceeds of sale thereof or of a sufficient 
portion thereof. The security deposit of the contractor shall not be refunded before the expiry 
of twelve months (six months in the case of work costing Rs. Ten lakhs and below except road 
work) after the issue of the certificate final or otherwise, of completion of work, or till the final 
bill has been prepared and passed whichever is later. Provided that in the case of road work, if 
in the opinion of the Engineer-in-Charge, half of the security deposit is sufficient, to meet all 
liabilities of the contractor under this contract, half of the security deposit will be refundable 
after six months and the remaining half after twelve months of the issue of the said certificate 
of completion or till the final bill has been prepared and passed whichever is later. 
 
During this period the Contractor will get the defects rectified without any cost to WAPCOS. For 
the item of water proofing roof treatment the Contractor will give guarantee bond for ten 
years. Similarly for other items, like electrical/mechanical equipment which have 
guarantee/warranty period beyond one year, wherever applicable as per manufacturer 
recommendations, will also be given guarantee bond by the Contractor to WAPCOS. 
 
CLAUSE 18 : CONTRACTOR TO SUPPLY TOOLS & PLANTS ETC. 
The contractor shall provide at his own cost all materials (except such special materials, if 
any, as may in accordance with the contract be supplied from the Engineer- in-Charge’s   
stores),   machinery,   tools   &   plants    as specified in schedule F. In addition to this, 
appliances, implements, other plants, ladders, cordage, tackle, scaffolding and temporary 
works required for the proper execution of the work, whether original, altered or 
substituted and whether included in the specifications or other documents forming part of the 
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contract or referred to in these conditions or not, or which may be necessary for the purpose of 
satisfying or complying with the requirements of the Engineer-in-Charge as to any matter as to 
which under these conditions he is entitled to be satisfied, or which he is entitled to require 
together with carriage therefore to and from the work. The contractor shall also supply without 
charge the requisite number of persons with the means and materials, necessary for the 
purpose of setting out works, and counting, weighing and assisting the measurement for 
examination at any time and from time to time of the work or materials. Failing his so doing, 
the same may be provided by the Engineer-in-Charge at the expense of the contractor and the 
expenses may be deducted, from any money due to the contractor, under this contract or 
otherwise and/or from his security deposit or the proceeds  of sale thereof, or of a sufficient 
portions thereof. 
 
CLAUSE 18A : RECOVERY OF COMPENSATION PAID TO WORKMEN 

 
In every case in which by virtue of the provisions sub- section (1) of section 12 of the 
Workmen’s Compensation Act. 1923, WAPCOS is obliged to pay compensation to a workman 
employed by the contractor, in execution of the works , WAPCOS will recover from the 
contractor , the amount of the compensation so paid: and, , without prejudice to the rights of 
the WAPCOS under sub- section(2) of section 12 , of the said Act, WAPCOS shall be at liberty to 
recover such amount or any part thereof by deducting it from the security deposit or from any 
sum due by WAPCOS to the contractor whether under this contract or otherwise. WAPCOS shall 
not be bound to contest any claim made against it under sub- section (1) of section 12, of the 
said Act, except on the written request of the contractor and upon his giving to WAPCOS full 
security for all costs for which WAPCOS might become liable in consequence of contesting such 
claim. 
 
CLAUSE 18B : ENSURING PAYMENT AND AMENITIES TO WORKERS, IF CONTRACTOR FAILS 
 
In every case in which by virtue of the provisions of the Contract Labour (Regulation and 
Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 
1971, WAPCOS is obliged to pay any amounts of wages to a workman employed by the 
contractor in execution of the works, or to incur any expenditure in providing welfare and 
health amenities required to be provided under the above said Act and the rules   under   
Clause   19H    or   under   the    C.P.W.D.   Contractor’s   Labour Regulations, or under the Rules 
framed by Government from time to time for the protection of health and sanitary 
arrangements for workers employed by C.P.W.D. Contractors, WAPCOS will recover from the 
contractor, the amount of wages so paid or the amount of expenditure so incurred; and 
without prejudice to the rights of the WAPCOS under sub - section(2) of Section 20, and sub-
section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970, WAPCOS 
shall be at liberty to recover such amount or any part thereof by deducting it   from   the 
security deposit or from any sum due by WAPCOS to the contractor whether under this 
contract or otherwise WAPCOS shall not be bound to contest any claim made against it under 
sub-section (1) of Section 20, sub-section (4) of Section 21, of the said Act, except on the 
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written request of the contractor and upon his giving to the WAPCOS full security for all costs 
for which WAPCOS might become liable in contesting such claim. 
 
CLAUSE 19 : LABOUR LAWS TO BE COMPLIED BY CONTRACTOR 

 
The contractor shall obtain a valid license under the Contract Labour (R&A) Act, 1970, and the 
Contract Labour (Regulation and Abolition) Central Rules, 1971, before the commencement of 
the work, and continue to have a valid license until the completion of the work. 

 
The contractor shall also comply with provisions of the Inter-State Migrant Workmen 
(Regulation of Employment and Conditions of Service) Act, 1979. The contractor shall also abide 
by the provisions of the Child Labour (Prohibition and Regulation) Act, 1986. 

 
The contractor shall also comply with the provisions of the building and other Construction 
Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and 
other Construction Workers Welfare Cess Act, 1996. 

 
Any failure to fulfill these requirements shall attract the penal provisions of this contract arising 
out of the resultant non-execution of the work. 
 

CLAUSE 19A 
 

No labour below the age of fourteen years shall be employed on the work. 
 

CLAUSE 19B: PAYMENT OF WAGES 
 

i. The contractor shall pay to labour employed by him either directly or through subcontractors, 
wages not less than fair wages as defined in the C.P.W.D. Contractor’s Labour Regulations or as 
per the provisions of the Contract Labour (Regulation and Abolition) Act, 1970 and the contract 
Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable. 

ii)     The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be 
paid fair wage to labour indirectly engaged on the work, including any labour engaged by his 
sub-contractors in connection with the said work, as if the labour had been immediately 
employed by him. 

 
iii) In respect of all labour directly or indirectly employed in the works for performance of the 
contractor’s part of this contract, the contractor shall comply with or cause to be complied with 
the Central Public Works Department contractor’s Labour Regulations made by WAPCOS from 
time to time in regard to payment of wages, wage period, deductions from wages recovery of 
wages not paid and deductions unauthorized made, maintenance of wage books or wage slips 
publication of scale of wage and other terms of employment, inspection and submission of 
periodical returns and all other matters of the like nature   or as per the   provisions of the 
Contract Labour (Regulation and Abolition) Act, 1970, and the Contract Labour (Regulation and 
Abolition) Central Rules, 1971, wherever applicable 
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iv)(a) The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to the 

contractor any sum required or estimated to be required for making good the loss suffered by a 
worker or workers by reason of non- fulfillment of the conditions of the contract for the benefit 
of the workers, non- payment of wages or of deductions made from his or their wages which are 
not justified by their terms of the contract or non-observance of the Regulations. 

 
b)Under the provision of Minimum Wages (Central) Rules, 1950, the contractor is bound to allow 
to the labours directly or indirectly employed in the works one day rest for 6 days continuous 
work and pay wages at the same rate as for duty. In the event of default, the Engineer-in-Charge 
shall have the right to deduct the sum or sums not paid on account of wages for weekly holidays 
to any labours and pay the same to the persons entitled thereto from any money due to the 
contractor by the Engineer-in-Charge concerned. 

 
In the case of Union Territory of Delhi, however, as the all-inclusive minimum daily wages fixed 
under Notification of the Delhi Administration No.F.12(162)MWO/DAB/ 43884-91, dated 31-12-
1979 as amended from time to time are inclusive of wages for the weekly day of rest, the 
question of extra payment for weekly holiday would not arise. 

  v)   The contractor shall comply with the provisions of the Payment of Wages Act, 1936, 
Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act, 1923, 
Industrial Disputes Act, 1947, Maternity Benefits Act, 1961, and the Contractor’s Labour 
(Regulation and Abolition) Act 1970, or the modifications thereof or any other laws relating 
thereto and the rules made thereunder from time to time. 
 
vi) The contractor shall indemnify and keep indemnified WAPCOS against payments to be made 
under and for the observance of the laws aforesaid and the C.P.W.D. Contractor’s Labour 
Regulations without prejudice to his right to claim indemnity from his sub-contractors. 
 

vii) The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall 
be deemed to be a breach of this contract. 
 
viii) Whatever is the minimum wage for the time being, or if the wage payable is higher than 
such wage, such wage shall be paid by the contractor to the workmen directly without the 
intervention of Jamadar and that Jamadar shall not be entitled to deduct or recover any amount 
from the minimum wage payable to the workmen as and by way of commission or otherwise. 
 
ix)  The contractor shall ensure that no amount by way of commission or otherwise is deducted 
or recovered by the Jamadar from the wage of workmen. 

 
CLAUSE 19C 

In respect of all labour directly or indirectly employed in the work for the performance of the 
contractor’s part of this contract, the contractor shall at his own expense arrange for the safety 
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provisions as per C.P.W.D. Safety Code framed from time to time and shall at his own expense 
provide for all facilities in connection therewith. In case the contractor fails to make arrangement 
and provide necessary facilities as aforesaid, he shall be liable to pay a penalty as decided by the 
authority mentioned in Schedule F for each default and in addition, the Engineer-in- Charge shall 
be at liberty to make arrangement and provide facilities as aforesaid and recover the costs 
incurred in that behalf from the contractor. 
CLAUSE 19 D 
 

The contractor shall submit by the 4th and 19th of every month, to the Engineer-in-
Charge, a true statement showing in respect of the second half of the preceding month and the 
first half of the current month respectively:- 

(1) the number of labourers employed by him on the work, 
(2) their working yours, 
(3) the wages paid to them, 
(4) the accidents that occurred during the said fortnight showing the circumstances 

under which they happened and the extent of damage and injury caused by them, and 
(5) The number of female workers who have been allowed maternity benefit according 

to Clause 19F and the amount paid to them. 
 

Failing which the contractor shall be liable to pay to WAPCOS, a sum as decided by the authority 
mentioned in Schedule F for each default or materially incorrect statement. The decision of 
the Engineer-In-Charge shall be final in deducting from any bill due to the contractor, the 
amount levied as fine and be binding on the contractor. 
 
CLAUSE 19 E 

 
In respect of all labour directly or indirectly employed in the works for the performance of the 
contractor’s part of this contract, the contractor shall comply with or cause to be complied with 
all the rules framed by Government from time to time for the protection of health and sanitary 
arrangements for workers employed by the WAPCOS and its contractors. 

CLAUSE 19 F 
Leave and pay during leave shall be regulated as follows:- 
1. Leave : 

(i) in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to and 
including the day of delivery and 4 weeks following that day, 

(ii) in the case of miscarriage - upto 3 weeks from the date of miscarriage. 
 

2. Pay : 
(i) in the case of delivery - leave pay during maternity leave will be at the rate of the 

women’s average daily earnings, calculated on total wages earned on the days when full 
time work was done during a period of three months immediately preceding the date on 
which she gives notice that she expects to be confined or at the rate of Rupee one only a 
day whichever is greater. 

(ii) in the case of miscarriage - leave pay at the rate of average daily earning calculated on the 
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total wages earned on the days when full time work was done during a period of three 
months immediately preceding the date of such miscarriage. 

3. Conditions for the grant of Maternity Leave: 
            No maternity leave benefit shall be admissible to a woman unless she has been employed 

for a total period of not less than six months immediately preceding the date on which she 
proceeds on leave. 

 
4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as 

shown in Appendix -I and II, and the same shall be kept at the place of work. 
 

CLAUSE 19 G 
 
In the event of the contractor(s) committing a default or breach of any of the provisions of the 
WAPCOS, Contractor’s Labour Regulations and Model Rules for the protection of health and 
sanitary arrangements for the workers as amended from time to time or furnishing any 
information or submitting or filing any statement under the provisions of the above Regulations 
and’ Rules which is materially incorrect, he/they shall, without prejudice to any other liability, 
pay to the Government a sum as decided by the authority mentioned in Schedule F for every 
default, breach or furnishing, making, submitting, filing such materially incorrect statements 
and in the event of the contractor(s) defaulting continuously in this respect, the penalty may 
be enhanced to as decided by the authority mentioned in Schedule F   per day for each day of 
default subject to a maximum of 5 percent of the estimated cost of the work put to tender. The 
decision of the Engineer-in- Charge shall be final and binding on the parties. 
 
Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly observing 
and complying with the provisions of the C.P.W.D. Contractor’s Labour Regulations and Model 
Rules and the provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the 
Contract Labour (R& A) Central Rules 1971, for the protection of health and sanitary 
arrangements for work-people employed by the contractor(s) (hereinafter referred as “the said 
Rules”) the Engineer-in-Charge shall have power to give notice in writing to the contractor(s) 
requiring that the said Rules be complied with and the amenities prescribed therein be 
provided to the work-people within a reasonable time to be specified in the notice. If the 
contractor(s) shall fail within the period specified in the notice to comply with and/observe the 
said Rules and to provide the amenities to the work- people as aforesaid, the Engineer-in-
Charge shall have the power to provide the amenities hereinbefore mentioned at the cost of 
the contractor(s). The contractor(s) shall erect, make and maintain at his/their own expense 
and to approved standards all necessary huts and sanitary arrangements required for his/their 
work-people on the site in connection with the execution of the works, and if the same shall 
not have been erected or constructed, according to approved standards, the Engineer-in-
Charge shall have power to give notice in writing to the contractor(s) requiring that the said 
huts and sanitary arrangements be remodeled and/or reconstructed according to approved 
standards, and if the contractor(s) shall fail to remodel or reconstruct such huts and sanitary 
arrangements according to approved standards within the period specified in the notice, the 
Engineer- in-Charge shall have the power to remodel or reconstruct such huts and sanitary 
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arrangements according to approved standards at the cost of the contractor(s). 
 
CLAUSE 19H 
The contractor(s) shall at his/their own cost provide his/their labour with a sufficient number of 
huts (hereinafter referred to as the camp) of the following specifications on a suitable plot of 
land to be approved by the Engineer-in-Charge. 

i) (a) The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and the floor area 
to be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for each member of the worker’s 
family staying with the labourer. 

(b) The contractor(s) shall in addition construct suitable cooking places having a minimum area of 
1.80m x 1.50m (6’x5') adjacent to the hut for each family. 

(c) The contractor(s) shall also construct temporary latrines and urinals for the use of the 
labourers each on the scale of not less than four per each one hundred of the total strength, 
separate latrines and urinals being provided for women. 

(d) The contractor(s) shall construct sufficient number of bathing and washing places, one unit for 
every 25 persons residing in the camp. These bathing and washing places shall be suitably 
screened. 

 
ii) (a) All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other suitable 

local materials as may be approved by the Engineer-in-Charge. In case of sun-dried bricks, the 
walls should be plastered with mud gobri on both sides. The floor may be kutcha but 
plastered with mud gobri and shall be at least 15 cm (6") above the surrounding ground. The 
roofs shall be laid with thatch or any other materials as may be approved by the Engineer-in-
Charge and the contractor shall ensure that throughout the period of their occupation, the 
roofs remain water-tight. 
(b) The contractor(s) shall provide each hut with proper ventilation. 
(c) All doors, windows, and ventilators shall be provided with suitable leaves for security 

purposes. 
(d)There shall be kept an open space of at least 7.2m (8 yards) between the rows of huts 
which may be reduced to 6m (20 ft.) according to the availability of site with the approval of 
the Engineer-in-Charge. Back to back construction will be allowed 
 

iii) Water Supply - The contractor(s) shall provide adequate supply of water for the use of 
labourers. The provisions shall not be less than two gallons of pure and wholesome water per 
head per day for drinking purposes and three gallons of clean water per head per day for 
bathing and washing purposes. Where piped water supply is available, supply shall be at stand 
posts and where the supply is from wells or river, tanks which may be of metal or masonry, 
shall be provided. The contractor(s) shall also at his/ their own cost make arrangements for 
laying pipe lines for water supply to his/ their labour camp from the existing mains wherever 
available, and shall pay all fees and charges therefore. 
i) The site selected for the camp shall be high ground, removed from jungle. 
ii) Disposal of Excreta - The contractor(s) shall make necessary arrangements for the 

disposal of excreta from the latrines by trenching or incineration which shall be according to the 
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requirements laid down by the Local Health Authorities. If trenching or incineration is not 
allowed, the contractor(s) shall make arrangements for the removal of the excreta through the 
Municipal Committee/authority and inform it about the number of labourers employed so that 
arrangements may be made by such Committee/authority for the removal of the excreta. All 
charges on this account shall be borne by the contractor and paid direct by him to the 
Municipality/authority. The contractor shall provide one sweeper for every eight seats in case 
of dry system. 

iii) Drainage - The contractor(s) shall provide efficient arrangements for draining away 
sullage water so as to keep the camp neat and tidy. 

iv) The contractor(s) shall make necessary arrangements for keeping the camp area 
sufficiently lighted to avoid accidents to the workers. 

v) Sanitation - The contractor(s) shall make arrangements for conservancy and sanitation 
in the labour camps according to the rules of the Local Public Health and Medical Authorities. 
 
CLAUSE 19I 

 
The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the 
work any person or persons in the contractors’ employ upon the work who may be 
incompetent or misconduct himself and the contractor shall forthwith comply with such 
requirements. In respect of maintenance/repair or renovation works etc. where the labour 
have an easy access to the individual   houses, the   contractor shall issue identity cards to 
the laborers, whether temporary or permanent and he shall be responsible for any untoward 
action on the part of such Labour. The Engineer-In-Charge will display a list of contractors 
working in the colony/Blocks on the notice board in the colony and also at the service 
centre, to apprise the residents about the same. 
 
CLAUSE 19J 
 
It shall be the responsibility of the contractor to see that the building under construction is not 
occupied by anybody unauthorized during construction, and is handed over to the Engineer-in-
Charge with vacant possession of complete building. If such building though completed is 
occupied illegally, then the Engineer-in-Charge shall have the option to refuse to accept the said 
building/buildings in that position. Any delay in acceptance on this account will be treated as 
the delay in completion and for such delay, a levy upto 5% of tendered value of work may be 
imposed by WAPCOS whose decision shall be final both with regard to the justification and 
quantum and be binding on the contractor. 
 
However, the WAPCOS, through a notice, may require the contractor to remove the illegal 
occupation any time on or before construction and delivery. 

 
CLAUSE 19K: EMPLOYMENT OF SKILLED / SEMI SKILLED WORKERS 
 
The contractor shall, at all stages of work, deploy skilled/semi-skilled tradesmen who are 
qualified and possess certificate in particular trade from CPWD Training Institute/Industrial 
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Training Institute/ National Institute of construction Management and Research (NICMAR)/ 
National Academy of Construction, CIDC or any similar reputed 
And recognized Institute managed/ certified by State/Central Government. The number of such 
qualified tradesmen shall not be   less   than   20%   of   total   skilled/semi- skilled workers 
required in each trade at any stage of work. The contractor shall submit number of man days 
required in respect of each trade, it’s scheduling and the list of qualified tradesmen along with 
requisite certificate from recognized Institute to Engineer in charge for approval. 
Notwithstanding such approval, if the tradesmen are found to have inadequate skill to execute 
the work of respective trade, the contractor shall substitute such tradesmen within two days 
of written notice from Engineer-in- Charge. Failure on the part of contractor to obtain approval 
of Engineer-in- Charge or failure to deploy qualified tradesmen will attract a compensation to be 
paid by contractor at the rate specified in schedule ‘F’ per such tradesman per day. Decision of 
Engineer in Charge as to whether particular tradesman possesses requisite skill and amount of 
compensation in case of default shall be final and binding. 

Provided always, that the provisions of this clause, shall not be applicable for works with 
estimated cost put to tender being less than Rs. 5 crores. 

For work costing more than Rs. 10 Crores, and upto Rs. 50 Crores, the contractor shall 
arrange on site training as per National Skill Development Corporation (NSDC) norms for at 
least 20% of the unskilled workers engaged in the project in co- ordination with the CPWD 
Regional Training Institute & National Skill Development Corporation (NSDC) for certification at 
the level of skilled/semi-skilled tradesmen. 

For work costing more than Rs. 50Crores, the contractor shall arrange on site training as per 
National Skill Development Corporation (NSDC) norms for at least 30% of the unskilled worker 
engaged in the project in co- ordination with the CPWD Regional Training Institute & National 
Skill Development   Corporation   (NSDC)   for    certification at the level of skilled/semi- skilled 
tradesmen. The cost of such training as stated above shall be borne by the Government. 
The necessary space and workers shall be provided by the contractor and no claim what so ever 
shall be entertained. 

CLAUSE 19L: CONTRIBUTION OF EPF AND ESI 
 
The ESI and EPF contributions on the part of employer in respect of this contract shall be paid by 
the contractor. These contributions on the part of the employer paid by the contractor shall be 
reimbursed by the Engineer-in- charge to the contractor on actual basis. The verification of 
deployment of Labour will be done through biometric attendance system or any other suitable 
method by the Engineer in Charge. The applicable and eligible amount of EPF & ESI shall be 
reimbursed preferably within 7 days but not later than 30 days of submission of 
documentary proof   of   payment provided same are in order. 

CLAUSE 20: MINIMUM WAGES ACT TO BE COMPLIED WITH 
 
The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and 
Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules 
framed there under and other Labour laws affecting contract Labour that may be brought into 
force from time to time. 
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CLAUSE 21: WORK NOT TO BE SUBLET. ACTION IN CASE OF INSOLVENCY 
 
The contract shall not be assigned or sublet without the written approval of the Engineer- in-
Charge. And if the contractor shall assign or sublet his contract, or attempt to do so, or become 
insolvent or commence any insolvency proceedings or make any composition with his creditors 
or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or advantage 
pecuniary or otherwise, shall either directly or indirectly,   be given, promised or offered by 
the contractor, or any of his servants or agent to any public officer or person in the employ of 
WAPCOS in any way relating to his office or employment, or if any such officer or person shall 
become in any way directly or indirectly interested in the contract, the Engineer-in-Charge on 
behalf of the WAPCOS shall have power to adopt the course specified in Clause 3 hereof in the 
interest of WAPCOS and in the event of such course being adopted, the consequences specified 
in the said Clause 3 shall ensue. 
 
CLAUSE 22 
 
All sums payable by way of compensation under any of these conditions shall be considered as 
reasonable compensation to be applied to the use of WAPCOS without reference to the actual 
loss or damage sustained and whether or not any damage shall have been sustained. 
CLAUSE 23: CHANGES IN FIRM’S CONSTITUTION TO BE INTIMATED 

 
Where the contractor is a partnership firm, the previous approval in writing of the Engineer-in-
Charge shall be obtained before any change is made in the constitution of the firm. Where 
the contractor is an individual or a Hindu undivided family business concern, such approval as 
aforesaid shall likewise be obtained before the contractor enters into any partnership 
agreement where under the partnership firm would have the right to carry out the works 
hereby undertaken by the contractor. If previous approval as aforesaid is not obtained, the 
contract shall be deemed to have been assigned in contravention of Clause 21 hereof and the 
same action may be taken, and the same consequences shall ensue as provided in the said 
Clause 21. 
CLAUSE 24: LIFE CYCLE COST 
 
The contractor shall be responsible for safety, quality and soundness of the buildings including 
structural elements beyond maintenance period. The contractor shall have obligation to rectify 
such defects minimum up to 5 (five) years from the date of completion of work. The defects 
have to be rectified within a reasonable time not exceeding three months after issue of notice 
by Engineer- in- Charge. 
 
CLAUSE 25: SETTLEMENT OF DISPUTES & ARBITRATION 
 
Amicable Resolution and Mediation 
Save where expressly stated to the contrary in the Contract, any dispute, difference or 
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controversy of whatever nature between the Parties, howsoever arising under, out of or in 
relation to the Contract including disputes, if any, with regard to any acts, decision or opinion of 
WAPCOS Limited Representative and so notified in writing by either Party to the other (the 
“Dispute”) shall in the first instance be attempted to be resolved amicably in accordance with 
the procedure set out in Clause 25.1 [Amicable Resolution and Mediation] below. 

 
25.1 [Amicable Resolution and Mediation] 
 Either Party may require such Dispute to be referred to a person nominated by each Party, for 
amicable settlement. Upon such reference, the two shall meet at the earliest mutual 
Convenience and in any event within [15 (fifteen)] days of such reference to discuss and 
attempt to amicably resolve the Dispute. 
 
In the event that the Dispute in question is not resolved amicably within 15 (fifteen) days of 
such meeting between the Parties in accordance with Clause 25.1 [Amicable Resolution and 
Mediation] either Party may refer the Dispute to arbitration in accordance with Clause 25.2 
[Arbitration Procedure]. 

25.2 Arbitration Procedure 
Save where expressly stated to the contrary in the Contract, any Dispute shall be finally settled 
by binding arbitration under the Arbitration and Conciliation Act 1996 by sole arbitrators 
appointed by CMD, WAPCOS. 

 
Place of Arbitration 
The place of arbitration shall be New Delhi. 
 
English Language 
The request for arbitration, the answer to the request, the terms of reference, any written 
submissions, any orders and awards shall be in English and, if oral hearings take place, English 
shall be the language to be used in the hearings. 
 
Enforcement of Award 
The Parties agree that the decision or award resulting from arbitration shall be final and binding 
upon the Parties and shall be enforceable in accordance with the provisions of the Arbitration 
and Conciliation Act. 

 
Performance during Arbitration 
Pending the submission of and/or decision on a Dispute and until the arbitral award is 
published, the Parties shall continue to perform their respective obligations under the Contract 
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without prejudice to a final adjustment in accordance with such award. 

 
Except where otherwise provided in the contract, all questions and disputes relating to the 
meaning of the specifications, design, drawings and instructions here-in before mentioned and 
as to the quality of workmanship or materials used on the work or as to any other question, 
claim, right, matter or thing whatsoever in any way arising out of or relating to the contract, 
designs, drawings, specifications, estimates, instructions, orders or these conditions or 
otherwise concerning the works or the execution or failure to execute the same whether arising 
during the progress of the work or after the cancellation, termination, completion or 
abandonment thereof shall be dealt with as mentioned hereinafter:  

“Any dispute, Controversy of claims arising out of or relating to this Agreement or the breach, 
termination or invalidity thereof, shall be settled through following mechanism: 

a)  Firstly, the aggrieved party shall write a letter to the other party detailing its grievances and 
calling upon the other party to amicably resolve the dispute by convening a joint meeting. 
Accordingly, the parties as per their convenience shall jointly convene the said meeting(s), 
wherein minutes of the said meeting(s) shall be prepared and countersigned by all the parties. 
It is mandatory to prepare minutes of meeting(s) and to be countersigned by all the parties, 
irrespective of the outcome of the said meeting(s). 

  
b)  In the event the parties are unable to reach on my settlement in the said meeting(s), then the     

aggrieved party shall mandatory resort to pre-litigation mediation mechanism with Delhi High  
Court Mediation Cell, New Delhi. 
 

c) It is only upon failure of the pre-litigation mediation mechanism with Delhi High Court 
Mediation Cell, then the aggrieved party shall resort to resolution of disputes through 
arbitration of a Sole Arbitrator. The appointing authority of Sole Arbitrator is CMD, WAPCOS 
Limited, to which neither of the parties have any objection nor they shall ever object. 
 

d) Subject to the parties agreeing otherwise, the Arbitration proceedings shall be conducted in 
accordance with the provisions of the Indian Arbitration and Conciliation Act, 1996 (amended 
as on date). 
 

e) It is also acknowledged and accepted that WAPCOS is only working as intermediary between the 
Associate/Sub-Consultant/Sub-Contractor and the Principal Employer/Client, thus in the event, 
any dispute arises under the present agreement and referred to Arbitration for adjudication, 
then subject to corresponding clause in the Contract/Agreement/Work Order/Arrangement 
between Principal Employer/Client & WAPCOS, Principal Employer/Client shall also be made 
party to the said Arbitration proceedings. Also, the award including costs if any passed against 
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WAPCOS and costs incurred in the proceedings shall be the sole responsibility of Principal 
Employer/Client. The said clause if found inapplicable, even then the other terms of the 
Arbitration Clause Shall survive and shall be acted upon. 
 

f) The place/seat of arbitration shall be Delhi and any award weather interim or final, shall be 
made, and shall be deemed for all purpose between the parties to be made, in Delhi. The 
arbitration procedure shall be conducted in English language and any award or awards shall be 
rendered in English. The procedural law of the arbitration shall be Indian law. The award of the 
arbitrator shall be final and conclusive and binding upon the Parties. 
 

g) The Contract and any dispute or claim arising out of or in connection with it or its subject 
matter of formation (including non-contractual disputes or claims) shall be Governed by and 
construed in accordance with the laws of India and the Parties submit to sole & exclusive jurisdiction 
of courts at Delhi.” 

CLAUSE 26: CONTRACTOR INDEMNIFY WAPCOS AGAINST PATENT RIGHTS 
 
The contractor shall fully indemnify and keep indemnified the WAPCOS against any action, 
claim or proceeding relating to infringement or use of any patent or design or any alleged 
patent or design rights and shall pay any royalties which may be payable in respect of any 
article or part thereof included in the contract. In the event of any claims made under or action 
brought against WAPCOS in respect of any such matters as aforesaid, the contractor shall be 
immediately notified thereof and the contractor shall be at liberty, at his own expense, to 
settle any dispute or to conduct any litigation that may arise there from, provided that the 
contractor shall not be liable to indemnify WAPCOS   if the infringement of the patent or 
design or any alleged patent or design right is the direct result of an order passed by the 
Engineer-in-Charge in this behalf. 

CLAUSE 27: LUMPSUM PROVISIONS IN TENDER 
 
When the estimate on which a tender is made includes lump sum in respect of parts of the 
work, the contractor shall be entitled to payment in respect of the items of work involved or 
the part of the work in question at the same rates as are payable under this contract for 
such items, or if the part of the work in question is not, in the opinion of the Engineer-in-Charge 
payable of measurement, the Engineer-in-Charge may at his discretion pay the lump-sum 
amount entered in the estimate, and the certificate in writing of   the   Engineer-in-Charge   
shall   be   final   and   conclusive   against    the contractor with regard to any sum or sums 
payable to him under the provisions of the clause. 
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CLAUSE 28: ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED 
 
In the case of any class of work for which there is no such specifications as referred to in Clause 
11, such work shall be carried out in accordance with the Bureau of Indian Standards 
Specifications. In case there are no such specifications in Bureau of Indian Standards, the work 
shall be carried out as per manufacturers’ specifications, if not available then as per state/ 
District Specifications. In case there are no such specifications as required above, the work shall 
be carried out in all respects in accordance with the instructions and requirements of the 
Engineer-in-Charge. 
 

CLAUSE 29: WITHOLDING AND LIEN IN RESPECT OF SUM DUE FROM CONTRACTOR 
 

i) Whenever any claim or claims for payment of a sum of money arises out of or under the 
contract or against the contractor, the Engineer-in- Charge or WAPCOS shall be entitled to 
withhold and also have a lien to retain such sum or sums in whole or in part from the security, 
if any deposited by the contractor and for the purpose aforesaid, the Engineer-in-Charge or 
WAPCOS shall be entitled to withhold the security deposit, if any, furnished as the case may 
be and also have a lien over the same pending finalization or adjudication of any such claim. 
In the event of the security being insufficient to cover the claimed amount or amounts or if 
no security has been taken from the contractor, the Engineer-in- Charge or WAPCOS shall be 
entitled to withhold and have a lien to retain to the extent of such claimed amount or 
amounts referred to above, from any sum or sums found payable or which may at any time 
thereafter become payable to the contractor under the same contract or any other contract 
with the Engineer- in-Charge of the WAPCOS or any contracting person through the Engineer- 
in-Charge pending finalization of adjudication of any such claim. 

 
It is an agreed term of the contract that the sum of money or moneys so withheld or retained 
under the lien referred to above by the Engineer- in-Charge or WAPCOS will be kept withheld 
or retained as such by the Engineer-in-Charge or WAPCOS till the claim arising out of or under 
the contract is determined by the arbitrator(if the contract is governed by the arbitration 
clause) by the competent court, as the case may be and that the contractor will have no claim 
for interest or damages whatsoever on any account in respect of such withholding or retention 
under the lien referred to above and duly notified as such to the contractor. For the purpose of 
this clause, where the contractor is a partnership firm or a limited company, the Engineer-in-
Charge or the WAPCOS shall be entitled to withhold and also have a lien to retain towards such 
claimed amount or amounts in whole or in part from any sum found payable to any 
partner/limited company as the case may be, whether in his individual capacity or otherwise. 
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ii) Department/WAPCOS shall have the right to cause an audit and technical examination of the 
works and the final bills of the contractor including all supporting vouchers, abstract, etc., to 
be made after payment of the final bill and if as a result of such audit and technical examination 
any sum is found to have been overpaid in respect of any work done by the contractor under 
the contract or any work claimed to have been done by him under the contract and found not 
to have been executed, the contractor shall be liable to refund the amount of over-payment 
and it shall be lawful for WAPCOS t to recover the same from him in the manner prescribed in 
sub-clause (i) of this clause or in any other manner legally permissible; and if it is found that the 
contractor was paid less than what was due to him under the contract in respect of any work 
executed by him under it, the amount of such under payment shall be duly paid by WAPCOS to 
the contractor, without any interest thereon whatsoever. 
 
Provided that the WAPCOS shall not be entitled to recover any sum overpaid, nor the 
contractor shall be entitled to payment of any sum paid short where such payment has been 
agreed upon between the WAPCOS on the one hand and the contractor on the other under any 
term of the contract permitting payment for work after assessment by WAPCOS. 
 
CLAUSE 29A: LIEN IN RESPECT OF CLAIMS IN OTHER CONTRACTS 
 

Any sum of money due and payable to the contractor (including the security deposit returnable 
to him) under the contract may be withheld or retained by way of lien by the Engineer-in-
Charge or the WAPCOS or any other contracting person or persons through Engineer-in-Charge 
against any claim of the Engineer-in-Charge or WAPCOS or such other person or persons in 
respect of payment of a sum of money arising out of or under any other contract made by the 
contractor with the Engineer- in-Charge or the WAPCOS or with such other person or persons. 
It is an agreed term of the contract that the sum of money so withheld or retained under this 
clause by the Engineer-in-Charge or the WAPCOS will be kept withheld or retained 

as such by the Engineer-in-Charge or the WAPCOS or till his claim arising out of the same 
contract or any other contract is either mutually settled or determined by the arbitration clause 
or by the competent court, as the case may be and that the contractor shall have no claim for 
interest or damages whatsoever on this account or on any other ground in respect of any sum 
of money withheld or retained under this clause and duly notified as such to the contractor. 

CLAUSE 29B:  EMPLOYMENT OF COAL MINING OR CONTROLLED AREA  LABOUR NOT 
PERMISSIBLE 
 
The contractor shall not employ coal mining or controlled area labour falling under any 
category whatsoever on or in connection with the work or recruit labour from area within a 
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radius of 32 km (20 miles) of the controlled area. Subject as above the contractor shall employ 
imported labour only i.e., deposit imported labour or labour imported by contractors from 
area, from which import is permitted. 

Where ceiling price for imported labour has been fixed by State or Regional Labour Committees 
not more than that ceiling price shall be paid to the labour by the contractor. 

The contractor shall immediately remove any labourer who may be pointed out by the Engineer 
in-Charge as being a coal mining or controlled area labourer. Failure to do so shall render the 
contractor liable to pay to WAPCOS a sum calculated at the rate of Rs.10/- per day per labourer. 
The certificate of the Engineer-in-Charge about the number of coal mining or controlled area 
labourer and the number of days for which they worked shall be final and binding upon all 
parties to this contract. 

It is declared and agreed between the parties that the aforesaid stipulation in this clause is one 
in which the public are interested within the meaning of the exception in Section 74 of Indian 
Contract Act, 1872. 

CLAUSE 30 : UNFILTERED WATER SUPPLY 
 
The contractor(s) shall make his/their own arrangements for water required for the work and 
nothing extra will be paid for the same. This will be subject to the following conditions. 
 

i) That the water used by the contractor(s) shall be fit for construction purposes to the 
satisfaction of the Engineer-in-Charge. 

ii)   The Engineer-in-Charge shall make alternative arrangements for supply of water at the     
risk and cost of contractor(s) if the arrangements made by the contractor(s) for 
procurement of water are in the opinion of the Engineer-in- Charge, unsatisfactory. 

 
CLAUSE 30A : ALTERNATE WATER ARRANGEMENTS 
 
The contractor shall be allowed to construct temporary wells in the proposed land for 
Construction for taking water for construction purposes only after he has got permission of 
the Engineer-in- Charge in writing. No charges shall be recovered from the contractor on this 
account, but the contractor shall be required to provide necessary safety arrangements to 
avoid any accidents or damage to adjacent buildings, roads and service lines. He shall be 
responsible for any accidents or damage caused due to construction and subsequent 
maintenance of the wells and shall restore the ground to its original condition after the wells are 
dismantled on completion of the work. 
 
CLAUSE 31 : HIRE OF PLANT & MACHINERY 
 
The contractor shall arrange at his own expense all tools, plant, machinery and 
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equipment (hereinafter referred to as T&P) required for execution of the work 
 
CLAUSE 32 : CONDITION RELATING TO USE OF ASPHALTIC MATERIALS 
 
i)  The contractor undertakes to make arrangement for the supervision of the work by the 

firm supplying the tar or bitumen used. 
ii) The contractor shall collect the total quantity of tar or bitumen required for the work as per 
standard formula, before the process of painting is started and shall hypothecate it to the 
Engineer-in-Charge. If any bitumen or tar remains unused on completion of the work on 
account of lesser use of materials in actual execution for reasons other than authorized 
changes of specifications and abandonment of portion of work, a corresponding deduction 
equivalent to the cost of unused materials as determined by the Engineer-in-Charge shall be 
made and the material return to the contractors. Although the materials are hypothecated to 
WAPCOS, the contractor undertakes the responsibility for their proper watch, safe custody and 
protection against all risks. The materials shall not be removed from site of work without the 
consent of the Engineer-in- Charge in writing. 
iii) The contractor shall be responsible for rectifying defects noticed within a year from the 
date of completion of the work and the portion of the security deposit relating to asphaltic 
work shall be refunded after the expiry of this period. 
 
CLAUSE 33 : EMPLOYMENT OF TECHNICAL STAFF AND EMPLOYEES 
 
Contractors Superintendence, Supervision, Technical Staff & Employees 
 

i. The contractor shall provide all necessary superintendence during execution of the work and all 
along thereafter as may be necessary for proper fulfilling of the obligations under the contract. 
 
The contractor shall immediately after receiving letter of acceptance of the tender and before 
commencement of the work, intimate in writing to the Engineer-in- Charge, the name(s), 
qualifications, experience, age, address(s) and other particulars along with certificates, of the 
principal technical representative to be in charge of the work and other technical 
representative(s) who will be supervising the work. Minimum requirement of such technical 
representative(s) and their qualifications and experience shall not be lower than specified in 
Schedule ‘F’. Even of the contractor (or partner(s) in case of firm/ company)is himself / 
herself an Engineers, it isnecessary on the part of the contractor to Employ principal 
technical representative/ technical representative (s) as per stipulation in Schedule ‘F’ 
 
The Engineer-in-Charge shall within 3 days of receipt of such communication intimate in writing 
his approval or otherwise of such a representative(s) to the contractor. Any such approval may 
at any time be withdrawn and in case of such withdrawal, the contractor shall appoint another 
such representative(s) according to the provisions of this clause. Decision of the tender 
accepting authority shall be final and binding on the contractor in this respect. Such a principal 
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technical representative and other technical representative(s) shall be appointed by the 
contractor soon after receipt of the approval from Engineer-in- charge and shall be available at 
site before start of work. 

All the provisions applicable to the principal technical representative under the Clause will also 
be applicable to other technical representative(s) The principal technical representative and 
other technical representative(s) shall be present at the site of work for supervision at all 
times when any construction activity is in progress and also present himself/themselves, as 
required, to the Engineer-in-Charge and/or his designated representative to take instructions. 
Instructions given to the principal technical representative or other technical representative(s) 
shall be deemed to have the same force as if these have been given to the contractor. The   
principal technical representative and other technical representative(s) shall be actually 
available at site fully during all stages of execution of work, during recording/checking/test 
checking of measurements of works and whenever so required by the Engineer-in-Charge and 
shall also note down instructions conveyed by the Engineer-in-Charge or his designated 
representative(s) in the site order book and shall affix his/their signature in token of noting 
down the instructions and in token of acceptance of measurements/checked measurements/ 
test checked measurements. The representative(s) shall not look after any other work. 
Substitutes, duly approved by Engineer-in-Charge of the work in similar manner as aforesaid 
shall be provided in event of absence of any of the representative(s) by more than two days. 
 
If the Engineer-in-Charge, whose decision in this respect is final and binding on the contractor, 
is convinced that no such technical representative(s) is/are effectively appointed or is/are 
effectively attending or fulfilling the provision of this clause, a recovery (nonrefundable) shall 
be effected from the contractor as specified in Schedule ‘F’ and the decision of the Engineer-
In-Charge as recorded in the site order book and measurement recorded checked/test checked 
in Measurement Books shall be final and binding on the contractor. Further if the contractor 
fails to appoint suitable technical Principal technical representative and/or other technical 
representative(s) and if such appointed persons are not effectively present or are absent by 
more than two days without duly approved substitute or do not discharge their responsibilities 
satisfactorily, the Engineer-in-Charge shall have full powers to suspend the execution of the 
work until such date as suitable other technical representative(s) is/are appointed and the 
contractor shall be held responsible for the delay so caused to the work. The contractor shall 
submit a certificate of employment of the technical representative(s) (in the form of copy of 
Form-16 or CPF deduction issued to the Engineers employed by him) along with every on 
account bill final bill and shall produce evidence if at any time so required by the Engineer-in-
Charge. 
 

ii. The contractor shall provide and employ on the site only such technical assistants as are skilled 
and experienced in their respective fields and such foremen and supervisory staff as are 
competent to give proper supervision to the work. 

   The contractor shall provide and   employ   skilled,   semiskilled   and unskilled labour as is 
necessary for proper and timely execution of the work. 
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   The Engineer-in-Charge shall be at liberty to object to and require the contractor to remove 
from the works any person who in his opinion misconducts himself, or is incompetent or 
negligent in the performance of his duties or whose employment is otherwise considered by 
the Engineer-in-Charge to be undesirable. Such person shall not be employed again at works 
site without the written permission of the Engineer-in-Charge and the persons so removed shall 
be replaced as soon as possible by competent substitutes. 
 
CLAUSE 34: LEVY / TAXES PAYABLE BY CONTRACTOR 
 
i.   GST, Building and other Construction Workers Welfare Cess or any other tax, levy or Cess in 
respect of input for or output by this contract shall be payable by the contractor and WAPCOS 
shall not entertain any claim whatsoever in this respect except as provided under Clause 35. 
ii. The contractor shall deposit royalty and obtain necessary permit for supply of the red bajri, 
stone, kankar, etc. from local authorities. 
iii. If pursuant to or under any law, notification or order any royalty, cess or the like becomes 
payable by the WAPCOS and does not any time become payable by the contractor to the State 
Government, Local authorities in respect of any material used by the contractor in the works, 
then in such a case, it shall be lawful to WAPCOS and it will have the right and be entitled to 
recover the amount paid in the circumstances as aforesaid from dues of the contractor. 

CLAUSE 35 : CONDITIONS FOR REIMBURSEMENT OF LEVY/TAXES IF LEVIED AFTER 
RECIEPT OF TENDERS 
 
(i) All tendered rates shall be inclusive of all taxes and levies (including GST) payable 
under respective statutes. However, if any further tax or levy or cess is imposed by Statute, 
after the last stipulated date for the receipt of tender including extensions if any and the 
Contractor thereupon necessarily and properly pays such taxes/levies/cess, the Contractor shall 
be reimbursed the amount so paid, provided such payments, if any, is not, in the opinion of the 
WAPCOS Limited attributable to delay in execution of work within the control of the Contractor. 

(ii) The contractor shall keep necessary books of accounts and other documents for the 
purpose of this condition as may be necessary and shall allow inspection of the same by a 
duly authorized representative of the WAPCOS and/or the Engineer-in-Charge and shall also 
furnish such other information/document as the Engineer-in-Charge may require from time to 
time. 

(iii) The contractor shall, within a period of 30 days of the imposition of any such further tax 
or levy or cess, or variation or repeal of such tax or levy or cess give a written notice thereof to 
the Engineer-in- charge that the same is given pursuant to this condition, together with all 
necessary information relating thereto. 

CLAUSE 36 : TERMINATION OF CONTRACT ON DEATH OF CONTRACTOR 
Without prejudice to any of the rights or remedies under this contract, if the contractor 
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dies, the Engineer-In-Charge on behalf of the WAPCOS shall have the option of terminating the 
contract without compensation to the contractor. 
 
CLAUSE 37 : IF RELATIVE WORKING IN WAPCOS THEN THE CONTRACTOR NOT 
ALLOWED TO TENDER 
The contractor shall not be permitted to tender for works in the WAPCOS responsible for 
award and execution of contracts in which his near relative is posted in WAPCOS. He shall also 
intimate the names of persons who are working with him in any capacity or are subsequently 
employed by him and who are near relatives to any Officer in the WAPCOS. Any breach of this 
condition by the contractor would render him liable to be removed from the approved list of 
contractors of WAPCOS. If however the contractor is registered in any other department, he 
shall be debarred from tendering in WAPCOS for any breach of this condition. 

NOTE: By the term “near relatives” is meant wife, husband, parents and grandparents, children 
and grandchildren, brothers and sisters, uncles, aunts and cousins and their corresponding in-
laws. 

CLAUSE 38 : NO GAZETTED ENGINEER TO WORK AS CONTRACTOR WITHIN ONE YEAR OF 
RETIREMENT 
No engineer of gazetted rank or other gazetted officer employed in engineering or 
administrative duties in an engineering department of the Government of India shall work as a 
contractor or employee of a contractor for a period of one year after his retirement from 
government service without the previous permission of Government of India in writing. This 
contract is liable to be cancelled if either the contractor or any of his employees is found at any 
time to be such a person who had not obtained the permission of Government of India as 
aforesaid, before submission of the tender or engagement in the contractor’s service, as the 
case may be. 
 
CLAUSE 39 : RETURN OF MATERIALS & RECOVERY FOR MATERIAL ISSUED 

I. After completion of the work and also at any intermediate stage in the event of non-
reconciliation of materials issued, consumed and in balance - (see Clause 10), theoretical 
quantity of materials issued by the WAPCOS for use in the work shall be calculated on the 
basis and method given hereunder:- 
a) Quantity of cement & bitumen shall be calculated on the basis of quantity of cement & 
bitumen required for different items of work as shown in the Schedule of Rates mentioned 
in Schedule F. In case any item is executed for which standard constants for the 
consumption of cement or bitumen are not available in the above mentioned 
schedule/statement or cannot be derived from the same shall be calculated on the basis of 
standard formula to be laid down by the Engineer-in-Charge. 

h) For any other material as per actual requirements. 
 
ii)Over the theoretical quantities of materials so computed a variation shall be allowed as 
specified in Schedule F. The difference in the net quantities of material actually issued to the 
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contractor and the theoretical quantities including such authorized variation, if not returned by 
the contractor or if not fully reconciled to the satisfaction of the Engineer-in-Charge within 
fifteen days of the issue of written notice by the Engineer-in-charge to this effect shall be 
recovered at the rates specified in Schedule F, without prejudice to the provision of the relevant 
conditions regarding return of materials governing the contract. Decision of Engineer-in-Charge in 
regard to theoretical quantities of materials, which should have been actually used as per the 
Annexure of the standard schedule of rates and recovery at rates specified in Schedule F, shall 
be final & binding on the contractor. For nonscheduled items, the decision of the Engineer-In-
Charge regarding theoretical Quantities of materials which should have been actually used, shall 
be final and binding on the contractor. 
 

iii) The said action under this clause is without prejudice to the right of the WAPCOS to take action 
against the contractor under any other conditions of contract for not doing the work according 
to the prescribed specifications. 
 
CLAUSE 40 : COMPENSATION DURING WARLIKE SITUATION 

 
The work (whether fully constructed or not) and all materials, machines, tools and plants, 
scaffolding, temporary buildings and other things connected therewith shall be at the risk of 
the contractor until the work has been delivered to the Engineer-in-Charge and a certificate 
from him to that effect obtained. In the event of the work or any materials properly brought to 
the site for incorporation in the work being damaged or destroyed in consequence of hostilities 
or warlike operation, the contractor shall when ordered (in writing) by the Engineer-in-Charge to 
remove any debris from the site, collect and properly stack or remove in store all serviceable 
materials salvaged from the damaged work and shall be paid at the contract rates in accordance 
with the provision of this agreement for the work of clearing the site of debris, stacking or 
removal of serviceable material and for reconstruction of all works ordered by the Engineer-in-
Charge, such payments being in addition to compensation upto the value of the work originally 
executed before being damaged or destroyed and not paid for. In case of works damaged or 
destroyed but not already measured and paid for, the compensation shall be assessed by the 
Engineer In Charge upto Rs.2,00,000/-- and by the WAPCOS for a higher amount. 
 

The contractor shall be paid for the damages/destruction suffered and for restoring the 
material at the rate based on analysis of rates tendered for in accordance with the provision of 
the contract. The certificate of the Engineer-in-Charge regarding the quality and quantity of 
materials and the purpose for which they were collected shall be final and binding on all parties 
to this contract. 

 
Provided always that no compensation shall be payable for any   loss in consequence of 
hostilities or warlike operations (a) unless the contractor had taken all such precautions 
against air raid as are deemed necessary by the A.R.P. (Air Raid precaution) Officers or the 
Engineer-in-Charge (b) for any material etc. not on the site of the work or for any tools, plant, 
machinery, scaffolding, temporary building and other things not intended for the work. In the 
event of the contractor having to carry out reconstruction as aforesaid, he shall be allowed 



WAP/SED (IP)/HOSTEL/ODISHA/2024/16 

P a g e  89 | 233 
 

such extension of time for its completion as is considered reasonable by the Engineer-In-
Charge. 
 
CLAUSE 41 : APPRENTICES ACT PROVISIONS TO BE COMPLIED WITH 
 
The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules 

and orders issued there under from time to time. If he fails to do so, his failure will be a breach 
of the contract and the WAPCOS may, in his discretion, cancel the contract. The contractor shall 
also be liable for any pecuniary liability arising on account of any violation by him of the 
provisions of the said Act. 

CLAUSE 42 : RELEASE OF SECURITY DEPOSIT AFTER LABOUR CLEARANCE 
 
Release of Security Deposit of the work shall not be refunded till the contractor produces a 

clearance deposit after labour certificate from the Labour Officer. As soon as the work is 
virtually complete the contractor shall apply for the clearance certificate to the Labour Officer 
under intimation to the Engineer-in-Charge. The Engineer-in-Charge, on receipt of the said 
communication, shall write to the Labour Officer to intimate if any complaint is pending against 
the contractor in respect of the work. If no complaint is pending, on record till after 3 months 
after completion of the work and/or no communication is received from the Labour Officer to 
this effect till six months after the date of completion, it will be deemed to have received the 
clearance certificate and the Security Deposit will be released if otherwise due. 
 
CLAUSE 43: INSURANCE 
 

1. Requirements 
Before commencing execution of works, unless stated otherwise in the Schedule F, it shall be 
obligatory for the contractor to obtain at his own cost stipulated insurance cover under the 
following requirements: 

a) Contractor’s all risk and Third Party Cover. 
b) Liability under the workmen’s compensation Act, 1923, Minimum Wages Act, 1948 and 

Contract Labour (Regulation and Abolition) Act, 1970. 
c) Accidents to staff, Engineers, Supervisors and others who are not governed by workmen’s 

compensation Act. 
d) Damage to material, machinery and works due to fire theft etc. 
e) Any other risk to be covered by insurance as may be specified by the employer in the 

Schedule F 
 

2)  Policy in Joint Names of Contractor and Employer 
The policy referred to under sub-clause 43(1) above shall be obtained in the joint names of the 
contractor and the employer and shall inter-alia provide coverage against the following, arising 
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out of or in connection with execution of works, their maintenance and performance of the 
contract. 
f) Loss of life or injury involving public, employee of the contractor, or that of employer and 
Engineer, labour etc. 
g) Injury, loss or damage to the works or property belonging to public, government bodies, 
local authorities, utility organizations, contractors, employer or others. 
 

3) Currency of Policy 
The policies shall remain in force throughout the period of execution of the works and till the 
expiry of the defect liability period. The contractor shall, whenever called upon, produce to the 
engineer or his representative the various insurance policies obtained by him as also the rates of 
premia and the premia paid by him to ensure that the polices indeed continue to be in force. If 
the contractor fails to effect or keep in force or provide adequate cover in the insurance 
policies mentioned in the sub clause 43(1) or any other insurance he might be required to 
effect under the contract, then in such cases, the employer may effect and keep in force any 
such insurance or further insurance and the cost and expenses incurred by him in this regard 
shall be deductible from payments due to the contractor or from the contractor’s performance 
security. 
 
CLAUSE 45: PREFERENCE TO MAKE IN INDIA 

1) The provisions of revised ‘Public Procurement (Preference to Make in India) Order 2017-
Revision’ issued by Department of Industrial Policy and Promotion under Ministry of Commerce 
and Industry vide letter no.-P45021/2/2017-PP (BE-II) as amended on 16.09.2020 shall be 
applicable to the bidding process and award of the contract shall be done accordingly. In this 
connection, the minimum local content shall be 50% and the margin of purchase preference 
shall be 20%. 
Verification of Local Content 

a) The bidder at the time of tender, bidding or solicitation shall be required to indicate 
percentage of local content and provide self-certification that the item offered meets the 
local content requirement of the tender. They shall also give details of the location(s) at 
with the local value addition is made. 

b) In cases of procurement for a value in excess of Rs 10 Crores, the bidder shall be required 
to provide a certificate from the statutory auditor or cost auditor of the company (in the 
case of companies) or from a practicing cost accountant or practicing chartered 
accountant (in respect of suppliers other than companies) giving the percentage of local 
content 

CLAUSE 46: RULE 144 (xi) IN GENERAL FINANCIAL RULES (GFRs) 2017 
1) Any bidder from a country which shares a land border with India will be eligible to bid 

in this tender only if the bidder is registered with the Competent Authority. 
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2) “Bidder “(including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain 
contexts) means any person or firm or company, including any member of a 
consortium or joint venture (that is an association of several persons, or firms or 
companies), every artificial juridical person not falling in any of the descriptions of 
bidders stated hereinbefore, including any agency branch or office controlled by such 
person, participating in a procurement process. 

3) “Bidder from a country which shares a land border with India” for the purpose of this 
Order means: 

a. An entity incorporated, established or registered in such a country; or 
b. A subsidiary of an entity incorporated, established or registered in such a country; or 
c. An entity whose beneficial owner is situated in such a country; or 
d. An Indian (or other) agent of such an entity; or 
e. A natural person who is a citizen of such a country; or 
f. A consortium or joint venture where any member of the consortium or joint venture falls 

under any of the above. 
 

4)   The beneficial owner for the purpose of 1.4.2.(iii) above will be as under: 
a)  In case of a company or Limited Liability Partnership, the beneficial owner is the natural 
person(s), who, whether acting alone or together, or through one or more juridical person, has 
a controlling ownership interest or who exercise control through other means; 
Explanation: 

 “Controlling ownership interest” means ownership of or entitlement to more than twenty- five 
per cent. Of shares or capital or profits of the company; 

 “Control” shall include the right to appoint majority of the directors or to control the 
management or policy decisions including by virtue of their shareholding or management rights 
or shareholders agreements or voting agreements; 

b)  In case of a partnership firm, the beneficial owner is the natural person(s) who, whether 
acting alone or together, or through one or more juridical person, has ownership of 
entitlement to more than fifteen percent of capital or profits of the partnership; 

c) In case of an unincorporated association or body of individuals, the beneficial owner is the 
natural person(s), who, whether acting alone of together, or through one or more juridical 
person, has ownership of or entitlement to more than fifteen percent of the property or 
capital or profit of such association or body of individuals; 

d) Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner is 
the relevant natural person who holds the position of senior managing official; 

e) In case of a trust, the identification of beneficial owner(s) shall include identification of the 
author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in the 
trust and any other natural person exercising ultimate effective control over the trust 
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through a chain of control or ownership. 
5) An Agent is a person employed to do any act for another, or to represent another in 

dealings with third person. 
The successful bidder shall not be allowed to sub-contract works to any contractor from a 
country which shares a land border with India unless such contractor is registered with the 
Competent Authority 
 
                                                                                                               For & on behalf of Tenderer
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                                                    SECTION– IV  
 

SPECIAL CONDITIONS OF CONTRACT
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SECTION-IV 
PROFORMA OF  SCHEDULES 

                                                           (Operative schedule)    
 1.0 SCHEDULES                                                     

SCHEDULE ‘A’  

 Schedule of quantities (BOQ) Attached as Volume III, Bill of 
Quantities 

SCHEDULE ‘B’  

 Schedule of materials to be issued to 
the contractor 

NIL – No material to be issued to the 
Contractor 

SCHEDULE ‘C’  

 Tools and plants to be hired to the 
contractor 

NIL - No tools and plants to be hired 
to the Contractor 

SCHEDULE ‘D’  

 Extra schedule for specific 
requirements/document for the work, 
if any. 

As attached in tender form for the 
work, if any. 

SCHEDULE ‘E’  

  

 Name of work : Construction of 300 seated Boys 
Hostel (200 Minority + 100 OBC) at 

Govt. Autonomous College, 
Rourkela, Sundergarh , Odisha 

 

 

Security Deposit: 2.5% of Tendered value 

SCHEDULE ‘F’  

Clause No. Description Applicability/Modified/ 
Added 

GENERAL RULES AND DIRECTIONS 
DEFINITIONS 

 Earnest money: Rs. 17,51,442/- 

Estimated cost of work:                                  Rs. 8,75,72,117/- + GST 

Performance Guarantee: 3% of Tendered value 

 



WAP/ED (IP)/G/HOSTEL/ODISHA/2024/7  

 

 
 
 

Clause No. 
Description Applicability/Modified/ 

Added 

Add 
2(ii)(a) 

Owner shall mean: Odisha State S.T. & S.C Development , M & BCW Department 

2(iii) Work Means: “Construction of 100 seated OBC hostel (G) at Niranjan Govt. 
Women’s College at Aska , Ganjam District, Odisha,” 

2(iv) Site Means 
Ganjam, Odisha 

2 (viii) Engineer-In-Charge 
Will be intimated to the successful bidder at the time of issue of Notice to Proceed 
the works. 

2 (ix) Accepting Authority: 
Executive Director (INFS-II) 
WAPCOS Ltd 

2 (xii) Market Rate 
Percentage   on  cost  of  materials  and 

labour to cover all overheads and profits 

 
15% 

2(xiii) Standard Schedule of Rates 
Schedule of Rates (Electrical) 
Schedule of Rates (Civil) 

 
OSOR 2022 ( up to date of floating of NIT) 

2(xviii) Date of Commencement of work Within 14 days  after  award  of work  or 
date of handing over of site, whichever is 
later 

9 Signing of Contract The Successful tenderer will have to 
execute  an  agreement  in  stamp  paper 
worth  Rs. 100 Stamp paper (Non Judicial) 
as per prescribed format of  contract 
agreed  amount subjected  to a maximum 
of Rs.1,00,000/- in prescribed  form 

CLAUSES OF CONTRACT 
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Clause 1 Performance Guarantee 
i. Performance Guarantee 

Applicable 
3% of Contract Value (This 
guarantee shall be in the form of 
Deposit at call receipt of any 
Nationalized/Scheduled Bank 
/Banker’s cheque of any 
Nationalized/Scheduled Bank 
/Demand Draft of any Nationalized 
/Scheduled Bank /Pay order of any 
Nationalized/Scheduled Bank (in 
case guarantee amount is less than 
Rs. 1,00,000/-) or Government 
Securities or Fixed Deposit Receipts 
or Guarantee Bonds of any 
Nationalized/Scheduled Bank or 
the State Bank of India in 
accordance with the prescribed 
form 
 

  
ii. Time allowed for submission of 

Performance Guarantee from 
the date of issue of letter of 
acceptance 

 
iii. Maximum allowable extension 

with late fee @ 0.1% per day 
of Performance Guarantee 
amount beyond the period as 
provided in (i) Above. 

 
 

iv. Validity of Performance 
Guarantee 

 
 
 
 
 
 
 
 

v. Return of Performance 
Guarantee 

 
 

14 days 
 
 
 
 

7 days 
 
 
 
 
 
Performance Security is to be 
furnished by a specified date 
[generally 21 (twenty- one) days 
after notification of the award] and 
it should remain valid for a period 
of 60 (sixty) days beyond the date 
of completion of all   contractual 
obligations of the contractor, 
including Defect Liability Period 
(DLP).  
On Successful completion of the 
Work, & issue of completion 
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Additional PBG in case of 
excessive Low quote by the 
bidder. 

certificate by the Owner of Work. 
 
If the L1 bidder quotes abnormally 
low cost, the PBG shall increase by 
the differential cost i.e. cost put to 
Tender minus the quoted amount 
as Additional Performance Security 
in shape of Term Deposit pledged 
in favour of WAPCOS Ltd within 
seven days from the date of 
opening of price bid.  

Clause 1A Security Deposit Applicable 
2.5% of Tendered Value 

 

Release of security Deposit After completion of the Defect 
Liability Period and submission of 
“No Defects Certificate”/ “Taking 
over Certificate” issued by the 
Owner of the Work. In the event of 
different defect liability periods 
being applicable to different 
sections/parts, due to different 
completion date the release of 
security shall be proportionate. 

Clause 2 Compensation for Delay 0.5% of the actual executed value 
of contract for each weeks delay 
subject to a maximum of 10% of 
the contract value of contract 
based on quantum of damage 
suffered due to stated delay on the 
part of Contractor Applicable 
Timely completion of the work is 
very much/strictly essential due to 
time constraints 
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Clause 3 When the Contract can be Determined ADD 
(c) to determine the amount to 

be recovered from the 
Contractor for completing the 
remaining work or in the 
event the remaining work is 
not to be completed the 
loss/damage suffered, if any, 
by WAPCOS after giving credit 
for the value of the work 
executed by the Contractor up 
to the  time 

(d) to recover the amount 
determined as per (a) and (b), 
if any, from any moneys due 
to the Contractor or any 
account or under any other 
Contract and in the event of 
any shortfall, the Contractor 
shall be called upon to 
pay the same on demand. 

Clause 5 Time and Extension for Delay 
Number of days from the date of 
issue of letter of acceptance for 
reckoning date of start 

 
 

Stipulated time of completion of 
project 

Applicable 
7 days 

 
 
 
 

As Mentioned in NIT 

Clause 5.1 
(1) 

Non submission of
 construction programme by 
the contractor 

Rs. 5000/- per day 

Clause 5.4 Non submission of modified 
construction programme for the 
extended time by the contractor 

Rs. 5000/- per day 

Clause 6A Computerized Measurement Book Applicable 

Clause 7 Payment on Intermediate 
Certificate to be Regarded as 

 
Applicable 
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Clause 
10A 

Materials to be provided by the 
contractor 

Contractor  must   provide   Field 
Testing 
Equipment’s in required number 

 
Clause 10 B 

Secured Advance on Non-Perishable 
Materials 

Not Applicable 

 Mobilization advance Not Applicable 

Clause 10 
C 

Payment on Account of Increase in 
Price / Wages due to Statutory Order 

Not Applicable 

Clause 10CA Payment due to Variation in Prices 
ofMaterials after Receipt of Tender 

Not Applicable 

Clause 10CC Payment due to Increase/Decrease 
inPrices/Wages (Excluding 
Materials 
covered under Clause 10 CA) 
afterReceipt of Tender for 
Works 

Not Applicable 

Clause 11 Works to be Executed in Accordance 
with Specifications, Drawings, Orders 
Etc. 
Specifications to be followed 
forexecution of work 

Applicable 
All works are to be executed in 
accordance  with the specifications, 
BIS Standards and Codes, Indian 
Electricity Rules 1956, Indian 
Electricity Act 2003 and Fire Safety 
Regulations pertaining to Electric 
applications. Specification  with up 
to date correction on the last date 
of submission of tender for work. 
In  case specification  of any item  is 
not clear, CPWD  Specifications, 
Indian      Standards(IS),      NBPDCL 
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Specifications with up to date 
correction slips issued on the last 
date of submission of tender for 
work is applicable 

Clause 12.2 Deviation, Extra Items and Pricing. ADD 
In case the extra item being the 
Scheduled Item (latest OSOR), 
these shall be paid as per the 
schedule rate. (plus applicable cost 
index) 
In the case of extra item(s) (items 
not available in OSOR), the 
contractor may within fifteen (15) 
days of receipt of  order or 
occurrence of the item(s) claim 
rates, supported by proper analysis 
on the basis of the market rates 
and the contractor shall be paid in 
accordance with the minimum of 
above rates approved by WAPCOS. 

Clause 12.2 Deviation, Substituted Items
 and Pricing. 

ADD 
“The specification mentioned in 

Tender may be substituted as per 
the requirement of Owner/ 
WAPCOS. 
In this case of substituted 
item(s)/deviated item(s) being SOR 
item, these shall be paid as per the 
latest prevailing SOR plus 
applicable cost index (at the time 
of tender) 
In the case substituted of item(s) 
(items that are completely new), 
the contractor may within fifteen 
days of receipt of order or 
occurrence of the item(s) claim 
rates, supported by proper analysis 
on the basis of the market rates 
and the contractor shall be paid in 
accordance with the minimum of 
above rates approved by WAPCOS. 

Clause 
12.2 and Clause 
12.3 

 
The deviation limit to be specified for all 
the items 

100% 
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Clause 13 Foreclosure of Contract due to 
Abandonment or Reduction in 
Scope of Work 

ADD 
If the progress of the work or of 
any portion of the work is 
unsatisfactory, the Engineer-in-
Charge, after giving the 
contractor 15(fifteen) days’ 
notice in writing, without 
cancelling or terminating the 
contract, shall be entitled to 
employ another agency for 
executing the job or to carry 
out the work departmentally or 
contractually through tendering 
process, either wholly or partly, 
debiting   the   contractor   with  
cost involved in engaging 
another agency Or with the 
cost of labour and the prices of 
materials, as the case may be. 
The certificate to be issued by 
the Engineer-in-Charge for the 
cost of the work so done shall 
be final and 
conclusive and the extra cost, if 
any, shall be borne by the 
contractor. 

Clause 16 Authority for deciding reduced rates Competent authority of 
WAPCOS 

Clause 17 Contractor liable for Damages, 
Defects during Defect Liability Period 

Applicable 
Add: 2 Years for Civil work and 
Electrical and Mechanical Works 
from the date of successful 

Clause 19 Deciding Authority for penalty: Engineer –In-Charge 
(A sum of Rs.2000/-for each 
default) Further, the contractor 
indemnifies WAPCOS from any 
penalties imposed by the 
concerned department of 
Government of Odisha in case of 
any default in Clause-19 
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Clause 33 

 
Minimum Requirement of Technical Representative(s).  

S.No. Requirement of Technical Staff Minimum 
Experience 

(Yrs) 

Designation of 
Technical Staff 

Minimum 
Qualification 

Numbers 

1. B. Tech 
(Civil) 

1 8 (Having 
Experience 

of one 
similar 

nature of 
work) 

Project Manager  

2. Diploma 
(Civil) 

1 5 Construction 
Engineer/ Billing 

Engineer/ Quality 
Control & Safety 

Engineer Control & 
Safety Engineer 

 
 

3 B. Tech 
(Electrical) 

1 4 Electrical 
Supervisor 

Clause 39 Return of Material & Recovery 
for Material Issued 

Not Applicable 

Clause 43 Insurance The Contractor shall submit the 
required Insurances within One 
week from the 
Date of signing of the agreement. 

Clause 45 Preference to Make in India The bidder at the time of tender, 
bidding Or solicitation shall be 
required to indicate percentage of 
local content and provide self-
certification that the item offered 
meets the local content 
requirement of the tender. They 
shall also give details of the 
location(s) at with the local value 
addition is made. 
In cases of procurement for a value 
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in excess of Rs 10 Crores, the 
bidder shall be required to provide 
a certificate from the statutory 
auditor or cost auditor of the 
company (in the case of 
companies) or from a practicing 
cost accountant or practicing 
chartered accountant (in respect of 
suppliers other than companies) 
giving the percentage of local 
content. 

The Contractor shall submit a 
certificate/Undertaking accordingly. 

Clause 46 RULE 144 (xi) IN GENERAL FINANCIAL 
RULES (GFRs) 2017 

Undertaking as per Form L 

 2.0 ADDITIONAL CONDITIONS 
 

1. The Contractor shall be responsible for consequential effects arising out during the inspection 
done by the Chief Technical Examiner Cell, Central Vigilance Commission or by the Building 
Works Committee or third party authorized by WAPCOS or any statuary committee or by any 
duly authorized representative of WAPCOS, during the progress or any time after the 
construction and development of project up to the defect liability period, and will take 
appropriate action for rectification of defective work. Rectification of defective works or 
replacement of sub-standard materials or articles, as pointed out by the Chief Technical Cell, 
Central Vigilance Commission, Building Works Committee or authorized representative of 
WAPCOS or third party authorized by WAPCOS or any statuary committee, will be carried out or 
replaced by the Contractor at his own risk and cost. WAPCOS will not pay any extra amount for 
such rectification or replacement. 

 
2. Handing Over of the Project: Contractor will hand over the project to Owner /Client after 

successful completion of each component of the project in all respect and complete satisfaction 
of Engineer-In-charge. The partial handing over of building components shall not be 
considered. Contractor shall also provide necessary Completion Certificate/NOC from all local 
Government/ Statuary Authorities Including Fire, Forest, Electrical, Environment, Lift, DG Set, 
required before handing over the project to the client. 

3.      FURNISHED OFFICE ACCOMMODATION & MOBILITY AND COMMUNICATION TO BE    
PROVIDED BY CONTRACTOR TO WAPCOS 
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The contractor to provide furnished Project office equipped with all facilities such as telephone, 
fax, internet, photocopier, computer/ laptop & printer along with operator, regular electric & 
purified drinking water supply and inspection vehicle etc. as per the requirement of the project. 
Failing which, an amount equal to 2.00 % of the gross bill from all running account & final bill 
will be recovered. The contractor shall also make sufficient arrangement for Photography/ 
Videography preferably by maintaining a camera/video camera at site so that video 
photographs can be taken of a specific activity at any point of time. The contractor shall also 
provide software like MS Project etc. for the purpose of preparing progress report etc. 
 

4.      The contractor shall make all arrangements for ground breaking ceremony/ inaugural function 
etc for the project as required and the cost towards it deemed to be included in his 
rates/offer. 

 
5.          Contractor shall provide 1 no. of vehicle to deployed Engineers of Employer for inspection of 

work under the project for a minimum contract period as mentioned in NIT or execution period 
whichever is later including running charges such as POL, driver, repairs, etc. for maximum 
2000 kms per month. The model of vehicle shall not be older than year of 2022 and the 
vehicle shall be Swift-Dzire / Innova Etios, etc. 

 
6.         The Contractor shall render all help and assistance in documenting the total sequence of     this 

project by way of photography, slides, audio-video recording etc. nothing extra shall be 
payable to the agency on this account. 

 
7.          The work will be commenced by the Contractor only after the approval of drawings from the 

concerned local authorities including fire fighting’s department or any other department as per 
statuary requirement. 

                                               
8.    The Contractor shall be solely responsible to follow the general clauses of the contract including 

Labour regulations, registration of contractor, obtaining Labour license from Labour 
department, safety precautions, etc. and all other statutory provisions related to labor/works 
as per the prevailing General Clauses of Contract amended from time to time. The Contractor 
shall stick to the schedule of all activities and carry out it with mutually agreed time frame. 

  Rates and amount Quoted by contractor shall be firm and fixed for entire contract period as 
well as extended period for completion of the works. No escalation shall be applicable on this 
contract. 

10.    Unless otherwise provided in the schedule of quantities the rates tendered by the contractor 
shall be all inclusive and shall apply to all heights lifts, leads and depths of the structure and 
nothing extra shall be payable on this account. 
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11. The contractor shall make his own arrangements for obtaining electric connection and water 
Connection/ arrangement (if required) and make necessary payments directly to the 
department concerned. No dispute in this regard shall be entertained. 
 

12. Other agencies doing works related to this project will also simultaneously execute the work 
and the contractor shall provide necessary facilities for the same. The contractor shall leave 
such necessary holes opening etc. for burying in the work pipes, cables, conduits, clamps, boxes 
and hooks for fan clamps etc. as may be required for other agencies. Conduits for electrical 
wiring / cables will be laid in a way that they leave enough space for concreting and do not 
adversely affect the structural members. Nothing extra over the agreement rates shall be paid 
for the same. 

 
13.    Some restrictions may be imposed by the security staff etc. on the working and for    

movement for Labour materials etc. The contractor shall be bound to follow all such restrictions 
/ instructions and nothing extra shall be payable on this account. 

 
14. (a) The Project work will be carried out in the manner complying in all respects with the 

requirements of relevant bye laws of the local body under the jurisdiction of which the work 
is to be executed or as directed by the Engineer in charge and nothing extra will be paid on 
this account. 

 
(b) The contractor shall comply with proper and legal orders and directions of the local or public 

authority or municipality and abide by their rule and regulations and pay all fees and charges 
which he may be liable. 

 
15. The contractor shall give a performance test of the entire installation (s) as per standing 

specification before the work is finally accepted and nothing extra whatsoever shall be payable 
to the contractor for the test. 

 
16. Any cement slurry added over base surface (or) for continuation of concreting for better bond 

is deemed to have been in-built in the items and nothing extra shall be payable (or) extra 
cement considered in consumption on this account. 

 
17. Samples of various materials required for testing shall be provided free of charges by the 

contractor. Testing charges, if any, unless otherwise provided shall be borne by the Contractor. 
All other expenditure required to be incurred for taking the samples, conveyance, packing etc. 
shall be borne by the contractor himself. 
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18.  The work shall be carried out in accordance with the Architectural drawings and structural 
drawings, to be issued from time to time, by the Engineer-in-Charge. Before commencement of 
any item of work the contractor shall correlate all the relevant architectural and structural 
drawings, nomenclature of items and specifications etc. issued for the work and satisfy himself 
that the information available there from is complete and unambiguous. The figure and written 
dimension of the drawings shall be Engineer-in-charge before execution of the work. The 
contractor alone shall be responsible for any loss or damage occurring by the commencement of 
work on the basis of any erroneous superseding the measurement by scale. The discrepancy, if 
any, shall be brought to the notice of the and/ or incomplete information and no claim 
whatsoever shall be entertained on this account. 

 
19.   The contractor shall bear all incidental charges for cartage, storage and safe custody of 

materials issued by WAPCOS. 
 
20.  In the case of items of which abbreviated nomenclature is not available in the above cited 

publication and also in case of extra and substituted items of works for which abbreviated 
nomenclature is not provided in the agreement, the full nomenclature of items shall be 
reproduced in the measurements books and bill forms for running account bill. 

           The full nomenclature of the items shall be adopted in preparing abstract of final bill in the 
measurement book and also in the bill form for final bill. 

 
21.  The contractor shall have to make approaches to the site, if so required and keep them in good 

condition for transportation of Labour and materials as well as inspection of works by the 
Engineer in charge. Nothing extra shall be paid on this account. 

 
22.  No payment will be made to the contractor for damage caused by rains, or other natural 

calamities during the execution of the works and no such claim on this account will be 
entertained. 

 
23.  Various factory made materials shall be procured from reputed and approved manufacturers 

or their authorized dealers. List of such approved manufacturers is available with tender 
document. For the items / materials not appearing in the list the decision of Engineer in charge 
shall be final and binding. 

 
24.   The terms machine batched, machine mixed and machine vibrated concrete used elsewhere in 

agreement shall mean the concrete produced in concrete batching and mixing plant and if 
necessary transported by transit concrete mixers, placed in position by the concrete pumps, 
tower crane and vibrated by surface vibrator 
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          /needle vibrator / plate vibrator, as the case may be to achieve required strength and durability. 
 

25.   Wherever work is specified to be done or material procured through specialized agencies, 
their names shall be got approved well in advance from Engineer in charge. Failure to do so 
shall not justify delay in execution of work. It is suggested that immediately after award of 
work, contractor should negotiate with concerned specialist agencies and send their names for 
approval to Engineer in charge. Any material procured without prior approval of Engineer in 
charge in writing is liable to be rejected. Engineer in charge reserves right to get the materials 
tested in laboratories of his choice before final acceptance. Nonstandard materials shall not be 
accepted. 

26.   Doors and frames shall be procured from specialist firms and name of such agencies shall be 
got approved from the Engineer in charge well in advance. 

 
27.   The construction joints shall be provided in predetermined locations only as decided by 

Engineer in charge. The cost of shuttering for these construction joints shall be included in item 
of Concrete work / RCC work and nothing extra shall be payable on this account to the 
contractor. 

 
28.   The gradation of fine sand to be used in plaster work, shall be strictly as per Table 3.1 (clause 

3.1.3) of CPWD Specification 2009 Vol. - I conforming to IS 1542-1977. The plastered surface shall be 
fairly smooth without any undulation of any kind for applying paint/white wash. 

 
29.   No chase cutting/dismantling of plaster/RCC/CC shall be allowed, so contractor has to execute 

the electrical work accordingly. 
 

30.   The contractor shall invariably prepare the samples of finishing items as per direction of 
Engineer-in-charge. The contractor shall proceed with further finishing items only after getting 
the samples of these items approved in writing from Engineer-in-charge. No extra claim 
whatsoever beyond the payments due at agreement rates will be entertained from the 
contractor on this account. 

31.  The contractor shall take instruction from the Engineer in charge for stacking of materials at 
any place. No excavated earth or Project material shall be stacked on areas where other 
buildings, roads, services or compound walls are to be constructed. 

 
32.   If as per municipal rules, the huts for Labour are not be created at the site of work by the 

contractors, the contractor are required to provide such accommodation as is acceptable to 
local bodies and nothing extra shall be paid on this account. 

 
33.    Royalty at the prevalent rates shall be payable by the contractor on all the boulders, metals, 
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shingle, sand and bajri etc. collected by him for the execution of the work, direct to the 
Revenue authority or authorized agent of the state Government Concerned or Central 
Government. No such claim of Contractor on royalty shall be entertained by the WAPCOS. 

 
34.    All relevant tests for BMC / RMC as per prescribed IS codes in order to enable the Engineer in 

charge to conduct field tests to ensure that the quality is consistent with the prescribed 
specifications and nothing extra shall be paid on this account. 

 
35.   The contractor or his authorized representative shall associate in collection, preparation, 

forwarding and testing of such samples. In case, he or his authorized representative is not 
present or does not associate himself, the results or such tests and consequences thereon shall 
be binding on the contractor. 

 
 

36. The contractor shall get the water tested with regard to its suitability of use in the works and 
get written approval from the Engineer in charge before he proceeds with the use of same of 
execution of works. If the tube well water is not suitable, the contractor shall arrange Municipal 
water or from any other sources at his own cost and nothing extra shall be paid to the 
contractor on this account. The water shall be got tested at frequency specified in latest CPWD 
specifications/BIS code. 

 
37.  The material shall conform to the quality and make as per attached list in tender document. 

However for the items not appearing in the list preference shall be given to those articles which 
bear ISI certification marks. In case articles bearing ISI certification marks are not available the 
quality of sample brought by the Contractor shall be judged by the standard laid down in the 
relevant ISI specification/CPWD specification. All materials and articles brought by the 
contractor to the site for use shall conform to the samples approved, which shall be preserved 
till the completion of the work. However, such articles which bear ISI mark but stand banned by 
CPWD will not be used. Notwithstanding the case of materials of "Preferred Make" as 
given in Annexure IX, provisions of Clause 10A of the General Conditions of Contract for Central 
PWD works shall be applicable on the materials of "Preferred Make" also. 

 
38.     It must be ensure that all materials to be used in work bear BIS certification mark. In cases 

where BIS certification system is available for a particular material/product but not even a 
single producer has so far approached BIS for certification the material can be used subject to 
the condition that it should confirm to CPWD specification and relevant BIS codes. In such case 
written approval of the Engineer- In-Charge may be obtained before use of such material in the 
work. 
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39.  The final approval of the brand to be used shall be as per the direction of Engineer- in-Charge. 

The brand used shall be one of the brands in case specified in the list of preferred make / 
materials as enclosed. 

40.  In case of non-availability of material of the brands specified in the list of approved materials 
an equivalent brand may be used after getting written approval of WAPCOS giving details to 
indicate that the brand proposed to be used is equivalent to the brands mentioned in the 
agreement. 

41.   Special conditions for Cement 
The contractor shall procure 53 grade Ordinary Portland Cement (conforming to IS: 8112), 
Portland Pozzolona cement (confirming to IS: 1489: Part –I) as required in the work, from 
reputed manufacturers of cement such as ACC, Ultratech, Ambuja, Jaypee Cement, and or from 
any other reputed cement manufacturer, having a production capacity not less than one million 
tons per annum as approved by WAPCOS. The tenderers may also submit a list of names of 
cement manufacturers which they propose to use in the work. The tender accepting authority 
reserves right to accept or reject name(s) of cement manufacture(s) which the tenderer 
proposes to use in the work. No change in the tendered rates will be accepted if the tender 
accepting authority does not accept the list of cement manufactures, given by the tenderer, 
fully or partially. The cement brought to the site for execution of work shall be in bags bearing 
manufacturer's name & ISI marking. Weight of cement in each bag shall be 50 kg. Samples of 
cement arranged by the contactor shall be taken by the Engineer- in-Charge and got tested in 
accordance with provisions of relevant BIS codes. In case the test results indicate that the 
cement arranged by the contractor does not conform to the relevant BIS codes, the same shall 
stand rejected and it shall be removed from the site by the contractor at his own cost within 7 
days of written order from the Engineer-in-Charge to do so. 

42.   Special Conditions for Steel:- 
The contractor shall procure TMT bars of Fe500/Fe500D/Fe550/Fe550D grade (the grade to 
procured is to be specified) from steel producers such as SAIL, Tata Steel Ltd., RINL (VIZAG), 
Jindal Steel & Power Ltd. and JSW Steel Ltd. or any other producer as approved by WAPCOS 
who are using iron ore as the basic raw material / input and having crude steel capacity of 2.0 
Million tons per annum and above. 

43.   Removal of rejected/sub-standard materials. 
The following procedure shall be followed for the removal of rejected/sub-standard materials 
from the site of work: 

i) Whenever any material brought by the contractor to the site of work is rejected, entry thereof 
should invariably be made in the Site Order Book under the signature of the Engineer-In-
Charge, giving the approximate quantity of such materials. 

ii) As soon as the material is removed, a certificate to that effect shall be recorded by the Engineer-
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In-Charge against the original entry, giving, the date of removal and mode of removal, i.e., 
whether by truck, carts, or by manual Labour. If the removal is by truck, the registration number 
of the truck should be recorded. 

iii) When it is not possible for the Engineer-In-Charge to be present at the site of work at the time 
of actual removal of the rejected/sub-standard materials from the site, the required certificate 
should be recorded by the Authorized Representative of WAPCOS, and the Engineer-In-Charge 
should countersign the certificate recorded by the Authorized Representative. 
 

44.  If the work is carried out in more than one shift or during night, no claim on this account 
shall be entertained. The contractor has to take permission from the police & local 
authorities etc. if required for work during night hours. No claim / hindrance on this account 
shall be considered if work is not allowed during night time. The requisite supervision shall 
be made available by the WAPCOS along with necessary issue of material under joint 
custody. 

45. Contractor should provide R.O. Plant sufficient for workers employed at site, his technical staff 
and site staff of WAPCOS free of charge. 

 
46. The contractor shall provide & maintain (2 Nos.) desktop/ laptop of latest version along with 

printer, operator and internet connection at site of work as per direction of Engineer-in-charge. 

 
47. Once the Project is completed and the contractor shall be responsible to attend defect pointed 

out by WAPCOS and then hand over the Project to the Department. 

 
48. Contractor should hand over the warranty of the specialized items to the WAPCOS. 
 
49. The contractor is required to deploy resources as per availability of site. However no claim will 

be entertained for idle Labour, idle machinery, idle technical/no-technical staff, idle T&P etc. 
 

50.   Contractor shall not divert any advance payments or part thereof for any work other than that 
needed for completion of the contracted work. All advance payments received as per terms of 
the contract (i.e. mobilization advance, secured advance against materials brought at site, 
secured advance against plant & machinery and/or for work done during interim stages, etc) are 
required to be re-invested in the contracted work to ensure advance availability of resources in 
terms of materials, Labour, plant & machinery needed for required pace of progress for timely 
completion of work. 

51.   All running account bills preferred by the contractor for advance payments shall be processed 
only if Engineer-in-charge is satisfied that upto date investments (excluding security deposit & 
performance guarantee, which are not considered as investments) made by the contractor 



WAP/SED (IP)/HOSTEL/ODISHA/2024/16 

P a g e  111 | 233 
 

against contracted work are more than the payments received. Accordingly, all running account 
bills shall be supported with an account of up-to-date payments received vis-a-vis upto date 
investments made on the work to enable engineer-in-charge to check to his satisfaction that 
the payments made by engineer-in-charge are properly utilized only on the work and nowhere 
else. 

52.   The contractor shall make all arrangements during site visits of VIPs, dignitaries, official from 
the Ministries of GoO or their Departments, WAPCOS officials to the Project Site during the 
Contract Period. 

 
53.   The Contractor shall make all arrangements towards Groundbreaking Ceremony/ Foundation 

Stone Laying Ceremony/Inaugural Function as required and the cost of such arrangements shall 
be deemed to be included in his rates/offer. No payment shall be made to the Contractor on 
this account 

 
54.   The contractor is bound to follow relevant Odisha State Government orders, circulars. 

Prevailing at the time of contract connected to the execution of the work under the contract 
even through specific reference to these are not provided elsewhere in the contract conditions. 

 
3.0 CONDITION OF THE PROJECT SITE 

 
3.1 Information from WAPCOS Limited 

The Contractor acknowledges and agrees that any information and data on climatic, 
hydrological, topographical and general conditions relating to the Project Site made available to 
it by WAPCOS Limited has been done so for the convenience of the Contractor and that the 
Contractor enters into the Contract based upon its own investigations and determinations. 
Without prejudice to Clause 3.1 [Background Information and the manner in which 
discrepancies are resolved], WAPCOS Limited shall have no responsibility to the Contractor 
(whether in contract, tort, for breach of statutory duty or howsoever other arising) for or in 
relation to such information and data whether as to its accuracy, adequacy, sufficiency or 
completeness. 

 
3.2  Contractor to inspect 
           Without prejudice to Clause 3.1 [Information from WAPCOS Limited] and without limitation to any other 

provision of the Contract, the Contractor shall be deemed prior to executing the Contract, to have and 
warrants that it has inspected to the full extent necessary and examined to its satisfaction the Project 
Site and its surroundings and where applicable, any existing structures or works on, over and under the 
Project Site and is familiar with and has satisfied itself with the Project Site Conditions including, without 
limitation: 

 the nature of the climatic, hydrological, topographical, ecological, environmental conditions 
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at the Project Site (including without limitation all hazards and the potential for any 
contamination of the Project Site or the sub-soil by any noxious or hazardous substances) 
and the sub-soil and the general conditions of the Project Site 

 the form and nature of the Project Site (including existing ground levels) and its adequacy for 
the purposes of the design and Execution of the Works; 

 the risk of injury or damage to property adjacent to the Project Site and to occupiers and 
users of such property; 

 the extent and nature of the design, work, plant and materials necessary for the design and 
Execution of the Works 

 the means of communication with and access (including vehicular access) to and from the Project 
Site, the accommodation it may require and the adequacy of the rights of access set out in the 
Contract for those purposes (including the nature and extent of any restrictions upon access or 
use of the Project Site) 

 the possibility of interference by persons with access to or use of or possession of the 
Project Site; 

 the precautions and the times and methods of working necessary to prevent any 
nuisance, whether public or private, being caused to any third parties on or around the 
Project Site; 

 the whereabouts of existing services and mains on or around the Project Site; 
 conditions affecting shipping and transportation of Goods, plant, equipment and Materials to, 

through and from the Project Site; 
 the availability and quality of Labour required for the Works; 
 the availability of water and electrical power for the Works; 
 the Applicable Laws and Applicable Clearances and local customs relating to the Project Site and 

the Works; and 

 the adequacy and suitability of any design or works carried out by other contractors on or around 
the Project Site which design or works the Contractor has taken over or will take over with the 
Project Site or with which the design and/or the Execution of the Works is required to integrate. 

 

4.0 Claims 

No claim by the Contractor for additional payment or compensation or any extension of time 
on the ground of any misunderstanding or misapprehension in respect of the matters referred 
to in this Clause 3.0 [Condition of the Project Site] or on the ground that incorrect or insufficient 
information was given to it by WAPCOS Limited, WAPCOS Limited Representative or WAPCOS 
Limited advisors or consultants, any Statutory Authority, nor shall the Contractor be relieved 
from any liability, risk or obligation imposed on or undertaken by it under or in relation to the 
Contract on any such ground or on the ground that it did not or could not foresee any matter 



WAP/SED (IP)/HOSTEL/ODISHA/2024/16 

P a g e  113 | 233 
 

which may in fact affect or have affected the design and Execution of the Works. 

Contractor shall, before initiating the construction works, check all levels, dimensions and make 
proper markings on the site to assist the Engineers/ Architects to visualize the proper locations 
of the built forms and road network. In case, due to design or any other considerations, there 
are changes, then the Contractor shall extend his full cooperation in site marking as per the 
revised instructions till all built forms etc. are satisfactorily located. This activity shall bear no 
extra cost. 

The Contractor shall at its own expense: 

Do everything necessary to acquire and maintain all Applicable Clearances and which are not 
specified as responsibility of WAPCOS Limited in Schedule F. If requested by WAPCOS 

  

Limited, the Contractor shall assist WAPCOS Limited in obtaining in a timely and expeditious 
manner any Applicable Clearance which WAPCOS Limited is required under the Contract to 
maintain; take all reasonable steps, consistent with a good and experienced employer to 
maintain harmony and good industrial relations among the personnel employed in connection 
with the performance of its obligations under the Contract 

5.0 Blacklisting policy 

The Blacklisting Policy of the company is available on official website of WAPCOS LIMITED. The 
bidder/tenderer/consultant/contractors have to mandatory furnish an undertaking addressing 
the same to Engineer-in-charge in the form of certificate to abide the contents of Blacklisting 
Policy as per ANNEXURE –XIV. Any action in violation of the blacklisting policy or to the 
certificate furnished shall result in cancellation of tender at the stage before or after the award 
of work. 
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SECTION– V  

ANNEXURES AND APPENDICES 
ANNEXURES 
 
 
ANNEXURE - I:  FORMAT FOR GUARANTEE TO BE EXECUTED BY THE CONTRACTOR FOR 

REMOVAL OF DEFECTS AFTER COMPLETION / AFFIDAVIT FOR WORK 

ANNEXURE - II: FORMAT FOR GUARANTEE BOND FOR WATER PROOFING 

                                    TREATMENT (Not Applicable) 

ANNEXURE - III:    FORMAT FOR EMD BANK GUARANTEE DEPOSIT (Not Applicable) 

ANNEXURE - IV:     FORMAT FOR PERFORMANCE SECURITY  

ANNEXURE - V:      FORMAT FOR AFFIDAVIT 

ANNEXURE - VI:      FORMAT FOR ADVANCE PAYMENT BANK GUARANTEE  

ANNEXURE - VII:     FORMAT FOR INTEGRITY PACT 

ANNEXURE - VIII:  FORMAT OF RESUME OF PROPOSED PERSONNEL  

ANNEXURE - IX:      ACCEPTABLE MAKES OF MATERIALS 

ANNEXURE - X:       SAFETY CODES 

ANNEXURE - XI:      MODEL RULES FOR THE PROTECTION OF HEALTH AND SANITARY 

ARRANGEMENTS 

ANNEXURE - XII:     CONTRACTOR’S LABOUR REGULATIONS 

ANNEXURE - XIII:    FORM OF APPLICATION BY THE CONTRACTOR FOR SEEKING EXTENSION 

OF TIME 

ANNEXURE–XIV:  FORMAT OF UNDERTAKING TO BE FURNISHED ON COMPANY 

LETTERHEAD BLACKLISTING/NON-DEBARMENT UNDERTAKING 
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Annexure –I. 
GUARANTEE TO BE EXECUTED BY THE CONTRACTOR FOR REMOVAL OF DEFECTS AFTER 

COMPLETION IN RESPECT OF WATER SUPPLY AND SANITARY INSTALLATIONS, UPVC 
WINDOWS, ROCK WOOL INSULATION AND POLYURETHENE FOAM 

 

The agreement made this day of two 
thousand and_________ Between S/o (hereinafter 
called the GUARANTOR of the one part) and the WAPCOS LIMITED (hereinafter called the 
WAPCOS of the other part). 
 

WHEREAS THIS agreement is supplementary to a contract. (Herein after called the Contract) 
dated and made between the GUARANTOR OF THE ONE 
PART AND the WAPCOS of the other part, whereby the contractor interalia, under look to 
render the work in the said contract recited structurally stable workmanship and use of sound 
materials. 
 

AND WHEREAS THE GUARANTOR agreed to give a guarantee to the effect that the said 
work will remain structurally stable and guarantee against faulty workmanship, finishing, 
manufacturing defects of materials and leakages etc. 
 

NOW THE GUARANTOR hereby guarantee that work executed by him will remain structurally 
stable, after the expiry of maintenance period prescribed in the contract for the minimum life of 
ten years, to be reckoned from the date after the expiry of maintenance period prescribed in 
the contract. 
 

The decision of the Engineer-in-charge with regard to nature and cause of defects shall be final. 
During the period of guarantee the guarantor shall make good all defects to the satisfaction of 
the Engineer in charge calling upon him to rectify the defects, failing which the work shall be 
got done by the WAPCOS by some other contractor at the guarantor’s cost and risk. The 
decision of the Engineer in charge as to the cost payable by the Guarantor shall be final and 
binding. 
 

That if the guarantor fails to make good all the defects, commits breach thereunder then the 
guarantor will indemnify the Principal and his successor against all loss, damage cost expense or 
otherwise which may be incurred by him by reason of any default on the part of the 
GUARANTOR in performance and observance of this supplementary agreement. As to the 
amount of loss and / or damage and / or cost incurred by the WAPCOS the decision of the 
Engineer-in-charge will be final and binding on the parties. 
 

IN WITHNES   WHEREOF   those   presents   have   been   executed   by   the   obligator 
________________And_________________by for and on behalf of the WAPCOS LIMITED on 
the day, month and year first above written. 
 

Signed sealed and delivered by OBLIGATOR in presence of: 
1. ________________________________ 
2. _________________________________  

SIGNED FOR AND ON BEHALF OF THE WAPCOS LIMITED BY _______________In the presence 
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of: 
1. _________________________________ 
2. _________________________________    

Annexure –II 
GUARANTEE BOND TO BE EXECUTED BY THE CONTRACTOR FOR WATER PROOFING 

TREATMENT FOR BASEMENT / TERRACE / TOILETS (Not Applicable) 
The agreement made this ____________ day of ________ two thousand and ______________    
Between _____________ S/o ________________ (hereinafter called the GUARANTOR of the 
one part) and the WAPCOS Limited (hereinafter called the WAPCOS of the other part). 
 

WHEREAS THIS agreement is supplementary to a contract. (Herein after called the Contract) 
dated_____________and made between the GUARANTOR OF THE ONE PART AND the WAPCOS 
of the other part, whereby the contractor interalia, undertook to render the structures in the 
said contract the work in the said contract recited completely water and leak proof. 
 

THE GUARANTOR hereby guarantee that the water proofing treatment given by him will render 
the structures completely leak proof and the minimum life of such water proofing treatment 
shall be ten years to be reckoned from the date after the expiry of maintenance period 
prescribed in the contract. 
 

Provided that the guarantor will not be responsible for leakage caused by earthquake or 
structural defects. 
The decision of the Engineer in charge with regard to cause of leakage shall be final. 
 

During the period of guarantee the guarantor shall make good all defects and in case of any 
defects being found render the structure water proof to the satisfaction of the Engineer in 
charge at his cost and shall commence the work for such rectification within seven days from 
the date of issue of notice from the Engineer in charge calling upon him to rectify the defects, 
failing which the work shall be got done by the WAPCOS through some other contractor at the 
guarantor’s cost and risk. The decision of the Engineer in charge as to the cost payable by the 
Guarantor shall be final and binding. 
 

That if the guarantor fails to execute the water proofing, or commits breach thereunder then 
the guarantor will indemnify the Principal and his successor against all loss, damage, cost of 
expenses or otherwise which may be incurred by him by reason of any of any default on the 
part of the GUARANTOR in performance and observance of this supplementary agreement . As 
to the amount of loss and / or cost incurred by the WAPCOS on the decision of the Engineer-in-
charge will be final and binding on the parties. 
 

IN WITHNES   WHEREOF   those   presents   have   been   executed   by   the   obligator 
_________________ And ____________by for and on behalf of the WAPCOS LIMITED on the 
day, month and year first above written. 
 
Signed sealed and delivered by OBLIGATOR in presence of: 

1. ______________________  
2. ______________________  
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SIGNED FOR AND ON BEHALF OF THE WAPCOS LIMITED BY______________in the presence Of: 
1. ______________________ 
2. ______________________  

Annexure –III 
BANK GUARANTEE FORMAT FOR EMD (Not Applicable) 

WHEREAS,   M/s   ………………………………………..   Having   their   Registered/Head   Office   at 
…………………………………………….. (Here in after called “the Bidder”) has submitted his Bid 
dated 
…………………… for the…………………………………………………….[hereinafter called “the Bid”] to M/s 
WAPCOS Limited (hereinafter called the Employer) 
 

KNOW ALL PEOPLE by these presents that we…………………………………………………..(name of the 
Bank) having our head office at ………………………………………………… (Here in after called “the 
Bank”) are bound unto Employer in the sum of ……………………………………… for which payment 
well and truly to be made to the Employer, the Bank binds itself, its successors and assigns 
by these presents. 
 

SEALED with the Common Seal of the said Bank this ………………… day of ………………………… 
2022. 
 

THE CONDITIONS of this obligation are: 
(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity 
specified; 
                                                                                       OR 
(2) If the Bidder having been notified of the acceptance of his bid by ……………………………… 
During the period of Bid Validity: 
 

We undertake to pay to the…………………………………….up to the above amount upon receipt of 
his first written demand, without the Employer having to substantiate his demand, provided 
that in his demand the Bidder will note that the amount claimed by him is due to him owing 
to the occurrence of one or any of the above mentioned two conditions and specify the 
occurred condition or conditions. 
 

This Guarantee will remain in force up to and including the date…………..after the deadline 
for submission of Bids as is stated in the instructions to Bidders or as it may be extended by 
the ………………………………………… notice of which extension(s) to the Bank is hereby waived 
and notice to the bidder would constitute sufficient notice to the Bank. Any demand in 
respect of this guarantee should reach the Bank not later than the above date. 
 

Notwithstanding anything contained herein 
i) Liability under this guarantee shall not exceed ………………………………………….……………… 
ii) This bank guarantee shall be valid upto…………………………………………………….…………and; 
iii) Our liability to make payment shall arise and we are liable to pay the guaranteed 

amount or any part thereof under this guarantee only and only if you serve upon us 
a written claim or demand in terms of the guarantee on or 
before……………………………………… (Indicate a period twelve months after the date of 
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issue of Bank Guarantee). 
 
 
DATE: SIGNATURE: 
(Signature of Witness) SEAL  

 
Annexure –IV 

FORM OF PERFORMANCE SECURITY 
 
WAPCOS Limited, 
76-C, Institutional Area,  
Sector-18, Gurgaon,  
Haryana-122015 
 
In consideration of_______________(Employer’s name) (hereinafter referred to as "the 
Employer") which expression shall, unless repugnant to the context or meaning thereof include 
its successors, administrators and assigns) having awarded to______________ (Contractor’s 
name & address) (Here in after referred to as "the Contractor “which expression shall unless 
repugnant to the context or meaning thereof, include its successors, administrators, executors 
and assigns) a contract, by issue of Employer’s Notification of Award 
No.__________dt.___________________And the same having been unequivocally accepted by 
the Contractor, resulting into a contract valued at Rs.____________(Rupees ___________only) 
for________________(name of work) (hereinafter called “the contract”) and the Contractor 
having agreed to provide a Contract Performance Guarantee for the faithful performance of the 
entire contract equivalent to Rs._____________(Rupees______________only) (3 % of the said 
value of the Contract to the Employer. 
 
        We, ____________________ (name & address of bank) (hereinafter referred to as "the 
Bank" which expression shall, unless repugnant to the context or meaning thereof, include its 
successors, administrators, executors and assigns) do hereby guarantee and undertake to pay 
the Employer, on demand any or, all monies payable by the Contractor to the extent of 
Rs._____________________(Rupees______________only) as aforesaid at any time 
upto_______________Without any demur, reservation, contest, recourse or protest and/or 
without any reference to the Contractor. Any such demand made by the Employer on the bank 
shall be conclusive and binding notwithstanding any difference between the Employer and the 
Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any other authority. 
The Bank undertakes not to revoke this guarantee during its currency without previous consent 
of the Employer and further agrees that the guarantee herein contained shall continue to be 
enforceable till the Employer discharges this guarantee. 
 
       We the said Bank further agree that the guarantee herein contained shall remain in full 
force and effect during the period that would be taken for the performance of the said Contract 
and that it shall continue to be enforceable till all the dues of the Employer under or by virtue 
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of the said contract have been fully paid and its claims satisfied or discharged or till the 
Employer certifies that the terms and conditions of the said Contract have been fully and 
properly carried out by the said Contractor and accordingly discharges the guarantee. 
 
        The Employer shall have the fullest liberty without affecting in any way the liability of the 
Bank under this guarantee, from, time to time to extend the time for performance of the 
Contract by the Contractor. The Employer shall have the fullest liberty without affecting this 
guarantee, to postpone from time to time the exercise of any powers vested in them or of any 
right which they might have against the Contractor and to exercise the same at any time in any 
manner and either to enforce or to forbear to enforce any covenants, contained or implied, in 
the Contract between the Employer and the Contractor or any other course or remedy or 
security available to the Employer. The bank shall not be released of its obligations under these 
presents by any exercise by the Employer of its liberty with reference to the matters aforesaid 
or any of them or by reason of any other act or forbearance or other acts of omission or 
commission on the part of the Employer or any other indulgence shown by the Employer or by 
any other matter or thing whatsoever which under law would but for this provision, have the 
effect of relieving the Bank. The guarantee shall not be affected by a change in the constitution 
of the bank or of the employer. 
 
       The bank also agrees that the Employer at its option shall be entitled to enforce this 
Guarantee against the Bank as a principal debtor, in the first instance, without proceeding 
against the Contractor and notwithstanding any security or other guarantee that the Employer 
may have in relation to the Contractor's liabilities. 
 

       We The Said Bank do hereby declare that we have absolute and unconditional power to 
issue this guarantee in your favour under the Memorandum and Articles of Association or such 
other constitutional documents of the Bank and the undersigned have full power to execute 
this guarantee under the Power of Attorney/ Post Approval Authorization dated__________of 
the bank granted to him / us by the Bank. We the said bank do hereby declare and undertake 
that your claim under the guarantee shall not be affected by any deficiency or other defect in 
the powers of the bank or its officials and the guarantee shall be deemed to have been issued 
as if the bank and its officials have all the powers and authorization to give this guarantee on 
behalf of the bank. 
 

       We the said bank do hereby certify the genuineness and appropriateness of the Stamp 
paper and stamp value used for issuing the guarantee. We the said bank do hereby declare and 
undertake that your claim under the guarantee shall not be affected by any deficiency or other 
defect in the stamp paper or its stamp value. 
 
       We the said bank do hereby declare that our payments hereunder shall be made to you , 
free and clear of and without and deduction, reduction on account of any reasons including any 
and all present and future taxes, levies, charges of withholding whatsoever imposed or 
collected with respect thereto. 
 
       Notwithstanding anything contained hereinabove our liability under this guarantee is 
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restricted to Rs.____________________ (Rupees_________________only) and it shall remain 
in force upto and including___________________ and shall be extended from time to time for 
such period as may be desired by M/s WAPCOS Limited to whom this bank guarantee has been 
given. 
 
Notwithstanding anything contained herein 
 

i)  our liability under this guarantee shall not exceed Rs._____________ (Rupees 
______________ only) ; 

 
ii) This bank guarantee shall be valid upto _________________; and 

  
iii) Our liability to make payment shall arise and we are liable to pay the guaranteed 

amount or any part thereof under this guarantee, only and only if you serve upon us 
a written claim or demand in terms of the guarantee on or 
before_____________(indicate a date twelve months after validity of guarantee). 

 
Dated this ______________ day of ________________at New Delhi. 
 
 
                                                                                                                          For & on behalf of Tenderer 
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Annexure –V 
FORMAT FOR AFFIDAVIT 

 
I / We have submitted a bank guarantee for the work (Name of work) Agreement No. 
______________ Dated ______________ from ____________________ (Name of the Bank 
with full address) to the WAPCOS with a view to seek exemption from payment of performance       
guarantee       in       cash.       This       Bank       guarantee       expires       
on______________________  I / We undertake to keep the validity of the bank guarantee 
intact by getting it extended from time to time at my / our own initiative upto a period of 
____________ months after the recorded date of completion of the work or as directed by the 
WAPCOS. 
 
I / We also indemnify the WAPCOS against any losses arising out of non-encasement of the 
bank guarantee if any. 
 
 

                                                                                                                             
(Deponent)                       

Signature of Contractor 
 
Note: The affidavit is to be given by the Executants before a first class Magistrate
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Annexure –VI 
FORM OF ADVANCE PAYMENT GUARANTEE 

 

In consideration of WAPCOS LTD (hereinafter referred to as "the Employer") which expression 
shall, unless repugnant to the context or meaning thereof include its successors, administrators 
and assigns) having awarded to (Contractor’s name) 
with its Registered /Head Office at            (hereinafter 
referred to as "the Contractor “ which expression shall unless repugnant to the context or 
meaning thereof, include its successors, administrators, executors and assigns) a contract, by 
issue of Employer’s Notification of Award No. dt.  and 
the same having been unequivocally accepted by the Contractor, resulting into a contract 
valued at Rs. (Rupees     only) for 
advance against bank guarantee to be furnished by the Contractor. 
 

We, (name   &   address   of   bank)   having   its   Head   
Office   at_____________(hereinafter referred to as "the Bank" which expression shall, unless 
repugnant to the context or meaning thereof, include its successors, administrators, executors 
and assigns) do hereby guarantee and undertake to pay the Employer immediately on demand 
any or, all monies payable by the Contractor to the extent of Rs.  _______   (Rupees
 _______only)   as   aforesaid   at   any   time   upto 
_____________  Without any demur, reservation, contest, recourse or 
protest and/or without any reference to the Contractor. Any such demand made by the 
Employer on the bank shall be conclusive and binding notwithstanding any difference between 
the Employer and the Contractor or any dispute pending before any Court, Tribunal, Arbitrator 
or any other authority. We agree that the Guarantee herein contained shall be irrevocable and 
shall continue to be enforceable till the Employer discharges this guarantee. We further agree 
that no change in the constitution of the Bank or of the Employer shall affect this guarantee. 
 

       The Employer shall have the fullest liberty without affecting in any way the liability of the 
Bank under this guarantee, from time to time, to vary the advance or to extend the time for 
performance of the Contract by the Contractor.   The Employer shall have the fullest liberty 
without affecting this guarantee, to postpone from time to time the exercise of any powers 
vested in them or of any right which they might have against the Contractor and to exercise the 
same at any time in any manner, and either to enforce or to forbear to enforce any covenants, 
contained or implied, in the Contract between the Employer and the Contractor or any other 
course or remedy or security available to the Employer. The bank shall not be released of its 
obligations under these presents by any exercise by the Employer of its liberty with reference 
to the matters aforesaid or any of them or by reason of any other act or forbearance or other 
acts of omission or commission on the part of the Employer or any other indulgence shown by 
the Employer or by any other matter or thing 
 
Whatsoever which under law would but for this provision, have the effect of relieving the Bank. 
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The bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee 
against the Bank as a principal debtor, in the first instance without proceeding against the 
Contractor and notwithstanding any security or other guarantee that the Employer may have in 
relation to the Contractor's liabilities. 
 
We The Said Bank do hereby declare that we have absolute and unconditional power to issue 
this guarantee in your favor under the Memorandum and Articles of Association or such other 
constitutional documents of the Bank and the undersigned have full power to execute this 
guarantee under the Power of Attorney/ Post Approval Authorization dated__________ of the 
bank granted to him / us by the Bank. We the said bank do hereby declare and undertake that 
your claim under the guarantee shall not be affected by any deficiency or other defect in the 
powers of the bank or its officials and the guarantee shall be deemed to have been issued as if 
the bank and its officials have all the powers and authorization to give this guarantee on behalf 
of the bank. 
 

We the said bank does hereby certify the genuineness and appropriateness of the Stamp paper 
and stamp value used for issuing the guarantee. We the said bank does hereby declare and 
undertake that your claim under the guarantee shall not be affected by any deficiency or other 
defect in the stamp paper or its stamp value. 
 

We the said bank do hereby declare that our payments hereunder shall be made to you , free 
and clear of and without and deduction, reduction on account of any reasons including any and 
all present and future taxes, levies, charges of withholding whatsoever imposed or collected 
with respect thereto. 
 

Notwithstanding anything contained hereinabove our liability under this guarantee is limited to 
Rs.____________ (Rupees______________only)     and     it      shall      remain      in      force 
upto and including______________ and shall be extended from time to time for such period 
(not exceeding one year), as may be desired by M/S______________on whose behalf this bank 
guarantee has been given 
 

Notwithstanding anything contained herein 
 

d) Our liability under this guarantee shall not exceed Rs._________ 
(Rupees______________Only); 

e) This bank guarantee shall be valid upto______________and 
f) our liability to make payment shall arise and we are liable to pay the guaranteed 

amount or any part thereof under this guarantee, only and only if you serve upon us a 
written claim or demand in terms of the guarantee on or before_______________ 
(Indicate a date twelve months after the validity of the guarantee). 
 

Dated this______________day of_________________at New Delhi. 
 
 
WITNESS 
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__________________________   _________________________________ 
(Signature)   (Signature) 
 
__________________________   _________________________________ 
(Name)   (Name) 
 
__________________________   _________________________________ 
(Official address)   (Designation with bank stamp) 
 
__________________________   Attorney as Power of Attorney 
(Signature)   No.______________dt. ______________  
 
__________________________ 
(Name) 
 
__________________________
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ANNEXURE – VII 
FORM OF INTEGRITY PACT 

 

To 
The Executive Director WAPCOS Limited, 
76-C, Sector 18, Institutional Area 
Gurgaon, Haryana-122015 
 
Sub: Submission of Tender for the work of “Construction of 300 seated Boys Hostel (200 
Minority + 100 OBC) at Govt. Autonomous College, Rourkela, Sundergarh” 

 
Dear Sir, 
I/We acknowledge that WAPCOS is committed to follow the principles thereof as 
enumerated in the Integrity Agreement enclosed with the tender/bid document. 
 
I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the condition 
that I/We will sign the enclosed integrity Agreement, which is an integral part of tender 
documents, failing which I/We will stand disqualified from the tendering process. I/We 
acknowledge that the Making of the Bid shall be regarded as an Unconditional and absolute 
Acceptance of this condition of the NIT. 
 
I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit and 
further agree that execution of the said Integrity Agreement shall be separate and distinct from 
the main contract, which will come into existence when tender/bid is finally accepted by 
WAPCOS. I/We acknowledge and accept the duration of the Integrity Agreement, which shall be 
in the line with Article 1 of the enclosed Integrity Agreement. 
 
I/We acknowledge that in the event of my/our failure to sign and accept the Integrity 
Agreement, while submitting the tender/bid, WAPCOS shall have unqualified, absolute and 
unfettered right to disqualify the tenderer/bidder and reject the tender/bid is accordance with 
terms and conditions of the tender/bid. 
 
 
Yours faithfully 
(Duly authorized signatory of the Bidder) 
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To be signed by the bidder and same signatory competent / authorized to sign the relevant 
contract on behalf of WAPCOS 

 
FORMAT FOR INTEGRITY PACT 

 
This Integrity Agreement is made at ............... on this........... Day of........... 20...... 

 
BETWEEN 

 
WAPCOS Limited, New Delhi (Hereinafter referred as the ‘Principal/Owner’, which expression 
shall unless repugnant to the meaning or context hereof include its successors and permitted 
assigns) 
 

AND 
................................................................................................................................................... 
...... ( Name and Address of the Individual/firm/Company) Through (Hereinafter referred 
To as the (Details of duly authorized signatory) 
 
“Bidder/Contractor” and which expression shall unless repugnant to the meaning or context 
hereof include its successors and permitted assigns) 
 
Preamble 
WHEREAS the Principal / Owner has floated the Tender (NIT No. ................................................. ) 
(Here in after referred to as “Tender/Bid”) and intends to award, under laid down 
organizational                                                 procedure,                                            contract for 
...................................................................................................................... (Name of work) 
hereinafter Referred to as the “Contract”. 
 
AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land, 
rules, regulations, economic use of resources and of fairness/transparency in its relation with 
its Bidder(s) and Contractor(s). 
 
AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this 
Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and 
conditions of which shall also be read as integral part and parcel of the Tender/Bid documents 
and Contract between the parties. 
 
NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties 
hereby agree as follows and this Pact witnesses as under: 
 
Article 1: Commitment of the Principal/Owner 
(1) The Principal/Owner commits itself to take all measures necessary to 

prevent corruption and to observe the following principles: 
a) No employee of the Principal/Owner, personally or through any of his/her family members, 
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will in connection with the Tender, or the execution of the Contract, demand, take a promise 
for or accept, for self or third person, any material or immaterial benefit which the person is 
not legally entitled to. 

b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity and reason. 
The Principal/Owner will, in particular, before and during 

c) The Principal/Owner shall endeavor to exclude from the Tender process any person, whose 
conduct in the past has been of biased nature. 
 

(2) If the Principal/Owner obtains information on the conduct of any of its employees which is a 
criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC Act) 
or is in violation of the principles herein mentioned or if there be a substantive suspicion in 
this regard, the Principal/Owner will inform the Chief Vigilance Officer and in addition can also 
initiate disciplinary actions as per its internal laid down policies and procedures. 

 
Article 2: Commitment of the Bidder(s)/Contractor(s) 
 
1) It is required that each Bidder/Contractor (including their respective officers, employees 

and agents) adhere to the highest ethical standards, and report to the WAPCOS all 
suspected acts of fraud or corruption or Coercion or Collusion of which it has knowledge or 
becomes aware, during the tendering process and throughout the negotiation or award of a 
contract. 

2) The Bidder(s)/Contractor(s) commits himself to take all measures necessary to prevent 
corruption. He commits himself to observe the following principles during his participation 
in the Tender process and during the Contract execution: 
a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer, 

promise or give to any of the Principal/Owner’s employees involved in the Tender 
process or execution of the Contract or to any third person any material or other benefit 
which he/she is not legally entitled to, in order to obtain in exchange any advantage of 
any kind whatsoever during the Tender process or during the execution of the Contract. 

b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed 
agreement or understanding, whether formal or informal. This applies in particular to 
prices, specifications, certifications, subsidiary contracts, submission or non-submission 
of bids or any other actions to restrict competitiveness or to cartelize in the bidding 
process. 

c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act. 
Further the Bidder(s)/ Contract(s) will not use improperly, (for the purpose of 
competition or personal gain), or pass on to others, any information or documents 
provided by the Principal/Owner as part of the business relationship, regarding plans, 
technical proposals and business details, including information contained or transmitted 
electronically. 

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses of 
agents/ representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian 
Nationality shall disclose names and addresses of foreign agents/representatives, if any. 
Either the Indian agent on behalf of the foreign principal or the foreign principal directly 
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could bid in a tender but not both. Further, in cases where an agent participate in a 
tender on behalf of one manufacturer, he shall not be allowed to quote on behalf of 
another manufacturer along with the first manufacturer in a subsequent/parallel tender 
for the same item. 

e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all payments 
he has made, is committed to or intends to make to agents, Brokers or any other 
intermediaries in connection with the award of the Contract. 

 
3) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined 

above or be an accessory to such offences. 
4) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge in 

fraudulent practice means a willful misrepresentation or omission of facts or submission of 
fake/forged documents in order to induce public official to act in reliance thereof, with the 
purpose of obtaining unjust advantage by or causing damage to justified interest of others 
and/or to influence the procurement process to the detriment of the WAPCOS interests. 

5) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use 
Coercive Practices (means the act of obtaining something, compelling an action or 
influencing a decision through intimidation, threat or the use of force directly or indirectly, 
where potential or actual injury may befall upon a person, his/her reputation or property to 
influence their participation in the tendering process). 

 
Article 3: Consequences of Breach 
 
Without prejudice to any rights that may be available to the Principal/Owner under law or the 
Contract or its established policies and laid down procedures, the Principal/Owner shall have 
the following rights in case of breach of this Integrity Pact by the Bidder(s)/Contractor(s) and 
the Bidder/ Contractor accepts and undertakes to respect and uphold the Principal/Owner’s 
absolute right: 
 
1) If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 

committed a transgression through a violation of Article 2 above or in any other form, such 
as to put his reliability or credibility in question, the Principal/Owner after giving 14 days’ 
notice to the contractor shall have powers to disqualify the Bidder(s)/Contractor(s) from the 
Tender process or terminate/determine the Contract, if already executed or exclude the 
Bidder/Contractor from future contract award processes. The imposition and duration of 
the exclusion will be determined by the severity of transgression and determined by the 
Principal/Owner. Such exclusion may be forever or for a limited period as decided by the 
Principal/Owner. 

 
2) Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner has 

disqualified the Bidder(s) from the Tender process prior to the award of the Contract or 
terminated/determined the Contract or has accrued the right to terminate/determine the 
Contract according to Article 3(1), the Principal/Owner apart from exercising any legal rights 
that may have accrued to the Principal/Owner, may in its considered opinion forfeit the 
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entire amount of Earnest Money Deposit, Performance Guarantee and Security Deposit of 
the Bidder/Contractor. 
 

3) Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a Bidder or 
Contractor, or of an employee or a representative or an associate of a Bidder or Contractor 
which constitutes corruption within the meaning of IPC Act, or if the Principal/Owner has 
substantive suspicion in this regard, the Principal/Owner will inform the same to law 
enforcing agencies for further investigation. 

  

Article 4: Previous Transgression 
 

1) The Bidder declares that no previous transgressions occurred in the last 5 years with any 
other Company in any country confirming to the anticorruption approach or with Central 
Government or State Government or any other Central/State Public Sector Enterprises in 
India that could justify his exclusion from the Tender process. 

2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the 
Tender process or action can be taken for banning of business dealings/ holiday listing of 
the Bidder/Contractor as deemed fit by the Principal/ Owner. 

3) If the Bidder/Contractor can prove that he has resorted / recouped the damage caused by 
him and has installed a suitable corruption prevention system, the Principal/Owner may, at 
its own discretion, revoke the exclusion prematurely. 

 
Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 
 
1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a commitment 

in conformity with this Integrity Pact. The Bidder/Contractor shall be responsible for any 
violation(s) of the principles laid down in this agreement/Pact by any of its 
Subcontractors/sub-vendors. 

2) The Principal/Owner will enter into Pacts on identical terms as this one with all Bidders and 
Contractors. 

3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact 
between the Principal/Owner and the bidder, along with the Tender or violate its provisions 
at any stage of the Tender process, from the Tender process. 

 

Article 6- Duration of the Pact 
 
This Pact begins when both the parties have legally signed it. It expires for the 
Contractor/Vendor 12 months after the completion of work under the contract or till the 
continuation of defect liability period, whichever is more and for all other bidders, till the 
Contract has been awarded. 
 
If any claim is made/lodged during the time, the same shall be binding and continue to be valid 
despite the lapse of this Pacts as specified above, unless it is discharged/determined by the 
Competent Authority, WAPCOS 
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Article 7- Other Provisions 
1) This Pact is subject to Indian Law, place of performance and jurisdiction is the Headquarters 

of the Principal/Owner, who has floated the Tender. 
2) Changes and supplements need to be made in writing. Side agreements have not been 

made. 
3) If the Contractor is a partnership or a consortium, this Pact must be signed by all the 

partners or by one or more partner holding power of attorney signed by all partners and 
consortium members. In case of a Company, the Pact must be signed by a representative 
duly authorized by board resolution. 

4) Should one or several provisions of this Pact turn out to be invalid; the remainder of this 
Pact remains valid. In this case, the parties will strive to come to an agreement to their 
original intensions. 

5) It is agreed term and condition that any dispute or difference arising between the parties 
with regard to the terms of this Integrity Agreement / Pact, any action taken By the 
Owner/Principal in accordance with this Integrity Agreement/ Pact or interpretation thereof 
shall not be subject to arbitration. 

6) Independent External Monitor(s) 
Panel of IEM’s will be conveyed in due course of time. 

 

Article 8- LEGAL AND PRIOR RIGHTS 
All rights and remedies of the parties hereto shall be in addition to all the other legal rights and 
remedies belonging to such parties under the Contract and/or law and the same shall be 
deemed to be cumulative and not alternative to such legal rights and remedies aforesaid. For 
the sake of brevity, both the Parties agree that this Integrity Pact will have precedence over the 
Tender/Contact documents with regard any of the provisions covered under this Integrity Pact. 
 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place and 
date first above mentioned in the presence of following witnesses: 
 

............................................................... 
(For and on behalf of Principal/Owner) 
 
................................................................ 
(For and on behalf of Bidder/Contractor) 
 
WITNESSES: 
1............................................... 
(Signature, name and address) 
 
2................................................ 
(Signature, name and address)  
 
Place: 
 
Dated: 
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ANNEXURE-VIII 
FORMAT OF RESUME OF PROPOSED PERSONNEL 

The bidder shall provide all the information requested below: 
 

Position 

Personnel 
information 

Name Date of birth 

Professional qualifications 
Present 
employment 

Name of Employer 
Address of Employer 
Telephone Contact (manager / personnel officer) 
Fax E-mail 
Job title Years with present Employer 

Summarize professional experience in reverse chronological order. Indicate particular technical 
and managerial experience relevant to the project. 
 
From To Company, Project , Position, and Relevant Technical and Management 

Experience 
   

   

   

   

 
Certification: 
I, the undersigned, certify that to the best of my knowledge and belief, this CV correctly 
describes myself, my qualifications, and my experience, and I am available to undertake the 
assignment in case of an award. I understand that any misstatement or misrepresentation 
described herein may lead to my disqualification or dismissal by the Client, and/or sanctions by 
the Bank. 
 

{Day/month/year} 
 

Name of Personnel                                                  Signature                                     Date 
{Day/month/year} 

 
Name of authorized Representative  

of the Contractor 
 

   Signature             Date 
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ANNEXURE-IX 
ACCEPTABLE MAKES OF MATERIALS 

 

All procurement shall be done is accordance with G.O. No. P-45021/2/2017-PP (BE-II) 
Government of India, Ministry of Commerce and Industry Department for Promotion of 
Industry and Internal Trade dated 16.09.2020. Acceptable makes of materials to be used in the 
work are enclosed. In case of non-availability of these makes, after the approval of WAPCOS, 
the Contractor can use the alternative makes only BIS marked materials. None BIS marked 
materials may be permitted by the WAPCOS only when BIS marked materials are not 
manufactured. (Enclosed) 
 

ACCEPTABLE MAKES OF MATERIALS 
 

Acceptable makes of materials to be used in the work are enclosed. In case of non- availability 
of these makes, after the approval of WAPCOS, the Contractor can use the alternative makes 
only BIS marked materials. Non BIS marked materials may be permitted by the WAPCOS only 
when BIS marked materials are not manufactured. (Enclosed)
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 ANNEXURE –X 
SAFETY CODES 

 

1. Suitable scaffolds should be provided for workmen for all works that cannot safely be 
done from the ground, or from solid construction except such short period work as can 
be done safely from ladders. When a ladder is used, an extra mazdoor shall be engaged 
for holding the ladder and if the ladder is used for carrying materials as well suitable 
footholds and hand-hold shall be provided on the ladder and the ladder shall be given 
an inclination not steeper than ¼ to 1(¼ horizontal and 1 vertical). 

2. Scaffolding of staging more than 3.6 m (12ft.) above the ground or floor, swung or 
suspended from an overhead support or erected with stationary support shall have a 
guard rail properly attached or bolted, braced and otherwise secured at least 90 cm. 
(3ft.) high above the floor or platform of such scaffolding or staging and extending along 
the entire length of the outside and ends thereof with only such opening as may be 
necessary for the delivery of materials. Such scaffolding or staging shall be so fastened 
as to prevent it from swaying from the building or structure. 

3. Working platforms, gangways and stairways should be so constructed that they should 
not sag unduly or unequally, and if the height of the platform or the gangway or the 
stairway is more than 3.6 m (12ft.) above ground level or floor level, they should be 
closely boarded, should have adequate width and should be suitably fastened as 
described in (2) above. 

4. Every opening in the floor of a building or in a working platform shall be provided with 
suitable means to prevent the fall of person or materials by providing suitable fencing or 
railing whose minimum height shall be 90 cm. (3ft.). 

5. Safe means of access shall be provided to all working platforms and other working 
places. Every ladder shall be securely fixed. No portable single ladder shall be over 9m. 
(30ft.) in length while the width between side rails in rung ladder shall in no case be less 
than 29 cm. (11½") for ladder up to and including 3 m. (10 ft.) in length. For longer 
ladders, this width should be increased at least ¼” for each additional 30 cm. (1 foot) of 
length. Uniform step spacing of not more than 30 cm shall be kept. Adequate 
precautions shall be taken to prevent danger from electrical equipment. No materials on 
any of the sites or work shall be so stacked or placed as to cause danger or 
inconvenience to any person or the public. The contractor shall provide all necessary 
fencing and lights to protect the public from accident and shall be bound to bear the 
expenses of defense of every suit, action or other proceedings at law that may be 
brought by any person for injury sustained owing to neglect of the above precautions 
and to pay any damages and cost which may be awarded in any such suit; action or 
proceedings to any such person or which may, with the consent of the contractor, be 
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paid to compensate any claim by any such person. 

 

6. (a) Excavation and Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall at all 
times be supplied with at least one ladder for each 30 m. (100 ft.) in length or fraction 
thereof, Ladder shall extend from bottom of the trench to at least 90 cm. (3ft.) above 
the surface of the ground. The side of the trenches which are 1.5 m. (5ft.) or more in 
depth shall be stepped back to give suitable slope or securely held by timber bracing, so 
as to avoid the danger of sides collapsing. The excavated materials shall not be placed 
within 1.5 m. (5ft.) of the edges of the trench or half of the depth of the trench 
Whichever is more? Cutting shall be done from top to bottom. Under no circumstances, 
undermining or undercutting shall be done. 

(b) Safety Measures for digging bore holes:- 
i. If the bore well is successful, it should be safely capped to avoid caving and 

collapse of the bore well. The failed and the abandoned ones should be 
completely refilled to avoid caving and collapse; 

ii. During drilling, Sign boards should be erected near the site with the address of 
the drilling contractor and the Engineer in-charge of the work; 

iii. Suitable fencing should be erected around the well during the drilling and 
after the installation of the rig on the point of drilling, flags shall be put 50m 
all-round the point of drilling to avoid entry of people; 

iv. After drilling the bore well, a cement platform (0.50m x 0.50m x 1.20m) 0.60m 
above ground level and 0.60m below ground level should be constructed 
around the well casing; 

v. After the completion of the bore well, the contractor should cap the bore well 
properly by welding steel plate, cover the bore well with the drilled wet soil 
and fix thorny shrubs over the soil. This should be done even while repairing 
the pump; 

vi. After the bore well is drilled the entire site should be brought to the ground 
level. 

7. Demolition - Before any demolition work is commenced and also during the progress of 
the work, 

i. All roads and open areas adjacent to the work site shall either be closed or 
suitably protected. 

ii. No electric cable or apparatus which is liable to be a source of danger or a 
cable or apparatus used by the operator shall remain electrically charged. 

 
iii. All practical steps shall be taken to prevent danger to persons employed from 

risk of fire or explosion or flooding. No floor, roof or other part of the building 
shall be so overloaded with debris or materials as to render it unsafe. 

 
8. All necessary personal safety equipment as considered adequate by the Engineer-in- 
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Charge should be kept available for the use of the person employed on the site and 
maintained in a condition suitable for immediate use, and the contractor should take 
adequate steps to ensure proper use of equipment by those concerned. The following 
safety equipment shall invariably be provided. 

 
i. Workers employed on mixing asphaltic materials, cement and lime mortars shall 

be provided with protective footwear and protective goggles. 
ii. Those engaged in white washing and mixing or stacking of cement bags or any 

material which is injurious to the eyes, shall be provided with protective 
goggles. 

iii. Those engaged in welding works shall be provided with welder’s protective eye 
shields. 

iv. Stone breaker shall be provided with protective goggles and protective clothing 
and seated at sufficiently safe intervals. 

v. When workers are employed in sewers and manholes, which are in active use, 
the contractors shall ensure that the manhole covers are opened and ventilated 
at least for an hour before the workers are allowed to get into the manholes, 
and the manholes so opened shall be cordoned off with suitable railing and 
provided with warning signals or boards to prevent accident to the public. In 
addition, the contractor shall ensure that the following safety measure are adhered to : 

 
(a) Entry for workers into the line shall not be allowed except under supervision of 

the JE or any other higher officer. 
(b) At least 5 to 6 manholes upstream and downstream should be kept open for at 

least 2 to 3 hours before any man is allowed to enter into the manhole for 
working inside. 

(c) Before entry, presence of Toxic gases should be tested by inserting wet lead 
acetate paper which changes colour in the presence of such gases and gives 
indication of their presence. 

(d) Presence of Oxygen should be verified by lowering a detector lamp into the 
manhole. In case, no Oxygen is found inside the sewer line, workers should be 
sent only with Oxygen kit. 

(e) Safety belt with rope should be provided to the workers. While working inside 
the manholes, such rope should be handled by two men standing outside to 
enable him to be pulled out during emergency. 

(f) The area should be barricaded or cordoned off by suitable means to avoid 
mishaps of any kind. Proper warning signs should be displayed for the safety 
of the public whenever cleaning works are undertaken during night or day. 

(g) No smoking or open flames shall be allowed near the blocked manhole being 
cleaned. 

(h) The malba obtained on account of cleaning of blocked manholes and sewer 
lines should be immediately removed to avoid accidents on account of slippery 
nature of the malba. 
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(i) Workers should not be allowed to work inside the manhole continuously. He 
should be given rest intermittently. The Engineer-in- Charge may decide the 
time up to which a worker may be allowed to work continuously inside the 
manhole. 

(j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 
(k) Air-blowers should be used for flow of fresh air through the manholes. 

Whenever called for, portable air blowers are recommended for ventilating the 
manholes. The Motors for these shall be vapor proof and of totally enclosed 
type. Non sparking gas engines also could be used but they should be placed at 
least 2 meters away from the opening and on the leeward side protected from 
wind so that they will not be a source of friction on any inflammable gas that 
might be present. 

(l) The workers engaged for cleaning the manholes/sewers should be properly 
trained before allowing to work in the manhole. 

(m) The workers shall be provided with Gumboots or non-sparking shoes bump 
helmets and gloves non sparking tools safety lights and gas masks and portable 
air blowers (when necessary). They must be supplied with barrier cream for 
anointing the limbs before working inside the sewer lines. 

(n) Workmen descending a manhole shall try each ladder stop or rung carefully 
before putting his full weight on it to guard against insecure fastening due to 
corrosion of the rung fixed to manhole well. 

(o) If a man has received a physical injury, he should be brought out of the sewer 
immediately and adequate medical aid should be provided to him. 

(p) The extent to which these precautions are to be taken depend on individual 
situation but the decision of the Engineer-in-Charge regarding the steps to be 
taken in this regard in an individual case will be final. 

 
9. The Contractor shall not employ women and men below the age of 18 on the work of 

painting with product containing lead in any form, wherever men above the age of 18 
are employed on the work of lead painting, the following principles must be observed 
for such use : 

 
(i) White lead, sulphate of lead or product containing these pigment, shall not 

be used in painting operation except in the form of pastes or paint ready for 
use. 

(ii) Measures shall be taken, wherever required in order to prevent danger 
arising from the application of a paint in the form of spray. 

(iii) Measures shall be taken, wherever practicable, to prevent danger arising out 
of from dust caused by dry rubbing down and scraping. 

(iv) Adequate facilities shall be provided to enable working painters to wash 
during and on cessation of work. 

(v) Overall shall be worn by working painters during the whole of working 
period. 
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(vi) Suitable arrangement shall be made to prevent clothing put off during 
working hours being spoiled by painting materials. 

(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and 
shall be subsequently verified by medical man. 

(viii) WAPCOS may require, when necessary medical examination of workers. 
(ix) Instructions with regard to special hygienic precautions to be taken in the 

painting trade shall be distributed to working painters. 
10. When the work is done near any place where there is risk of drowning, all necessary 

equipment’s should be provided and kept ready for use and all necessary steps taken for 
prompt rescue of any person in danger and adequate provision, should be made for 
prompt first aid treatment of all injuries likely to be obtained during the course of the 
work. 

11. Use of hoisting machines and tackle including their attachments, anchorage and 
supports shall conform to the following standards or conditions :- 

 
(i) (a) These shall be of good mechanical construction, sound materials and 

adequate strength and free from patent defects and shall be kept repaired 
and in good working order. 
(b) Every rope used in hoisting or lowering materials or as a means of 
suspension shall be of durable quality and adequate strength, and free from 
patent defects. 

(ii) Every crane driver or hoisting appliance operator, shall be properly qualified 
and no person under the age of 21 years should be in charge of any hoisting 
machine including any scaffolding winch or give signals to operator. 

(iii) In case of every hoisting machine and of every chain ring hook, shackle swivel 
and pulley block used in hoisting or as means of suspension, the safe working 
load shall be ascertained by adequate means. Every hoisting machine and all 
gear referred to above shall be plainly marked with the safe working load. In 
case of a hoisting machine having a variable safe working load each safe 
working load and the condition under which it is applicable shall be clearly 
indicated. No part of any machine or any gear referred to above in this 
paragraph shall be loaded beyond the safe working load except for the 
purpose of testing. 

(iv) In case of departmental machines, the safe working load shall be notified by 
the Electrical Engineer-in-Charge. As regards contractor’s machines the 
contractors shall notify the safe working load of the machine to the Engineer-
in-Charge whenever he brings any machinery to site of work and get it 
verified by the Electrical Engineer concerned. 

12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting 
appliances should be provided with efficient safeguards. Hoisting appliances should be 
provided with such means as will reduce to the minimum the risk of accidental descent 
of the load. Adequate precautions should be taken to reduce to the minimum the risk of 
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any part of a suspended load becoming accidentally displaced. When workers are 
employed on electrical installations which are already energized, insulating mats, 
wearing apparel, such as gloves, sleeves and boots as may be necessary should be 
provided. The worker should not wear any rings, watches and carry keys or other 
materials which are good conductors of electricity. 

 
13. All scaffolds, ladders and other safety devices mentioned or described herein shall be 

maintained in safe condition and no scaffold, ladder or equipment shall be altered or 
removed while it is in use. Adequate washing facilities should be provided at or near 
places of work. 

14. These safety provisions should be brought to the notice of all concerned by display on a 
notice board at a prominent place at work spot. The person responsible for compliance 
of the safety code shall be named therein by the contractor. 

15. To ensure effective enforcement of the rules and regulations relating to safety 
precautions the arrangements made by the contractor shall be open to inspection by 
the Labour Officer or Engineer-in-Charge of the department or their representatives. 

16. Notwithstanding the above clauses from (1) to (15), there is nothing in these to exempt 
the contractor from the operations of any other Act or Rule in force in the Republic of 
India. 

 
 

For & on behalf of Tenderer 
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ANNEXURE – XI 
MODEL RULES FOR THE PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS FOR 

WORKERSEMPLOYED BY CONTRACTORS 
 

1. APPLICATION 
 

These rules shall apply to all buildings and construction works in which twenty or more 
workers are ordinarily employed or are proposed to be employed in any day during the 
period during which the contract work is in progress. 

 
2. DEFINITION 
 

Work place means a place where twenty or more workers are ordinarily employed in 
connection with construction work on any day during the period during which the 
contract work is in progress. 

 
3. FIRST-AID FACILITIES 
 

(i) At every work place, there shall be provided and maintained, so as to be easily 
accessible during working hours, first-aid boxes at the rate of not less than one 
box for 150 contract labour or part thereof ordinarily employed. 

(ii) The first-aid box shall be distinctly marked with a red cross on white back 
ground and shall contain the following equipment:- 

 
a) For work places in which the number of contract labour employed does not 

exceed 50- Each first-aid box shall contain the following equipment’s:- 
1. 6 small sterilized dressings. 
2. 3 medium size sterilized dressings. 
3. 3 large size sterilized dressings. 
4. 3 large sterilized burn dressings. 
5. 1 (30 ml.) bottle containing a two per cent alcoholic solution of iodine. 
6. 1 (30 ml.) bottle containing Sal volatile having the dose and mode of 

administration indicated on the label. 
7. 1 snakebite lancet. 
8. 1 (30 gms.) bottle of potassium permanganate crystals. 
9. 1 pair scissors. 
10. 1 copy of the first-aid leaflet issued by the Director General, Factory Advice 

Service and Labour Institutes, Government of India. 
11. 1 bottle containing 100 tablets (each of 5 gms.) of aspirin. 
12. Ointment for burns. 
13. A bottle of suitable surgical antiseptic solution 
b) For work places in which the number of contract labour exceed 50. Each first-

aid box shall contain the following equipment’s. 
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1. 12 small sterilized dressings. 
2. 6 medium size sterilized dressings. 
3. 6 large size sterilized dressings. 
4. 6 large size sterilized burn dressings. 
5. 6 (15 gms.) packets sterilized cotton wool. 
6. 6. 1 (60 ml.) bottle containing a two per cent alcoholic solution iodine. 
7. 1 (60 ml.) bottle containing Sal volatile having the dose and mode of   

administration indicated on the label 
8. 1 roll of adhesive plaster. 
9. 1 snake bite lancet. 
10. 1 (30 gms.) bottle of potassium permanganate crystals. 
11. 1 pair scissors. 
12. 1 copy of the first-aid leaflet issued by the Director General Factory Advice 
Service and Labour Institutes /Government of India. 
13. A bottle containing 100 tablets (each of 5 gms.) of aspirin. 
14. Ointment for burns. 
15. A bottle of suitable surgical antiseptic solution. 
(iii) Adequate arrangements shall be made for immediate recoupment of the equipment 

when necessary 
(iv) Nothing except the prescribed contents shall be kept in the First-aid box. 
(v) The first-aid box shall be kept in charge of a responsible person who shall always be  

readily available during the working hours of the work place. 
(vi) A person in charge of the First-aid box shall be a person trained in First- aid treatment 

in the work places where the number of contract Labour employed is 150 or more. 
(vii) In work places where the number of contract Labour employed is 500 or more and   

hospital facilities are not available within easy distance from the works. First-aid posts 
shall be established and run by a trained compounder. The compounder shall be on 
duty and shall be available at all hours when the workers are at work. 

(viii) Where work places are situated in places which are not towns or cities, a 
suitable motor transport shall be kept readily available to carry injured person or 
person suddenly taken ill to the nearest hospital. 

4. DRINKING WATER 
 

(i) In every work place, there shall be provided and maintained at suitable places, easily 
accessible to Labour, a sufficient supply of cold water fit for drinking. 

(ii) Where drinking water is obtained from an intermittent public water supply, each work 
place shall be provided with storage where such drinking water shall be stored. 

(iii) Every water supply or storage shall be at a distance of not less than 50 feet from any 
latrine drain or other source of pollution. Where water has to be drawn from an 
existing well which is within such proximity of latrine, drain or any other source of 
pollution, the well shall be properly chlorinated before water is drawn from it for 
drinking. All such wells shall be entirely closed in and be provided with a trap door 
which shall be dust and waterproof. 

(iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept 
locked and opened only for cleaning or inspection which shall be done at least 
once a month 
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5. WASHING FACILITIES 
 

(i) In every work place adequate and suitable facilities for washing shall be provided and 
maintained for the use of contract Labour employed therein. 

(ii) Separate and adequate cleaning facilities shall be provided for the use of male and 
female workers. 

(iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic 
condition. 

 

6. LATRINES AND URINALS 
 

(i) Latrines shall be provided in every work place on the following scale namely :- 
(a) Where female are employed, there shall be at least one latrine for every 25 
females. 
(b) Where males are employed, there shall be at least one latrine for every 25 
males. 
Provided that, where the number of males or females exceeds 100, it shall be 
sufficient if there is one latrine for 25 males or females as the case may be upto 
the first 100, and one for every 50 thereafter. 

(ii) Every latrine shall be under cover and so partitioned off as to secure privacy, 
and shall have a proper door and fastenings. 

(iii) The inside walls shall be constructed of masonry or some suitable heat- resisting 
nonabsorbent materials and shall be cement washed inside and outside at least 
once a year, Latrines shall not be of a standard lower than borehole system. 

(iv) (a) Where workers of both sexes are employed, there shall be displayed outside 
each block of latrine and urinal, a notice in the language understood by the 
majority of the workers “For Men only” or “For Women Only” as the case may 
be. 

(b)The notice shall also bear the figure of a man or of a woman, as the case may be. 
 

(v) There shall be at least one urinal for male workers up to 50 and one for female workers 
up to fifty employed at a time, provided that where the number of male or female 
workmen, as the case may be exceeds 500, it shall be sufficient if there is one urinal for 
every 50 males or females up to the first 500 and one for every 100 or part thereafter. 

(vi) (a) The latrines and urinals shall be adequately lighted and shall be maintained in a 
clean and sanitary condition at all times. 
(b)Latrines and urinals other than those connected with a flush sewage system shall 
comply with the requirements of the Public Health Authorities. 

(vii) Water shall be provided by means of tap or otherwise so as to be conveniently 
accessible in or near the latrines and urinals. 

(viii) Disposal of excreta: - Unless otherwise arranged for by the local sanitary 
authority, arrangements for proper disposal of excreta by incineration at the work 
place shall be made by means of a suitable incinerator. Alternately, excreta may be 
disposed of by putting a layer of night soil at the bottom of a pucca tank prepared for 
the purpose and covering it with a 15 cm. layer of Waste or refuse and then covering it 
with a layer of earth for a fortnight (when it will turn to manure). 
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(ix) The contractor shall at his own expense, carry out all instructions issued to him 
by the Engineer-in-Charge to effect proper disposal of night soil and other 
conservancy work in respect of the contractor’s workmen or employees on 
the site. The contractor shall be responsible for payment of any charges which 
may be levied by Municipal or Cantonment Authority for execution of such on 
his behalf. 

7. PROVISION OF SHELTER DURING REST 
At every place there shall be provided, free of cost, four suitable sheds, two for 
meals and the other two for rest separately for the use of men and women Labour. 
The height of each shelter shall not be less than 3 meters (10 ft.) from the floor 
level to the lowest part of the roof. These shall be kept clean and the space 
provided shall be on the basis of 0.6 sqm. (6 sft) per head. 
Provided that the Engineer-in-Charge may permit subject to his satisfaction, a 
portion of the building under construction or other alternative accommodation to 
be used for the purpose. 

 
8. CRECHES 

(i) At every work place, at which 20 or more women worker are ordinarily 
employed, there shall be provided two rooms of reasonable dimensions for the 
use of their children under the age of six years. One room shall be used as a play 
room for the children and the other as their bedroom. The rooms shall be 
constructed with specifications as per clause 19H (ii) a,b & c. 

(ii) The rooms shall be provided with suitable and sufficient openings for light and 
ventilation. There shall be adequate provision of sweepers to keep the places 
clean. 

(iii) The contractor shall supply adequate number of toys and games in the play 
room and sufficient number of cots and beddings in the bed room. 

(iv) The contractor shall provide one ayaa to look after the children in the crèche 
when the number of women workers does not exceed 50 and two when the 
number of women workers exceed 50. 

(v) The use of the rooms earmarked as crèches shall be restricted to children, their 
attendants and mothers of the children. 
 

9. CANTEENS 
 

(i) In every work place where the work regarding the employment of contract labour 
is likely to continue for six months and where in contract labour numbering one 
hundred or more are ordinarily employed, an adequate canteen shall be provided 
by the contractor for the use of such contract labour. 

(ii)  The canteen shall be maintained by the contractor in an efficient manner. 
(iii) The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and 

washing places separately for workers and utensils. 
(iv) The canteen shall be sufficiently lighted at all times when any 
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person has access to it. 
(v) The floor shall be made of smooth and impervious materials and inside 

walls shall be lime washed or colour washed at least once in each year. 
             Provided that the inside walls of the kitchen shall be lime-washed every 

four months. 
(vi)   The premises of the canteen shall be maintained in a clean and   

sanitary condition. 
(vii)   Waste water shall be carried away in suitable covered drains and shall 

not be allowed to accumulate so as to cause a nuisance. 
(viii) Suitable arrangements shall be made for the collection and disposal of 

garbage. 
(ix) The dining hall shall accommodate at a time 30 per cent of the contract 

labour working at a time. 
(x) The floor area of the dining hall, excluding the area occupied by the 

service counter and any furniture except tables and chairs shall not be 
less than one square meter (10 sft) per diner to be accommodated as 
prescribed in sub- Rule 9. 

(xi) (a) A portion of the dining hall and service counter shall be partitioned 
off and reserved for women workers in proportion to their number. 

c) Washing places for women shall be separate and screened to secure 
privacy. 

xii) Sufficient tables stools, chair or benches shall be available for the 
number of diners to be accommodated as prescribed in sub-Rule 9. 
 

(xiii) (a) 1. There shall be provided and maintained sufficient utensils 
crockery, furniture and any other equipment’s necessary for the 
efficient running of the canteen. 

2. The furniture utensils and other equipment shall be maintained in a clean 
and hygienic condition. 

 
(b) 1. Suitable clean clothes for the employees serving in the canteen shall 

be provided and maintained. 
2. A service counter, if provided, shall have top of smooth and impervious 

material. 
3. Suitable facilities including an adequate supply of hot water shall be 

provided for the cleaning of utensils and equipment’s. 
 

(xiv) The food stuffs and other items to be served in the canteen shall be in 
conformity with the normal habits of the contract labour. 

(xv) The charges for food stuffs, beverages and any other items served in the 
canteen shall be based on ‘No profit, No loss’ and shall be conspicuously 
displayed in the canteen. 

(xvi) In arriving at the price of foodstuffs, and other article served in the canteen, 
the following items shall not be taken into consideration as expenditure 



WAP/SED (IP)/HOSTEL/ODISHA/2024/16 

P a g e  144 | 233 
 

namely:- 
a) The rent of land and building. 
b) The depreciation and maintenance charges for the building and equipment 

provided for the canteen. 
c) The cost of purchase, repairs and replacement of equipment including 

furniture, crockery, cutlery and utensils. 
d) The water charges and other charges incurred for lighting and ventilation 
e) The interest and amounts spent on the provision and maintenance of 

equipment provided for the canteen. 
 

xvii) The accounts pertaining to the canteen shall be audited once every 12 months 
by registered accountants and auditors. 

 
10. ANTI-MALARIAL PRECAUTIONS 

The contractor shall at his own expense, conform to all anti-malarial 
instructions given to him by the Engineer-in-Charge including the filling up of 
any borrow pits which may have been dug by him. 
 

11. The above rules shall be incorporated in the contracts and in notice inviting 
tenders and shall form an integral part of the contracts. 
 

12. AMENDMENTS 
Government may, from time to time, add to or amend these rules and issue 
directions - it may consider necessary for the purpose of removing any 
difficulty which may arise in the administration thereof. 

 
 
                                                                                                                   For & on behalf of Tenderer
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ANNEXURE –XII 
CONTRACTOR’S LABOUR REGULATIONS TO BE FOLLOWED IN THIS PROJECT 

 
1. SHORT TITLE 

 
             These regulations may be called the CPWD Contractors Labour Regulations and shall be 

followed by the Contractor for this Project. 

2. DEFINITIONS 
 
i) Workman means, any person employed by Department or its contractor directly or 

indirectly, through a subcontractor, with or without the knowledge of the Department, to 
do any skilled, semiskilled or unskilled, manual, supervisory, technical or clerical work, for 
hire or reward, whether the terms of employment are expressed or implied, but does not 
include any person: - 

a) Who is employed mainly in a managerial or administrative capacity; or, 
 
b) Who, being employed in a supervisory capacity draws wages exceeding five hundred rupees 

per mensem or exercises either by the nature of the duties attached to the office or by 
reason of powers vested in him, functions mainly of managerial nature; or, 

c) Who is an out worker, that is to say, person to whom any article or materials are given out 
by or on behalf of the principal employers to be made up cleaned, washed, altered, 
ornamental finished, repaired adopted or otherwise processed for sale for the purpose of 
the trade or business of the principal employers and the process is to be carried out either 
in the home of the out worker or in same another premises, not being premises under the 
control and management of the principal employer. No person below the of 14 years shall 
be employed to act as a workman 

ii) Fair Wages means wages whether for time or piecework fixed and notified under 
the provision of the Minimum Wages Act from time to time. 

 
iii) Contractors shall include every person who undertakes to produce a given result 
other than a mere supply of goods or articles of manufacture through contract 
labour or who supplies contract labour for any work and includes a subcontractor. 
iv) Wages shall have the same meaning as defined in the Payment of Wages Act. 
3. 

i) Normally working hours of an adult employee should not exceed 9 hours a day. The 
working day shall be so arranged that inclusive of interval for rest, if any, it shall not 
spread over more than 12 hours on any day. 
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ii) When an adult worker is made to work for more than 9 hours on any day or for more 

than 48 hours in any week he shall be paid over time for the extra hours put in by him at 
double the ordinary rate of wages. 

 
iii) a) Every worker shall be given a weekly holiday normally on a Sunday, in accordance with 

the provisions of Minimum Wages (Central) Rules 1960, as amended from time to time, 
irrespective of whether such worker is governed by the Minimum Wages Act or not. 

 
b) Where the minimum wages prescribed by the Government, under the Minimum Wages 

Act, are not inclusive of the wages for the weekly day of rest, the worker shall be 
entitled to rest day wages, at the rate applicable to the next preceding day, provided he 
has worked under the same contractor for a continuous period of not less than 6 days. 

 
c) Where a contractor is permitted by the Engineer-in-Charge to allow a worker to work on 

a normal weekly holiday, he shall grant a substituted holiday to him for the whole day, 
on one of the five days, immediately before or after the normal weekly holiday, and pay 
wages to such worker for the work performed on the normal weekly holiday at the 
overtime rate. 

 
4. DISPLAY OF NOTICE REGARDING WAGES ETC. 
 

The contractor shall, before he commences his work on contract, display and correctly 
maintain and continue to display and correctly maintain, in a clear and legible condition in 
conspicuous places on the work, notices in English and in local Indian languages spoken by 
the majority of the workers, giving the minimum rates of the wages fixed under Minimum 
Wages Act, the actual wages being paid, the hours of work for which such wage are earned, 
wages periods, dates of payments of wages and other relevant information as per Appendix 
‘III’. 

5.  PAYMENT OF WAGES. 
 

i) The contractor shall fix wage periods in respect of which wages shall be payable. 
 
ii) No wage period shall exceed one month. 
 
iii) The wages of every person employed as contract labour in an establishment or by 

a contractor, where less than one thousand such persons are employed, shall be 
paid before the expiry of seventh day and in other cases before the expiry of 
tenth day after the last day of the wage period in respect of which the wages are 
payable. 

 
iv) Where the employment of any worker is terminated by or on behalf of the 

contractor the wages earned by him shall be paid before the expiry of the second 
working day from the date on which his employment is terminated. 
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v) All payment of wages shall be made on a working day at the work premises and during 

the working time and on a date notified in advance and in case the work is completed 
before the expiry of the wage period, final payment shall be made within 48 hours of the 
last working day. 

 
vi) Wages due to every worker shall be paid to him direct or to other person authorized by 

him in this behalf. 
 
vii) All wages shall be paid in current coin or currency or in both. 
 
viii) Wages shall be paid without any deductions of any kind except those specified by the 

Central Government by general or special order in this behalf or permissible under the 
Payment of Wages Act 1956. 

ix) A notice showing the wages period and the place and time of disbursement of wages 
shall be displayed at the place of work and a copy sent by the contractor to the Engineer- 
in-Charge under acknowledgement. 

 
x) It shall be the duty of the contractor to ensure the disbursement of wages in presence of 

authorized representative of the Engineer-in-Charge who will be required to be present 
at the place and time of the disbursement of wages by the contractor to workmen. 

xi) The contractor shall obtain from the junior engineer or any other authorized 
representative of the Engineer-in-Charge, as the case may be, a certificate under his 
signature at the end of the entries in the “Register of Wages” or the “Wage cum– Muster 
Roll”, as the case maybe, in the following form:-“Certified that the amount shown in the 
column No…………has been paid to the workman concerned in my presence 
on……….…..at ” 

 
6.  FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES 

 
(i) The wages of a worker shall be paid to him without any deduction of any kind 

except the following: - 
 
(a) Fines 
 
(b) Deductions for absence from duty i.e. from the place or the places where by the 

terms of his employment he is required to work. The amount of deduction shall 
be in proportion to the period for which he was absent. 

 
(c) Deductions for damage to or loss of goods expressly entrusted to the employed 

person for custody, or for loss of money or any other deductions which he is 
required to account, where such damage or loss is directly attributable to his 
neglect or default. 
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(d) Deduction for recovery of advances or for adjustment of overpayment of wages, 
advances granted shall be entered in a register. 

 
(e) Any other deduction, which the Central Government may from time to time, allows. 
 
(ii) No fines should be imposed on any worker save in respect of such acts and omissions on 

his part as have been approved of by the Chief Labour Commissioner. 
 

Note:- An approved list of Acts and Omission for which fines can be imposed is enclosed 
at Appendix-1. 

 
(iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be made 

from his wages until the worker has been given an opportunity of showing cause 
against such fines or deductions. 

 
(iv) The total amount of fine, which may be imposed, in any one-wage period, on a worker, 

shall not exceed an amount equal to three paisa in a rupee of the total wages, payable to 
him in respect of that wage period. 

 
(v) No fine imposed on any worker shall be recovered from him by instalment, or after the 

expiry of sixty days from the date on which it was imposed. 
 

(vi) Every fine shall be deemed to have been imposed on the day of the act or omission in 
respect of which it was imposed. 

 
7. LABOUR RECORDS 

 
(i) The contractor shall maintain a Register of Persons employed on work on 
contract in Form XIII of the CL (R&A) Central Rules 1971 (Appendix IV) 

 
(ii) The contractor shall maintain a Muster Roll register in respect of all workmen 
employed by him on the work under Contract in Form XVI of the CL (R&A) Rules 1971 
(Appendix V) 

 
(iii) The contractor shall maintain a Wage Register in respect of all workmen 
employed by him on the work under contract in Form XVII of the CL (R&A) Rules 1971 
(Appendix VI) 

 
(iv) Register of accident – The contractor shall maintain a register of accidents in 
such form as may be convenient at the work place but the same shall include the 
following particulars: 

a)    Full Particulars of the labourers who met with accident. 
b) Rate of wages. 
c) sex 
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d) Age 
e) Nature of accident and cause of accident 

 
f) Time and date of accident 

 
g) Date and time when admitted in hospital 

 
h) Date of discharge from the hospital 

 
i) Period of treatment and result of treatment 

 
j) Percentage of loss of earning capacity and disability as assessed by Medical Officer. 

 
k) Claim required to be paid under Workmen’s Compensation Act. 

 
l) Date of payment of compensation 

 
m) Amount paid with details of the person to whom the same was paid 

 
n) Authority by whom the compensation was assessed 

 
o) Remarks. 

 
v) The contractor shall maintain a Register of Fines in the Form XII of the CL 

(R&A) Rules 1971 (Appendix XI) The contractor shall display in a good condition 
and in a conspicuous place of work the approved list of acts and omission for 
which fines can be imposed (Appendix X) 

vi) The contractor shall maintain a Register of deductions for damage or loss in Form 
XX of the CL (R&A) Rules 1971 (Appendix XII). 

 
vii) The contractor shall maintain a Register of Advances in Form XXIII of the CL (R&A) 

Rules 1971 (Appendix-XIII). 
 
viii) The contractor shall maintain a Register of Overtime in Form XXIII of the CL (R&A) 

Rules 1971 (Appendix-XIV). 
 

8. ATTENDANCE CARD-CUM WAGE SLIP 
 
i) The contractor shall issue an Attendance card cum wage slip to each workman employed 
by him in the specimen form at (Appendix-VII). 
 

ii) The card shall be valid for each wage period. 
 
iii) The contractor shall mark the attendance of each workman on the card twice each day, 
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once at the commencement of the day and again after the rest interval, before he actually starts 
work. 
 
iv) The card shall remain in possession of the worker during the wage period under 
reference. 
 
v) The contractor shall complete the wage slip portion on the reverse of the card at least a 
day prior to the disbursement of wages in respect of the wage period under reference. 
 
vi) The contractor shall obtain the signature or thumb impression of the worker on the wage 
slip at the time of disbursement of wages and retain the card with him. 

 
9. EMPLOYMENT CARD 

 
The contractor shall issue an Employment Card in the Form XIV of CL (R&A) Central Rules 1971 
to each worker within three days of the employment of the worker (Appendix-VIII). 
 

10. SERVICE CERTIFICATE 
 
On termination of employment for any reason whatsoever the contractor shall issue to the 
workman whose services have been terminated, a Service Certificate in the Form XV of the CL 
(R&A) Central Rules 1971 (Appendix-IX). 
 

11. PRESERVATION OF LABOUR RECORDS 
 
All records required to be maintained under Regulations Nos. 6 &7 shall be preserved in 
original for a period of three years from the date of last entries made in them and shall be 
made available for inspection by the Engineer-in-Charge or Labour Officer or any other officers 
authorized by the Department this behalf. 
 

12. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY 
 

The labour officer or any person authorized by the Central Government on their behalf shall 
have power to make enquiries with a view to ascertaining and enforcing due and proper 
observance of Fair Wage Clauses and provisions of these Regulations. He shall investigate into 
any complaint regarding the default made by the contractor or subcontractor in regard to such 
provision. 
 

13. REPORT OF LABOUR OFFICER 
 

The Labour Officer or other persons authorized as aforesaid shall submit a report of result 
of his investigation or enquiry to the Engineer in charge concerned indicating the extent, if 
any, to which the default has been committed with a note that necessary deductions from 
the contractor’s bill be made and the wages and other dues be paid to the labourers 
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concerned. In case an appeal is made by the contract or under Clause 13 of these 
regulations, actual payment to labourers will be made by the Department after the 
competent authority of WAPCOS has given their recommendation on such appeal and on 
approval by Department. 
 
i) Engineer in charge shall recommend for payments to the labour concerned within 45 days 
from the receipt of the report from competent authority of WAPCOS and approval from 
Department as the case may be. 

14. APPEAL AGAINST THE DECISION OF LABOUR OFFICER 
 
Any person aggrieved by the decision and recommendations of the Labour Officer or other 
person so authorized may appeal against such decision to the Department concerned within 30 
days from the date of decision, forwarding simultaneously a copy of his appeal to the Engineer 
in charge concerned but subject to such appeal, the decision of the officer shall be final and 
binding upon the contractor. 
 

15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 
 

i)  A workman shall be entitled to be represented in any investigation or enquiry under these       
regulations by: - 

 
a)    An officer of a registered trade union of which he is a member. 
b)    An officer of a federation of trade unions to which the trade union referred to in   

Clause (a) is affiliated. 
c)   Where the employer is not a member of any registered trade union, by an officer of   a 

registered trade union, connected with the industry in which the worker is employed or 
by any other workman employed in the industry in which the worker is employed. 

 
ii) An employer shall be entitled to be represented in any investigation or enquiry under these 

regulations by:- 
 

a) An officer of an association of employers of which he is a member. 
b) An officer of a federation of associations of employers to which association referred to in 

Clause (a) is affiliated. 
c) Where the employer is not a member of any association of employers, by an officer of 

association of employer connected with the industry, in which the employer is engaged or 
by any other employer, engaged in the industry in which the employer is engaged. 

 
ii) No party shall be entitled to be represented by a legal practitioner in any 

investigation inquiry under these regulations. 
 

16. INSPECTION OF BOOKS AND SLIPS 
 

             The contractor shall allow inspection of all the prescribed labour records to any of his workers 
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or to his agent at a convenient time and place after due notice is received or to the Labour 
Officer or any other person, authorized by the Central Government on his behalf. 

17. SUBMISSION OF RETURNS 
 
           The contractor shall submit periodical returns as may be specified from time to time. 
 
18. AMENDMENTS 
 
          The Client may from time to time add to or amend the regulations and on any question as 

to the application/interpretation or effect of those regulations the decision of the EIC 
concerned shall be final. 
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ANNEXURE –XIII 
 
FORM OF APPLICATION BY THE CONTRACTOR FOR 

SEEKING EXTENSION OF TIME 
 
 

1. Name of contractor 
2. Name of work as given in the agreement 
3. Agreement no 
4. Estimated amount put tender 
5. Date of commencement of work as per agreement 
6. Period allowed for completion of work as per agreement 
7. Date of completion stipulated in agreement 
8.  Period for which extension of time if has been given by 

authority in Schedule ‘F’ previously 
 
 

 
9. R

e
a
s
o
n
s
 for which extension have been previously given (copies of the previous 
applications should be attached) 

10. Period for which extension if applied for 

11. Hindrances on account of which extension is applied for with dates on 
which Hindrances occurred and the period for which these are likely to last 
(for causes under clause 5.2/ and 5.3) 

 
 
 

Submitted to the Authority indicated in Schedule F.  
 
 

Signature of Contractor 
 

Dated 
 

 
 

 letter no. and date Extension granted 
Months Days 

 (a) 1st   

 (b) 2nd extension   

 (c) 3rd extension   

 (d) 4th extension   

 (e) Total extension previously given   
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                                                                 ANNEXURE –XIV 
 

FORMAT OF UNDERTAKING TO BE FURNISHED ON COMPANY 
LETTERHEAD BLACKLISTING/NON-DEBARMENT 

UNDERTAKING 
 

 
To 
The Executive Director 
WAPCOS Limited, 
76-C, Sector 18, Institutional Area 
Gurgaon, Haryana-122015 
 
 
 

Name of work: 
 
Tender No: 
 
 
This is to certify that we have taken the cognizance of Blacklisting Policy of WAPCOS 
Limited. Further, we hereby confirm and declare that we, M/s. is not blacklisted/De
 
 
For   
 

Authorized 
Signatory: 
 
Date: 



WAP/SED (IP)/HOSTEL/ODISHA/2024/16 

P a g e  155 | 233 
 

                                                                                                                                 Appendix-I 
 
                                                   REGISTER OF MATERNITY BENEFITS (Clause 19 F) 
    
      Name and address of the contractor………………………………………………………………………………….. 

Name and Location of the work……..………………………………………………………………………………….. 
          
 
Name of 
the 
employee 

Father's/husband's 
Nature of 

Employment 

Period of 
actual 
employment 

Date on which 
notice of 
confinement 
given name 

1. 2. 3. 4. 5. 
     

     
     

                    
 
 

Date on Which Maternity Leave Commenced and ended 

Date of 
Delivery/miscar 
riage 

In Case of Delivery In Case of Miscarriage 

Commenced Ended Commenced Ended 

6. 7. 8. 9. 10. 
     

     

     

      
 

Leave Paid to the employee  
 

Remarks 
In Case of Delivery In Case of Mis Carriage 
Rate of 
leave pay 

Amount paid Rate of 
leave pay 

Amount paid 

11. 12. 13. 14. 15. 
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SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY BENEFIT 
ADMISSIBLE TO THE CONTRACTOR'S 

LABOUR 

Name and address of the contractor………………………………………………………………………… 

Name and Location of the work……………………………………………………………………………….. 
 
 

1. Name of the woman and her husband’s name. 

2. Designation. 

3. . Date of appointment. 

4. Date with months and years in which she is employed. 

5. Date of discharge/dismissal, if any. 

6. Date of production of certificates in respect of pregnancy. 

7. Date on which the woman informs about the expected delivery. 

8. Date of delivery/miscarriage/death 

9. Date of production of certificate in respect of delivery/miscarriage. 

10. Date with the amount of maternity/death benefit paid in 
advance of expected delivery. 
11. Date with amount of subsequent payment of maternity benefit. 

12. Name of the person nominated by the woman to receive the 
payment of the maternity benefit after her death. 

13. If the woman dies, the date of her death, the name of the person 
to whom maternity benefit amount was paid, the month thereof 
and the date of payment. 

14. Signature of the contractor authenticating entries in the register. 

15. Remarks column for the use of Inspecting Office. 
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                                                                                                                                               Appendix-III 
LABOUR BOARD 

 
 
 

Name of work:____________________________________________________________ 
 
Name of contractor: _______________________________________________________ 
 
Address of contractor:______________________________________________________ 
 
Name and address of Construction Unit:________________________________________ 
 
Name of CLIENT Labour Officer:_______________________________________________ 
 
Address of CLIENT Labour Officer:_____________________________________________ 
 
Name of Labour Enforcement Officer:_________________________________________ 
 
Address of Labour Enforcement Officer:________________________________________ 
 
 
 

Sl.No Category Minimum 
Wage Fixed 

Actual Wage 
Paid 

Number 
Present 

Remarks 

      

 
 

Weekly holiday ____________________________________________________________ 
 
Wage Period _____________________________________________________________ 
 
Date of Payment of Wages__________________________________________________ 
 
Working hours____________________________________________________________ 
 
Rest Interval_____________________________________________________________
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                                                                                                                                                           Appendix-IV                                                                                                                             
Form –XV (See Rule 75) 

                                  Register of Workmen Employed by Contractor 

 
Name and address of contractor_____________________________________________ 

 
Name and address of establishment under which contract is carried on______________ 

 
Nature and location of work_________________________________________________ 

 

Name and address of Principal Employer______________________________________ 
 

Sl
.N

o 

N
am

e 
an

d 
Su

rn
am

e 
of

 
W

or
km

an
 

Ag
e 

an
d 

Se
x 

Fa
th

er
’s

/H
us

ba
nd

’s
 

N
am

e 

N
at

ur
e 

of
 

Em
pl

oy
m

en
t/

D
es

ig
na

tio
n 

Pe
rm

an
en

t H
om

e 
ad

dr
es

s o
f W

or
km

an
 

Lo
ca

l A
dd

re
ss

 

D
at

e 
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m
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ce
m

en
t 

of
 E

m
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m

en
t 

Si
gn

at
ur

e 
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 T
hu

m
b 

Im
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es
si

on
 o

f W
or
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D
at

e 
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at
io

n 
of

 
em
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oy

m
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t 
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r T
er

m
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at
io

n 

Re
m

ar
ks

 

1 2 3 4 5 6 7 8 9 10 11 12 
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                                                                                                                                   Appendix-V 
        Form-XVI (See Rule 78(2) (a)  

Muster Roll 

 
Name and address of the contractor   Name and address 
on   
Nature and location of work     Name and address

For the month of fortnight    

 

 
 
 

Sl.No. 

 
Name of 
workman 

 
 

Sex 
Father’s/ 
Husband’s 
Name 

 
 

Dates 

 
 

Remarks 

1 2 3 4 5 6 

    1 2 3 4 5  
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                                                                                                                                                  Appendix-VI 
                             Form –XVII (See Rule 78(2) (a))  

   Register of Wages 

   Name and address of the contractor    

Name and address of establishment under which 
Contract is carried on       
Nature and location of work     
Name and address of Principal Employer    
Wages period Monthly/fortnightly 
 

Sl
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o.
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 Wage Card 
 

Wage Card No.   
 

Name and address of the contractor Date of issue   
 

Name and location of work Designation   
 

Name of Workman Month/fortnight--------
---- 

 
Rate of Wages   
 

DATE 

 1 2 3 4 5 6 7 8 9 1 
0 

1 
1 

1 
2 

1 
3 

1 
4 

1 
5 

1 
6 

1 
7 

1 
8 

1 
9 

2 
0 

2 
1 

2 
2 

2 
3 

2 
4 

2 
5 

2 
6 

2 
7 

2 
8 

2 
9 

3 
0 

3 
1 

M
o                                

Ev
e                                

In
it                                

 
Rate Amount   

 
Received from the sum of Rs.
 on account of my wages. 

 
Signature 

 
 
 
 

The wage card is valid for one month from the date of issue
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                                                                                                                                               Appendix-VII 

                                                             Form-XVIII 

                                                ( (See rule 78(2) (b))  

                                                                 Wages Slip 
 

Name and address of the contractor ________________ Name and 
Father’s/Husband’s name of workman     Nature 
and location of work    For the 
Week/Fortnight/Month ending     

 

1. No. of days worked    
2. No. of units worked in case of piece rate workers   
3. Rate of daily wages/piece rate   
4. Amount of overtime wages   
5. Gross wages payable   
6. Deduction, if any   
7. Net amount of wages paid_   
 
 

       
 
 
 
 
 
 
               Initials of the Contractors or his representative 
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                                                                                                                                                                  Appendix-VIII 
 

                                                  Form-XIX [See rule 76] Employment Card 
 

Name and address of the contractor………………………………………………………………………………… 
Name and address of establishment under which contract is carried on………………………….. 
Nature of work and location of work………………………………………………………………………………… 
Name and address of Principal Employer………………………………………………………………………….. 

 
1. Name of Workman………………………………………………………………………………………………………… 
2. Sl No. in the register of workman employed………………………………………………………………….. 
3. Nature of employment/designation………………………………………………………………………………. 
4. Wage rate (with particulars of unit in case of piece work) …………………………………………….. 
5. Wages period…………………………………………………………………………………………………………………. 

 6. Tenure of employment……………………………………………………………………………………………… 
7. Remarks…………………………………………………………………………………………………………………………. 

 
 

                     
 

 Signature of contractor 
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Appendix-IX 

Form – XX (see Rule 77) 

 Service Certificate 
 
 
 

Name and address of contractor……………………………………………………………………………. 
 

Nature and location of work……………………………………………………………………………… 

Name and address of workman………………………………………………………………… 
 

Age or date of birth…………………………………………………………………………………………….. 
Identification marks……………………………………………………………………………….. 
Father's/Husband's name…………………………………………………………………………………… 

Name and address of establishment in under which contract is carried 
on……………………… 

Name and address of Principal Employer………………………………………………………………… 
 

 
 
 
 
 
 

Signature 
 
 
 
 
 
 
 

 
 

S. No. 

 
Total Period for 
which employed 

 
Nature 
of work 
done 

Rates of wages 
(with particular 
of unit in case 
of piece work) 

 
 
Remarks 

From To 
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Appendix-X 

LIST OF ACTS AND OMISSONS FOR WHICH FINES CAN BE IMPOSED 

In accordance with rule 7(v) of the Contractor’s Labour Regulations to be displayed prominently 
at the site of work both in English and local Language. 

 

1. Willful insubordination or disobedience, whether alone or in combination with other. 

2. Theft fraud or dishonesty in connection with the contractors beside a business or property 
of Department 

3. Taking or giving bribes or any illegal gratifications 

4. Habitual late attendance. 

5. Drunkenness lighting, riotous or disorderly or indifferent behavior 

6. Habitual negligence. 

7. Smoking near or around the area where combustible or other materials are locked 

8. Habitual indiscipline. 

9. Causing damage to work in the progress or to property of the Department or of the 
contractor. 

10. Sleeping on duty. 

11. Malingering or slowing down work. 

12. Giving of false information regarding name, age father’s name,etc. 

13. Habitual loss of wage cards supplied by the employers. 

14. Unauthorized use of employer’s property of manufacturing or making of unauthorized 
particles at the workplace. 

15. Bad workmanship in construction and maintenance by skilled workers which is not 
approved by the Department and for which the contractors are compelled to undertake 
rectifications. 

16. Making false complaints and/or misleading statements. 

17. Engaging on trade within the premises of the establishments. 

18. Any unauthorized divulgence of business affairs of the employees. 

19. Collection or canvassing for the collection of any money within the premises of an 
establishment unless authorized by the employer. 

20. Holding meeting inside the premises without previous sanction of the employers. 

21. Threatening or intimidating any workman or employer during the working hours within the 
premise 
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Appendix-XI 

 

Form – XXI (see Rule 78(2)(d))  

Register of Fines 
 
Names   and   address of contractor   ………………………………………………………………..… 
 
Name and address of establishment in under which contract is carried on ………… 
 
Nature and location of work ……………………………………………………………………….…………. 
 
Name and address of Principal Employer ……………………………………………………………… 
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Appendix-XII 

 
 

Form – XXII (see Rule 78(2)(d)) 

Register of Deduction for Damage or Loss 
 
Name and address of contractor……………………………………………………………………………….. 
Name and address of establishment in under which contract is carried on………………… 
Nature and location of work………………………………………………………………………………………. 
Name and address of Principal Employer…………………………………………………………………….. 
 

Sl
.N

o 

N
am

e 
of

 W
or

km
an

 

Fa
th

er
,s

 a
nd

 

H
us

ba
nd

s’
N

am
e 

D
es

ig
na

tio
n/

N
at

ur
e 

of
 E

m
pl

oy
em

en
t 

Pa
rt

ic
lu

ar
s o

f D
am

ag
e 

or
 L

os
s 

D
at

e 
of

 D
am

ag
e 

or
 

Lo
ss

 

W
he

th
er

 W
or

km
an

 
Sh

ow
ca

us
ed

 a
ga

in
st

 
Fi

ne
 

N
am

e 
of

 th
e 

pe
rs

on
 in

 
ex

pa
ln

at
io

n 
w

as
 h

ea
rd

 

N
o 

of
 in

st
al

lm
en

st
 

Am
ou

nt
 o

f F
in

e 
Im

po
se

d Date of 
Recovery 

Re
m

ar
ks

 

F
ir

st
 In

st
a

lle
m

en
t 

La
st

 In
sa

tll
e

m
e

nt
 

1 2 3 4 5 6 7 8 9 10 11 12 13 

             

 
 
 
 
 
 
 
 
 
 



WAP/SED (IP)/HOSTEL/ODISHA/2024/16 

P a g e  168 | 233 
 

Appendix-XIII 
 

Form – XXIII (see Rule 78(2)(d)) 

Register of Advances 
 
Name and address of contractor …………………………………………………………………………………...                                                                                                        
Name and address of establishment in under which contract is carried on……………………. 
Nature and location of work………………………………………………………………………………………….. 
Name and address of Principal Employer……………………………………………………………………….. 
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Appendix-XIV 

 
 
 

Form – XXIV (see Rule 78(2)(e))  

Register of Overtime 
 
 
Name and address of contractor………………………………………………………………………………………………... 
Name and address of establishment in under which contract is carried on……………………………….. 
Nature and location of work………………………………………………………………………………………………………. 
Name and address of Principal Employer………………………………………………………………………………….. 
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Appendix-XV 
 

(FORM 31) 
 

INDENTURE FOR SECURED ADVANCES 
(Referred to in paragraphs 10.2.20 and 10.2.22 of CPW A Code) 

 

 
(For use in cases in which the contract is for finished work and the contractor has entered into an 
agreement for the execution of a certain specified quantity of work in a given time) 

THIS    INDENTURE    made    the…………………    day    of    …………………..20…….    BETWEEN 

………………………… (hereinafter called the Contractor which expression shall where the context so admits 

or implies be deemed to include his executors administrators and assigns) of the one part and the 

WAPCOS LIMITED (hereinafter called the WAPCOS which expression shall where the context so admits 

or implies be deemed to include his successors in office and assigns) of the other part. 

 

WHEREAS by an agreement dated ................................................... (hereinafter called the said 
agreement) the Contractor has agreed AND WHEREAS the Contractor has applied to the WAPCOS that 
he may be allowed advances on the security of materials absolutely belonging to him and brought by 
him to the site of the works the subject of the said agreement for use in the construction of such of the 
works as he has undertaken to execute at rates fixed for the finished work (inclusive of the cost of 
materials and labour and other charges) AND WHEREAS the WAPCOS has agreed to advance to the 
Contractor the sum of Rupees…………………………………………. on the security of materials the 
quantities and other particulars of which are detailed in Accounts of Secured Advances attached to 
the Running Account Bill for the said works signed by the Contractor on…………………………………..and the 
WAPCOS has reserved to himself the option of making any further advance or advances on the security 
of other materials brought by the Contractor to the site of the said works. Now THIS INDENTURE 
WITNESSETH that in pursuance of the said agreement and in consideration of the sum of 
Rupees…………………………..on or before the execution of these presents paid to the Contractor on 
recommendation from WAPCOS (the receipt whereof the Contractor doth hereby acknowledge) and 
of such further advances (if any) as may be made to him as aforesaid the Contractor doth hereby 
covenant and agree with the WAPCOS and declare as follows: - 
 

(1) That the said sum of Rupees ………………………………………………..so advanced by the WAPCOS to the 
Contractor as aforesaid and all or any further sum or sums advanced as aforesaid shall be 
employed by the Contractor in or towards expediting the execution of the said works and for no 
other purpose whatsoever. 

(2) That the materials detailed in the said Account of Secured Advances which have been offered to 
and accepted by the WAPCOS as security are absolutely the Contractor's own property and free 
from encumbrances of any kind and the contractor will not make any application for or receive a 
further advance on the security of materials which are not absolutely his own property and free 
from encumbrances of any kind and the Contractor indemnifies the WAPCOS against claims to any 
materials in respect of which an advance has been made to him as aforesaid. 

(3) That the materials detailed in the said Account of Secured Advances and all other materials on the 
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security of which any further advance or advances may hereafter be made as aforesaid 
(hereinafter called the said materials) shall be used by the Contractor solely in the execution of 
the said works in accordance with the directions of the Engineer -in Charge (hereinafter called the 
Engineer -in Charge) and in the term of the said agreement. 

(4) That the Contractor shall make at his own cost all necessary and adequate arrangements for the 
proper watch, safe custody and protection against all risks of the said materials and that until used 
in construction as aforesaid the said materials shall remain at the site of the said works in the 
Contractor's custody and on his own responsibility and shall at all times be open to inspection by 
the Divisional Officer or any officer authorized by him. In the event of the said materials or any 
part thereof being stolen, destroyed or damaged or becoming deteriorated in a greater degree 
than is due to reasonable use and wear thereof the Contractor will forthwith replace the same 
with other materials of like quality or repair and make good the same as required by the Engineer 
-in Charge. 

(5) That the said materials shall not on any account be removed from the site of the said works except 
with the written permission of the Engineer -in Charge or an officer authorized by him on that 
behalf. 

(6) That the advances shall be repayable in full when or before the Contractor receives   payment   o n 
r e c o m m e n d a t i o n o f WAPCOS of the price payable to him for the said works under the 
terms and provisions of the said agreement. Provided that if any intermediate payments are made 
to the Contractor on account of work done than on the occasion of each such payment the 
WAPCOS will be at liberty to make a recovery from the Contractor's bill for such payment by 
deducting there from the value of the said materials then actually used in the construction and in 
respect of which recovery has not been made previously, the value for this purpose being 
determined in respect of each description of materials at the rates at which the amounts of the 
advances made under these presents were calculated. 

(7) That if the Contractor shall at any time make any default in the performance or observance in any 
respect of any of the terms and provisions of the said agreement or of these presents the total 
amount of the advance or advances that may still be owing to the WAPCOS shall immediately on 
the happening of such default be repayable by the Contractor to the WAPCOS together with 
interest thereon at twelve per cent per annum from the date or respective dates of such advance 
or advances to the date of repayment and with all costs charges, damages and expenses incurred 
by the WAPCOS in or for the recovery thereof or enforcement of this security or otherwise by 
reason of the default of the Contractor and the Contractor hereby covenants and agrees with the 
WAPCOS to repay and pay the same respectively to him accordingly. 

(8) That the Contractor hereby charges all the said materials with the repayment to the WAPCOS of   
the   said   sum   of   Rupees………………………………………and any further sum or sums advanced as 
aforesaid and all costs charges, damages and expenses payable under these presents PROVIDED 
ALWAYS and it is hereby agreed and declared that notwithstanding anything in the said 
agreement and without prejudice to the powers contained therein if and whenever the covenant 
for payment and repayment herein before contained shall become enforceable and the money 
owing shall not be paid in accordance therewith the WAPCOS may at any time thereafter adopt all 
or any of the following courses as he may deem best 
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a) Size and utilize the said materials or any part thereof in the completion of the said works on 
behalf of the Contractor in accordance with the provisions in that behalf contained in the 
said agreement debiting the Contractor with the actual cost of effecting such completion 
and the amount due in respect of advances under these presents and crediting the 
Contractor with the value of work done as if he had carried it out in accordance with the 
said agreement and at the rates thereby provided. If the balance is against the Contractor 
he is to pay same to the WAPCOS on demand. 

b) Remove and sell by public auction the seized materials or any part thereof and out of the 
moneys arising from the sale retain all the sums aforesaid repayable or payable to the 
WAPCOS under these presents and pay over the surplus (if any) to the Contractor. 

 

c) Deduct all or any part of the moneys owing out of the security deposit or any sum due to 
the Contractor under the said agreement. 

 

(9) That except in the event of such default on the part of the Contractor as aforesaid interest on the 
said advance shall not be payable. 
 

(10) That in the event of any conflict between the provisions of these presents and the said agreement 
the provisions of these presents shall prevail and in the event of any dispute or difference arising 
over the construction or effect of these presents the settlement of which has not been herein 
before expressly provided for the same shall be finally resolved as per provisions of clause 25 of 
the contract. 
 

In witness whereof the said ……………………and……………………………………….. by the order and under      the 
direction of the WAPCOS have hereunto set their respective hands the day and year first above written. 
 
Signed, sealed and delivered by……………………….. the said contractor in the presence of expenses payable 
under these presents PROVIDED ALWAYS and it is hereby agreed and declared that notwithstanding 
anything in the said agreement and without prejudice to the powers contained therein if and whenever 
the covenant for payment and repayment herein before contained shall become enforceable and the 
money owing shall not be paid in accordance therewith the WAPCOS may at any time thereafter adopt 
all or any of the following courses as he may deem best:- 

Signature ……………………… 
 
Witness Name ………………………… ………………………….. 
Address ………………………. 
Signed by……………………….. 
 
by the order and direction of the WAPCOS in the presence of 

Signature ……………………… 

Witness Name ………………………… ………………………….. 

Address ……………………….
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Appendix-XVI 

Notice for appointment of Arbitrator  

[Refer Clause 25] 
 

To, 
 
The Executive Director 
WAPCOS Limited, 
76-C, Sector 18, Institutional Area  
Gurgaon, Haryana-122015 
 
Dear Sir, 

In terms of clause 25 of the agreement, particulars of which are given below, I/we hereby give  
notice to you to appoint an arbitrator for settlement of disputes mentioned below: 

1. Name of applicant 

2. Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co. 

3. Full address of the applicant 

4. Name of the work and contract number in which arbitration sought 

5. Name of the Division which entered into contract 

6. Contract amount in the work 

7. Date of contract 

8. Date of initiation of work 

9. Stipulated date of completion of work 

10. Actual date of completion of work (if completed) 

11. Total number of claims made 

12. Total amount claimed 

13. Date of intimation of final bill (if work is completed) 

14. Date of payment of final bill (if work is completed) 

15. Amount of final bill (if work is completed) 

16. Date of request made to SE for decision 

17. Date of receipt of SE's decision 

18. Date of appeal to you 

19. Date of receipt of your decision. 
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Specimen signatures of the applicant 

(only the person/authority who  

 signed the contract should sign) 

 
I/We certify that the information given above is true to the best of my/our knowledge. 
I/We  enclose Following documents, 

1. Statement of claims with amount of claims. 

 2. 

3. 

4. 
 
 
 

Yours faithfully, 
 

(Signatures) Copy in duplicate to: 
 
1. The Engineer -in Charge, 
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SECTION– VI  

FORMS: 

LETTER OF TRANSMITTAL POWER OF ATTORNEY 

FORM-A : FINANCIAL INFORMATION  

 FORM-B : SOLVENCY CERTIFICATE 

FORM-C : STRUCTURE & ORGANISATION  

FORM-D : NO CONVICTION CERTIFICATE  

FORM-E : UNDERSTANDING THE PROJECT SITE 

 FORM-F : NO DEVIATION CERTIFICATE 

FORM-G : PRELIMINARY AGREEMENT 

 FORM -H : LIST OF EQUIPMENTS 

FORM -I : DETAILS OF ALL WORKS OF SIMILAR NATURE 
COMPLETED 

FORM -J : PROJECT UNDER EXECUTION OR AWARDED 

FORM -K : DETAILS OF TECHINCAL & ADMINISTRATIVE 
PERSONNEL TO BE EMPLOYED FOR THE WORK 

FORM –L : UNDERTAKING AS PER CLAUSE 46 (RULE 144 (xi) IN 
GENERAL FINANCIAL RULES (GFRs) 2017) 
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LETTER OF TRANSMITTAL 
 

From: 
 
To 
The Executive Director 
WAPCOS Limited, 
76-C, Sector 18, Institutional Area  
Gurgaon, Haryana-122015 
 
Subject: Submission of bids for the work of Construction of 300 seated Boys Hostel (200 

Minority + 100 OBC) at Govt. Autonomous College, Rourkela, Sundergarh” Odisha 

Sir, 
Having examined the details given in press notice and bid document for the above work, 
I/we hereby submit the relevant information. 
 
1. I/we hereby certify that all the statement made and information supplied in the enclosed 
forms A to L and accompanying statement are true and correct. 
 
2.  I/we have furnished all information and details necessary and have no further 
pertinent information to supply. 
 
3. I/we submit the following certificates in support of our suitability, technical knowledge 
and capability for having successfully execute the following eligible similar works: 
 
Name of work Certificate from 

  

  

  

Certificate: 
It is certified that the information given in the enclosed in the bid are correct. It is also 
certified that I/we shall be liable to be debarred, disqualified/ cancellation of enlistment in 
case any information furnished by me/us found to be incorrect. 

 
Enclosures: 
 

Seal of bidder 
 
Date of submission:        Signature(s) of Bidder(s) 
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FORMAT FOR POWER OF ATTORNEY FOR SIGNING OF PROPOSAL FOR AUTHORIZED 
SIGNATORY 

 
 
Know all men by these presents, we ……………………………………………. (Name of the 
Tenderer and address of their registered office) do hereby constitute, appoint and authorize 
Mr/Ms………………………………(name and residential address of Power of Attorney 
holder) who is presently employed with us and holding the position 
of……………………………………………………… as our attorney, to do in our name and 
on our behalf, all such acts, deeds and things necessary in connection with or incidental to our 
Bid for the Project and submission of all documents and providing information / responses to
 , representing us in all matters before       , and generally dealing with 
 in all matters in connection with our proposal for the said Project. We hereby agree to 
ratify all acts, deeds and things lawfully done by our said attorney pursuant to this Power of 
Attorney and that all acts, deeds and things done by our aforesaid attorney shall and shall 
always be deemed to have been done by us. 
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FORM ‘A’ 
FINANCIAL INFORMATION 

 
1. Financial Analysis: Details to be furnished duly supported by figures in balance sheet/ profit 

& loss account for the last three years duly certified by the Chartered Accountant, as 
submitted by the applicant to the Income Tax Department (Copies to be attached). 

 
 

Years Gross Annual turnover on 
construction works 

Profit/Loss 
(After Tax) 

2022-2023   

2021-2022   

2020-2021   

2019-2020   

2018-2019   

 
II. Financial arrangements for carrying out the proposed work. 

 
III. Solvency Certificate from Bankers of the bidder in the prescribed Form “B”. 
 
 
 
 
Signature of Statutory Auditor                 Signature of 
Bidder(s). 

 (with Seal)               (with Seal) 
 
 
 
 
 
 
 
 
 
 
 



WAP/SED (IP)/HOSTEL/ODISHA/2024/16 

P a g e  179 | 233 
 

 
FORM “B” 

FORMAT FOR SOLVENCY CERTIFICATE 
[To be submitted on Bank’s Original Letter Head] 

 
SOLVENCY CERTIFICATE 

 
To, 
The Executive Director  
WAPCOS Limited, 
76-C, Sector 18, Institutional Area  
Gurgaon, Haryana-122015 
 
Name of the work: Tender for “[Insert name of the work/project here]” 
 
This is to certify that to the best of our knowledge and information M/s________having 
marginally noted address, a customer of our bank are/ is respectable and can be treated as 
good for any engagement up to a limit of Rs.____________(Rupees______________). 
This certificate is issued without any guarantee or responsibility on the Bank or any of the 
officers. This certificate is issued at specific request of the customer for tender purpose. 
 
 
 
Date: 
Place: 
 
 

Signature of Authorized signatory of bank:  
Name of Authorized signatory of bank: 

E-mail id of Bank/Authorized signatory of bank:  
Power of Attorney number of bank official: 

 
Note: 

1. Solvency Certificate should be on letter head of the Bank 
2. Email id of bank/authorized signatory of bank should be clearly mentioned on the certificate so 

that genuineness of the certificate can be established via email. 
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FORM “C” 

STRUCTURE & ORGANISATION 
 

S.No. Particulars Details Submitted by 
Bidder 

1. Name & address of the bidder  

2. Telephone no./Telex no./Fax no.  

3. Legal status of the bidder (attach copies of original 
document defining the legal status) 

(a) An Individual 

(b) A proprietary firm 

(c) A firm in partnership 

(d) A limited company or Corporation 

 

4. Particulars of registration with various 
Government Bodies (attach attested photocopy) 

 

 Organization/Place of 

Registration 1. 

2. 

3. 

Registration No. 

5. Names and titles of Directors & Officers with 
designation to be concerned with this work. 

 

6. Designation of individuals authorized to act for the 
organization 

 

7. Has the bidder, or any constituent partner in case of 
partnership firm Limited Company/ Joint Venture, 
ever been convicted by the court of law? If so, give 
details. 

 

8. In which field of Electrical Engineering construction 
the bidder has specialization and interest? 

 

9. Any other information considered necessary but not 
included above. 
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Signature of Bidder(s) 
 

FORM-D 
 

FORMAT FOR No-Conviction Certificate [On the letterhead of the Organization] 
 
 

Subject: No-Conviction Certificate for --- (Name of the work / project) 
 
This  is to certify that ______________ (Name of the organization), having registered office at 
_________________________(Address of the registered office) has never been blacklisted or restricted 
to apply for any such activities by any Central / State Government Department or Court of law anywhere 
in the country. 
 
This is also to certify that M/s__________________(Name of Organization), is not involved in any form 
of Corrupt and Fraudulent practices in past and will never be involved in future. 

 
 

Yours faithfully, 
 
 
Date:    (Signature, name and designation of the Authorized signatory) 
 
 
Place:       Name and seal of Bidder 
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FORM-E 
FORMAT FOR UNDERSTANDING THE PROJECT SITE 

(on Bidder Letter Head) 
 
To 
The Executive Director WAPCOS Limited, 
76-C, Sector 18, Institutional Area  
Gurgaon, Haryana-122015 
 
Subject: Undertaking of the Site Visit for --- (Name of the work / project) 
Sir, 
I/we hereby certify that I/we have examined & inspected the site & its surrounding 
satisfactorily, where the project is to be executed as per the scope of works. I/ We are well 
aware about the following 
 

 Location of the proposed building and its allied works. 
 Site clearance and no cutting off the matured trees. 
 Topography and contouring of the land where the project is to be executed to understand the 

cutting & filling during the construction and about depth of column/ foundation below the 
plinth beam. 

 Nature of the ground & sub-soil of the site and accessibility to the site. 
 Existing surrounding road level to finalize plinth beam level as per standard norms. 
 Location of Existing Sewer line & Water pipe line network to connect the proposed building and 

allied works to make the building functional. 
 Location of existing Electric Sub-Station to supply the electricity for the proposed building and 

allied works to make the building functional. 
 
I / We hereby submit our BID considering above all facts gathered during site visit and each & 
every aspect have been considered in the Quoted cost of the project since it is item rate 
Contract. I / We hereby confirm that no extra/additional cost shall be claimed on above aspects 
 
 

Yours faithfully, 
 
  

Date:                                                             (Signature, name and designation 
                                                                                                                       of the Authorized signatory) 
Place:                                                                          Name and seal of Bidder 
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FORM-F 
FORMAT FOR NO DEVIATION CERTIFICATE 
[To be submitted on Bidder’s Letter Head] 

 
To, 
The Executive Director  
WAPCOS Limited, 
76-C, Sector 18, Institutional Area  
Gurgaon, Haryana-122015 
 
Subject: No Deviation Certificate for       (name of Work /Project) 
 
Dear Sir, 
With reference to above this is to confirm that as per Tender conditions we have visited site 
before submission of our Offer and noted the job content and site condition etc. We also 
confirm that we have not changed/modified the above tender document and in case of 
observance of the same at any stage it shall be treated as null and void. 
 
We hereby also confirm that we have not taken any deviation from Tender Clause together 
with other reference as enumerated in the above referred Notice Inviting Tender and we 
hereby convey our unconditional acceptance to all terms & conditions as stipulated in the 
Tender Document. 
 
In the event of observance of any deviation in any part of our offer at a later date whether 
implicit or explicit, the deviations shall stand null and void. 
 
Thanking you, 

Yours faithfully, 
 
 
 

Date:                                                             (Signature, name and designation 
                                                                                                                       of the Authorized signatory) 
Place:                                                                          Name and seal of Bidder 
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FORM-G  
PRELIMINARY AGREEMENT 

(To be executed on stamp per Rs.200/-(Govt of Odisha Stamp Paper) 

 Preliminary Agreement entered into on this ........................................................ day 
of ………………………………………… Two thousand and between………………………………………<Tender 
Inviting Authority> for and on behalf of WAPCOS LIMITED, of the one part and Sri ……………… 
………………………………………………………………………………………………………….. (here enter full name and 
address of the Bidder) hereinafter called the Bidder of the other part for the execution of the 
agreement as well as for the execution of the work ……………………………………………………WHEREAS 
the WAPCOS LIMITED invited tenders for the work of …………………..………………………… (here enter 
name of the work) by Notification No…………..Dated……………in the…………………………………………  
 
I/We undersigned hereby offer to construct the proposed work in strict accordance with the 
contract/bid document for the consideration to be calculated in terms of the priced schedule of 
quantities. 
 
I/We undertake to complete the whole of the works as per the attached schedule from the date 
of issue of intimation by you that our tender has been accepted and upon being permitted to 
enter site. I/We further undertake that on failure, subject to the conditions of the contract 
relating to extension of time, I/We shall pay agreed `Liquidated Damages' for the period during 
which the work shall remain incomplete. 
 
I/We hereby deposit with you as Earnest money Rs. /- (Rupees ) 
[carrying no interest] as mentioned in Tender Document in favour of <tender inviting authority> 
and I/We agree that this sum shall be forfeited in the event of the Employer accepting my/our 
tender and I/We fail to take up the contract when called upon to do so as per the bid 
document. I/We further agree for the applicable deduction  from the `Interim Payment/RA 
Bill' towards the ‘Performance Security Deposit', which will be returned as per the relevant 
clauses in the agreement. 
 
I/We will furnish the Performance Guarantee Bond as per the approved format, if our bid is 
accepted. Bid Security deposit shall be treated as security for the proper fulfillment of the same 
and shall execute an agreement for the work in the prescribed form. If I/We fails to do this or 
maintain a specified rate of progress (as specified in the Milestone details of contract data in 
the bid document), the performance guarantee (both treasury fixed deposit and irrevocable 
bank Guarantee) and Performance Security Deposit if any deducted from the RA Bills shall be 
forfeited to Government and fresh tenders shall be called for or the matter otherwise disposed 
of. If as a result of such measures due to the default of the Bidder to pay the requisite deposit, 
sign contract or take possession of the  work any loss to  Government due  to the same  will be 
recovered from me/us as arrears of revenue, but should it be a saving to Government. I/We 
shall have no claim whatever to the difference. Recoveries on this or any other account will be 
made from the sum that may be due to us on this or any or other subsisting contracts or under 
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the Revenue Recovery act or otherwise the Government may decide. 
 
I/We further agrees that, in the case of becoming the lowest bidder in this tender and in the 
event of failure on part of me/us to produce any of the original documents, or submit the 
performance guarantee, or enter into agreement with the first part within the specified time 
limit, the first part may take appropriate action as provided in the bid document. In such a 
situation, if the second lowest bidder gets awarded with the work at his quoted rate, I shall 
agree to pay to the first part compensation towards the loss on account of award of work at a 
higher amount. Recoveries on this or any other account will be made from the sum that may be 
due to us on this or any or other subsisting contracts or under the Revenue Recovery act or 
otherwise the Government may decide 
 

NOW THEREFOR IN THE PRESENCE OF WITNESS it is mutually agreed as follows. 
 
1) The terms and conditions for the said contract having been stipulated in the said tender 
document and forms to which the I/We have agreed and a copy of which is here to be 
appended which forms the part of this agreement, it is agreed that the terms and conditions 
stipulated therein shall bind the parties to this agreement except to the extent to which they 
are abrogated or altered by express terms and conditions herein agreed to and in which respect 
the express provisions herein shall supersede those of said tender form. 
 
2) The I/We hereby agreed and undertake to perform and fulfill all the operations and 
obligations connected with the execution of the said contract work 
.......................................................................................................................... (hereinafter the name of 
the work) if awarded in favour of the me/us.) 

 
3) If the Bidder does not come forward and to execute the original agreement after the said 
work is awarded and selection notice issued in his favour or commits breach of any of the 
conditions of the contract as stipulated in clause of the notice inviting tenders as quoted above, 
within the period stipulated then the Government may rearrange the work otherwise or get it 
done departmentally at the risk and the cost of the Bidder and the loss so sustained by the 
WAPCOS LIMITED can be realized from the Bidder under the Revenue recovery Act as if 
arrears of land revenue as assessed quantified and fixed by an adjudicating authority consisting 
of the Secretary Public works, Chief Engineer (Admn) or any other officer or officers authorized 
by Government in this behalf, taking into consideration the prevailing P.W.D rates and after 
giving due notice to the Bidder. The decision taken by such authority officer or officers shall 
be final and conclusive and shall be binding on the Bidder 

 
4) The Bidder further agrees that any amount found due to the Government under or by 
virtue of this agreement shall be recoverable from the Bidder from his EMD and his properties 
movable and immovable as arrears of Land Revenue under the provision of the Revenue 
Recovery Act for the time being in force or in any other manner as the Government may deem 
fit in this regard. 
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5) The Bidder further assures that it is clearly understood that the settlement of claims either 
by part bills or by final bills will be made only according to the availability of budget provision 
and allotment of funds of the work under the respective heads of account in which the work is 
sanctioned and arranged and also subject to the seniority of such bills. No claims for interest or 
for damages whatsoever shall be made for the related settlement of claims of bills. 
 
 
 
IN WITNESS THERE OF SRI………… …………………………….………………………… (here enter the name of the 
officers of the Department ) for on behalf of the WAPCOS LIMITED and 
……………………………………………………………… 
…..…………………………………… the Bidder have set their hand on the day and year first above written Signed 
by Sri………………………………In the presence of witnesses 
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FORM-H 
LIST OF EQIPMENTS 

 
 

S.No Equipment List Own/Lease/Hire 

   

   

   

   

   

   

   

 
 
 
 
 



WAP/SED (IP)/HOSTEL/ODISHA/2024/16 

P a g e  188 | 233 
 

FORM-I 
DETAILS OF ALL WORKS OF SIMILAR NATURE COMPLETED 

DURING THE LAST FIVE YEARS ENDING LAST DAY OF THE MONTH PREVIOUS TO THE ONE IN 
WHICH THE BIDS ARE INVITED 

 
 
 
 
 

Sl. 

No 

 
 
 

Name of 
Work/P 
roject & 
Location 

 
 
 

Owner of 
sponsoring 
Organizatio 

n 

 
 

Cost 
of 

Work 
in 

lakhs 

 
 

Date of 
commenc 
ement as 

per 
contract 

 
 
 

Stipulated 
date of 

completion 

 
 

Actual 
date 

of 
compl 
etion 

 

Litigation/ 
Arbitration 
pending/in 

progress 
with 

details* 

Name & 
address/T 
elephone 

No. of 
officer to 

whom 
reference 

may be 
made 

 
 
 
 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

          

 
* indicate gross amount claimed and amount awarded by the Arbitrator. 
 
Copy of work Orders and Completion Certificates of the above works should also be 
submitted. 
 
 
 
 
 
 
 
Signature of Applicant



WAP/SED (IP)/HOSTEL/ODISHA/2024/16 

P a g e  189 | 233 
 

FORM-J 
PROJECT UNDER EXECUTION OR AWARDED 

 
Sl. 

No 

Name of 
Work/Proj 

ect & 
Location 

Owner of 
sponsoring 

Organization 

Cost of 
Work 
in lakhs 

Date of 
commence 
ment as per 

contract 

Stipulated 
date of 

completion 

Actual 
date of 

completi 
on 

Litigation/Arb 
itration 

pending/in 
progress with 

details* 

Name & 
address/Tel 
ephone No. 
of officer to 

whom 
reference 

may be 
made 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

          

 
* indicate gross amount claimed and amount awarded by the Arbitrator. 
Completion Certificates of the above works should also be submitted. 
 
 
 
 
Signature of Applicant 
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FORM-K 
DETAILS OF TECHINCAL & ADMINISTRATIVE PERSONNEL TO BE EMPLOYED FOR THE WORK 

 
Sl 

No. 
Designation Total 

Number 
Number 
available 
for this 
work 

Name Qualification Professional 
experience 
and details 

of work 
carried out 

How 
these 
would 

be 
involved 

in this 
work 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

         

         

         

         

         

         

         

         

         

 
 
 
 

Signature of Applicant 
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FORM L 
UNDERTAKING 

[Rule 144 (xi) in the General Financial Rules (GFRs), 2017] 
 
 
I have read the clause regarding restrictions on procurement from a bidder of a country which 
shares a land border with India; I hereby certify that this bidder is not from such a country or, if 
from such a country, has been registered with the Competent Authority. I hereby certify that 
this bidder fulfills all requirements in this regard and is eligible to be considered. 
 
 
 
Date: 
 
 
Place: 
 
 
 
 

(Signature, name and designation of the Authorized signatory) 
 

Name and seal of Bidder
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SECTION–VII 
 
 
 
 
 

WORK REQUIREMENTS 
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SECTION-VII 
WORK REQUIREMENTS 

 
S.T. & S.C Development , M & BCW Department  in the State of Odisha Construction of 300 
seated Boys Hostel (200 Minority + 100 OBC) at Govt. Autonomous College, Rourkela, 
Sundergarh  
1.0   NOC’S / APPROVALS/ CLEARANCES FROM LOCAL BODIES/ AUTHORITIES 
The Contractor will take necessary Statuary Approval/ NoCs/ Clearance from all concern Local 
Authorities / Departments, if any, required before start of the work / during the work / after 
execution of work & before handing over. 
 
The contractor shall mobilize the resources at site after getting approval / NoCs/ Clearance 
from all concern Local Authorities / Departments if any, essential before start of the 
construction and shall not make any claim due to any delay in approval. 
 
Contractor will follow the all rules, regulations and terms & conditions of Green building norm 
during the execution of the project work. 
 
2.0 CIVIL WORK DESIGN AND DRAWINGS OF THE PROJECT / WORKS 
The Scope of work, shall include execution of work as per the standard technical Specification & 
Description of items in Bill of Quantities mentioned in tender document. The scope of work is 
not limited to these Specification & Description of items mentioned in tender document. The 
Contractor will consider all other necessary Specification and Items of works, while quoting the 
cost, which are essential to complete the work in all respect. 
 
The modifications/ improvements may be made by the WAPCOS as per the requirement of 
Client during execution of work. 
 
The detailed Civil Structural Design & Drawings for the Works / Project shall be prepared by the 
Contractor. The Contractor shall submit the detailed structural drawings considering all design 
loads as per the Indian Standard Codes at his own cost to WAPCOS. The Structural Design & 
Drawings of each and every aspect of the project shall be got approved from WAPCOS. 
 
The contractor shall not be absolved of their responsibility of structural stability and 
correctness of structural design. The contractor shall bear all the losses if arises out of the 
failure of any part of the project. 
 
3.0  MATERIALS AND TESTING OF MATERIALS FOR QUALITY 
 
The materials shall be subject to inspection and approval of the Engineer-In-Charge. The 
contractor shall be required to get necessary tests carried out of materials / work from an 
approved laboratory approved by the Board. Any construction material will get tested at the 
cost of the contractor. The contractor will set up a site laboratory for testing of Coarse 
Aggregate, Fine Aggregate & Compressive Strength of Concrete, etc. 
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4.0   SCOPE OF CIVIL WORKS OF THE PROJECT AND ALLIED WORKS of Submission of bids for 
the work of “Construction of 300 seated Boys Hostel (200 Minority + 100 OBC) at Govt. 
Autonomous College, Rourkela, Sundergarh” includes 
 
 Construction of 300 seated Boys Hostel (200 Minority + 100 OBC) at Govt. Autonomous 

College, Rourkela, Sundergarh, Odisha. 
 The construction of the hostel includes Civil Works, PH and sanitary Works, Electrical Works, 

Fire Fighting systems and Water Harvesting Systems are to be carried out. 
 Assessing, planning and arranging to procure materials and procure/ hire construction 

equipment for Engineering Works, if required as per the Works Contract Conditions. 
 Coordinating with WAPCOS representatives rendering technical advice and holding periodic 

Progress Meetings. 
 Ensuring that the construction is being carried out in accordance with the approved working 

designs, drawings and specifications and as per the program laid down in the Works of 
Contract Agreement. Bidders are requested to carefully examine the site condition 

 Any statutory approvals required for the completion of works will be in the scope of the 
bidder. 

 The structural drawings have to be vetted by IITs or reputed Govt. Engineering Colleges by 
the Contractor, if required. 

 Any other item not covered above but required to complete the work is also under the 
bidders’ scope. 

 
The Contractor before proceeding with the work shall verify all surveys, Geotechnical 
investigations, design and drawings. The Contractor shall provide detailed construction 
drawings for approval before proceeding with the Construction work. The Contractor shall 
submit monthly physical and financial progress report to the Employer. 
 
The   contractor   before   commencement   of   work   will    conduct    confirmatory    geo 
technical investigation to confirm the adequacy of the foundation provided especially in weak 
soils as per direction of the Engineer in Charge. Cost of the same will be deemed to be 
included in the price bid of the contractor and no separate payment shall be made on this 
account to the contractor. 
 
NOTE: 
 The Construction works area comes under Rourkela, Sundergarh, Orissa 
 The Contractor must aware about location of the proposed works, Surrounding local 

condition where works are to be constructed, Encroachment by local people and its 
consequence which may affect the progress of works. Accordingly, Contractor shall submit 
BID considering all these aspect and shall quote the rates. Contractor shall not raise any 
extra/additional claim on these aspects. 

 The contractor is required to deploy the resources at site and start the construction. No 
claim shall be entertained for idle labour, idle machinery, idle technical / non-technical staff, 
idle T&P and if any hindrance due to any reason. 

 If any dispute/ hindrance may arise during construction, the contractor is not liable for any 
financial claim for damages due to such circumstances. 
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 The bidder shall be responsible right through the entire duration of the Project for 
execution of all works till commissioning and handing over of project complete with all 
respects and shall remove all defects, if any, developed during Defects Liability Period (DLP). 

 No works, for which rates are not specifically mentioned in the priced schedule or 
quantities, shall be taken up without written permission of WAPCOS Limited. Rates of items 
not mentioned in the priced Schedule of Quantities shall be fixed by WAPCOS as provided in 
the corresponding clauses of the tender document. 

 The work shall be executed as per the details in Schedule of Quantities and direction of 
Engineer-in Charge and shall be completed in all respect with full satisfaction of Engineer- 
in-Charge as per the Government guidelines, Indian standard codes & Manuals. The Bidder 
may assess the quantum of work before filling of tender. 

 Contractor will also submit report on completed work along with drawings of completed 
(As-Built Drawings) work and including photographs of works. 

 Contractor will take necessary approvals/clearance from the concerned departments before 
the start of work. 

 The Contractor will submit the sample and test reports of prefab panel, paints, steel, 
cement, coarse sand etc. to the Engineer In-Charge for approval before starting the work. 

 Any material used without prior approval shall be replaced by the Contractor immediately 
at his own cost. No payment in this regard shall be entertained. 

 The contractor shall make his own arrangements for obtaining electric connection and 
water Connection/arrangement (if required). 

 The Contractor shall dispose of all the dismantled materials, debris, garbage, waste outside 
of the campus of the works at his own cost after prior approval from Engineer in Charge and 
provide clear and clean site at the time of handing over the works. 

 Contractor shall get the mix design prepared through a government engineering college or 
similar institutions and approved by the Engineer sufficiently in advance of commencing the 
work. No extra payment shall be made for excess cement quantities over minimum 
requirement as per IS code if any in the mix design. 

 
 
Contractor is advised to visit the site to understand the Scope of Work clearly before quoting 
the rates for the works. 
 
 
 
 
 
          For & on behalf of Tenderer 
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SECTION– VIII 
 
 

TECHNICAL SPECIFICATION 
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TECHNICAL SPECIFICATION 

1. The Work will be executed strictly in accordance with the CPWD/OPWD 
specification corrected up to date at the time of tenders, unless specified to 
contrary. The specifications to be generally followed will be the following specifications and 
codes. 

 

a) CPWD specification 

b) Orissa PWD Specification 

c) BIS specification 

d) National building code 

e) Particular specification as applicable. 

2. Measurement of work will be done as per CPWD specification. 
 

3. The Contractor shall not be entitled to any payments on account of work done 
till he signs the agreement and the same is accepted by the competent authority. 

4. Actual quantities of completed and accepted work shall only be paid. 
 

5. No claim shall be entertained on account of increase in price of material and 
wages of labour due to any cause what so ever. 

6. The Engineer-In-Charge reserves the right to take away any item of work or any 
part thereof at any time during the currency of work and re-allot to any other agency 
with due notice to the contractor without liability of any kind or payment of any 
compensation. 

7. The contractor will be responsible for any and all losses of material damages 
done to unfinished works as result of floods and any other act of God. WAPCOS will 
not be responsible for any compensation as a result of such damages or loss to the 
contractor and the contractor shall be liable to set right such damages at his own 
cost the satisfaction of the Engineer-In-Charge. 

8. Nothing extra will be paid to the contractor for any lead or lift unless otherwise 
specified for any material required directly or indirectly under the contract. 

9. Nothing extra will be paid to the contractor for diverting water in the channels 
or streams if it becomes necessary for the execution and completion of the work. 

10. Amount of the work can be increased or decreased due to any item omitted and 
substituted in accordance with the requirement of the Board. And no claim on this 
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account shall be entertained. 

11. The Contractor shall be responsible for providing to the entire satisfaction of the 
Engineer-in- Charge at his own expenses for the following amenities for all the 
labour employed by him:- 

i) Suitable temporary hutting accommodation. 

ii) Trench latrines, bathing enclosures, platforms separately for men and women 
and their regular cleanliness. 

iii) Clean drinking water. 
In event of his failure, the cost thereof shall be recovered from the contractor. Any 
dispute regarding above points shall be settled by the Engineer-In--Charge and his 
decision shall be final. 

12. For safe custody of materials and watch and ward thereof and proper double lock 
arrangement, the contractor shall be bound to follow the instruction of the 
Engineer-In- Charge. 

13. The size of reinforced cement concrete and other structural member shall be 
measured and paid as per size provided in the structural drawings. 

14. Error or omission, if any in the nomenclature rate or unit of the items or work 
shall be corrected as per CPWD schedule of Rates 2014. 

Materials and testing of materials for quality: 
 

15. The materials shall be subject to inspection and approval of the Engineer-In-
Charge. The contractor shall be required to get necessary tests carried out of 
materials / work from an approved laboratory approved by the Board. 

16. Any material will get tested at the cost of the contractor. The contractor will set 
up a site laboratory for testing of Coarse Aggregate, Fine Aggregate & 
Compressive Strength of Concrete, etc. 

17. Use of fly Ash 
The contractor is required to use fly ash clay bricks conforming to IS: 3812, if the 
same are available, in view of the Fly Ash Notification issued by the GOI form time to 
time. 

18. The following are the respective CPWD sub sections/clauses relating to the 
relevant items of works under this package. Where there is discrepancy between 
CPWD specifications and BIS codes the former will prevail. 
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Sl 
No 

Item 
description 

Specification 
reference 

IS Ref: Remarks 

1 Earth work 
excavation, 
felling trees 
etc 

CPWD 
specifications 
2.0 to 2.27 

1. IS: 783 -1985 Code of practice for laying 
of concrete pipes. 

2. IS: 1200-1992 Method of Measurement 
of Building Works (Part I). 

3. IS: 3764-1992 Safety code for 
excavation work. 

4. IS: 3385 Code of practice for 
measurement of Civil Engineering Works. 

5. IS: 2720-1983 Method of test of soils (All 
parts) 
 

6. IS: 1498-1980 Classification and 
identification of soils for General 
Engineering purposes 

7. IS: 2809 Glossary of terms and symbols 
relating to Soil Engineering 

8. IS: 4081-1986 Safety code for blasting 
and related drilling operations 

9. IS: 4988 Glossary of terms and 
classifications of earth moving machinery 
(All Parts) 

 

2 PCC CPWD 
specifications 
sub head 4.0 

1.IS 456 
 

2. Ordinary Portland cement, 33 Grade, 
conforming to IS: 269-1989. 

3. Rapid Hardening Portland
 Cement, conforming to IS: 8041-1990. 

 

4. Ordinary Portland cement, 43 Grade, 
conforming to IS: 8112-1989. 

5. Ordinary Portland cement, 53 Grade, 
conforming to IS: 12269-1987. 

6. Sulphate Resistant Portland cement, 

PCC 
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conforming to IS: 12330-1988. 

3 RCC works CPWD 
specifications 
sub head 5.0 

1.IS: 269-1989 
 

Specification for Ordinary, Rapid-
Hardening and Low Heat Portland Cement. 

 

2.IS: 455-1989 
 

Specification for Portland Blast Furnace 
Slag Cement. 

 

3.IS: 1489-1991 
 

Specification for Portland-Pozzolana 
Cement. 
4.IS: 4031-1996 

 
Methods of Physical Tests for Hydraulic 
Cement. 

 

5.IS: 650-1991 
 

Specification for Standard Sand for 
Testing of Cement. 

6.IS: 383 Specification for Coarse and Fine 
Aggregates from Natural Sources for 
Concrete. 

 

7.IS: 2386-1983 
 

Methods of Test for Aggregates for 
Concrete. (Part I To VIII) 

 

8.IS: 516-1959 
 

Method of Test for Strength of Concrete. 
 

9.IS: 1199-1959 
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Method of Sampling and Analysis
 of Concrete. 

 

10.IS: 3025-1987 
 

Method of Sampling and Test (Physical 
and Chemical) Water Used in Industry. 

 

11.IS: 432-1982 
 

Specification for Mild Steel and Medium 
Tensile Steel Bars and Hard Drawn Steel 

Wire for Concrete Reinforcement. (Part I 
& II) 

 

12.IS: 1139-1966 
 

Specification for Hot Rolled Mild Steel and 
Medium Tensile Steel Deformed Bar for 
Concrete Reinforcement. 

 

13.IS: 1566-1982 
 

Specification for Plain Hard Drawn Steel 
Wire Fabric for Concrete(PartI) 
Reinforcement 
14.IS: 1785 Specification for Plain Hard 
Drawn Steel Wire for Prestressed Concrete. 

 

15.IS: 1786-1985 
 

Specification for Cold Twisted Steel Bars 
for Concrete Reinforcement. 

16.IS: 2090 Specification for High Tensile 
Steel Bars Used in Prestressed Concrete. 

 

17.IS: 4990-2001 
 

Specification for Plywood for Concrete 
Shuttering Work. 

18.IS: 2645-1975 
 

Specification for Integral Cement Water- 
Proofing Compounds. 
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BS: 4461 Cold Worked Steel Bars for The 
Reinforcement of Concrete. 

 

19. IS: 4098 Lime Pozzolana Mixture (1st 
Revision) (Amendment 2) 

IS: 3201 Criteria for Design and 
Construction of Precast Concrete Trusses. 

20. IS: 2204 Code of Practice for 
Construction of Reinforced Concrete Shell 
Roof. 

 

21. IS: 2210 Criteria for The Design of R.C. 
Shell Structures and Folded Plates. 

 

22.IS: 2751-1979 
 

Code of Practice for Welding of Mild 
Steel Bars Used for Reinforced Concrete 

Construction. 
 

23.IS: 2502-1963 
 

Code of Practice for Bending and Fixing 
Vibrators for Consolidating Concrete. 

 

24.IS: 3558-1983 
Code of Practice for Use of Immersion 
Vibrators for Consolidating Concrete. 

25.IS: 3414-1968 
 

Code of Practice for Design and Installation 
of Joints in Buildings. 

 

26.IS: 4014-1967 
 

Code of Practice for Steel
 Tubular Scaffolding. (Part I & II) 

 

27.IS: 2571-1970 
 

Code of Practice for Laying In-Situ 
Cement Concrete Flooring. 
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28.IS: 2250 Code of Practice for 
Preparation and Use of Masonry Mortar (1st 
Revision) 

 

29.9.2.5 Construction Safety IS: 3696-1987 

Safety Code for Scaffolds and Ladders. 
(Part I& II) 

 

30.IS: 3385 Code of Practicefor 
Measurement of Civil Engineering Works. 

 

31.9.2.6 Measurement 
 

IS: 1200 Method of    Measurement of  
Building Works. 
32. IS:3385 Code of Practice for  
Measurement of Civil Engineering Works. 

4 Masonry 
 

Brick 
work/laterite 
stones 

CPWD 
specifications 
sub head 7.0 

1. IS 3620(Laterite), 
 

2.IS: 1077-1992 
 

Specifications for Common Burnt Clay 
Building Bricks 

 

1. IS: 1200 Measurements for 
Building Works 
IS: 1725 Specifications for Solid 

Cement Blocks used in General 
Building Construction 3. IS: 1905-1987 
4. Code of Practice for Structural Safety 

of Buildings: Masonry Walls. 

5. IS: 2116-1980 
 

6. Sand for Masonry Mortars 
 

7. IS: 2180 Specification for Heavy 
Duty Burnt Clay Building Bricks 

 

8. IS: 2185-1979 
 

9. Specification for Concrete Masonry 
Units: Hollow and Solid Concrete 
Blocks 

 

10. IS: 2212-1991 
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11. Code of Practice for Brick Work 
 

12. IS: 2222 Specification for Burnt Clay 
Perforated Building Bricks 

 

13. IS: 2691-1988 
 

14. Specification for Burnt Clay Facing 
Bricks 

 

15. IS: 3414-1968 
 

16. Code of Practice for Design and 
Installation of Joints in Buildings 

17. IS: 3466 Specification for Masonry 
Cement 

18. IS: 3952 Specification for Burnt Clay 
Hollow Blocks for Walls and 
Partitions 

 

19. IS:1124 water absorption and 
specific gravity of laterite stones 

20. IS:1121 compressive strength of 
laterite stones 

21. IS 1197(Pt.I) (Rubble) 
5 Joinery 

works 
CPWD 
specifications 
sub head 9.0 

1.IS: 205 Specifications for non-ferrous 
metal butt hinges 

2.IS: 287-1993 
 

Recommendation for maximum permissible 
moisture content of timber used for 
different purposes. 

 

3. IS: 303 Specification for plywood for 
general purpose 

 

4. IS: 362 Specification for parliament hinges 
 

5.IS: 419-1967 
 

Specification for putty for the use on 
window frames 
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6.IS: 883 Code of practice for design of 
structural timber in building. 

 

7.IS: 1003-1991 
 

Specification for Timber paneled and glazed 
shutters Part II - Window and 

 

ventilator shutters 
 

8.IS: 1200-1992 
 

Method of measurement of building and 
Civil Engineering Works - Wood 

 

Work and Joinery 
 

9. IS: 1341 Specification for steel butt hinges 
 

10. IS: 1658 Specification for Fiber Hard 
Boards 

 

11. IS: 1761 Specification for transparent 
sheet glass for glazing and framing 
purposes. 

12. IS: 3087 Specification for wood particle 
boards (medium density for structural 
timber building) 

13. IS: 1956 Glossary of terms relating to 
iron and steel 
14.IS: 814-1991(Part I) 

 
Specifications for covered electrodes for 
metal are welding of structural steel. 

 

15.IS: 814-1991(Part II) 
 

1.For welding products other than sheets, 
Specifications for covered electrodes for 

 

metal are welding of structural 

steel. 2.For welding sheets 

16.IS: 815 Classification and coding of 
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covered electrodes for metal are welding 
and cutting operation. 

 

17.IS: 1948-1961 
 

Aluminum doors, windows & ventilators. 
 

18.IS: 6227 Code of Practice for use of 
metal are welding in tubular structure 

 

19.IS: 6248-1979 
 

Specifications for metal rolling shutters and 
rolling grill 

 

20.IS: 1081-1960 
 

Code of Practice for fixing and glazing of 
metal (steel and aluminum) doors, 

windows and ventilators. 
 

21.IS: 2062-1999 
 

Weldable Structural Steel 
 

22.IS: 1361-1978 
 

Specifications for steel windows for 
Industrial Buildings 

 

23.IS: 1200-1993(Part VIII) 
 

Measurements for steel work and iron work 
 

24.IS: 1038-1983 
Specifications for steel doors, windows, and 
ventilators. 

 
25.IS: 226-1975 

 
Specifications for structural steel (Standard 
quality) 

26.IS: 823 Code of procedure for manual 
metal arc welding of metal steel 

27.IS: 102-1962 
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Ready mixed paint, brushing, red lead 
non- sitting, and priming. 

28.IS: 1363-1992 
 

For black hexagon bolts, nut and lock 
nuts (dia. 6 to 39mm) and black hexagon 

 

screws (Dia. 6 to 24mm) 
 

29.IS: 813 Scheme of symbols for welding. 
6 Flooring CPWD 

specifications 
sub head 11.0 

1.IS: 1130-1969 Specification For Marble 
(Blocks, Slabs And Tiles) (Reaffirmed 1993) 

2.IS: 1141-1973(1141-1993)* 
 

Code Of Practice - Seasoning Of Timber 
(2nd Revision) 

3. IS: 1197-1970 Code Of Practice For Laying 
Rubber Floors (1st Revision (Reaffirmed 
1990) 

 

4. IS: 1198-1982 Code Of Practice For 
Laying, Fixing Ad Maintenance Of Linoleum 
Floor (1st Revision) (Reaffirmed 1990) 

 

5.IS: 1200 (PartXI) 1977 
 

Method Of Measurement Of Building And 
Civil Engineering Work (Part XI) 

Paving, Floor Finishes, Dado And 
Skirting)(3rdRevision)(Amendment1) 

(Reaffirmed 1992) 
 

6.IS: 1237-1980 Specification For Cement 
Concrete Flooring Tiles (1st 
Revision)(Reaffirmed1990) 

 
7.IS: 1322-1982(1322-1993) 

 
Specification For Bitumen Felts For Water 
Proofing And Damp-Proofing (4thRevision) 

8.IS: 1443-1972 Code Or Practice For Laying 
And Finishing Of Cement Concrete Flooring 
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Tiles 
 

(1st Revision)(Reaffirmed 1991) 
 

9.IS:1489(Part-1) 1991 
 

Specification For Portland Pozzolana 
Cement (Part - 1) Fly ash Based (3rd 

Revision) 
 

10.IS: 1489- (PartII) 1991 
 

Specification For Portland Pozzolana 
Cement (Part II) Calcined Clay Based 
(3rdRevision)(Amendment 1) 

 

11. IS: 1580-1991 Specification For 
Bituminous Compounds Of Water Proofing 
And Caulking Purpose (3rd Revision) 

12. IS: 1195 Bitumen Mastic For Flooring 
 

13. IS: 3384-1990 Bitumen Primer For Use In 
Waterproofing And Damp Proofing 

 

14.IS: 4832(Part - 1) 
 

Acid Resistant Mortars - Silicate Type 
 

15.IS: 4832(Part - 2) 
 

Acid Resistant Mortars - Resin Type 
 

16.IS: 4457 Ceramic Unglazed Vitreous Acid 
Resisting Tiles 

7 Painting and 
Finishing 

CPWD 
specifications 
sub head 13.0 

1.IS: 16-1991(Part: I) 
 

Shellac: Part: I-Hand Made Shellac (3rd 
Revision) 

 

2.IS: 16-1991(Part :II) Shellac:Part: II-
Machine Made Shellac (3rd Revision) 

3. IS: 75-1973 Linseed Oil, Raw and Refined 
(Reaffirmed 1990) (2nd Revision) 

 

4. IS: 77-1976 Ready Mixed Paint, Brushing, 
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Red Lead, Non setting, Priming (Reaffirmed 
 

1991)(Revised) 
 

5. IS: 102-1962 Specification For Ready 
Mixed Paint, Brushing, Zinc Chrome, Priming 
(Reaffirmed 1993) (2nd Revision) 

6. IS: 104-1979 Ready Mixed Paint, 
brushing, priming Plaster to Indian 
Standard Colour No. 361, 631 White and 
off White (Reaffirmed 1993) (1st Revision) 

 

7. IS: 109-1968 Ready Mixed Paint, 
Brushing, priming Plaster to Indian 
Standard Colour No. 361, 631 White and 
off White (Reaffirmed 1993) (1st Revision) 

 

8. IS: 117-1964 Ready Mixed Paint, 
Brushing, Finishing Exterior, Semigloss For 
General Purposes to Indian Standards 
Colours (Reaffirmed 1988) (Revised) 

 

9. IS: 133-1993 Enamel, Interior (a) Under 
Coating (b) Finishing (3rd Revision) 

 

10. IS: 137-1965 Ready Mixed Paint, 
Brushing, Matt Or Egg Shell Flat, Finishing 
Interior to Indian Standard Colour as 
required (Revised 1993) 

11. IS: 158-1981 Ready Mixed Paint, 
Brushing, Bituminous Black, Lead Free, 
Acid, Alkali and Heat Resisting (Reaffirmed 
1988) (3rd Revision) 

 

12. IS: 217-1988 Specification For Cut Back 
Bitumen (2nd Revision) 
IS: 218-1983 Specification For Creosote and 
Anthracene Oil For Use As Wood 
Preservatives (Reaffirmed 1990) (2nd 
Revision) 

 
14. IS: 290-1961 Coal Tar Black Paint 
(Reaffirmed 1991) (1st Revision) 
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15. IS: 337-1975 Varnish, Finishing Interior 
(Reaffirmed 1991) (1st Revision) 

 

16. IS: 341-1973 Black Japan, Types ‘A’, ‘B’ & 
‘C’ (Reaffirmed 1991) (1st Revision) 

 

17. IS: 345-1952 Wood Filter, Transparent - 
Liquid (withdrawn) 

18. IS: 347-1975 Varnish, Shellac For 
General Purposes (Reaffirmed 1991) (1st 
Revision) 

19. IS: 348-1968 French Polish (Reaffirmed 
1991) (1st Revision) 

 

20. IS: 419-1967 Putty For Use On Window 
Frames (Reaffirmed 1992) (1st Revision) 

21. IS: 427-1965 Distemper, Dry Colour as 
Required (Reaffirmed 1993) (Revised) 

22. IS: 428-2000 Distemper, Oil Emulsion, 
Colour as Required (Reaffirmed 1993) 
(1stRevision) 

 

23. IS: 524-1983 Varnish, Finishing, Exterior, 
Synthetic Air Drying (Reaffirmed 1990) 
(2ndEdition) 

 

24. IS: 533-1973 Gum Spirit of Turpentine 
(Oil of Turpentine) (Reaffirmed 1990) (1st 
Revision) 

25. IS: 712-1984 Specification For Building 
Limes (Reaffirmed 1991) (3rd Revision) 

26.IS: 1200-1976 
 

(Part: XII)Method of Measurements of 
Building and Civil Engineering Works: Part: 
XII-Plastering and Pointing (Reaffirmed 
1992) (3rd Revision) 

 

27.IS:1200-1987 Method of Measurements 
of Building and Civil Engineering Works: 
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8 Cement  1.43 Grade OPC – IS8112 
 

2.53 Grade OPC-IS 1269 
 

3. PPC-IS 1489 
 

4. Rapid Harding Portland cement – IS 4032 
 

5. Port land slag cement IS 455 
 

6. Sulphate RC (SRC) –IS 12330 

 

9 Fine 
aggregates 

CPWD 
specifications 
sub head 5.0 

IS 383, 2386 IS 
references 
included in 
other items 

10 Coarse 
aggregates 

CPWD 
specifications 
sub head 5.0 

IS 383, 2386 IS numbers 
included in 
other items 

11 Mortars CPWD 
specifications 
sub head 3.0 

IS 3025,4031, 269,455,1269 IS numbers 
included in 
other items 

12 Water supply 
and Sanitary 
works 

CPWD 
specificatio ns 
sub head 18 

and 17 

Water supply 
 

1 IS 554 Pipe threads where pressure tight 
joints are required on the threads- 
Dimensions, tolerances and designation. 

 

2 IS 778 Specification for copper alloy gate, 
and check valves for water works purposes 

 

3 IS 779 Water meters (domestic type) - 
Specification 

4 IS 780 Specification for sluice valves for 
water works purposes (50 to 300 mm size) 

5 IS 781 Specification for cast copper alloy 
screw down bib taps and stop valves for 
water services 

 

6 IS 782 Specification for caulking lead 
 

7 IS 1239 (Part 1) Steel tubes tubular and 
other wrought steel fittings, Part 1- Steel 
tubes- Specification 

Water 
supply 
and 
Sanitary 
works 
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8 IS 1239 (Part 2) 
 

Specification for mild steel tubes tubular 
and other wrought steel fittings, Part 2-Mild 
street tubular and other wrought steel pipe 
fittings 

 

9 IS 1538 Cast iron fittings for pressure 
pipes for water, gas and sewage - 

 

Specification 
 

10 IS 1703 Water fittings - copper alloy 
float valves (horizontal plunger type) - 
Specification 

11 IS 2692 Ferrules for water services- 
Specification 

 

12 IS 3950 Specification for surface boxes 
for sluice valves 

13 IS 4736 Specification for Hot-dip Zinc 
Coatings on mild steel tubes 

 
14 IS 5312 (Part 1) Swing type reflex (non 
return) valves for water works purposes. 
Part 1-Single door pattern 

 

15 IS 5312 (Part 2) Swing type reflex (non 
return) valves for water works purposes. 
Part 2- Multi door pattern 

16 IS 5382 Rubber sealing rings for gas 
mains, water mains and sewers 

17 IS 9762 Specification for polyethylene 
floats (spherical) for float valves 

 

18 IS 9763 Plastic Bib taps and stop valves 
(rising spindle) for cold water services 
specifications 

19. IS 15450 PE-AL-PE Pipes for hot and cold 
water supplies Specifications 
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20. IS 15778 Chlorinated Polyvinyl Chloride 
(CPVC) pipes for potable hot and cold water 
distribution supplies-specifications. 

21. IS 15801 Polypropylene- Random 
Copolymer Pipes for hot and cold water 
supplies Specifications 

 

Sanitary 
 

1. IS 771 (Pt.1) Specification for glazed fire 
clay sanitary appliances: Part 1: General 
requirements. 

 

2. IS 771 (Pt.-2) Specification for glazed fire 
clay sanitary appliances: Part 2: Specific 
requirements of kitchen and laboratory 
sink. 

 

3. IS 772 Specific action for general 
requirements for enameled cast iron 
sanitary appliances. 

 

4. IS 774 Flushing cisterns for water closets 
and urinals (Other than plastic cistern)- 
Specifications. 

 
5. IS 1300 Phenolic moulding 
materials.- Specifications 

 
6. IS 1703 Water fittings- copper alloy float 
valves (horizontal plunger type) - 
Specification. 

 

7. IS 1795 Specification for pillar taps for 
water supply purposes. 

8. IS 2267 Polystyrene moulding and 
extrusion materials - Specifications 

9. IS 2326 Specification for Automatic 
Flushing Cisterns for Urinals (Other than 
plastic cisterns) 

 

10. IS 2548 (Part-1) Plastic seats and covers 
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for water closets Part 1: Thermo set seats 
and covers Specifications 

11. IS 2548 (Part-2) Plastic seats and covers 
for water closets Part 2: Thermoplastic 
seatsand covers.- Specifications 

 

12. IS 2556 Vitreous sanitary appliances 
(vitreous china) Specifications 

 
13. IS 2556 (Part-1) Part-1: General 
requirements.  

 
14. IS 2556 (Part-2) Part-2: Specific 
requirements of wash-down water closets. 
15. IS 2556 (Part-3) Part-3: Specific 
squatting pans. 

 

16. IS 2556 (Part-4) Part-4: Specific 
requirements of wash basins. 

17. IS 2556 (Part-5) Part-5: Specific 
requirements of laboratory sinks. 

18. IS 2556 (Part-6) Part-6: Specific 
requirements of Urinals & Partition plates 

19. IS 2556 (Part-7) Part-7: Specific 
requirements of accessories for sanitary 
appliances 

 

20. IS 2556 (Part -14) Part-14: Specific 
requirements of integrated squatting pans. 

21. IS 2556 (Part -15) Part-15: Specific 
requirements of universal water closets. 

 

22. IS 2963 Specification for Copper alloy 
waste fittings for wash basins and sinks. 

23. IS 3389 Urea formaldehyde moulding 
materials. - Specifications 

24. IS 3989 Specification for centrifugally 
cast (spun) iron spigot and socket soil, 
waste and ventilating pipes fittings and 
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accessories. 
 

25. IS 4827 Specification for electroplated 
coating of nickel and chromium on copper 
and copper alloys. 

 
26. IS 4984 Specification for high density 
polyethylene pipes for potable water 
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List of Preferred Makes for Civil & Plumbing Works 
 

S. 
No. 

Items Preferred Makes / Brands 

1 Cement (PPC/OPC43) Ultra Tech / J.K. Cement / ACC / Birla / Lafarge / 
Wonder 

2 White Cement J.K. White / Birla White / Ultratech / Wonder 

3 Reinforcement Steel Tata Steel / SAIL / RINL /JSPL / JSW / Shyam 

4 Structural Steel Tata Steel / SAIL / RINL /JSPL / JSW / Shyam 

5 Stainless Structural Steel Jindal Hissar / Sail / Tata Steel / Shyam 

6 Welding Rods ESAB / Bohler / Advani Oerilikam / D&H 

7 Steel Nut & Bolts Hilti / Bosch / Fischer 

8 Admixtures, Plasticizers Fosroc/ Sika/ BASF/ MBT/ Bulwark Conchem / 
Kunal Conchem 

9 Water Proofing Compound Fosroc/ Sika/ Pidilite/ Basf/Kunal Conchem/ 
Bulwark Conchem 

10 Crystalline Water Proofing 
Compound 

Fosroc / Sika / Penetron /Xypex / Vendex / Asian 
Paints/Bulwark  Conchem 

11 Polysuphide Sealant Fosroc / Sika / Pidilite / BASF/ Sika/ Kunal 
Conchem 

12 Weather Silicon Sealant Dow Corning / Wacker / GE Silicones/ Kunal 
Conchem 

13 Modular Expansion Joint Herculas / Vexcolt /Devin / Sainfield 

14 
Autoclaved  Aerated Cement 
Blocks 

Aerocon (Hil Ltd.) / Ultratech / Siporex / Magicrete 
/ Biltech / J.K Laxmi 

15 Polymer Modified Adhesive For 
AAC Blocks 

MYK Laticrete / J.K. Laxmi / Ultratech / Aerocon 
/Ardex Endura/ Kunal Conchem 

16 
Tile and Stone Adhesive & 
Grouting Compound 

Fosroc / Sika / Ardex Endura / Laticrete / Pidilite/ 
Kunal Conchem 

17 Laminate Greenlam / Durian / Merino / Century/Skydecor 

18 Flush Doors / Plywood /Veneers Green / Merino / Century 

19 Block Board Green / Merino / Century 

20 uPVC Window Fenasta / JELD-WEN / EGGER / VELUX 
/Prominance 
/ REHAU / Deceuninck 

21 Frameless Glass Doors With SS 
Patch Fittings 

Dorma / Hafele / Geze /Becker FS 

22 Stainless Steel Mortice Lock, Ball 
Bearing Hinges, Hanging Floor 
Door Stopper, Magic Eye) For 
Doors(Non-Fire 
Rated) 

 
Dorma / Hafele / Geze / Becker-FS 
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23 

Stainless Steel Sliding Door 
Bolts, Tower Bolts, Handles 
For Doors (Non- Fire Rated) 

 
Hafele / Geze / Becker-FS 

24 Hydraulic Door Closer Dorma / Hafele / Geze / Becker-FS / Hettich / Blum 

25 Modular Kitchen Accessories Dorma / Hafele / Geze / Becker-FS / Hettich / Blum 

26 Auto Sensys Hinges (Stainless 
Steel) 

Dorma / Hafele / Geze / Becker-FS / Hettich / Blum 

27 False Ceiling (Metal) Lindner / Rockfon / USG Boral (KNAUF) / Gyproc 
(Saint Gobain) / Anakon / Hunter Douglus / 
Armstrong 

28 False Ceiling (Mineral Fiber) Lindner / Rockfon / USG Boral (KNAUF) / 
Gyproc(Saint Gobain) / Anakon / Hunter Douglus / 
Armstrong 

29 U Baffle Aluminum Panel 
Ceiling 

Lindner / Rockfon / USG Boral (KNAUF) / Gyproc 
(Saint Gobain) / Anakon / Hunter Douglus 
/ Armstrong 

30 Dash Fasteners / Anchors Hilti / Bosch / Fischer / Wurth 

31 Clamp System For Stone 
Cladding 

Hilti / Bosch / Fischer / Wurth 

32 Float/ Frosted Glass, Mirror 
Glass 

Saint Gobain/ Modiguard /Asahi 

33 Structural Glazing, Skylight Saint Gobain/ Modiguard /Asahi 

34 Fire-Rated Glass Saint Gobain / Schott/ Asahi / Pyroguard 

35 Hermetically Sealed 
Performance Glass, Toughened 
Glass 

Saint Gobain/ Modiguard /Asahi 

36 Fire Door Shutter (Wooden / 
Metallic / Glass) 

I Clean /Shakti Hormann / TATA Pravesh / Mikasa 
(Greenlam) / Vetrotech (Saint-Gobain) / Navair 

37 Fire Rated Door Hardware 
Fitting 

Dorma / Hafele / Geze / Becker-FS / Hettich 

38 FRP Door Frames And Shutter Fiberways Technology / Jayna / Simba 

39 SS Drapery Rod Vista / Hunter Douglus / Mac 

40 Blinds (including Roller Blinds) 
For Windows 

Hunter Douglus / Mac / Aerolux / D Décor / Marvel 

41 Stainless Steel Railings (Knock 
Down) 

Q Railing / D-Line / Ozone 

45 Gypsum Plaster Saint Gobain (Gyproc) / Boral / Ultratech / Asian 

47 P.O.P. Putty Sakarni / Adhar Shree / JK / Ashirwad 

42 Vitrified Tiles Kajaria / OASIS / Varmora / Somany / Simpolo / 

Johnson / 

Johnson / Nitco / Nitco / RAK / Cera 
43 Glazed / Ceramic Tiles Kajaria / OASIS / Varmora / Somany / Simpolo / 

Paints 
46 Wall Putty (White Cement 

                Nitco / Nitco / RAK / Cera 
44 Aluminum Sections Jindal / Hindalco / Indal / Nalco 

Based) 
Birla Wall Care Putty / JK Wall / Asian Paints 
Professional Wall Putty / Dulux Wall Putty 
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48 Epoxy Primer And Paints / 
Wood Primer/ Steel Primer 

Akzonobel India (ICI Dulux) / Kansai Nerolac / Asian 
Paints 

49 Acrylic Distemper ICI Dulux (Maxilite)/Kansai Nerolac (Narolac 
Acrylic)/ Asian Paints (Tractor Acrylic) / Berger 
(Bison) 

50 Plastic Emulsion Paint ICI Dulux (Super Cover 3 In 1) / Kansai Narolac 
(Beauty Gold) / Asian Paints (Premium 
Emulsion) / Berger (Easy Clean) 

51 Synthetic Enamel Paint ICI Dulux (Dulux Hi Gloss) / Kansai Narolac (Narolac 
Hi Gloss) / Asian Paints (Apcolite Premium Gloss) / 
Berger (Luxol) 

52 Exterior Emulsion Paint ICI Dulux (Weather Shield) / Kansai Narolac (Excel) / 
Asian Paints (Apex) / Berger (Weather Coat) 

53 Melamine Polish ICI Dulux / Kansai Nerolac / Asian Paints 

54 Fire Paint Akzonobel India (Ici Dulux) / Berger / Asian 
Paints/Promat 

55 Polyester Powder Coating ICI Dulux / Kansai Nerolac / Asian Paints 

56 Centrifugally Cast (Spun) Iron 
Pipes & Fittings 

Neco / Saint Gobain / BIC /Hepco / Kapilansh 

57 Centrifugally Cast (Spun) Iron 
Pipes Class (La) Pipe 

Neco / Electro Steel / Tata / Kesoram 

58 UPVC Pipes & Fittings Supreme / Finolex / Jain Irrigation /Astral / Signet 

59 G. I. Pipes Tata/ Jindal (Hisar) / Sail 

60 G. I. Pipe Fittings Unik / Zoloto / Jindal 

61 SS Water Supply Pipes And 
Fittings 

Rampart / Jindal / J-Press 

62 Stainless Steel Sinks Neelkanth / Nirali / Jayna 

63 CP Brass Fittings Grohe / Roca / American Standard / Neycer / 
Duravit 
/ Toto / Jaguar / Kohler / Kerovit 

64 Vitreous China Sanitary ware 
fittings 

Grohe / Roca / American Standard / Neycer / 
Duravit 
/ Toto / Jaguar / Kohler / Kerovit 

65 HDPE Pipes Jain Irrigation / Oriplast / Dutron / Reliance/Signet 

66 Ball Valves Zoloto / Leader / Audco / Schell/ Signet 

67 Non Return Valves Zoloto / Leader / Audco / Kirloskar / IVC/ Signet 

68 Butterfly Valves Audco / Advance / Schell / Kirloskar 

69 Water Meter Zoloto / Leader / Audco 

70 SS Floor Grating Jayna / Chilly / Nirali / Camry 

71 Interlocking Precast C.C. Paver 
Blocks / Kerb Stone / 
Grass Paver 

Dalal / Nitco / Unistone / Ntc / Ultra Tiles / ACC 

72 Factory Made Wooden Frames 
And Wire Gauge Shutters 

D.S. Doors / Jain Wood Industries / Jain Doors Pvt. 
Ltd. 

73 Polycarbonate Sheet Danpalon / Coxwell / Sunpal / Gallina 
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74 GRC Jali Unistone / Birla White / Nav Nirman 

75 Insulation Up Twiga / Lloyd / Rock Wool 

76 Acoustic Treatment For Walls, 
Ceiling 

Knauf Amf / Saint Gobain / Top Akustik / Hunter 
Douglus / Armstrong / Anutone 

77 Toilet Cubicles Green Laminate / Marino / Century/ Skydecor 

78 Soap Dispenser Euronics/ Kohler / Jaquar / Grohe 

79 Extruded Polystyrene Board 
Insulation (XPS Board) 

Dow Building Solutions / Owens Corning / Isofoam 

80 Reinforced Soil Walls Maccaferri / Terre Armee / Freyssinet 

81 Hubless Centrifugally Cast Iron 
Pipes & Fittings 

Neco / Saint Gobain / Bic 

82 CGI Sheet Tata / Jindal / JSW 

83 Ball Valves (15 To 50mm) Arco (Sena)/Sant/L&T/ Signet 

84 Non Return Valve Audco / Advance / L&T/ Signet 

85 Monoblock Pumps Grundfoss/Xylem/Wilo-Mather & Platt 

86 Vessels Global Composite/ Aquanomics / Ion Exchange 

87 Multiport Valve CWG / Astral/Aquanomics 

88 Chlorinator/Dozer CWG / Astral/Aquanomics 

89 Metering Pump Lotus Alpha / Asia LMI/Aquanomics 

90 Constant Pressure Variable 
Volume 

Grundfos/Armstrong / ITT 

91 Air Blower Swan/Everest / Stanley 

92 Resin Thermax / Ion Exchange 

93 Control Valves Rapid Control / Anergy / L&T/ Signet 

94 Pressure Reducing Valve Honeywell/ Watts/ Utam 

95 Solenoid Valve Danfos/ Honeywell /L&T 

96 GM /Forged Brass Ball Valves Danfos/Kitz/ Utam 

97 Sluice Valve Audco/Advance/L&T 

98 Check Valve-Wafer Type Audco/Advance/L&T 

99 Check Valve-Dual Plate Audco/Advance/L&T 

100 Check Valve-Forged Screwed Audco/Advance/L&T 

101 Air Release Valve Audco/Advance/L&T/ Signet 

102 Ball Float Valve Audco/Advance/L&T 

103 NRV Ball Type-Sewage 
Application 

Danfos/Silverspark/Normex/Utam 

104 Y Strainer CI Audco/Kitz/VTM 

105 Hydro pneumatic System Grundfos/Xylem/Wilo-Mather & Platt 

106 Storm Water Drainage & Sewage 
Sump Pumps 

Grundfos/Xylem/Wilo-Mather & Platt 

107 Transfer Pumps Grundfos/Xylem/Wilo-Mather & Platt 

108 Self-Priming Pump Johnson/Kirloskar 

109 Mechanical Seal Burgmann/Sealol 

110 Ant vibration Mounting & Flexible Dunlop/Kanwal Industries/Resistoflex 
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Connection 

111 Pressure Gauge H Guru/Fiebig/Emerald 

112 Water Meter Kranti/Actaris/Kent/Capstan 

113 Electronic Flow Meter Krohne/Rockwin / Honeywell / Omega 

115 MH/Water Tank Plastic KGM/Patel/Pranali Industries 

116 Three Way Motorised Danfoss/Honeywell/Siemens/AIP 

117 Fire Sealant Birla 3m/Hilti / Dowsil 

118 Manhole(Prefabricate) Ok Plat/Crescent Foundary 

119 Temperature Forbes Marshall/Wika 

120 Dosing Pumps LMI/Pulser/Feeder/Toschon 

121 U.V Steriliser Eureka Forbes / Ion- Exchange/ Kent / LG 

122 Flow Control Devices Aquaplus/Jaquar/RST 

123 SS Pipe Jindal/Viega/Prime Gold 

124 Auditorium Chairs Godrej / Durian / Featherlite / SR Seating Pvt. Ltd. / 
Methodex / Penwork 

125 Conference Room furniture Godrej / Durian / Featherlite / Methodex / Penwork 

126 System Aluminium 
doors/windows 

Fenesta / Dorma / Assa Abloy / Boon Edam / Hafele / 
Hettich / Doorset 

127 Fire Curtain Window techs /CLAUSS / MARKISEN / MHZ 

128 Modular Kitchen Sleek (Asian Paints) / Hafele / Hettich 

129 Fly Ash Cement bricks Must be got approved from Engineer-in-charge before use 

130 Stamp Concrete Must be got approved from Engineer-in-charge before use 
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List of Preferred Makes for Electrical & Mechanical Works 
 

Internal Electrical Installation, Street Lighting &Fixtures 
 

S. No. Material Manufacture
r 

1 LT panels/ boards, Feeder panels. STERLING GENERATOR, MARINEELECTRICALS, 
PRECISION SYSTEM CONTROL 

2 MCCBS SIEMENS-3VL, L&T- D-SINE, SCHNEIDER- NSX, 
ABB- T-MAX 

3 ACB’s ABB ( E-MAX ) / SCHNEIDER (MASTERPACT NW) 
/ L&T ( U-Power Omega ) / SIEMENS ( 3WL ) 

4 MCB, ELCB, RCCB, DB and RCBO. 
Distribution board shall be of the 
same make of MCB, ELCB, RCCB, DB 
and RCBO. 

SIEMENS ( BETAGUARD ), L&T ( AU ), 
SCHNEIDER (ACTI-9) 

5 LT cables, 1.1 KV grade KEI, HAVELLS, POLYCAB, RR KABEL, EMPIRE 
6 FRLS copper wires and cables, 1.1 

KV grade 
KEI, HAVELLS, POLYCAB, RR KABEL, L&T, EMPIRE 

7 Switch Socket accessories. LEGRAND (ARTEOR), SCHNEIDER (ZENCELO), MK 
(ELEMENTS), CRABTREE (MURANO ), L&T 
(Englaze) 

8 Lugs and Ferrules DOWELLS, JAINSON, GRIPWELL, RAYCHEM 

9 Brass Compression Gland 
(Heavy duty) 

COMMEX, GRIPWELL, HENSEL, DOWELLS 

10 Telephone Cables FINOLEX, HAVELLS, ANCHOR, POLYCAB, 
RR KABEL, EMPIRE 

11 Telephone Tag Blocks with boxes KRONE,POUYET 

12 PVC Conduits and Accessories 
(ISI Marked, Heavy duty) 

BEC, PRECISION, POLY-PACK 

13 MS Conduit and Pipes BEC, AKG, VIMCO, RMCON 

14 MS Conduit Accessories 
(Heavy duty) (ISI MARKED) 

BEC, AKG, VIMCO, RMCON 

15 Pipes and Accessories (ISI) TATA, JINDAL, SAIL 

16 Indoor Light Fixtures PHILIPS, TRILUX, ENDO, REGENT, LIGHTING 
TECHNOLOGIES, WIPRO 

17 Water cooler with UV+UF BLUE STAR, VOLTAS, KENT, ION EXCHANGE 

17 Hand Dryer EURONICS, MITSUBISHI, DOLPHY 

18 Street /landscape LED Light 
Fixtures 

PHILIPS, KESLEC, SHREDDER, TRILUX, 
LIGHTING TECHNOLOGIES 

19 LED Chip for Street /landscape 
LED Light Fixtures 

CREE, PHILIPS, OSRAM, NICHIA 

20 Street Light Poles KESLEC, PHILIPS, VALMONT 

21 Decorative Street / Compound 
Light Poles 

KESLEC, PHILIPS, VALMONT 

22 4 Way Junction Box with fuse / 
MCB with heavy duty loop connector 

LEGRAND, SCHNEIDER, ABB, L& T 
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in poles 

23 Emergency Exit Light LEGRAND, PHILIPS, WIPRO 

24 Selector Switch RISHAB –L&T, KAYCEE, SIEMENS, C&S 

25 CT/PT AE, GILBERT, PRECISE, KAPPA, ANANT 
POWERTECH 

26 Aviation Light BAJAJ, WIPRO, PHILIPS 

27 Photo Chromatic Switch BAJAJ, WIPRO, PHILIPS 

28 Annunciation Panel CROMPTON, AREVA, SIEMENS, KIRLOSKAR 

29 Terminal Blocks BCH, INDUSTRIAL CONTROL, JAINSON 

29 Change Over Switch L&T, SOCOMEC, SIEMENS, HAGER 

30 Bus bar JINDAL, HINDALCO, CENTURY 

31 Sandwich type bus trunking 
(Risingmain) 

LEGRAND / SCHNEIDER / L&T / C&S 

32 ATS ABB / SIEMENS / SOCOMEC / ASCO 

33 Chemical Earthing JEFECOSAFE, ERICO, TERECPLUS 

34 GI pipes JINDAL, TATA, SAIL 

35 Copper conductor PVC insulated 
Wires 

KEI, HAVELLS, POLYCAB, RR KABEL, EMPIRE 

36 Timers &Contactors to be 
mounted in DB’s 

L&T, SIEMENS, SCHNEIDER, HAGER,LEGRAND 

37 MV Contactors/Timer/Starters L&T, SIEMENS, SCHNEIDER, LEGRAND 

38 Protective Relays AREVA, SIEMENS, L&T, ALSTOM, SCHNEIDER 

39 kWh Meters (Electronic Digital 
type)/Multifunction Meter/ 
Ammeter/ Voltmeter) 

CONZERV, SECURE, CAPITAL, L&T 

40 Indication Lamps/Push Button L&T, BCH, GE 

41 Ceiling/Exhaust Fans CROMPTON GREAVES, ORIENT, HAVELLS 

42 G.I. Cable Tray SLOTTCO/ LEGRAND/ OBO / 
PROFAB/Precision System Control 

43 Raceway LEGRAND, MK, SCHNEIDER, OBO 

44 PVC MODULAR DLP TRUNKING LEGRAND, MK, SCHNEIDER, OBO 

45 TV outlet LEGRAND (ARTEOR), SCHNEIDER (ZENCELO), MK 
(ELEMENTS), CRABTREE (MURANO) L&T 
(Englaze) 

46 DWC HDPE PIPE SUPREME, JAIN, KISSAN, GEMINI, SIGNET 

47 Poly carbonate Junction Boxes HENSEL, CLIPSAL, MENEKKES 

48 Fasteners HILTI, FISCHER, BOSCH, WUNH 

49 Kitchen Chimney FABER / BOSCH / KAFF 
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HVAC 

 
 

S. No. Material Manufacturer 
 HVAC (HighSide)  

1  Water Cooled Screw Chilling Machine 
with VSD (AHRI Certified) 

TRANE/CARRIER/McQuay/YORK/DUNHAMB 
USH 

2  Cooling Tower EVAPCO/ADVANCE/BELL/DELTA 

3  Variable Speed Chilled Water 
Secondary & Tertiary / Hot Water 
Variable Pumping System, Air 
Separator & Pressurized Expansion 
Tank 

ITT-XYLEM/ ARMSTRONG / GRUNDFOS 

4  Suction Guide ANERGY/ EMERALD/RAPID COOL 

5  VFD ( for chiller, pumps cooling 
tower and AHU’s ) 

DANFOSS / ABB /SIEMENS / FUJI 

6  MECHANICAL INSTALLATION  

7  Pipes (M.S & G.I) upto 150mm dia. TATA / JINDAL (HISSAR) / SAIL 

8  200mm dia. onwards (wall thickness 6- 
10 mm) 

TATA/JINDAL (HISSAR) / SAIL 

9  Resin bonded Fibre glass UP-TWIGA / OWENS CORNING / KIMMCO 
10  Cold sticking compound / Bonding CPRX COMPOUND OF SHALIMAR TAR 
11  Globe valve AUDCO / L&T / ADVANCE 
12  Ball Valves / Gate Valves AUDCO / L&T / ADVANCE 
13  Pressure gauges & Thermometers ANERGY /H.GURU / FIEBIG 
14  Test points ANERGY 
15  Y-strainers/Pot strainer RAPID CONTROL / EMERALD / ADVANCE 
16  Butterfly valves/NRV AUDCO / L&T / ADVANCE 
17  Balancing valves AUDCO / L&T / ADVANCE 
18  Steel fasteners FISCHER / HILTI 
19  Spring Isolator RESISTOFLEX / DUNLOP / GERB 
20  Belt FENNER ( INDIA ) LIMITED 
21  Neoprene in shear isolators RESISTOFLEX/ DUNLOP 
22  Air vents ANERGY /FLAMCO / AIRTECH /COMFORT 
23  Flexible connections Pipes RESISTOFLEX/KANWAL 

24  Pressure Independent Balancing Cum 
2- Way Modulating Control Valve 
(Single Body) 

SIEMENS/HONEYWELL / JOHNSON/ Danfoss / 
Advance-Pettinaroli 

25  Thermostat SIEMENS/HONEYWELL / JOHNSON 
26  Actuator BELIMO / DANFOS / SIEMENS 
27  Supporting Steel TATA/SAIL/JINDAL 
28  Motorized Butterfly Valve BELIMO /AUDCO / ADVANCE 
29  Louvers CARYAIRE / AIRFLOW / CON AIRE 

 ELECTRICALINSTALLATION  
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30  Power cables RR KABEL/ KEI/ POLYCAB/BONTON/EMPIRE 
31  Motor Control Centre /LT Switch boards

/ Panels 
STERLING GENERATOR, MARINE ELECTRICALS, 
PRECISION SYSTEM CONTROL 

32  HRC fuses & fittings L&T / SIEMENS / GEC ALSTHOM 
33  MCCB SCHNEIDER / SIEMENS / ABB 
34  Starters / Relays L&T / SIEMENS / GE/SCHNEIDER 
35  Meters AUTOMATIC ELECRTIC / KAPPA / CONZERV, 

SECURE, CAPITAL, L&T,TOHSNIWAL 
36  C.T’s / P.T’s As per OEM authorised make 
37  Protective relays SIEMENS / ALSTOM/SCHNEIDER/ L&T 
38  Glands COMET / HMI 
39  Selector switches SALZER / KAYCEE /L & T 
40  Indication lamps & Push Buttons BCH / SIEMENS / CONCORD/ L&T 
41  G. I. Cable Trays BEC / SLOTCO/ VENUS / PROFAB 
42  Time delay device SIEMENS / L & T / LK / CONCORD 
43  Changeover Switch HAVELLS /SOCOMAC / L&T 
44  Controls cable LAPP KABEL /SKYTONE / POLYCAB 
45  Cable lugs DOWELL / COMET 
46  Selector switches SIEMENS / ALSTOM 
47  Motors SIEMENS/ CROMPTON/ ABB 
48  Air Circuit Breakers SCHNEIDER /SIEMENS/LEGRAND /L&T/ABB 
49  Inline Exhaust Fan VENTS/GEC/BLOWTECH/ AIRFLOW 
50  Single phase preventer MINILEC 
51  Variable frequency drive DANFOSS/ ABB/SCHNEIDER 
52  Propeller Fan MARATHON/HAVELLS/OSTBERG 

 HVAC PIPING  
1  Pipes (M.S & G.I) upto 150mm dia. TATA / JINDAL (HISSAR) / SAIL 
2  200mm dia. onwards  (wall TATA/JINDAL (HISSAR) / SAIL 
3  Polyurethene Foam(PUF) LLOYD/ MALANPUR/ BEARDSELL 
4  Resin bonded fibre glass UP-TWIGA / OWENS CORNING 
5  Cold sticking compound / Bonding CPRX COMPOUND OF SHALIMAR TAR 
6  Globe valve AUDCO / ADVANCE / L&T 
7  Ball Valves / Gate Valves AUDCO / ADVANCE / L&T 
8  Butterfly valves/NRV AUDCO / ADVANCE / L&T 
9  Balancing valves AUDCO / ADVANCE / L&T 
10  Steel fasteners FISCHER / HILTI 
11  Spring Isolator RESISTOFLEX / DUNLOP / GERB 
12  Neoprene in shear isolators RESISTOFLEX/ DUNLOP 
13  Supporting Steel TATA/SAIL / JINDAL 

 HVAC (Lowside)  
1  AHU, TFA units with blowers of 

NICOTRA, KRUGER, COMEFRI 
EDGETECH / ZECO/WAVES 

2  AHU fan KRUGER, NICOTRA, COMFRI, GREENHECK 
3  AHU Coils COMFERI / KRUGER / GREENHECK / 

WOLTER 
4  Globe valve ADVANCE / L&T / AUDCO 
5  Hydronic Hi Wall units YORK, TRANE, CARRIER, EDGETECH 
6  Automatic balancing valve DANFOS / SIEMENS / ADVANCE 
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7  Dual plate Check Valve ADVANCE / L&T / AUDCO 
8  Inline Fan AIRFLOW, CARYAIRE, GREENHECK, KRUGER 

NICOTRA, PINE AIR OSTBERG 
9  Axial, Vane Axial Fans KRUGER, NICOTRA, COMFRI, AIRFLOW, 

GREEN HECK. 
10  Propeller Fan GE, KRUGER, CARYAIRE, ALOMONARD 
11  PAC Units STULZ, EMERSON, SCHENEIDER, BLUEBOX, 

GEA 
12  G.I. Sheet for Ducting TATA, SAIL, JINDAL 
13  Prefabricated Ducts ZECO, ROLASTAR, DUCTOFAB 
14  Grills, Diffuser, Dampers, Louvers, 

Motorized Fire Dampers 
Caryaire, Mapro, Ruskin, Dynacraft, Titus, Servex, 
Pineair, airflow 

15  Actuator SIEMENS, BELIMO, JOHNSON, HONEYWELL 
16  Hot Water Generator KEPL, RAPID COOL, EMERALD 
17  Chilled Water Cassettes: YORK, EDGETECH, TRANE 
18  Cooling Coils EDGETECH, WAVES,ZECO 
19  Fan Coil Units EDGETECH, WAVES, ZECO 
20  FDV Unit (Forced Draft 

Ventilation) 
EDGETECH, RCS, ZECO, HUMIDIN 

21  Motors SIEMENS, ABB, KIRLOSKAR, ALSTOM, 
CROMPTON 

22  Balancing Valves ADVANCE, AUDCO, L&T 
23  Butterfly Valves AUDCO, ADVANCE, L&T VALVES 
24  Pre-Insulated Valves VALTREE, KRISHVT 
25  P.I.D. Valves DANFOSS, OVENTROP, ADVANCE, AUDCO, 
26  Ball Valves ADVANCE, AUDCO, L&T 
27  POT, Y-Strainer, Suction Strainer, 

Airvent 
EMERALD, RAPID CONTROL 

28  Pipes(MS/GI) JINDAL HISSAR, TATA, SAIL 
29  TDR’S L&T, BCH 
30  Duct &Refrigerant Piping Thermal 

Insulation (Closed Cell, Cross Linked 
Elastomeric, Polyethylene 
Foam) 

ARMAFLEX, AEROFLEX, TROCELLEN, K-FLEX 

31  Duct Acoustic Lining UPTWIGA, OWENS CORNING 
32  Aluminium Sheets INDALCO, HINDALCO, BALCO 
33  Stem Thermometers (V Grooved) EMRALD, H. GURU, JAPSIN 
34  Duct Hangers GRIPPLE, MUPRO 
35  Digital Thermometer STAEFA, JOHNSON, SEIMENS, HONEYWELL 
36  Pressure Gauges H. GURU, FIEBEG, MARSH, EMERALD 
37  Fire Dampers RUSKIN, GREENHECK, AIRFLOW, 

DYNACRAFT 
38  Actuator for Fire Damper SIEMENS, BELIMO 
39  Analog Measuring Meters AE, RISHAB 
40  P.U.F. Pipe supports MALANPURENTECH, MULTIPRODUCTS, 

BESTPLASTRONICS 
41  Bituminous products, Mastics S.T.P., TIKKI TAR 
42  CPRX Compound SHALIMARPAINTS, ASIAN PAINTS 
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43  Gate Vales and Globe Valve 
(Gun Metal, Drain Valve) 

ADVANCE, AUDCO, L&T 

44  Auto Air Vent With Stop Valve ANERGY, RAPID CONTROL, EMERALD 
45  Fire Resistant Hessian, Canvas ARCHNACHEMICALS, NAVAIR 
46  Rubber Pads, Vibration Isolators RESISTOFLEX, EMERALD, KANWAL 
47  Modulating Valves 

(3 Way,2 Way) 
HONEYWELL, JOHNSON, ANERGY RAPID 
CONTROL 

48  Thermostat and Actuator 
(2 Way,3 Way Valve) 

ANERGY, HONEYWELL, SIEMENS, RAPID 
CONTROL 

49  Energy Meters SEIMENS, HONEYWELL, ANERGY, SECURE, 
L&T 

50  Flow Switch (Bellow Type) RAPID CONTROL, ANERGY 
51  Air Curtains MITZVAH, BEACON, SAM, EURONICS 
52  Flexible Duct PINEAIR, CARRYAIR, GPSPIRA 
53  Flexible Couplings KANWAL, RESISTOFLEX, CORI 
54  Electrical Starters, Contactors SIEMENS, L&T, BCH 
55  Control Cables Copper Conductor KEI, HAVELLS, POLYCAB, RR KABEL, EMPIRE 
56  L.T. Power Aluminium /Copper 

Cables (FRLS) 

KEI, HAVELLS, POLYCAB, RR KABEL, EMPIRE 

57  Panel   Boards   (Powder   Coated)   and
Control Console 

STERLING GENERATOR, MARINE 
ELECTRICALS, PRECISION SYSTEM CONTROL 

58  Filters THERMODYNE / KLENZOID / PUROLATOR 
/SPECTRUM 

59  ACB Microprocessor L&T, SIEMENS, SCHNEIDER,ABB,LEGRAND 
60  M.C.C.B. with Rotary Handle L&T, SIEMENS, LEGRAND, SCHNEIDER, ABB 
61  Selector Switch L&T, SIEMENS, G.E, HAVELLS 
62  Current Transformer (Cast Resin) AE, KAPPA, PRECISE 
63  Indicating Lamps 

(LED Type) 
SIEMENS, L&T, TELEMECANIQUE 

64  Cable Glands COMMET, GRIPWEL 
65  Solder less Lugs DOWELLS, COMMET 
66  Duct Silencers System air / Caryaire / Zeco 
67  CAV / VAV Unit Cynor / Airflow / Caryaire / Bluebox 
68  UL Listed and Certified AHU Mounted

UVGI System 
Ruks / Trimed / Aeropure 

69  Push Button SIEMENS, L&T, TELEMECANIQUE 
70  Capacitors (APP Type) SIEMENS, L&T, ASIAN, GE 
71  Controls HONEYWELL, STAEFA, RAPIDCONTROL, 

JOHNSON 
72  Motor Protection Circuit Breakers SIEMENS, L&T, LEGRAND, SCHNEIDER, ABB 
73  Copper Wires KEI, HAVELLS, POLYCAB, RR KABEL, L&T 
74  Digital Voltmeter and Ammeter 

With Selector Switch 
ENERCON, L&T, DUCAT 

75  Contactors RELAY L&T, SIEMENS, G.E, SCHNEIDER 
76  Thermal OverLoad Relay L&T, SIEMENS, G.E 
77  Single Phasing Preventer MINILEC, BCH 
78  Miniature Circuit Breaker SIEMENS ( BETAGUARD ), L&T ( AU ), 

SCHNEIDER ( ACTI-9) 
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79  Electrical  
80  Electrical Motor, Motor Starter, 

Contactor, Switches 
SIEMENS, ABB, CROMPTON, NGEF 

81  Double skinned AWS / scrubber WAVE / ZECO / EDGETECH 
82  MS DUCT(16 GUAGE) MODERN ENGG INDUSTRIES, VENTAIR 
83  uPVC/PPR drain pipe Astral, Kisan 
84  Drain Pump Aspen / Blue Diamond/Sauremann 
85  Magnehaulic gauge Dwyer/ Aerosense /Omicron 
86  Air Cooled VRV / VRF System O GENERAL / TOSHIBA / MITSUBISHI 
87  Air Cooled Hi Wall Split Unit O GENERAL / TOSHIBA / MITSUBISHI 
88  Fan Coil Unit Copper Connection 

Set / FCU Link 
ATS / OVENTROP / CSI 

89  Electrochemical    Water    Treatment    &
Disinfection System (For Condenser 
Water Circuit) 

Elgressy / Terragon / ENPAR Technologies 

90  Copper Refrigerant Piping Rajco / Mandev / Shree Shyam 
91  Any other item Must be got approved from Engineer-in-charge 

before use / procurement 
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MRLLIFT 
 
 

S. No. Material Manufacturer 
1 MRL LIFTS MITSUBISHI, SCHINDLER, HYUNDAI 

ELEVATOR, FUJITEC, HITACHI, TOSHIBA, 
KONE, OTIS 

2 Housing Motor AS PERMANUFACTURER’S STANDARDS; 
AND MUST BE GOT APPROVED FROM 
ENGINEER-IN-CHARGE BEFORE USE/ 
PROCUREMENT 

3 Rope AS PERMANUFACTURER’S STANDARDS; 
AND MUST BE GOT APPROVED FROM 
ENGINEER-IN-CHARGE BEFORE USE/ 
PROCUREMENT 
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ELECTRICAL SUBSTATION EQUIPMENT 
 
 

S. No. Material Manufacturer 
1 ACB SCHNEIDER (NW) / SIEMENS (3WL) / ABB (E- 

MAX)/ L&T (U POWER OMEGA) 

2 MCCB SIEMENS-3VL, L&T- D-SINE, SCHNEIDER- NSX, 
ABB- T-MAX 

3 Main LT Panel, APFC / Main Outdoor 
Feeder Pillar ( TTA Type) 

ABB (ArTuK) / Schneider electric (PRISMA SET)/ 
Siemens ( SIVACON ) /L&T (ENERSIS) or their 
authorized licensee channel partner from: 
STERLING GENERATOR, MARINE ELECTRICALS, 
PRECISION SYSTEM CONTROL 

4 Sub distribution boards STERLING GENERATOR, MARINE ELECTRICALS, 
PRECISION SYSTEM CONTROL 

5 Capacitor ABB/Schneider/L&T/EPCOS 

6 Batteries EXIDE / PANASONIC/ AMRON 

7 Measuring Meters SCHNEIDER (CONZERV) / C&S / NEPTUNE / 
L&T 

8 Indicating Lamps and Push Buttons SCHNEIDER / L&T/ / SIEMENS / C&S 

9 Control Relays, Contactors, Starters SCHNEIDER / L&T/ / SIEMENS / C&S 

10 CT and PT SCHNEIDER / GILBERTS & MAXWELL / 
EPCOS/AE/KAPPA 

11 Energy Meters SCHNEIDER (CONZERV) / C&S/ L&T/SIEMENS 

12 Sandwich type Bus duct SCHNEIDER /L&T/C&S/LEGRAND 

13 MCB, RCCB, RCBO, DB SCHNEIDER / SIEMENS / L&T/ LEGRAND 

14 Glands COMET / HMI / RAYCHEM 

15 Selector switches SALZER / KAYCEE /L & T 

16 Cable Trays PROFAB / SLOTCO /MK / OBO 

17 Cable KEI, HAVELLS, POLYCAB, RR KABEL, EMPIRE 

18 Earthing JMV/ JEF TECHNO SOLUTIONS PVT. LTD. 
/ERICO/OBO 

19 TRANSFORMER (Oil Type)- SCHNEIDER / CROMPTON GREAVES / ABB/ GE 
/ BHEL 

20 HT Panel/VCB SCHNEIDER / SIEMENS / ABB/PRESISON 
SYSTEM CONTROL 
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BIDDER IS REQUESTED TO FOLLOW THE PREFERRED MAKE LIST PACKAGE WISE AS 
GIVEN BELOW:- 

 
 

(FIREFIGHTING) 
 
 

S. 
No. 

Material Manufacturer 

1 M.S Pipes TATA, JINDAL(HISSAR), SAIL 
2 Forged Steel Fittings SS, MEC(JAINSONS), VS 
3 ERW, Butt welded Fittings MEC (JAINSONS) 
4 D.I. Grooved Coupling Fittings MEC(JAINSONS), VICTAULIC, UNIQ 
5 Ball valve RAPID CONTROL, CIM, SKS, L&T VALVES 
6 Butterfly Valve(up to PN16) AUDCO, ADVANCE, L&T VALVES 
7 Butterfly Valve(PN20) AUDCO, ADVANCE, L&T VALVES 
8 Air Release Valve CASTLE, LEADER, ANERGY 
9 C.I Double flanged sluice valves KIRLOSKAR, AUDCO, ADVANCE, L&T 

VALVES 
10 C.I Double Flanged Non-

return Valve 
KIRLOSKAR, AUDCO, ADVANCE, L&T 
VALVES 

11 Dual Plate / Wafer Type 
Non ReturnValves(up 
toPN16) 

AUDCO, ADVANCE, L&T VALVES 

12 Dual Plate / Wafer Type 
Non ReturnValves(PN20) 

AUDCO, ADVANCE, L&T VALVES 

13 Fire Extinguishers GUARDS, LIFEGUARD, MINIMAX, NEWAGE 
14 First-aid Hose Reel Drum GUARDS, LIFEGUARD, MINIMAX, NEWAGE 
15 Rubber Hose Reels for Drums GUARDS, MINIMAX, EVERSAFE, LIFEGUARD 
16 Thermo Plastic Hose Reels 

for Drums 
GUARDS, LIFEGUARD, NEWAGE, EVERSAFE 

17 R.R.L. Hose and C.P. Hose GUARDS, LIFEGUARD, NEWAGE, EVERSAFE 
18 Branch Pipe, Nozzle, Coupling etc. GUARDS, LIFEGUARD, NEWAGE, EVERSAFE 
19 Landing Valves GUARDS, LIFEGUARD, NEWAGE, EVERSAFE 
20 Fire Brigade Connections GUARDS, LIFEGUARD, NEWAGE, EVERSAFE 
21 Fire Fighting Equipment 

not covered elsewhere 
GUARDS, LIFEGUARD, NEWAGE, EVERSAFE 

22 Hose Box GUARDS, LIFEGUARD, NEWAGE, EVERSAFE 
23 Sprinklers and Rosette Plates 

(All Types) 
GUARDS, LIFEGUARD, NEWAGE, EVERSAFE 

24 Motors for Fire Pumps KIRLOSKAR /ABB/CROMPTON GREAVES 
/ SIEMENS / GRUNDFOS 

25 Fire Pumps KIRLOSKAR, MATHERPLATT, WILO, 
GRUNDFOS 
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S. 
No. 

Material Manufacturer 

26 Diesel Engine KIRLOSKAR / GREAVES COTTON 
/ GRUNDFOS /CUMMINS 

27 Electrical Switch Gear SEIMENS, L&T, SCHNEIDER, LEGRAND 
28 Cables KEI, POLYCAB, EMPIRE, HAVELLS, RR KABEL 
29 Main Control panel (Power coated) STERLING GENERATOR, MARINE ELECTRICALS, 

PRESISON SYSTEM CONTROL 

30 Voltmeter &Ammeter SCHNEIDER, RISHABH, MECCO, 
CONZERV, SECURE, CAPITAL, L&T 

31 Y-Type, Pot, Suction Strainer KIRLOSKAR, LEADER, FIVALCO TYCO 
32 Foot valve with Strainer KIRLOSKAR, LEADER 
33 Pressure Reducing Valves (For 

Fire Fighting) 
WILKINS, OCV 

34 Pre-Fabricated Structural supports 
and clamps 

CHILLY, EASYFLEX, CAMRY 

35 Pressure Gauge FIEBIG, H.GURU, DANFOSS 
36 Pipe Coat Material (Pipe 

Protection) 
PYPKOTE, POLYCHEM,CHILLER 

37 Dash fasteners HILTI, FISHER 
38 Paint and Primers ASIAN,JOHNSON NICHOLSON, BERGER 
39 Weld. Electrodes ADVANI, ESSAB, MANGALAM 
40 Anti-vibration Pads &suction & 

delivery flexibleconnectors 
EASYFLEX, RESISTOFLEX 

41 Nut and Bolt LAKSHMI,UNBRAKO 
42 Gas based Fire suppression system FIRETRACE / KIDDE / TYCO 
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(Fire Alarm & PA System) 
 
 

S. 
No. 

Material Manufacturer 

1 Addressable Fire Alarm Control Panel NOTIFIER /EDWARDS / SIEMENS / 
COOPER / BOSCH 

2 Repeater Panel NOTIFIER /EDWARDS / SIEMENS / 
COOPER / BOSCH 

3 Addressable Smoke Detector NOTIFIER /EDWARDS / SIEMENS / 
COOPER / BOSCH 

4 Short Circuit Isolator NOTIFIER /EDWARDS / SIEMENS / 
COOPER / BOSCH 

5 Addressable Control Module NOTIFIER /EDWARDS / SIEMENS / 
COOPER / BOSCH 

6 Addressable Input Module NOTIFIER /EDWARDS / SIEMENS / 
COOPER / BOSCH 

7 Addressable Manual Call Point NOTIFIER /EDWARDS / SIEMENS / 
COOPER / BOSCH 

8 Sounder with relay Module NOTIFIER /EDWARDS / SIEMENS / 
COOPER / BOSCH 

 
 
 

LIST OF APPROVED / PREFERRED MAKES FOR PA SYSTEM 
 

Sl. 
No. 

Item Description Approved Brand/Manufacturers 

1 Speakers ASL/ BOSCH /BOSE 

2 Amplifier ASL/ BOSCH / BOSE 

3 Music & FM radio player PHILIPS/ SONY / LG 

4 FRLS PVC insulated Multi strand 
flexible copper wires 

POLYCAB / RR KABEL / L&T / HAVELLS / 
EMPIRE 
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(UPS SYSTEM) 
 

S. 
No. Material Manufacturer 

1 UPS EMERSION, NUMERIC, SCHNEIDER, HITACHI 

2 BATTERIES EXIDE, AMRON, PANASONIC 

3 INVERTER 
LUMINOUS, MICROTEK, SU-KAM, 
SERVOTECH POWER SYSTEMS, UTL SOLAR 

 

(CCTVSYSTEM) 

 
S. 
No. Material Manufacturer 

1 Cameras – Dome / Bullet / PTZ 
SONY, BOSCH, AXIS COMMUNICATION, AVIGILON, 
MOBOTIX 

2 

Video Management, 
Recording, Analytics 
and 
Failover Server 

Dell, HP, Cisco 

3 CCTV Client Workstation Dell, HP, IBM 

4 Video Storage – 900 TB usable Dell, HP, Cisco 

5 FRP Junction boxes MK, HENSEL, MENEKKES 

 
6 

CAT6 / CAT 6A / CAT 6E / 
Cable, I/Os for CAT6 

COMMSCOPE, MOLE X, PANDUIT 
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TYPE

D1

W1

V

1050 X 2100

D2                750 X 2100

1800 X 1350

W2     1200 X 1800

   750 X 600

Single shutter as of specifications
F R P single shutterSILL HT

750

300

1500

3 track 3 panel sliding shutter
as of specification

SCHEDULE OF DOORS , WINDOWS AND VENTILATORS
SIZE DESCRIPTIONS

Single shutter as of specifications

2 track 2 panel sliding shutter
as of specification
Louvered shutters from REKLAD
as of specification

V1    2700 X 600 Louvered shutters from REKLAD
as of specification
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D

D1

W1

V

1500 X 2100

1050 X 2100

D2                750 X 2100

1800 X 1350

W2     1200 X 1800

   750 X 600

Double shutters as of specifications

Single shutter as of specifications
F R P single shutterSILL HT

750

300

1500

3 track 3 panel sliding shutter
as of specification

SCHEDULE OF DOORS , WINDOWS AND VENTILATORS
SIZE DESCRIPTIONS
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Louvered shutters from REKLAD
as of specification

V1    2700 X 600 Louvered shutters from REKLAD
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200 
 

 FINANCIAL BID   
  

8.1 FORM OF QUOTATION 

Form of Quotation 
Quotation for Construction  of  300  seated  Boys  Hostel  (200  Minority  +  100  OBC)  at  

Govt.  Autonomous College, Rourkela, Sundergarh 
 

To, 
The Sr. Executive Director (INFS-II) 
WAPCOS Ltd. 
76-C, Institutional Area, Sector-18 
Gurgaon, Haryana – 122 015. 
Tel – 0124-2399431 / 2399427 
Fax No. 2397392  
 
 

I/We the undersigned, having carefully examined and understood the documents on which 
quotation to be based, hereby agree to carry out the aforesaid construction for the 

following work on item rate basis described in the Scheduled of work, in conformity 
with the specifications and terms and condition as specified in the document. Total price for 

carrying out the work “Construction  of  300  seated  Boys  Hostel  (200  Minority  +  100  
OBC)  at  Govt.  Autonomous College, Rourkela, Sundergarh” is, 

 
 
Rupees    
(Amount in Words and Figures) 
 
 
This price will remain valid for 120 (One hundred and twenty) days from the date of 
submission of bid. Unless and until a formal contract is prepared and executed, this quotation, 
together with your acceptance thereof, shall constitute a binding contract between us. 
 
I/We undersigned, that you are not bound to accept the lowest or any quotation you may 
receive. 
Signed this                                                        day                                        2024  
 
Signature and seal of bidder or Authorized representative 

Name of firm           :  
Address of firm            : 
Telephone No.    : 
Fax No.                       : 
E-mail    :   
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